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   STAFF REPORT   

     

     

 
Report To:  Board of Supervisors     Meeting Date:  03/03/16 

 
Staff Contact:  Darren Schulz, Public Works 

 
Agenda Title:  WRRF Phase 1A project update 
 

Staff Summary:  A presentation and discussion on the status of the Water Resource Recovery Facility Phase 
1A project  

 
Agenda Action:  Other/Presentation   Time Requested:  10 Minutes 

 
 

Proposed Motion  
Presentation and discussion only 
 
Board’s Strategic Goal 
 Sustainable Infrastructure 

 
Previous Action   
N/A 

 
Background/Issues & Analysis   
N/A 
 
Applicable Statute, Code, Policy, Rule or Regulation   
N/A 

 
Financial Information 
Is there a fiscal impact?     Yes       No 

If yes, account name/number:        

Is it currently budgeted?     Yes       No 

Explanation of Fiscal Impact:  N/A 

Alternatives   
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Board Action Taken: 
Motion: ______________________________ 1) _________________ Aye/Nay 

                   2) _________________ ________ 

           ________ 

           ________ 

           ________ 

           ________ 

___________________________ 

     (Vote Recorded By) 
 

 

 



March 3, 2016 

Water Resource Recovery Facility Improvements 

Phase 1A 

Update 

http://www.youtube.com/watch?v=Pwe-pA6TaZk
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WRRF Project Timeline 

Carollo Design Contract 

Dec 

2013 

KG Walters/Q&D – CMAR 

CME Special Inspections 

March 

2016 

Phase 1A - Target Completion Date 

2018 

60% Design 

Jan 

2015 

March 

2014 

KG Walters/Q&D 

CMAR Preconstruction Services 

May 

2014 

30% Design 

VE Workshop 

Nov 

2014 

KG Walters Sodium Hypochlorite 

Apr 

2015 

90% Design 

Nov 

2015 

100% Design 

$18MM Bond  Phase 1B - planning 

 

2017/18 

$22.9 MM Bond 

Winter 

2013 

 Phase 1B - Bond 

2018 Jan 

2016 

Carollo 

Construction 

Services 


