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   STAFF REPORT   
     
     
 
Report To:  Board of Supervisors     Meeting Date:  June 1, 2017 
 
Staff Contact:  Laura Rader and David Bruketta  
 
Agenda Title:  For Possible Action:  To approve Amendment No. 1 to Contract No. 1415-213, Water Resource 
Recovery Facility Phase 1A Special Inspections and Materials Testing, to Construction Materials Engineers, Inc. 
to extend the term through December 31, 2020. (Laura Rader; Lrader@carson.org and David Bruketta; 
Dbruketta@carson.org) 
 
Staff Summary:  This amendment extends the time term only, making no change to the original amount of 
$998,639. To date, staff has spent $263,221 of the contract.  This extension will cover the special inspections 
and materials testing required for the WRRF Capital Improvements FY 18 project, where elements of this 
project were listed as bid alternates in the phase 1A project but not completed due to financial constraints.  
 
Agenda Action:  Formal Action/Motion   Time Requested:  5 minutes 
 
 

Proposed Motion  
I move to approve Amendment No. 1 to Contract No. 1415-213, Water Resource Recovery Facility Phase 1A 
Special Inspections and Materials Testing, to Construction Materials Engineers, Inc. to extend the term through 
December 31, 2020. 
 
Board’s Strategic Goal 
 Sustainable Infrastructure 
 
Previous Action   
Contract 1415-213 was approved at the March 3, 2016 Board of Supervisor's meeting. 
 
Background/Issues & Analysis   
      
 
Applicable Statute, Code, Policy, Rule or Regulation   
NRS 332.115(1)(b) and NRS 625.530. 
 
Financial Information 
Is there a fiscal impact?     Yes       No 

If yes, account name/number:  510-3205-434.70-40 

Is it currently budgeted?     Yes       No 

Explanation of Fiscal Impact:  This project is included in the FY18 budget. 

Alternatives   
Not approve amendment and provide other direction. 
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Board Action Taken: 
Motion: ______________________________ 1) _________________ Aye/Nay 
                   2) _________________ ________ 
           ________ 
           ________ 
           ________ 
           ________ 
___________________________ 
     (Vote Recorded By) 
 

 

 



AMENDMENT FOR CONTRACT  
 

 
 Revised 5/22/2017 
 

Contract #:  # 1415-213 
Title: Water Resource Recovery Facility Phase 1A Special Inspections & Materials Testing 
Amendment # 1 
 

 

If Consideration will be amended, please indicate amount:  No Change_ ______________ 

 

Reason for amendment:  __ To extend the contract to December 31, 2020  

 

It is also agreed, that all unaffected conditions, requirements, and restrictions of the Original 

Contract document remain in full force and effect for the duration of the Contract term. 

 Amendment will become effective when signed by Purchasing and Contracts. 

Approved by: 

(1) City Department: ___Public Works  

Name/Title: Darren Schulz, Director  
 

Signature: _____________________________   Date: ____________________ 
 

(2) District Attorney’s Office: 

Name/Title: ____Deputy District Attorney 
 

Signature: _____________________________   Date: _____________________ 
 

 

(3) Carson City Purchasing and Contracts: 

Name/Title:  Laura Rader, Purchasing and Contracts Administrator 
 

Signature: _____________________________   Date: ____________________ 

 

(4) Construction Materials Engineers, Inc.: 

Name/Title:  Martin Crew, President  
 

Signature: _____________________________   Date: ____________________ 

 














































































