

**PARKS AND RECREATION COMMISSION  
STAFF REPORT**

**MEETING DATE:** August 5, 2014

**AGENDA ITEM NUMBER:** 3B

**APPLICANT:** Roger Moellendorf, Parks & Recreation Director  
Daniel Rotter, Public Works Engineering Manager

**REQUEST:** Discussion only regarding the Multi-purpose Athletic Center (MAC) Project schedule.

**GENERAL DISCUSSION:** Daniel Rotter, Engineering Manager, from the Public Works Department will be giving a power point presentation regarding the project schedule for the MAC. The Board of Supervisors recently renewed contracts with Miles Brothers Construction as the City's CMAR consultant for the project and VCBO for continuation of the design. Currently the project is in the design phase which is scheduled to be completed around November 1, 2014. Construction of the project is scheduled to begin in May of 2015 with completion scheduled in June of 2016.

**RECOMMENDED ACTION:** This is a discussion only item; therefore, no action can be taken.


# Refresh Carson City

Schedule and Current Priorities:


- Multi-use Athletic Center (MAC)
- Animal Services
- Downtown Streetscape Project
- Commercial Corridors
- Community Center

# Multi-use Athletic Center (MAC)



First Floor



Second Floor



# Multi-use Athletic Center (MAC)



- Total Budget: \$8,300,000
- Oversight: Parks & Recreation Commission