
 
NOTICE TO CONTRACTORS 

CARSON CITY PURCHASING AND CONTRACTS 
201 NORTH CARSON STREET, SUITE 3 

CARSON CITY, NEVADA 89701 
775-283-7137 / FAX 775-887-2107 

http://www.carson.org/Index.aspx?page=998 
 
 

 
 
 
 

ADVERTISED BID #1011-157 
BID TITLE “WASTEWATER RECLAMATION PLANT 
NORTH LIFT PUMP STATION IMPROVEMENTS  ” 

Labor Commissioner PWP# CC-2011-050 
Public Works Project No. 5.0609  

Engineer’s Estimate:  $2,667,200.00 
PREPARED DATE:  October 28, 2010 

Federally Funded by EPA 
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PLEASE NOTE:  Carson City has extensively revised these Contract Documents and all Bidders are advised to 
read these documents thoroughly before submitting a bid. 
 
 
 

SUMMARY 
 

Carson City is accepting sealed bids for all labor, materials, tools and equipment necessary for the above 
referenced Wastewater Reclamation Plant North Lift Pump Station Improvements Project.  The project consists of, 
but is not limited to construction of a 5th Street Influent Structure, a new North Lift screening structure with 
associated mechanical screen, washer compactor, manual bar screen bypass and packaged odor scrubber 
equipment. The Project also includes Bid Alternate A, which entails construction of approximately 270 linear feet 
of 24-inch forcemain with buried meter vault and Bid Alternate B, which entails construction of approximately 340 
linear feet of 8-inch collection line and associated manhole.  The project also includes excavation, paving, 
connecting piping, electrical, instrumentation and common phases of construction customarily associated with this 
type of project.  Sealed bids must be submitted in accordance with the bid documents, drawings and specifications 
related hereto. 
 
 
 
CONTRACTOR'S LICENSE:  Carson City has determined that the responsive bidder must possess a minimum of 
a Class A General Engineering license with appropriate sub-classifications or subcontractors. All Contractor’s 
license shall be in good standing and issued by the Nevada State Contractor’s Board at the time of the bid. 
 
BID  DOCUMENTS may be obtained as follows and the cost is non-refundable.   
 
You may download this Bid Document, excluding the drawings, and a pdf version of the Bid Bond and Bid 
Proposal to prepare your bid from the Carson City website http://www.carson.org/Index.aspx?page=998.  
Downloading this bid document from the website does not put you on the plan holders list, you must click 
the link at the bottom of the page and provide your information to add your company name to the plan 
holders list. 
 
You may purchase the drawings separately from the following businesses, please call ahead to place your order. 
 

Nevada Blue, 280 E. Winnie Lane, Carson City, NV 89706 (775) 883-6011 www.nvblue.com  
 
OSI, Inc., 4750 Longley Lane, Ste 103, Reno, NV 89502 (775) 827-4343 www.osireno.com 
 
Reno Builder’s Exchange, 634 Ryland Street, Reno NV 89502 (775) 786-4468 www.renobuildersx.com  
 
Sierra Contractor’s Source, 500 Ryland Street, Reno NV (775)329-7222 www.scsplanroom.com   

 
INSPECTION OF BID DOCUMENTS:  All documents related hereto may be viewed at the following locations: 
 

CARSON CITY PURCHASING AND CONTRACTS DEPARTMENT, 201 North Carson Street, Suite 3, 
Carson City, Nevada 89701. 

 
ADDENDA:  All addenda are posted on Carson City’s website http://www.carson.org/Index.aspx?page=998. It is 
each bidder’s responsibility to ensure that they have received all addenda prior to submission of their sealed bid. 
 
INFORMAL PRE-BID CONFERENCE will be held on November 17, 2010 at the Conference Room located at 
3505 Butti Way, Carson City, Nevada and will commence promptly at 10:00 a.m.  Attendance is not required to bid 
on this project. 
 
SEALED BIDS must be submitted in a sealed envelope which shall be clearly marked with title and number of this 
Bid Document to Carson City Purchasing and Contracts Department, 201 North Carson Street, Suite 3, Carson 
City, Nevada 89701, by not later than  11:00 a.m. on November 30, 2010.  Bids received after the date and time 
set for receipt will be REJECTED and returned to the bidder unopened. 
 
BID OPENING will be held publicly at 11:10 a.m. on November 30, 2010 at 201 North Carson Street, Suite 3, 
Carson City, Nevada 89701.   Bidders, their representatives, and all other interested persons may be present 
during the bid opening. 
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A tabulation of the BID PROPOSAL will be posted on Carson City’s website within 48 hours. 
 
AWARD RECOMMENDATION will be made by the Carson City Purchasing and Contracts Department.  You are 
encouraged to visit the City’s website for that recommendation or contact Sandy Scott-Fisher at 
SScott@carson.org for the recommendation.  
 
NOTICE OF PROTEST OF AWARD OF CONTRACT must be submitted in writing to Carson City Purchasing and 
Contract within five (5) working days of the BID OPENING and must be in compliance with Nevada Revised 
Statute (NRS) 338. 
 
BID AWARD will be made by the Carson City Board of Supervisors and is scheduled for Thursday, December 16, 
2010 and their decision is final.  The Carson City Board of Supervisors meeting will be held in the Sierra Room of 
the Carson City Community Center, 851 East William Street, Carson City, Nevada 89701.beginning at 8:30 a.m. 
 
PRICES must be quoted FOB Carson City, Nevada and are valid for sixty (60) calendar days after the BID 
OPENING. 
 
 
 

Signature in Project File 
________________________________________ 

Sandy Scott-Fisher, Contracts Coordinator 
 
 
 

Signature in Project File 
________________________________________ 

Andrew Burnham, Public Works Director 
 
 
 

Signature in Project File 
_________________________________________ 

 Darren Schulz, Deputy Public Works Director 
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CORRESPONDENCE AND/OR COMMUNICATIONS: 
 
The provisions of this contract shall be approved by the governing body of the City, and the normal lines of 
communications shall be between the following persons and the authorized representative of the Contractor: 
 
A. Contract Administrator 
 Sandy Scott-Fisher, Contracts Coordinator 
 Carson City Purchasing and Contracts 
 201 North Carson Street, Suite 3 
 Carson City, Nevada 89701 
 775-283-7137 
 FAX 775-887-2107 
 SScott@carson.org 
 
B. Owner's Representative 
 Andrew Burnham, Public Works Director 
 Carson City Public Works Department  
 3505 Butti Way 
 Carson City, Nevada  89701 
 775-887-2355 x 7367 
 FAX No. 775-887-2112 
 ABurnham@carson.org 
 
C. Construction Manager  
 David M. Michaut, P.E., Public Works Construction Manager/Inspector 
 Carson City Public Works Department 
 3505 Butti Way 
 Carson City, Nevada 89701 
 (775) 220-6262 
 dmichaut@carson.org 
 
D. Design Consultant  
 John B. Richardson, P.E. 
 Carollo Engineers 
 376 East Warm Springs Road, Suite #250 
 Las Vegas, Nevada 
 702-792-3711 
 FAX No. 702-792-4533 
 jrichardson@carollo.com 
 
 
 
 
 
 
 
 
 
 
 
 
NOTE: The City reserves the right to appoint a substitute designee for these positions at the City's discretion. 
 
END OF DOCUMENT 
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IB.1 BIDDING PROCEDURES 
 
A. Pre-bid Conference 

If required, a Pre-bid Conference will be held at the time and place indicated on the Notice to Contractors.  The 
purpose of this conference is to discuss the Project, prospective Bidders concerns, and key issues of the 
Project.  Attendance is not mandatory unless otherwise indicated. 
 

B. Designated Contacts 
The designated contact for questions pertaining to the Contract Documents, Specifications and/or Drawings is 
the designated Contract Administrator.  All questions should be submitted in writing, and will receive a written 
response from the Contract Administrator. 

 
C. Contract Drawings 

The Contract Drawings used for Bidding shall have the following title: 
 

CONTRACT DRAWING TITLE: “WASTEWATER RECLAMATION PLANT NORTH LIFT PUMP STATION 
IMPROVEMENTS”                                                 

 
The Contract Drawings do not purport to show all the details of the Work.  They are intended to illustrate the 
character and extent of the performance desired under the Contract; therefore, they may be supplemented or 
revised from time to time, as the Work progresses, by the Construction Manager.  Drawing revisions and/or 
additional drawings or sketches will be made and furnished to the Contractor if they are deemed necessary to 
adequately illustrate the Work.  
 

D. Interpretations and Addenda 
Bidder shall take no advantage of any apparent error or omission in this Bid Document.  In the event the 
Bidder discovers such an error or omission, he/she shall immediately notify the City=s Contract Coordinator in 
writing or by email.  Carson City will then make such corrections and interpretations as may be deemed 
necessary for fulfilling the intent of this Bid Document through the issuance of an Addendum.  Any Addendum 
or clarification supplementing this Bid Document, the Drawings, and the Specifications, issued prior to the date 
and time set for the submittal of Bid Proposal shall be made part of the Contract. 

 
If it becomes necessary to revise any part of this Bid Document, a written addendum will be provided to all 
plan holders.  The City is not bound by any oral representations, clarifications, or changes made by Carson 
City employees, or representatives, unless such clarification or change is provided to all Bidders in written 
addendum form. 

 
Addenda shall be sent by fax, e-mail or posted on the City’s website to all who are known by the City to have 
received a complete set of Bid Documents (plan holders).  No Addendum shall be issued by Carson City less 
than two (2) working days prior to the advertised date and time for Bid submittal. 

 
Prior to submission of the Bid Proposal, each Bidder shall ascertain that he/she has received all Addenda 
issued.  The Bidder shall acknowledge receipt of all Addenda by completing the acknowledgment space 
provided on the Bid Proposal. 

 
E. Bid Preparation and Submission 
 

1. Bid proposals are to be submitted on the Bid Proposal provided and must be manually signed by pen 
by an officer or authorized agent (with attached power of attorney) of the Bidder.  All figures must be 
written in ink or typewritten.  Figures written in pencil or erasures are not acceptable. Any 
interlineation or alteration must be initialed in ink by a person authorized to bind the Bidder to a 
Contract.  If the person making said interlineation or alteration is not the same person who signs the 
Bid Proposal, such person must write his/her signature and print his/her name and title on each page 
of the Bid Proposal where initials appear.  Written delegation of signature authority to an agent acting 
on behalf of the Bidder must accompany the sealed Bid and cannot contain any language which 
states the Bidder retains final approval of acceptance of any of the terms, conditions, specifications 
and/or finalized Contract. 

 
2. Each Bid shall be submitted in a sealed envelope and the envelope must be prominently marked on 

the lower left corner as follows: 
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SEALED BID 
BID NO.:  1011-157 
OPENING: 11:10 a.m. on November 30, 2010   
COMPANY NAME: 

 
Carson City will not consider a Bid that fails to comply with the above stated requirements.  Carson 
City will not be responsible for the premature opening of a Bid not properly addressed or identified.  
All Bids must be received prior to the date and time specified in the Notice to Contractors at the 
following address:  
 
Carson City Purchasing and Contracts Department 
201 North Carson Street, Suite 3 
Carson City, Nevada 89701 

 
3.  If forwarded by mail, the sealed envelope containing the Bid must be enclosed in another envelope 

addressed as specified.  Mailed Bids must be received by the Purchasing and Contracts Department 
prior to the closing date and time for receipt of Bids in order to receive consideration.  Bids submitted 
by facsimile or email will not be accepted or considered. 

 
F. Documents Necessary for Submittal 

The Bid Bond, Bid Proposal Summary, Bidder’s Preference Certificate of Eligibility (if applicable) and any other 
documents required as defined in the Special Conditions all shall be included in the sealed envelope.  Do not 
return the entire spec book with the Bid.  Carson City will not consider a Bid received if there is an omission 
of or failure to complete any portion of the required documents at the time of the Bid Opening. 

 
G. Bid Security 
 

1. Each Bid Proposal must be accompanied by a Cashier=s check, Certified Check, or Bid Bond 
acceptable to Carson City in an amount equal to at least five percent (5%) of the Bidder’s “Base Bid” 
Proposal.  Said Bid Security shall be payable without condition to Carson City as a guarantee that the 
Bidder, if awarded the Contract, will promptly execute such Contract in accordance with the Bid 
Proposal and, in the manner and form required by the Bid Document, and will furnish the required 
PERFORMANCE and PAYMENT bonds.  (Refer to Documents # 2151 and 2152).  Should the Bidder 
refuse to enter into such Contract or fail to furnish such bonds, the amount of the Bid Security may be 
forfeited to the City as liquidated damages, not as penalty.  All checks must indicate the Payee as 
“Carson City, Nevada” and reflect the Bid Title and Number.  Failure to enclose a Bid guarantee with 
the sealed Bid will cause the Bid to be rejected and not considered. 

 
2. Surety companies issuing bonds must be licensed to issue surety by the State of Nevada Insurance 

Division pursuant to NRS 683A.090 and issued by an appointed agent pursuant to NRS 683A.280.  
Bonds issued by an individual surety are not acceptable to the City. 

 
3. The City will have the right to hold the Bid Security of Bidders to whom an award is being considered 

until either:  (a) the Contract has been executed and bonds have been furnished, (b) the specified 
time has elapsed so that Bids may be withdrawn, or (c) all Bids have been rejected. 

 
H. Quantities 

The quantities given in the Bid Document or indicated by the unit Bid items are approximate quantities and are 
intended to illustrate the Scope of Work.  The Bidder shall be responsible for verifying the exact quantities 
involved each month through the measurement and payment provisions of the Bid Document. 

 
I. Compensation 

The Total Bid Price shall cover all Work required by the Bid Document.  All costs in connection with the proper 
and successful completion of the Work, including furnishing all materials, equipment, supplies, and 
appurtenances; providing all construction equipment, tools and temporary utilities; and performing all 
necessary labor and supervision to fully complete the Work, shall be included in the unit and lump sum prices 
Bid.  All work not specifically set forth as a pay item in the Bid Proposal shall be considered a subsidiary 
obligation of the Bidder, and all costs in connection therewith shall be included in the prices Bid. 
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J. Schedule of Values 
The purpose of the Schedule of Values shall serve the City in two (2) distinct areas:  

 
1. PRIOR TO AWARD OF BID:  Carson City may request a Schedule of Values for any or all item(s) 

included in the Bid Proposal for the purpose of determining an unbalanced Bid.  The analysis shall be 
conducted by the City. 

 
2. AFTER AWARD OF BID:  Carson City will request a Schedule of Values for any or all item(s) 

included in the Bid Proposal for the purpose of making partial payments to the Contractor. 
 
Under no circumstances may any Bid item reflected as LUMP SUM or otherwise be increased or decreased as 
a result of the Lump Sum Bid breakdown analysis. 
 
All prospective Bidders may be required to prepare a Schedule of Values, and it shall be the Bidder=s 
responsibility to verify the quantities as shown on the Drawings before preparing his/her Bid.  The schedule as 
shown on the Contract Drawings does not constitute a complete outline of the Work to be performed by the 
Contractor in accordance with the Contract Drawings and Specifications.  This list is intended to include all 
major items, and the Bid computed therefrom will be the maximum compensation for all work and materials 
furnished by the Contractor in order to comply with the Contract Drawings and Specifications, whether or not 
indicated in the approximate quantities or pertaining to the items of Work listed therein.  

 
K. Validity of Bid 

Carson City reserves the right to withhold award of the Contract for a period of sixty (60) days from the date of 
the Bid opening.  The Bidder acknowledges in submitting his/her Bid that all prices listed in the Bid Proposal 
are valid for a period of not less than sixty (60) days from the date of the Bid Opening. 

 
L. Bidders Preference 

Bidders submitting a proposal to a public body for a Public Work shall bear the responsibility to ascertain the 
relevancy of the “preference for certain contractors” referenced in NRS 338.147.  Bidders claiming preference 
shall submit with their Bid Proposal the “Certificate of Eligibility” issued by the State of Nevada Contractor=s 
Board as proof of Contractor=s compliance with the provisions of NRS 338.147.  Failure to submit the 
Certificate of Eligibility with your Bid shall result in a waiver of any Bidder preference. 

 
Note:  Pursuant to Subsection 8 of NRS 338.147, the provisions of Subsection 2 of NRS 338.147 do not apply 
to any Contract for a Public Work which is expected to cost less than $250,000. 

 
M. Bidders Representation 

Each Bidder by submitting its Bid represents that: 
 

1. The Bidder, signing the Bid Response and submitting the bid represents that he/she has familiarized 
himself with the Notice to Contractors, Contract Drawings, Specifications, and Contract Documents 
and has found them fit and sufficient for the purpose of preparing his/her Bid.  By submission of 
his/her Bid, he/she agrees to all the terms and conditions of the Bid Document and further agrees that 
no claim will be made against the City, the Construction Manager, or the Design Consultant for any 
damage that he/she or his/her subcontractors may have suffered due to the inadequacy of his/her Bid 
on account of any alleged errors, omissions, or other deficiencies in the Notice to Contractors, 
Drawings, Specifications, or Contract Documents supplied to him/her by the City. 

 
2. The submission of a Bid shall constitute an acknowledgment upon which the City may rely that the 

Bidder has thoroughly examined and is familiar with the Bid Documents.  The Bidder shall in no way 
be relieved from any obligation with respect to its proposal or to the Contract.  No claim for additional 
compensation will be allowed which is based upon a lack of knowledge of the Contract Documents. 

 
3. The Bidder has inspected the site(s) of the Work and is satisfied, by personal examination or by other 

means, of the locations of the proposed Work, of the actual conditions, including subsurface 
conditions, of and at the site(s) of the Work.  If, during the course of its examinations, a Bidder finds 
facts or conditions which appear to be in conflict with the letter or spirit of the Bid Documents before 
submitting his/her bid, the Bidder shall request the City, in writing, to provide additional information 
and explanation. 
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4. Submission of a Bid by a Bidder shall constitute conclusive evidence that the Bidder has relied on 
his/her own examination of (1) the site of the Work, (2) access to the site, (3) all other data and 
matters requisite to the fulfillment of the Work and on its own knowledge of existing facilities on and in 
the vicinity of the site of the Work to be constructed under the Contract, (4) the conditions to be 
encountered, (5) the character, quality and scope of the proposed Work, (6) the quality and quantity of 
the materials to be furnished, and (7) the requirements of the Bid, the Drawings and Specifications.  
The Bidder is aware that soil classifications do not represent any particular stability or drainability 
characteristics, and are aware that water table levels can vary. 

 
5. The information provided by the City is not intended to be a substitute for, or a supplement to, the 

independent verification by the Bidder to the extent such independent investigation of site conditions 
is deemed necessary or desirable by the Bidder. 

 
6. The Bidder, by signing the Bid Proposal, agrees that all material and workmanship on this Project 

shall meet or exceed OSHA standards and NOSHA standards. 
 

Bidder must be duly qualified and possess the classification(s) of contractor’s license stipulated by the 
City for this particular Work and issued by the Nevada State Contractor’s Board.  Nevada Contractor’s 
License type, number, expiration date and dollar limit must be indicated on the Bid Proposal.  The 
Bidders and the successful Contractors and their subcontractors shall comply with all provisions of 
NRS Chapter 624 and Nevada Administrative Code, Chapter 624.  Carson City will not consider any 
Bid that fails to comply with these requirements. 

 
The successful Bidder must obtain a valid Carson City Business License within ten (10) days after  
the award of the Contract, or the Contractor will be declared in default of the contract. 

 
N. Fair Employment Practices 

Pursuant to NRS 338.125, it is unlawful for any Contractor in connection with the performance of work under a 
contract with a public body, when payment of the contract price, or any part of such payment, is to be made 
from public money, to refuse to employ or to discharge from employment any person because of race, creed, 
color, national origin, sex, sexual preference, or age to discriminate against person with respect to hire, tenure, 
advancement, compensation or other terms, conditions, privileges of employment because of race, creed, 
color, national origin, sex, sexual preference or age. 
 

Notice of Requirement for Affirmative Action to  
Ensure Equal Employment Opportunity (Executive Order 11246)  

 
1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard Federal Equal 

Employment Specifications" set fourth herein. 
 
2. The goals and timetables for minority and female participation, expressed in percentage terms for the 

Contractor's aggregate workforce in each trade on all construction work in the covered area, are as follows: 
 

Economic Area 
 Nevada: 
 
 163 Las Vegas, NV: 

SMSA Counties: 
 4120 Las Vegas, NV…………………………………...13.9 

Clark County  
 
 Non-SMSA Counties…………………………………………… 12.6 
  Esmeralda, Lincoln, Nye. 
 
 164 Reno, NV: 
 SMSA Counties: 
  6720 Reno, NV………………………………...……….8.2 
  Washoe 
  
 Non-SMSA Counties……………………………...……………..9.2 
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  Churchill; Douglas; Elko; Eureka; Humboldt; Lander;  

Lyon; Mineral; Pershing; Storey; White Pine; Carson City. 
 
 The goal for female utilization is 6.9% statewide. 
 

These goals are applicable to all the Contractor's construction work (whether or not it is Federal or federally 
assisted) performed in the covered area.  If the contractor performs construction work in a geographical area 
located outside of the covered area, it shall apply the goals established for such geographical area where the 
work is actually performed.   With regard to this second area, the contractor also is subject to the goals for 
both its federally involved and non-federally involved construction.   
 
The Contractor's compliance with the Executive Order and the regulations in 41 CFR Part 60-4 shall be based 
on it's implementation of the Equal Opportunity Clause, specific affirmative action obligations required by the 
specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals.  The hours of minority and 
female employment and training must be substantially uniform throughout the length of the contract, and in 
each trade, and the contractor shall make a good faith effort to employ minorities and women evenly on each 
of its projects.  The transfer of minority of female employees or trainees from Contractor to Contractor or from 
project to project for the sole purpose of meeting the Contractor's goals shall be a violation of the contract, the 
Executive Order and the regulations in 41 CFR 60.4. compliance with the goals will be measured against the 
total work hours performed. 
 
The Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance 
Programs within 10 working days of award of any construction subcontract in excess of $10,000 at any tier for 
construction work under the contract resulting from this solicitation.  The notification shall list the name, 
address and telephone number of the subcontractor; employer identification number of the subcontractor; 
estimated dollar amount of the subcontract; estimated starting and completion dates of the subcontract; and 
the geographical area in which the subcontract is to be performed. 
 
As used in this Notice, and in the contract resulting from this solicitation, the "covered area" is:  
 

City (Town)   Carson City 
County  Carson City 
State  Nevada 
 

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY 
CONSTRUCTION CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246) 

 
1. As used in these specifications: 
 

a) “Covered area” means the geographical area described in the solicitation from which this contract 
resulted; 

 
b) “Director” means Director, Office of Federal Contract Compliance Programs.  United States 

Department of Labor, or any person to whom the Director delegates authority; 
 

c) “Employer identification number” means the Federal Social Security number used on the 
Employer’s Quarterly Federal Tax Return.  U.S. Treasury Department Form 941. 

 
d) “Minority” includes: 

 
i) Black (all persons having origins in any of the Black African racial groups not of Hispanic 

origin); 
 

ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or 
other Spanish Culture or origin, regardless of race); 

 
iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of the 

Far East, Southeast Asia, the Indian subcontinent, or the Pacific Islands); and 
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iv) American Indian or Alaskan Native (all persons having origins in any of the original 
peoples of North America and maintaining identifiable tribal affiliations through 
membership and participation or community identification). 

 
2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work involving 

any construction trade, it shall physically include in each subcontract in excess of $10,000 the provisions 
of these specifications and the Notice which contains the applicable goals for minority and female 
participation and which is set forth in the solicitations from which this contract resulted. 

 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U.S. 

Department of Labor in the covered area either individually or through an association, its affirmative action 
obligations on all work in the plan area (including goals and timetables) shall be in accordance with that 
Plan for those trades which have unions participating in the Plan.  Contractors must be able to 
demonstrate their participation in and compliance with the provisions of any such Hometown Plan.  Each 
Contractor or Subcontractor participating in an approved Plan is individually required to comply with its 
obligations under the EEO clause, and to make a good faith effort to achieve each goal under the Plan in 
each trade in which it has employees.  The overall good faith performance by other Contractors or 
Subcontractors toward a goal in an approved Plan does not excuse any covered Contractor’s or 
Subcontractor’s failure to take good faith efforts to achieve the Plan goals and timetables. 

 
4. The Contractor shall implement the specific affirmative action standards provided in paragraphs 7a 

through p of these specifications.  The goals set forth in the solicitation from which this contract resulted 
are expressed as percentages of the total hours of employment and training of minority and female 
utilization the Contractor should reasonably be able to achieve in each construction trade in which it has 
employees in the covered area.  Covered Construction contractors performing construction work in 
geographical areas where they do not have a Federal or federally assisted construction contract shall 
apply the minority and female goals established for the geographical area where the work is being 
performed.  Goals are published periodically in the FEDERAL REGISTER in notice form, and such notices 
may be obtained from any Office of Federal Contract Compliance Programs office or from Federal 
procurement contracting officers.  The Contractor is expected to make substantially uniform progress in 
meeting its goals in each craft during the period specified.   

 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the 

Contractor has a collective bargaining agreement, to refer either minorities or women shall excuse the 
Contractor’s obligations under these specifications.  Executive Order 11246 or the regulations 
promulgated pursuant thereto. 

 
6. In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals, 

such apprentices and trainees must be employed by the Contractor during the training period, and the 
Contractor must have made a commitment to employ the apprentices and trainees at the completion of 
their training, subject to the availability of employment opportunities.  Trainees must be trained pursuant to 
training programs approved by the U.S. Department of Labor. 

 
7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity.  The 

evaluation of the Contractor’s compliance with these specifications shall be based upon its effort to 
achieve maximum results from its actions.  The Contractor shall document these efforts fully, and shall 
implement affirmative action steps at least as extensive as the following: 

 
a) Ensure and maintain a working environment free of harassment, intimidation, and coercion at all 

sites, and in all facilities at which the Contractor’s employees are assigned to work.  The 
Contractor, where possible, will assign two or more women to each construction project.  The 
Contractor shall specifically ensure that all foremen, superintendents, and other on-site 
supervisory personnel are aware of and carry out the Contractor’s obligation to maintain such a 
working environment, with specific attention to minority or female individuals working at such sites 
or in such facilities. 

 
b) Establish and maintain a current list of minority and female recruitment sources, provide written 

notification to minority and female recruitment sources and to community organizations when the 
Contractor or its unions have employment opportunities available, and maintain a record of the 
organizations’ responses. 
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c) Maintain a current file of the names, addresses and telephone numbers of each minority and 

female off-the-street applicant and minority or female referral from a union, a recruitment source 
or community organization and of what action was taken with respect to each such individual.  If 
such individual was sent to the union hiring hall for referral and was not referred back to the 
Contractor by the union or, if referred, not employed by the Contractor, this shall be documented 
in the file with the reason therefore, along with whatever additional actions the Contractor may 
have taken. 

 
d) Provide immediate written notification to the Director when the union or unions with which the 

Contractor has a collective bargaining agreement has not referred to the Contractor a minority 
person or woman sent by the Contractor, or when the Contractor has other information that the 
union referral process has impeded the Contractor’s efforts to meet its obligations. 

 
e) Develop on-the-job training opportunities and/or participate in training programs for the area which 

expressly include minorities and women, including upgrading programs and apprenticeship and 
trainee programs relevant to the Contractor’s employment needs, especially those programs 
funded or approved by the Department of Labor.  The Contractor shall provide notice of these 
programs to the sources compiled under 7b above. 

 
f) Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and training 

programs and requesting their cooperation in assisting the Contractor in meeting its EEO 
obligations; by including it in any policy manual and collective bargaining agreement; by 
publicizing it in the company newspaper, annual report, etc. by specific review of the policy with all 
management personnel and with all minority and female employees at least once a year; and by 
posting the company EEO policy on bulletin boards accessible to all employees at each location 
where construction work is performed. 

 
g) Review, at least annually, the company’s EEO policy and affirmative action obligations under 

these specifications with all employees having any responsibility for hiring, assignment, layoff, 
termination or other employment decisions including specific review of the items with onsite 
supervisory personnel such as Superintendents, General Foremen, etc., prior to the initiation of 
construction work at any job site.  A written record shall be made and maintained identifying the 
time and place of these meetings, persons attending, subject matter discussed, and disposition of 
the subject matter. 

 
h) Disseminate the Contractor’s EEO policy externally by including it in any advertising in the news 

media, specifically including minority and female news media, and providing written notification to 
and discussing the Contractor’s EEO policy with other Contractors and Subcontractors with whom 
the Contractor does or anticipates doing business. 

 
i) Direct its recruitment efforts, both oral and written, to minority, female and community 

organizations, to schools with minority and female students and to minority and female recruitment 
and training organizations serving the Contractor’s recruitment area and employment needs.  Not 
later than one month prior to the date for the acceptance of applications for apprenticeship or 
other training by any recruitment source, the Contractor shall send written notification to 
organizations such as the above, describing the openings, screening procedures, and tests to be 
used in the selection process. 

 
j) Encourage present minority and female employees to recruit other minority persons and women 

and, where reasonable, provide after school, summer and vacation employment to minority and 
female youth both on the site and in other areas of a Contractor’s work force. 

 
k) Validate all tests and other selection requirements where there is an obligation to do so under 41 

CFR Part 60-3. 
 

l) Conduct, at least annually, an inventory and evaluation at least of all minority and female 
personnel for promotional opportunities and encourage these employees to seek or to prepare for, 
through appropriate training, etc., such opportunities. 
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m) Ensure that seniority practices, job classifications, work assignments and other personnel 
practices, do not have discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the EEO policy and the Contractor’s obligations under 
these specifications are being carried out. 

 
n) Ensure that all facilities and company activities are nonsegregated except that separate or single-

user toilet and necessary changing facilities shall be provided to assure privacy between the 
sexes. 

 
o) Document and maintain a record of all solicitations of offers for subcontracts from minority and 

female construction contractors and suppliers, including circulation of solicitations minority and 
female contractor associations and other business associations. 

 
p) Conduct a review, at least annually, of all supervisors’ adherence to and performance under the 

Contractor’s EEO policies and affirmative action obligations. 
 

8.   Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or 
more of their affirmative action obligations (7a through p).  The efforts of a contractor association, joint 
contractor-union, contractor-community, or other similar group of which the contractor is a member 
and participant, may be asserted as fulfilling any one or more of its obligations under 7a through p of 
these Specifications provided that the contractor actively participates in the group, makes every effort 
to assure that the group has a positive impact on the employment of minorities and women in the 
industry, ensures that the concrete benefits of the program are reflected in the Contractor’s minority 
and female workforce participation, makes a good faith effort to meet its individual goals and 
timetables, and can provide access to documentation which demonstrates the effectiveness of actions 
taken on behalf of the Contractor.  The obligations to comply, however, are the Contractor’s and 
failure of such a group to fulfill an obligation shall not be a defense for the Contractor’s 
noncompliance. 

 
9.    A single goal for minorities and a separate single goal for women have been established.  The 

Contractor, however, is required to provide equal employment opportunity and to take affirmative 
action for all minority groups, both male and female, and all women, both minority and non-minority.  
Consequently, the Contractor may be in violation of the Executive Order if a particular group is 
employed in a substantially disparate manner (for example, even though the Contractor has achieved 
its goals for women generally, the Contractor may be in violation of the Executive Order if a specific 
minority group of women is underutilized).   

 
10. The Contractor shall not use the goals and timetables or affirmative action standards to discriminate 

against any person because of race, color, religion, sex, or national origin. 
 

11. The Contractor shall not enter into any Subcontract with any person or firm debarred from Government 
contracts pursuant to Executive Order 11246. 

 
12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and of 

the Equal Opportunity Clause, including suspension, termination and cancellation of existing 
subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its 
implementing regulations, by the Office of Federal Contract Compliance Programs.  Any Contractor 
who fails to carry out such sanctions and penalties shall be in violation of these specifications and 
Executive Order 11246, as amended. 

 
13.  The Contractor, in fulfilling its obligations under these specifications, shall implement specific 

affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these 
specifications, so as to achieve maximum results from its efforts to ensure equal employment 
opportunity.  If the Contractor fails to comply with the requirements of the Executive Order, the 
implementing regulations, or these specifications, the Director shall proceed in accordance with 41 
CFR 60-4.8. 

 
14.  The Contractor shall designate a responsible official to monitor all employment related activity to 

ensure that the company EEO policy is being carried out, to submit reports relating to the provisions 
hereof as may be required by the Government and to keep records.  Records shall at least include for 
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each employee the name, address, telephone numbers, construction trade, union affiliation if any, 
employee identification number when assigned, social security number, race, sex, status (e.g. 
mechanic, apprentice trainee, helper, or laborer), dates of changes in status, hours worked per week 
in the indicated trade, rate of pay, and locations at which the work was performed.  Records shall be 
maintained in an easily understandable and retrievable form; however, to the degree that existing 
records satisfy this requirement, contractors shall not be required to maintain separate records. 

 
15.  Nothing herein provided shall be construed as a limitation upon the application of other laws which 

establish different standards of compliance or upon the application of requirements for the hiring of 
local or other area residents (e.g. those under the Public Works Employment Act of 1977) and the 
Community Development Block Grant Program). 

   
O. Preferential Employment 

Pursuant to NRS 338.130, Preferential Employment in Construction of Public Works, “In all cases where 
persons are employed in the construction of public works, preference shall be given, the qualifications of the 
applicants being equal:  First: To honorably discharged Army, Navy, Air Force, Marine Corps or Coast Guard 
soldiers of the United States who are citizens of the State of Nevada; Second: To citizens of the State of 
Nevada”.  If the provisions of NRS 338.130 are not complied with by the Contractor, this Contract shall be 
void, and any failure or refusal to comply with any of the provision of NRS 338.130 shall render this Contract 
void. 

 
P. Subcontracting 

The Bidder agrees that he/she will perform work totaling at least Fifty per cent (50%) of the Bid amount and 
will not subcontract work totaling more than Fifty per cent (50%) of the Bid amount. 
 
The Bidder shall be bound by and comply with NRS 338.141 to limit the practice of shopping for Bids and shall 
provide a Subcontractors Listing with the submission of their Bid.  The form must have the spaces filled in for 
each subcontractor who will be paid an amount exceeding five percent (5%) of the Bid amount.  Within two (2) 
hours after the opening of Bids, the bidders who submitted the three lowest Bids must submit a list of names of 
each subcontractor who will provide labor or a portion of the Work or improvement to the Contractor for which 
he/she will be paid an amount exceeding one percent (1%) of the Bid amount or Fifty Thousand Dollars 
($50,000), whichever is greater.  Within twenty-four (24) hours of the Bid opening the Bidder who submitted 
the lowest Bid must submit a list of all subcontractors who will perform any work on the Contract, including 
their name, license number and classification, items of work to be performed and anticipated amount of the 
subcontract.  If a bidder fails to submit such lists within the required time, his/her Bid shall be deemed non-
responsive. 
 
The bidder shall verify prior to submitting their Bid that all subcontractors specified are properly licensed. 
Substitutions of subcontractors specified in the Bid shall comply with the requirements of NRS 338.141. 
 
Should no firms be indicated on the Subcontractor Lists, the Bidder represents that all personnel performing 
services under any phases, shall be carried on the Bidder=s payroll. 
 
Bidder agrees that if awarded the Contract, he/she will assume responsibility for acts or omissions of 
subcontractors and of persons either directly or indirectly employed by them, as they are responsible for the 
acts or omissions of persons directly employed by the Bidder.  Nothing contained in the Bid Document shall 
create any contractual relationship between any subcontractor and the City. 
 
Each Contractor engaged on a public works project shall report to the Labor Commissioner the name and 
address of each Subcontractor whom he/she engages for work on the project within ten (10) days after the 
Subcontractor commences work on the contract. 
 
Substitutions for subcontractors listed in the Bid Proposal shall comply with the requirements of NRS 338.141. 

 
Q. Site Information 

Where investigations of surface or subsurface conditions have been made by the City, in respect to 
foundations or other structural design for design purposes only, said information is available only for the 
convenience of bidders but are not a part of the Bid Documents.  The City, Construction Manager, and Design 
Consultant assume no responsibility whatsoever as to the sufficiency of borings, or of the log of test borings or 
other investigations, or tests, or of the interpretations thereof; there is no guarantee, warranty, or 



INSTRUCTIONS TO BIDDERS 
 

 ITB - 11 

representation, expressed or implied, that the conditions indicated thereby, in fact, exist or are representative 
of those existing throughout the work.  Such information available to bidders is not to be construed in any way 
as a waiver of the other provisions of this paragraph and bidders must satisfy themselves through their own 
investigations as to the surface and subsurface conditions to be encountered at the Site. 

 
IB.2. OPENING OF BIDS 
All Bids received at the designated time and place that comply with these requirements will be opened, publicly read 
aloud at the date, time and place set forth in the Notice to Contractors.  Bidders, their representatives, and all other 
interested persons may be present at the opening and reading of Bids. 
 
Any Bids received after the date and time set for receiving and opening Bids, as set forth in the Notice to Contractors 
and any Addendum, will not be considered.  Any such Bids will be returned unopened to the Bidder. 
 
A. Mistake in Bid 
A request for withdrawal of a Bid due to a purported error shall not be considered unless it is given in writing to the 
Contract Coordinator by the Bidder within forty-eight (48) hours after opening of the bid.  Any such request shall 
contain a full explanation of any purported error and shall be supported by the original calculations on which the Bid 
was computed, together with a certification and notarization thereon that such calculation is the original as prepared by 
the Bidder or his/her agent. 
 
In the case of a difference between written words and figures, the amount stated in written words shall govern for a 
Lump Sum Bid. 
 
In the case of a difference between Unit Price and the Extended Price, the Unit Price shall govern. 
 
B. Withdrawal of Bid 
 

1. Before Bid Opening - A Bidder may request withdrawal of his/her, sealed Bid prior to the scheduled 
date and time of the scheduled Bid opening provided the request is submitted to the Contract 
Coordinator’s Office in writing or an authorized representative must present himself with proper 
identification to the Contract Coordinator’s Office and verbally request that the Bid be withdrawn. 

 
2. After Bid Opening - No Bids may be withdrawn for a period of sixty (60) calendar days after the date 

and time of Bid opening, except as set forth in A above.  All responsive and responsible Bids received 
are considered firm offers for the time period specified above and may be considered for award.  The 
Bidder’s offer will expire at the time specified above or upon acceptance by City, which occurs when 
the successful Bidder provides the bonds, insurance, and submits the signed Contract to the City for 
execution and the City executes the Contract. 

 
IB.3 AWARD OF CONTRACT/REJECTION OF BIDS/DISQUALIFICATION OF BIDDERS 
 
A. Award of Contract 

Carson City will award the Contract pursuant to the provisions of Nevada State law including but not limited to: 
 

(a) Chapter 332 (Purchasing: Local Governments) 
 
(b) Chapter 338 (Public Works Projects) 
 
(c) Chapter 339 (Contractor’s Bonds on Public Works) 

 
(d) Chapter 624 (Contractors). 

 
B. Rejection of Bids 

The City reserves the right to waive any informality or irregularity in any Bid received, and to reject any or all 
Bids.  In the case of rejection of all Bids, the City reserves the right to advertise for new Bids or to proceed to 
do the Work otherwise if, in the judgment of the Carson City Board of Supervisors or Carson City Regional 
Transportation Commission, it is in the best interest of the City. 

 
C. Irregular Bid 

A Bid shall be considered irregular for the following reasons, any one or more of which may be cause for 
rejection: 
 

1. If the Bid Proposal furnished by the City is not used or is altered. 
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2.   If there are unauthorized additions, conditional or alternate Bids, or omissions or irregularities 
of any kind, which may tend to make the Bid incomplete, indefinite or ambiguous as to its meaning, or 
give the Bidder submitting the same a competitive advantage over other Bidders. 
 
3.  If the Bid submitted contains any erasures, interlineations, or other corrections unless each 
such correction is prepared and authenticated in acceptance with the provisions of Paragraph IB.1.E 
(1). 
 

D. Unbalanced Bid 
If the Unit Bid Item prices and/or schedule of values of a prospective Bidder=s Bid are obviously unbalanced, 
either in excess or below the reasonable cost analysis values, in the opinion of the Owner’s Representative, 
the Bid may be rejected.  All Bids with separately priced line items shall be analyzed to determine if the prices 
are unbalanced. A bid may be rejected if the City determines that the lack of balance poses an unacceptable 
risk to the City. 
 
A Bid with unbalanced pricing may increase performance risk and could result in payment of unreasonably 
high prices.  Unbalanced pricing exists when, despite an acceptable total evaluated price, the price of one or 
more bid items is significantly over or understated as indicated by the application of cost or price analysis 
techniques.  The greatest risks associated with unbalanced pricing occur when: 

 
1. Over pricing of startup work, mobilization, or early items of work (front end loading) would 

cause a bidder to receive substantial up-front payment; 
 
2. Base quantities and option quantities are separate line items; 
 
3. The quantities as bid are incorrect and the contract cost will be increased when quantities are 

corrected; 
 
4. On items where the quantities may vary, if the anticipated variation in quantity would result in 

the lower Bidder not remaining as the low Bidder; 
 

E. Disqualification of Bidders 
Any one or more of the following may be considered as sufficient for the disqualification of a prospective 
Bidder and the rejection of the Bid: 

 
1. The Bidder is not responsive or responsible; 
 
2. The quality of the services, materials, equipment or labor offered does not conform to the 

approved Contract Drawings and specifications; 
 
3. Evidence of collusion among prospective Bidders; (Participants in such collusion will receive 

no recognition as Bidders) 
 
4. Lack of the contractor’s license classification stipulated by Carson City for this Work; 
 
5. More than one Bid for the same work from an individual, firm, or corporation under the same 

or different name; 
 
6. Lack of competency, understanding of the scope of the Work, adequate machinery, plant 

and/or equipment as revealed by the requested experience or subcontractor information; 
 
7. Unsatisfactory performance record as shown by past work for the City, judged from the 

standpoint of workmanship, progress, and quality of services/goods provided; 
 
8. Uncompleted work which, in the judgment of the City, might hinder or prevent the prompt 

completion of additional work, if awarded; 
 
9. Failure to pay or satisfactorily settle all bills due for labor and material on any contract(s); 
 
10. Failure to comply with any requirements of the City; 
 
11. Failure to list, as required, all subcontractors who will be employed by the Bidder; 
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12. Negative actions against the Contractor’s license by the Nevada State Contractor’s Board; 
 
13. Any other reason determined, in good faith, to be in the best interest of the City. 

 
IB.4 BID PROTESTS 
A Bidder may file a Notice of Protest regarding the awarding of the contract with the authorized representative 
designated by the public body within five (5) working days after the date the bids were opened by the public body or its 
authorized representative pursuant to the provisions of NRS 338.142. 
 
IB.5 BID PREPARATION EXPENSES 
By accepting the Bid Proposal of the Bidder, the City assumes no obligation to reimburse the Bidder for Bid preparation 
expenses.  No Bidder shall have any right or claim against the City for reimbursement of Bid preparation expenses. 
 
IB.6 COLLUSION, DISCRIMINATION, AND/OR PRICE FIXING 
The Bidder certifies that any and all prices which he/she may charge under the terms of the Contract do not, and will 
not, violate any existing federal, state or municipal laws or regulations concerning discrimination and/or price fixing.  
The Bidder agrees to indemnify, exonerate and hold Carson City harmless from liability for any such violation now and 
throughout the term of the Contract.  
 
IB.7 COMPLIANCE WITH OTHER FEDERAL STATUTES AND AUTHORITIES 

A number of other federal laws and authorities will be applied to loans supported with the equivalent portion of 
Federal funds from the capitalization grant made available through the loan.  Attachment C contains a current 
list of these other laws and authorities.  Contractor and their subcontractors agrees that it will, at all times, 
comply with all applicable federal, state and local laws, regulations and requirements. 

 
 A. Minority Business Enterprise (MBE), Small Business Enterprise (SBE) and Women Business 

Enterprise (WBE) 
 

Carson City desires that qualified MBE’s, SBE’s and WBE’s have the maximum opportunity to participate in 
the performance of contacts in conjunction with this Project.  Fair share percentages for organizations owned 
or controlled by socially or economically disadvantaged individuals Minority Business Enterprise of Small 
Business Enterprise, Woman Business Enterprise, and historically black colleges and universities have been 
established for prime contracts for construction, services, supplies or equipment in conjunction with this 
Project. 
 
  
The following are the fair share percentages that have been established:  

 
  MBE/SBE  WBE  
Construction      12%    10% 
Services       7%    25% 
Supplies      13%    28% 
Equipment      11%    23% 
 

AFFIRMATIVE STEPS TOWARD SMALL, MINORITY AND WOMENS BUSINESSES 
 

It is EPA policy to award a fair share of subagreements to small, minority, and women’s businesses.  The 
recipient must take affirmative steps to assure that small, minority, and women’s businesses are used 
when possible as sources of supplies, construction and services.  Affirmative steps shall include the 
following: 

 
(1) Including qualified small, minority, and women’s businesses on solicitation lists. 

 
(2) Assuring that small, minority, and women’s businesses are solicited whenever they are potential 

sources. 
 

(3) Dividing total requirements, when economically feasible, into small tasks or quantities to permit 
maximum participation of small, minority, and women’s businesses. 

 
(4) Establishing delivery schedules, where the requirements of the work permit, which will encourage 

participation by small, minority, and women’s businesses 
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(5) Using the services and assistance of the Nevada Commission on Economic Development, 
Procurement Outreach Programs and the Las Vegas Minority Businesses Development Center. 

 
(6) If the contractor awards subagreements, requiring the contractor to take the affirmative steps in 

paragraphs (a) (1) through (a) (5) of this section. 
 

B. Davis-Bacon Act Prevailing Wages 
 
Pursuant to section 1606 of the ARRA of 2009, the Davis-Bacon Act wages rules apply to this project. 

 
The higher of the Federal or local prevailing wage rates for Carson City, as established by the Nevada Labor 
Commissioner and the Davis-Bacon Act, shall be paid for all classifications of labor in this project.  Also, in 
accordance with NRS 338, the hourly and daily wage rates must be posted at the work site by the Contractor.  
The Contractor shall ensure that a copy of the Contractor’s and subcontractor’s certified payrolls for each 
calendar month is received by Carson City.  The prevailing wage rates for this project are included in 
Attachment A and Attachment B, additional information is available at: 

 
  State of Nevada 
  Department of Business and Industry 
  Office of the Labor Commissioner 
  1445 Hot Springs Road, Suite 108 
  Carson City, Nevada 89701 
  775-687-4850 

 
 C. Reallocation of Funds 
 

Under the ARRA of 2009, all projects must be under construction contract on or before February 17, 2010.  If 
in the opinion of Division, the recipient is not making sufficient progress to meet the February 17, 2010 
deadline, the Division will issue a notice to terminate the loan agreement and reallocate any remaining funds.   

  
 D. List of Federal Laws and Authorities 
  
  ENVIRONMENTAL 
 
  1. Archeological and Historic Preservation Act of 1974, PL 93-291 
  2. Clean Air Act, 42 U.S.C. 7506 (c) 
  3. Endangered Species Act 16 U.S.C. 1531, et seq. 
  4. Executive Order 11593, Protection and Enhancement of the Cultural Environment. 
  5. Executive Order 11988, Flood Plain Management 
  6. Executive Order 11990, Protection of Wetlands 
  7. Farmland Protection Policy Act, 7 U.S.C. 4201 et seq. 
  8. Fish and Wildlife Coordination Act, PL 85-624, as amended 
  9. National Historic Preservation Act of 1966, PL 89-665, as amended 
  10. Safe Drinking Water Act, Section 1424(e), PL 92-523, as amended 
  
  ECONOMIC 
 
  1. Demonstration Cities and Metropolitan Development Act of 1966, PL 89-754, as 

amended 
  2. Section 306 of the Clean Air Act and Section 508 of the Clean Water Act, including 

Executive Order 11738, Administration of the Clean Air Act and the Federal Water 
Pollution Control Act and the Federal Water Pollution Control Act with Respect to 
Federal Contracts, Grants or Loans 

 
  SOCIAL LEGISLATION 
  
  1. Age Discrimination Act, PL 94-135 
  2. Civil Rights Act of 1964, PL 88-352 
  3. Section 13 of PL 92-500; Prohibition against sex discrimination under the Federal 

Water Pollution Control Act 
  4. Executive Order 11246, Equal Employment Opportunity 
  5. Executive Order 11625 and 12138, Women’s and Minority Business Enterprise 
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  6. Rehabilitation Act of 1973, PL 93, 112 
 
  MISCELLANEOUS AUTHORITY 
  
  1. Uniform Relocation and Real Property Acquisition Policies Act of 1970,  
   PL 91-646 
  2. Executive Order 12549-Debarment and Suspension 
 
 
 
END OF INSTRUCTIONS TO BIDDERS 
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BID BOND 
 

KNOW ALL MEN BY THESE PRESENTS, that I/We ____________________________________________________ 

as Principal, hereinafter called Contractor, and _______________________________________________________________ 

a corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are held and 
firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter called City, for the 
sum of $ __________________________________________________________________________________________Dollars 

(state sum in words)______________________________________________________________________________________ 
for the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, the Principal has submitted a bid, identified as BID #1011-157 and titled “WASTEWATER RECLAMATION 
PLANT NORTH LIFT PUMP STATION IMPROVEMENTS”. 
 
NOW, THEREFORE  if the City shall accept the bid of the Principal and the Principal shall enter into a contract with the 
City in Accordance with the terms of such bid, and give such bond or bonds as may be specified in the bidding or Bid 
Documents with good and sufficient surety for the faithful performance of such Contract and for the prompt payment of labor 
and material furnished in the prosecution thereof, or in the event of the failure of the Principal to enter such Contract and 
give such bond or bonds, if the Principal shall pay to the City the difference not to exceed the penalty hereof between the 
amount specified in said bid and such larger amount for which the City may in good faith contract with another party to 
perform work covered by said bid or an appropriate liquidated amount as specified in the Invitation for Bids then this 
obligation shall be null and void, otherwise to remain in full force and effect. 

 

 Executed on this _____ day of _______________2010 

 Signature of Principal: __________________________ 

 Title:  _______________________________________ 

(Seal) Firm: ________________________________________ 

 Address: _____________________________________ 

 City/State/Zip Code: ____________________________ 

 Written Name of Principal: _______________________ 

 ATTEST NAME 

 Signature of Notary: ____________________________ 

Subscribed and sworn before me this ____________day of ____________________________________________ 2010 
(printed name of notary) ____________________________Notary Public for the State of ________________________ 
Claims Under this Bond May be Addressed to: 
 

 

Name of Surety  

Address  

City  

State/Zip Code  

Name  

Title  

Phone  
Surety’s Acknowledgement 
 

 

NOTICE:  No substitution or revision to this bond form will be accepted.  Sureties must be authorized to do 
business in and have an agent for services of process in the State of Nevada.  Certified copy of Power of Attorney 
must be attached. 
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BID #  1011-157  

BID TITLE: WASTEWATER RECLAMATION PLANT NORTH LIFT PUMP STATION IMPROVEMENTS 
 

 
NOTICE: No substitution or revision to this Bid Proposal form will be accepted.  Carson City will reject any Bid 

that is received that has changes or alterations to this document.  Although the Prevailing Wages are 
provided in this bid document, the bidder is responsible to verify with the Labor Commissioner if any 
addendums have been issued.  The successful bidder will be required to provide the current 
Prevailing Wages used in preparation of their bid within 24 hours of bid submission. 

 
PRICES will be valid for sixty (60) calendar days after the bid opening which is indicated in the Notice to Contractors. 
 
A COPY OF CONTRACTOR’S “CERTIFICATE” of eligibility issued by the State of Nevada Contractors’ Board as 
proof of Bidder’s compliance with the provisions of N.R.S. 338.147 must be submitted with his/her bid for the 
preference to be considered. This Statute does not apply to projects expected to cost less than $250,000. 
 
COMPLETION of this project is expected PURSUANT TO THE BID DOCUMENTS. 
 
BIDDER acknowledges receipt of _______ Addendums.  

 
 

 
SUMMARY 

 
Description 

 
Scheduled 

Value 

 
Unit 

 
Unit 
Price 

 
Total 
Price 

BASE BID 

BP.1 
Mobilization, Demobilization and 
Clean-up 1 LS 

  

BP.2 

Subsurface Utility Engineering in 
accordance with specification section 
02280 1 LS 

  

BP.3 
5TH Street Influent Structure and 
associated yard piping 1 LS 

  

BP.4 
North Lift Pump Station Screenings 
Structure with associated equipment 1 LS 

  

BP.5 
North Lift Pump Station Packaged 
Odor Scrubber 1 LS 

  

BP.6 

Temporary Bypass Pumping in 
accordance with specification section 
02550 1 LS 

  

BP.7 

All remaining Work for the Base Bid 
Project excluding Bid Alternates not 
included in previous bid items 1 LS 

  

Total  Base Bid Price (sum of BP.1 through BP.7) 

 
 
 

BID ALTERNATE ‘A’ BID SCHEDULE 

BP.8 
Provide and install 24-inch Raw 
Waste Water (RW) force main 270 LF 

 
 

 
 

BP.9 
Provide and install North Lift Meter 
Vault 1 LS 

 
 

 
 

 

Total  Bid Alternate ‘A’ Bid Price (sum of BP.8 through BP.9) 

 
 
 

BID ALTERNATE ‘B’ BID SCHEDULE 

BP.10 
Provide and install 8-inch Raw Waste 
Water (RW) Riverview Estates Piping 340 LF 

 
 

 
 



BID PROPOSAL 
 

BP-3 

 
Description 

 
Scheduled 

Value 

 
Unit 

 
Unit 
Price 

 
Total 
Price 

BP. 11 

Provide and install epoxy-coated 
manhole associated with 8-inch RW 
Riverview Estates Piping 1 LS   

 

Total  Bid Alternate ‘B’ Bid Price (sum of BP.10 through BP.11) 

BID PRICE SUMMARY 

BP. 12 
Total Bid Price including Base Bid 
and Bid Alternate ‘A’ only  1 LS  

BP.13 
Total Bid Price including Base Bid 
and Bid Alternate ‘B’ only  1 LS  

BP. 14 

Total Bid Price including Base Bid, 
Bid Alternate ‘A’ and Bid Alternate 
‘B’  1 LS  

 
 
BP. 15 Total Bid Price including Base Bid and Bid Alternate ‘A’ only Bid Price Written in Words:  
 
  
 
 
BP.16 Total Bid Price including Base Bid and Bid Alternate ‘B’ only Bid Price Written in Words:   
 
  
 
 
BP. 17 Total Bid Price including Base Bid, Bid Alternate ‘A’ and Bid Alternate ‘B’ Bid Price Written in Words:  
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BASE BID EQUIPMENT SCHEDULE 
(Include with Bid Proposal) 

EQUIPMENT FOR BASE BID PRICE “OR EQUAL” ALTERNATIVE 

SECTION DESCRIPTION 

“BASE BID” 
 

MANUFACTURER AND MODEL 
(Check Appropriate Box Used for 

Base Bid) 

”ALTERNATIVE” 
MANUFACTURER AND 

MODEL 

DEDUCT AMOUNT FOR 
USING 

“OR EQUAL” 

11293 
Stainless Steel Slide 
Gates 

 Rodney Hunt Company 
 

 Waterman Industries, Inc. 

 

________________
________________ 

 

 

$ 

11332B 
Mechanical Screen 
and Washer 
Compactor System 

 Duperon Corp. FlexRake 

 

________________
________________ 

 

 

$ 

 

11395 

 

Packaged Odor 
Scrubber 

 Siemens Water Technologies 
 

 Calgon Carbon Corporation 

 

________________
________________ 

 

 

$ 

NOTE: Only the manufacturers indicated may be used for the ‘Base Bid’ column. The name of the manufacturer used by the 
CONTRACTOR to establish the Base Bid Price must be identified. Failure to indicate the name of the manufacturer for 
any listed material or equipment may be cause for rejection of the CONTRACTOR’S bid. 
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BP. 18 BIDDER INFORMATION: 
 

 
Company Name: 
 
Federal ID No.: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
Complete Fax Number: 
 
E-mail: 
 
 
 
Contact Person / Title: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
Complete Fax Number: 
 
E-mail Address: 

 
BP. 19 LICENSING INFORMATION: 
 

 
Nevada State Contractor's License Number: 
 
License Classification(s): 
 
Limitation(s) of License: 
 
Date Issued: 
 
Date of Expiration: 
 
Name of Licensee: 
 
Carson City Business License Number: 
 
Date Issued: 
 
Date of Expiration: 
 
Name of Licensee: 
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BP.20 DISCLOSURE OF PRINCIPALS: 
 

Individual and/or Partnership: 
 
Owner 1) Name: 
 
Address: 
 
City, State, Zip Code: 
 
Telephone Number: 
 
 
 
Owner 2) Name: 
 
Address: 
 
City, State, Zip Code: 
 
Telephone Number: 
 
 
 
Other 1) Title: 
 
Name 
 
 
 
Other 2) Title: 
 
Name: 

 
Corporation: 

 
State in which Company is Incorporated: 
 
Date Incorporated: 
 
Name of Corporation: 
 
Mailing Address 
 
City, State, Zip Code: 
 
Telephone Number: 
 
President's Name: 
 
Vice-President's Name: 
 
Other 1) Name: 
 
Title: 
 
Other 2) Name: 
 
Title 
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BP. 21 MANAGEMENT AND SUPERVISORY PERSONNEL: 
 

 
Persons and Positions 

 
Years With Firm 

 
Name 1) 

 
 

 
Title 1) 

 
 

 
 

 
 

 
Name 2) 

 
 

 
Title 2) 

 
 

 
 

 
 

 
Name 3) 

 
 

 
Title 3) 

 
 

 
 

 
 

 
Name 4) 

 
 

 
Title 4) 

 
 

 
 

 
 

 
Name 5) 

 
 

 
Title 5) 

 
 

 
 

 
 

 
Name 6) 

 
 

 
Title 6) 

 
 

 
(If additional space is needed, attach a separate page) 
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BP. 22 REFERENCES: 
 
Instructions: 
List at least three (3) contracts of a similar nature performed by your firm in the last three (3) years.  If NONE, 
use your Company=s letterhead (and submit with your bid proposal) to list what your qualifications are for this 
contract.  Carson City reserves the right to contact and verify, with any and all references listed, the quality of 
and the degree of satisfaction for such performance. 

 
Clients: (if additional space is needed attach a separate page) 
 
 

 
 
 
Company Name 1): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract: 
 
Scope of Work: 
 
 
 
Company Name 2): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract: 
 
Scope of Work: 
 
 
 
Company Name 3): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
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Project Title: 
 
Amount of Contract 
 
Scope of Work: 
 
 
 
Company Name 4): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract: 
 
Scope of Work: 
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS PRIMARY COVERED TRANSACTIONS 

 
BP. 23 
 
1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals: 
 
a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded by 

any Federal, State or Local department or agency. 
 
b) Have not within a three-year period preceding this bid been convicted of or had a civil judgment rendered 

against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, 
or performing a public (Federal, State or Local) transaction or contract under a public transaction; violation of 
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen property. 

 
c) Are not presently indicted for or otherwise criminally or civilly charged by a government entity (Federal, State 

or Local) with commission of any of the offenses enumerated in paragraph (1)(b) of this certification; and 
 
d) Have not within a three-year period preceding this bid had one or more public transactions (Federal, State or 

Local) terminated for cause or default. 
 
2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such 

prospective participant shall attach an explanation to this bid. 
 
 
____________________________________   ________________________ 
Signature of Authorized Certifying Official    Title 
 
____________________________________   ________________________ 
 Printed Name       Date 
 
 
I am unable to certify to the above statement. My explanation is attached. 
 
 
____________________________________   ___________________________ 

Signature       Date 
 
BIDDER’S SAFETY INFORMATION 
 
Bidder’s Safety Factors: 
 
Year “E-Mod” Factor1 OSHA Incident Rate2 

2007   

2006   
1 E-Mod (Experience Modification) Factors are issued by the Employer’s Insurance Company of 
Nevada. 
2 OSHA Incident Rate is the number of OSHA Recordable Accidents per 100 employees and is 
calculated as the number of accidents divided by 208,000. 
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SUBCONTRACTORS 
 
BP. 24 INSTRUCTIONS: for Subcontractors exceeding five (5) percent of bid amount.  This information must be 

submitted with your bid proposal.  The bidder shall enter ANONE@ under AName of Subcontractor@ if not utilizing 
subcontractors exceeding this amount.  (This form must be complete in all respects. If, additional space is needed, 
attach a separate page). 

 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
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SUBCONTRACTORS 
 
BP. 25 INSTRUCTIONS:  for Subcontractors exceeding one (1) percent of bid amount or $50,000 whichever is 

greater.  This information must be submitted by the three lowest bidders within two (2) hours after the completion of 
the opening of the bids.  The bidder may elect to submit this information with the bid proposal and, in that case, the 
bidder will be considered as having submitted this information within the above two hours.  

 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
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SUBCONTRACTORS 
 
BP. 26 INSTRUCTIONS:  for all Subcontractors not previously listed on the 5% and 1% pages.  This information must 

be submitted by the three lowest bidders within twenty four (24) hours after the completion of the opening of the 
bids.  The bidder may elect to submit this information with the bid proposal and, in that case, the bidder will be 
considered as having submitted this information within the above twenty four hours.  

 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
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FEDERAL AID PROJECT 
CARSON CITY BIDDER SUBCONTRACTOR INFORMATION 

(For subcontractors exceeding one (1) percent of bid amount or $50,000, which ever is greater) 

 

CONTRACT NO._______________________  CONTRACTOR ________________________________________________________ 

PROJECT NO. (S). _____________________  ADDRESS ____________________________________________________________ 

        _____________________________________________________________________ 

BID AMOUNT $ ________________________ 

This information must be submitted by the three lowest bidders within two (2) hours after completion of the opening of the bids.  The bidder may elect to submit this information 
with the bid proposal and, in that case, the bidder will be considered as having submitted this information within the above two (2) hours. 
NAME OF SUBCONTRACTOR CONTACT 

ITEM NO(S). 
DESCRIPTION OF WORK OR SERVICES TO BE 

SUBCONTRACTED 
NEVADA LICENSE 
 NO              YES 

 

 

    

 

 

    

 

 

    

 

 

    

 

 

    

 

 

    

NOTE:     Subscription 108.01 of the Standard Specification and these 
Special Provision apply to Subletting of any portion of the contract. 
          ____________________________________      ____________ 
          CONTRACTOR’S SIGNATURE        DATE 
 

          TELEPHONE NO. (     ) ________________________________ 
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FEDERAL AID PROJECT 

CARSON CITY BIDDER SUBCONTRACTOR INFORMATION 

(For subcontractors exceeding one (5) percent of bid amount) 

 

CONTRACT NO._______________________  CONTRACTOR ________________________________________________________ 

PROJECT NO. (S). _____________________  ADDRESS ____________________________________________________________ 

        _____________________________________________________________________ 

BID AMOUNT $ ________________________ 

This information must be submitted with your bid proposal.  The bidder shall enter “NONE” under “NAME OF SUBCONTRACTOR” if not utilizing subcontractors exceeding 
this amount. 
NAME OF SUBCONTRACTOR CONTACT 

ITEM NO(S). 
DESCRIPTION OF WORK OR SERVICES TO BE 

SUBCONTRACTED 
NEVADA LICENSE 
 NO              YES 

 

 

    

 

 

    

 

 

    

 

 

    

 

 

    

 

 

    

NOTE:     Subscription 108.01 of the Standard Specification and these 
Special Provision apply to Subletting of any portion of the contract. 
          ____________________________________      ____________ 
          CONTRACTOR’S SIGNATURE        DATE 
 

          TELEPHONE  NO. (     ) _______________________________
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INSTRUCTIONS 

 
MBE/WBE UTILIZATION UNDER FEDERAL 

GRANTS 
COOPERATIVE AGREEMENTS, 

AND OTHER FEDERAL FINANCIAL ASSISTANCE 
Standard Form 334 

 
General Instructions: 
 
MBE/WBE utilization is based on Executive Orders 
11625, 12138 and 12432 and OMB Circular A-102. 
Standard Form 334 must be completed by recipients of 
Federal grants, cooperative agreements, or other 
Federal financial assistance valued at $500,0001 or 
more and which involve procurement of supplies, 
equipment, construction or services to accomplish 
Federal assistance programs. 
 
Recipients are required to report to agency award 
officials within one month following the end of each 
Federal fiscal year quarter (i.e. January 31, April 30, 
July 31 and October 31) during which any procurement 
in excess of $10,000 is actually executed under this 
assistance agreement. 
 
Definitions 
 
Procurement is the acquisition through order, 
purchase, lease or barter of supplies, equipment, 
construction or services needed to accomplish Federal 
assistance programs. 
 
A minority business enterprise (MBE) is a business 
concern that is (1) at least 51 percent owned by one or 
more minority individuals, or, in the case of a publicly 
owned business, at least 51 percent of the stock is 
owned by one or more minority individuals; and (2) 
whose daily business operations are man- aged and 
directed by one or more of the minority owners. 
 
There is no standard definition of minority individuals 
used by all Federal financial assistance agencies.  
However, recipients shall presume that minority in-
dividuals include Black Americans, Hispanic Ameri-
cans, Native Americans, Asian Pacific Americans, or 
other groups whose members are found to be dis-
advantaged by the Small Business Act or by the 
Secretary of Commerce under Section 5 of Executive 
Order 11625.  The reporting contact at your Federal 
financial assistance agency can provide additional 
information. 

                                                 
1There is no reporting threshold for the Environmental Protection Agency 
(EPA)  Recipients of EPA financial assistance must report under all 
assistance agreements regardless of the size of the award 

A woman business enterprise (WBE) is a business 
concern that is, (1) at least 51 percent owned by one or 
more women, or, in the case of a publicly owned 
business, at least 51 percent of the stock is owned by 
one or more women; and, (2) whose daily business 
operations are managed and directed by one or more 
of the women owners. 
 
Business firms which are 51 percent owned by 
minorities or women, but are in fact managed and 
operated by non-minority individuals do not qualify for 
meeting MBE/WBE procurement goals. 
 
The following affirmative steps for utilizing MBEs and 
WBEs are suggested: 
 

1. Inclusion of MBEs/WBEs on solicitation lists. 
 

2. Assure MBES/WBEs are solicited once they 
are identified. 

 
3. Where feasible, divide total requirements into 

smaller tasks to permit maximum MBE/WBE 
participation. 

 
4. Where feasible, establish delivery schedules 

which will encourage MBE/WBE participation. 
 

5. Encourage use of the services of the U.S. 
Department of Commerce’s Minority Business 
Development Agency (MBDA) and the U.S. 
Small Business Administration to identify 
MBES/WBEs. 

 
6. Require that each party to a subgrant, sub-

agreement, or contract award take the 
affirmative steps outlined here. 

 
 
 
Instructions for Part I: 
 

1. Complete Federal fiscal year and check 
applicable reporting quarter.  (Federal fiscal 
year runs from October 1 through September 
30.) 

2. Identify the federal financial assistance de- 
partment or agency including the bureau office 
or other subactivity which administers your 
financial assistance agreement. 

3. Identify the agency, state, authority, university 
or other organization which is the recipient of 
the Federal financial assistance and the 
person to contact concerning this report. 

 
4a. Assistance agreement number assigned by 
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Federal financial assistance agency. 

 
4b. If appropriate, identify specific department  
or agency Federal financial assistance pro-gram 
under which this project is awarded. 

 
4c. Check type of Federal assistance. 
 
5a.  Period during which contracts and other 

purchases under this award will actually be 
executed. 

 
5b. Includes procurement using Federal funds 

plus recipient matching funds and funds from 
other sources. 

 
5c. Portion of total procurement dollars recipient 

plans to spend with MBEs or WBEs this fiscal 
year.  With the concurrence of the Federal 
financial assistance agency, a fair share goal 
shall be determined by each recipient. 

 
5d. Dollar amount of all MBE/WBE contracts 

awarded under this assistance agreement this 
quarter. 

 
5e. Check only if one or more procurements in 

excess of $10,000 were executed this 
reporting quarter but no MBE/WBE 
procurements occurred.  Sign and date form 
and return it to Federal financial assistance 
agency. 

 
6. Additional comments or explanations.  Please 

refer to specific item number(s) if appropriate. 
7. Name and title of official administrator or 

designated reporting official. 
 

8. Signature and month,day, year report sub-
mitted. 

 
Instructions for Part II: 
 
For each MBE/WBE procurement over $10,000 made 
under this assistance agreement during the reporting 
quarter, provide the following information.  (Recipients 
may also report on individual MBE/WBE procurements 
of less than $10,000 if they want    these credited 
toward their MBE/WBE goals; how-ever, reporting on 
smaller procurements is not required.) 
 
      1. Check whether this is a first tier procurement 

made directly by Federal financial assistance 
recipient or other second tier procurement made 
by recipient’s subgrantee or prime contractor.  

Include all qualifying second tier purchases 
executed this quarter regardless of when the first 
tier procurement occurred. 
2. Check MBE or WBE. 

 
3. Dollar value of procurement. 
 
4. Date of award, shown as month, day, year. 
 
5. Using codes at the bottom of the form, 
identify type of product or service acquired 
through this procurement (e.g., enter 1 if 
agriculture, 2 if mining, etc.). 

 
6. Name and address of MBE/WBE firm.
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1Type of product or service codes: 
 
1 – Agriculture    5 – Transportation    9 – Services     10 - Other 
2 – Mining    6 – Wholesale Trade         a – Business Services 
3 – Construction    7 – Retail Trade          b – Professional Services 
4 – Manufacturing   8 – Finance, Insurance, Real Estate        c – Repair Services 

                d – Personal Services 

MBE/WBE PROCUREMENTS OVER $10,000 MADE DURING REPORTING QUARTER 
  

PART II. 
  

Procurement Business $ Value of Date of Type of Product   

Made By Enterprise Procurement Award or Service1 Name/Address of MBE/WBE Contractor or Vendor 

Recipient Other Minority Women   (MM/DD/YY) (Enter Code)   
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U.S ENVIRONMENTAL PROTECTION AGENCY 
MBE/WBE UTILIZATION UNDER FEDERAL GRANTS, COOPERATIVE AGREEMENTS, AND 

INTERAGENCY AGREEMENTS 
 
    PART 1. (NEGATIVE REPORTS ARE REQUIRED) 
 
 
FEDERAL FISCAL YEAR REPORTING QUARTER (Check appropriate box) 
 
200__    ___ 1st (Oct-Dec) ___2nd (Jan-Mar)___3rd(Apr-Jun)___4th(Jul-Sep) 
 
Federal Financial Assistance Agency  3. Reporting Recipient (Name and Address) 
U.S. EPA, Region 9 
Chief, SRF Program  
75 Hawthorne Street 
San Francisco, CA 94105 
 
 
Reporting Contact:    Phone:          3a.  Reporting Contact      Phone  
 
SRF Loan #:             4b.  SFR Program 
 
 
 
Total SRF Amount     5b. Total Contract/Procurement Amount this quarter 
      $         
       
       5c. Recipient MBE/WBE Goals:   MBE____% WBE____% 
 
5d. Actual MBE/WBE Procurement Accomplished this reporting period   5e. Negative Report   
 
MBE:  $    WBE: $     (see instructions) 
  
 
 
Comments: 
 
 
 
 
 
 
 
 

 Name of Authorized Representative:     Title: 
  
 Phone Number: 
 
 
 Signature of authorized representative     Date: 
 
 



BID PROPOSAL 
 

BP-20 

BP. 27 ACKNOWLEDGMENT AND EXECUTION: 
 
STATE OF ____________________ ) 

       ) SS 
COUNTY OF __________________ ) 
 

 
I _______________________________________  (Name of party signing this Bid Proposal), do depose and say:  That I 
am the Bidder or authorized agent of the Bidder; and that I have read and agree to abide by this Bid which includes, 
but is not limited to the following documents:  Notice to Contractors, Table of Contents, Project Coordination, 
Instructions to Bidders, Bid Bond, Proposal Summary, Contract Award Instructions and Information, Sample Contract, 
Sample Performance Bond, Sample Labor and Material Payment Bond, General Conditions, Special Conditions, 
Standard Specifications, Prevailing Wage Rates, Technical Specifications, Geotechnical Report (if any), Contract 
Drawings, Permits (if any), and any addenda issued and understands the terms, conditions, and requirements thereof; 
that if his/her bid is accepted that he/she agrees to furnish and deliver all materials except those specified to be 
furnished by the City (Owner) and to do and perform all work for the “WASTEWATER RECLAMATION PLANT NORTH 
LIFT PUMP STATION IMPROVEMENTS”, contract number 1011-157, together with incidental items necessary to 
complete the work to be constructed in accordance with the Contract Documents, Contract Drawings, and 
Specifications annexed hereto. 
 
 
BIDDER: 

 
PRINTED NAME OF BIDDER: __________________________________________________________ 
 
TITLE: _______________________________________________________________________________ 
 
FIRM: _______________________________________________________________________________ 
 
Address:  ____________________________________________________________________________ 
 
City, State, Zip:  ______________________________________________________________________ 
 
Telephone:  _________________________________________________________________________ 
 
Fax:  ________________________________________________________________________________ 
 
E-mail Address: ______________________________________________________________________ 
 
 
____________________________________________________  

(Signature of Bidder) 
 

DATED: ____________________________________________ 
 

Signed and sworn (or affirmed) before me on this _________day of ________________________________, 2010, by  
 
__________________________________________________________.  
 
 
_______________________________________________________ 

(Signature of Notary)       
          (Notary Stamp) 

 
 
END OF BID PROPOSAL 
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Contract Award 
CA.1 METHOD OF AWARD 
The Bid, if awarded, will be awarded to the lowest responsive and responsible Bidder based on the Total Base Bid 
amount, plus or minus any or all Additive or Deductive Alternates, in any combination that is most advantageous to the 
City.  Bidder must bid all items to be responsive and considered for award. 
 
CA.2 TIME OF AWARD 
The award, if made, will be within sixty (60) calendar days after the opening of Bids.  The City reserves the right to 
accept or reject any or all Bids received. 
 
CA.3   BONDS 
 

A. Bonds Required 
The Contractor agrees that any bonding or guarantee required by this bid shall not be considered as the 
exclusive remedy of the City for any default in any respect by the Contractor, but such bonding or guarantee 
shall be considered to be in addition to any right or remedy hereunder or allowed by law, equity, or statute.  

 
A Performance Bond and a Payment Bond, pursuant to the requirements of NRS 339.025, if not otherwise 
excluded under the threshold stated in NRS 339.025, in the amount of one hundred percent (100%) of the 
Contract Amount shall be required of the Contractor prior to execution of the Contract and not later than ten 
(10) calendar days after receipt of the Notice of Award.  Said bonds shall remain in full force and effect for a 
period of not less than one (1) year from the date of Final Acceptance of this Project by the City (Carson City 
Board of Supervisors or Carson City Regional Transportation Commission).  Each of the bonds required must 
be executed by one or more surety companies authorized to do business in the State of Nevada.  Note that 
individual surety bonds are not acceptable to the City. 
 
B. Bond Forms 
The referenced bonds shall be written on the Performance Bond, and Labor and Material Payment Bond forms 
provided by the City, as shown in the following Construction Contract forms. 

 
The Bidder shall require any resident agent who executes the required bonds on behalf of the surety to affix 
thereto a certified and current copy of his/her power of attorney. 

 
Any Labor and Material Payment Bond or Performance Bond prepared by a licensed non-resident agent must 
be countersigned by a resident agent in accordance with the provisions of NRS 680A.300. 
 
The referenced Bonds must be issued by a certified surety listed in the Department of the Treasury, Fiscal 
Service (Department Circular 570, Current Revision); companies holding certificates of authority as acceptable 
sureties on federal bonds and as acceptable reinsuring companies. 

 
CA.4 INSURANCE REQUIREMENTS 
 

A. General 
 
Contractor, as an independent contractor and not an employee of  the City, must carry policies of insurance in 
amounts specified and pay all taxes and fees incidental hereto.  City shall have no liability except as specified 
in this Contract. 
 
Contractor shall not commence work before:  (1) Contractor has provided the required evidence of insurance 
to Carson City Purchasing and Contracts, (2) City has approved the insurance policies provided by Contractor, 
and (3) City has issued the Notice to Proceed. 
 
Contractor shall not allow any subcontractors to commence work on its subcontract until all similar insurance 
required of the subcontractor has been obtained and verified by Contractor. 
 
Prior approval of the insurance policies by City shall be a condition precedent to any payment of consideration 
under this Contract and City’s approval of any changes to insurance coverage during the course of 
performance shall constitute an ongoing condition subsequent to this Contract.  Any failure of City to timely 
approve shall not constitute a waiver of the condition. 
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The insurance requirements specified herein do not relieve Contractor of his/her responsibility or limit the 
amount of his/her liability to the City or other person, and Contractor is encouraged to purchase such 
additional insurance as he/she deems necessary. 
 
Contractor is responsible for and must remedy all damage or loss to any property, including property of City, 
caused in whole or in part by Contractor, any subcontractor or anyone employed, directed or supervised by 
Contractor.  Contractor is responsible for initiating, maintaining and supervising all safety precautions and 
programs in connection with the Work. 
 
City reserves the right to occupy existing facilities under construction or to use or occupy parts of the Work.  
Insurance policies shall not restrict or limit such use. 
 
Certificate Holder:  Each liability insurance policy shall list Carson City c/o Carson City Purchasing and 
Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 89701 as a certificate holder. 
 
B. Insurance Coverage 
 
Contractor shall, at Contractor’s sole expense, procure, maintain and keep in force for the duration of this 
Contract the following insurance conforming to the minimum requirements specified below.  Unless specifically 
specified herein or otherwise agreed to by the City, the required insurance shall be in effect prior to the 
commencement of work by the Contractor and shall continue in force as appropriate until the latter of: 
 

1. Final acceptance by the City of the completion of this Contract; or 
 
2. Such time as the insurance is no longer required by the City under the terms of this Contract 

 
3. Any insurance or self-insured available to the City shall be in excess of and non-contributing 

with any insurance required from the Contractor.  Contractor’s insurance policies shall apply 
on a primary basis.  Until such time as the insurance is no longer required by the City, 
Contractor shall provide the City with renewal or replacement evidence of insurance no less 
than thirty (30) calendar days before the expiration or replacement of the required insurance. 
 If at any time during the period when insurance is required by this Contract, an insurer or 
surety fail to comply with the requirements of this Contract, as soon as CONTRACTOR has 
knowledge of any such failure, Contractor shall immediately notify the City and immediately 
replace such insurance or bond with an insurer meeting the requirements. 

 
C. General Requirements 
 
Certificate Holder:  Each liability insurance policy shall list Carson City c/o Carson City Purchasing and 
Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 89701, as a certificate holder. 
 
Additionally Insured:  By Endorsement to the general liability insurance policy evidence by Contractor, the 
City and County of Carson City, Nevada, its officers, employees and immune Contractors shall be named as 
additionally insured’s for all liability arising from this contract. 
 
Waiver of Subrogation:  Each liability insurance policy shall provide for a waiver of subrogation as to 
additionally insured’s. 
 
Cross Liability:  All required liability policies shall provide cross-liability coverage as would be achieved under 
the standard ISO separation of insured’s clause. 
 
Deductibles and Self-Insured Retentions:  Insurance maintained by the Contractor shall apply on a first 
dollar basis without application of a deductible or self-insured retention unless otherwise specifically agreed  to 
by the City.  Such approval shall not relieve Contractor from the obligation to pay any deductible or self-
insured retention.  Any deductible or self-insured retention shall not exceed $5,000.00 per occurrence, unless 
otherwise approved by the City. 
 
Policy Cancellation:  Except for ten (10) calendar days notice for non-payment of premium, each insurance 
policy shall be endorsed to state that:  without thirty (30) calendar days prior written notice to Carson City 
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Purchasing and Contracts, the policy shall not be cancelled, non-renewed or coverage and/or limits reduced or 
materially altered, and shall provide that notices required by this paragraph shall be sent by certified mail to 
Carson City Purchasing and Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 89701. 
 
Approved Insurer:  Each insurance policy shall be issued by insurance companies authorized to do business 
in the State of Nevada or eligible surplus line insurers acceptable to the State and having agents in Nevada 
upon whom service of process may be made, and currently rated by A.M. Best as “A-VII” or better. 
 
Evidence of Insurance:  Prior to commencement of work, the Contractor must provide the following 
documents to Carson City Purchasing and Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 
89701.   
 
Certificate of Insurance:  The Acord 25 Certificate of Insurance form or a form substantially similar must be 
submitted to Carson City Purchasing and Contracts to evidence the insurance policies and coverages required 
of Contractor. 
 
Additional Insured Endorsement:  An additional Insured Endorsement (CG20 10 or CG 20 26), signed by an 
authorized insurance company representative, must be submitted to Carson City Purchasing and Contracts to 
evidence the endorsement of CITY as an additional insured. 
 
Schedule of Underlying Insurance Policies:  If Umbrellas or Excess policy is evidenced to comply with the 
minimum limits, a copy of the Underlyer Schedule from the Umbrella or Excess insurance policy may be 
required. 
 
Review and Approval:  Documents specified above must be submitted for review and approval by Carson 
City Purchasing and Contracts prior to the commencement of work by Contractor.  Neither approval by the City 
nor failure to disapprove the insurance furnished by the Contractor shall relieve Contractor or Contractor’s full 
responsibility to provide the insurance required by this Contract.  Compliance with the insurance requirements 
of this Contract shall not limit the liability of Contractor or its subcontractors, employees or agents to City or 
others, and shall be in addition to and not in lieu of any other remedy available to the City under this Contract 
or otherwise.  Carson City reserves the right to request and review a copy of any required insurance policy or 
endorsement to assure compliance with these requirements.  
 
D. Commercial General Liability Insurance 
 
Minimum Limits required:   
 
Two Million Dollars ($2,000,000.00) – General Aggregate 
 
Two Million Dollars ($2,000,000.00) – Products and Completed Operations Aggregate 
 
One Million Dollars ($1,000,000.00) – Each Occurrence 
 
Coverage shall be on an occurrence basis and shall be at least as broad as ISO 1996 from CG 00 01 (or a 
substitute form providing equivalent coverage); and shall cover liability arising from premises, operations, 
independent Contractors, completed operations, person injury, products, civil lawsuits, Title VII actions and 
liability assumed under an insured contract (including the tort liability or another assumed in a business 
contact). 
 
E. Business Automobile Liability 
 
 Minimum Limit required: 
 
On Million Dollars ($1,000,000.00) per occurrence for bodily injury and property damage 
 
Coverage shall be for “any auto” including owned, non-owned and hired vehicles.  The policy shall be written 
on ISO form CA 00 01 or a substitute providing equivalent liability coverage.  If necessary, the policy shall be 
endorsed to provide contractual liability coverage. 
 
F. Worker’s Compensation and Employer’s Liability Insurance 
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CONTRACTOR shall provide workers’ compensation insurance as required by Nevada Revised Statutes 
Chapters 616A through 616D inclusive and Employer’s Liability insurance with a minimum limit of $500,000.00 
each employee per accident for bodily injury by accident or disease. 
 

 
 G. Explosion, Collapse, and Underground Hazards 

 
CONTRACTOR shall provide insurance coverage for explosion, collapse, and underground hazards with limits 
of no less than One Million Dollars ($1,000,000.00) combined single limit “per accident” for bodily injury and 
property damage. 
 
H.      Builder’s Risk Insurance 
 
The Contractor shall provide, in the name of Carson City and County of Carson City, and Contractor until final 
completion and acceptance of the Work, Special Form (Course of Construction) Builder’s Risk Insurance 
including but not limited to coverage against loss of damage to the Work by fire, lightning, wind, hail, aircraft, 
riot, vehicle damage, explosion, smoke, falling objects, vandalism, malicious mischief, collapse, and other 
such hazards as are normally covered by such coverage.  Such insurance shall be in an amount equal to the 
replacement cost (without deduction for depreciation and subject to stipulated value in lieu of average clause) 
of all construction constituting any part of the Work, excluding the cost of excavations, of grading and filling of 
the land, and except that such may be subject to deductibles clauses not to exceed $10,000 for any one loss.  
Such insurance will not cover loss or damage to Contractor’s equipment, scaffolding or other materials not to 
be consumed in the construction of the Work. 

 
CA.5 PENALTY FOR COLLUSION 
If at any time, it is found that the Contractor has, in presenting any bid or bids, colluded with any other party or parties, 
then the Contract shall be null and void, and the Contractor and its sureties shall be liable for loss or damage which  
the City may suffer thereby, and the City may advertise for new bids for said Work.  The Contractor further certifies  
that any and all prices which he/she may charge under the terms of the Contract do not, and will not; violate any 
existing Federal, State or Municipal laws or regulations concerning discrimination and/or price fixing. 
 
CA.6 SUCCESSORS AND ASSIGNS 
The performance of the Contract may not be assigned.  Consent will not be given to any proposed assignment which 
would relieve the surety of the original Contractor of their responsibilities under the Contract, nor will the City consent to 
any assignment of a part of the Work under the Contract. 
 
CA.7 RIGHTS AND REMEDIES 
The duties and obligations imposed by the Contract Documents and the rights and remedies available thereunder shall 
be in addition to, and not a limitation of, any duties, obligations, rights, and remedies otherwise imposed or available by 
law. 
 
No action or failure to act by the City, the Design Consultant, or the Construction Manager shall constitute a waiver of 
any right or duty afforded any of them under the Contract, nor shall any such action or failure to act constitute an 
approval of or acquiescence in any breach thereunder, except as may be specifically agreed in writing. 
 
CA.8 COPELAND ANTI-KICKBACK LAW 
The Contractor shall comply with the Copeland Anti-Kickback Act (19 U.S.C. 874) as supplemented in the Department 
of Labor Regulations (29 CFR Part 3).  This act provides that each Contractor or subcontractor shall be prohibited from 
inducing by any means, any person employed in the construction, completion or repair of public work, to give up any 
part of the compensation to which he/she is otherwise entitled. 
 
CA.9 NOTICE TO PROCEED 
Within ten (10) calendar days of receipt of all required post-bid information, including bonds, insurances, and executed 
Contract, the City will issue the Notice to Proceed.   
 
CA.10 TIME: COMPLETION OF PROJECT 
 

A. Time 
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The successful Bidder, upon becoming the Contractor after having entered into a Contract with the City, shall 
commence the Work to be performed under the Contract on the date set by the City in the written Notice to 
Proceed, continuing the Work in accordance with the approved schedule and shall complete the entire Work 
within the number of calendar days stated in the Special Conditions after the date of the Notice to Proceed.  
Further, separable portions of the Work may be subject to milestone or specific dates as established in the 
Special Conditions. 
 
The time specified above represents no overtime requirement.  Any scheduling of overtime for this Project is 
solely that of the Contractor, unless specifically directed in writing by the City.  The City will not be responsible 
for any costs related to overtime work performed unless it is specifically directed in writing by the City. 
 
B. Liquidated Damages 
In case of failure on the part of the Contractor to complete the Work within the time(s) specified in the 
Contract, or within such additional time(s) as may be granted by formal action of the City, or the Contractor 
fails to prosecute the Work, or any separable part thereof, with such diligence as will insure its completion 
within the time(s) specified in the Contract or any extensions thereof, the Contractor shall pay to the City, as 
liquidated damages, the sum specified in the Special Conditions for each calendar day for delay until such 
reasonable time as may be required for final completion of the Work, together with any increased costs 
incurred by the City in completing the Work. 
 
Time stated for completion shall include the final cleanup and demobilization. 
 
The signing of the Bid Proposal by the Bidder shall be prima facie evidence that the Contractor agrees that  
the amount of liquidated damages is fair and reasonable. 

 
CA. 11 LIQUIDATED DAMAGES FOR LATE SUBMITTALS AND LAPSE OF INSURANCE 
 
The Contractor shall provide all submittals required by this Contract within fifteen (15) calendar days of the Notice to 
Proceed.  If the Contractor does not provide the submittals on or before the fifteenth (15th) calendar day, he/she will 
pay to the City the amount of Two Hundred Fifty Dollars ($250) per day as liquidated damages.  If the Contractor does 
not keep the bonds or insurance policies in effect or allows them to lapse, the Contractor will pay to the City the amount 
of Two Hundred Fifty Dollars ($250) per day as liquidated damages, and will be in breach of Contract. 
 
END OF CONTRACT AWARD 
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THIS CONTRACT made and entered into this 16th day of December, 2010, by and between the City and County of 
Carson City, a political subdivision of the State of Nevada, hereinafter referred to as the “OWNER”, and 
????hereinafter referred to as “CONTRACTOR”.  
 

WITNESSETH: 
 
 WHEREAS, the Purchasing and Contracts Coordinator for the City and County of Carson City is authorized 
pursuant to Nevada Revised Statutes 338 and Carson City Purchasing Resolution #1990-R71, to approve and accept 
this Contract as set forth in and by the following provisions; and 
 
 WHEREAS, it is deemed necessary that the services of CONTRACTOR for CONTRACT No. 1011-157, titled 
“WASTEWATER RECLAMATION PLANT NORTH LIFT PUMP STATION IMPROVEMENTS” are both necessary 
and in the best interest of CITY; and     
  
 NOW, THEREFORE, in consideration of the aforesaid premises, the parties mutually agree as follows: 
  

REQUIRED APPROVAL 
 

This Contract shall not become effective until and unless approved by the Carson City Board of Supervisors or 
the Carson City Regional Transportation Commission. 

 
CONTRACT TERM AND LIQUIDATED DAMAGES 

 
CONTRACTOR agrees to complete the Work on or before the date specified in the Notice to Proceed or any 

executed Change Orders to the entire satisfaction of the OWNER before final payment is made, unless sooner 
termination by either party as specified in the General Conditions, section GC 3.18. 

 
Pursuant to the provisions under Time for Completion and Liquidated Damages in the Contract Documents  of 

said Specifications; the CONTRACTOR will complete the work within the Contract time. Since OWNER and 
CONTRACTOR agree it is difficult to ascertain the actual amount of damages incurred due to delay of the Project, it is 
agreed that OWNER will be paid the liquidated damages as specified in the Contract Special Conditions for each and 
every calendar day of delay in the completion of the work, in addition to any direct charges incurred by the OWNER as 
a result of delay of the Project, including engineering fees and additional damages due to late construction.  The 
OWNER also reserves the right to deduct any amounts due the OWNER from any moneys earned by the 
CONTRACTOR under this Contract. 
 

That in the performance of this Contract, an employer shall pay 1 ½ times an employee’s regular wage rate 
whenever an employee who received compensation for employment at a rate less than 1 ½ time the minimum wage 
who works more than forty (40) hours in any scheduled work week, more than eight (8) hours in a day, unless by 
mutual agreement the employee works a scheduled ten (10) hours per day for four (4) calendar days with an work 
week.  Employers should refer to NRS 608.018 for further details on overtime requirements. 

 
NOTICE 

 
 Unless otherwise specified, termination shall not be effective until seven (7) calendar days after a party has 
served written notice of default, or without cause upon the other party. All notices or other communications required or 
permitted to be given under this Contract shall be in writing and shall be deemed to have been duly given if delivered 
personally in hand, by e-mail with simultaneous regular mail, by telephonic facsimile with simultaneous regular mail, or 
by certified mail, return receipt requested, postage prepaid on the date posted, and addressed to the other party at the 
address specified below. 
 
For P&C Use Only 
CCBL expires _____ 
NVCL expires _____ 
GL expires _____ 
AL expires _____ 
WC expires _____ 
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Notice to CONTRACTOR shall be addressed to: 
 
 
 
 
 
 
Notice to CITY shall be addressed to: 
 
  Carson City Purchasing and Contracts 
  Sandy Scott-Fisher, Purchasing and Contracts Coordinator 
  201 North Carson Street, Suite 3 
  Carson City, NV 89701 
  775-283-7137 / FAX 775-887-2107 
  SScott@carson.org 
 

COMPENSATION 
 
The parties agree that CONTRACTOR will provide the Work specified in these Contract Documents for the 

Contract Amount of “amount in word” (amount in figures). 
 
 OWNER will pay CONTRACTOR progress payments and the final payment computed from the actual 

quantities of work performed and accepted and the materials furnished at the Unit and Lump Sum prices shown on  the 
CONTRACTOR’S  Bid Proposal and any executed Change Orders. 

 
Contract Amount represents full and adequate compensation for the complete Work, and includes the 

furnishing of all materials; all labor, equipment, tools, transportation, services, appliances; and all expenses, direct or 
indirect connected with the proper execution of the work.   

 
 OWNER does not agree to reimburse CONTRACTOR for expenses unless otherwise specified. 

 
CONTRACT TERMINATION 

 
Termination Without Cause: 
Any discretionary or vested right of renewal notwithstanding, this Contract may be terminated upon written notice by 
mutual consent of both parties or unilaterally by either party without cause. 
 
CITY reserves the right to terminate this Contract for convenience whenever it considers termination, in its sole and 
unfettered discretion, to be in the public interest. In the event that the Contract is terminated in this manner, payment 
will be made for work actually completed. In no event if termination occurs under this provision shall CONTRACTOR be 
entitled to anticipated profits on items of work not performed as of the effective date of the termination or compensation 
for any other item, including but not limited to, unabsorbed overhead. CONTRACTOR shall assure that all subcontracts 
which he/she enters related to this Contract likewise contain a termination for convenience clause which precludes the 
ability of any subcontractor to make claims against CONTRACTOR for damages, due to breach of contract, of lost 
profit on items of work not performed or of unabsorbed overhead, in the event of a convenience termination. 
 
Termination for Nonappropriation: 
The continuation of this Contract beyond June 30, 2011 is subject to and contingent upon sufficient funds being 
appropriated, budgeted, and otherwise made available by the Carson City Board of Supervisors. CITY may terminate 
this Contract, and CONTRACTOR waives any and all claim(s) for damages, effective immediately upon receipt of 
written notice (or any date specified therein) if for any reason the funding is not appropriated or is withdrawn, limited, or 
impaired. 
 
Cause Termination for Default or Breach: 
 
A default or breach may be declared with or without termination. 
 
This Contract may be terminated by either party upon written notice of default or breach to the other party as follows: 
 

mailto:SScott@carson.org�
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If CONTRACTOR fails to provide or satisfactorily perform any of the conditions, work, deliverables, goods, or services 
called for by this Contract within the time requirements specified in this Contract or within any granted extension of 
those time requirements; or  
 
If any state, county, city or federal license, authorization, waiver, permit, qualification or certification required by statute, 
ordinance, law, or regulation to be held by CONTRACTOR to provide the goods or services required by this Contract is 
for any reason denied, revoked, debarred, excluded, terminated, suspended, lapsed, or not renewed; or 
 
If CONTRACTOR becomes insolvent, subject to receivership, or becomes voluntarily or involuntarily subject to the 
jurisdiction of the bankruptcy court; or 
 
If CITY materially breaches any material duty under this Contract and any such breach impairs CONTRACTOR’S 
ability to perform; or 
 
If it is found by CITY that any quid pro quo or gratuities in the form of money, services, entertainment, gifts, or 
otherwise were offered or given by CONTRACTOR, or any agent or representative of CONTRACTOR, to any officer or 
employee of CITY with a view toward securing a contract or securing favorable treatment with respect to awarding, 
extending, amending, or making any determination with respect to the performing of such contract; or 
 
If it is found by CITY that CONTRACTOR has failed to disclose any material conflict of interest relative to the 
performance of this Contract. 
 
CITY may terminate this Contract if CONTRACTOR: 
 
Fails to maintain bonding, Nevada State Contractors’ Board License, State Industrial Insurance requirements or 
insurance policies for limits as defined in this Contract; 
 
Persistently or materially refuses or fails to supply properly skilled workers or proper materials; 
 
Fails to make payment to subcontractors for materials or labor in accordance with the respective agreements between 
CONTRACTOR and the subcontractors; 
 
Disregards laws, ordinances, or rules, regulations or order of a public authority having jurisdiction; 
Otherwise makes a material breach of a provision of this Contract; or 
 
CONTRACTOR fails to maintain safe working conditions. 
 
When any of the above reasons exist, CITY may provide, without prejudice to any other rights or remedies of CITY and 
after giving CONTRACTOR and CONTRACTOR’S Surety, seven (7) calendar days written notice, terminate 
employment of CONTRACTOR and may, subject to any prior rights of the surety: 
 
Take possession of the site and of all materials, equipment, tools and construction equipment and machinery thereon 
owned by CONTRACTOR; 
 
Accept assignment of subcontractors pursuant to this Contract (Contingent Assignment of Subcontracts to Carson City 
if this Contract is terminated); and, 
 
Finish the Work by whatever reasonable method CITY may deem expedient. 
 
If CITY terminates this Contract for one of the reasons stated in above, CONTRACTOR shall not be entitled to receive 
further payment until the Work is finished. 
 
If the unpaid balance of the Contract Amount exceeds the cost of finishing the Work including expenses made 
necessary thereby, such excess shall be paid to CONTRACTOR. If the costs of finishing the Work exceed the unpaid 
balance, CONTRACTOR shall pay the difference to CITY. The amount to be paid to CONTRACTOR or CITY, as the 
case may be, shall survive termination of this Contract. 
 
In the event of such termination, all monies due CONTRACTOR or retained under the terms of this Contract shall be 
held by CITY; however, such holdings will not release CONTRACTOR or its sureties from liability for failure to fulfill this 
Contract. Any excess cost over and above the Contract Amount incurred by CITY arising from the termination of the 
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operations of this Contract and the completion of the Work by CITY as provided above shall be paid for by any 
available funds held by CITY. CONTRACTOR will be so credited with any surplus remaining after all just claims for 
such completion have been paid. 
 
If at any time before completion of the Work under this Contract, the Work shall be stopped by an injunction of a court 
of competent jurisdiction or by order of any competent authority, CITY may give notice to CONTRACTOR to 
discontinue the Work and terminate this Contract. CONTRACTOR shall discontinue the Work in such manner, 
sequence, and at such times as CITY may direct. CONTRACTOR shall have no claim for damages for such 
discontinuance or termination, nor any claim for anticipated profits on the Work thus dispensed with, nor for any claim 
for penalty, nor for any other claim such as unabsorbed overhead, except for the work actually performed up to the 
time of discontinuance, including any extra work ordered by CITY to be done. 
Time to Correct: 
 
Termination upon a declared default or breach may be exercised only after service of formal written notice as specified 
above, and the subsequent failure of the defaulting party within five (5) calendar days of that notice to provide 
evidence, satisfactory to the aggrieved party, showing that the declared default or breach has been corrected. 
 
Winding Up Affairs Upon Termination: 
In the event of termination of this Contract for any reason, the parties agree that the provisions of this paragraph 
survive termination: 
 
The parties shall account for and properly present to each other all claims for fees and expenses and pay those which 
are undisputed and otherwise not subject to set off under this Contract. Neither party may withhold performance of 
winding up provisions solely based on nonpayment of fees or expenses accrued up to the time of termination; 
CONTRACTOR shall satisfactorily complete work in progress at the agreed rate (or a pro rata basis if necessary) if so 
requested by CITY; 
 
CONTRACTOR shall execute any documents and take any actions necessary to effectuate an assignment of this 
Contract if so requested by CITY; 
 
CONTRACTOR shall preserve, protect, and promptly deliver into CITY possession all proprietary information in 
accordance with City Ownership of Proprietary Information. 
 

SCOPE OF WORK 
 
 The parties agree that the scope of work will be specifically described and hereinafter referred to as the 
WORK.  This Contract incorporates the following attachments, a CONTRACTOR’S attachment shall not contradict 
or supersede any OWNER specifications and/or terms or conditions without written evidence of mutual assent to 
such change appearing in this Contract. 
 

CONTRACTOR agrees that the Contract Documents for Bid No. 1011-157 include, but not limited to, the 
Notice to Contractors, Table of Contents, Project Coordination, Instructions to Bidders, Contract Award Information, 
General Conditions, Special Conditions, Technical Specification, Prevailing Wages,  Contract Drawings, and Addenda, 
if any, herein after referred to as Exhibit A, are intended to be complete and complementary and are intended to 
describe a complete work.  These documents are incorporated herein by reference and made a part whereof. 

 
CONTRACTOR additionally agrees CONTRACTOR’S Bid Bond, Proposal Summary, Executed Contract, 

Performance Bond, Labor and Material Bond, Certificate of Eligibility, Insurance Certificates, Permits, Notice of Award, 
Notice to Proceed and Executed Change Orders, referred to as Exhibit B, are incorporated herein and made a part 
whereof. 
   

FAIR EMPLOYMENT PRACTICES 
 
Pursuant to NRS 338.125, Fair Employment Practices, the following provisions must be included in any 

contract between CONTRACTORS and Public Bodies; 
 
In connection with the performance of work under this Contract, the CONTRACTOR agrees not to 

discriminate against any employee or applicant for employment because of race, creed, color, national origin, 
sex sexual orientation or age, including, without limitation, with regard to employment, upgrading, demotion 
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or transfer, recruitment or recruitment advertising, layoff or termination, rates of pay or other forms of 
compensation, and selection for training, including without limitation, apprenticeship. 
 

CONTRACTOR further agrees to insert this provision in all subcontracts hereunder, except subcontracts for 
standard commercial supplies or raw materials. 

 
PREFERENTIAL EMPLOYMENT 

 
Pursuant to Nevada Revised Statute 338.130, in all cases where persons are employed in the construction of 

public works, preference must be given, the qualifications of the applicants being equal:  (1) First: To persons who 
have been honorably discharged from the Army, Navy, Air Force, Marine Corps or Coast Guard of the United States, a 
reserve component thereof or the National Guard; and are citizens of the State of Nevada.  (2) Second: To other 
citizens of the State of Nevada. 

 
In connection with the performance of work under this Contract, CONTRACTOR agrees to comply with the 

provisions of Nevada Revised Statute 338.130 requiring certain preferences to be given to which persons are 
employed in the construction of a public work. If CONTRACTOR fails to comply with the provisions of Nevada Revised 
Statute 338.130, pursuant to the terms of Nevada Revised Statute 338.130(3), this Contract is void, and any failure or 
refusal to comply with any of the provisions of this section renders this Contract void. 
 

ALTERNATIVE DISPUTE RESOLUTION 
 

Pursuant to Nevada Revised Statute 338.150, public body charged with the drafting of specifications for a 
public work shall include in the specifications a clause requiring the use of a method of alternative dispute resolution 
before initiation of a judicial action if a dispute arising between the public body and the CONTRACTOR engaged on the 
public work if the dispute cannot otherwise be settled.  Therefore, in the event that a dispute arising between OWNER 
and CONTRACTOR cannot otherwise be settled, OWNER and CONTRACTOR agree that, before judicial may be 
initiated, OWNER and CONTRACTOR will submit the dispute to non-binding mediation.  OWNER shall present 
CONTRACTOR with a list of three potential mediators.  CONTRACTOR shall select one person to serve as the 
mediator from the list of potential mediators presented by OWNER.  The person selected as mediator shall determine 
the rules governing the mediation. 

 
LIMITED LIABILITY 

 
OWNER will not waive and intends to assert available NRS Chapter 41 liability limitations in all cases.  

Contract liability of both parties shall not be subject to punitive damages.  Liquidated damages shall not apply unless 
otherwise specified in the incorporated attachments.  Damages for any OWNER breach shall never exceed the amount 
of funds appropriated for payment under this Contract, but not yet paid to CONTRACTOR, for the fiscal year budget in 
existence at the time of the breach.  CONTRACTOR’S tort liability shall not be limited.    

 
FORCE MAJEURE 

 
NEITHER party shall be deemed to be in violation of this Contract if it is prevented from performing any of its 

obligations hereunder due to strikes, failure of public transportation, civil or military authority, act of public enemy, 
accidents, fires, explosions, or acts of God, including, without limitation, earthquakes, floods, winds, or storms.  In such 
an event, the intervening cause must not be through the fault of the party asserting such an excuse, and the excused 
party is obligated to promptly perform in accordance with the terms of this Contract after the intervening cause ceases. 

 
INDEMNIFICATION 

 
To the extent permitted by law, including but not limited to, the provisions of NRS Chapter 41, each party shall 

indemnify, hold harmless and defend, not excluding the other’s right to participate, the other party from and against all 
liability, claims, actions, damages, losses, and expenses, including but not limited to reasonable attorney’s fees and 
costs arising out of any alleged negligent or willful acts or omissions of the indemnifying party, its officers, employees 
and agents.  Such obligation shall not be construed to negate, abridge, or otherwise reduce any other right or 
obligation of the indemnity which would otherwise exist as to any party or person described in this paragraph. 

 
Except as otherwise provided below, the indemnifying party shall not be obligated to provide a legal defense to 

the indemnifying party, nor reimburse the indemnified party for the same, for any period occurring before the 
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indemnified party provides written notice of the pending claim(s) or cause(s) of action to the indemnifying party, along 
with: 

 
1) a written request for a legal defense for such pending claim(s) or cause(s) of action; and 
 
2) a detailed explanation of the basis upon which the indemnified party believed that the claim or cause of 

action asserted against the indemnified party implicated the culpable conduct of the indemnifying party, its 
officers, employees, and/or agents. 

 
 After the indemnifying party has begun to provide a legal defense for the indemnified party, the indemnifying 
party shall not be obligated to fund or reimburse any fees or costs provided by any additional counsel for the 
indemnified party, including counsel through which the indemnified party might voluntarily choose to participate in its 
defense of the same matter. 
 
 After the indemnifying party has begun to provide legal defense for the indemnified party, the indemnifying 
party shall not be obligated to reimburse the reasonable attorney’s fees and costs incurred by the indemnified party 
during the initial thirty (30) day period of the claim or cause of action, if any, incurred by separate counsel.  

  
INDEPENDENT CONTRACTOR 

 
An independent contractor is a natural person, firm or corporation who agrees to perform services for a fixed 

price according to his/her or its own methods and without subjection to the supervision or control of the other 
contracting party, except as to the results of the work, and not as to the means by which the services are 
accomplished. 
 

It is mutually agreed that CONTRACTOR is associated with CITY only for the purposes and to the extent 
specified in this Contract, and in respect to performance of the contracted services pursuant to this Contract. 
CONTRACTOR is and shall be an independent contractor and, subject only to the terms of this Contract, shall have 
the sole right to supervise, manage, operate, control, and direct performance of the details incident to its duties under 
this Contract. 

 
Nothing contained in this Contract shall be deemed or construed to create a partnership or joint venture, to 

create relationships of an employer-employee or principal-agent, or to otherwise create any liability for CITY 
whatsoever with respect to the indebtedness, liabilities, and obligations of CONTRACTOR or any other party. 
 

CONTRACTOR shall indemnify and hold CITY harmless from, and defend CITY against, any and all losses, 
damages, claims, costs, penalties, liabilities, expenses arising out of or incurred in any way because of, but not limited 
to, CONTRACTOR=S obligations or legal duties regarding any taxes, fees, assessments, benefits, entitlements, notice 
of benefits, employee=s eligibility to work, to any third party, subcontractor, employee, state, local or federal 
governmental entity. 

 
Neither CONTRACTOR nor its employees, agents, or representatives shall be considered employees, agents, 

or representatives of CITY. 
 

COMPLIANCE WITH LEGAL OBLIGATIONS 
 
Pursuant to NRS 338.153, a public body shall include in each contract for a public work a clause requiring 

each Contractor, subcontractor and other person who provide labor, equipment, materials, supplies and services for 
the public work to comply with the requirements of all applicable state and local laws, including without limitation, any 
applicable licensing requirements and requirements for the payment of sales and use taxes on equipment, materials 
and supplies provided for the public work. 

 
CONTRACTOR shall procure and maintain for the duration of this Contract any state, county, city or federal 

license, authorization, waiver, permit, qualification or certification required by statute, ordinance, law, or regulation to  
be held by CONTRACTOR to provide the goods or services of this Contract.  CONTRACTOR will be responsible to 
pay all government obligations, including, but not limited to, all taxes, assessments, fees, fines, judgments, premiums, 
permits, and license required or imposed by law or a court.  Real property and personal property taxes are the 
responsibility of CONTRACTOR in accordance with NRS 361.157 and NRS 361.159.  CONTRACTOR agrees to be 
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responsible for payment of any such government obligations not paid by its subcontractors during performance of this 
Contract.  OWNER may set-off against consideration due any delinquent government obligations. 

 
WAIVER OF BREACH 

 
 Failure to declare a breach or the actual waiver of any particular breach of this Contract or its material or 
nonmaterial terms by either party shall not operate as a waiver by such party of any of its rights or remedies as to any 
other breach. 
 

SEVERABILITY 
 
If any provision contained in this Contract is held to be unenforceable by a court of law or equity, this Contract 

shall be construed as if such provision does not exist and the nonenforceability of such provision shall not be held to 
render any other provision or provisions of this Contract unenforceable. 

 
ASSIGNMENT/DELEGATION 

 
To the extent that any assignment of any right under this Contract changes the duty of either party, increases 

the burden or risk involved, impairs the chances of obtaining the performance of this Contract, attempts to operate as a 
novation, or includes a waiver or abrogation of any defense to payment by OWNER, such offending portion of the 
assignment shall be void, and shall be a breach of this Contract.  CONTRACTOR shall neither assign, transfer nor 
delegate any rights, obligations or duties under this Contract without the prior written approval of OWNER.  

 
CITY OWNERSHIP OF PROPRIETARY INFORMATION 

 
Any files, reports, histories, studies, test, manuals, instruction, photographs, negatives, blue prints, plans, 

maps, data, system designs, computer programs, computer codes, and computer records (which are intended to be 
consideration under this Contract), or any other documents or drawings, prepared or in the course of preparation by 
CONTRACTOR (or its subcontractors) in performance of its obligations under this Contract shall be exclusive property 
of the City of Carson City, Nevada, and such materials shall be delivered into OWNER’S possession by 
CONTRACTOR upon completion, termination, or cancellation of this Contract.  CONTRACTOR shall not use, willingly 
allow, or cause to have such materials used for any purpose other than the performance of CONTRACTOR’S  
obligations under this Contract without the prior written consent of OWNER.  Notwithstanding the foregoing, OWNER 
shall have no proprietary interest in any materials license for use by OWNER that are subject to patent, trademark or 
copyright protection. 

 
OWNER shall be permitted to retain copies, including reproducible copies, of CONTRACTOR’S drawings, 

specifications, and other documents for information and reference in connection with this Contract. 
   
CONTRACTOR’S drawings, specification and other documents shall not be used by OWNER or others without 

expressed permission of CONTRACTOR. 
 

PUBLIC RECORDS 
 
Pursuant to NRS 239.010, information or documents received from CONTRACTOR may be opened to public 

inspection and copying.  OWER will have duty to disclose unless a particular record is made confidential by law or a 
common law balancing of interests.  CONTRACTOR may clearly label specific parts of an individual document as a 
“trade secret” or “confidential” in accordance with NRS 332,061, provided that CONTRACTOR thereby agrees to 
indemnify and defend OWNER for honoring such a designation.  The failure to so label any document that is released 
by OWNER shall constitute a complete waiver of any and all claims for damages caused by any release of the records. 

 
CONFIDENTIALITY 

 
CONTRACTOR shall keep confidential all information, in whatever form, produced, prepared, observed or 

received by CONTRACTOR to the extent that such information is confidential by law or otherwise required by this 
Contract. 

 
FEDERAL FUNDING 
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In the event federal funds are used for payment of all or part of this Contract: 
 
CONTRACTOR certified, by signing this Contract, that neither it not its principals are presently debarred, 

suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this transaction by 
any federal department or agency.  This certification if made pursuant to the regulations implementing Executive Order 
12549, Debarment and Suspension, 28 C.F.R. pt. 67, § 67.510, as published as pt. VII of the May 26, 1988, Federal 
Register (pp.19160-19211), and any relevant program-specific regulations.  This provision shall be required of every 
subcontractor receiving any payment in whole or in part from federal funds.   

 
CONTRACTOR and its subcontractors shall comply with all terms, conditions, and requirements of the 

Americans with Disabilities Act of 1990 (P.L. 101-136), 42 U.S.C. 12101, as amended, and regulations adopted 
thereunder contained in 28 C.F.R. 26.101.36.999, inclusive, and any relevant program-specific regulations. 

 
CONTRACTOR and its subcontractors shall comply with the requirements of the Civil Rights Act of 1964, as 

amended, the Rehabilitation Act of 1973, P.L. 93-112, as amended, and any relevant program-specific regulation, and 
shall not discriminate against any employee or offeror for employment because of race, national origin, creed, color, 
sex, religion, age, disability or handicap conditions (including AIDS and AIDS-related conditions). 

   
LOBBYING  

 
The parties agree, whether expressly prohibited by federal law, or otherwise, that no funding associated with 

this Contract will be used for any purpose associated with or related to lobbying or influencing or attempting to lobby or 
influence for any purpose the following: 

 
Any federal, state, county or local agency, legislature, commission, counsel or board; 
 
Any federal, state, county or local legislator, commission member, counsel member, board member, or any 

other elected official; or  
 
Any officer or employee of any federal, state, county or local agency, legislature, commission, counsel, or 

board. 
 

PROPER AUTHORITY 
 
 The parties hereto represent and warrant that the person executing this Contract on behalf of each party 
has full power and authority to enter into this Contract.  CONTRACTOR acknowledges that this Contract is 
effective only after approval by the Carson City Board of Supervisors and only for the period of time specified in 
this Contact.  Any services performed by CONTRACTOR before this Contract is effective or after it ceases to be 
effective are performed at the sole risk of CONTRACTOR. 
 

GOVERNING LAW: JURISDICTION 
 

 This Contract and the rights and obligations of the parties hereto shall be governed by, and construed 
according to, the laws of the State of Nevada, without giving effect to any principal of conflict-of-law that would 
require the application of the law any other jurisdiction.  CONTRACTOR consents and agrees to the jurisdiction of 
the courts of the State of Nevada located in Carson City, Nevada for enforcement of this Contract. 
 

ENTIRE CONTRACT AND MODIFICATION 
 

 This Contract and its integrated attachment(s) constitute the entire contract of the parties and such are 
intended as a complete and exclusive statement of the promises, representations, negotiations, discussions, and 
other Contracts that may have been made in connection with the subject matter hereof.  Unless an integrated 
attachment to this Contract specifically displays a mutual intent to amend a particular part of this Contract general 
conflicts in language between any such attachment and this Contract shall be construed consistent with the terms 
of this Contract.  Unless otherwise expressly authorized by the terms of this Contract, no modification or 
amendment to this Contract shall be binding upon the parties unless the same is in writing and signed by the 
respective parties hereto and approved by the Carson City Board of Supervisors or the Regional Transportation 
Commission. 
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AND ALL SUPPLEMENTAL AGREEMENTS AMENDING OR EXTENDING THE WORK CONTEMPLATED. 
 
ACKNOWLEDGMENT AND EXECUTION: 
 
In witness whereof, the parties hereto have caused this Contract to be signed and intend to be legally bound thereby. 
 
CARSON CITY      CITY’S LEGAL COUNSEL 
Finance Director      Neil A. Rombardo, District Attorney 
Attn:  Sandy Scott-Fisher, Purchasing and  
Contracts Coordinator       I have reviewed this Contract and approve 
201 North Carson Street, Suite 3    as to its legal form. 
Carson City, Nevada 89701 
Telephone:  775-283-7137 
Fax:  775-887-2107 
SScott@carson.org 
 
 
By:________________________________    By:  __________________________________ 
 Sandy Scott-Fisher       Deputy District Attorney 
 
Dated _____________________________    Dated ________________________________ 
 
 
CITY’S ORIGINATING DEPARTMENT 
BY:  Andrew Burnham, Director 
Carson City Public Works Department 
3505 Butti Way 
Carson City, Nevada 89701 
Telephone:  775-887-2355 Ext. 7367 
Fax:  775-887-2164 
ABurnham@carson.org 
 
 
By: _______________________________ 
 
 
Dated _____________________________ 

mailto:SScott@carson.org�
mailto:ABurnham@ci.carson-city.nv.us�
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“name of signer” deposes and says:  That he/she is Contractor or authorized agent of Contractor; the he/she has read 
the foregoing Contractor; and that he/she understands the terms, conditions and requirements thereof. 
 
 

CONTRACTOR 
BY: 
TITLE: 
FIRM: 
CARSON CITY BUSINESS LICENSE #: 
NEVADA CONTRACTOR’S LICENSE #: 
Address: 
City: State: Zip Code: 
Telephone: /Fax: 
E-mail Address: 
 
 
_____________________________________________________ 
  (Signature of Contractor) 
 
DATED ______________________________________________ 
 

 
STATE OF____________________________) 
     )ss 
County of ____________________________) 
 
Signed and sworn (or affirmed before me on this ______day of ____________________________,2010, by “name of 
Contractor”. 
 
 
_________________________________________ 
 (Signature of Notary) 
 
 
 (Notary Stamp) 
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CONTRACT ACCEPTANCE AND EXECUTION: 
 
The Board of Supervisors for Carson City, Nevada at their publicly noticed meeting of December 16 2010 

approved the acceptance of the attached contract hereinbefore identified as CONTRACT No. 1011-157 and titled 
"WASTEWATER RECLAMATION PLANT NORTH LIFT PUMP STATION IMPROVEMENTS ".  Further, the Board of 
Supervisors authorizes the Mayor of Carson City, Nevada to set his hand to this document and record his signature for 
the execution of this contract in accordance with the action taken. 
 
 

CARSON CITY, NEVADA 
 

         _______________________________ 
ROBERT L CROWELL, MAYOR  

        
         DATED this  16th day of December, 2010. 
ATTEST: 
 
 
__________________________________ 
ALAN GLOVER, CLERK-RECORDER 
 
DATED this 16th day of December, 2010. 
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PERFORMANCE BOND 
Doc. No. 2151 

(Rev. 11-17-99) 
 
 

KNOW ALL MEN BY THESE PRESENTS, that I/we_________________________________________________ 
_____________________________________________________________as Principal, hereinafter called Contractor, and 
______________________________________________________________________________________________________ 
a corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are held 
and firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter called City, 
for the sum of $__________________________Dollars(state sum in Words)_____________________________________ 
_____________________________________________________________________________________________________ for 
the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, Contractor has by written agreement dated _____________, 2010, entered into a contract with the 
City for BID # 1011-157 and titled “WASTEWATER RECLAMATION PLANT NORTH LIFT PUMP STATION 
IMPROVEMENTS” in accordance with drawings and specifications prepared by Carson City and which contract is by 
reference made a part hereof, and is hereinafter referred to as the Contract. 
 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor shall 
promptly and faithfully perform said Contract then this obligation shall be null and void; otherwise it shall remain in full 
force and effect.  The Surety hereby waives notice of any alteration or extension of time made by the City and its 
obligation is not affected by any such alteration or extension provided the same is within the scope of the contract.  
Whenever Contractor shall be, and is declared by City to be in default under the Contract, the City having performed City's 
obligations thereunder, the Surety may promptly remedy the default or shall promptly: 
 

1) Complete the Contract in accordance with its terms and conditions; or 
 
2) Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon 

determination by the City and the Surety jointly of the lowest responsive, responsible bidder, arrange for a 
contract between such bidder and the City, and make available as work progresses (even though there should 
be a default or a succession of defaults under the contract or contracts of completion arranged under this 
paragraph) sufficient funds to pay the cost of completion less the balance of the contract price, but not 
exceeding, including other costs and damages for which the Surety may be liable hereunder, the amount set 
forth in the first paragraph hereof.  The term "balance of the contract price", as used in this paragraph, shall 
mean the total amount payable by City to Contractor under the Contract and any amendments thereto, less the 
amount properly paid by City to Contractor.  No right of action shall accrue on this bond to or for the use of any 
person or corporation other than the City or successors of the City. 
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PERFORMANCE BOND 
Continued for BID # 1011-157 and titled “WASTEWATER RECLAMATION PLANT NORTH LIFT PUMP 

STATION IMPROVEMENTS” 
 

 
BY: 

TITLE: 

FIRM: 

Address: 

City, State, Zip 

Phone: 

(Signature of Principal) 

 

 

L.S. 

 

Printed Name of Principal 

Attest By           (Signature of Notary) 

Subscribed and Sworn before me this  day of      ,2010 

 
 
 
CLAIMS UNDER THIS BOND  
MAY BE ADDRESSED TO: 

 

 
Name of Surety 

 

 
Address 

 

 
City 

 

 
State/Zip Code 

 

 
Name 

 

 
Title 

 

 
Telephone 

 

 
Surety's Acknowledgment: 

 

 
By: 

 

 
 
NOTICE: 
 
No substitution or revision to this bond form will be accepted.  Sureties must be authorized to do business in and have 
an agent for service of process in the State of Nevada.  Certified copy of Power of Attorney must be attached.   
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 LABOR AND MATERIAL 

 PAYMENT BOND 
Doc. No. 2152 

(Rev. 11-17-99) 
 

KNOW ALL MEN BY THESE PRESENTS, that I/we ______________________________________________ 

___________________________________________________________as Principal, hereinafter called Contractor, and 
___________________________________________________________________________________________________ a 
corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are 
held and firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter 
called City, for the $__________________________________Dollars (state sum in words)___________________ 

____________________________________________________________________________________________________f
or the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors 
and assigns, jointly and severally, firmly by these presents. 

 
WHEREAS, Contractor has by written agreement dated ________________, 2010 entered into a contract with 

the City for BID # 1011-157 and titled “WASTEWATER RECLAMATION PLANT NORTH LIFT PUMP STATION 
IMPROVEMENTS” in accordance with drawings and specifications prepared by Carson City and which contract is by 
reference made a part hereof, and is hereinafter referred to as the Contract. 
 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor shall 
promptly make payment to all claimants as hereinafter defined, for all labor and material used or reasonably required 
for use in the performance of the Contract, then this obligation shall be void; otherwise it shall remain in full force and 
effect, subject, however, to the following conditions: 

 
1) A claimant is defined as one having a direct contract with the Contractor or with a Subcontractor of the 

Principal for labor, material, or both, used or reasonably required for use in the performance of the 
Contract, labor and material being construed to include that part of water, gas, power, light, heat, oil, 
gasoline, telephone service, or rental of equipment directly applicable to the Contract. 

 
2) The above-named Principal and Surety hereby jointly and severally agree with the City that every 

claimant as herein defined, who has not been paid in full before the expiration of a period of ninety 
(90) days after the date on which the last of such claimant's work or labor was done or performed, or 
materials were furnished by such claimant, may sue on this bond for the use of such claimant, 
prosecute the suit to final judgment for such sum or sums as may be justly due claimant, and have 
execution thereon.  The City shall not be liable for the payment of any costs or expenses of any such 
suit. 

 
3) No suit or action shall be commenced hereunder by any claimant: 

 
a) Unless claimant, other than one having a direct contract with the Contractor, shall have given 

written notice to any two of the following:  the Contractor, the City, or the Surety above 
named, within ninety (90) days after such claimant did or performed the last of the work or 
labor, or furnished the last of the materials for which said claim is made, stating with 
substantial accuracy the amount claimed and the name of the party to whom the materials 
were furnished, or for whom the work or labor was done or performed.  Such notice shall be 
personally served or served by mailing the same by registered mail or certified mail, postage 
prepaid, in an envelope addressed to the Principal at any place the Principal maintains an 
office or conducts its business. 

 
b) After the expiration of one (1) year following the date on which the last of the labor was 

performed or material was supplied by the party bringing suit. 
 

c) Other than in a court of competent jurisdiction for the county or district in which the 
construction contract was to be performed. 
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LABOR AND MATERIAL PAYMENT BOND 
Continued for BID #1011-157 and titled “WASTEWATER RECLAMATION PLANT NORTH LIFT PUMP STATION 

IMPROVEMENTS” 
 
 

4) The amount of this bond shall be reduced by and to the extent of any payment or payments made in good 
faith hereunder, inclusive of the payment by Surety of mechanics' liens which may be filed of record 
against said improvement, whether or not claim for the amount of such lien be presented under and 
against this bond.  

 
 

BY: 

TITLE: 

FIRM: 

Address: 

City, State, Zip 

Phone: 

(signature of Principal) 

 

 

L.S. 

Printed Name of Principal: 

Attest by:          (signature of notary) 

Subscribed and Sworn before me this   day of       , 2010 

 
 
 
CLAIMS UNDER THIS BOND  
MAY BE ADDRESSED TO: 

 

 
Name of Surety 

 

 
Address 

 

 
City 

 

 
State/Zip Code 

 

 
Name 

 

 
Title 

 

 
Telephone 

 

 
Surety's Acknowledgment: 

 

 
By: 

 

 
NOTICE: 
 
No substitution or revision to this bond form will be accepted.  Sureties must be authorized to do business in and have 
an agent for service of process in the State of Nevada.  Certified copy of Power of Attorney must be attached. 
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SECTION 1.0 INTENT, DEFINITIONS, ABBREVIATIONS 
 
GC 1.1  INTENT OF CONTRACT DOCUMENTS 
The intent of the Contract Drawings and Specifications is to describe the details for the construction and completion  of 
the Work which the Contractor undertakes to perform in accordance with the terms of the Contract. Contract Drawings 
and Specifications are divided into groups for the convenience of the City Engineer, and Construction Manager. These 
divisions are not for apportioning Work or responsibility for Work among subcontractors, suppliers, and manufacturers. 
The Contractor shall provide the City with a complete and operable Work or improvement, even though the Contract 
Drawing and Specifications may not specifically call out all items or items of work required of the Contractor to 
complete his/her tasks, incidental appurtenances, materials and the like and without additional compensation. 
 
Where the Contract Drawings or Specifications describe portions of the Work in general terms but not in complete 
detail, it is understood that only the best general practice is to prevail and that only materials and workmanship of the 
best quality are to be used. The Contractor shall furnish tools, equipment, and incidentals, and do all the Work involved 
in executing the Contract in a satisfactory and complete manner. 
 
The Instructions to Bidders, General Conditions, Special Conditions, Technical Specifications, Standard Specifications, 
Drawings and all supplementary documents are intended to be complete and complementary and to prescribe a 
complete work.  If any omissions are made of information necessary to carry out the full intent and meaning of the 
Contract Documents, the Contractor shall immediately call the matter to the attention of the Engineer for furnishing of 
detail instructions.  If specific lines, grades, and dimensions are not shown on the Drawings, those furnished by the 
Engineer shall govern. 
 
Anything mentioned in these Specifications and not indicated on the Contract Drawing, or anything indicated on the 
Contract Drawing and not mentioned in these Specifications, shall be in the same force and effect as if indicated or 
mentioned in both. 
 
In the event the materials and/or equipment are to be furnished by the City, as designated in the Special Conditions, 
this shall not relieve the Contractor of the above requirements to furnish all other labor, materials, and equipment to 
complete the Contract. 
 
GC 1.2  PARTIAL INVALIDITY 
If any provision of this Contract is held by a court of competent jurisdiction to be invalid, void or unenforceable, the 
remaining provisions shall nevertheless continue in full force without being impaired or invalidated in any way. 
 
GC 1.3  GOVERNING ORDER OF BIDDING AND CONTRACT DOCUMENTS 
The Bidding and Contract Documents include various divisions, sections, and conditions which are essential parts for 
the Work to be provided by the successful Bidder.  A requirement occurring in one is as binding as though occurring in 
all.  They are intended to be complementary and to describe and provide for a complete Work.  In case of discrepancy, 
the following precedence will govern: 
 

1. Permits from City Departments and other Agencies as may be required by law 
2. Change Orders 
3. Contract 
4. Addenda 
5. Special Conditions 
6. Technical Specifications  
7. General Conditions 
8. Contract Drawing s  
9. Standard Specifications for Public Works Construction (Orange Book specifications) sponsored and 

distributed by R.T.C. of Washoe County, Washoe County, City of Sparks, City of Reno, Carson City, 
and City of Yerington; 1996 Edition with Revision No. 1 dated 12-15-1998, Revision No. 2 dated 5-1-
2000, Revision No. 3 dated 11-08-2001, Revision No. 4 dated 2-27-2004,and Revision No. 5 dated 2-
14-2007. 

10. Reference Specifications 
 

With reference to Contract Drawing, the order of precedence is as follows: 
1) Addenda/Change Order Drawings govern over any other Drawing  
2) Figures govern over scaled dimensions 
3) Contract Detail Drawings govern over Contract General Drawings 
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4) Contract Drawing govern over Standard Details 
  

GC 1.4  HEADINGS 
Headings to parts, divisions, sections, articles, paragraphs, subparagraphs, and forms are inserted for convenience of 
reference only and shall not affect the interpretation of the Contract Documents. 
 
GC 1.5  DEFINITIONS 
The words directed, required, permitted, ordered, instructed, designated, applicable, appropriate, sufficient, proper, 
desirable, necessary, prescribed, approved, acceptable, satisfactory or words of like import refer to actions, 
expressions, and prerogatives of the City, Design Consultant, or Construction Manager. 
 
Each gender work includes the masculine, feminine and neuter genders.  References to gender, such as "workman" 
and "flagman" and the pronouns "he" or "his" referring to such titles, are abstract in the specifications, are used for the 
sake of brevity, and are intended to refer to persons of either sex and, if applicable, to the neuter gender. 
 
Singular words include the plural and "person" includes firms, companies, and corporations. 
 
Where used in the Contract Documents, the following words and terms shall have the meanings indicated. The 
meanings shall be applicable to the singular, plural, masculine, and feminine of the words and terms. 

 
Acceptance - The formal action by the Carson City Board of Supervisors or the Carson City Regional 
Transportation Commissions accepting the work as being complete.  See Final Acceptance. 

 
Act of God - An earthquake, flood, cyclone, or other cataclysmic phenomenon of nature.  A rain, windstorm, 
high water, or other natural phenomenon which might reasonably have been anticipated from historical 
records of the general locality of the Work, shall not be construed as an Act of God. 

 
Addenda - Written or graphic instruments issued prior to the Bid Opening which modify or interpret the 
Contract Documents, Drawings, and specifications by additions, deletions, clarifications, or corrections. All 
addenda become part of the Contract Documents. 

 
Additive Bid Alternate - The amount stated in the Bid Schedule - Additive Schedule to be added to the 
amount of the Base Bid if the corresponding change in the Work, as described in the Bid Documents, is 
accepted by the City with the Award of the Project, subject to the availability of funds.  Bidder must quote all 
items to be responsive and considered for Award. 

 
Agreement - The written Contract covering the performance of the Work as more fully described in the 
Contract Documents. 
 
As Shown, As Indicated, As Detailed - Where these words or words of similar import are used, it shall be 
understood that reference to the Drawings is made unless stated otherwise. 
 
As Directed, As Permitted, As Approved - Where these words or words of similar import are used, it shall 
be understood that written direction, requirements, permission, approval or acceptance of the Construction 
Manager is intended unless otherwise stated. 

 
Bid - The offer or proposal of the Bidder submitted on the prescribed forms setting forth the price for the Work 
to be performed. 

 
Bidder - Any properly licensed and qualified individual, firm, partnership, corporation, joint venture, or 
combination thereof, submitting a proposal for the Work contemplated, acting directly or through a duly 
authorized representative. 
 
Bond(s) - Bid, Performance, or Payment Bonds and Guarantee and other instruments of surety, furnished by 
the Contractor and Contractor's surety in accordance with the Contract Documents. 

 
Calendar Day - Every day shown on the calendar. 
 
Cardinal Change - A change required by the City which requires the Contractor to build a fundamentally 
different Project than originally planned. 



GENERAL CONDITIONS 
 

GC - 3 

 
City - Consolidated City/County of Carson City, Nevada. Under this Contract, the City is usually identified by 
name. 
 
Change Order - A written order to the Contractor authorizing an addition, deletion, or revision of the work 
within the general scope of the Contract, or an adjustment in the contract price or time.  Also referred to as a 
Contract Change Order. 

 
Construction Completion or Completion of Work - Construction completion is when all work is complete, 
including punch list items, final cleanup, demobilization and submittal of final documentation, in accordance 
with the contract documents.  

 
Construction Conflicts - Conflicts which may occur whenever corrections, alterations, or modifications of 
the Work under this Contract are ordered and approved by the City and change the character of the Work, the 
amount of the Work or the period of time in which to complete said Work. 

 
Construction Inspector - The person designated by the City to act as its representative at the construction 
site, or remote locations, to perform construction inspection services. 
 
Construction Manager - The person designated in writing by the City to act as its representative at the 
construction site and to perform construction inspection services and administrative functions relating to this 
Contract. Initial contact by the Contractor with the City shall be through the Construction Manager. 

 
Construction Schedule - A graphic document that is computer generated which utilizes Acritical path method@ 
or Abar chart method@ for scheduling projects. The construction schedule is supported by reports that can be 
generated to demonstrate relationships and logic. 
 
Contract - The written agreement between Carson City and the Contractor setting forth the obligations of the 
parties thereunder, including, but not limited to the performance of the work, the furnishing of labor and 
materials, and the basis of payment. 

 
Contract Completion Date - The date set forth in the Contract documents for the completion of all Contract 
work, including all punch list work, final cleanup and demobilization. 

 
Contract Documents - The words "Contract Documents" shall mean any or all of, but not limited to, the 
following items, as applicable:  Notice to Contractors, Instructions to Bidders, Bid Bond, Bid Proposal 
Summary, Contract Award Instructions, Contract, Performance Bond, Labor and Material Payment Bond, 
General Conditions, Prevailing Wage Rates, Permits, Special Conditions, Standard Specifications, Technical 
Specifications, Drawings, Addenda, if any, Executed Change Orders, if any, Notice of Award, and Notice to 
Proceed 
 
Each of these items is to be considered by reference as part of the Contract Documents. Also referred to as 
the Contract. 
 
Contract Price - The total amount payable to the Contractor under the terms and conditions of the Contract 
based on the price given on the Bid Proposal, with adjustments made in accordance with the Contract. Said 
total amount shall include all sales, use, and other consumer taxes related to the work.  The base amount 
given in the Bid Proposal shall be either a lump sum Bid or the summation of the unit price Bids multiplied by 
the estimated quantities set forth in the Bid form. Also referred to as the Contract Amount. 
 
Contract Time - Number of calendar days stated in the Contract Documents for the completion of the Work, 
including all authorized time adjustments. 

 
Contractor - The person or persons, firms, partnership, corporation, joint venture, or combination thereof, who 
have entered into the Contract with the City.  AContractor@ shall mean the principal Contractor as defined by 
NRS 624.020 or his/her authorized representative. 

 
Contractor's Plant and Equipment - Equipment, material, supplies, tools and all other items, except labor, 
brought onto the site by the Contractor to carry out the Work, but not to be incorporated in the Work. 

 



GENERAL CONDITIONS 
 

GC - 4 

Day(s) - See Calendar Day(s).  A twenty-four hour time period beginning at 12 midnight of day one and 
terminating at 12 midnight of the same day. 
 
Design Consultant - The engineer, architect or other licensed professional designated by the City to have 
design control over the Work or a specified portion of the Work, acting either directly or through duly 
authorized representatives.  Such representatives shall act within the scope of the particular duties delegated 
to them. 

 
Drawings - Refers to the Contract Drawing, profiles, cross sections, elevations, details, and other working 
Drawings and supplementary Drawings, or reproductions thereof, signed by the Design Consultant and 
bearing the appropriate Professional seal, approved by the City, and are referred to in the Contract 
Documents.  Drawings show the location, character, dimensions, and details of the Work to be performed. The 
term Aplans@ has the same meaning as the term Drawings. 

 
Engineer- The City Engineer of Carson City, or other person or firm designated by the City Engineer as 
his/her duly authorized representative. 
 
Extra Work - An item of work not provided for in the Contract as awarded but found essential by the Engineer 
to the satisfactory completion of the Contract within its intended scope. 

 
Field Directive - Written documentation of the actions of the City or Construction Manager in directing the 
Contractor.  Also referred to as a Work Directive. 

 
Field Order - A written instruction given to the Contractor by the City or Construction Manager, authorizing 
Work that is a change to the scope of Work, to be carried out on a time and materials basis, or a negotiated 
lump sum.  Also referred to as a Work Directive. 
 
Final Acceptance - The formal acceptance by the City of the Work for an entire Contract, which has been 
completed in all respects (including submittal of the operation and maintenance manuals, equipment start-up 
and testing, warranty of title, and submittal of record drawings, lien and claims releases, and warranty), in 
accordance with the Contract Documents and any modifications thereof previously approved. 
 
Final Completion - Final completion is when construction is complete, the City has accepted the work, and 
the Notice of Completion has been recorded in the Office of the County Recorder. This is based on 
acceptance by the Carson City Board of Supervisors or the Carson City Regional Transportation Commission 
of the completed work embraced by the Contract. 

 
Float - Float or "total float" shall be defined as provided in the Associated General Contractors of America 
"CPM in Construction, A Manual for General Contractors". 

 
General Conditions - Part of the Contract Documents representing the general clauses that establishes  how 
the Contract is to be administered. 

 
Holidays - Legal holidays observed by the City. 

 
Inspector- The authorized representative of the Engineer assigned to observe the work or materials  therefor. 

 
Intermediate Completion- Intermediate Completion is the stage in the progress of the work when an element, 
section, or division of the Work is sufficiently complete in accordance with the contract documents so that the 
City can occupy or utilize the essential component(s) of the contractually defined element, section or division 
of the Work for its intended purpose. 

 
Laboratory - The designated materials testing laboratory authorized by the City to test materials and Work 
involved in the Contract. 
 
Liquidated Damages - Money to be paid to the City or to be deducted from any payments due to the 
Contractor for each day's delay in completing the whole, any specified portion of the Work beyond the time 
allowed in the Contract Documents, submitting award documentation, or technical submittals. 
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Major Bid Item - Any bid item whose unit bid item price extension is 5 percent or more of the total Contract 
Price. 

 
Notice of Award - A written notice by the City to the Contractor informing it that the Contract has been 
awarded to the Contractor. 

 
Notice of Completion - The City will cause to be recorded in the Office of the County Recorder, a notice of 
completion, which is based on acceptance by the Carson City Board of Supervisors or the Carson City 
Regional Transportation Commission of the completed work embraced in the Contract. 

 
Notice to Proceed - A) The written notice by the City to the Contractor authorizing the Contractor to proceed 
with the Work and establishing the date of commencement of the Work.  B) Material Only Notice to Proceed - 
Written notice by the City to the Contractor authorizing the Contractor to proceed with ordering materials, 
preparing shop Drawings, and acquiring permits only. 

 
Owner B Carson City, which has contracted for the performance of the Work. 

 
Owner's Representative - The person designated in writing by the City to act as its agent on specified 
matters relating to this Contract. The Owner's Representative may or may not be the Engineer, the 
Construction Manager, or the Design Consultant. 
 
Plans - All drawings or reproductions thereof pertaining to details of the Work and which are made a part of 
the Contract Documents.  The term APlans@ has the same meaning as “Drawings”.  See Drawings 

 
Project - The undertaking to be performed under the provisions of the Contract. 
 
Provide - Shall be understood to mean furnish and install, complete in place. 

 
Punch List - List of incomplete items of work and of items of work which are not in conformance with the 
Contract.  
 
Reference Documents - Bulletins, Standards, Rules, Methods of Analysis or Test, Codes and Specifications 
of public or private agencies, Engineering Societies, or Industrial Associations.  Reference shall be to the 
latest edition thereof, including Amendments, which are in effect and published at the time the Invitation for 
Bids is issued, unless a specific edition is identified, in which case reference shall be to such specific edition. 
 
Right-of-Way - The area provided by the City for use in constructing the work covered by the Contract, 
including appurtenances thereto.  The right-of-way so designated may be either temporary or permanent. 
 
Schedule of Values - A list of all major items, or those requested by the City, including their respective 
quantities and unit prices for all Work and materials furnished by the Contractor in order to comply with the 
contract drawings and specifications, whether or not indicated in the approximate quantities or pertaining to 
the items of work listed therein. 

 
Service Connection - All or any portion of a pipeline including sewer laterals, conduit, wire, cable or duct, 
including meters between a utility main distribution line and an individual customer or customers when served 
by a single connection. 

 
Service Provider - A service provider is an organization, company, or business that provides a service for  the 
Work, but does not perform the Work at the Project site. 

 
Shall - Refers to actions by either the Contractor or the City and means the Contractor or City has entered  
into a covenant with the other party to do or perform the action. 

 
Shop Drawings - All diagrams, drawings, illustrations, brochures, schedules, and all other data or submittals 
required by the Contract to be furnished by the Contractor illustrating fabrication, installation, dimensions, and 
other aspects of the Work. 
 
Site - The property as described in the Special Conditions or as shown on the Drawings where the Project is 
to be constructed.  See Work Area. 
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Special Conditions - Part of the Contract Documents that establishes special requirements peculiar to the 
Work and supplementary to the General Conditions. 

 
Specifications - That part of the Contract Documents consisting of the General Conditions, Special 
Conditions, applicable Standard Specifications, Technical Specifications, other named standard specifications. 
 
Standard Plans - The Standard Details for Public Works Construction, (Orange Book Details) sponsored and 
distributed by RTC of Washoe County, Washoe County, City of Reno, City of Sparks, Carson City and City of 
Yerington.  

 
Standard Specifications - The Standard Specifications for Public Works Construction, (Orange Book 
Specifications) sponsored and distributed by RTC of Washoe County, Washoe County, City of Reno, City of 
Sparks, Carson City and City of Yerington; 1996 Edition with Revision No. 1 dated 12-15-1998, Revision No. 2 
dated 5-1-2000, Revision No. 3 dated 11-08-2001, Revision No. 4 dated 2-27-2004, and Revision No. 5 dated 
2-14-2007.  

 
Subcontractor - A subcontractor is a person or entity who has a direct Contract with the Contractor to perform 
Work at the Site. The term subcontractor means a subcontractor or subcontractor's authorized representative.  

 
Submittals - The information which is specified for submission to the Construction Manager in accordance 
with the specifications. 

 
Substantial Completion - Substantial Completion is the stage in the progress of the Work when all Work is 
sufficiently complete in accordance with the Contract Documents so the City can occupy or utilize the essential 
components of the Project for its intended use. 

 
Sub-subcontractor - A sub-subcontractor is a person or entity who has a Contract with a subcontractor to 
perform any of the Work at the Site. The term sub-subcontractor means a sub-subcontractor or an authorized 
representative thereof. 
 
Superintendent - the Contractor=s authorized representative in responsible charge of the Work. 
 
Supplier - Any person, firm, corporation, or organization who supplies materials or equipment for the Work, 
including that fabricated to a special design, and may also be a subcontractor or a sub-subcontractor, also 
referred to as Vendor. 

 
Surety - The person, firm, corporation, or organization that joins with the Contractor in assuming the liability 
for the faithful performance of the Work and for the payment of all obligations pertaining to the Work in 
accordance with the Contract Documents by issuing the Bonds required by the Contract Documents or by law. 

 
Technical Specifications- The specialized directions, provisions, and requirements of the Contract 
Documents for materials, equipment, construction systems, standards, and workmanship. 
 
Title and Headings - The titles or headings of the section and subsections in the Contract Documents are 
intended for convenience of reference and shall not be considered as having bearing on their interpretation. 
 
Total Base Bid - The base amount given in the Bid Schedule as either a lump sum bid, or the summation of 
the unit price bids multiplied by the estimated quantities as set forth in the bid form. 

 
Utility- Public or private fixed improvement for the transportation of fluids, gases, power, signals, or 
communications and shall be understood to include tracks, overhead and underground wires, cables, 
pipelines, conduits, ducts, sewers or storm drains. 

 
Work - The labor, materials, equipment, supplies, and other items necessary for the execution, completion, 
and fulfillment of the Contract. 

 
Work Area - That area which is defined on the Contract Drawings as the City=s Right-of-Way and/or temporary 
easement available to the Contractor for construction purposes.  See Site. 
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Work Directive - A written directive to the Contractor issued after the effective date of the Contract and signed 
by the City=s Construction Manager ordering an addition, deletion or revision in the Work, or responding to 
differing or unforeseen conditions under which the Work is to be performed, or to emergencies.   A Work 
Directive may not change the Contract Price or Contract Time, but is the basis and evidence that the parties 
expect that the change directed or documented by the Work Directive will be incorporated in a subsequently 
issued Change Order following negotiations of the parties as to its effect, if any, on the Contract Price or 
Contract Time. 

 
Working Day - A calendar day on which weather and other conditions not under the control of the Contractor 
will permit construction operations to proceed for at least 5 hours of the day with at least seventy-five (75) 
percent of the normal working force engaged in performing the current critical item(s) of work on the latest 
favorably reviewed Construction Schedule, exclusive, however, of Saturdays, Sundays, City recognized 
holidays, and any day that is incumbent upon the Contractor, by means of a Master Labor Agreement, to 
observe as a holiday.  However, if the Contractor elects to work on such days, those days will be considered 
as a working day. 

 
GC 1.6  ABBREVIATIONS 
 
Whenever the following terms are used, the intent and meaning shall be as follows: 
 

Abbreviations Stand For 
 

AASHTO American Association of State Highway and Transportation Officials 
ACI  American Concrete Institute 
AI  The Asphalt Institute 
AIA  American Institute of Architects 
AIEE  American Institute of Electrical Engineers 
AISC   American Institute of Steel Construction  
AISI  American Iron and Steel Institute  
AITC  American Institute of Timber Construction 
AMCA  Air Moving and Conditioning Association 
ANSI  American National Standards Institute (formerly USASI, USAS, ASA) 
APA  American Plywood Association 
API  American Petroleum Institute 
APWA  American Public Works Association 
AREA  American Railway Engineers Association  
ASCE  American Society of Civil Engineers 
ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers 
ASLA  American Association of Landscape Architects 
ASME  American Society of Mechanical Engineers  
ASTM  American Society of Testing and Materials  
AWG  American Wire Gauge 
AWPA  American Wood-Preserver's Association  
AWS  American Welding Society 
AWWA  American Water Works Association  
CBR  California Bearing Ratio 
COE  Department of the Army Corps of Engineers 
CRSI  Concrete Reinforcing Steel Institute  
DFPA  Douglas Fir Plywood Association 
DIPRA  Ductile Iron Pipe Research Association 
EIA  Electronic Industries Association  
EPA  U.S. Environmental Protection Agency  
ETL  Electronic Testing Laboratory 
FHWA  Federal Highway Administration 
HI  Hydraulic Institute 
HMI  Hoist Manufacturers Institute 
IAPMO  International Association of Plumbing and Mechanical Officials   
ICBO  International Conference of Building Officials 
IEEE  Institute of Electrical and Electronic Engineers  
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IES  Illuminating Engineering Society 
IPCE  International Power Cable Engineers Association 
ISA  Instrument Society of America 
MUTCD Manual on Uniform Traffic Control Devices 
NAAMM National Association of Architectural Metal Manufacturers 
NBFU  National Board of Fire Underwriters  
NBS  National Bureau of Standards 
NDEP  Nevada Department of Environmental Protection 
NDOT  Nevada Department of Transportation  
NEC  National Electric Code 
NEMA  National Electrical Manufacturers Association  
NFPA  National Fire Protection Association 
NOSHA Nevada Occupational Safety and Health Act 
NRS  Nevada Revised Statutes 
NSF  National Sanitation Foundation 
NWMA  National Woodwork Manufacturers Association 
OSHA  Occupational Safety and Health Act 
PCA  Portland Cement Association 
RTC  Regional Transportation Commission 
SMACNA Sheet Metal and Air Conditioning Contractors National Association 
SSPC  Structural Steel Painting Council 
TCA  Tile Council of America 
UBC  Uniform Building Code 
UPC  Uniform Plumbing Code 
U/L or UL Underwriters Laboratories 
WCLIB  West Coast Lumber Inspection Bureau  
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SECTION 2.0 CONTRACT ADMINISTRATION AND RESPONSIBILITIES: 
OWNER=S REPRESENTATIVE, CONSTRUCTION MANAGER, DESIGN CONSULTANT 

AND CONTRACTOR 
 
GC 2.1  ADMINISTRATION 
The Owner's Representative, the Construction Manager, and the Design Consultant will provide administration of the 
Contract as hereinafter discussed.  The duties, responsibilities and limitations of authority of the Design Consultant and 
the Construction Manager as the representatives of the City during construction, as set forth in the Contract 
Documents, will not be modified or extended without approval of the City. 
 
In case of the termination of the employment of the Design Consultant or the Construction Manager, the City shall 
appoint a Design Consultant or a Construction Manager whose status under the Contract Documents shall be that of 
the former Design Consultant or Construction Manager, respectively. 
 
GC 2.2  OWNER'S REPRESENTATIVE 
 

2.2.1 GENERAL 
The Owner's Representative has the authority to act on behalf of the City on change orders, progress 
payments, Contract decisions, acceptability of the Contractor's work, and early possession. 

 
2.2.2 CHANGE ORDERS 
The Owner's Representative has the authority to accept or reject change orders and cost proposals submitted 
by the Contractor or as recommended by the Construction Manager. 

 
2.2.3 PROGRESS PAYMENTS 
The Owner's Representative has the authority to accept or reject requests for progress payments which have 
been submitted by the Contractor and recommended by the Construction Manager. 

 
2.2.4 CONTRACT DECISIONS 
Should the Contractor disagree with the Construction Manager's decision with respect to the Contract, the 
Contractor may appeal to the Owner's Representative in accordance with the provisions of the Contract. 
 
2.2.5 ACCEPTABILITY OF WORK 
The Owner's Representative has the authority to make the final determination of the acceptability of the Work. 
The Owner's Representative also has the authority to accept or reject the Design Consultant's 
recommendations regarding retention of non-conforming work as provided.  

 
GC 2.3  CONSTRUCTION MANAGER 
 

2.3.1 GENERAL 
The Construction Manager is a representative of the City employed to act as advisor and consultant to the City 
in construction matters related to the Contract. 

 
All instructions to the Contractor and all communications from the Contractor to the City or the Design 
Consultant shall be forwarded through the Construction Manager. The Construction Manager will have 
authority to act on behalf of the City only to the extent provided in the Contract Documents. The City has 
delegated its authority to the Construction Manager to make initial decisions regarding questions which may 
arise as to the quality or acceptability of materials furnished and work performed, and as to the manner of 
performance and rate of progress of the Work under the Contract. The Construction Manager shall interpret 
the intent and meaning of the Contract and shall make initial decisions with respect to the Contractor's 
fulfillment of the Contract and the Contractor's entitlement to compensation. The Contractor shall look initially 
to the Construction Manager in matters relating to the Contract.   
 
2.3.2 REPRESENTATIVE 
The Construction Manager will generally be represented at the site by a resident Construction Manager, a 
resident engineer, or a resident inspector who will observe the progress, quality, and quantity of the Work to 
determine, in general, if the Work is proceeding in accordance with the intent of the Contract Documents.  The  
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Construction Manager shall not be responsible for the Contractor=s construction means, methods, techniques, 
sequences, or procedures, or for safety precautions and programs in connection with the Work. 

 
In accordance with the provisions detailed elsewhere in these General Conditions, the Construction Manager 
will make decisions relative to all matters of interpretation or execution of the Contract Documents. 
 
2.3.3 INSPECTION OF CONSTRUCTION 
The Construction Manager shall have the authority to reject Work and materials which do not conform to the 
Contract Documents, and to require special inspection or testing.   

 
The Construction Manager may employ one or more inspectors to observe the Work and to act in matters of 
construction under this Contract.  An inspector is not authorized to revoke, alter, or waive any requirements of 
the Contract Documents.  The inspector is authorized to call to the attention of the Contractor any failure of  
the Work, materials or workmanship to conform to the Contract Documents. The inspector shall have the 
authority to reject materials or, in any emergency, suspend the Work.  The Contractor may appeal any such 
issue which it disagrees with to the Construction Manager for decision. 
 
2.3.4 ACCEPTABILITY OF THE WORK 
The Construction Manager shall make a recommendation to the City as to the acceptability of the Work.   
 
2.3.5 CHANGE ORDERS 
The Construction Manager has the authority to initiate change orders; to reject change orders proposed by  
the Contractor or Design Consultant; to negotiate and recommend acceptance of change orders; or to order 
minor changes in the Work at no cost or time extension to the City. 

 
2.3.6 CONSTRUCTION SCHEDULE 
The Construction Manager has the authority to review and recommend acceptance of the Progress Schedule 
submitted by the Contractor at the start of the Work and subsequent revisions for conformance to the specified 
sequence of work and logic. 

 
2.3.7 PROGRESS PAYMENTS 
The Construction Manager has the authority to recommend acceptance or rejection of requests for progress 
payments which have been submitted by the Contractor. 

 
2.3.8 FINAL ACCEPTANCE 
The Construction Manager, with the assistance of the Design Consultant, will conduct inspections to determine 
substantial completion and final construction completion of the Work, and will receive and forward to the City, 
for the City's acceptance, written warranties, and related documents required by the Contract and assembled 
by the Contractor.  The Construction Manager will recommend acceptance of the work by the City. 

 
GC 2.4  DESIGN CONSULTANT 
 

2.4.1 GENERAL 
The Design Consultant will have the authority to act on behalf of the City to the extent provided in the Contract 
Documents. 

 
2.4.2 INTERPRETATIONS 
The Design Consultant has the authority to be the initial interpreter of the technical requirements of the 
Contract Documents.  Either party to the Contract may make written request to the Construction Manager for 
interpretations necessary for the proper execution or progress of the Work.  The Construction Manager shall 
refer such written requests of the Contractor to the Design Consultant, who will render such interpretations. 
Where the Contractor has requested an interpretation from the Construction Manager, or been notified by the 
Construction Manager that such interpretation has been requested by the City, any Work done before receipt 
of such interpretations, if not in accordance with same, is subject to being removed and replaced or adjusted 
as directed by the Construction Manager without additional expense to the City. 
 
2.4.3 ACCEPTABILITY OF THE WORK 
The Design Consultant has the authority to make a recommendation as to the acceptability of the Work.  The 
Design Consultant has the authority to recommend acceptance regarding the retention of defective work. 
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2.4.4 SITE OBSERVATIONS 
The Design Consultant may visit the site at intervals appropriate to the stage of construction to become 
familiar with the progress and quality of the Work and to determine if the Work is proceeding in accordance 
with the Contract Documents.  However, the Design Consultant will not be required to make extensive or 
continuous on-site inspections to check the quality or quantity of the Work. 

 
2.4.5 SUBMITTALS 
The Design Consultant has the authority to review and take other appropriate action upon the Contractor's 
submittals of shop drawings, product data, and samples for conformance with the design concept of the Work 
and the Contract Documents.   

 
GC 2.5  CITY 
 

2.5.1 GENERAL 
The City, acting through the Owner's Representative or the Construction Manager, shall have the authority to 
act as the sole judge of the Work and materials with respect to both quantity and quality as set forth in the 
Contract.   

 
2.5.2 ATTENTION TO WORK 
The City shall notify the Contractor of the name of the individual designated as the Owner's Representative 
and the name of the individual designated by the Construction Manager to act as the Construction Manager=s 
representative with the City=s authority.  The Construction Manager's designated representative will regularly 
be at the site of the Work.  

 
2.5.3 INSPECTION 
In addition to the Construction Manager, the City may employ one or more inspectors to observe the Work and 
to act in matters of construction under this Contract.  An inspector is not authorized to revoke, alter, or waive 
any requirements of the specifications.  The inspector is authorized to call to the attention of the Contractor 
any failure of the Work or materials to conform to the Contract Documents.  The inspector shall have the 
authority to reject materials or, in any emergency, suspend the Work.  The Contractor may appeal any such 
issue which it disagrees with to the Construction Manager for its decision. 
 
Separate and independent from the inspection above, the Project may be inspected by Building Officials or 
other agency officials (i.e. Fire Officials, Nevada Department of Transportation) for code compliance.  Such 
inspectors shall have the authority provided to them by local jurisdiction. 
 
If upon routine inspection by the City a problem is found that creates a safety hazard for either City employees 
or the general public and the General Contractor or subcontractor is not on site, the City employees will  
correct the safety hazard and the General Contractor will be charged for the City’s labor, materials and 
equipment for making the correction plus a fixed penalty fee of $500 per occurrence. 
 
2.5.4 CITY=S RIGHT TO CARRY OUT THE WORK 
If the Contractor and/or his/her surety defaults or neglects to carry out the Work in accordance with the 
Contract Documents, and fails within seven (7) days after receipt of written notice from the City to commence 
correction of such default or neglect with diligence and promptness, the City may make good such 
deficiencies. 

 
Whenever, in the opinion of the Construction Manager, the Contractor has not taken sufficient precautions for 
the safety of the public or the protection of the Work to be constructed under this contract, or of adjacent 
structures or property which may be injured by processes of construction on account of such negligence, and 
whenever in the opinion of the Construction Manager, an emergency shall arise and immediate action shall be 
considered necessary in order to protect public or private, personal or property interest, then and in that event 
the Construction Manager, with or without notice or prior legal process to the Contractor, may provide suitable 
protection to the said interests by causing such work to be done and such material to be furnished as shall 
provide such protection as the Construction Manager may consider necessary and adequate.  

 
In either case an appropriate Change Order shall be issued unilaterally deducting from the payments due the 
Contractor the cost of correcting such deficiencies and/or for performing such work, including compensation 
for the Design Consultant's, the Construction Manager's, and City's additional services made necessary by 
such default, neglect, failure or emergency.  
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The performance of such emergency work under the direction of the Construction Manager shall in no way 
relieve the Contractor from any damages which may occur during or after such precaution has been taken by 
the Construction Manager.  

 
2.5.5 CITY=S RIGHT TO USE OR OCCUPY 
The City reserves the right to use the sewer, water, reclaimed water, storm drains and roadway systems as 
well as the right to occupy and use any completed part or parts of the Work, providing these parts and facilities 
have been approved for use or occupancy by the City.  The City anticipates to use the sewer, water, reclaimed 
water, storm drains and roadway systems throughout the construction contract, with no increase in the 
contract amount.  Use of the systems will not change the contractual obligations of the Contractor regarding 
security, damage to the Work, insurance, the period for corrections to the Work, and the commencement of 
Warranties.  The exercise of this right shall in no way constitute an acceptance of the total Work of this 
Contract, or any other part of the Work, nor shall it in any way prejudice the City=s rights in the Contract, or any 
bonds guaranteeing the same.  The Contract shall be deemed completed only when all the Work Contracted 
has been duly and properly performed and accepted by the City. 
 
Prior to such occupancy or use, the City and Contractor shall agree in writing regarding the responsibilities 
assigned to each of them for payments, security, maintenance, heat, utilities, damage to the Work, insurance, 
the period for correction of the Work, and the commencement of warranties required by the Contract 
Documents.   

 
In exercising the right to occupy or use completed parts of the Work, the City shall not make any use which will 
materially increase the cost to the Contractor without increasing the Contract Amount, nor materially delay the 
completion of the Contract without extending the time for completion.  
 
The part or parts of the Work, if any, which the City anticipates to use or occupy during construction are 
generally noted in the Special Conditions.  Failure to note a part or parts of the Work for use or occupancy 
shall not limit the City=s right to use or occupy part or parts of the Work not noted. 
  
2.5.6 CITY=S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE CONTRACTS 
The City reserves the right to perform the Work related to the Project with the City's own forces, and to award 
separate Contracts in connection with the Project or other Work on the site under these or similar Conditions 
of the Contract.  If the Contractor claims that delay, damage, or additional cost is involved because of such 
action by the City, the Contractor shall make such claim as provided elsewhere in the Contract Documents. 

 
When separate contracts are awarded for different portions of the Project or other Work on the Site, the term 
"Contractor" in the Contract Documents in each case shall mean the contractor who executes each separate 
agreement.  The City will provide for the coordination of the Work of the City's own forces and of each 
separate contractor with the Work of the Contractor, who shall cooperate therewith. 
 
2.5.7 PROPERTY RIGHTS IN MATERIALS 
Nothing in this Contract shall be construed as vesting in the Contractor any right of property in the materials 
used after they have been attached or affixed to the work or the soil, or after payment has been made for 
materials delivered to the Site of the Work, or stored subject to or under the control of the City.  All such 
materials shall become the property of the City upon being so attached or affixed or upon payment for 
materials delivered to the Site of the Work or stored subject to or under the control of the City. 
 
Soil, stone, gravel, and other materials found at the Site of the Work and which conform to the plans and 
specifications for incorporation into the Work may be used in the Work.  No other use shall be made of such 
materials except as may be otherwise described in the plans and specifications. 
 
2.5.8 CITY OBSERVED HOLIDAYS 
The following are the legal Holidays observed by the City.  The Contractor shall not perform any Work on a 
City observed Holiday.  When the holiday falls on a Saturday, it is observed the prior Friday; when the holiday 
falls on a Sunday it is observed on the following Monday: 

 
New Years Day - January 1st 
Martin Luther King Day - 3rd Monday of January 
Presidents Day - 3rd Monday of February 
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Memorial Day - last Monday of May 
Independence Day - July 4th 
Labor Day - 1st Monday of September 
Nevada day - last Friday of October 
Veterans Day - November 11th 
Thanksgiving Day - 4th Thursday of November 
Family Day - 4th Friday of November 
Christmas Day - December 25th 

 
Any other legal holiday declared by the President of the United States, the Governor of Nevada, or the Carson 
City Board of Supervisors. 

 
2.5.9 AUDIT OF RECORDS 
The City, acting through its Internal Auditor or an outside appointed auditor, may audit or direct the audit of  
any and all records of the Contractor pertaining to this Contract.  In case any portion of this Contract is funded 
through NDOT, FHWA, or other agencies, they, too, shall have the right to audit any and all records of the 
Contractor pertaining to this Contract.  Contractor agrees by entering this Contract to provide access to any 
and all records of Contractor pertaining to this Contract for a period of three (3) years after Contract 
acceptance. 

 
2.5.10 ATTORNEY=S FEES 
In the event the Contractor files a complaint or writ naming the City as a party and the Contractor fails to obtain 
all the relief requested in the complaint or writ, the Contractor shall pay the City reasonable attorney fees and 
the costs for participating in the litigation.  It is specifically agreed that reasonable attorney fees shall be 
$150.00 per hour for City-employed attorneys or the usual per hour fee charged by any other attorney retained 
by the City to participate in the litigation. 
 

GC 2.6  CONTRACTOR 
 

2.6.1 OFFICE 
The Contractor's office at the Project Site is hereby designated as the legal address of the Contractor for the 
receipt of documents, samples, notices, letters, and other articles of communication.  Should the Contractor 
not maintain an office at the Project site, the Contractor shall notify the Construction Manager regarding the 
Contractor=s legal address for its receipt of Project documents. 
 
2.6.2 CONTRACTOR=S REPRESENTATIVE 
At the pre-construction conference (see GC 3.9) the Contractor shall notify the City in writing of the name of 
the person and an alternate, if applicable, who will act as the Contractor's Representative(s) and shall have 
the authority to act in matters relating to this Contract.  Such notification shall include the Representative=s list 
of projects for which he/she held the position of Contractor=s Representative for a three (3) year period.  The 
list shall include the type of construction, the cost of construction, and the name of the owner(s) or agency(ies) 
including telephone numbers of contact persons.  The Contractor=s Representative shall have at least three (3) 
years of experience related to similar Work as described in the Contract Documents.   
 
The Engineer and/or the City may reject the request for Contractor=s Representative if, in the opinion of the 
Engineer and/or the City, the Contractor=s Representative is not qualified to perform the Work.  No additional 
payment or compensation will be considered for the rejection and subsequent hiring of Contractor=s 
Representative.  A replacement Contractor=s Representative for a previously approved Contractor=s 
Representative shall meet the same qualifications as listed above.  Contractor shall submit the information 
requested above to demonstrate that the replacement Contractor=s Representative meets the qualifications 
listed above. 
 
The Contractor, acting through its Representative, shall give personal attention to, and shall manage the Work, 
so that it shall be prosecuted faithfully.  The Contractor=s Representative shall be an employee of the 
Contractor.  Upon written request of the Contractor, this requirement may be waived by the City.  

 
At all times during the progress of the Work, the Contractor's representative shall be personally present at the 
Project site, or a designated alternate shall be at the Project site who has the authority to act in matters 
relating to the Contract.  The Contractor's representative or designated alternate shall have the authority to 
carry out the provisions of the Contract and to supply materials, equipment, tools, and labor without delay for 
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the performance of the Work.  If neither the Contractor’s representative nor a designated alternate is at the 
Project site, the City acting through the Construction Manager shall have the authority to suspend the work 
until such a representative is at the Project site. 
 
Before initial work is begun on the Contract, the Contractor shall file with the Construction Manager, and City, 
addresses and telephone numbers where the Contractor's and all subcontractors' representatives can be 
reached for emergency call outs during all hours, including nights and weekends, when work is not in 
progress. 

 
2.6.3 CONSTRUCTION PROCEDURES 
The Contractor will supervise and direct the Work.  The Contractor shall determine the means, methods, 
techniques, sequences, and procedures of construction, except in those instances where the City, to define 
the quality of an item of work, specifies in the Contract a means, method, technique, sequence, or procedure 
for construction of that item of Work. 
 
2.6.4 CONTRACTOR=S EMPLOYEES  
The Contractor shall be responsible for the safety, adequacy, efficiency, and sufficiency of its employees. 

 
If any person employed by the Contractor or its subcontractors, appear to the Construction Manager to be 
disorderly, disrespectful, rude, or intoxicated, such person shall be discharged from the site immediately by the 
Contractor. 
 
2.6.5 SUBCONTRACTORS 
Subcontractors will not have a direct relationship with the City.  The persons engaged in the Work, including 
employees of subcontractors, suppliers and service providers, will be considered employees of the Contractor. 
The Contractor will be responsible for their work and their work shall be subject to the provisions of the 
Contract.  The Contractor is as fully responsible to the City for the acts and omissions of its subcontractors and 
of persons either directly or indirectly employed by them as the Contractor is for the acts and omissions of 
persons directly employed by the Contractor.  Nothing contained in the Contract Documents shall create any 
Contractual relationship between any subcontractor and the City.  References in the Contract Document to 
actions required of subcontractors, manufacturers, suppliers, or any party other than the Contractor, the City, 
the Construction Manager, or the Design Consultant shall be interpreted as requiring that the Contractor shall 
require such subcontractor, manufacturer, supplier, or party to perform the specified action, unless the 
Contract Documents specifically state that the Work is not included in the Contract. 

 
The Contractor shall employ only subcontractors who are properly licensed in accordance with Nevada State 
Law. Changes to subcontractors listed in the Bid shall be made only with the approval of the City. 

 
2.6.6 CONTRACTOR=S EQUIPMENT AND FACILITIES 
The Contractor shall furnish and maintain in good condition all equipment and facilities as required for the 
proper execution and inspection of the Work.  Such equipment and facilities shall meet all requirements of 
applicable ordinances and laws. 

 
2.6.7 CITY-CONTRACTOR COORDINATION 

 
A. Service of Notice  
Notice, order, direction, request, or other communication given by the Construction Manager or City  
to the Contractor shall be deemed to be well and sufficiently given to the Contractor if delivered to the 
Contractor's Representative, or to the Contractor's address provided in the Bid Proposal.  
 
B. Suggestions to Contractor 
Plans or methods of work suggested by the City, the Construction Manager, or the Design Consultant 
to the Contractor, but not specified or required, if adopted or followed by the Contractor in whole or in 
part, shall be used at the risk and responsibility of the Contractor. The City, Construction Manager, or 
the Design Consultant assume no responsibility therefore, and in no way will be held liable for any 
defects in the Work which may result from or be caused by use of such suggested plan or method of 
work. 
 
C. Cooperation 
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The Contractor shall conduct its operations so as to interfere as little as possible with those of other 
contractors or subcontractors on or near the Work.  It is expressly understood that the City has the 
right and may award other contracts in connection with the Work so long as it does not unreasonably 
interfere with the Work under this Contract. 
 
The Contractor shall afford the City, the Construction Manager and separate contractors reasonable 
opportunity for the introduction and storage of their materials and equipment and the execution of their 
work, and shall connect and coordinate the Work with the others as required by the Contract 
Documents. 
 
If any part of the Contractor's Work depends for proper execution or results upon the Work of the City 
or any separate contractor, the Contractor shall, prior to proceeding with the Work, promptly report to 
the Construction Manager any apparent discrepancies or defects in such other work that render it 
unsuitable for such proper execution and results.  Failure of the Contractor to so report shall constitute 
an acceptance of the City's or separate contractor's work as fit and proper to receive the Work, except 
as to latent defects which subsequently become apparent in such work by others. 
 
If requested by the Contractor, the City shall arrange meetings with other contractors performing work 
on behalf of the City to plan coordination of construction activities.  The City shall keep the Contractor 
informed of the planned activities of other contractors. 
 
Where one contractor=s operations are within the limits or adjoin the operations of another contractor, 
each shall be responsible to the other for any damage, injury, loss, or expense which may be suffered 
on account of interference of operations, neglect or failure to finish work at the proper time, or of any 
other cause. 

 
Differences and conflicts arising between the Contractor and other contractors employed by the City 
or between the Contractor and the workers of the City with regard to their work shall be submitted to 
the Construction Manager for his/her decision in the matter.  If such separate contractor files a claim 
against the City on account of any delay or damage alleged to have been caused by the Contractor, 
the City shall notify the Contractor who shall, at the City's election, defend such claims at the 
Contractor's expense.  If any judgment or award against the City arises from any such claim whether 
defended by City or by Contractor, the Contractor shall pay or satisfy said judgment or award and 
shall reimburse the City for all fees, including attorneys' fees,  and costs which the City has incurred or 
for which it is liable.  

 
2.6.8 PERMITS 
Unless specifically stated in the Special Conditions to be provided by the City, the Contractor shall apply for, 
obtain, and comply with all terms, conditions and requirements attached to all permits, licenses, and 
agreements required by federal, state, or local agencies to perform work, construct, erect, test and start up any 
equipment or facility for this Contract.  The City will provide, at no cost to the Contractor, the City "Building 
Permit" and/or the City "Engineering Permit".  Where operating permits are required, the Contractor shall apply 
for and obtain such operating permits in the name of the City and provide the permit in an appropriate file 
folder when the City accepts substantial completion of the equipment or facility.  The Contractor shall give all 
notices necessary or incidental to the due and lawful prosecution of the Work.   

 
The Contractor shall apply for and obtain in its name all necessary permits and shall be responsible for 
satisfying all code requirements, calling for inspections, and obtaining final approvals.  Code inspections will 
be coordinated with the Construction Manager.  The Contractor shall comply with all conditions stipulated in 
the permits.  The Contractor shall include in its Bid the fees for any permits and inspections that are required. 

 
The Contractor shall also apply for and obtain all safety permits for excavations, tunneling, trenches, 
construction (building structure, scaffolding, or false work) and demolition required by OSHA.  Any permits, 
licenses, agreements, and fees therefore required for the performance of work under this Contract and not 
specifically mentioned herein as having been obtained and paid by the City shall be included in the 
Contractor's Bid price.  The cost of inspections associated with complying with permits, licenses, and 
agreements are to be included in the bid price.  No time extensions shall be granted for time lost due to 
violations of permits. 
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The Contractor shall submit copies of all required Permits to the Construction Manager prior to proceeding 
with the Work covered by the respective Permits.  If copies of all required Permits are not submitted to the 
Construction Manager prior to proceeding with the Work covered by the respective Permits, the Construction 
Manager may suspend the Work on the entire project, without any additional time or compensation to the 
Contractor, until the copies of the Permits are received. 
 
2.6.9 CONTRACTOR’S RESPONSIBILITY FOR THE WORK AND MATERIALS 
Until final acceptance of the Work, the Contractor shall have the charge and care of the Work and of the 
materials to be used therein, the Contractor shall bear the risk of injury, loss, or damage to any part thereof 
(regardless of whether partial payments have been made on such damaged portions of the Work) by the 
action of the elements or from any other cause, whether or not arising from the non-execution of the Work. 
The Contractor shall rebuild, repair, restore, and make good all injuries, losses, or damages to any portion of 
the Work or the materials occasioned by any cause, before its completion and acceptance, and shall bear the 
expense thereof, except for such injuries, losses, or damages as are directly and proximately caused by acts 
of the City.  Where necessary to protect the work or materials from damage, the Contractor shall, at his/her 
expense, provide suitable drainage and erect such temporary structures as are necessary to protect the work 
or materials from damage.  The suspension of work or the granting of an extension of time from any cause 
whatever shall not relieve the Contractor of his/her responsibility for the work and materials as herein 
specified. 
 
In an emergency affecting the safety of life or property, including adjoining property, the Contractor, without 
special instruction or authorization, is authorized to act at his/her discretion to prevent such threatened loss or 
injury. 
 
2.6.10 SURVEYS, LINES AND GRADES 
The Contractor shall be responsible for all construction surveying and the setting of all construction control 
stakes.  All construction surveying must be performed by the designated Project Surveyor who shall be a 
Nevada Licensed Professional Land Surveyor, or the Surveyor=s subordinates.  Contractor shall provide the 
name, license number and contact information of the Project Surveyor to the Construction Manager prior to the 
start of Work. 
 
The Contractor shall be responsible for directing the Project Surveyor to establish all the survey control staking 
to accomplish the Work within the tolerances established in the Technical Specifications and per the 
requirements of the Nevada Administrative Code, for Construction Surveys, Sections 625.760 through 
625.780. 
 
2.6.11 LAWS TO BE OBSERVED 
The Contractor shall keep fully informed of existing and pending county, state, and national laws and 
regulations and all municipal ordinances and regulations of the City which in any manner affect those engaged 
or employed in the Work and of all such orders and decrees of bodies having any jurisdiction or authority over 
the same. The Contractor shall protect and indemnify the City and its officers, agents, employees, and 
volunteers against any claim or liability arising from or based on the violation of any such laws, ordinances, 
regulations or orders, whether by the Contractor or its employees.  If any discrepancy or inconsistency is 
discovered in the drawings, specifications or Contract for the Work in relation to any such law, ordinance, 
regulations, order or decree, the Contractor shall immediately report the same to the Construction Manager in 
writing. 

 
The Contractor shall comply with all Federal, State and local laws relative to conducting business in Carson 
City including, but not limited to, licensing, labor and health laws, and applicable NRS.  The laws of the State 
of Nevada will govern as to the interpretation, validity and effect of the Bid, its award, and the Contract. 
 

A. Certified Payrolls - If Prevailing Wage Rates are Required 
The Contractor and each subcontractor shall keep an accurate payroll record, showing the name, 
address, work classification, straight time, and overtime hours worked each day and week, and the 
actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed in 
connection with the Project. 

 
The payroll records shall be certified and shall be submitted weekly to the Construction Manager.  
Submission of the certified payrolls shall be a condition precedent for processing the monthly 
progress payment.  The General Contractor shall collect the wage reports from the Sub-Contractors 
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and ensure the receipt of a certified copy of each weekly payroll for submission to the City as one 
complete package. 

 
Pursuant to NRS 338.060 and 338.070, the Contractor hereby agrees to forfeit, as a penalty to the 
City, not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar day or 
portion thereof that each worker employed on the Contract is paid less than the designated rate for 
any work done under the Contract, by the Contractor or any subcontractor under him/her, or is not 
reported to the City as required by NRS 338.070. 
 

2.6.12 SAFETY 
 

A. Contractor=s Safety Responsibility 
The Contractor shall be solely and completely responsible for conditions of the job site, including 
safety of all persons and property during performance of the Work.  This requirement shall apply 
continuously and not be limited to normal working hours.  Safety provisions shall conform to U.S. 
Department of Labor (OSHA) Standards, the Nevada Occupational Safety and Health Act, and all 
other applicable Federal, State, County, and local laws, ordinances, codes, the requirements set forth 
below, and any regulations that may be detailed in other parts of these Contract Documents.  Where 
any of these are in conflict, the more stringent requirement shall be followed. 
 
No provision of the Contract Documents shall act to make the City, the Construction Manager or any 
party other than the Contractor responsible for safety.  The Construction Manager shall not have 
authority for safety on the Project.  The Contractor shall indemnify, defend (not excluding the City's 
right to participate) and hold harmless the City, Construction Manager, or other authorized 
representatives of the City, from and against any and all actions, damages, fines, suits, and losses 
arising from the Contractor's failure to meet all safety requirements and/or provide a safe work site. 

 
If death or serious injuries or serious damages are caused, the accident shall be reported immediately 
to the Construction Manager, the City and OSHA.  In addition, the Contractor must promptly report in 
writing to the Construction Manager all accidents whatsoever arising out of, or in connection with, the 
performance of the Work whether on, or adjacent to, the site giving full details and statements of 
witnesses.  The Contractor shall make all reports as are, or may be, required by any authority having 
jurisdiction, and permit all safety inspections of the Work being performed under this Contract. 

 
If a claim is made by anyone against the Contractor or any subcontractor on account of any accident, 
the Contractor shall promptly report the facts in writing to the Construction Manager, giving full details 
of the claim. 

 
B. Safety Program 
The Contractor shall establish, implement, and maintain a written injury prevention program.  Before 
beginning the Work, the Contractor shall prepare and submit to the Construction Manager a Safety 
Program that provides for the implementation of all of the Contractor's safety responsibilities in 
connection with the Work at the site and the coordination of that program and its associated 
procedures and precautions with safety precautions and procedures of each of its subcontractors. The 
Contractor shall be solely responsible for initiating, maintaining, monitoring, coordinating, and 
supervising all safety programs, precautions, and procedures in connection with the Work and for 
coordinating its programs, precautions, and procedures of any other prime Contractors and 
subcontractors performing work at the site.  

 
C. Safety Supervisor 
The Contractor shall appoint an employee as Safety Supervisor who is qualified and authorized to 
supervise and enforce compliance with the Safety Program.  The Contractor shall notify the 
Construction Manager in writing prior to the commencement of work of the name of the person who 
will act as the Contractor's Safety Supervisor. 
 
D. Excavation Safety 
The Contractor shall submit, in advance of excavation five feet or more in depth, detailed plans 
showing the design of shoring, bracing, sloping, or other provisions to be made for worker protection 
from hazard of caving ground during such excavation, and protection to adjacent structures during 



GENERAL CONDITIONS 
 

GC - 18 

such excavation.  Design calculations and plans must be sealed by a Civil or Structural Engineer 
registered in the State of Nevada. 

 
Prior to commencing any excavation, the Contractor shall designate in writing to the Construction 
Manager the "Competent Person(s)" with the authority and responsibilities designated in the 
Construction Safety Orders. 
 
E. Emergencies 
In emergencies affecting the safety or protection of persons, the Work, or property at the site or 
adjacent thereto, the Contractor, without special instruction or authorization from the Construction 
Manager, is obligated to act to prevent threatened damage, injury or loss.  The Contractor shall give 
the Construction Manager prompt notice if the Contractor believes that any changes in the Work or 
variations from the Contract Documents have been caused thereby.  The Contractor shall not resume 
construction during an emergency, or after an emergency until directed to by the Construction 
Manager. 

 
F. Safety Violations 
The City shall have the authority to require the removal from the Project of any employee in 
responsible charge of the Work where safety violations occur. 
 

2.6.13 FIRE PREVENTION AND CONTROL 
Before setting any fires whatsoever, the Contractor shall notify the responsible Federal, State, or local agency 
having jurisdiction for the area concerned.  The Contractor shall abide by such rules and instructions as to fire 
prevention and control and as to the place for burning as the Federal, State, or local agency having jurisdiction 
may prescribe.  The Contractor shall take all necessary steps to prevent his/her employees from setting fires 
not required in the prosecution of the work.  The Contractor shall be responsible for preventing the escape of 
fires set in connection with the work and shall under the direction of the appropriate agency, or, in the absence 
of an officer from any such agency, acting independently, extinguish all fires which may escape the work, 
whether or not set directly or indirectly as a result of his/her operations.  
 
The Contractor shall be fully responsible for any damage caused to public and/or private property as a result of 
his/her burning operations, and shall leave no fires unattended at any time during these operations.  He/She 
shall have available at the site at all times when burning is in progress, adequate equipment to extinguish the 
fires set by him/her, and to control the spread of fire outside of the burning areas.  Burning during high wind 
conditions shall be expressly prohibited in order to prevent fire hazard, regardless of the prevailing season. 
 
2.6.14 ERRORS OR DISCREPANCIES NOTED BY CONTRACTOR 
It is the duty of the Contractor to promptly notify the Construction Manager in writing of any design, materials, 
or specified method that the Contractor believes may prove defective or insufficient.  If the Contractor believes 
that a defect or insufficiency exists in design, materials, or specified method and fails to promptly notify the 
Construction Manager in writing of this belief, the Contractor waives any right to assert that defect or 
insufficiency in design, materials, or specified method at any later date in any legal or equitable proceeding 
against the City, or in any subsequent alternative dispute resolution or settlement conference between the City 
and the Contractor. 
 
The Construction Manager, on receipt of any such notice, will promptly investigate the circumstances and give 
appropriate instructions to the Contractor.  Until such instructions are given, any work done by the Contractor 
after he/she comes to the belief that a defect or insufficiency exists in materials, or specified method which is 
directly or indirectly affected by such alleged defect or insufficiency in design, materials, or specified method 
will be at his/her own risk and he/she shall bear all costs arising therefrom. 

 
If the Contractor, either before commencing work or in the course of the work, finds any discrepancy between 
the specifications and the plans or between either of them and the physical conditions at the site of the work or 
finds any error or omission in any of the plans or in any survey, he/she shall promptly notify the Construction 
Manager of such discrepancy, error, or omission.  If the Contractor observes that any plans or specifications 
are at variance with any applicable law, ordinance, regulation, order, or decree, he/she shall promptly notify 
the Construction Manager in writing of such conflict.  The Construction Manager, on receipt of any such notice, 
will promptly investigate the circumstances and give appropriate instructions to the Contractor.  Until such 
instructions are given, any work done by the Contractor after his/her discovery of such error, discrepancy, or 
conflict will be at his/her own risk and he/she shall bear all costs arising therefrom. 
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2.6.15 INDEMNIFICATION 
The Contractor hereby agrees to indemnify, hold harmless, and defend, not excluding the City=s right to 
participate, the Construction Manager, the City and its elected officials, officers, employees, agents, 
volunteers, other retained consultants and representatives, from and against any and all liability, claims, 
actions, damages, legal or administrative proceedings, losses and expenses, including without limitations, 
reasonable attorney=s fees and costs (including attorney=s fees in establishing indemnification of whatsoever 
nature), litigation costs,  penalties, fines, judgments, or decrees by reason of any death, injury or disability to or 
of any person and/or damages to any property or business, including loss of use, arising out of any alleged 
negligent or willful acts, errors or omissions of the Contractor, Contractor=s employees, agents, or 
subcontractors arising out of or suffered, directly or indirectly, by reason of or in connection with the 
performance of the Work under this Contract. 
 
The Contractor guarantees the payment of all claims for materials, supplies and labor, and all other claims 
against it or any subcontractor, made in connection with this Agreement. 
 
2.6.16 INSPECTIONS 
The right of inspection and acceptance or rejection of contracted work by the City shall not make the 
Contractor an agent of the City, and the liability of the Contractor for all damages to persons or to public or 
private property, arising from the Contractor=s execution of the work, shall not be lessened because of such 
inspections. 
 
2.6.17 CONTRACTOR IS AN INDEPENDENT CONTRACTOR 
This Contract does not create an employee/employer relationship between the parties.  It is the parties’ 
intention that the Contractor will be an independent contractor and not Carson City’s employee for all 
purposes, including but not limited to the application of the Fair Labor Standards Act, the Federal 
Unemployment Tax Act, the provisions of the Internal Revenue Code, and Nevada State revenue and taxation 
laws.  The Contractor will retain sole and absolute discretion in the judgment of the manner and means of 
carrying out the Contractor’s activities and responsibilities hereunder.  The Contractor agrees that it is a 
separate and independent enterprise from the public employer, that it has full opportunity to find other 
business, that it has made its own investment in its business and that it will utilize industry standard of care 
necessary to perform the Work.  This Contract shall not be construed as creating any joint employment 
relationship between the Contractor and the City, and the City will not be liable for any obligation incurred by 
the Contractor, including but not limited to unpaid minimum wages and/or overtime premiums. 
 
2.6.18 VALUE ENGINEERING PROPOSALS 
Value Engineering Proposals (VEP) may be submitted by the Contractor in writing for modifying the plans, 
specifications or other requirements of the Contract for the purpose of reducing the total cost of construction 
without reducing design capacity or quality of the finished product.  If accepted, net savings resulting from a 
VEP will be shared by the City and the Contractor on a 50%-50% basis. 
 
The requirements herein apply to all VEP’s initiated and developed by the Contractor and which are identified 
as such at the time of submission.  Nothing herein shall be construed as requiring consideration or approval of 
a VEP submitted hereunder. 
 
Each VEP shall result in a net savings over the Contract costs without impairing essential functions and 
characteristics of the item(s) or of any other part of the project, including but not limited to environmental 
considerations, service life, reliability, economy of operation, ease of maintenance, desired aesthetics and 
safety. 

 
Submit the following information with each VEP: 
 
1 A statement that the proposal is submitted as a VEP; 
 
2 A statement concerning the basis for the VEP and benefits to the City together with an 

itemization of the Contract requirements affected by the VEP; 
 
3 A detailed estimate of the cost under the existing Contract and under the VEP; 
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4 Proposed specifications and recommendations as to how such VEP changes are to be 
accomplished; and 

 
5 A statement as to the time by which a Contract Change Order adopting the VEP must be 

issued so as to obtain the maximum cost effectiveness. 
 

The VEP will be processed in the same manner as prescribed for any other proposal which would necessitate 
issuance of a Contract Change Order.  The City may accept in whole or in part any VEP by issuing a Contract 
Change Order which will identify the VEP on which it is based.  The City will not be liable for failure to accept 
or act upon any VEP submitted pursuant to these requirements nor for any delays to the work attributable to 
any such proposal.  Until a proposal is effected by Contract Change Order, Contractor remains obligated to 
perform under the terms and conditions of the Contract.  If an executed Contract Change Order has not been 
issued by the date upon which the proposal specifies that a decision thereon should be made, or such date as 
the Contractor may have subsequently specified in writing, such proposal shall be deemed rejected. 
 
The Contract Change Order effecting the necessary Contract modification will establish the net savings agreed 
upon, will provide for adjustment in the Contract prices and will indicate the new savings to be equally divided 
between the City and the Contractor.  Contractor shall absorb all costs incurred in preparing a VEP for 
submission.  All reasonably incurred costs of reviewing and administering the VEP will be borne by the City.  
The City reserves the right to include in the agreement any conditions it deems appropriate for consideration, 
approval, and implementation of the proposal.  The Contractor=s 50% share of the net savings shall constitute 
full compensation to him/her for effecting all changes pursuant to the agreement. 
 
Acceptance of the VEP and performance of the work thereunder will not change the Contract time limit as a 
result of the VEP, unless specifically provided for in the Contract Change Order authorizing the VEP. 
 
Proposed changes in the basic design of a bridge or pavement type, traffic control plan, or changes which 
require different right-of-way limits, will not normally be considered as an acceptable VEP. 
 
The Construction Manager shall be the sole judge of the acceptability of a VEP. 
 
Subject to the provisions contained herein, the City or any other public agency shall have the right to use all or 
part of any accepted VEP without obligation or compensation of any kind to the Contractor. 
 
In the event a VEP is accepted by the City, the provisions of General Conditions Section 6.4.4, Unit Price 
Adjustments Due to Increased or Decreased Quantities, which pertain to adjustment of Contract unit prices 
due to alterations of Contract quantities, will not apply to items adjusted or deleted as a result of effecting the 
VEP by Contract Change Order. 
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SECTION 3.0 PROGRESS OF WORK, MEETINGS, SCHEDULES 
 

GC 3.1  BEGINNING OF WORK 
The Contractor shall begin work within ten (10) calendar days of the effective date of the Notice to Proceed and shall 
diligently prosecute the same to completion within the Contract Time. 
 
GC 3.2  PERFORMANCE OF THE WORK 
Unless otherwise specified in the Special Conditions, the Contractor shall furnish all materials, labor, permits, tools, 
equipment, water, light, power, transportation, superintendence, temporary construction of every nature, and 
incidentals, including but not limited to, dust and traffic control measures, and to perform all work involved in executing 
the Contract in a satisfactory and workmanlike manner within the time specified.  
 
GC 3.3  PLANS AND SPECIFICATIONS FURNISHED BY THE CITY 
The City will furnish to the Contractor, free of charge, up to five (5) copies of the contract drawing and specifications.  
Additional sets shall be provided by the City at cost of the City=s standard billing rate for labor of reproduction and the 
cost of reproduction itself.  The five (5) sets of plans and specifications shall be available to the Contractor at the time 
he/she takes out the Carson City permit at the City=s One Stop Permit Center located at the Building Department, 2621 
Northgate Lane, Suite 6. 
 
The location of the Work, its general nature and extent, and the form and detail of the various features are shown on 
the Contract Drawings accompanying and made a part of these Contract Documents. 
 
GC 3.4  ORDER OF WORK 
When required by the Contract Documents, the Contractor shall follow the sequence of operations as set forth therein. 
Full compensation for conforming with such requirements will be considered as included in the prices paid for the 
various Contract items of work and no additional compensation will be allowed therefore. 
 
GC 3.5  TIME OF COMPLETION 
Time shall be of the essence of the Contract.  The Contractor shall diligently prosecute the Work so that the various 
portions of the Project shall be complete and ready for use within the time specified. It is expressly understood and 
agreed by and between the Contractor and the City that the Contract Time for completion of the Work described herein 
is a reasonable time taking into consideration the average climatic and economic conditions and other factors 
prevailing in the locality and the nature of the Work. 
 
Failure of the Contractor to perform any covenant or condition contained in the Contract Documents within the time 
period specified shall constitute a material breach of this Contract entitling the City to terminate the Contract unless the 
Contractor applies for, and receives, an extension of time in accordance with the procedures set forth in GC 3.15, 
EXTENSION OF TIME. 
 
Failure of the City to insist upon performance of any covenant or condition within the time period specified in the 
Contract Documents shall not constitute a waiver of the Contractor=s duty to complete the performance within the 
designated periods unless the City has given a waiver in writing. 
 
The City=s agreement to waive a specific time provision or to extend the time for performance shall not constitute a 
waiver of any other time provision contained in the Contract Documents.  Failure of the Contractor to complete the 
performance promptly within any additional time authorized or in any waiver or extension of time shall constitute a 
material breach of this Contract entitling the City to terminate. 
 
GC 3.6  MEANS AND METHODS 
It is expressly stipulated that the drawings, specifications, and other contract documents set forth the requirements as 
to the nature of the completed Work and do not purport to control the method of performing work except in those 
instances where the nature of the completed Work is dependent upon the method of performance. 
 
Neither the City, Design Consultant, nor the Construction Manager will be responsible for or have control or charge of 
construction means, methods, techniques, sequences or procedures, or for safety precautions and programs in 
connection with the Work.  Neither the City, Design Consultant nor the Construction Manager will be responsible for  or 
have control or charge over the acts or omissions of the Contractor, or any of their subcontractors, agents or 
employees, or any other persons performing any of the Work.  Any general control of the Work exercised by the City or 
its authorized representatives shall not make the Contractor an agent of the City, and the liability of the Contractor for 
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all damages to persons and/or to public or private property arising from the Contractor's execution of the Work shall not 
be lessened because of such general control. 
 
Neither the inspection by the City, Design Consultant, or Construction Manager, nor any order, measurement, 
approved modification, or payment of monies, nor acceptance of any part or whole of the Work by the City, Design 
Consultant, Construction Manager, or their agents shall operate as a waiver of any provision of the Contract. 
 
GC 3.7  CITY-FURNISHED MATERIALS 
Only materials and equipment specifically indicated in the Contract Documents shall be furnished by the City and such 
materials and equipment will be made available as designated in the Special Conditions.  The Contractor shall be 
prepared to load or unload and to properly protect all such material and equipment from damage or loss.  The cost of 
loading, unloading, hauling, handling, demurrage and storage, and placing City-furnished materials into the Work shall 
be considered as included in the price bid for the Contract item involving such City-furnished material. 
 
Contractor shall inspect and assure itself of the amount and soundness of such material or equipment at the time of 
receiving such materials.  Any City-furnished material or equipment lost or damaged from any cause after the 
Contractor has taken control of said material or equipment, shall be replaced by the Contractor at his/her expense.  
 
GC 3.8  DEFECTIVE AND UNAUTHORIZED WORK 
Any materials or workmanship which does not conform to the requirements of the Contract Documents shall be 
considered defective and shall be remedied or removed and replaced by the Contractor, together with any other work 
which may be displaced in so doing, and no additional compensation will be allowed to the Contractor for such 
removal, replacement, or remedial work.  All nonconforming materials shall be immediately removed from the Site.  
 
Any work done beyond the limits of work, lines, and grades shown on any approved plans or established by the 
Construction Manager, or any changes in, additions to, or deductions from the work done without written authority, will 
be considered as unauthorized and will not be paid.  Work so done may be ordered remedied, removed, or replaced at 
the Contractor=s expense. 
 
Upon failure on the part of the Contractor to comply with any order of the Engineer made under the provisions of this 
Section, the Engineer shall have authority to cause nonconforming materials, rejected work, or unauthorized  work to 
be remedied, removed, or replaced at the Contractor=s expense and to deduct the costs from any monies due or to 
become due the Contractor. 
 
These provisions shall have full effect regardless of the fact that the defective work may have been done or the 
defective materials used with the full knowledge of the Engineer or his/her representative.  The fact that the Engineer 
may have previously overlooked such defective work shall not constitute an acceptance of any part of it.  Nothing 
stated herein shall be deemed to shorten the term of any statute of limitations applicable to claims which the City may 
have against the Contractor. 
 
GC 3.9  PRE-CONSTRUCTION CONFERENCE 
The Construction Manager will schedule a Pre-Construction Conference at the Project site or other established location 
at the time of Notice to Proceed and/or execution of the Contract and prior to commencement of construction activities. 
 

3.9.1 ATTENDEES    
The City, Design Consultant, Construction Manager, Contractor and its superintendent, subcontractors, and 
other concerned parties shall each be represented at the conference by persons familiar with and authorized 
to conclude matters relating to the Work. 

 
3.9.2 AGENDA 
The Construction Manager will prepare an agenda for discussion of significant items relative to Contract 
requirements, procedures, coordination and construction.  Minutes shall be kept by the Construction Manager 
and distributed to all attendees. 

 
GC 3.10 PROGRESS MEETINGS 
The Construction Manager will conduct progress meetings at the Project site or other established location at regularly 
scheduled intervals which may be as frequent as weekly.  Frequency of meetings shall be determined at the Pre-
Construction Conference. Meeting minutes will be taken and distributed by the Construction Manager. 
 

3.10.1 ATTENDEES 
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The City, Design Consultant, Construction Manager, Contractor, and its superintendent may each be 
represented at these meetings.  Attendance by subcontractors, suppliers, utilities and other entities is subject 
to issues and/or items of the agenda which may require attendance. 

 
3.10.2 AGENDA 
Agenda may include, but not necessarily be limited to:  review, correct or approve minutes of the previous 
progress meeting, review of items of significance that could affect progress, review/discuss topics as 
appropriate to the current and future status and/or needs of the Project, review the progress of the Work in  the 
preceding week and in the subsequent week, coordinate the Work with public agencies and/or other 
Contractors as required, and allow the Construction Manager to plan his/her activities for testing, inspection, 
etc. 

 
GC 3.11 CONSTRUCTION SCHEDULES 
Construction schedules are required for all Contracts.  The type of construction schedule required, that is, Construction 
Schedule (A) or Construction Schedule (B) will be specified in the Special Conditions.  Compensation for the Work 
under this item will be included within the other bid items. 

 
3.11.1 CONSTRUCTION SCHEDULE (A) 

 
A. General 
The schedule shall be submitted at the Pre-Construction Conference and must be favorably reviewed 
by the Construction Manager and the City before the first partial payment can be made.  NOTE:  The 
Construction Schedule must include and account for the total contract time specified in the Contract 
Documents. 
 

 
B. Base Schedule 
The Contractor shall submit the schedule based on either the bar chart method or the Critical Path 
Method (CPM).  The schedule shall indicate preceding activity relationships and/or restraints where 
applicable and a controlling path shall be indicated.  The schedule shall be time-scaled and shall be 
drafted to show a continuous flow from left to right.  The construction schedule shall clearly show the 
sequence of construction operations and specifically list: 

 
1. The start and completion dates of primary work items or components.  

 
2. The dates of submittals, procurement, delivery, installation and completion of each 

major equipment and material requirement.  
 

3. Progress milestone events or other significant stages of completion.  
 

4. The lead time required for testing, inspection and other procedures required prior to 
acceptance of the Work.  
 

5. All activities, other than procurement activities, shall be cost-loaded.  Activities shall 
be no longer than 14 calendar days, except for submittals and delivery items.  If an 
activity takes longer, it shall be broken into appropriate segments of work for 
measurement of progress.  This limitation may be waived, upon approval of the 
Construction Manager, for repetitious activities of longer durations for which progress 
can be easily monitored.  

 
C. Reports 
The Bar Charts or CPM Schedules shall be prepared as follows: 

 
1. Bar Chart:  A manually generated report which lists each primary activity description, 

early start and finish dates, and all preceding and succeeding activities.  Report shall 
indicate all critical activities.  A report with the above information shall be provided 
with each monthly update. 
 

2. CPM Schedule:  A CPM network report sorted by I-J or activity number which lists 
each activity description, early start and finish dates, preceding and succeeding 
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activities and restraints, including lead/lag durations.  The report shall show the 
critical path. 

 
$ CPM network report sorted by total float. 
$ CPM network report sorted by early start. 
 

3.11.2 CONSTRUCTION SCHEDULE (B) 
 

A. General 
The Construction Schedule under this requirement will also be referred to as the CPM Schedule. 

 
The Contractor shall designate, in writing, an authorized representative in its firm who will be 
responsible for the preparation, revising, and updating of the CPM Schedule.  The Contractor's 
representative shall have direct Project control and complete authority to act on behalf of the 
Contractor in fulfilling the construction scheduling requirements set forth herein, and such authority 
will not be interrupted throughout the duration of the Project.  The requirements for the CPM Schedule 
are included to assure adequate planning and execution of the Work and to assist the Construction 
Manager and the City in appraising the reasonableness of the proposed schedule and evaluating 
progress of the Work. 
 
Within seven (7) days from award of the Contract, the Contractor shall submit to the Construction 
Manager demonstration of competence in the use of CPM Scheduling, including evidence of the use 
of CPM Scheduling on a project of similar value and complexity.  In the event of the failure of the 
Contractor to satisfy the Construction Manager of its CPM Scheduling competence, the Contractor will 
be required to employ a qualified CPM consultant who regularly performs these services and who in 
the opinion of the Construction Manager possesses the qualifications required to perform CPM 
Scheduling for this Project. 

 
B. Preliminary Construction Schedule 
At the Pre-Construction Conference, the Contractor shall submit copies of a Preliminary Construction 
Schedule in the form of a precedence diagram covering the following Project phases and activities: 

 
1. Procurement and Submittals, including shop drawings, fabrication, and delivery of 

key and long lead time procurement activities. 
 
a. The Contractor's submittal information shall show intended submittal dates 

and shall be incorporated into the base project schedule. 
 

b. The delivery information shall include realistic delivery dates for the 
procurement activities. 

 
2. The activities planned for the first 90 days in the execution of the Work. 

 
3. The approach to scheduling the remaining activities or phases of the Work. The 

Work for each phase or activity shall be represented by at least one summary activity 
and the sum of the summary activities shall equal the Contract Time. 
 

4. Approximate cost and duration for each summary activity representing the 
Contractor's best estimate for the Work the summary activity represents. 
 

5. Projected monthly cash flow. 
 
C. Base Schedule Submittal 
The Contractor shall submit an acceptable Critical Path Method (CPM) Schedule to the Construction 
Manager within thirty (30) days after the receipt of the Notice to Proceed.  Subsequent revisions to 
said schedule shall be submitted as set forth hereinafter. 
 
The Construction Manager shall review the schedule and provide any comments, its favorable review 
of the schedule, or request a meeting to review the schedule with the Contractor within fifteen (15) 
days of receipt of the schedule.  If requested, the Contractor shall participate in a review and 
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evaluation of the proposed network diagrams and analysis by the Construction Manager.  Any 
revisions necessary as a result of this review shall be resubmitted for review by the Construction 
Manager within ten (10) days.  When completed, the favorably reviewed schedule shall then be the 
schedule to be used by the Contractor for planning, organizing, and directing the Work, and for 
reporting progress.  If the Contractor thereafter desires to make significant changes in its method of 
operating and scheduling, the Contractor shall notify the Construction Manager in writing stating the 
reasons for the change.  Only one progress payment will be made prior to acceptance of the CPM 
Schedule.  Neither the Contractor nor the City shall own the "float". 

 
To the extent that the favorably reviewed initial Construction Schedule, or revisions thereto, indicate 
anything not jointly agreed upon, it shall be deemed to be not favorably reviewed by the Construction 
Manager.  Any omission of work from the detailed schedule, otherwise required for Contract 
compliance, will not excuse the Contractor from completing such work within any applicable 
completion date. 

 
The CPM Schedule shall utilize a (CPM) format using either the precedence or arrow diagramming 
method.  The schedule shall show completion of the Project at the Contract Completion Date or 
before. 
 
The schedule shall be computer generated utilizing a scheduling program identified in the Special 
Conditions.  The Contractor shall provide a compact disk or other electronic means approved by the 
Construction Manager for the initial base schedule and all monthly updates with the network diagram 
and mathematical analyses.  The program shall be capable of accepting revised completion dates as 
modified by approved time adjustments and re-computations of all tabulation date and float 
accordingly.  The CPM schedule system shall consist of diagrams and accompanying mathematical 
analyses network diagram.  See Special Conditions for further details regarding scheduling 
requirements. 

 
D. Cash Flow Projection 
A cash flow projection shall be submitted with the Construction Schedule.  This cash flow projection 
shall be revised and resubmitted when revisions of the Construction Schedule will result in significant 
changes to the projected cash flow. 

 
GC 3.12 NOTICE OF DELAYS 
When the Contractor foresees a delay in the prosecution of the Work and, in any event, within seventy-two (72) hours 
of a delay, the Contractor shall notify the Construction Manager in writing of the probability of the occurrence, the 
estimated or actual extent of the delay, and its cause.  The Contractor shall take immediate steps to prevent, if 
possible, the occurrence or continuance of the delay.  The Contractor agrees that no claim shall be made for delays 
which are not called to the attention of the Construction Manager within the time specified above. 
 
Except for Standby Time for City utilities as provided for in GC 7.10, COORDINATION/COOPERATION WITH 
UTILITIES, the Contractor=s sole remedy for any delay in the Work, regardless of the alleged cause of the delay, shall 
be an extension of the contract time;  the Contractor shall not be entitled to any delay damages, wage escalation, 
material escalation, extended job site or home office overhead or supervision, or additional compensation of any kind. 
 

3.12.1 NON-EXCUSABLE DELAYS 
Non-excusable delays in the prosecution of the Work shall include delays which could have been avoided by 
the exercise of care, prudence, foresight, and diligence on the part of the Contractor or its subcontractors, at 
any tier level, or suppliers.  Time lost due to violations of permit requirements shall be non-excusable delays.  
No time extension or other compensation shall be granted for time lost due to non-excusable delays. 
 
3.12.2 EXCUSABLE DELAYS 
Excusable delays in the prosecution or completion of the Work shall include delays which result from causes 
beyond the control of the Contractor and which could not have been avoided by the exercise of care, 
prudence, foresight, and diligence on the part of the Contractor or its subcontractors, at any tier level, or 
suppliers.   
 
Delays caused by acts of God, fire, unusual storms, floods, earthquakes, strikes, labor disputes, freight 
embargoes, and shortages of materials shall be considered as excusable delays insofar as they prevent the 
Contractor from proceeding with at least seventy-five (75) percent of the normal labor and equipment force for 
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at least five (5) hours per day toward completion of the current critical activity item(s) on the latest favorably 
reviewed Construction Schedule. 
 
Excusable delays shall not entitle the Contractor to any additional compensation.  The sole remedy of the 
Contractor shall be to seek an extension of time. 

 
3.12.3 STANDBY TIME 
As provided in GC 7.10, COORDINATION/COOPERATION WITH UTILITIES, if the Contractor is delayed due 
to the City=s non-marking, mis-marking or mis-locating the City=s main line water mains, reclaimed water 
mains, sanitary sewer main lines and storm drains, the City will be responsible for repairs, damages and 
standby time caused the Contractor.  Compensation to the Contractor for such repairs, damages or standby 
time shall be calculated on the basis of GC 6.4.3, FORCE ACCOUNT PAYMENT.  Note:  this provision does 
not apply to service laterals/connections. 

 
Also Note:  per NRS 455.082, the approximate location of a subsurface installation marked in response to a 
request of USA means a strip of land not more than 24 inches on either side of the exterior surface of a 
subsurface installation. 

 
3.12.4 WEATHER DELAYS 
Should inclement weather conditions or the conditions resulting from weather prevent the Contractor from 
proceeding with seventy-five (75) percent of the normal labor and equipment force engaged in the current 
critical activity item(s) on the latest favorably reviewed Construction Schedule for a period of at least five (5) 
hours per day toward completion of such operation or operations, and the crew is dismissed as a result 
thereof, it shall be a weather delay day.  The Contractor may be granted a non-compensable time extension 
should the critical path activities be affected by the weather delay. 

 
3.12.5 CONCURRENT DELAYS 
Concurrent delays are those delay periods when the prosecution of the Work is delayed during the same 
period of time due to causes from a combination of the delays, City-caused and Contractor-caused.  Time 
extensions will be granted on the basis of a time impact analysis from the CPM Schedule. 

 
GC 3.13 LIQUIDATED DAMAGES 
It is agreed by the parties to the Contract that time is of the essence in the completion of this Work, and that in case all 
the Work called for under the Contract is not completed before or upon the expiration of the time limit as set forth in 
these Contract Documents, or as modified by extensions of time granted by the City, damage will be sustained by the 
City.  As it may be impracticable to determine the actual delay damage; it is, therefore, agreed that the Contractor shall 
pay liquidated damages to the City in the amount set forth in the Construction Contract, per calendar day for each and 
every calendar day's delay beyond the time prescribed to complete the Work. The Contractor agrees to pay such 
liquidated damages and in case the same are not paid, agrees that the City may deduct the amount thereof from any 
monies due or that may become due the Contractor under the Contract. 
 
The Contractor shall not be deemed in breach of this Contract nor shall liquidated damages be collected because of 
any delays in the completion of the Work due to unforeseeable causes beyond the control and without the fault or 
negligence of the Contractor provided the Contractor requests an extension of time in accordance with the procedures 
set forth in GC 3.15, EXTENSION OF TIME.  Unforeseeable causes of delay beyond the control of the Contractor  
shall include Acts of God, acts of a public enemy, acts of government, or acts of the City, fires, floods, epidemics, 
quarantine restrictions, strikes, freight embargoes, and weather, or delays of subcontractors due to such causes, or 
delays caused by failure of the City or the facilities.  
 
GC 3.14 RIGHTS BEYOND LIQUIDATED DAMAGES 
Liquidated damages shall not preclude the City from claiming and collecting damages on account of delay, price 
changes, loss of other contracts, loss of income, and or any inability of the City to fulfill other obligations, if such 
damages are direct or consequential arising out of the failure of the Contractor to perform under the terms, conditions 
and requirements of this Contract. 
 
GC 3.15 EXTENSION OF TIME 
The time specified for completion of all of the Work or any part of the Work may be extended only by a written change 
order executed by the City.  The Construction Manager may, at his/her discretion, recommend that the City extend the 
time for completion of the Work without invalidating any of the provisions of the contract and without releasing the 
surety. 
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Extensions of time, when recommended by the Construction Manager, will be based upon the effect of delays to the 
project as a whole and will not be recommended for non-controlling delays to minor portions of the Work, unless it can 
be shown that such delays did, in fact, delay progress of the project as a whole.  Excusable delays may justify an 
extension of time. 
 
No extension of time for completion will be allowed for non-excusable delays. 
 
Written requests for an extension of time must be delivered to the Construction Manager within seventy-two (72) hours 
following the date of the occurrence which caused the delay.  The request must state the cause of the delay, the date 
of the occurrence causing the delay, and the amount of additional time requested.  The delay causing condition must 
affect an activity on the critical path of the latest favorably reviewed Construction Schedule.  Requests for extensions of 
time shall be supported by all evidence reasonably available or known to the Contractor which would support the 
extension of time requested.  Requests for extension of time failing to include the information specified in this Section, 
and requests for extensions of time which are not received within the time specified above, shall result in the forfeiture 
of the Contractor’s right to receive any extension of time requested. 
 
If the Contractor is requesting an extension of time because of a weather delay, Contractor shall supply daily reports to 
the Construction Manager describing such weather and the work which could not be performed that day because of 
such weather or conditions resulting therefrom and which Contractor otherwise would have performed.  The City=s 
acceptance of the daily reports shall not be deemed an admission of the Contractor=s right to receive an extension of 
time or a waiver of the City=s right to strictly enforce the time provisions contained in the Contract Documents. 
 
When the Contractor has submitted a request for an extension of time in accordance with the procedures of this 
Section, the City will ascertain the facts and extent of the delay and extend the time for completing the Work if, in its 
judgment, the findings of fact justify such an extension, and its findings of fact thereon shall be final and conclusive.  An 
extension of time may be granted by the City after the expiration of the time originally fixed in the Contract or as 
previously extended, and the extension so granted shall be deemed to commence and be effective from the date of 
such expiration. 
 
GC 3.16  TEMPORARY SUSPENSION OF WORK 
The City may order suspension of all or any part of the Work if: 
 
(1)  Unsuitable weather and such other conditions beyond the control of the Contractor prevent satisfactory and 

timely performance of the Work; or 
 
(2) The contractor does not comply with the Contract or the Engineer=s orders. 
 
If the Work is suspended for reason (1) above, the period of work stoppage will be counted as non-working days.  
However, if the Construction Manager believes the Contractor should have completed the suspended work before the 
suspension, all or part of the suspension period may be counted as working days.  The Construction Manager will set 
the number of non-working days (or parts of days) by deciding how long the suspension delayed the entire project.   An 
extension of time may be granted.  Also, the Contractor will be compensated for its actual costs plus the standard 
markup for overhead and profit for performing all work necessary to provide a safe, smooth, unobstructed passageway 
through the Site for use by the public, pedestrian and vehicular traffic during the period of such a suspension of work. 
 
If the Work is suspended for reason (2) above, the period of work stoppage will be counted as working days and no 
extension of time will be granted.  The lost work time, however, shall not relieve the Contractor from any contract 
responsibility. 
 
If the Contractor fails to correct defective work as required, or fails to carry out the Work in accordance with the 
Contract Documents or any other applicable rules and regulations, the City, in writing, may order the Contractor to stop 
the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of the City to 
stop the Work shall not give rise to any duty on the part of the City to exercise this right for the benefit of the Contractor 
or any other person or entity. All delays in the Work occasioned by such stoppage shall not relieve the Contractor of 
any duty to perform the Work or serve to extend the time for the Work completion. Any and all necessary corrective 
work done in order to comply with the Contract Documents shall be performed at no cost to the City.  When ordered by 
the City to suspend or resume work, the Contractor shall do so immediately.  In all cases of suspension of construction 
operations, the work shall not again be resumed until permitted by written order of the City. 
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In the event that a suspension of Work is ordered for reason (2) above, as provided in this Section, the Contractor shall 
perform all work necessary to provide a safe, smooth, and unobstructed passageway through the Site for use by 
public, pedestrian and vehicular traffic, during the period of such a suspension. Should the Contractor fail to perform 
the Work as specified, the City may perform such work and the cost thereof may be deducted from monies due the 
Contractor under the Contract.  The Contractor will be responsible for all damage to the Work that may occur during 
suspensions of work.  The Contractor will not be entitled to any additional compensation nor allowance for overhead or 
profit incurred in connection with this type of suspension.  
 
GC 3.17 PROTECTION OF ANTIQUITIES 
State and Federal laws pertaining to the protection and preservation of sites or objects of archeological, paleontological 
or historic interest shall be observed by the Contractor performing this Work. 
 
When features of archeological, paleontological or historic interest are encountered or unearthed in material pits, the 
roadway prism, or other excavation, the Contractor shall stop work in the immediate vicinity of such feature, protect it 
from damage or disturbance, and report promptly to the State Historic Preservation Office at (775) 684-3448 and the 
Construction Manager. 
 
Work shall not be resumed in the immediate area until the Contractor is advised by the authorities having jurisdiction 
that study or removal of the feature or features has been completed.  The Contractor may be allowed an appropriate 
contract extension of time, as provided for in these General Conditions, for construction time lost. 
 
GC 3.18 CONTRACT TERMINATION 
If at any time the Contractor is determined to be in material breach of the Contract, notice thereof in writing will be 
served upon the Contractor and its sureties, and should the Contractor neglect or refuse to promptly provide means for 
satisfactory compliance with the Contract, within the time specified in such notice, the City in such case shall have the 
authority to terminate the operation of the Contract. 
 

A. The City may terminate the Contract if the Contractor:   
 
1. Fails to maintain bonding, Nevada State Contractor's Board License, State Industrial 

Insurance requirements or insurance policies for limits as defined in the Contract Documents; 
 
2. Persistently or repeatedly refuses or fails to supply properly skilled workers or proper 

materials; 
 
3. Fails to make payment to subcontractors for materials or labor in accordance with the 

respective agreements between the Contractor and the subcontractors; 
 
4. Persistently disregards laws, ordinances, or rules, regulations or order of a public authority 

having jurisdiction;  
 
5. Otherwise makes a material breach of a provision of the Contract Documents; or 
 

6. Contractor fails to maintain safe working conditions. 
 

B. When any of the above reasons exist, the City may provide, without prejudice to any other rights or 
remedies of the City and after giving the Contractor and the Contractor's Surety, seven (7) days 
written notice, terminate employment of the Contractor and may, subject to any prior rights of the 
surety: 

 
1.   Take possession of the site and of all materials, equipment, tools and construction equipment 

and machinery thereon owned by the Contractor; 
 
2.  Accept assignment of subcontractors pursuant to this Contract for Construction (Contingent 

Assignment of Subcontracts to City if Contract is terminated); and, 
 
3.  Finish the Work by whatever reasonable method the City may deem expedient. 

 
C.  If the City terminates the Contract for one of the reasons stated in Termination by the City for Cause, 

the Contractor shall not be entitled to receive further payment until the Work is finished. 
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D.  If the unpaid balance of the Contract Amount exceeds the cost of finishing the Work including 
expenses made necessary thereby, such excess shall be paid to the Contractor. If the costs of 
finishing the Work exceed the unpaid balance, the Contractor shall pay the difference to the City. The 
amount to be paid to the Contractor or City, as the case may be, shall survive termination of the 
Contract for Construction. 

 
In the event of such termination, all monies due the Contractor or retained under the terms of this Contract 
shall be held by the City; however, such holdings will not release the Contractor or its sureties from liability for 
failure to fulfill the Contract. Any excess cost over and above the Contract Amount incurred by the City arising 
from the termination of the operations of the Contract and the completion of the Work by the City as provided 
above shall be paid for by any available funds held by the City. The Contractor will be so credited with any 
surplus remaining after all just claims for such completion have been paid. 

 
If at any time before completion of the Work under the Contract, the Work shall be stopped by an injunction of 
a court of competent jurisdiction or by order of any competent authority, the City may give notice to the 
Contractor to discontinue the Work and terminate the Contract.  The Contractor shall discontinue the Work in 
such manner, sequence, and at such times as the Construction Manager may direct. The Contractor shall 
have no claim for damages for such discontinuance or termination, nor any claim for anticipated profits on the 
Work thus dispensed with, nor for any claim for penalty, nor for any other claim such as unabsorbed overhead, 
except for the work actually performed up to the time of discontinuance, including any extra work ordered by 
the Construction Manager to be done. 
 

GC 3.19 CITY’S RIGHT TO TERMINATE FOR CONVENIENCE 
The City reserves the right to terminate this contract for convenience whenever it considers termination, in its sole and 
unfettered discretion, to be in the public interest.  In the event that the Contract is terminated in this manner, payment 
will be made for work actually completed.  In no event if termination occurs under this provision shall the Contractor be 
entitled to anticipated profits on items of work not performed as of the effective date of the termination or compensation 
for any other item, including but not limited to, unabsorbed overhead.  The Contractor shall assure that all subcontracts 
which he/she enters related to this Contract likewise contain a termination for convenience clause which precludes the 
ability of any subcontractor to make claims against the Contractor for damages, due to breach of contract, of lost profit 
on items of work not performed or of unabsorbed overhead, in the event of a convenience termination. 

 
GC 3.20 WORK DURING DISPUTES AND LITIGATION 

In the event of a dispute between the parties hereto as to performance of the Work, the interpretation of this Contract, 
or payment or nonpayment for work performed, the parties shall attempt to resolve the dispute.  If the dispute is not 
resolved, Contractor agrees to continue the Work diligently to completion and will neither rescind this Contract nor stop 
the progress of the Work but will submit such controversy to determination in accordance with the terms of the Contract 
Documents.  In the event any litigation is commenced with respect to this Contract, such litigation shall not serve to 
suspend Contractor=s obligation to continue performance of the Work hereunder. 

 
GC 3.21 LANDS AND RIGHTS-OF-WAY 

The lands and rights-of-way for the project to be constructed will be provided by the City.  The Contractor shall make 
his/her own arrangements and pay all expenses for additional area required by him/her outside the limits of the City=s 
land and right-of-way.  Work in the public right-of-way shall be done in accordance with the requirements of the permit 
issued by the public agency in whose right-of-way the work is located in addition to conforming to the plans and 
specifications. 
 
GC 3.22 WAIVER OF RIGHTS 

Except as otherwise specifically provided in the Contract Documents, no action or failure to act by the City, Owner=s 
Representative, Construction Manager or Contractor shall constitute a waiver of any right or duty afforded any of them 
under the Contract Documents, nor shall any such action or failure to act constitute an approval of or acquiescence in 
any breach thereunder. 
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SECTION 4.0 SHOP DRAWINGS AND QUALITY CONTROL/INSPECTIONS 
 
GC 4.1  CONTRACTOR'S RESPONSIBILITIES 
The Contractor shall submit, at its own expense, submittals and details of structural and reinforcing steel, concrete mix 
designs, coatings, equipment, material, electrical controls, architectural fabrications, pipe, pipe joints, special pipe 
sections, and other appurtenances as required in the Technical Specifications and Special Conditions of the Contract 
Documents.  The contract Unit Bid Price for the various items requiring submittals shall include the cost of furnishing all 
shop drawings, product data, and samples, and the Contractor will be allowed no extra compensation for such 
drawings, product data or samples. 
 
All submittals and supporting drawings, designs, calculation, data, catalogs, schedules, etc., shall be submitted as the 
instruments of the Contractor, who shall be responsible for their accuracy, completeness, and coordination. Such 
responsibility shall not be delegated in whole or part to subcontractors or suppliers. These submittals may be prepared 
by the Contractor, subcontractors, or suppliers, but the Contractor shall ascertain that submittals meet all of the 
requirements of the Contract Documents while conforming to structural, space, and access conditions at the point of 
installation. Designation of work "by others," if shown in submittals, shall mean that the work will be the responsibility of 
the Contractor rather than the subcontractor or supplier who prepared the submittals. The Contractor shall insure that 
there is no conflict with other submittals and notify the Construction Manager in each case where its submittal may 
affect the work of another Contractor or the City. The Contractor shall insure coordination of submittals among the 
related crafts and subcontractors. 
 
Submittals shall be prepared in such form that data can be identified with the applicable Specification paragraph. The 
data shall clearly demonstrate compliance with the Contract Drawings and specifications and shall relate to the specific 
equipment to be furnished. Where manufacturer's standard drawings are employed, they shall be marked clearly to 
show what portion of the data is applicable to this Project. 
 
GC 4.2  SOURCE OF MATERIALS 
Unless otherwise approved in writing by the Construction Manager, only unmanufactured materials produced in the 
United States, and only manufactured materials made in the United States, shall be used in the performance of this 
contract. 
 
GC 4.3  TRANSMITTAL PROCEDURES 
 

4.3.1 TRANSMITTAL FORM 
A separate transmittal form shall be used for each specific item, class of material, equipment, and items 
specified in separate, discrete sections for which the submittal is required. Submittal documents common to 
more than one piece of equipment shall be identified with all the appropriate equipment numbers. Submittals 
for various items shall be made with a single form when the items taken together constitute a manufacturer's 
package or are so functionally related that expediency indicates checking or review of the group or package as 
a whole. The specification section to which the submittal is related shall be indicated on the transmittal form. 

 
A unique number, sequentially assigned, shall be noted on the transmittal form accompanying each item 
submitted. Original submittal numbers shall have the following format: "XXX"; where "XXX" is the sequential 
number assigned by the Contractor. Resubmittals shall have the following format:  "XXX-Y"; where "XXX" is 
the originally assigned submittal number and "Y" is a sequential letter assigned for resubmittals, i.e., A, B, or C 
being the 1st, 2nd, and 3rd resubmittals, respectively. Submittal 25B, for example, is the second resubmittal of 
submittal 25. 
 
4.3.2 DEVIATIONS FROM THE CONTRACT 
If the submittals show any deviations from the Contract requirements, the Contractor shall submit with the 
submittal submission a written description of such deviations and the reasons therefore. If the City accepts 
such deviation, the City shall issue an appropriate Contract Change Order, except that, if the deviation is 
minor, or does not involve a change in price or in time of performance, a Change Order may not be issued. If 
deviations from the Contract requirements are not noted on the submittal by the Contractor, the review of the 
shop drawing shall not constitute acceptance of such deviations. 
 
4.3.3 SUBMITTAL COMPLETENESS 
The Contractor shall check all submittals before submitting them to the Construction Manager and shall certify 
on the transmittal letter and on each shop drawing that they have been checked, are in compliance with the 
drawings and specifications, and all deviations from the Contract requirements are noted.  
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If the Contractor submits an incomplete submittal, the submittal may be returned to the Contractor without 
review. A complete submittal shall contain sufficient data to demonstrate that the items comply with the 
specifications, shall meet the minimum requirements for submissions cited in the Technical Specifications, 
shall include materials and equipment data and certifications where required, and shall include any necessary 
revisions required for equipment other than first named.   
 
The City reserves the right to deduct monies from payments due the Contractor to cover additional actual 
costs of review beyond the second submission. 

 
4.3.4 SUBMITTAL PERIOD 
All submittals shall be submitted to the Construction Manager within fifteen (15) calendar days after the date of 
the Notice to Proceed by the City, unless the Construction Manager accepts an alternate schedule for 
submission of submittals proposed by the Contractor or unless provided for differently in the Special 
Conditions. 
 
4.3.5 MATERIAL AND EQUIPMENT SUBSTITUTIONS 
In preparing these specifications, the Design Consultant has named those products which to its knowledge 
meet the specifications and are equivalent in construction, functional efficiency, and durability. 

 
Wherever catalog numbers and specific brands or trade names preceded by "similar and equal" or followed by 
the designation "or equal" are used in conjunction with a designated material, product, installation, or service 
mentioned in these specifications, they are used to establish the standards of quality and utility required.  The 
Contractor may request, in writing, approval of any material, process or article which he/she believes to be 
equal.  The written request shall state how the material, process, or article proposed for substitution compares 
with or differs from the designated material, process, or article in composition, size, arrangement, 
performance, and in addition, the request shall be accompanied by documentary evidence of equality in price 
and delivery or evidence of difference in price and delivery.  Data on price shall be in the form of certified 
quotations from suppliers of both the designated and proposed material, process or article.  If any material, 
process or article offered by the Contractor is not, in the opinion of the Engineer, equal or better in every 
respect to that specified, then the Contractor must furnish the material, process or article specified or one that, 
in the opinion of the Engineer, is the equal or better in every respect.  In the event the Contractor furnishes 
material, process, or article more expensive than that specified, the difference in cost of such material, 
process, or article so furnished shall be borne by the Contractor.  Pursuant to NRS, Chapter 338.140, data 
substantiating a request for substitution of Aan equal@ item shall be submitted within seven (7) days after Award 
of the Contract. 
 

GC 4.4  REVIEW PROCEDURE 
Submittals shall be submitted to the Construction Manager for review and will be returned to the Contractor within 
fifteen (15) working days after receipt, unless otherwise provided for in the Special Conditions. The primary objective of 
review of submittals by the City is the completion of the Project in full conformance with the Contract, unmarred by field 
corrections, and within the time provided. In addition to this primary objective, submittal review as a secondary 
objective will assist the Contractor in its procurement of equipment that will meet all requirements of the Project 
Drawings and specifications, will fit the structures detailed on the drawings, will be completed with respect to piping, 
electrical, and control connections, will have the proper functional characteristics, and will become an integral part of a 
complete operating facility.  
 
After review by the City of each of the Contractor's submissions, the material will be returned to the Contractor with 
actions defined as follows: 
 

A. No Exceptions Noted (Resubmittal Not Required) 
Accepted subject to its compatibility with future submissions and additional partial submissions for 
portions of the work not covered in this submission. Does not constitute approval or deletion of 
specified or required items not shown in the partial submission. 
 

B. Make Corrections Noted (Resubmittal Not Required) 
Same as A, except that minor corrections as noted shall be made by the Contractor. 
 

C. Make Corrections Noted (Resubmittal) 
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Rejected because of inconsistencies or errors which shall be resolved or corrected by the Contractor 
prior to subsequent review by the City. 

 
D. Not Acceptable (Resubmit) 

Submitted material does not conform to drawings and specifications in major respects, i.e.: wrong 
size, model, capacity, or material. 

 
It shall be the Contractor's responsibility to copy and/or conform reviewed submittals in sufficient numbers for its files, 
subcontractors, and vendors. 
 
The Contractor shall submit a minimum of six (6) copies for each submittal. The Construction Manager will retain a 
minimum of four (4) copies for its use and record and return two (2) copies to the Contractor. 
 
The City=s favorable review of submittals shall be obtained prior to the fabrication, delivery and construction of items 
requiring submittal review. 
 
Favorable review of submittals does not constitute a change order to the Contract requirements. The favorable review 
of all submittals by the City shall apply in general design only and shall in no way relieve the Contractor from 
responsibility for errors or omissions contained therein. Favorable review by the City shall not relieve the Contractor of 
its obligation to meet safety requirements and all other requirements of law. Favorable review by the City shall not 
constitute acceptance by the City of any responsibility for the accuracy, coordination, and completeness of any items or 
equipment represented on the submittals.  
 
GC 4.5  QUALITY CONTROL - GENERAL 
All materials and equipment to be incorporated into the Work, unless otherwise specified, shall be new and of the 
specified quality and equal to the samples found to be acceptable by the Design Consultant if samples have been 
submitted. All materials, equipment, and supplies provided shall, without additional charge to the City, fully conform 
with all applicable state and federal safety laws, rules, regulations, and orders, and it shall be the Contractor=s 
responsibility to provide only such materials, equipment, and supplies.  It shall be the duty of the Contractor to call the 
Construction Manager's attention to apparent errors or omissions and request instructions before proceeding with the 
Work. The Construction Manager may, by appropriate instructions, correct errors and supply omissions not involving 
extra cost, which instructions shall be as binding upon the Contractor as though contained in the original Contract 
Documents. 
 
At the option of the Construction Manager, materials and equipment to be supplied under this Contract will be tested 
and inspected either at their place of origin, laboratory, or at the site of the Work. The Contractor shall give the 
Construction Manager written notification at least 30 days prior to the shipment of materials and major equipment to be 
tested and inspected at point of origin. Prior to shipping any precast concrete products, a meeting shall be held at the 
manufacturer=s site to discuss and agree on uniform acceptability standards for the precast products.  Satisfactory tests 
and inspections at the point of origin shall not be construed as a final acceptance of the materials and equipment, nor 
shall such tests and inspections preclude retesting or re-inspection at the site of the Work. 
 
Inspection of the Work by the City, Construction Manager and/or Design Consultant shall not relieve the Contractor of 
its obligations to conduct comprehensive inspections of the Work, to furnish materials and perform acceptable Work, 
and to provide adequate safety precautions in conformance with the intent of the Contract. 

 
4.5.1 QUALITY ASSURANCE INSPECTION 
All work and materials are subject to the inspection of the Construction Manager. The Contractor shall 
prosecute work only in the presence of the Construction Manager or a City inspector appointed by the 
Construction Manager, and any work done in the absence of said Construction Manager or inspector may be 
subject to rejection.  Furthermore, failure to call for the Construction Manager or inspector to inspect as the 
work progresses shall be considered as a major breach of the Contract and may constitute grounds for the 
City to terminate.  The Contractor shall make a request to the Construction Manager or inspector at least 
twenty-four (24) hours in advance before inspection services are required for the work. If the specifications, the 
Construction Manager's instructions, laws, ordinances, or any public authority require any work to be specially 
tested or approved, the Contractor shall give timely notice of its readiness for inspection. The City, 
Construction Manager, Design Consultant and authorized agents and their representatives shall at all times be 
provided safe access to the Work wherever it is in preparation or progress and to all warehouses and storage 
yards wherein materials and equipment are stored, and the Contractor shall provide facilities for such access 
and for inspection, including maintenance of temporary and permanent access. Inspection of the Work shall 
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not relieve the Contractor of the obligation to fulfill all conditions of the Contract, and improper work will be 
subject to rejection. Work and materials not meeting such requirements shall be made good, and unsuitable 
work or materials may be rejected; notwithstanding that such work or materials have been previously 
inspected by the Construction Manager or that payment therefore has been included in a progress estimate. 
 
No work or any portion thereof shall be deemed acceptable by reason of the presence of the Engineer.  While 
the Engineer will endeavor to point out to the Contractor any defective work which comes to the Engineer=s 
attention during these observations, the Engineer=s failure to do so shall not constitute the basis of any claim, 
suit, or cause of action by the Contractor or any party against the Engineer or City and shall not excuse 
nonconforming or defective work by the Contractor. 

 
No portion of any work or installed materials shall be covered or concealed in any manner without first being 
inspected by the Construction Manager. If any work should be covered up without the approval or consent of 
the Construction Manager, the Construction Manager shall have the authority to require, at any time before 
acceptance of the Work, that such work be uncovered for examination.  After examination, the Contractor shall 
restore said portions of the Work to the standards required by the Specifications.  Should the work thus 
exposed or examined prove acceptable, the uncovering or removing of the covering and the replacing of the 
covering or making good of the parts removed, will be paid for as provided in GC 6.0, CHANGE ORDERS, but 
should the work so exposed or examined prove unacceptable, the uncovering or removing and the replacing of 
the covering or making good of the parts removed shall be at the Contractor=s expense.  
 
4.5.2 PERMIT AND CODE COMPLIANCE INSPECTIONS 
Separate and independent from the inspections above, the Work may require the inspections of Building 
Officials or other agencies.  The Contractor shall make arrangements with the Carson City Building 
Department to schedule appropriate Building Permit compliance inspections and with other agencies (i.e. Fire 
Officials, NDOT, NDEP, etc.) to schedule their required permit and code inspections.  Such inspectors shall 
have the authority provided them by their agencies and jurisdictions. 

 
4.5.3 SAMPLES AND TESTS 
The source of supply of materials for the Work shall be subject to tests and inspection before the delivery is 
started and before such materials are used in the Work. Representative preliminary samples of the character 
and quality prescribed shall be submitted to the Construction Manager by the Contractor in sufficient quantities 
or amounts for testing or examination. 

 
All tests of materials furnished by the Contractor shall be made in accordance with the commonly recognized 
standards of national technical organizations, and such special methods and tests as are prescribed in the 
Technical Specifications. Certificates of Compliance shall be provided by the Contractor as required in the 
Technical Specifications. 

 
A. Sampling 
The Contractor shall furnish such samples of materials as are requested by the Construction 
Manager. No material shall be used until the Construction Manager has had the opportunity to test or 
examine such materials. Samples shall be secured and tested whenever necessary to determine the 
quality of the material. Samples and test specimens prepared at the site, such as concrete test 
cylinders, shall be taken or prepared by the Construction Manager in the presence and with the 
assistance of the Contractor. 
 
B. Testing 
All initial testing including, but not limited to, concrete, soils, and asphalt/concrete pavement shall be 
at no expense to the Contractor and shall be performed in the City's laboratory or in a laboratory 
designated by the City. When required by the Contract or the Construction Manager, the Contractor 
shall furnish certificates of tests of materials and equipment made at the point of manufacture by a 
recognized testing laboratory. 

 
The Contractor is responsible for all system and equipment testing as provided for in these Contract 
Documents. 
 
C. Retesting Costs 
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The costs of any retesting required due to failed test or defective material or sample shall be at the 
Contractor's expense.  The City will deduct such retesting costs from the progress payments through 
a deductive change order. 
 
D. Test Standards 
All sampling, specimen preparation, and testing of materials shall be in accordance with the 
requirements of the Standard Specifications, or any permits, and the standards of nationally 
recognized technical organizations. The physical characteristics of all materials not particularly 
specified shall conform to the latest standards published by the American Society for Testing 
Materials, where applicable. 
 
E. Testing Disputes 
In the event that the Contractor disputes the results of the City's materials testing and retains his/her 
own testing laboratory for comparison testing, only a laboratory and personnel certified under the 
Nevada Alliance for Quality Transportation Construction (NAQTC) will be considered. 
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SECTION 5.0 PAYMENT 
 
GC 5.1  GENERAL 
The Contractor shall accept the compensation, as herein provided, as full payment for furnishing all labor, materials, 
tools, equipment, and incidentals appurtenant to the various items of the Proposal Summary, as further specified 
herein, necessary for completing the Work, all in accordance with the requirements of the Contract Documents, 
including all costs of permits and compliance with the regulations of the Occupational Safety and Health Administration 
of the U. S. Department of Labor (OSHA), and no additional compensation will be allowed therefore. No separate 
payment will be made for any item that is not specifically set forth in the Proposal Summary, and all costs therefore 
shall be included in the prices named in the Proposal Summary for the various items of Work.  Prior to the City 
processing the pay estimate, if prevailing wage rates are required, the Contractor shall submit to the City a copy of its 
certified payroll reports for each week within the pay estimate period. 
 
GC 5.2  PAYMENT FOR PATENTS AND PATENT INFRINGEMENT 
All fees or claims for any patented invention, article, or arrangement that may be used upon or in the work, or is in any 
manner connected with the performance of the Work, shall be included in the price bid for doing the work. The 
Contractor and its sureties shall defend, protect, and hold the City, the Construction Manager, and Design Consultant, 
and their officers, agents, employees, and volunteers harmless against liability of any nature or kind for any and all 
costs, legal expenses, and damages made for such fees or claims and against any and all suits and claims brought or 
made by the holder of any invention or patent, or on account of any patented or unpatented invention, process, article, 
or appliance manufactured for or used in the performance of the Contract, including its use by the City. Before final 
payment is made on the Contract, the Contractor shall furnish an affidavit to the City regarding patent rights for the 
Project. The affidavit shall state that all fees and payments due as a result of the Work incorporated into the Project or 
methods utilized during construction have been paid in full. The Contractor shall certify in the affidavit that no other fees 
or claims exist in this Project. 
 
GC 5.3  PAYMENT OF TAXES 
The Contractor shall pay and shall assume exclusive liability for all taxes levied or assessed on or in connection with 
the Contractor's performance of this Contract, including, but not limited to, state and local sales and use taxes, federal 
and state payroll taxes or assessments, and excise taxes. No separate allowance will be made therefore, and all costs 
in connection therewith shall be included in the total amount of the Contract Amount. 
 
GC 5.4  PAYMENT FOR LABOR AND MATERIALS 
In accordance with the provision of NRS 338.550, the Contractor shall pay and require its subcontractors to pay all 
accounts for labor including workers= compensation premiums, state unemployment and federal social security 
payments and other wage and salary deductions required by law. The Contractor also shall pay and cause its 
subcontractors to pay all accounts for services, equipment, and materials used by the Contractor and its 
subcontractors during the performance of Work under this Contract. Such accounts shall be paid as they become due 
and payable. 
 
GC 5.5  PARTIAL PAYMENTS 
In consideration of the faithful performance of the Work prosecuted in accordance with the provisions of the Contract 
Documents, the City will pay the Contractor for all such work installed on the basis of percentage completion. Amounts 
earned will be based on the accepted Schedule of Values. 
 
Payments will be made by the City to the Contractor on estimates approved by the Construction Manager, based on 
the value of equipment installed and tested, labor and materials incorporated into said permanent Work by the 
Contractor during the preceding month, and acceptable materials and equipment on hand (materials and equipment 
furnished and delivered to the site by the Contractor and not yet incorporated into the work accompanied by an 
approved paid invoice) per GC 5.5.1, below.  
 
Partial payments will be made monthly based on work accomplished as of the last day of each calendar month. 
 
The Contractor and Construction Manager shall meet within five (5) days after the end of each calendar month to 
review and agree on the Work completed within the past month.  The Contractor shall then submit its progress billing of 
the Work completed during the prior month and the Work completed to date on the City=s approved form corresponding 
to the accepted Schedule of Values. Upon receipt of Contractor's progress billing, the City shall act in accordance with 
the following: 
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a. The Construction Manager shall review the submitted progress billing to verify that it corresponds with 
the agreement reached at the above mentioned review meeting.  If the progress billing is satisfactory, 
the Construction Manager will process it for payment. 

 
b. If the Construction Manager determines that the progress billing is not satisfactory, then pursuant to 

NRS 338.525, the City shall, within twenty (20) days of receipt of said progress billing, give written 
notification to the Contractor of any amount that will be withheld and a detailed explanation of the 
reason for the withholding.  The remainder will be processed for payment. 

 
If requested, the Contractor shall provide such additional data as may be reasonably required to support the partial 
payment request.  Payment will be made by the City to the Contractor in accordance with City's normal accounts 
payable procedures. The City shall retain amounts in accordance with Sections GC 5.6, RETENTION, and GC 5.7, 
OTHER WITHHOLDS. 
 
Per NRS 338.515, the City shall pay the Contractor within thirty (30) days after receipt of its progress billing.  
 

5.5.1 PARTIAL PAYMENTS - INCLUSION OF MATERIALS ON HAND 
Except as otherwise provided in NRS 338.515(1), GC 5.6 “RETENTION”, NRS 338.525, and GC 5.7  “OTHER 
WITHHOLDS”, pursuant to NRS 338.515(2), the City will pay or cause to be paid to the Contractor the actual 
cost of the supplies, materials and equipment that have been identified in the Special Conditions as eligible for 
such payment.  To be eligible for such payment the supplies, materials, or equipment must: 
 

(A) be identified in the Special Conditions: 
 
(B)  have been delivered and stored at a location, and in the time and manner, specified in this 

Contract by the Contractor or a subcontractor or supplier for use in the Work; and, 
 
(C)  be in short supply or were made specifically for this Contract. 

 
Materials, as used herein, shall be considered to be those items which are fabricated and manufactured goods 
and equipment. Only those materials for which the Contractor can transfer clear title to the City will be qualified 
for partial payment. 

 
To receive payment for materials and equipment delivered to the site, but not incorporated in the Work, it shall 
be necessary for the Contractor to submit to the Construction Manager a list of such materials at least seven 
(7) days prior to submitting the monthly progress billing for work completed. At the Construction Manager's 
discretion, the Construction Manager will approve items for which partial payment is to be made subject to the 
following: 
 

a. Only equipment or materials which have received favorable review of shop drawings will 
qualify. 
 

b. Eligible equipment or materials must be delivered and properly stored, protected, and 
maintained at the job site in a manner favorably reviewed by the Construction Manager. 

 
c. The Contractor's actual net cost for the materials must be supported by paid invoices of 

suppliers or other documentation requested by the Construction Manager. 
 
GC 5.6  RETENTION 
From each progress payment estimate, ten (10) percent of the “total completed to date” sum will be deducted and 
retained by the City, and the remainder, less the amount of all previous payment, will be paid to the Contractor. After 
fifty (50) percent of the Work has been completed and if progress on the Work remaining is satisfactory, the deduction 
to be made from the remaining progress payments and from the final payment may be reduced to five (5) percent of 
the adjusted Contract Price at the discretion of the City. 

GC 5.7  OTHER WITHHOLDS 
In addition to the amount which the City may otherwise retain under the Contract, the City may withhold a sufficient 
amount of any payment otherwise due the Contractor, as in its judgment may be necessary to cover: 
 

a. Defective work not remedied; 
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b. A reasonable doubt that the Contract can be completed for the balance then unpaid; 

 
c. Damage to another contractor, third party, or to property; 

 
d. Failure to submit, revise, resubmit, or otherwise conform to the requirements herein for 

preparing and maintaining a construction schedule; 
 

e. Failure of the Contractor to keep the Work progressing in accordance with its Progress 
Schedule; 
 

f. Failure to maintain current AAs-Built@ record drawings; 
 

g. Failure of the Contractor to make proper submissions, as herein specified; 
 

h. Payments due the City from the Contractor; 
 

i. Reduction of Contract Amount because of modifications; or 
 

j. The Contractor's neglect or unsatisfactory prosecution of the Work, including failure to clean 
up. 

 
When the above reasons for withhold amounts are removed, payment will be made to the Contractor for amounts 
withheld. 
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SECTION 6.0 CHANGE ORDERS 
 
GC 6.1  GENERAL 
Without invalidating the Contract and without notice to sureties or insurers, the City through the Construction Manager, 
may at any time order additions, deletions, or revisions in the Work. These will be authorized by Work Directive, Field 
Order, or Change Order. A Change Order will not be issued for a Work Directive unless the Construction Manager 
concurs with an appeal by the Contractor that such Work Directive is a change in the scope of the Contract. The 
Contractor shall comply promptly with the requirements of all Change Orders, Field Orders, or Work Directives. The 
work involved in Change Orders shall be executed under the applicable conditions and requirements of the Contract 
Documents. If any Field Order or Work Directive causes an increase or decrease in the Contract Amount or an 
extension or shortening of the Contract Time, an equitable adjustment will be made by issuing a Change Order. If the 
Contractor accepts a Change Order that does not include a time extension, the Contractor waives any claim for 
additional time for the work covered by that Change Order. Additional or extra work performed by the Contractor 
without written authorization of a Work Directive, Field Order or Change Order will not entitle the Contractor to an 
increase in the Contract Amount or an extension of the Contract Time. 
 
Extra work shall be that work neither shown on the Contract Drawings nor specified. Such work shall be governed by 
all applicable provisions of the Contract Documents. In giving instructions, the Construction Manager shall have 
authority to make minor changes in the Work, not involving extra cost, or extra time, and not inconsistent with the intent 
of the Work. With the exception of an emergency which would endanger life or property, no extra work or change shall 
be made unless in pursuance of a written order by the City through the Construction Manager, and no claim for an 
addition to the total amount or total time of the Contract shall be valid unless so ordered in writing. 
 
In case any change increases or decreases the Work shown, the Contractor shall be paid for the work actually done at 
a mutually agreed upon adjustment to the Contract Amount. 
 
If the Contractor refuses to accept a Change Order, the City may issue it unilaterally. The Contractor shall comply with 
the requirements of the Change Order. The City shall provide for an equitable adjustment to the Contract, and 
compensate the Contractor accordingly. If the Contractor does not agree that the adjustment is equitable, it may submit 
a claim in accordance with the requirements herein stated. 
 
GC 6.2  DIFFERING SITE CONDITIONS  
The Contractor shall promptly, and before such conditions are disturbed, notify the Construction Manager in writing, of 
any: 
 

a. Material that the Contractor believes may be hazardous waste that is required to be removed to a 
Class I, Class II, or Class III disposal site in accordance with provisions of law. 

 
b. Subsurface or latent physical conditions at the site differing from those indicated. 

 
c. Unknown physical conditions at the site of any unusual nature, differing materially from those 

ordinarily encountered and generally recognized as inherent in work of the character provided for in 
the Contract. 

 
The Construction Manager shall promptly investigate the conditions, and if it finds that the conditions do materially 
differ, or do involve hazardous waste, and cause an increase or decrease in the Contractor's cost of, or the time 
required for performance of any part of the Work, the City shall cause to be issued a change order under the 
procedures provided herein. 
 
In the event that a dispute arises between the City and the Contractor whether the conditions materially differ, or 
involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time required for, performance 
of any part of the Work, the Contractor shall not be excused from any scheduled completion date provided for by the 
Contract, but shall proceed with all Work to be performed under the Contract. The Contractor shall retain any and all 
rights provided either by Contract or by law which pertain to the resolution of disputes and protests between the 
parties. 
 
No claim of the Contractor under this clause shall be allowed unless the Contractor has given the notice required. 
 
GC 6.3  RESOLUTION OF DISPUTES 
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6.3.1 CONTRACT INTERPRETATION BY THE CONSTRUCTION MANAGER 
Questions regarding the meaning and intent of the Contract Documents shall be referred in writing by the 
Contractor to the Construction Manager. Where practical, the Construction Manager shall respond to the 
Contractor in writing with a decision within seven (7) working days of receipt of the request. 

 
6.3.2 CLAIMS  

 
A. Notice 
If the Contractor disagrees with the Construction Manager's decision, or in any case where the 
Contractor deems additional compensation or a time extension to the Contract period is due the 
Contractor for work or materials not covered in the Contract or which the Construction Manager has 
not recognized as extra work, the Contractor shall notify the Construction Manager, in writing, of its 
intention to make claim. Claims pertaining to decisions based on Contract interpretation or such other 
determinations by the Construction Manager shall be filed in writing to the Construction Manager 
within five (5) days of receipt of such decision. All other claims or notices for extra work shall be filed 
in writing to the Construction Manager prior to the commencement of such work. Written notice shall 
use the words "Notice of Potential Claim". Such Notice of Potential Claim shall state the 
circumstances and all reasons for the claim, but need not state the amount.  
 
It is agreed that unless notice is properly given, the Contractor shall not recover costs incurred by it as 
a result of the alleged extra work, changed work or other situation which, had proper notice been 
given, would have given rise to a right for additional compensation. The Contractor should understand 
that timely Notice of Potential Claim is of great importance to the Construction Manager and City, and 
is not merely a formality. Such notice allows the City to consider preventative action, to monitor the 
Contractor's increased costs resulting from the situation, to marshal facts, and to plan its affairs. Such 
notice by the Contractor, and the fact that the Construction Manager has kept account of the cost as 
aforesaid, shall not in any way be construed as proving the validity of the claim.   

 
B. Records of Disputed Work 
In proceeding with a disputed portion of the Work, the Contractor shall keep accurate and complete 
records of its costs and shall make available to the Construction Manager a daily summary of the 
hours and classifications of equipment and labor utilized on the disputed work, as well as a summary 
of any materials or any specialized services which are used which shall be signed by the Construction 
Manager and Contractor daily. Such information shall be submitted to the Construction Manager on a 
weekly or daily basis as determined by the Construction Manager, receipt of which shall not be 
construed as an authorization for or acceptance of the disputed work. 
 
C. Submission of Claim Costs 
Within thirty (30) days after the last cost of work for which the Contractor contends it is due additional 
compensation is incurred, but if costs are incurred over a span of more than thirty (30) days, then 
within fifteen (15) days after the thirtieth day and every month thereafter, the Contractor shall submit 
to the Construction Manager, as best the Contractor is able, its costs incurred for the claimed matter. 
Claims shall be made in itemized detail. Should the Construction Manager be dissatisfied with format 
or detail of presentation, and upon request for more or different information, the Contractor will 
promptly comply to the satisfaction of the Construction Manager. If the additional costs are in any 
respect not known with certainty, they shall be estimated as best as can be done. In case the claim is 
found to be just, it shall be allowed and paid for as provided in GC 6.4, MODIFICATION 
PROCEDURES and GC 5.5, PARTIAL PAYMENTS. 

 
D. Claim Meetings 
The Construction Manager may call special meetings to discuss outstanding claims. The Contractor 
shall cooperate and attend such meetings prepared to discuss its claims, making available the 
personnel necessary for resolution, and all documents which may reasonably be requested by the 
Construction Manager. 

 
GC 6.4  MODIFICATION PROCEDURES 
 

6.4.1 CHANGES IN CONTRACT PRICE 
Whenever corrections, alterations, or modifications of the Work under this Contract are ordered by the 
Construction Manager, approved by the City, and increase the amount of work to be done, such added work 



GENERAL CONDITIONS 
 

GC - 40 

shall be known as extra work. When such corrections, alterations, or modifications decrease the amount of 
work to be done, such subtracted work shall be known as work omitted. 

 
The difference in cost of the work affected by such change will be added to or deducted from the amount of 
said Contract Amount, as the case may be, by a fair and reasonable valuation, which shall be determined in 
one or more of the following ways as directed by the Construction Manager: 

 
a. By unit prices accepted by the City and stated in the Contract Documents or Schedule of Values; 

 
b. By unit prices subsequently fixed by agreement between the parties; 

 
c. By an acceptable lump sum proposal from the Contractor; or 

 
d. By Force Account (as described in GC 6.4.3, Force Account Payment, when directed and 

administered by the City or Construction Manager. 
 

When required by the Construction Manager, the Contractor shall submit, in the form prescribed by the 
Construction Manager, an itemized breakdown with supporting data of the quantities and prices used in 
computing the value of any change that may be ordered. 

 
The Construction Manager will review the Contractor's proposal for the change and negotiate an equitable 
adjustment with the Contractor. When there is an agreement, the Construction Manager will prepare and 
process the Change Order and make a recommendation for action by the City. All Change Orders must be 
signed by the Contractor and approved by the City unless unilaterally issued per GC 6.1, above. 

 
The prices agreed upon and any agreed upon adjustment in Contract Time shall be incorporated in the written 
order issued by the City, which shall be written so as to indicate an acceptance on the part of the Contractor 
as evidenced by its signature. By signature of the Change Order, the Contractor acknowledges that the 
adjustments to cost and time contained in the Change Order are in full satisfaction and accord, payment in full, 
and so waives any right to claim any further cost and time impacts at any time during and after completion of 
the Contract for the changes encompassed by the Change Order.  
 
When any Extra Work is performed by a Subcontractor, the markups established in GC 6.4.2 and GC 6.4.3 
shall be applied to the Subcontractor=s costs as determined under GC 6.4.2 and GC 6.4.3.  The Contractor=s 
markup on subcontracted work shall be limited to five percent (5%) of the total of the Subcontractor=s costs, 
which amount shall constitute the markup for all overhead and profit for the Contractor on work by the 
Subcontractor.  On any item(s) of Extra Work, there shall only be one markup allowed to the Subcontractor 
even if there are multiple tiers of subcontractors, and only one markup allowed to the Contractor for 
subcontracted work. 
 
6.4.2 NEGOTIATED CHANGE ORDERS 
Under the methods described in GC 6.4.1.b and 6.4.1.c above, the Contractor shall submit substantiating 
documentation with an itemized breakdown of Contractor and subcontractor direct costs, including labor, 
material, equipment, rentals, and approved services pertaining to such ordered work in the form and detail 
acceptable to the Construction Manager. The direct costs shall include only the payroll cost for workers and 
foremen including wages, fringe benefits as established by negotiated labor agreements or state prevailing 
wages, workers' compensation and labor insurance, and labor taxes as established by law.  No other fixed 
labor burdens will be considered. The cost of materials used and equipment delivered and installed in the 
Work shall be as substantiated by appropriate documents. The cost of construction machinery and equipment 
shall be based on fair rental or ownership values acceptable to the Construction Manager as described in GC 
6.4.3, Force Account Payment, and the cost of incidentals directly related to such work. The direct costs shall 
not include any labor or office costs pertaining to the Contractor's managers or superintendents, its office and 
office facilities, or anyone not directly employed on such work, nor the cost of small tools, as all such indirect 
costs form a part of the Contractor's overhead expense. 
 
Under the method described in GC 6.4.1.b and 6.4.1.c, the maximum percentage which will be allowed for the 
Contractor's combined overhead and profit will be: 

 
Direct Labor     fifteen percent (15%) 
Materials     fifteen percent (15%) 
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Equipment (owned or rented)   fifteen percent (15%) 
 

The above fees represent the maximum limits which will be allowed, and they include the Contractor's indirect 
home office expenses and all costs for cost proposal preparation. 
 
The amount of credit to be allowed by the Contractor to the City for any such change which results in a 
decrease in cost will be the amount of the actual net decrease plus a credit in accordance with the markups 
allowed above.  

 
The Contractor shall not claim for anticipated profits on work that may be omitted unless the deleted amount of 
work is determined to constitute a cardinal change to the Project. 
 
6.4.3 FORCE ACCOUNT PAYMENT 
If either the amount of Work or payment for a Change Order cannot be determined or agreed upon 
beforehand, the City may direct by written Change Order, Work Directive, or Field Order that the Work be 
done on a force account basis. The term "force account" shall be understood to mean that payment for the 
Work will be done on a time and expense basis, that is, on an accounting of the Contractor's forces, materials, 
equipment, and other items of cost as required and actually used to do the work. In order to have a valid claim 
for Force Account payment, the Contractor must submit on a daily basis the City=s Daily Extra Work Report 
signed by both the Contractor=s representative and the City=s Construction Manager or inspector.  For the work 
performed, payment will be made for the documented actual cost of the following: 

 
a. Direct labor cost for workers, including foremen, who are directly assigned to the force 

account Work. Direct labor cost is the actual payroll cost including wages, fringe benefits as 
established by negotiated labor agreements or state prevailing wages, workers' 
compensation and labor insurance, and labor taxes as established by law. No other fixed 
labor burdens will be considered. 

 
b. Material delivered and used on the designated work, including sales tax, if paid for by the 

Contractor or its subcontractor.  Material wasted or disposed of in a manor not called for 
under the contract, material not unloaded from the transporting vehicle, material placed 
outside the limits indicated or given plans;  or material remaining on hand after completion of 
the work will not be paid for except as otherwise provided. 
 

c. Equipment rental:  For any machinery or equipment, the use of which has been authorized by 
the Construction Manager, the Contractor will be paid for the use of such machinery or 
equipment in the manner hereinafter specified, regardless of ownership and any rental or 
other agreement, if such may exist, for the use of such equipment entered into by the 
contractor. 

 
Rental rates will be determined as follows: 

 
1. The base rates shall be those established in publications and revisions thereto 

entitled “Rental Rate Blue Book for Construction Equipment” or the “Rental Rate 
Blue Book for Older Construction Equipment” available from Equipment Watch, 1735 
Technology Drive, Suite 410, San Jose, CA 95110-1313, phone (408) 467-6700. 
 
The hourly rate to be paid shall be the monthly rate divided by 176, multiplied by the 
regional adjustment factor, and multiplied by the appropriate rate adjustment factor, 
then plus the estimated operating cost per hour shown therein, and then rounded to 
the nearest $0.10. 
 

2. Attachments (e.g. tractor with ripper and dozer or tractor with loader and backhoe) 
will be included in the hourly rental rate only when deemed essential to the work as 
determined by the Construction Manager.  When multiple attachments are approved 
for use and are being used interchangeably, the attachment having the highest rental 
rate shall be the only on included for payment. 

3. No direct payment will be made for necessary accessories (including replenishing 
blades, augers, teeth, hoses, bits, etc.) if not listed in the Rental Rate Blue Book. 
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4. No compensation will be allowed for shop tools having a daily rental rate of less than 
$10 as set forth in Section 18 of the Rental Rate Book. 
 

If ordered to use equipment not listed in the aforementioned publications, a suitable rental rate for 
such equipment will be established.  Contractor shall furnish any cost data which might assist in the 
establishment of such rental rate. 
 
Except as provided below, payment will be made for the actual time that such equipment is in 
operation on the work.  Time will be measured in 0.5 hours increments of actual working time and 
necessary traveling time of the equipment within the limits of the project. 
 
Authorized standby time for idle equipment will be paid for at 50% of the “monthly rate divided by 176, 
multiplied by the regional adjustment factor, and multiplied by the rate adjustment factor”, and rounded 
to the nearest $0.10.  No operating cost, markup, overhead or profit will be added. 
 
The rental rates paid as above provided shall include the cost of fuel, oil, lubrication, supplies, small 
tools, necessary attachments, repairs and maintenance of any kind, depreciating, storage, insurance 
and all incidentals. 
 
When special equipment has been ordered in connection with force account work, travel time and 
transportation to the project will be measured as hereinafter outlined.  For the use of special 
equipment moved in on the work and used exclusively for extra work paid for on a force account 
basis, the rental rates as determined above and the cost of transporting the equipment to the location 
of the work and its return to its original location will be paid, all according to the following provisions: 
 

(a) The original location of the equipment to be hauled to the location of the work will be 
agreed to in advance. 

 
(b) The City will pay the costs of loading and unloading such equipment. 
 
(c) The cost of transporting equipment on low bed trailers shall not exceed the hourly 

rates charged by established haulers. 
 
(d) The rental period shall begin at the time the equipment is unloaded at the site of the 

extra work, shall include each day that the equipment is at the site of the extra work, 
excluding Saturdays, Sundays and legal holidays unless the extra work is performed 
on such days, and shall terminate at the end of the day on which the Construction 
Manager directs the Contractor to discontinue the use of such equipment. 

 
(e) Should the Contractor desire the return of the equipment to a location other than its 

original location, the City will pay the cost of transportation by the above provisions, 
provided such payment shall not exceed the cost of moving the equipment to the 
work. 

 
(f) Payment for transporting and loading and unloading equipment as above provided 

will not be made if the equipment is used on the work in any other way than upon 
extra work paid for on a force account basis.      

 
To the preceding costs, there shall be added the following fees as the combined overhead and profit for the 
Contractor: 

 
a. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item a, labor, above. 

 
b. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item b, materials, above. 
 
c. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item c, equipment, 

above. 
 

The added fixed fees shall be considered to be full compensation covering the cost of general supervision, 
overhead, profit, and all other expenses. The above fixed fees represent the maximum limits which will be 
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allowed, and they include the Contractor's indirect home office expenses and all costs for cost proposal 
preparation and record keeping. 
 
6.4.4 UNIT PRICE ADJUSTMENTS DUE TO INCREASED OR DECREASED QUANTITIES 
The unit prices as stated in the Bid and as negotiated in Change Orders shall apply to one hundred (100) 
percent of the quantity indicated to be estimated quantity for the Bid item, plus or minus twenty-five (25) 
percent. Either party to the Contract will be entitled to an equitable adjustment in unit prices for that portion of 
the actual quantity less than seventy-five (75) percent or more than one hundred twenty-five (125) percent of 
the original Bid quantity.  Such equitable adjustment shall be determined in one or more of the following ways: 
 

A. If the parties are able to agree, the price will be determined by using: 
1. Unit prices; or 
2. Other agreed upon prices. 
 

B. If the parties cannot agree, the price will be determined by the Engineer using: 
1. Unit prices, or 
2. Other means to establish costs. 

 
The following limitations shall apply in determining the amount of the equitable adjustment: 

 
A. No claim for loss of anticipated profits on deleted or uncompleted work or consequential 

damages of any kind will be allowed. 
 
B. If the actual quantity of work performed is less than seventy-five (75) percent of the original 

Bid quantity, the total payment for the item will be limited to not more than seventy-five (75) 
percent of the amount originally Bid. 

 
C. No payment will be made for extended or unabsorbed home office overhead and field 

overhead expenses to the extent that there is an unbalanced allocation of such expenses 
among the contract Bid items. 

 
D. No adjustment in the unit contract bid price will be made for any item unless the increase or 

decrease in quantity results in a change of $10,000 or more as measured by the original bid 
quantity and unit price for the item. 

 
The City will not adjust for increases or decreases if the City has entered the amount for the Bid item in the 
proposal form only to provide a common basis for bidders. 

 
6.4.5 TIME EXTENSIONS FOR CHANGE ORDERS 
If the Contractor requests a time extension for the extra work necessitated by a proposed Change Order, the 
request must be accompanied by a time impact analysis, based on the latest Construction Schedule update, 
or other method acceptable to the Construction Manager. 

 
GC 6.5  DISPUTES 
Any dispute relating to this Contract after award shall be resolved through good faith efforts by the Contractor and City. 
The Contractor shall have the right to appeal any decision by any inspector to the Construction Manager; and, by the 
Construction Manager to the Owner=s Representative. Initial notice of any dispute must be filed with the Construction 
Manager per GC 6.3.2.A, Claims - Notice. 
 
If the Contractor considers the determination of the Construction Manager to be unfair he/she shall, within ten (10) 
days after receipt of the Construction Managers decision, file a written protest with the Owner=s Representative stating 
clearly and in detail his/her objections and the reasons therefore. The Owner=s Representative shall review the issue in 
dispute and shall promptly advise the Contractor in writing of his/her final decision.  At all times, the Contractor shall 
carry on the Work and maintain its Construction Schedule in accordance with the requirements of the Contract and the 
determination of the City, pending resolution of any dispute. 
 
If review by the Owner's Representative does not result in a resolution of the dispute, the parties shall proceed to non-
binding mediation. Non-binding mediation shall be conducted under the auspices of the American Arbitration 
Association acting under its Construction Industry Mediation Procedures.  Mediation conducted in accordance with this 
provision shall take place in Carson City, Nevada.  Mediation shall be conducted by a single mediator, approved by 
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both the City and the Contractor from a list provided by the American Arbitration Association.  Each party shall pay 
one-half of the mediator=s compensation and the administration fees.  Each party shall bear its own expenses 
associated with the mediation, including but not limited to its own attorney and expert consultant fees.  Each party shall 
have at least one individual attend the mediation proceeding who has full authority to settle the dispute on their behalf, 
provided however, that any agreement reached will have to be put before the Carson City Board of Supervisors or 
Carson City Regional Transportation Commission for final approval.  
 
GC 6.6  ARBITRATION 
Any controversy or claim arising out of or relating to the performance of these Contract Documents, which cannot be 
resolved by mutual agreement or mediation, shall be submitted to binding arbitration by the claiming party by filing a 
Notice of Intent to Arbitrate (demand) within fifteen (15) days of the conclusion of mediation, specified above in GC 6.5, 
DISPUTES, with the other party and three (3) copies to the American Arbitration Association or the Nevada Arbitration 
Association.  Either party to the Contract Documents may request that any dispute or difference be arbitrated by filing a 
demand to arbitrate.  Said demand shall contain a statement of the disputes, the amount involved, if any, and the 
remedy sought.  Through written mutual consent, the parties may agree to combine all disputes for a single arbitration 
proceeding during or after substantial completion of the Project.  Such arbitration shall be conducted in accordance 
with the Construction Industry Arbitration Rules (which can be found at www.adr.org ) administered by the American 
Arbitration Association or the Nevada Arbitration Association.  Failure to give such notice in the time specified shall 
preclude the party desiring arbitration from subsequently arbitrating that particular claim, dispute, or other matter.  
Judgment on the award rendered by the arbitrators may be entered in the First Judicial District Court of the State of 
Nevada.  
 
In the event that any controversy or claim arising out of or relating to the performance of this Contract becomes the 
subject of arbitration, Carson City shall have the right to join or bring an additional party to the arbitration proceeding, 
and the Contractor hereby irrevocably consents and agrees to such joinder. 
 
In the event that Carson City is named as a party to any arbitration action arising out of, or resulting from the design or 
construction of the Project, the Contractor hereby agrees, at the request of Carson City, to be joined as a party to that 
arbitration proceeding and to be bound by any decision resulting from arbitration. 
 
In the event of arbitration, it is agreed by the parties that all means of discovery, including but not limited to depositions 
and interrogatories, will be afforded to the parties involved in the arbitration, and the appointed arbitrator shall have all 
authority to impose sanctions against either party for failing to comply with the rules for discovery provided under the 
Nevada Rules of Civil Procedure. 
 
Any arbitration carried out under the provisions of GC 6.6, ARBITRATION, shall be heard and determined by a three 
(3) member panel.  From a list of arbitrators provided by the American Arbitration Association, Carson City shall select 
one (1) member of the panel and the Contractor shall select one (1) member of the panel.  The third member of the 
panel shall be selected from said list by the first two (2) members and shall be approved by both Carson City and the 
Contractor.  The third (3rd) member shall function as the Chairperson of the arbitration panel. 
 
The Contractor shall carry on the Work and maintain progress during any arbitration or any other disputes unless 
otherwise mutually agreed upon in writing. 
 
Arbitration conducted in accordance with this provision shall take place in Carson City, Nevada. 

http://www.adr.org/�
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SECTION 7.0 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 
 
GC 7.1   GENERAL 
The Contractor shall provide all temporary facilities and utilities required for prosecution of the Work, protection of 
employees and the public, protection of the Work from damage by fire, weather or vandalism, and such other facilities 
as may be specified or required by any legally applicable law, ordinance, rule, or regulation. 
 
GC 7.2  TEMPORARY UTILITIES AND CONSTRUCTION FACILITIES 
 

7.2.1 ELECTRICAL SERVICE 
The Contractor shall arrange with the local utility to provide adequate temporary electrical service at a mutually 
agreeable location. The Contractor shall then provide adequate jobsite distribution facilities conforming to 
applicable codes and safety regulations. The Contractor shall provide, at its own cost, all electric power 
required for construction, testing, general and security lighting, and all other purposes whether supplied 
through temporary or permanent facilities. 

 
7.2.2 WATER 
The Contractor shall pay for and shall provide for all facilities necessary to furnish water for its use during 
construction. Water used for human consumption shall be kept free from contamination and shall conform to 
the requirements of the state and local authorities for potable water. The Contractor shall pay for all water 
used for the Contractor's operations prior to final acceptance. The Contractor shall be responsible for obtaining 
a City water meter and paying all associated charges, including monthly water usage. 
 
The Contractor is hereby informed that Carson City does not allow use of potable water for dust control on 
unpaved areas and/or earthwork compaction except for health safety concerns as determined by NDEP. The 
Contractor must obtain a ATreated Wastewater Effluent for Construction Purposes Permit@ from the Carson 
City Wastewater Treatment Plant located at 3320 E. Fifth Street, Carson City.  Special arrangements must be 
made with the Carson City Water Utility located at 3505 Butti Way, Carson City, for use of potable water for 
dust control on paved areas. 

 
7.2.3 TEMPORARY LIGHTING 
The Contractor shall provide temporary lighting in all work areas sufficient to maintain a lighting level during 
working hours not less than the lighting level required by OSHA standards. As permanent lighting facilities are 
completed they may be used in lieu of temporary facilities, provided however, that bulbs, lamps, or tubes of 
such facilities used by the Contractor shall be replaced prior to final acceptance of the Work. 

 
7.2.4 HEATING AND VENTILATION 
The Contractor shall provide means for heating and ventilating all work areas as may be required to protect 
the Work from damage by freezing, high temperatures, weather, or to provide a safe environment for workers. 
Unvented direct fired heaters shall not be used in areas where freshly placed concrete will be exposed to the 
combustion gases until at least two hours after the concrete has attained its initial set. 

 
7.2.5 SANITARY CONVENIENCES 
The Contractor shall provide suitable and adequate sanitary conveniences for the use of all persons at the site 
of the Work. Such conveniences shall include chemical toilets or water closets and shall be located at an 
appropriate location at the site of the Work. All sanitary conveniences shall conform to the regulations of the 
public authority having jurisdiction over such matters. At the completion of the Work, all such sanitary 
conveniences shall be removed and the site left in a sanitary condition. 

 
7.2.6 COMMUNICATIONS 
The Contractor shall provide, at its own cost, telephone communications to the Project Site either through 
ground lines or cellular equipment. 

 
7.2.7 CONSTRUCTION FACILITIES 
Construction hoists, elevators, scaffolds, stages, shoring, and similar temporary facilities shall be of ample size 
and capacity to adequately support and move the loads to which they will be subjected. Railings, enclosures, 
safety devices, and controls required by law or for adequate protection of life and property shall be provided. 

 
A. Staging and Falsework 
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Temporary supports shall be designed by a professional registered engineer with an adequate safety 
factor to assure adequate load bearing capability. If requested by the Construction Manager, the 
Contractor shall submit design calculations for staging and shoring prior to application of loads. 
 
Excavation support shall be in accordance with GC 2.6.12 (D), Excavation Safety. 
 
B. Temporary Enclosures 
When sandblasting, spray painting, spraying of insulation, or other activities inconvenient or 
dangerous to property or the health of employees or the public are in progress, the area of activity 
shall be enclosed adequately to contain the dust, over-spray, or other hazard. In the event there are 
no permanent enclosures of the area, or such enclosures are incomplete or inadequate, the 
Contractor shall provide suitable temporary enclosures. 
 
 C. Warning Devices and Barricades 
The Contractor shall adequately identify and guard all hazardous areas and conditions by visual 
warning devices and, where necessary, physical barriers. Such devices shall, as a minimum, conform 
to the requirements of OSHA and MUTCD. 
 
D. Use of Explosives 
All persons engaged in the activities of receiving, storing, using, handling or transporting any 
explosives must obtain a permit from the Carson City Fire Department; and all work shall be governed 
by Title 14, Fire, of the Carson City Municipal Code. The Contractor must notify the Construction 
Manager at least 14 days prior to the use of explosives. 

 
GC 7.3  CONSTRUCTION CONTROLS 
 

7.3.1 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS 
The Contractor shall not trespass upon private property and shall be responsible for the protection of public 
and private property at and adjacent to the Work and shall exercise due caution to avoid damage to such 
property. 
 
The Contractor shall not infringe upon wetland areas at the Site, whether identified or not, without the written 
approval of the Construction Manager.  Infringement on wetlands will give cause for suspension of all work 
being conducted on or adjacent to the wetland area. 
 
In addition to any requirements imposed by law, the Contractor shall shore up, brace, underpin, and protect as 
may be necessary, all foundations and other parts of all existing structures adjacent to and adjoining the Site 
of the Work which are in any way affected by the excavations or other operations connected with the 
performance of the Work.  Whenever any notice is required to be given to any adjacent or adjoining landowner 
or other party before commencement of any work, such notice shall be given in writing by the Contractor. 
 
The Contractor shall repair or replace all existing improvements which are not designated for removal (e.g., 
curbs, sidewalks, survey points, fences, walls, signs, utility installations, pavements, structures, irrigation lines 
and facilities, etc.) and are damaged or removed as a result of its operations. Repairs and replacements shall 
be at least equal to existing improvements and shall match them in finish and dimension. 
 
Land survey monuments and property marks shall not be moved or otherwise disturbed by the Contractor until 
the Contractor arranges for a Nevada licensed Land Surveyor to witness or otherwise reference their locations 
in accordance with the requirements of the agency having jurisdiction.  Any survey monument or property 
mark so moved or disturbed must be re-established and re-set by a Nevada licensed Land Surveyor in 
accordance with the requirements of the agency having jurisdiction. 

 
Trees, lawns, and shrubbery that are not to be removed shall be protected from damage or injury. If damaged 
or removed because of the Contractor's operations, they shall be restored or replaced in as nearly the original 
conditions and location as is reasonably possible or better.  Where existing turf areas are damaged, they must 
be replaced with fresh sod of matching grass. 

 
The Contractor shall give reasonable notice, as determined by the Construction Manager, to occupants or 
owners of adjacent property to permit them to salvage or relocate plants, trees, fences, sprinklers, and other 
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improvements within the right-of-way which are designated for removal or would be destroyed because of the 
Work. 
 

A.  Flood Protection 
During the construction period, the Contractor shall be responsible for any damage which may result 
from flooding, including any earthwork re-excavation or replacement that may be a result of flooding. 
The Contractor shall submit to the Construction Manager a flood control plan for trenching operations 
associated with the Work. The flood control plan shall describe the Contractor=s plan for control and 
diversion of surface runoff and flood flows around trench and structure excavations, and the 
Contractor=s action plan for protection of the work and Contractor=s plant and equipment during flood 
events. 

 
7.3.2 PROJECT SECURITY 
The Contractor shall make adequate provision for the protection of the Work area against fire, theft, and 
vandalism, and for the protection of the public against exposure to injury. Contractor shall call the Carson City 
Sheriff=s Department at 887-2008 or call 911 in the event of any public harassment or violence to any of the 
Contractor=s or subcontractor=s employees. 

 
A. Fire Extinguisher 
Sufficient number of fire extinguishers of the type and capacity required to protect the Work and 
ancillary facilities, shall be provided and maintained in readily accessible locations. 

 
B. Temporary Fences 
The Contractor shall enclose the site of the Work other than roadways with a fence or barricades 
adequate to protect the Work and temporary facilities against acts of theft, violence, or vandalism. 
Work within the roadway right-of-way shall be protected as provided for in the AManual on Uniform 
Traffic Control Devices.@ 

 
In the event all or a part of the site is to be permanently fenced, this permanent fence or a portion 
thereof may be built to serve for protection of the Work site, provided however, that any portions 
damaged or defaced shall be replaced prior to final acceptance. 

 
Temporary openings in existing fences shall be protected to prevent intrusion by unauthorized 
persons. During night hours, weekends, holidays, and other times when no work is performed at the 
site, the Contractor shall provide temporary closures or guard service to protect such openings. 
Temporary openings shall be fenced when no longer necessary. 
 

7.3.3 ACCESS ROADS 
Access roads shall be maintained to all storage areas and other areas to which frequent access is required. 
Similar roads shall be maintained to all existing facilities on the site of the Work to provide access for delivery 
of material and for maintenance and operation. Where such temporary roads cross buried utilities that might 
be injured by the loads likely to be imposed, such utilities shall be adequately protected by steel plates or 
wood planking, or bridges shall be provided so that no loads shall discharge on such buried utilities. 
 
7.3.4 NOISE ABATEMENT 
Operations at the site shall be performed to minimize unnecessary noise. Special measures shall be taken to 
suppress noise during night hours. Noise levels due to construction activity shall not exceed the following 
levels: 
 
Allowable Daytime Noise Levels as measured at the exterior of any given site shall be a noise level of not 
more than 75 dba Leq from the hours of 7:00 AM to 8:00 PM daily. 
 
Allowable Nighttime Noise Levels as measured at the exterior of any site shall be a noise level of not more 
than 55 dba Leq from the hours of 8:00 PM to 7:00 AM daily. 

 
Internal combustion engines used on the Work shall be equipped with a muffler of a type 
recommended by the manufacturer. No internal combustion engine shall be operated without said 
muffler. 
 
7.3.5 WORKING HOURS 
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Construction shall be allowed only between the hours of seven (7:00) AM and four (4:00) PM Monday thru 
Friday (Normal Working Hours) unless otherwise specified in the Special Conditions. 
 
The starting, fueling, maintenance of equipment, and delivery of equipment and materials, and placement or 
removal of traffic control devices is considered Construction and shall not be allowed outside of the Normal 
Working Hours.  Requests for exceptions to these limitations shall be made in writing to the Construction 
Manager for consideration in non-sensitive, non-residential areas. 

 
The Contractor may request to work outside the Normal Working Hours by submitting a written request to the 
Construction Manager at least seventy-two (72) hours in advance of the start of work outside the Normal 
Working Hours.  Permission may or may not be granted by the Construction Manager, with hours noted by the 
Construction Manager.  The Contractor shall be responsible for the costs of any inspection, testing, and 
additional administration incurred by the City, or its agents and representatives, for work by the Contractor 
outside the Normal Working Hours defined above, on weekdays in excess of eight (8) hours, or any work on 
weekends or holidays recognized by the City. Such costs shall be withheld from the succeeding monthly 
progress payment. Any work specifically required to be performed outside the Normal Working Hours as may 
be indicated in the Special Conditions, or work required by the Construction Manager, in writing, to be 
performed outside the Normal Working Hours, is excluded from withholding of payment. 

 
7.3.6 DRAINAGE CONTROL / STORM WATER POLLUTION PREVENTION PLAN 
In all construction operations, care shall be taken not to disturb existing drainage patterns whenever possible. 
Particular care shall be taken not to direct drainage water onto private property. Drainage water shall not be 
diverted to streets or drainage ways inadequate for the increased flow. Drainage means shall be provided to 
protect the Work and adjacent facilities from damage due to water from the site or due to altered drainage 
patterns from construction operations. Temporary provisions shall be made by the Contractor to insure the 
proper functioning of gutters, storm drain inlets, drainage ditches, culverts, irrigation ditches, and natural water 
courses.  The Contractor shall provide water quality and erosion controls in accordance with the NDEP 
AHandbook of Best Management Practices@ to prevent sedimentation runoff from the Site. 

 
The Contractor shall comply with the National Pollutant Discharge Elimination System (NPDES) regulations for 
storm water discharges from a construction site and the Stormwater General Permit NVR100000, State of 
Nevada, Division of Environmental Protection, General Permit.  Preparation of a Storm Water Pollution 
Prevention Plan (SWPPP) and compliance with the permitting requirements shall be the Contractor's 
responsibility. The Contractor shall submit the required Notice of Intent (NOI) to the NDEP and comply with the 
SWPPP referenced above. The Contractor shall obtain any required Temporary Permits prior to any 
discharges. The Contractor shall submit any required Notification of Termination to the NDEP upon completion 
of construction and final site stabilization, and shall submit to the City copies of all records associated with the 
permitting requirements.  Contractor must submit a copy of the SWPPP permit and plan to the Construction 
Manager prior to the start of work. 

 
The Contractor shall be responsible for all costs associated with complying with the permit requirements, 
submitting any required NOI, preparing and complying with the SWPPP, revising the SWPPP, any required 
submittal of the Notification of Termination, any required discharge permit and any other related costs. 

 
7.3.7 CONSTRUCTION CLEANING 
The Contractor shall, at all times, keep property on which work is in progress and the adjacent property free 
from accumulations of waste material, rubbish, caused by his/her operations. All surplus material shall be 
removed from the site immediately after completion of the work causing the surplus materials. Spillage 
resulting from hauling operations along or across existing streets or roads shall be removed immediately by 
the Contractor.  All gutters and roadside ditches shall be kept clean and free from obstructions.  Daily cleanup 
of trash, paper, and small debris subject to movement with winds shall be required. The Contractor shall 
reasonably clean the immediate Work Area on a daily basis to reduce risk of personal injury as well as 
fire hazard.   

 
7.3.8 DISPOSAL OF MATERIAL 
Unless otherwise specified in the Special Conditions, the Contractor shall make his/her own arrangements for 
disposing of construction waste materials outside the Project Site and the Contractor shall pay any and all 
dump fees required, except as provided below.  If the Contractor arranges to dispose of construction waste 
materials on private property, he/she shall first obtain written permission from the property owner on whose 
property the disposal is to be made in which the City is absolved from any and all liability and responsibility in 
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connection with the disposal of such material on said property. A copy of said written permission must be 
delivered to the Construction Manager prior to starting disposal operations.  When construction waste material 
is disposed of as above provided, the Contractor shall conform to all required codes and permits pertaining to 
grading, hauling, and filling of earth or other materials.  The Contractor shall contact the City=s Community 
Development Department and the Health Department concerning such codes and permits. 
 
Disposal of all construction waste including but not limited to all pipe, concrete, manholes, pavement, building 
and excavated materials, and all other appurtenances shall be disposed of in a manner consistent with all 
local, State and Federal laws and guidelines. Any hazardous waste shall be disposed of at hazardous waste 
disposal sites that are permitted to accept such wastes. All disposal site locations shall be approved in writing 
by the Construction Manager. A copy of the disposal plans and any required permits must be delivered to the 
Construction Manager prior to starting disposal operations. 
 
Asbestos Cement Pipe (ACP) removed from the Project shall be separated from other material, manifested 
and delivered to the Carson City Landfill. For manifest and disposal requirements prior to removal of any ACP 
the Contractor shall contact: 
 

Mr. Darren Selby 
Carson City Environmental Control Officer 
Cellular phone at (775) 230-7235 

 
ACP Manifests are valid for ten (10) days from date of issuance.  
 
Construction waste including but not limited to all pipe, concrete, manholes, pavement, building and excavated 
material, and all other appurtenances removed from the Project may be accepted free of charge at the Carson 
City Landfill if approved under the direction of the Construction Manager. A Landfill Disposal Form will be 
provided by the Carson City Inspector upon request by the Contractor. The Contractor or Contractor's agent 
will provide a Landfill Disposal Form, which must be signed, dated and timed by a Carson City Inspector, to 
the Landfill Attendant for a waiver of disposal fees for each separate load. The Contractor will pay the full 
disposal fee if no Landfill Disposal Form from Carson City is presented to the Landfill Attendant. Carson City 
will not reimburse the Contractor for disposal fees due to failure to comply with these conditions.  
 
7.3.9 PARKING AND STORAGE AREAS 
All stockpiled materials and parked equipment at the job site shall be located to avoid interference with private 
property and to prevent hazards to the public. Locations of stockpiles, parking areas, and equipment storage 
must be approved by the Construction Manager.  Material and equipment may not be stored in public right-of-
way unless prior approval by the Construction Manager. 

 
GC 7.4  PUBLIC SAFETY/CONVENIENCE AND TRAFFIC CONTROL 
The Contractor shall so conduct his/her operations as to offer the least possible obstruction and inconvenience to the 
general public, including the residents, businesses and any other contractors working in the vicinity of the Work, and 
he/she shall have under construction no greater length or amount of work than he/she can prosecute properly with due 
regard to the rights of the public.  Convenient access to driveways, houses, and buildings along the line of work shall 
be maintained and temporary crossings shall be provided and maintained in good condition.  Traffic shall not be 
prevented from accessing business.  Maintain a minimum of one (1) access to each business property at all times.  
Business Access signs shall be used to direct business traffic.  Not more than one (1) crossing or intersecting street or 
road shall be closed at any one time.  Safe access must be maintained for pedestrian traffic through or around the work 
area at all times. 
 
Inconvenience caused by digging across driveways and sidewalks shall be kept to a minimum by restoring the 
serviceability of the driveway or sidewalk as soon as possible.  Contractor shall provide and identify to the Construction 
Manager a person to act as a community liaison person, who must be fluent in English with good communication skills, 
to personally contact each resident and business at least three (3) working days prior to performing any Work which 
effects their sewer or water service, restricts on street parking, restricts access to their property, or blocks a driveway 
or sidewalk.  Said community liaison person shall provide written notices, pre-approved by the Construction Manager, 
to all such residents and businesses and must be available and able to answer their questions. Copies of notices to all 
properties other than single family residences provided to the Construction Manager shall include a name and 
signature of the person accepting the notice for those properties.  The Contractor shall make every effort to provide 
alternate access to the property during such closure, if at all possible.  The Contractor shall replace or repair any 
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damage done to driveways or sidewalks and shall provide temporary relief in the form of steel plates and supports of 
adequate strength over the excavation.  Access to properties must be restored during all non-working hours. 
 
Direct access shall be provided at all times to fire stations, fire hydrants, hospitals, police stations and at all other 
agencies or services where emergencies may require immediate access to same. 
 
Temporary paving replacement in front of business establishments shall be placed immediately following backfill and 
shall remain in place until the condition of the backfill is suitable for permanent pavement replacement.  
 
No streets or roads shall be blocked or made inaccessible, due to the Contractor's work, without approval of the City.  
No open excavations shall be allowed during non-working hours.  Excavations shall be backfilled to grade and, if in a 
pavement area, temporarily paved level with adjacent pavement or, with the prior approval of the Construction 
Manager, covered with steel plates during non-working hours.  If temporary paving and/or maintenance of temporary 
paving of all disturbed streets, driveways and sidewalks is not completed prior to the end of each work day, the 
Construction Manager may suspend the Work on the entire project, without any additional costs to the City, until the 
temporary paving is completed and/or properly maintained.  The Construction Manager shall be the judge of proper 
maintenance of the temporary paving. 
 
If needed, the City will provide the Contractor with "Temporary No Parking" signs to be posted in the construction area 
by the Contractor to accommodate each day's work. The Contractor must post the ATemporary No Parking@ signs in the 
construction area no less than seventy-two (72) hours prior to the effective start of such parking restrictions. Temporary 
No Parking hours are to conform to the Contractor=s Working hours, but in no instance shall they exceed the Working 
Hours as specified in GC 7.3.5 or as amended in the Special Conditions. Contractor must keep a log of day, date, time 
and location that the signs are posted. If, when work starts, vehicles are parked in violation of the posted restrictions, 
the Contractor shall call the Carson City Sheriff's Office Dispatch Center at 887-2008 to request that the violating 
vehicle(s) be towed. Contractor shall identify expected no parking areas on the Traffic Control Plan and shall notify the 
Construction Manager at least one (1) week prior to the need for the ATemporary No Parking@ signs. 
 

7.4.1 HAUL ROUTES 
Prior to hauling, the Contractor shall submit for approval the proposed route(s) for all construction traffic on the 
Project. This shall include any designated routes, if any, shown on the Contract Drawings. Upon approval, the 
Contractor shall adhere to approved routes only. 

 
7.4.2 TRAFFIC CONTROL   
During construction within traffic roadways the Contractor shall maintain no less than one (1) lane of traffic 
during working hours and two (2) lanes at all other times.  When one-way traffic is in effect, the Contractor 
shall employ no less than two (2) flaggers to facilitate the safe flow of traffic.  No streets or roads shall be 
blocked, closed or made inaccessible due to the Contractor=s work, without the prior approval of the 
Construction Manager.  
 
The Contractor shall provide and maintain traffic control devices such as signs, warning lights, reflectors, 
barriers, fences, flaggers, steel plates, barricades, light signs and other necessary safety devices and 
measures on all sides of the construction zone, the number, size, message and spacing of which shall be 
governed by the Traffic Control Plans, local ordinance, or permit requirements.  Traffic control shall be in 
accordance with the MUTCD. Any Traffic Control for work within NDOT right-of-way shall be in accordance 
with the NDOT permit requirements.  The Contractor shall submit for approval by the City and any other 
applicable agency, its traffic control plans at least two (2) weeks prior to beginning work on public streets in 
accordance with GC 4.0, SHOP DRAWINGS AND QUALITY CONTROL. 

 
The Contractor shall designate a Traffic Control Supervisor who shall be responsible for preparing and signing 
all Traffic Control Plans, and for installing and maintaining all traffic control devices as shown on the approved 
Traffic Control Plans.  Said Traffic Control Plans must be per the provisions of the MUTCD and any Special 
Conditions.  The Traffic Control Supervisor shall be available to be contacted by the Construction Manager 
twenty-four (24) hours per day for the duration of the Contract.  The Traffic Control supervisor must be certified 
as a worksite traffic supervisor by ATSSA.  As a minimum, the Traffic Control Supervisor shall check all traffic 
control devices at the start, mid-day, and end of each work day and at least once on every non-working day. 
 
In addition to the flaggers required above, the Contractor shall employ flaggers at places designated by the 
Construction Manager for the safe movement of the public through the Work area.  Flaggers shall possess a 
valid flagger card attesting that they have satisfactorily completed an instructional course in flagger procedures 
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conducted by NDOT or some other approved course given by another entity of government within the State of 
Nevada.   

 
No material or equipment shall be stored or parked where it will interfere with the free and safe passage of 
public traffic, and at the end of each day's work, and at other times when construction operations are 
suspended for any reason, the Contractor shall remove all materials, equipment and other obstructions from 
the public right-of-way.  With the prior approval of the Construction Manager, the Contractor may shield the 
public traffic from materials or equipment within the public right-of-way by the use of temporary concrete or 
water filled barrier rails. 

 
The Contractor shall notify the Carson City Fire Department and Sheriff Department dispatch center at (775) 
887-2008 at least twenty-four (24) hours in advance of rerouting public traffic when traffic patterns are to be 
altered due to construction operations.  Said notification shall set forth the specific traffic patterns to be 
provided in lieu of the normal routing and the estimated duration of such change(s). 
 
Should the Contractor appear to be negligent in furnishing or maintaining warning and protective measures, as 
above provided, the Construction Manager may direct attention to the existence of the hazard, and the 
necessary warning and protective measures shall be immediately furnished and installed by the Contractor at 
its expense.  Failure to do so will be cause to suspend the Work until the deficiency is corrected.  If the 
Contractor does not correct a Traffic Control deficiency by the end of the work day and the Construction 
Manager determines that the public safety is endangered, then the Construction Manager may take the 
necessary action to correct the deficiency pursuant to GC 2.5.4, City=s Right to Carry Out the Work. 
 
7.4.3 TRAFFIC DETOURS 
Detouring traffic to private streets shall not be allowed.  Advance warning/detour signs shall be used to direct 
through-traffic, and shall be placed to notify traffic to avoid all possible situations that require individual 
motorists to turn around to avoid the closure. The advanced warning signs shall be placed in accordance with 
the approved Traffic Control Plan.  No detour or street closure signing shall be placed on any street prior to the 
start of Work hours and shall be removed prior to the end of Work hours unless otherwise provided in the 
approved Traffic Control Plan. 
 
7.4.4  PEDESTRIAN AND BICYCLE DETOURS 
Advanced warning/detour signs shall be placed to notify pedestrian and bicycle traffic of any closure and to 
avoid all possible situations that may require individuals to turn around to avoid the closure. 

 
GC 7.5  PROJECT SIGNS 
If required by Contract Special Conditions, the Contractor shall provide, install and maintain for the duration of the 
Project, Project sign(s). Two (2) signs shall be required for pipeline projects. The sign(s) shall be installed within fifteen 
(15) days of the Notice to Proceed and shall be installed where directed by the Construction Manager. The Project 
Sign(s) shall conform to the requirements listed in the Special Conditions.   
 
GC 7.6  PROJECT OFFICE 
Unless the Contractor has an office in the Carson City/Reno/Sparks area, the Contractor shall maintain a suitable office 
on the Project site.  The Contractor shall maintain at the Project site copies of the Contract Documents, record 
drawings, Project schedule, submittals, permits, Material Safety Data Sheets, approved Traffic Control Plans, and other 
relevant documents which shall be accessible to the Construction Manager and other City representatives during 
normal working hours.  Said site office shall be the headquarters of the Contractor=s representative authorized to 
receive Drawings, instructions, or other communications or articles from the City or its agents unless the Contractor 
notifies the City otherwise per GC 2.6.1, Office. 
 
GC 7.7  STORAGE OF MATERIALS 
Materials shall be stored in such a manner as to ensure the preservation of their quality and fitness for the Work. When 
required by the Construction Manager, materials shall be placed on platforms or other hard, clean surfaces and 
covered. 
 
Materials shall be stored so as to facilitate inspection. Storage areas shall be suitably fenced if necessary to protect the 
public or the material.  
 
Locations and arrangements for storage sites for materials and equipment outside the limits of work, shall be selected 
and maintained by the Contractor at the Contractor=s expense. Prior to occupying a storage site on private property, the 
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Contractor shall submit a letter or agreement signed by the private property owner that authorizes the Contractor to 
occupy the private property. The City shall be specifically exempted in any agreement from any liability incurred from 
the use of private property for construction purposes. Use of portions of the City's area at the site for materials and 
equipment storage shall be permitted upon the approval of the Construction Manager. 
 
GC 7.8  HAZARDOUS MATERIALS 
The storage and handling of potential pollution-causing and hazardous materials, including but not necessarily limited 
to: gasoline, oil, and paint shall be in accordance with all local, state, and federal requirements. All hazardous materials 
shall be stored and handled in accordance with the Material Safety Data Sheets for the products. Material Safety Data 
Sheets shall be submitted to the Construction Manager prior to the delivery of materials to the Project site.  Copies of 
the Material Safety Data Sheets shall be maintained at the Project Site in a readily accessible location.  
 
GC 7.9  SYSTEM TESTING 
The Contractor shall test the facilities as specified in the Technical Specifications. The Contractor shall provide all other 
necessary facilities for conducting the tests including but not limited to: personnel, power, water, equipment, and 
chemicals. The Contractor shall provide a minimum of forty-eight (48) hours notice to the Construction Manager of its 
readiness and intent prior to each test. 
 
GC 7.10  COORDINATION/COOPERATION WITH UTILITIES 
Within the construction limits of this Project may be various utility systems including water, reclaimed water, sanitary 
sewers, storm drains, gas, telephone, cable television, and electric power.  The approximate location of known main 
line utilities, as taken from existing records, is shown on the Drawings.  The service connections to these facilities may 
not be shown on the Drawings, however, the Contractor shall field locate and protect all service connections from 
damage during the course of the Work.  The full costs for locating and protecting such service connections shall be 
included in the various items of work and no additional compensation shall be allowed.  Where underground main utility 
distribution lines are shown on the plans or marked in the field, the Contractor shall assume that every property parcel 
is served by service connections for each type of utility.  The City and Engineer do not guarantee that all existing 
utilities and facilities are shown on the Drawings or that they are shown in their actual position.  The Contractor shall 
consider it normal and expected that the elevation and alignment of said utilities may vary from that shown on the 
Drawings, and also that utilities may be encountered that are not shown on the Drawings.  Also consider it normal and 
expected that utilities will prove to be an impediment to the operations and that use of other than the usual equipment 
and construction methods in accomplishing the necessary work over, around or under such utility installations may be 
necessary.  Should a discrepancy be found on the Drawings, it shall not be construed to relieve the Contractor from 
his/her responsibility to protect any such utility or facility. 
 
The City has notified all utility companies, all pipeline owners, or other parties known to be affected by the Project and 
has endeavored to have all necessary adjustments of their facilities and other appurtenances made as soon as 
possible to eliminate conflicts within or adjacent to the limits of construction.  The Contractor shall be responsible to 
protect and/or support all utilities which do not have to be relocated, but which do affect the Work. Where the City has 
made arrangements with utility owners to relocate or adjust their facilities, the City's responsibility for such adjustments 
are shown on and called out at the specific locations on the plans. 
 
Any delays to the Contractor=s operations performing the current critical item(s) of work on the latest favorably reviewed 
Construction Schedules as a direct result of utility or other facilities not being rearranged as herein provided (other than 
delays in connection with rearrangements made to facilitate Contractor=s construction operations) will be considered 
excusable delays within the meaning of GC 3.12.2, Excusable Delays. 
 
It shall be the Contractor=s full responsibility to call Underground Service Alert (USA) at (1-800-227-2600) not less than 
two (2) working days, but not more than fourteen (14) calendar days, prior to performing any excavation, for location 
mark-out of any underground utilities and obtaining an inquiry identification number.  Contractor must comply with all 
instructions received from USA. 
 
Note: Per NRS 455.082, the approximate location of a subsurface installation marked in response to a notice to USA 
means a strip of land not more than twenty-four (24) inches on either side of the exterior surface of a subsurface 
installation. 
 
If a private underground utility such as gas, electric, telephone or cable television facility must be located or adjusted 
for construction operations and its location differs by more than twenty-four (24) inches on either side of the exterior 
surface of the subsurface facility from that shown on the plans or marked in the field, the City shall reimburse the 
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Contractor, as extra work, for the difference between the costs incurred in finding the actual location of the facility and 
the costs of finding the reputed location of the facility. 
 
Contractor shall pothole all indicated, shown, or marked utilities and points of connection to verify their exact location.  
The Contractor shall have the proposed Work laid out in the filed by a Nevada Licensed Professional Land Surveyor or 
the Surveyor’s subordinates prior to commencing with the potholing.  The Contractor shall then pothole prior to 
performing any other Work including saw cutting for the work.  The Contractor shall obtain date (on a form provided by 
the Construction Manager) to include type, size, and dimensions, material, location and elevation of the underground 
utilities, referenced to the Surveyor’s lay out stakes for each pothole.  The Contractor shall provide to the Construction 
Manager, all data, and shall identify to the Construction Manager any facilities which conflict with the Work on the day 
the pothole is performed.  Carson City will not be responsible for any damages, delays or standby time caused by the 
Contractor’s failure to perform potholing prior to commencement of the Work, failure to provide the data or identify the 
conflicts when specified, or failure to locate services, laterals or points of connections.  
 
Carson City will be responsible for repairs, damages and standby time caused the Contractor due to non-marking, mis-
marking or mis-locating, as defined in NRS 455.082, of the City=s main line water mains, reclaimed water mains, 
sanitary sewer main lines and storm drains.  Compensation to the Contractor for such repairs, damages or standby 
time shall be calculated on the basis of GC 6.4.3, Force Account Payment.  NOTE: This provision does not apply to 
service laterals/connections unless the Contractor can show he/she used diligence in trying to locate each service.   
 
The Contractor shall not interrupt the service function or disturb the support of any utility without authority from the 
utility owner.  All valves, switches, manholes, vaults, and meters shall be maintained readily accessible for emergency 
shutoff or access.  In case it should be necessary to move or temporarily maintain the property of any utility, the cost of 
which is not required to be borne by the owner thereof, the Contractor shall bear all time required and all expenses 
incidental to the removal or temporary maintenance of such property in a manner satisfactory to the owner thereof.  
The work necessary to the raising, lowering, or relocating of a utility may be done by the owner of the utility or by the 
Contractor, at the option of the utility owner.  All work shall be in accordance with the utility owner=s standards, and 
shall be at the Contractor=s time and expense unless otherwise expressly provided for in the Special Conditions. 
 
The Contractor shall repair or replace all utilities damaged or destroyed due to his/her operations, even in the event 
such damage or destruction occurs after backfilling or is not discovered until after completion of backfilling. The 
Contractor shall resolve all crossing and clearance problems with the utility company concerned and the Construction 
Manager.  The right is reserved to the State, County, City, and owners of private utilities and franchises to enter at any 
time upon any street, alley, right-of-way, or easement for the purpose of making changes in their property made 
necessary by the Work and for the purpose of maintaining and making repairs to their property. 
 
In cases where water or sewer mains, or service connections thereto, are accidentally broken or, with the prior 
approval of the Construction Manager, are intentionally cut by the Contractor, they shall be fully repaired to City 
specifications and returned to service within four (4) hours, or sooner if deemed necessary by the Construction 
Manager.  The Contractor is to make these repairs a priority over other portions of the Work. 
 
At all times allow the Fire Department access to fire hydrants.  Do not place materials or other obstructions closer to a 
fire hydrant than permitted by ordinance, rules, or regulations or within fifteen (15) feet of the fire hydrant in the 
absence of such ordinances, rules, or regulations. 
 
GC 7.11  CONTAMINATED GROUNDWATER and/or SOIL 
Contaminated groundwater and/or soil may exist anywhere within the Project limits.  If contaminated groundwater 
and/or soil are encountered during construction, the Contractor must act in accordance with all applicable Federal, 
State, and local laws and Nevada Administrative Code 445A.347, which requires the Nevada Department of 
Environmental Protection be notified within twenty-four (24) hours of the encounter at (775) 687-4670. 
 
GC 7.12 DUST CONTROL 
The Contractor is responsible for the control of dust originating from any and all of the Contractor's construction 
operations either within or outside of the Work Area at all times in accordance with Federal, State and local laws, at the 
Contractor's expense.  In areas where fugitive dust is a nuisance, the Contractor shall, as often as necessary, wet 
down the area to prevent dusty conditions.  This includes weekends and holidays.  The Contractor shall contact NDEP 
to determine if a Ground Disturbance Permit is required. 
 
GC 7.13 BY-PASS PUMPING OF SANITARY SEWER 
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The Contractor shall prepare and submit to the Construction Manager a plan for by-pass pumping of sanitary sewers 
which will provide for adequate size pumps and hoses to carry the flows from one manhole to another.  Hoses must be 
rated for traffic if traffic is allowed on the roadway where the hose is placed.  Provide a backup pump, replacement 
hose sections and a backup power source at the work site prior to commencing any by-pass pumping operations. 
Contractor must test the by-pass pumping system, including the backup pump, in the presence of the Construction 
Manager or his/her representative prior to effecting the flow in the existing sanitary sewer to be diverted.  Contractor 
must identify and have available during pumping operations a person capable and qualified to make emergency repairs 
in case of a failure of any part of the by-pass pumping operation. The Contractor shall ensure that no spillage of raw 
sewage will occur on or in the ground.  The by-pass pumping plan shall also address how an accidental spill of raw 
sewage would be contained and mitigated.  
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SECTION 8.0 CONTRACT COMPLETION, O&M MANUALS 
 
GC 8.1  INTERMEDIATE COMPLETION 
When an intermediate milestone is specified in the Contract Documents, and the Contractor considers that a Work 
element, section, or division has met the intermediate completion stage requirements, the Contractor shall notify the 
Construction Manager in writing. Upon receipt of the notification, the Construction Manager and the City will make 
inspection to determine if the Work element, section or division is sufficiently complete in accordance with the Contract 
Documents to determine its acceptability for Intermediate Completion and for determination of any other items which 
do not meet the terms of the Contract so the City can occupy or utilize the Work for its intended use. Upon verification 
that the Work element, section, or division meets the contractual requirements for Intermediate Completion, the 
Construction Manager shall prepare a Notice of Intermediate Completion letter for the City=s signature. The notice shall 
establish the date of Intermediate Completion, the responsibilities of the City and Contractor for maintenance, utilities, 
and damage to the subject Work. If items are found which prevent such use or occupancy, the Construction Manager 
shall notify the Contractor of such items. 
 
Upon the completion of such corrective work, the Contractor shall so notify the Construction Manager in writing. The 
Contractor agrees to pay the City's actual costs including, but not limited to, charges for engineering, inspection and 
administration incurred due to the Contractor=s failure to complete the punch list work within the time period specified. 
 
Unless otherwise specified under Special Conditions, no partial acceptance of any portion of the Work will be made 
and no acceptance other than the final acceptance of the overall completed Project will be made.  No review pertaining 
to specific parts of the Project shall be construed as final acceptance of any part until the overall final acceptance by 
the City is made.  Final payment for completed portions of Work will not be made until final acceptance of the total 
Work. 
 
GC 8.2  SUBSTANTIAL COMPLETION 
When the Contractor considers that all Work required by this Contract including equipment start-up and testing is 
substantially complete, the Contractor shall notify the Construction Manager in writing. Upon receipt of the notification, 
the Construction Manager and the City will make inspection to determine if the Work is sufficiently complete in 
accordance with the Contract Documents to determine its acceptability for Substantial Completion and for 
determination of any other items which do not meet the terms of the Contract so the City can occupy or utilize the Work 
for its intended use. If items are found which prevent such use or occupancy, the Construction Manager shall notify the 
Contractor of such items. Upon verification that the Project is substantially complete, the Construction Manager shall 
prepare a Notice of Substantial Completion letter for the City=s signature. The notice shall establish the date of 
Substantial Completion and the responsibilities of the City and Contractor for maintenance, utilities, and damage to the 
Work. 
 
GC 8.3  CONSTRUCTION COMPLETION, FINAL INSPECTION, PAYMENT, AND ACCEPTANCE 
When the Contractor considers that all Work including record drawings, operation and maintenance manuals, and 
cleanup has been completed in accordance with the terms of the Contract, the Contractor shall notify the Construction 
Manager. Upon notification, the Construction Manager and the City will make the pre-final inspection to determine the 
actual status of the Work in accordance with the terms of the Contract. If materials, equipment, or workmanship are 
found which do not meet the terms of the Contract, the Construction Manager shall prepare a final punch list of such 
items and submit it to the Contractor. Following completion by the Contractor of the corrective work, required by the 
punch list, the Construction Manager shall notify the City that the Work has been completed in accordance with the 
Contract. A final inspection will be made to determine the acceptability of the Work. After completion of the Work, but 
prior to its acceptance by the City, the last partial payment will be made to the Contractor. 
 
After receipt of the last partial payment, but prior to acceptance of the Work by the Carson City Board of Supervisors or 
Carson City Regional Transportation Commission, the Contractor shall send a letter to the Construction Manager 
submitting lien releases for all material, or labor for any work covered by this Contract. The letter shall state that 
acceptance of the final payment described below shall operate as and shall be, a release to the City, the Construction 
Manager, the Design Consultant, and their duly authorized agents, from all claims and/or liability to the Contract arising 
by virtue of the Contract related to those amounts. Disputed Contract claims in stated amounts previously filed as 
provided in GC 6.3.2, Claims, may be specifically excluded by the Contractor from the operation of the release.   
 
Following receipt of all required submittals, the Construction Manager's written statement that construction is complete, 
and recommendation from the City=s representative to accept the Project, the Construction Manager shall prepare an 
agenda item for the Carson City Board of Supervisor=s or Carson City Regional Transportation Commission’s 
acceptance of the completed Work and a Notice of Completion.   
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Following the acceptance by the Carson City Board of Supervisors or the Carson City Regional Transportation 
Commission of the completed Work embraced in the Contract, the City will cause to be recorded in the office of the 
County Recorder a Notice of Completion. 
 
Thirty (30) days after recording the Notice of Completion of the Work involved in the Contract, the City will pay the 
Contractor such sums of money as may be due the Contractor including all sums retained but excluding such sums as 
have previously been paid the Contractor. This payment will constitute the final payment to the Contractor under this 
Contract. 
 
GC 8.4  OPERATION AND MAINTENANCE MANUALS 
Prior to the delivery and installation of any item of machinery or equipment, the Contractor shall submit one (1) copy of 
the Operation and Maintenance Manual(s) as required by the Technical Specifications. The manual(s) will be reviewed 
by the Construction Manager and/or Design Consultant for content and the Construction Manager will advise the 
Contractor within five (5) working days of receipt if the manual is acceptable for the delivery and installation of the 
equipment or machinery. No equipment or machinery shall be tested or installed if the general content of the manual is 
found to be deficient. The final Operation and Maintenance Manuals, three (3) copies, must be submitted and favorably 
reviewed prior to final acceptance.  

 
GC 8.5  EQUIPMENT START-UP 
After all acceptance tests have been completed by the Contractor, but prior to final acceptance, the Contractor shall 
recheck all equipment for proper alignment and adjustment, check oil levels, relubricate all bearing and wearing points, 
and assure that all equipment is in proper condition for regular continuous operation.  Final start-up of equipment 
requires forty-eight (48) hours advance notice to the Construction Manager and coordination with the user department 
of the City.  Start-ups shall only occur Monday through Thursday. 
 
GC 8.6  FINAL CLEAN UP 
At the completion of the Work and before final inspection, the Contractor shall clean the Work Area, material sites, 
adjacent property and streets and all grounds occupied by the Contractor in connection with the Work of all rubbish, 
excess and waste materials, as well as all his/her tools, construction equipment, machinery and temporary facilities. All 
parts of the Work shall be left in a neat and clean condition.  If the Contractor fails to clean up at the completion of the 
Work, the City may do so and the cost shall be charged to the Contractor. 
 
GC 8.7  WARRANTY OF TITLE 
No material, supplies, or equipment for the Work under this Contract shall be purchased subject to any chattel 
mortgage, security agreement, or under a conditional sale or other agreement by which an interest therein or any part 
thereof is retained by the seller or supplier. The Contractor warrants clear title to all material, supplies, and equipment 
installed or incorporated in the Work and agrees upon completion of all work to deliver the premises, together with all 
improvements and appurtenances constructed or placed thereon by the Contractor, to the City free from any claim, 
liens, security interest, or charges, and further agrees that neither the Contractor nor any person, firm, or corporation 
furnishing any materials or labor for any work covered by this Contract shall have any claims, liens, security interests or 
charges against this Project, provided that this shall not preclude the Contractor from installing metering devices or 
other equipment of utility companies, the title of which is commonly retained by the utility company.  Nothing contained 
in this Section, however, shall defeat or impair the right of such persons furnishing materials or labor under any bond 
given by the Contractor for their protection or any right under any law permitting such persons to look to funds due the 
Contractor in the hands of the City.  The provisions of this Section shall be inserted in all subcontracts and material 
contracts, and notices of its provisions shall be given to all persons furnishing materials for the work when no formal 
contract is entered into for such materials. 
 
GC 8.8  RECORD DRAWINGS 
The Contractor shall keep at the Site a copy of the Contract drawings and specifications, including addenda and 
change orders, to which the Design Consultant, Construction Manager, and City shall have access at all times. 
 
The Contractor shall maintain one (1) set of specifications and full size drawing prints and mark thereon in red any and 
all deviations from plan dimensions, elevations, or orientations, and all changes from addenda, change orders, and 
clarifications. Marked prints shall be updated at least weekly and shall be available to the City for review. Prior to Final  
Acceptance by the City, the Contractor shall submit the record Drawings to the Construction Manager in the manner 
and format specified in the Special Conditions. 
 
GC 8.9  WARRANTY 
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The Contractor hereby agrees to make, at its own expense, all repairs or removals and replacements necessitated by 
defects in materials or workmanship supplied under the terms of this Contract, and to pay for any damage to other 
works resulting from repairs or removals and replacements of such defects which become evident within one (1) year 
after the date of Substantial Completion of the Project by Carson City or within such longer period of time as may be 
prescribed by law or by the terms of any applicable technical specification. The Contractor further assumes 
responsibility for a similar guarantee for all work and materials provided by subcontractors or manufacturers of 
packaged equipment components. The Contractor also agrees to indemnify, defend, and hold the City, and it=s officers, 
agents, employees, and volunteers harmless from liability of any kind arising from damage due to said defects. 
 
The Contractor shall execute and submit a completed Warranty Form in the format as appended to this section for the 
Work. The Warranty Form shall be submitted prior to the final acceptance of the Project or within five (5) days of the 
occupancy or use of a portion of the Work, whichever is applicable. 
 
The Contractor shall, upon the receipt of written notice from the City, promptly make all repairs or removals and 
replacements arising out of defective materials, workmanship, or equipment. The City is hereby authorized to make 
such repairs or removals and replacements, and the Contractor and its Surety shall be liable for the cost thereof, if five 
(5) days after receipt of such written notice to the Contractor, the Contractor has failed to make or undertake the 
repairs or removals and replacements with due diligence. In case of emergency, where in the opinion of the City delay 
could cause serious loss or damage, repairs or removals and replacements may be made without notice being sent to 
the Contractor, and the expense in connection therewith shall be charged to the Contractor, and its Surety shall be 
liable for the cost thereof.  Such action by the City shall not relieve the Contractor of the guarantees required by this 
Section or elsewhere in the Contract Documents. 
 
This Section does not in any way limit the warranty on any items for which a longer warranty is specified or on any 
items for which a manufacturer or supplier gives a warranty for a longer period.  The Contractor agrees to act as a co-
guarantor with such manufacturer or supplier and shall furnish the City all appropriate guarantee or warranty 
certificates upon completion of the Work.  No warranty period, whether provided for in this Section or elsewhere, shall 
in any way limit the liability of the Contractor or his/her sureties or insurers under the indemnity or insurance provisions 
of these General Conditions. 
 
Prior to the expiration of the Warranty period, the City reserves the right to hold a meeting with the Contractor. The 
purpose of the meeting would be to review warranties, bonds, and maintenance requirements and determine required 
repair or replacement requirements of defective items. 
 
For the purpose of this paragraph, acceptance of the Work or a portion of the Work by the City, shall not extinguish any 
covenant or agreement on the part of the Contractor to be performed or fulfilled under this Contract which has not, in 
fact, been performed or fulfilled at the time of such acceptance. All covenants and agreements shall continue to be 
binding on the Contractor until they have been fulfilled.  
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WARRANTY FORM 
 
 Warranty For 
 
                    (Project/Component)                  
 
                         (Location)                             
 
 
 
We hereby guarantee the                 (Project/Component)                        that we have constructed for a period of one 
(1) year from          (Date)         the date of Substantial Completion of the Work set by Carson City. 
 
The following items are excluded from the provisions of this warranty: 

 
 

 
We agree that if any of the material or equipment should fail due to any reason other than improper maintenance or 
improper operation, if any pipe or appurtenances should develop leakage, or if any settlement of fill or backfill occurs, 
or should any portion of the Work fail to fulfill any of the requirements of the Contract Documents, we will, within five (5) 
days of receipt of written notice of such defects, commence to repair or replace the same together with any other work 
which may be damaged or displaced in so doing. 
 
In the event of our failure to comply with the above mentioned conditions within a reasonable time after being notified, 
or should the urgency of the case require repairs or replacements to be made before we can be notified or respond to 
notification, we do hereby authorize Carson City, to proceed to have the defect repaired and made good at our 
expense, and we will pay the cost therefor upon demand. 
 
The warranty provided herein shall not be in lieu of, but shall be in addition to any warranties or other obligations 
otherwise imposed by the Contract Documents and by law. 
 

Contractor:                                                         
 
      Signed:                                                               
 
      Title:                                                                    
 
      Date:                                                                                                       
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SECTION 9.0 PREVAILING WAGE 
 
GC 9.1  PREVAILING WAGE RATES 
 

A.   The Contractor and subcontractors shall be bound by and comply with all federal, state and local laws 
with regard to minimum wages, overtime work, hiring and discrimination, including Chapter 338 of the 
NRS, which is entitled, "Public Works Projects." The Contractor shall ensure that all employees on the 
work site are paid in accordance with the CURRENT PREVAILING WAGE RATES AS APPROVED 
BY THE STATE LABOR COMMISSIONER, whenever the actual value of the Contract totals One 
Hundred Thousand Dollars ($100,000) or more, or when required by the Special Conditions.  A copy 
of the rates are attached hereto and included herein.  If a Change Order causes a Contract to exceed 
One Hundred Thousand Dollars ($100,000), the State Labor Commissioner may audit the entire 
Contract period. 

 
 When federal money is associated with the project making the Contract subject to both state and 

federal wage rates, the Contractor shall not pay less than the higher rate when the two rates differ for 
similar kinds of labor. 

 
 Questions involving the Prevailing Wage Rates for Carson City should be referred to the Labor 

Commissioner, State of Nevada, at (775)687-4850. 
 
B. Posting of Minimum Wage Rates - In accordance with NRS, Chapter 338, Section 338.020, the 

Contractor shall post the hourly and daily rate of wages to be paid to each of the classes of 
mechanics and workers on the site of Work of this Contract in a place generally visible to the workers. 

 
C. Pursuant to NRS 338.060 and 338.070, the Contractor hereby agrees to forfeit, as a penalty to the 

City, not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar day or 
portion thereof that each worker employed on the Contract is paid less than the designated rate for 
any work done under the Contract, by the Contractor or any subcontractor under him/her, or is not 
reported to the City as required by NRS 338.070. 

 
D. The Contractor and each subcontractor shall keep or cause to be kept an accurate record showing 

the name, the occupation and the actual per diem, wages and benefits paid to each worker employed 
by him/her in connection with the public Work.  The General Contractor shall collect the wage reports 
from the Sub-Contractors and ensure the receipt of a certified copy of each weekly payroll for 
submission to the City as one complete package. 

 
E. The record must be open at all reasonable hours to the inspection of the City, and its officers and 

agents. A copy of the record for each calendar week for the General Contractor and all Sub-
Contractors must be sent to the City by the General Contractor no later than one (1) week after the 
end of the week. The copy must be open to public inspection as provided in NRS 239.010. 

 
F. The Contractor and all subcontractors hereby agree not to hinder on-site interviews of the 

Contractor=s or subcontractor=s workers by the Construction Manager or his/her representative to 
verify that the workers are being paid the prevailing wage rates. 

 
G. It is unlawful for any Contractor in connection with the performance of work under a contract with the 

state, or any of its political subdivisions, when payment of the Contract Price, or any part of such 
payment, is to be made from public funds, to refuse to employ or to discharge from employment any 
person because of his/her race, color, creed, national origin, sex, sexual preference or age, or to 
discriminate against a person with respect to hire, tenure, advancement, compensation or other 
terms, conditions or privileges of employment because of his/her race, creed, color, national origin, 
sex, sexual preference or age.  The Contractor agrees to insert this provision in all subcontracts 
hereunder except subcontracts for standard commercial supplies or raw materials. 

 
GC 9.2  NO EXTRA COMPENSATION 
All work necessary to be performed after regular working hours, on Sundays or Legal Holidays, shall be performed 
without additional expense to the City.  In case of extra work under the provisions of GC 6.4, MODIFICATION 
PROCEDURES, no additional payment will be made to the Contractor because of the payment by him/her of overtime 
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wage rates for such work unless the use of overtime work in connection with such extra work is specifically ordered in 
writing by the City. 
 
END OF GENERAL CONDITIONS 
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These Special Conditions amend or supplement the Standard Terms and Conditions and General Conditions of 
the Contract and add other Special Conditions to the contract document as indicated below, and amend or 
supplement the Technical Specifications. All provisions of the Contract which are not so amended or 
supplemented remain in full force and effect. 
 

 
SC 1  EXPLOSION, COLLAPSE AND UNDERGROUND INSURANCE 
 
  The CONTRACTOR shall carry insurance coverage for explosion, collapse, and underground hazards 

with limits of not less than One Million Dollars ($5,000,000) per occurrence combined single limit "per 
accident" for bodily injury and property damage and as specified in CA.4.G. 

 
SC 2  BUILDER’S RISK INSURANCE 
                                            

 The CONTRACTOR shall carry builder’s risk insurance coverage as specified in CA.4.H. 
 
SC 3  TIME OF PERFORMANCE AND MILESTONES 
                                            

 The CONTRACTOR shall complete the Work within 300 calendar days from the Notice to 
Proceed. The specific milestones for portions of the Work are as follows: 

  
 Milestone 1 - North Lift Pump Station Improvements: Substantial completion, which includes 

successful start-up and automatic operation of the North Lift Screenings Facility must be 
completed within 250 calendar days from the Notice to Proceed. 

  
SC 4  PARTIAL ACCEPTANCE 
                                            

 The OWNER will accept a portion of the Work associated with Milestone 1 - North Lift Pump 
Station Improvements before the date of overall completion.   

 
 The warranty period specified in GC 8.9 for this portion of the Work shall begin from the date of 

final acceptance of Milestone 1 by the OWNER and ENGINEER. 
 
SC 5  CONSTRUCTION SCHEDULE 
                                            

 The CONTRACTOR shall complete a Type B construction schedule using Primavera Project 
Planner software and as specified in GC 3.11.2. 

 
SC 6  LIQUIDATED DAMAGES 
                                            

 Liquidated damages shall be $2,500 per calendar day for failure to complete the Work or specific 
milestones of the Work in the time specified under SC 3 Time of Performance and Milestones. 

 
SC 7  SUBMITTALS REQUIRED 
                                            

 The CONTRACTOR shall provide submittals as indicated in the Technical Specifications. 
 
SC 8  TIMELINE FOR SUBMITTALS 
                                            

 The CONTRACTOR shall provide all submittals required within 90 calendar days of the Notice to 
Proceed. 

 
SC 9  SUBMITTAL REVIEW PERIOD 
                                            

 The CONTRACTOR shall be reviewed by the ENGINEER and returned to the CONTRACTOR 
within the timeframe specified in Section 1330 - Submittal Procedures of the Technical 
Specifications. 

 
SC 10  PARTIAL PAYMENT FOR MATERIALS, SUPPLIES AND EQUIPMENT 
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  The following items are eligible for consideration of partial payment if the material is onsite but not yet 

incorporated into the Work: 
 
  Precast Concrete Structures 
  Stainless Steel Slide Gates  
  Mechanical Screen and Washer/Compactor 
  Packaged Odor Scrubber 
  Plug Valves     Sizes greater than or equal to 4-inches diameter 
  Ductile Iron Pipe     Sizes greater than or equal to 8-inches diameter 
  AWWA C905 PVC     Sizes greater than or equal to 8-inches diameter 
  FRMP Pipe     Sizes greater than or equal to 8-inches diameter 
  Stainless Steel Pipe    Sizes greater than or equal to 3-inches diameter 
  Magnetic Flow Meters 
  pH Analyzers 
  Gas Detectors 
  Ultrasonic Level Sensors 
   
SC 11  PROJECT IDENTIFICATION SIGN 
                                          

 The OWNER shall provide a project identification sign within 30 calendar days of the Notice to 
Proceed. The CONTRACTOR shall be responsible for the installation and maintenance of the 
project sign for the duration of the Work. Installation includes but is not limited to the mounting 
hardware, signpost, and labor. 

 
SC 12  PROJECT SITE OFFICE 
                                          

 The CONTRACTOR shall provide a project site office for the duration of the Work unless the 
CONTRACTOR demonstrates to the satisfaction of the ENGINEER and OWNER that the 
CONTRACTOR maintains a permanent office within 40 miles of the Carson City Wastewater 
Reclamation Plant. 

 
 The office shall be of sufficient size to accommodate the CONTRACTOR’S full-time and part-time 

personnel and shall include a dedicated 10-ft x 10-ft workspace with desk, chair, 120 VAC/60 Hz 
receptacle and phone service for the OWNER’S representative. 

 
SC 13  BY-PASS PUMPING OF SANITARY SEWER 
 
  At GC7.13 Replace with the following: 
 

The Contractor shall prepare and submit to the Construction Manager a plan for by-pass pumping 
of sanitary sewers in accordance with Specification Section 02550 which will provide for adequate 
size pumps and hoses to carry the flows from one location to another.  Piping must be rated for 
traffic loading in traffic areas.  Provide a backup pump, replacement piping sections and a backup 
power source at the work site in accordance with Specification Section 02550 prior to 
commencing any by-pass pumping operations. Contractor must test the by-pass pumping system, 
including the backup pump, in the presence of the Construction Manager or his/her representative 
prior to effecting the flow in the existing sanitary sewer to be diverted.  Contractor must identify 
and have available during pumping operations a person capable and qualified to make emergency 
repairs in case of a failure of any part of the by-pass pumping operation. The Contractor shall 
ensure that no spillage of raw sewage will occur on or in the ground.  The by-pass pumping plan 
shall also address how an accidental spill of raw sewage would be contained and mitigated. 

 
SC 14  EQUIPMENT START-UP 
 
  At GC 8.5 Replace with the following: 
 

After all acceptance tests have been completed by the Contractor, but prior to final acceptance, the 
Contractor shall recheck all equipment for proper alignment and adjustment, check oil levels, 
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relubricate all bearing and wearing points, and assure that all equipment is in proper condition for 
regular continuous operation.  Final start-up of equipment requires five working days advance notice 
to the Construction Manager and coordination with the user department of the City.  Start-ups shall 
only occur Monday through Thursday. 

 
SC 15  WARRANTY PERIOD 
                                          

 The CONTRACTOR shall provide a warranty of at least one (1) year from the date of final 
acceptance by the OWNER and ENGINEER as specified in GC 8.9.  

 
 In addition to this, the CONTRACTOR is responsible to provide manufacturer’s warranties on 

equipment, instruments, coatings and accessories per the requirements of specific sections in the 
Technical Specifications, which may exceed 1 year as indicated in the technical specifications. 

 
SC 16  RECORD DRAWINGS 
                                          

 The CONTRACTOR shall submit three (3) copies of the following information to the ENGINEER 
and the OWNER within fifteen (15) calendar days of the date of final acceptance by the OWNER 
and ENGINEER: 

  
 1. Survey and Pothole Data Summary:  This information shall be collected prior to excavation and 

includes but is not limited to vertical and horizontal location of pipelines, utilities, structures, grade 
elevation.  The summary of the survey and pothole data shall be provided in an Excel spreadsheet 
format with clearly labeled rows and columns with coordinates and elevations where appropriate. 

 
 2. As-Built Drawings:  Includes but is not limited to CONTRACTOR’S set of full-size drawings with 

all changes and revisions clearly labeled. 
 
SC 17  SCHEDULE OF VALUES 
                                          

 The CONTRACTOR shall submit a comprehensive schedule of values within 30 calendar days of 
the Notice to Proceed, which shall meet the requirements of Specification Section 1292 - 
Schedule of Values included in the Technical Specifications. 

 
SC 18  BASE BID EQUIPMENT SCHEDULE 
                                          

 The CONTRACTOR’S shall include a completed Base Bid Equipment Schedule with the 
CONTRACTOR’S the total lump sum bid for the project, which includes at a minimum the ‘Base 
Bid’ equipment for each manufacturer and model listed. Failure to indicate the name of the 
manufacturer as well as the ‘Base Bid’ for any of the equipment or accessories may be cause for 
rejection of the CONTRACTOR’S bid.   

 
 The use of an ‘Alternative’ manufacturer may or may not be included with the ‘Base Bid’ at the 

discretion of the CONTRACTOR. If the CONTRACTOR elects to propose ‘Alternative’ 
manufacturers, both the name of the manufacturer and the installed price deduct (from the total 
bid) shall be written in the space provided. 

 
 The Base Bid Schedule form is included in the Bid Proposal. 

 
END OF SPECIAL CONDITIONS 



2011 PREVAILING WAGE RATES  

CARSON CITY  

DATE OF DETERMINATION: October 1, 2010  

APPLICABLE FOR PUBLIC WORKS PROJECTS BID/AWARDED  
OCTOBER 1, 2010 THROUGH SEPTEMBER 30, 2011*  

   

*Pursuant to NAC 338.040(3), "After a contract has been awarded, the prevailing rates 
of wages in effect at the time of the opening of bids remain in effect for the duration of 

the project."  

   

As Amendments/Addenda are made to the wage rates, such will be 
posted to sites of the respective counties.  Please review regularly for any 
amendments posted or contact our offices directly for further assistance 
with any amendments to the rates.   

  

 
AIR BALANCE TECHNICIAN 

ALARM INSTALLER 

BOILERMAKER 

BRICKLAYER 

CARPENTER 

CEMENT MASON 

ELECTRICIAN-COMMUNICATION TECH. 

ELECTRICIAN-LINE 

ELECTRICIAN-NEON SIGN 

ELECTRICIAN-WIREMAN 

ELEVATOR CONSTRUCTOR 

FENCE ERECTOR 

FLAGPERSON 

FLOOR COVERER 

GLAZIER 

HIGHWAY STRIPER 

HOD CARRIER-BRICK MASON 
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HOD CARRIER-PLASTERER TENDER 

IRON WORKER 

LABORER 

MECHANICAL INSULATOR 

MILLWRIGHT 

OPERATING ENGINEER 

OPERATING ENG. STEEL FABRICATOR/ERECTOR 

OPERATING ENGINEER-PILEDRIVER 

PAINTER 

PILEDRIVER (NON-EQUIPMENT) 

PLASTERER 

PLUMBER/PIPEFITTER 

REFRIGERATION 

ROOFER (Does not include sheet metal roofs) 

SHEET METAL WORKER 

SPRINKLER FITTER 

SURVEYOR (NON-LICENSED) 

TAPER 

TILE /TERRAZZO WORKER/MARBLE MASON 

TRAFFIC BARRIER ERECTOR 

TRUCK DRIVER 

WELL DRILLER  

LUBRICATION AND SERVICE ENGINEER (MOBILE AND GREASE RACK) 

SOIL TESTER (CERTIFIED) 

SOILS AND MATERIALS TESTER 
 

   
 

PREVAILING WAGE RATES INCLUDE THE BASE RATE AS WELL AS ALL APPLICABLE 
FRINGES 

NRS 338.010(21) “Wages” means: 

      (a) The basic hourly rate of pay; and 

      (b) The amount of pension, health and welfare, vacation and holiday pay, the cost of apprenticeship 
training or other similar programs or other bona fide fringe benefits which are a benefit to the workman. 

NRS 338.035  Discharge of part of obligation of contractor or subcontractor engaged on public 
work to pay wages by making certain contributions in name of workman.  The obligation of a 
contractor engaged on a public work or a subcontractor engaged on a public work to pay wages in 
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accordance with the determination of the Labor Commissioner may be discharged in part by making 
contributions to a third person pursuant to a fund, plan or program in the name of the workman. 

  

    

CRAFT   RATE 
    
AIR BALANCE TECHNICIAN  ADD SHEET METAL ZONE RATE 
Air Balance-Journeyman  48.35 
Air Balance-Foreman  51.46 
Air Balance-General Foreman  54.57 
  
ALARM INSTALLER   
Alarm Installer-Journeyman   26.47 
  
BOILERMAKER  
Boilermaker  65.94 
    
BRICKLAYER  ADD ZONE RATE 
Bricklayer-Journeyman  32.68 
Bricklayer-Foreman  33.93 
Bricklayer-General Foreman  35.68 
    
CARPENTER  ADD ZONE RATE 
Carpenter-Journeyman  38.80 
Carpenter-Foreman  41.55 
    
CEMENT MASON  ADD ZONE RATE  
Cement Mason-Journeyman  34.40 
Cement Mason-Foreman  36.40 
  
ELECTRICIAN COMMUNICATION TECHNICIAN   
Communication Technician-Installer  29.36 
Communication Technician  32.46 
Communication-Senior Technician  34.86 
    
ELECTRICIAN-LINE   
Electrician-Groundman  40.50 
Electrician-Lineman  59.90 
Electrician-Foreman  65.16 
Electrician-General Foreman  70.45 
Heavy Equipment Operator  49.49 
    
ELECTRICIAN-NEON SIGN - 
Electrician-Neon Sign  45.52 
    
ELECTRICIAN-WIREMAN - 
Wireman  50.78 

ATTACHMENT A

A-3



Cable Splicer  54.58 
Wireman-Foreman  54.58 
Wireman-General Foreman  58.38 
    
ELEVATOR CONSTRUCTOR - 
Elevator Constructor-Journeyman Mechanic  78.21 
Elevator Constructor-Mechanic in Charge  85.48 
    
FENCE ERECTOR - 
Fence Erector  37.69 
    
FLAGPERSON  ADD LABORER ZONE RATE 
Flagperson  27.95 
    
FLOOR COVERER   
Floor Coverer-Journeyman  36.34 
Floor Coverer-Foreman  38.93 
     
GLAZIER - 
Glazier  22.42 
    
HIGHWAY STRIPER  ADD LABORER ZONE RATE 
Highway Striper  33.57 
  
HOD CARRIER-BRICK MASON TENDER  ADD ZONE RATE 
Brick Mason-Journeyman  30.10 
Brick Maons-Foreman  30.60 
  
HOD CARRIER-PLASTER TENDER   ADD ZONE RATE 
Plasterer Tender-Journeyman  34.26 
Plasterer-Gun Tender  35.26 
Plasterer Tender-Foreman  35.62 
     
IRON WORKER   
Ironworker-Journeyman  56.74 
Ironworker-Foreman  60.04 
Ironworker-General Foreman  63.40 
  
LABORER 
SEE GROUP CLASSIFICATIONS  ADD ZONE RATE   
Landscaper  25.66 
Furniture Mover  27.16 
Group 1  30.82 
Group 1A  27.95 
Group 2  30.92 
Group 3  31.07 
Group 4  31.32 
Group 4A  32.57 
Group 5  31.62 
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Group 6  - 
Nozzlemen, Rodmen  31.62 
Gunmen, Materialmen  31.32 
Reboundmen  30.97 
Gunite Foremen  32.02 
 
MECHANICAL INSULATOR   
Mechanical Insulator-Mechanic  54.56 
Mechanical Insulator-Foreman  57.06 
Mechanical Insulator-General Foreman  58.56 
   
MILLWRIGHT    
Millwright   25.01 
  
OPERATING ENGINEER   
SEE GROUP CLASSIFICATIONS  ADD ZONE RATE  
Group 1  43.08 
Group 1A  45.84 
Group 2  46.37 
Group 3  46.64 
Group 4  47.38 
Group 5  47.68 
Group 6  47.85 
Group 7  48.10 
Group 8  48.69 
Group 9  49.01 
Group 10  49.36 
Group 10A  49.55 
Group 11  49.79 
Group 11A  51.43 
Group 11B  52.24 
Foreman  51.43 
Add 7% to base rate for "Second" Shift - 
Add 12.5% to base rate for "Special" shift - 
  
OPERATING ENGINEER-STEEL FABRICATOR & ERECTOR  
SEE GROUP CLASSIFICATIONS   ADD ZONE RATE  
Group 1  58.38 
Group 1 Truck Crane Oiler  52.21 
Group 1 Oiler  50.25 
Group 2  56.87 
Group 2 Truck Crane Oiler  51.96 
Group 2 Oiler  50.04 
Group 3  55.63 
Group 3 Truck Crane Oiler  51.74 
Group 3 Oiler  49.82 
Group 3 Hydraulic  51.41 
Group 4  53.90 
Group 5  52.80 
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Add 7% to base rate for "Second" Shift - 
Add 12.5% to base rate for "Special" Shift  
  
OPERATING ENGINEER -PILEDRIVER   
SEE GROUP CLASSIFICATIONS  ADD ZONE RATE  
Group 1  57.85 
Group 1 Truck Crane Oiler  52.39 
Group 1 Oiler  50.47 
Group 2  56.31 
Group 2 Truck Crane Oiler  52.18 
Group 2 Oiler  50.27 
Group 3  54.86 
Group 3 Truck Crane Oiler  51.96 
Group 3 Oiler  50.04 
Group 4  53.35 
Group 5  52.24 
Group 6  51.13 
Group 7  50.17 
Group 8  49.21 
Add 7% to base for "Second" Shift - 
Add 12.5% to base for "Special" Shift - 
  
PAINTER  
Brush/Roller Painter  32.74 
Spray Painter/Paperhanger  33.59 
Sandblaster  33.24 
Structural Steel & Steeplejack  33.74 
Swing Stage  34.74 
Special Coating Application-Brush  33.24 
Special Coating Application-Spray  33.74 
Special Coating Application-Spray Steel  33.99 
Foreman  $1.00 above highest Journeyman  
 
PILEDRIVER  
Piledriver-Journeyman  58.47 
Piledriver-Foreman  62.05 
   
PLASTERER   ADD ZONE RATE 
Plasterer-Journeyman  34.77 
Plasterer-Foreman  37.02 
     
PLUMBER/PIPEFITTER - 
Plumber-Journeyman  45.20 
Plumber-Foreman  48.16 
Plumber-General Foreman  51.12 
    
REFRIGERATION   
Refrigeration-Journeyman  41.58 
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ROOFER (Does not include sheet metal roofs) - 
Roofer  20.45 
    
SHEET METAL WORKER  ADD ZONE RATE 
Sheet Metal-Journeyman  48.35 
Sheet Metal-Foreman  51.46 
Sheet Metal-General Foreman  54.57 
     
SPRINKLER FITTER  
Sprinkler Fitter-Journeyman  53.45 
Sprinkler Fitter-Foreman  56.20 
Sprinkler Fitter-General Foreman  58.45 
  
SURVEYOR  ADD OPERATING ENG. ZONE RATE 
Surveyor  46.64 
    
TAPER - 
Taper  36.28 
    
TILE SETTER/TERRAZZO WORKER/ 
MARBLE MASON-FINISHER  ADD ZONE RATE 
Tile, Terrazzo and Marble Finisher  24.77 
    
TILE SETTER/TERRAZZO WORKER/ 
MARBLE MASON  ADD ZONE RATE 
Tile Setter-Journeyman  32.87 
Tile Setter-Foreman  34.12 
Tile Setter-General Foreman  35.87 
Terrazzo/Marble Mason-Journeyman  34.37 
Terrazzo/Marble Mason-Foreman  35.62 
Terrazzo/Marble Mason-General Foreman  37.37 
    
TRAFFIC BARRIER ERECTOR  ADD LABORER ZONE RATE 
Traffic Barrier Erector  30.82 
  
TRUCK DRIVER    
Truck Driver  20.80 
    
WELL DRILLER    
Well Driller  54.49 
    
LUBRICATION AND SERVICE ENGINEER 
(MOBILE AND GREASE RACK)  ADD OPERATING  ENG. ZONE RATE  
Lubrication and Service Engineer 
(mobile and grease rack)  47.85 
    
SOIL TESTER (CERTIFIED)   
Soil Tester (Certified)  56.62 
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SOILS AND MATERIALS TESTER   
Soils and Materials Tester  56.62 
   

__________________________________________________________________  

09/17/2010 

   
 

Job Descriptions for Recognized Classes of Workmen 

        Regarding job descriptions for public works projects, please take notice of the following:  

1. Pursuant to NAC 338.0095(1)(a), "A workman employed on a public work must be paid 
based on the type of work that the workman actually performs on the public work and in 
accordance with the recognized class of the workman."  

2. The work description for a particular class is not intended to be jurisdictional in scope nor 
to be construed as limiting or prohibiting any worker from performing the work of one or 
more classes.  

3. Any person who believes that a type of work is not classified, or who otherwise needs 
clarification pertaining to the recognized classes or job descriptions, shall contact the 
Labor Commissioner, in writing,  for a determination of the applicable classification and 
pay rate for a particular type of work.   

4. The job descriptions set forth or referenced herein supercede any and all descriptions 
previously agreed upon by the Labor Commissioner in any settlement agreements or 
stipulations arising out of contested matters.   

5. The following specific provisions, where applicable, shall prevail over any general 
provisions of  the job descriptions:  

• Amendments to the prevailing wage determinations; 
• Group Classifications and/or descriptions recognized by the Labor Commissioner and included 

with wage determinations for a particular type of work in a particular county.                     

 

AIR BALANCE TECHNICIAN, includes but is not limited to: 
Inspecting, testing, programming, documenting, adjusting and balancing heating, cooling and ventilating 
systems using specialized tools and testing equipment to attain performance standards specified in the 
design of the systems. 

ALARM INSTALLER, includes but is not limited to: 

1. Installing or testing electrical protective signaling systems used to provide notification of fire, 
burglary or other irregularities on the premises of the subscriber of the system;  

2. Installing of wiring and signaling units;  
3. Repairing electrical protective signaling systems  

ATTACHMENT A

A-8



4. Starting up, programming and documenting systems;  

BOILERMAKER, includes but is not limited to: 

1. Constructing, assembling, maintaining and repairing stationary steam boilers and boiler house 
auxiliaries;  

2. Aligning structures or plate sections to assemble boiler frame tanks or vats;  
3. Assisting in the testing of assembled vessels, directing cleaning of boilers and boiler furnaces;  
4. Inspecting and repairing boiler fittings, including, without limitation, safety valves, regulators, 

automatic-control mechanisms, water columns and auxiliary machines.  

BRICKLAYER, includes but is not limited to: 

1. Laying materials, including without limitation, brick, structural tile and blocks of concrete, 
cinder, glass, gypsum and terra cotta, but not including stone, to construct or repair walls, 
partitions, arches, sewers, and other structures;  

2. Laying and aligning bricks, blocks or tiles to build or repair structures for high temperature 
equipment, including, without limitation, cupola, kilns, ovens and furnaces; and  

3. Fastening or fusing brick or other building materials to structures with wire clamps, anchor 
holes, torches or cement.  

4. Pointing-cleaning-caulking of all types of masonry; caulking of window frames encased in 
masonry on brick, stone or cement structures, including grinding and cutting out on such work 
and sand blasting, steam cleaning and gunite work.  

5. Pointing, cleaning and weatherproofing of buildings, grain elevators and chimneys built of stone, 
brick or concrete, including grinding and cutting out, sand blasting and gunite work on the same.   

CARPENTER, includes but is not limited to: 

1. Laying out, constructing, erecting, fabricating, installing and repairing structures and fixtures of 
wood, plywood, or alternative materials, doors and hardware and the fastening of the same, 
inclusive of garage or overhead door openers, cabinets, framework, floors, and acoustical ceiling 
systems using carpenter's hand tools and power tools;  

2. Installing or erecting metal studs, drywall, lathing, wall partitions, prefabricated EFIS panels or 
any other system of panels that is attached to the interior or exterior of any building or structure, 
insulation and all types of ceilings;  

3. Pre-cast concrete and concrete form work which includes but is not limited to: setting of 
templates, layout, fabrication, constructing, placing, erection, rigging and hoisting, stripping and 
removing of all forms which are to be reused;  

4. Plywood decking, including, without limitation, stacking and installation of the plywood and the 
plywood decking;  

5. Cutting, setting, removing of beam sides and soffits, bracing, and pads;  
6. Constructing all wood panel forms and frame wall;  
7. Building, erecting and disassembling self-supporting scaffolds that are more than 14 feet in 

height;  
8. Laying out, cutting, joining, fitting of Foam Architectural Elements if same are attached 

mechanically; and  
9. Shaping, cutting and planing by any means if done by hand or machine.  

CEMENT MASON, includes but is not limited to: 
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1. Smoothing and finishing surfaces of poured concrete floors, walls, sidewalks and curbs to 
specified textures;  

2. Patching holes with fresh concrete or an epoxy compound;  
3. Molding expansion joints and edges through the use of edging tools, jointers and straightedges;  
4. Setting of curb and gutter forms one board high;  

ELECTRONIC COMMUNICATION TECHNICIAN, includes but is not limited to: 

1. Pulling cable, installing and trimming devices, terminating loops, circuits, or other data gathering 
points;  

2. Termination of main control panels, racks, or other head end equipment, as well as testing of all 
circuits from the field devices to the main control panels and/or equipment;  

3. Utilizing test equipment for the purpose of troubleshooting and verifying the integrity of the 
circuits in question;  

4. Using hand tools to assemble and install data communication lines and equipment computer 
systems, antennas and towers;  

5. Disassembling equipment to adjust, repair or replace parts using hand tools;  
6. Starting up, programming and documenting systems;  
7. Measuring, cutting, splicing, connecting, soldering and installing wire and cable associated with 

communication systems  

ELECTRICIAN LINEMAN, includes but is not limited to: 

1. Erecting and repairing wood poles and prefabricated light duty metal towers, cable and related 
equipment to construct overhead transmission and distribution power lines used to conduct 
electrical energy between generating stations, substations and consumers;  

2. Directing and assisting electrician ground men in attaching cross arms, insulators, lightning 
arresters, switches, wire conductors and auxiliary equipment to poles and towers in preparation 
of erecting the poles or towers;  

3. Climbing erected poles or towers and installing equipment such as transformers  
4. Strings wire conductors between erected poles with assistance of ground helpers and adjusts 

slack in conductors to compensate for contraction and elongation of conductors due to 
temperature variations, using winch.  

ELECTRICIAN GROUNDMAN, includes but is not limited to: 

1. Working under the direct supervision of linemen, including the operation of jackhammers and 
man hauls;  

2. Loading and unloading of materials and equipment used by electrician lineman.  
3. Does not include climbing poles, towers or other structures or working in the proximity of 

energized lines or equipment;  

ELECTRICIAN-NEON SIGN, includes but is not limited to: 

1. Installing, servicing and repairing plastic, neon and illuminated signs;  
2. Ascending ladders or operating hydraulic or electric hoist to install, service, or examine sign to 

determine cause of malfunction;  
3. Wiring, rewiring or removing defective parts and installing new parts using electrician's tools;  
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4. Removing sign or part of sign for repairs, such as structural fabrication, scroll repair, or 
transformer repair;  

ELECTRICIAN WIREMAN, includes but is not limited to: 

1. Laying out plans, installing, testing and repairing wiring, electrical fixtures, apparatus and 
control equipment;  

2. Measuring, cutting, bending, threading, assembling and installing electrical conduit by using 
tools including, without limitation, a hacksaw, pipe threader, or conduit bender;  

3. Pulling wiring through conduit;  
4. Splicing wires;  
5. Connecting wiring to lighting fixtures and power equipment;  
6. Installing control and distribution apparatus, including, without limitation, switches, relays and 

circuit breakers, and fastening such apparatus into place;  
7. Connecting power cables to equipment, including, without limitation, electric ranges and motors, 

and installing grounding leads;  
8. Testing the continuity of a circuit to ensure electrical compatibility and safety of components 

using testing instruments, including, without limitation, an ohmmeter, a battery and buzzer, and 
an oscilloscope;  

9. As necessary, cutting and welding steel structural members;  

ELEVATOR CONSTRUCTOR, includes but is not limited to: 

1. Assembling, installing, repairing and maintaining electric and hydraulic freight and passenger 
elevators, escalators and dumbwaiters;  

2. Cutting pre-fabricated sections of framework, rails and other elevator components to specified 
dimensions, using acetylene torch, power saw, and disc grinder;  

3. Installing cables, counterweights, pumps, motor foundations, escalator drives, guide rails, 
elevator cars, and control panels, using hand tools;  

FENCE ERECTOR, includes but is not limited to: 

1. Erecting or repairing chain link, wooden, tortoise, wire/wire mesh, or temporary fencing;  
2. Mixing and pouring concrete around bases of posts and tamping soil into post hole to embed 

post;  
3. Digging post holes with a spade, post hole digger or power driven auger;  
4. Aligning posts through the use of lines or by sighting;  
5. Verifying vertical alignment of posts with a plumb bob or spirit level;  

FLAG PERSON, includes but is not limited to: 

1. Directing movement of vehicular traffic through construction projects;  
2. Distributing traffic control signs and markers along site in designated pattern;  
3. Informing drivers of detour routes through construction sites;  

FLOOR COVERER, includes but is not limited to: 

1. Applying blocks, strips or sheets of shock-absorbing, sound-deadening or decorative covering to 
floors and walls, including carpets or rugs;  
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2. Measuring and cutting covering materials, such as rubber, linoleum, astro-turf, or cork tile and 
foundation material such as felt, using rule, straightedge, linoleum knife and snips;  

3. Spreading adhesive cement over floor to cement foundation material to floor for sound-
deadening, and to prevent covering from wearing at the board joints;  

4. Rolling finished floors to smooth the floor and press cement into base and covering;  
5. Fitting of devices for the attachment of carpet, linoleum, rubber and all resilient floor coverings 

and the fitting of metal edges, corners and caps used in the installation of the foregoing materials 
and all other preparatory work;  

GLAZIER, includes but is not limited to: 

1. Installing, setting, cutting, preparing, or removal of glass, or materials used in lieu thereof, 
including, without limitation, in windows, doorways, showers, bathtubs, skylights and display 
cases;  

2. Installing glass on surfaces, including, without limitation, fronts of buildings, interior walls and 
ceilings;  

3. Installing pre-assembled framework for windows and doors designed to be fitted with glass 
panels, including stained glass windows by using hand tools;  

4. Loading and arranging of glass on trucks at the site of the public work;  

HIGHWAY STRIPER, includes but is not limited to: 

1. Painting highways, streets and parking surfaces by using manually propelled or mechanically 
propelled machines, brushes, rollers or spray guns;  

2. Installing any device or application of any material used in lieu of paint for traffic direction, 
including, without limitation, buttons, tapes, plastics, rumble bars and other similar materials;  

HOD CARRIER-BRICK MASON TENDER, includes but is not limited to: 

1. Tending to or assisting brick masons, bricklayers and stonemasons;  
2. Mixing, packing, wheeling and tempering mortar and fire clay;  
3. Mixing, supplying and holding materials or tools;  
4. Mixing, handling and conveying all other materials used by brick masons, bricklayers and stone 

masons;  
5. Building scaffolds, trestles, boxes and swinging staging used exclusively by bricklayers and 

stone masons;  
6. Hanging cables and placing putlogs;  
7. Carrying bricks and mortar in a hod;  
8. Cleaning work area and equipment of bricklayers and stone masons  

HOD CARRIER-PLASTERER TENDER, includes but is not limited to: 

1. Serving Plasterers in any capacity;  
2. Handling materials after the materials are delivered as used by a Plasterer;  
3. Building and handling all necessary trestle, scaffolding and planking of scaffolding for the 

exclusive use of Plasterers;  
4. Building mortar boxes, mortar boards and stands.  

IRONWORKER, includes but is not limited to: 
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1. Performing duties, as part of a crew, to raise, place and unite girders, columns and other 
structural steel members to form completed structures or structure frameworks;  

2. Setting up hoisting equipment for raising and placing structural steel members;  
3. Fastening steel members to cable of hoist, using chains, cable or rope;  
4. Forcing steel members into final position using turnbuckles, crowbars, jacks, hand tools;  
5. Aligning rivet holes in steel members with corresponding holes in previously placed steel 

members by driving drift pins to handle of wrench through holes;  
6. Bolting aligned steel members to keep them in position until the steel members can be 

permanently riveted, bolted or welded into place;  
7. Cutting and welding steel members;  
8. Installing and repairing gates, iron doors, flagpoles, iron fences and roof decking;  
9. Installing corrugated sheets when attached to steel frames;  
10. Stud welding of all iron, steel and metal to structural steel;  
11. Handling and setting of steel and metal joists;  
12. Loading, unloading, hoisting, handling, signaling, placing and erecting of pre-stressed and pre-

cast materials;  
13. Handling, racking, sorting, cutting, bending, hoisting, placing, burning, welding and tying all 

material used to reinforce concrete construction;  

LABORER, includes but is not limited to:  

     
Perform tasks involving physical labor at building, highway, and heavy construction projects, tunnel 
and shaft excavations, and demolition sites. May operate hand and power tools of all types: air 
hammers, earth tampers, cement mixers, small mechanical hoists, and a variety of other equipment and 
instruments. May clean and prepare sites, dig trenches, set braces to support the sides of excavations, 
erect scaffolding, clean up rubble and debris, and remove asbestos, lead, and other hazardous waste 
materials. May assist other craft workers.  
   
MARBLE MASON, includes but is not limited to:  

1. Cutting, tooling, and setting marble slabs in floors and walls of buildings and renovating and 
polishing marble slabs previously set in buildings;  

2. Trimming, facing and cutting marble to a specific size using a power saw, cutting and facing 
equipment, and hand tools  

3. Drilling holes in marble slabs and attaching brackets;  
4. Spreading mortar on the bottom and sides of a marble slab and on the side of adjacent marble 

slabs;  
5. Setting blocks in positions, tamping a marble slab into place and anchoring bracket attachments 

with wire;  
6. Filling joints between marble slabs with grout and removing excess grout with a sponge;  
7. Cleaning and beveling cracks and chips on marble slabs using hand tools and power tools;  
8. Heating cracked or chipped areas of a marble slab with a blowtorch and filling the defect with a 

composition mastic that matches the grain of the marble slab; and  
9. Polishing marble slabs and other ornamental stone to a high luster by using hand tools and power 

tools.  

MECHANICAL INSULATOR, includes but is not limited to: 

ATTACHMENT A

A-13



1. Covering and lining structures with cork, canvas, tar paper, magnesia and related materials;  
2. Installing blown-on insulation on pipe and machinery;  
3. Lining of mechanical room surfaces and air handling shafts;  
4. Filling and damming of fire stops and penetrations including, but not limited to, electrical and 

mechanical systems;  
5. Foam applications for the purpose of thermal, acoustical, or fire protective purposes, including 

RTV foams or equivalents, applied to mechanical or electrical systems;  
6. Duct lining and duct wrapping, direct application and installation of fire protection of grease 

ducts, exhaust systems, or any other ductwork for acoustical or thermal purposes;  
7. Insulation of field joints on pre-insulated underground piping and the pouring of Gilsilite or its 

equivalent;  
8. The application of material, including metal and PVC jacketing, on piping, fittings, valves, 

flanges, boilers, ducts, plenums, flues, tanks, vats, equipment and any other hot or cold surface 
for the purpose of thermal control;  

MILLWRIGHT, includes but is not limited to: 

1. Installing machinery and equipment according to layout plans, blueprints and other drawings in 
industrial establishments by using hoists, lift trucks, hand tools and power tools;  

2. Dismantling machines by using hammers, wrenches, crowbars and other hand tools;  
3. Assembling and installing equipment, including, without limitation, shafting, conveyors, 

monorails and tram rails, by using hand tools and power tools;  
4. Constructing foundations for machines by using hand tools and building materials, including, 

without limitation, wood, cement and steel;  
5. Assembling machines and bolting, welding, riveting or otherwise fastening them to a foundation 

or other structure by using hand tools and power tools; and  
6. Repairing and lubricating machines and equipment (at the site of the public work) assembled and 

used by millwrights.  

OPERATING ENGINEER, includes but is not limited to: 

Operate one or several types of power construction equipment, such as motor graders, bulldozers, 
scrapers, compressors, pumps, derricks, shovels, tractors, or front-end loaders to excavate, move, and 
grade earth, erect structures, or pour concrete or other hard surface pavement. 

PAINTER, includes but is not limited to: 

1. All painting of walls, equipment, buildings, bridges and other structural surfaces by using 
brushes, rollers and spray guns;  

2. Application of wall coverings/wall paper;  
3. Removing old paint to prepare surfaces before painting the surface;  
4. Mixing colors or oils to obtain desired color or consistency;  
5. Sanding surfaces between coats and polishing final coat to a specified finish;  
6. Cutting stencils and brushing and spraying lettering and decorations on surfaces;  
7. Washing and treating surfaces with oil, turpentine, mildew remover or other preparations;  
8. Filling cracks, holes and joints with caulk, putty, plaster or other filler by using caulking gun or 

putty knife;  

PILEDRIVER, includes but is not limited to: 
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1. Operating pile drivers mounted on skids, barge, crawler, treads or locomotive crane to drive 
piling as foundations for structures including, without limitation, buildings, bridges and piers;  

2. Barking, shoeing, splicing, form building, heading, centering, placing, driving, staying, framing, 
fastening, automatic pile threading, pulling and/or cutting off of piling;  

3. Fabricating, forming, handling and setting of all such pre-cast, pre-stressed and post-stressed 
shapes that are an integral part of docks, piers, wharves, bulkheads, jetties, and similar structures;  

PIPEFITTER, includes but is not limited to: 

Assembling, installing, modifying and maintaining pipe systems, pipe supports and pneumatic 
equipment and related machines and equipment components for steam, hot water, heating, cooling, 
lubricating, sprinkling and industrial and processing systems which may require: 

a. Cutting, threading and hammering pipe to specifications using tools, including, without 
limitation, saws, cutting torches and pipe threaders and benders;  

b. Attaching pipes to walls, structures and fixtures, including without limitation, radiators or tanks, 
using brackets, clamps, tools, or welding equipment;  

c. Coating non-ferrous piping materials by dipping in mixture of molten tin and lead to prevent 
erosion, or galvanic and electrolytic action;  

PLASTERER, includes but is not limited to: 

1. Applying coats of plaster onto interior or exterior walls, ceilings, or partitions of buildings to 
produce a finished surface according to blueprints, architects' drawings and oral instruction;  

2. Creating decorative textures in finish coat by using sand, pebbles or stones;  
3. Installing guide wires on exterior surfaces of buildings to indicate thickness of plaster or stucco;  
4. Applying weatherproof, decorative covering to exterior surfaces of a building;  
5. Molding and installing ornamental plaster pieces, panels and trim;  
6. Directing workers to mix plaster to a desired consistency;  
7. Assembly of EFIS panels;  
8. Laying out, cutting, joining, fitting and installation of Architectural Foam Elements which are 

trowel applied or adhesive set;  
9. Applying, shaping, cutting, and planing in preparation for netting done by hand or machine;  
10. All plaster or synthetic finishes applied to Foam Architectural Elements  

PLUMBER, includes but is not limited to: 

Assembling, installing and repairing pipes, fittings and fixtures for heating, water and drainage systems 
inside of buildings and to a point 5 feet outside of buildings which may therein require: 

a. Repairing and maintaining plumbing by replacing defective washers, repairing or mending 
broken pipes, and opening clogged drains;  

b. Assembling pipe sections, tubing and fittings by using screws, bolts, solder, plastic solvent and 
caulking;  

c. Installing pipe assemblies, fittings, valves and fixtures, including, without limitation, sinks, 
toilets and tubs, by using hand tools and power tools;  

d. Cutting openings in structures, excluding concrete, to accommodate pipe and pipe fittings by 
using hand tools and power tools;  
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e. Filling pipes and plumbing fixtures with water or air and observing pressure gauges to detect and 
locate leaks.  

REFRIGERATION MECHANIC, includes but is not limited to: 

1. Installing and repairing industrial and commercial refrigeration systems;  
2. Mounting compressors, condensers and other refrigeration components to the frame of a 

refrigerator by using hand tools and acetylene welding equipment;  
3. Assembling structural and functional components needed for refrigeration, including, without 

limitation, controls, switches, gauges, wiring harnesses, valves, pumps, compressors, condensers, 
cores and pipes;  

4. Installing expansion and control valves by using hand tools and acetylene welding equipment;  
5. Cutting, bending, threading and connecting pipe from functional components to water, power or 

refrigeration systems;  
6. Fabricating and assembling components and structural portions of a refrigeration system;  

ROOFER, includes but is not limited to: 

1. Installing and covering roofs and structures with slate, asphalt, wood and other related materials, 
other than sheet metal, by using brushes, knives, punches, hammers and other tools;  

2. Spraying roofs, sidings and walls with material to bind, seal, insulate or soundproof sections of a 
structure;  

3. Installation of all plastic, slate, slag, gravel, asphalt and composition roofing, and rock asphalt 
mastic when used for damp and waterproofing;  

4. Installation of all damp resisting preparations when applied on roofs with mop, three-knot brush, 
roller, swab or spray system;  

5. All types of preformed panels used in waterproofing;  
6. Handling, hoisting and storing of all roofing, damp and waterproofing materials;  
7. The tear-off and/or removal of roofing and roofing materials;  

SHEET METAL WORKER, includes but is not limited to: 

1. Fabricating, assembling, dismantling, installing or repairing:  
o Sheet metal roofs, including #30 felt roofing paper installed to form a metal roofing 

system;  
o Sheet metal parts or equipment, including, without limitation, duct work, metal lockers 

and kitchen equipment;  
o Air-veyor and air-handling systems, regardless of materials used;  

2. Setting up and operating fabrication machines to cut, bend and straighten sheet metal;  
3. Shaping metal over anvils, blocks or forms using a hammer;  
4. Operating soldering and welding equipment to join sheet metal parts;  
5. Inspecting, assembling and smoothing seams and joints of burred surfaces;  
6. Welding, soldering, bolting, riveting, screwing, clipping, caulking or bonding component parts to 

assemble products by using hand tools, power tools and devices for lifting and handling;  

SPRINKLER FITTER, includes but is not limited to: 

Installing, dismantling, maintaining, repairing, adjusting and correcting all fire protection and fire 
control systems, including the installation of piping or tubing, appurtenances and equipment pertaining 
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thereto, including both overhead and underground water mains, fire hydrants, and hydrant mains, 
standpipes and hose connection to sprinkler systems, sprinkler tank heaters, air lines and thermal 
systems used in connection with sprinkler and alarm systems. 

SURVEYOR, includes but is not limited to: 

1. Planning ground surveys designed to establish base lines, elevation and other geodetic 
measurements;  

2. Compiling data relevant to the shape, contour, gravitation, location, elevation and dimension of 
land and land features on or near the surface of the Earth for engineering, map making, mining, 
land evaluation, construction and other purposes;  

3. Surveying bodies of water to determine navigable channels and to secure data for construction of 
breakwaters, piers and other marine structures;  

4. Computing data necessary for driving and connecting underground passages, underground 
storage and volume of underground deposits.  

TAPER, includes but is not limited to: 

1. Sealing joints between plasterboard or other wallboards to prepare a wall surface for painting or 
papering;  

2. Mixing sealing compound by hand or with a portable electric mixer and spreading the compound 
over the joints between boards using a trowel, broad knife, or spatula;  

3. Filling cracks and holes in walls and ceilings with sealing compound ;  
4. Applying texturing compound and primer to walls and ceiling to prepare a surface for a final 

finish by using brushes, rollers and spray guns;  
5. Coating of joint compound or taping mud;  

TERRAZZO WORKER, includes but is not limited to: 

1. Applying cement, sand, pigment and marble chips to floors and stairways to attain durable and 
decorative surfacing according to specifications or drawings;  

2. Spreading mixtures of sand, cement and water over surface with a trowel to form terrazzo;  
3. Cutting metal division strips and pressing the metal division strips into a terrazzo base so that top 

edges form a desired design or pattern and define level of finished floor surface;  
4. Spreading mixtures of marble chips, cement, pigment and water over a terrazzo base to form a 

finished surface by using a float and trowel;  
5. Pre-casting terrazzo blocks in wooden forms  

TILE SETTER, includes but is not limited to: 

1. Applying tile and materials made for tile in tile-like units to walls, floors, ceilings and 
promenade roof decks following design specification;  

2. Applying glazed, unglazed, mosaic and other ceramic tiles, which are used as a surface on floors, 
walls, ceilings, and other surfaces and which must be set to specific grade;  

3. Applying and floating all setting beds into which glazed, unglazed, mosaic, or other ceramic tiles 
are set;  

4. Leveling and plumbing tiles to a specified grade  

TILE, TERRAZZO AND MARBLE FINISHER, includes but is not limited to: 
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1. Supplying and mixing construction materials for a tile setter, terrazzo worker or marble setter;  
2. Applying grout and finishing the surface of installed tile, terrazzo and marble;  
3. Cleaning installed tile, terrazzo and tile surfaces;  
4. Renovation and filling chipped, cracked and broken pieces of tile, terrazzo and marble;  
5. Grinding and polishing tile, terrazzo and marble;  
6. Assisting a tile setter, terrazzo worker or marble setter;  

TRAFFIC BARRIER ERECTOR, includes but is not limited to: 

Erects or places instruments to provide directional assistance to traffic on or near the public works 
construction project. 

TRUCK DRIVER, includes but is not limited to: 

Driving a tractor trailer combination or a truck to transport goods or materials at the site of a public 
work or between sites of a public work. (Also, see descriptions listed with Truck Driver rates, if any.) 

WELL DRILLER, includes but is not limited to: 

1. Setting, operating or tending to portable drilling rig machinery and related equipment to drill 
wells;  

2. Extending stabilizing jackscrews to support and level a drilling rig;  
3. Installing water well pumps;  
4. Drillings wells for industrial water supplies, irrigation water supplies or water supplies for any 

other purpose; dewatering or other similar purposes; exploration; hole drilling for geologic and 
hydrologic information; and core drilling for geologic information. 

____________________________________________________________________________________ 

GROUP CLASSIFICATIONS 

  

LABORER, includes but is not limited to: 

Group 1  
All cleanup work of debris, grounds, and building including windows and tile 
Dumpmen or Spotter (other than asphalt) 
Handling and Servicing of Flares, Watchmen  
General Laborer 
Guide Posts and Highway Signs 
Guardrail Erection and Dismantling 
Limber, Brushloader and Piler 
Pavement Marking and Highway Striping  
Traffic Control Supervisor 

Group 2  
Choker setter or Rigger (clearing work only) Pittsburgh  
Chipper and similar type brush shredders  

ATTACHMENT A

A-18



Concrete worker (wet or dry) all concrete work not listed in Group3  
Crusher or Grizzly Tender  
Greasing Dowels  
Guinea Chaser (Stakemen)  
Panel Forms (wood or metal) handling, cleaning and stripping of Loading and unloading, (Carrying and 
handling of all rods and material for use in reinforcing concrete  
Railroad Trackmen (maintenance, repair or builders)  
Sloper  
Semi-Skilled Wrecker (salvaging of building materials other than those listed in Group 3)  

Group 3  
Asphalt Workers (Ironers, Shovelers, Cutting Machine)  
Buggymobile  
Chainsaw, Faller, Logloader and Bucker  
Compactor (all types)  
Concrete Mixer under 1/2 yard  
Concrete Pan Work (Breadpan type), handling,  cleaning\stripping  
Concrete Saw, Chipping, Grinding, Sanding, Vibrator  
Cribbing, Shoring, Lagging, Trench Jacking, Hand-Guided Lagging Hammer  
Curbing or Divider machine  
Curb Setter (precast or cut)  
Ditching Machine (hand-guided)  
Drillers Helper, Chuck Tender  
Form Raiser, Slip Forms  
Grouting of Concrete Walls, Windows and Door Jams  
Headerboardmen  
Jackhammer, Pavement Breaker, Air Spade  
Mastic Worker (wet or dry)  
Pipewrapper, Kettlemen, Potmen, and men applying asphalt, creosote and similar type materials  
All Power Tools (air, gas, or electric), Post Driver  
Riprap-Stonepaver and RockSlinger, including placing of sack concrete wet or dry  
Rototiller  
Rigging and Signaling in connection with Laborers' work  
Sandblaster, Potmen, Gunmen or Nozzlemen  
Vibra-screed  
Skilled Wrecker (removing and salvaging of sash, windows, doors, plumbing and electrical fixtures)  

Group 4  
Burning and Welding in connection with Laborers' work  
Joy Drill Model TWM-2A, Gardner Denver Model DN143 and similar type drills (in accordance with 
Memorandum of Understanding between Laborers and Operating Engineers dated at Miami, Florida, 
Feb. 3, 1954) and  Track Drillers, Diamond Core Drillers, Wagon Drillers, Mechanical Drillers on 
Multiple Units  
High scalers  
Concrete pump operator  
Heavy Duty Vibrator with Stinger 5" diameter or over  
Pipelayer, Caulker and Bander  
Pipelayer-waterline, Sewerline, Gasoline, Conduit  
Cleaning of Utility Lines  
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Slip Lining of Utility Lines (including operation of Equipment)  
TV Monitoring and Grouting of Utility Lines  
Asphalt Rakers  

Group 4A  
Foreman  

Group 5  
Construction Specialists  
Blasters and Powdermen, all work of loading, placing, and blasting of all powder and explosives of any 
type, regardless of method used for such loading and placing  
Asbestos removal  
Lead abatement  
Hazardous waste  
Material removal  

Group 6  
Gunite Foremen, Nozzlemen, Rodmen, Gunmen, Materialmen, Reboundmen  

OPERATING ENGINEER, includes but is not limited to: 

Group 1  
Engineer Assistant 

Group 1A 
Heavy Duty Repairman Hellper 
Oiler 
Parts man  

Group 2  
Compressor Operator  
Material Loader and/or Conveyor Operator (handling building materials)  
Pump Operator  

Group 3  
Bobcat or similar loader, 1/4 cu. yd. or less  
Concrete Curing Machines (streets, highways, airports, canals)  
Conveyor Belt Operator (tunnel)  
Forklift (under 20 )  
Engineer Generating Plant (500 K.W.)  
Mixer Box Operator (concrete plant)  
Motorman  
Rotomist Operator  
Oiler (truck crane)  

Group 4  
Concrete Mixer Operator, Skip type  
Dinky Operator  
Forklift (20'  or over) or Lumber Stacker  
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Ross Carrier  
Skip Loader Operator (under one (1) cu. yd.)  
Tie Spacer  

Group 5  
Concrete Mixers (over one (1) cu. yd.)  
Concrete Pumps or Pumpcrete Guns  
Elevator and Material Hoist ( one (1) drum)  
Groundman for Asphalt Milling and similar  

Group 6  
Auger type drilling equipment up to and including 30 ft. depth digging capacity m.r.c. 
Boom Truck or Dual Purpose a-Frame Truck  
B.L.H. Lima Road Pactor or similar  
Chip Box Spreader (Flaherty type or similar)  
Concrete Batch Plant (wet or dry)  
Concrete Saws (highways, streets, airports, canals)  
Locomotives (over thirty (30) tons)  
Maginnis International Full Slab Vibrator (airports, highways, canals and warehouses)  
Mechanical Finishers (concrete) (Clary, Johnson, Bidwell  Bridge Deck or similar types)  
Mechanical Burn, Curb and/or Curb and Gutter Machine (concrete or asphalt)  
Pavement Breaker, Truck Mounted, with compressor combination  
Pavement Breaker or Tamper (with or without compressor combination)  
Power Jumbo Operator (setting slip-forms, etc., in tunnels)  
Roller Operator (except asphalt)  
Self-Propelled Tape Machine  
Self-Propelled Compactor (single engine)  
Self-Propelled Power Sweeper Operator  
Slip-Form Pump (power-driven by hydraulic, electric, air, gas, etc. lifting device for concrete forms)  
Small Rubber-Tired Tractors  
Snooper Crane, Paxton-Mitchell or similar  
Stationary Pipe Wrapping, Cleaning and Bending Machine Operator  

Group 7  
Auger type drilling equipment over 30 ft. depth digging capacity m.r.c.  
Compressor (over 2)  
Concrete Conveyor or Concrete Pump, truck or equipment mounted (any assistance required shall be 
performed by an Assistant to Engineer)  Boom length to apply  
Concrete Conveyor, Building Site  
Drilling and Boring Machine, vertical and horizontal (not to apply to waterliners, wagon drills or jack 
hammers)  
Crusher Plant Engineer  
Generators  
Kolman Loader  
Material Hoist (two (2) or more drums)  
Mechanical Finishers or Spreader Machine (asphalt, Barber-Greene or similar)  
Mine or Shaft Hoist  
Pipe Bending Machines (pipeline only)  
Pipe Cleaning Machines (tractor-propelled and supported)  
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Pipe Wrapping Machines (tractor-propelled and supported)  
Portable Crushing and Screening Plants  
Post Driller And/Or Driver  
Pumps ( over 2)  
Roller Operator (asphalt)  
Screedman (except asphaltic or concrete paving)  
Screedman (Barber-Greene and similar) (asphaltic or concrete paving)  
Self-Propelled Boom-Type Lifting Device (center mount)  (on ten (10) ton capacity or less)  
Slusher Operator  
Surface Heater and Planer Operator  
Trenching Machine (maximum digging capacity three (3) ft. depth) (Any assistance in the operation, if 
needed, shall be performed by an Assistant to Engineer)  
Truck-Type Loader  
Welding Machines (gasoline or diesel)  

Group 8  
Asphalt Plant Engineer  
Asphalt Milling Machine  
Cast-In-Place Pipe-Laying Machine  
Combination Slusher and Motor Operator  
Concrete Batch Plant (multiple units)  
Dozer Operator  
Drill Doctor  
Elevating Grader Operator  
Grooving and Grinding Machine (highways)  
Ken Seal Operator  
Loader (up to and including two and one-half (2 1/2) cu. yds)  
Mechanical Trench Shield  
Mixermobile  
Push Cats  
Road Oil Mixing Machine Operator Wood-Mixer (and other similar Pugmill equipment)  
Rubber-Tired Earthmoving Equipment (up to and including thirty-five (35) cu. yds.  "struck " m.r.c., 
Euclids, T-Pulls, DW10, 20, 21 and similar)  
Self-Propelled Compactors with Dozer; Hyster 450, Cat 825 or similar  
Sheepfoot  
Small Tractor (with boom)  
Soil Stabilizer (P & H or equal)  
Timber Skidder (rubber-tired) or similar equipment  
Tractor-Drawn Scraper  
Tractor Operator  
Tractor-Mounted Compressor Drill Combination  
Trenching Machine Operator (over three (3) feet depth)  
Tri-Batch Paver  
Tunnel Badger or Tunnel Boring Machine Operator  
Tunnel Mole Boring Machine  
Vermeer T-600b Rock Cutter  

Group 9  
Chicago Boom  
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Combination Backhoe and Loader (up to and including 3/8 cu. yd.)  
Combination Mixer and Compressor (gunite)  
Heavy Duty Repairman and/or Welder  
Lull Hi-Lift (twenty (20) feet or over)  
Mucking Machine  
Sub-Grader (Gurries or other types)  
Tractor (with Boom) (D6 or larger)  
Track-Laying-Type Earthmoving Machine  (single engine with tandem scrapers )  
   
Group 10  
Boom-Type Backfilling Machine  
Bridge Crane  
Cary-Lift or similar  
Chemical Grouting Machine  
Derricks (two (2) Group 10 Operators required when swing engine remote from hoist)  
Derrick Barges (except excavation work)  
Euclid Loader and similar types  
Gradesetter, Grade Checker  
Heavy Duty Rotary Drill Rigs    
Lift-Slab (Vagtborg and similar types)  
Loader (over two and one-half (2 1/2 cu. yds. up to and including four (4) cu. yds.)  
Locomotive (over one hundred (100) tons, single or multiple units)  
Multiple-Engine Earthmoving Machines (Euclid Dozers, etc.)  
Pre-Stress Wire Wrapping Machine  
Rubber-Tired Scraper, Self-Loading  
Single-Engine Scraper (over thirty-five (35) cu. yds.)  
Shuttle Car (Reclaim Station)  
Train Loading Station  
Trenching Machine multi-engine with sloping attachments (Jefco or similar)  
Vacuum Cooling Plant  
Whirley Crane (up to and including twenty-five (25) tons)  

Group 10A  
Backhoe-Hydraulic (up to and including one (1) cu. yd.)  
Backhoe (up to and including one (1) cu. yd.) (Cable)  
CMI Dual Lane Auto-Grader SP30 or similar type  
Cranes (not over twenty-five (25) tons) (hammerhead and gantry)  
Finish Blade  
Gradalls (up to and including one (1) cu. yd.)  
Motor Patrol Operator  
Power Shovels, Clamshells, Draglines, Cranes (up to and including one (1) cu. yd.)  
Rubber-Tired Scraper, Self-Loading (twin engine)  
Self-Propelled Boom-Type Lifting Device, center mount (over 10 tons up to and including 25 tons)  

Group 11  
Automatic Asphalt or Concrete Slip-Form Paver  
Automatic Railroad Car Dumper  
Canal Trimmer  
Cary Lift, Campbell or similar type  
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Cranes (over twenty-five (25) tons)  
Euclid Loader when controlled from the Pullcat  
Highline Cableway Operator  
Loader (over four (4) cu. yds. up to and including twelve (12) cu. yds.)  
Multi-Engine Earthmoving Equipment (up to and including seventy-five (75) cu. yds. struck  m.r.c.)  
Multi-Engine Scrapers (when used to Push Pull)  
Power Shovels, Clamshells, Draglines, Backhoes Gradalls (over one (1) cu. yd. and up to and including 
seven (7) cu. yds. m.r.c.)  
Self-Propelled Boom-Type Lifting Device (center mount)  (over 25 tons m.r.c.)  
Self-Propelled Compactor (with multiple-propulsion power units)  
Single-Engine Rubber-Tired Earthmoving Machine, with Tandem Scraper  
Slip-Form Paver (concrete or asphalt)  
Tandem Cats and Scraper  
Tower Crane Mobile (including Rail Mount)  
Truck Mounted Hydraulic Crane when remote control equipped (over 10 tons up to and including 25 
tons)  
Universal Liebher and Tower Cranes (and similar types)  
Wheel Excavator (up to and including seven hundred fifty (750) cu. yds. per hour)  
Whirley Cranes (over twenty-five (25) tons)  

Group 11A  
Band Wagons (in conjunction with Wheel Excavators)  
Operator of Helicopter )when used in construction work)  
Loader (over twelve (12) cu. yds.)  
Multi-Engine Earthmoving Equipment (over seventy-five  (75) cu. yds. "struck"  m.r.c.)  
Power  Shovels. Clamshells, Draglines, Backhoes, and Gradalls (over seven  7 cu. yds. m.r.c.)  
Remote-Controlled Earth Moving Equipment  
Wheel Excavator (over seven hundred fifty (750) cu. yds. per hour)  

Group 11B  
Holland Loader or similar or Loader (over 18 cu. yds.)  
   
OPERATING ENGINEERS - Steel Fabricator & Erector 

Group 1  
Cranes over 100 tons  
Derrick over 100 tons  
Self-Propelled Boom Type Lifting Devices over 100 tons  

Group 2  
Cranes over 45 tons up to and including 100 tons  
Derrick, 100 tons and under  
Self Propelled Boom Type Lifting Device, over 45 tons  
Tower Crane  

Group 3  
Cranes, 45 tons and under  
Self Propelled Boom Type Lifting Device, 45 tons and under  

ATTACHMENT A

A-24



Group 4  
Chicago Boom  
Forklift, 10 tons and over  
Heavy Duty Repairman/Welder  

Group 5  
Boom Cat  
   
OPERATING ENGINEER -Piledriver 

Group 1  
Derrick Barge Pedestal mounted over 100 tons  
Clamshells over 7 cu. yds.  
Self Propelled Boom Type Lifting Device, over 100 tons  
Truck Crane or Crawler, land or barge mounted over 100 tons  

Group 2  
Derrick Barge Pedestal mounted 45 tons up to and including 100 tons  
Clamshells up to and including 7 cu. yds.  
Self Propelled Boom Type Lifting Device over 45 tons  
Truck Crane or Crawler, land or barge mounted, over 45 tons up to and including 100 tons  

Group 3  
Derrick Barge Pedestal mounted under 45 tons  
Self Propelled Boom Type Lifting Device 45 tons and under  
Skid/Scow Piledriver, any tonnage  
Truck Crane or Crawler, land or barge mounted 45 tons and under  

Group 4  
Assistant Operator in lieu of Assistant to Engineer  
Forklift, 10 tons and over  
Heavy Duty Repairman/Welder  

Group 5  
No current classification  

Group 6  
Deck Engineer  

Group 7  
No current classification  

Group 8  
Deckhand  
Fireman  

 
   

ZONE RATES  
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BRICKLAYER  
In addition to BRICKLAYER rates add the applicable amounts per hour, calculated based on a radius of over fifty (50) miles 
from the Washoe County Courthouse in Reno, Nevada:  
Zone 1-0-35 Miles       $0.00 
Zone 2-36-75 Miles     $1.25 
Zone 3-Over 75 Miles $5.37 
   
   
CARPENTER (Building and Heavy Highway and Dam Construction)  
In addition to CARPENTER rates add the applicable amounts per hour, calculated from the Washoe County Courthouse:  
Zone 1-0 to 50 miles 0.00 (road miles of either the Carson City Courthouse or the Washoe County Courthouse)  
Zone 2-51-150          3.00  
Zone 3-151-300 miles 4.00  
Zone 4-301 miles and over 5.00  
   
CEMENT MASON  
In addition to CEMENT MASON rates add the applicable amounts per hour, calculated from the Reno Post Office, 50 So. 
Virginia St., Reno, Nevada:  
Zone 1-0-90 miles             0.00  
Zone 2-91 miles and over 4.00  
   
   
   
HOD CARRIER-BRICK MASON TENDER  
In addition to Hod Carrier Brick Mason Tender rates add the applicable amounts per hour, calculated based on a radius from 
the Washoe County Courthouse:  
Zone 1-35 to 75 miles 1.25  
Zone 2-76 miles and over 7.50  
   
   
   
HOD CARRIER-PLASTER TENDER  
In addition to Hod Carrier Plaster Tender rates add the applicable amounts per hour, calculated based on a radius from the 
radius of South Virginia and Mill Streets in Reno, Nevada.  
Zone 1-0 to 70 miles      0.00  
Zone 2-71 miles and over 8.00  

LABORER  (Highway and Dam Construction only) 
In addition to LABORER rates add the applicable amounts per hour, calculated based on a radius from either the Carson City 
Courthouse or the Washoe County Courthouse:               
Zone 1-0 to 50 miles 0.00  
Zone 2-50 to 150 miles 2.00  (Based on a radius from the Washoe County Courthouse)  
Zone 3-150 to 300 miles 3.00  (Based on a radius from the Washoe County Courthouse)  
Zone 4-300 miles and over 4.00  (Based on a radius from the Washoe County Courthouse)  
   

LABORER   (Building Construction) 
In addition to LABORER rates add the applicable amounts per hour, calculated based on a radius from either the Carson City 
Courthouse or the Washoe County Courthouse:     

ATTACHMENT A

A-26



Zone 1-0 to 50 miles 0.00  
Zone 2-51 to 150 miles      2.00  
Zone 3-151 to 300 miles    3.00 (Based on a radius from the Washoe County Courthouse)  
Zone 4-300 miles and over 4.00 (Based on a radius from the Washoe County Courthouse) 
  

OPERATING ENGINEER  
In addition to: OPERATING ENGINEER; STEEL FABRICATOR and ERECTOR, PILEDRIVER, SURVEYOR, 
LUBRICATION AND SERVICE ENGINEER  rates add the applicable amounts per hour calculated based on a radius from 
the Washoe County Courthouse:   
Zone 1-0 to 50 miles 0.00 (of either the Carson City Courthouse or the Washoe County Courthouse)  
Zone 2-51 to 150 miles      2.00  
Zone 3-151 to 300 miles    3.00  
Zone 4-300 miles and over 4.00  

PLASTERER  
In addition to PLASTERER rates add the applicable amounts per hour, calculated based on a radius from South Virginia and 
Mill Street, Reno, Nevada:  
Zone 1-0 to 70 miles 0.00 (Fallon, Fallon Naval Air Station, and the City of Yerington shall be free 
zones). 
Zone 2-71 miles and over   $8.00  

   
SHEET METAL WORKER 
In addition to SHEET METAL WORKER and AIR BALANCE TECHNICIAN rates add the applicable amounts per hour, 
calculated based on a radius from the courthouse in Reno, Nevada : 
Zone 1-0 to 100 miles        0.00    
(including the City of Fallon and the Fallon Naval Air Base) 
Zone 2-over 100 miles       $8.12  
   
   
TILE SETTER/TERRAZZO WORKER/MARBLE MASON 
In addition to TILE SETTER/TERRAZZO WORKER/MARBLE MASON rates add the applicable amounts  per hour, 
calculated based on a radius of over thirty five  (35) miles from the Washoe County Courthouse in Reno, Nevada:  
Zone 1-0-35 Miles $0.00 
Zone 2-51-75 Miles $1.25 
Zone 3-Over 75 Miles $5.00 
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ATTACHMENT B 
 
GENERAL DECISION: NV20100023 09/10/2010 NV23  
 
Date: September 10, 2010 
General Decision Number: NV20100023 09/10/2010 
 
Superseded General Decision Number: NV20080023 
 
State: Nevada 
 
Construction Type: Heavy 
 
County: Carson City County in Nevada. 
 
HEAVY CONSTRUCTION PROJECTS (including sewer/water construction). 
 
Modification Number      Publication Date 
           0                03/12/2010 
           1                03/19/2010 
           2                07/30/2010 
           3                09/10/2010 
 
 CARP0971-007 07/01/2009 
 
                                   Rates           Fringes 
 
CARPENTER   
Including Form Work $ 27.54 10.76 
 
ZONE PAY: 
 
ZONE 1: All work within 50 road miles of either Carson City Courthouse or Washoe County 
Courthouse shall be considered a Free Zone. 
 
ZONE 2: All work within 50 to 150 road miles of the Washoe County Courthouse shall receive $3.00 
additional per hour. 
 
ZONE 3: All work within 150 to 300 road miles of the Washoe County Courthouse shall receive $4.00 
additional per hour. 
 
ZONE 4: Any work performed in excess of 300 road miles of the Washoe County Courthouse shall 
receive $5.00 additional per hour. 
---------------------------------------------------------------- 
ELEC0401-001 12/01/2009 
 
 Rates Fringes 
 
ELECTRICIAN $35.40          13.02+3% 
---------------------------------------------------------------- 
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ENGI0003-030 07/01/2010 
 
                                    Rates Fringes 
 
OPERATOR:  Power Equipment   
     (02) Bulldozer $ 31.85 16.74 
     (03) Skid Loader/Bobcat, Excavator $ 29.80 16.74 
     (06) Roller $ 31.01            16.74 
     (08) Loader up to and including 2-1/2 cu. yds. and Scraper $ 31.85            16.74 
     (09) Mechanic and Backhoe Loader Combo $ 32.17            16.74 
     (10) Loader over 2-1/2 cu. yds. up to and including 4  
 cu. yds), Grader/Blade $ 32.52            16.74 
     (11)  Backhoe, Loader over 4 cu. yds. up to and  
      including 12 cu. yds.,Trackhoe $ 32.95            16.74 
     (11a) Loader over 12 cu.yds $ 34.59            16.74 
 
ZONE PAY:   
 
Zone 1:  All work within 50 road miles of Carson City Courthouse of Washoe County Courthouse shall 
be considered a Free Zone. 
 
Zone 2: All work 50 to 150 road miles from Washoe County Courthouse shall receive $2.00 additional 
per hour. 
 
Zone 3: All work 150 to 300 road miles from Washoe County Courthouse shall receive $3.00 additional 
per hour. 
 
Zone 4: All work over 300 road miles from Washoe County Courthouse shall receive $4.00 additional 
per hour. 
---------------------------------------------------------------- 
 IRON0118-004 07/01/2009 
 
                                    Rates Fringes 
 
IRONWORKER:  Reinforcing and Structural $ 33.00            23.71 
---------------------------------------------------------------- 
 LABO0169-017 10/01/2009 
 
                                    Rates Fringes 
 
LABORER   
     (1) Common or General $ 22.40 8.42 
     (1A) Flagger $ 19.53 8.42 
     (3) Form Stripping,  Mason Tender - Cement/Concrete  
      and Pipelayer $ 22.65 8.42 
---------------------------------------------------------------- 
 PAIN0567-012 07/01/2007 
 
                                   Rates Fringes 
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PAINTER $ 23.44 7.80 
---------------------------------------------------------------- 
* PLAS0797-003 10/01/2009 
 
                                   Rates Fringes 
 
CEMENT MASON/CONCRETE FINISHER $ 22.23 8.42 
---------------------------------------------------------------- 
  SUNV2007-028 09/19/2007 
 
                                    Rates Fringes 
 
LABORER:  Concrete Saw $ 23.92 0.00 
   
LABORER:  Landscape $ 18.51 0.00 
   
OPERATOR:  Crane $ 29.21 10.42 
   
TRUCK DRIVER:  Dump Truck $ 19.49 5.00 
   
TRUCK DRIVER:  Flatbed Truck $ 19.49 3.95 
---------------------------------------------------------------- 
 TEAM0533-005 12/01/2007 
 
                                    Rates Fringes 
 
TRUCK DRIVER:  Water Truck   
     2,500 gallons and over $ 22.26 11.94 
     Up to 2,500 gallons $ 22.24 11.94 
 
ZONE PAY: 
 
ZONE 1: All work within 50 road miles of either Carson City Courthouse or Washoe County 
Courthouse shall be considered a Free Zone. 
 
ZONE 2: All work 50 to 150 road miles from the Washoe County Courthouse shall receive $2.00 
additional per hour. 
 
ZONE 3: All work 150 to 300 road miles from the Washoe County Courthouse shall receive $3.00 
additional per hour. 
 
 ZONE 4: Any work performed more than 300 road miles from the Washoe County Courthouse shall 
receive $4.00 additional per hour. 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental. 
======================================================== 
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Unlisted classifications needed for work not included within the scope of the classifications listed may 
be added after award only as provided in the labor standards contract clauses (29 CFR 5.5(a)(1)(ii)). 
 
------------------------------------------------------------------ 
 
In the listing above, the "SU" designation means that rates listed under the identifier do not reflect 
collectively bargained wage and fringe benefit rates.  Other designations indicate unions whose rates 
have been determined to be prevailing.  
 
------------------------------------------------------------------ 
 
            WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in he matter? This can be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries of surveys, should be with 
the Wage and Hour Regional Office for the area in which the survey was conducted because those 
Regional Offices have responsibility for the Davis-Bacon survey program. If the response from this 
initial contact is not satisfactory, then the process described in 2.) and 3.) should be followed.  
 
With regard to any other matter not yet ripe for the formal process described here, initial contact should 
be with the Branch of Construction Wage Determinations. 
 
Write to:  
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can 
request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 
CFR Part 7). 
 
Write to:  
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the interested party's position and by any 
information (wage payment data, project description, area practice material, etc.) that the requestor 
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Considers relevant to the issue.  
 
3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the 
Administrative Review Board (formerly the Wage Appeals Board). 
 
Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
            END OF GENERAL DECISION 
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