
 
NOTICE TO CONTRACTORS 

CARSON CITY PUCHASING AND CONTRACTS 
201 NORTH CARSON STREET, SUITE 3 

CARSON CITY, NEVADA 89701 
775-283-7137 / FAX 775-887-2107 

http://www.carson-city.nv.us/Index.aspx?page=998 
 
 

 
 
 
 

ADVERTISED BID #1011-205 
BID TITLE “Carson City Freeway Landscaping 

Project” 
Labor Commissioner PWP# CC-2011-261 

Public Works Project No. 3.0709 
Engineer’s Estimate:  $2,850,000 
PREPARED DATE:  May 10, 2011 

Federal Project # DE-395-2 (042)                      NDOT Project #73462 



PLEASE NOTE:  Carson City has extensively revised these Contract Documents and all Bidders are advised to 
read these documents thoroughly before submitting a bid. 
 
  

SUMMARY 
Carson City is accepting sealed bids for all labor, materials, tools and equipment necessary for the above 
referenced Carson City Freeway Landscape Project.  The Carson City Freeway Landscape Project consists of 
construction of landscape and aesthetic enhancements at seven interchanges and grade separations along the 
northern leg of the US 395 Freeway. Work includes but is not limited to site preparation; defining the limits of work; 
erosion and storm water control; traffic control (including traffic control plans); clearing and grubbing; minor 
demolition and removal; grading; miscellaneous drainage and erosion control improvements; compacted 
aggregate surfacing; talus slope treatments and landscape boulders; landscaping, irrigation, and landscape 
materials; soil preparation, seeding, and restoration; decorative rock retaining walls; concrete sidewalks and slabs; 
fencing; fabrication and installation of steel plate figures (including concrete footers) and miscellaneous aesthetic 
improvements; painting images on sound walls and slope paving; sandblasting and staining images on slope 
paving; miscellaneous electrical and lighting improvements; and one year of maintenance.  
  
 
CONTRACTOR'S LICENSE:  This is a Federal-aid contract and the requirements for such shall apply.  On a Federal-
aid contract, any Contractor otherwise qualified by the State of Nevada to perform such work is not required to be 
licensed nor to submit application for license in advance of submitting a bid or having such bid considered, provided, 
however, that such exception does not constitute a waiver of the State’s right under its license laws to require a 
Contractor, determined to be a successful bidder, to be licensed to do business in the State of Nevada in connection 
with the award of the contract to him. 
 
BID  DOCUMENTS may be obtained as follows and the cost is non-refundable.   
 
You may download this Bid Document, excluding the drawings, and a pdf version of the Bid Bond and Bid 
Proposal to prepare your bid from the Carson City website http://www.carson.org/Index.aspx?page=998.   
Downloading this bid document from the website does not put you on the plan holders list, you must click 
the link at the bottom of the page and provide your information to add your company name to the plan 
holders list. 

 
You may purchase the drawings separately from the following businesses, please call ahead to place your 
order. 

 
Nevada Blue, 3246 North Carson Street, Carson City, NV 89706 (775) 883-6011 
 
OSI, Inc., 4750 Longley Lane, Ste 103, Reno, NV 89502 (775) 827-4343 www.osireno.com 
 
Reno Builder’s Exchange, 634 Ryland Street, Reno NV 89502 (775) 786-4468 www.renobuildersx.com  
 
Sierra Contractor’s Source, 500 Ryland Street, Reno NV (775)329-7222 www.scsplanroom.com   

 
INSPECTION OF BID DOCUMENTS:  All documents related hereto may be viewed at the following locations: 
 

CARSON CITY PURCHASING AND CONTRACTS DEPARTMENT, 201 North Carson Street, Suite 3, 
Carson City, Nevada 89701. 

 
ADDENDA:  All addenda are posted on Carson City’s website http://www.carson.org/Index.aspx?page=998.   It 
is each bidder’s responsibility to ensure that they have received all addenda prior to submission of their sealed bid. 
 
INFORMAL PRE-BID CONFERENCE will be held on May 18, 2011, at the Conference Room located at 3505 Butti 
Way, Carson City, Nevada and will commence promptly at 10:00 a.m.  Attendance is not required to bid on this project. 
 
SEALED BIDS must be submitted in a sealed envelope which shall be clearly marked with title and number of this Bid 
Document to Carson City Purchasing and Contracts Department, 201 North Carson Street, Suite 3, Carson City, 
Nevada 89701, by not later than 10:00 a.m. on Wednesday, June 1, 2011.  Bids received after the date and time set for 
receipt will be REJECTED and returned to the bidder unopened. 



 
BID OPENING will be held publicly at 10:10 a.m. Wednesday, June 1, 2011, at 201 North Carson Street, Suite 3, 
Carson City, Nevada 89701.   Bidders, their representatives, and all other interested persons may be present during 
the bid opening. 
 
A tabulation of the BID PROPOSAL will be posted on Carson City’s website within 48 hours. 
 
 
AWARD RECOMMENDATION will be made by the Carson City Purchasing and Contracts Department.  You are 
encouraged to visit the City’s website for that recommendation or contact Kim Belt at KBelt@carson.org for the 
recommendation.  
 
NOTICE OF PROTEST OF AWARD OF CONTRACT must be submitted in writing to Carson City Purchasing and 
Contract within five (5) working days of the BID OPENING and must be in compliance with Nevada Revised Statute 
(NRS) 338. 
 
BID AWARD will be made by the Carson City Regional Transportation Commission and is scheduled for Wednesday, 
June 8, 2011 and their decision is final.  The Carson City Regional Transportation Commission meeting will be held in 
the Sierra Room of the Carson City Community Center, 851 East William Street, Carson City, Nevada 89701.beginning 
at 8:30 a.m. 
 
PRICES must be quoted FOB Carson City, Nevada and are valid for sixty (60) calendar days after the BID OPENING. 
 
 

 
Signature in Project File 

________________________________________ 
Kim Belt 

Purchasing and Contracts Manager 
 
 
 

Signature in Project File 
________________________________________ 

Andrew Burnham, Public Works Director 
 
 
 

Signature in Project File 
_________________________________________ 

Darren Schulz, Deputy Public Works Director 
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CORRESPONDENCE AND/OR COMMUNICATIONS: 
 
The provisions of this contract shall be approved by the governing body of the City, and the normal lines of 
communications shall be between the following persons and the authorized representative of the Contractor: 
 
A. Contract Administrator 

Kim Belt, Purchasing and Contracts Manager 
Carson City Purchasing and Contracts 
201 North Carson Street, Suite 3 
Carson City, Nevada 89701 
775-283-7137 
FAX 775-887-2107 
KBelt@carson.org 

 
B. Owner's Representative 

Andrew Burnham, Public Works Director 
Carson City Public Works Department  
3505 Butti Way 
Carson City, Nevada  89701 
775-887-2355 x 7367 
FAX No. 775-887-2112 
ABurnham@carson.org 

 
C. Construction Manager  
 Rick Cooley 
 HDR, Inc. 
 111 W. 10th Street, Suite A 
 Carson City, Nevada 89703 
 (775) 250-9730 

Ricky.Cooley@hdrinc.com 
 
 
D. Architect 
 Paul Kuhn, Senior Associate 
 Winston & Associates 
 4696 Broadway, Boulder, CO 80304 
 (Tel) 303.440.9200 
 pmkuhn@winstonassociates.com 

 
 
 
 
 
 
 
 
 
 
NOTE: The City reserves the right to appoint a substitute designee for these positions at the City's discretion. 
 
END OF DOCUMENT 
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IB.1 BIDDING PROCEDURES 
 
A. Pre-bid Conference 

If required, a Pre-bid Conference will be held at the time and place indicated on the Notice to Contractors. The 
purpose of this conference is to discuss the Project, prospective Bidders concerns, and key issues of the 
Project.  Attendance is not mandatory unless otherwise indicated. 
 

B. Designated Contacts 
The designated contact for questions pertaining to the Contract Documents, Specifications and/or Drawings is 
the designated Contract Administrator.  All questions should be submitted in writing, and will receive a written 
response from the Contract Administrator. 

 
C. Contract Drawings 

The Contract Drawings used for Bidding shall have the following title: 
 

CONTRACT DRAWING TITLE:  CARSON CITY FREEWAY LANDSCAPING PROJECT 
 

The Contract Drawings do not purport to show all the details of the Work.  They are intended to illustrate the 
character and extent of the performance desired under the Contract; therefore, they may be supplemented or 
revised from time to time, as the Work progresses, by the Construction Manager.  Drawing revisions and/or 
additional drawings or sketches will be made and furnished to the Contractor if they are deemed necessary to 
adequately illustrate the Work.  
 

D. Interpretations and Addenda 
Bidder shall take no advantage of any apparent error or omission in this Bid Document.  In the event the 
Bidder discovers such an error or omission, he/she shall immediately notify the City=s Contract Administrator in 
writing or by email.  Carson City will then make such corrections and interpretations as may be deemed 
necessary for fulfilling the intent of this Bid Document through the issuance of an Addendum.  Any Addendum 
or clarification supplementing this Bid Document, the Drawings, and the Specifications, issued prior to the date 
and time set for the submittal of Bid Proposal shall be made part of the Contract. 

 
If it becomes necessary to revise any part of this Bid Document, a written addendum will be provided to all 
plan holders.  The City is not bound by any oral representations, clarifications, or changes made by Carson 
City employees, or representatives, unless such clarification or change is provided to all Bidders in written 
addendum form. 

 
Addenda shall be sent by fax, e-mail or posted on the City’s website to all who are known by the City to have 
received a complete set of Bid Documents (plan holders).  No Addendum shall be issued by Carson City less 
than two (2) working days prior to the advertised date and time for Bid submittal. 

 
Prior to submission of the Bid Proposal, each Bidder shall ascertain that he/she has received all Addenda 
issued.  The Bidder shall acknowledge receipt of all Addenda by completing the acknowledgment space 
provided on the Bid Proposal. 

 
E. Bid Preparation and Submission 
 

1. Bid proposals are to be submitted on the Bid Proposal provided and must be manually signed by pen 
by an officer or authorized agent (with attached power of attorney) of the Bidder.  All figures must be 
written in ink or typewritten.  Figures written in pencil or erasures are not acceptable. Any 
interlineation or alteration must be initialed in ink by a person authorized to bind the Bidder to a 
Contract.  If the person making said interlineation or alteration is not the same person who signs the 
Bid Proposal, such person must write his/her signature and print his/her name and title on each page 
of the Bid Proposal where initials appear.  Written delegation of signature authority to an agent acting 
on behalf of the Bidder must accompany the sealed Bid and cannot contain any language which 
states the Bidder retains final approval of acceptance of any of the terms, conditions, specifications 
and/or finalized Contract. 

 
2. Each Bid shall be submitted in a sealed envelope and the envelope must be prominently marked on 

the lower left corner as follows: 
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SEALED BID 
BID NO.:  1011-205 
Federal Project #: DE-395 – 2 (042) 
NDOT Project #:  73462 
OPENING:  June 1, 2011, 10:10 a.m. 
COMPANY NAME: 
 

3. This is a Federal-aid contract and the requirements for such shall apply. On a Federal–aid contract, 
any Contractor otherwise qualified by the State of Nevada to perform such work is not required to be 
licensed nor to submit application for license in advance of submitting a bid or having such bid 
considered, provided, however, that such exception does not constitute a waiver of the State’s right 
under its license laws to require a Contractor, determined to be a successful bidder, to be licensed to 
do business in the State of Nevada in connection with the award of the contract to him. 
 
4. The following signed certification is required of the person, firm, association or corporation in order for 
the bid to be considered responsive: 
 1. Anti-Collusion Affidavit 
 2. Subcontractors Bidding on NDOT Contracts 
 3. Restrictions on Lobbying Using Appropriated Federal Funds 
 
5. Carson City hereby notifies all bidders that it will affirmatively ensure that in any contract entered into 
pursuant to this advertisement, minority business enterprises will be afforded full opportunity to submit 
bids in response to this invitation and will not be discriminated against on the grounds of race, color, 
or national origin in consideration for an award. 
 
Carson City hereby notifies all bidders that it will not discriminate in the award of this contract on the 
basis of race, color, national origin, religion, sex or handicap. 
 
Carson City will on its own initiative, take affirmative action, including the imposition of contract 
sanctions and the initiation of appropriate legal proceedings under any applicable State or Federal law 
to achieve equal employment opportunity on Federal-aid Highway Projects and will actively cooperate 
with the Federal Highway Administration in all investigations and enforcement actions undertaken by 
the Federal Highway Administration. In conjunction with the above statement, Carson City will not 
issue plans to an irresponsible bidder. Subsection (B) of Section 112 of Title 23 United States Code 
has been amended by adding at the end thereof, the following: "Contracts for the construction of 
each project shall be awarded only on the basis of the lowest responsive bid submitted by a bidder 
meeting established criteria of responsibility." 
 
Carson City will, in addition to the other Equal Employment Opportunity provisions which are 
enumerated elsewhere in the Special Provisions, require an affirmative action program from each 
Contractor who holds an individual contract or subcontract in excess of $10,000.00. This program, 
which included certain specific items relative to this project, can be submitted on the form. 
 
6. The following requirements apply to the person, firm, association or corporation in order for the bid to 
be considered. 
 NOTICE OF REQUIREMENT FOR AFFIRMATIVE 
 ACTION TO ENSURE EQUAL EMPLOYMENT 
 OPPORTUNITY (EXECUTIVE ORDER 11246) 
 
 1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the 
 "Standard Federal Equal Employment Opportunity Construction Contract Specifications" set forth 
 herein. 
 2. The following goal for female utilization shall be included in all Federal and federally assisted 

  construction contracts and subcontracts in excess of $10,000. The goal is applicable to the 
  Contractor's aggregate on-site construction work force whether or not part of that work force is 
  performing work on a Federal or Federally assisted construction contract or subcontract. 
 
    FEMALE PARTICIPATION STATEWIDE 
  Time Period Goal 
  Until further notice......................................................................................................... 6.9% 
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Until further notice, the following goals for minority utilization in each construction craft and trade  
  shall be included in all Federal or Federally assisted construction contracts and subcontracts in  
  excess of $10,000 to be performed in the respective geographical areas. The goals are applicable 
  to each nonexempt Contractor's total on-site construction work force, regardless of whether or not  
 part of that work force is performing work on a Federal, Federally assisted or non-Federally   
 related project, contract or subcontract. 

 
Construction Contractors which are participating in an approved Hometown Plan (see 41 CFR 60- 

  4.5) are required to comply with the goals of the Hometown Plan with regard to construction work  
  they perform in the area covered by the Hometown Plan. With regard to all their other covered 

construction work, such Contractors are required to comply with the applicable Standard   
  Metropolitan Statistical Area (SMSA) or Economic Area (EA) goal contained herein. 

 
   NEVADA ECONOMIC AREA 
 
SMSA Counties, NV Clark .......................................................................................... 13.9% 
 163 Las Vegas, NV 
 4120 Las Vegas, NV 
Non-SMSA Counties, NV Esmeralda, NV Lincoln, NV Nye........................................ 12.8% 
SMSA Counties, NV Washoe ...................................................................................... 8.2% 
 164 Reno, NV 
 6720 Reno, NV 
Non-SMSA Counties, NV Churchill, NV Douglas, ....................................................... 9.2% 
 NV Elko, NV Eureka, NV Humboldt, NV Lander, 
 NV Lyon, NV Mineral, NV Pershing, NV Storey, 
 NV White Pine, NV Carson City 
 
These goals are applicable to all the Contractor's construction work (whether or not it is Federal or 
Federally assisted) performed in the covered area. If the Contractor performs construction work in  

 a geographical area located outside of the covered area, it shall apply the goals established for   
 such geographical area where the work is actually performed. With regard to this second area, the 

Contractor also is subject to the goal for both its Federally involved and non- Federally involved 
construction. 
 
The Contractor's compliance with the Executive Order and the regulation in 41 CFR Part 60-4  

  shall be based on its implementation of the Equal Opportunity Clause, specific affirmative action  
  obligations required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the  
  goals. The hours of minority and female employment and training must be substantially uniform  
  throughout the length of the contract, and in each trade, and the Contractor shall make a good  
  faith effort to employ minorities and women evenly on each of its projects. The transfer of minority  
  or female employees or trainees from contractor to contractor or from project to project for the  
  sole purpose of meeting the Contractor's goals shall be a violation of the contract, the Executive  
  Order and the regulations in 41 CFR Part 60-4. Compliance with the goals will be measured  
  against the total work hours performed.  

 
3. The Contractor shall provide written notification to Carson City and the Director of the Office of  

  Federal Contract Compliance Programs within 10 working days of award of any construction 
subcontract in excess of $10,000 at any tier for construction work under the contract resulting  

  from this solicitation. The notification shall list the name, address and telephone number of the 
subcontractor; employer identification number of the subcontractor; estimated dollar amount of  

  the subcontract; estimated starting and completion dates of the subcontract; and the geographical  
 area in which the subcontract is to be performed. 

 
7. This project is located in an attainment area for air quality. The bidder shall contact the Nevada 
Department of Conservation and Natural Resources (Division of Environmental Protection), phone 
(775) 687-4670, regarding special considerations concerning air quality requirements of the basin in 
which this project is located. 
 
Compliance with all rules, regulations, special stipulations, and laws pertaining to air quality shall be 
the responsibility of the Contractor and the cost of said compliance will be measured and paid for as 
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specified in the General Conditions. Contractor penalties associated with non-compliance of these 
rules, regulations, special stipulations and laws shall not be sufficient cause for increases in costs or 
time to the contract. 
 
8. In compliance with the multi-employer worksite provisions of the Occupational Safety and Health 
Administration's (OSHA) Hazard Communication Standard 29 CFR Part 1910.1200 (e) (2) the 
Contractor is required to provide current Material Safety Data Sheets (MSDS) for all hazardous 
chemicals [as defined in 29 CFR Part 1910.1200 (c)] to be used by the Contractor in this contract. 

 
It will be the Contractor's responsibility to submit a list of all hazardous chemicals to be used on this 
contract 7 days in advance of the pre-construction conference. MSDS must be submitted prior to the 
beginning of any phase of work which requires the use of the hazardous chemical. An MSDS shall be 
submitted prior to use of the hazardous chemical on the contract, for any additional hazardous 
material not covered by the original list. 

 
9. The 1982 Surface Transportation Assistance Act provides that on Federal-aid projects, the "Buy 
America" portion of the Act shall apply to certain products incorporated in the finished work. Steel 
materials of foreign origin, from outside the United States, may be used at the Contractor's option, 
subject to the following requirements. "Steel," as used in this subsection, includes steel and iron 
materials, and the application of a coating to either steel or iron material. 

 
Steel materials to be permanently incorporated into the work on Federal-aid projects are subject to the 
following requirements: 

 
All steel products or manufacturing processes of the steel material in a product (i.e., smelting, and any 
subsequent process which alters the steel material's physical form or shape or changes its chemical 
composition) must occur within the United States. This includes processes such as rolling, extruding, 
machining, bending, grinding and drilling. 

 
Minimal use of foreign steel materials will be permitted provided the cost of said materials does not 
exceed one-tenth (0.1) of one (1) percent of the total contract cost or twenty-five hundred ($2,500.00) 
dollars, whichever is greater. Should foreign materials be used, as provided above, the Contractor 
shall provide cost documentation satisfactory to the Engineer at no additional cost to the contract. 
All Certificates of Compliance for steel materials shall include a statement that they conform to the 
above requirements. 

 
The Contractor certifies, by the signing and submitting of the bid or proposal, that he shall comply with 
the requirements of this subsection. 

 
10. The higher of the Federal or local prevailing wage rates for Carson City, as established by the Nevada 
Labor Commission and the Davis-Bacon Act, shall be paid for all classifications of labor on this 
project. Also, in accordance with NRS 338, the hourly and daily wage rates must be posted at the 
work site by the Contractor. The Contractor shall ensure that a copy of the Contractor’s and 
Subcontractor’s certified payrolls for each calendar month is received by Carson City. The prevailing 
wage rates for this project are included in attachment “B”, additional information is available at: 

 
State of Nevada 
Department of Business and Industry 
Office of Labor Commissioner 
1445 Hot Springs Road, Suite 108 
Carson City, Nevada 89701 
(775)687-4850 
www.laborcommissioner.com 
 

Carson City will not consider a Bid that fails to comply with the above stated requirements.  Carson City will 
not be responsible for the premature opening of a Bid not properly addressed or identified.  All Bids must be 
received prior to the date and time specified in the Notice to Contractors at the following address:  

 
Carson City Purchasing and Contracts Department 
201 North Carson Street, Suite 3 
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Carson City, Nevada 89701 
 

11.  If forwarded by mail, the sealed envelope containing the Bid must be enclosed in another envelope 
addressed as specified.  Mailed Bids must be received by the Purchasing and Contracts Department 
prior to the closing date and time for receipt of Bids in order to receive consideration.  Bids submitted 
by facsimile or email will not be accepted or considered. 

 
F. Documents Necessary for Submittal 

The Bid Bond, Bid Proposal Summary, and any other documents required as defined in the Special Conditions 
all shall be included in the sealed envelope.  Do not return the entire spec book with the Bid.  Carson City 
will not consider a Bid received if there is an omission of or failure to complete any portion of the required 
documents at the time of the Bid Opening. 

 
G. Bid Security 
 

1. Each Bid Proposal must be accompanied by a Cashier=s check, Certified Check, or Bid Bond 
acceptable to Carson City in an amount equal to at least five percent (5%) of the Bidder’s “Base Bid” 
Proposal.  Said Bid Security shall be payable without condition to Carson City as a guarantee that the 
Bidder, if awarded the Contract, will promptly execute such Contract in accordance with the Bid 
Proposal and, in the manner and form required by the Bid Document, and will furnish the required 
PERFORMANCE and PAYMENT bonds.  (Refer to Documents # 2151 and 2152).  Should the Bidder 
refuse to enter into such Contract or fail to furnish such bonds, the amount of the Bid Security may be 
forfeited to the City as liquidated damages, not as penalty.  All checks must indicate the Payee as 
“Carson City, Nevada” and reflect the Bid Title and Number.  Failure to enclose a Bid guarantee with 
the sealed Bid will cause the Bid to be rejected and not considered. 

 
2. Surety companies issuing bonds must be licensed to issue surety by the State of Nevada Insurance 

Division pursuant to NRS 683A.090 and issued by an appointed agent pursuant to NRS 683A.280.  
Bonds issued by an individual surety are not acceptable to the City. 

 
3. The City will have the right to hold the Bid Security of Bidders to whom an award is being considered 

until either:  (a) the Contract has been executed and bonds have been furnished, (b) the specified 
time has elapsed so that Bids may be withdrawn, or (c) all Bids have been rejected. 

 
H. Quantities 

The quantities given in the Bid Document or indicated by the unit Bid items are approximate quantities and are 
intended to illustrate the Scope of Work.  The Bidder shall be responsible for verifying the exact quantities 
involved each month through the measurement and payment provisions of the Bid Document. 

 
I. Compensation 

The Total Bid Price shall cover all Work required by the Bid Document.  All costs in connection with the proper 
and successful completion of the Work, including furnishing all materials, equipment, supplies, and 
appurtenances; providing all construction equipment, tools and temporary utilities; and performing all 
necessary labor and supervision to fully complete the Work, shall be included in the unit and lump sum prices 
Bid.  All work not specifically set forth as a pay item in the Bid Proposal shall be considered a subsidiary 
obligation of the Bidder, and all costs in connection therewith shall be included in the prices Bid. 
 

 
J. Schedule of Values 

The purpose of the Schedule of Values shall serve the City in two (2) distinct areas:  
 

1. PRIOR TO AWARD OF BID:  Carson City may request a Schedule of Values for any or all item(s) 
included in the Bid Proposal for the purpose of determining an unbalanced Bid.  The analysis shall be 
conducted by the City. 

 
2. AFTER AWARD OF BID  Carson City will request a Schedule of Values for any or all item(s) included 

in the Bid Proposal for the purpose of making partial payments to the Contractor. 
 
Under no circumstances may any Bid item reflected as LUMP SUM or otherwise be increased or decreased as 
a result of the Lump Sum Bid breakdown analysis. 
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All prospective Bidders may be required to prepare a Schedule of Values, and it shall be the Bidder=s 
responsibility to verify the quantities as shown on the Drawings before preparing his/her Bid.  The schedule as 
shown on the Contract Drawings does not constitute a complete outline of the Work to be performed by the 
Contractor in accordance with the Contract Drawings and Specifications.  This list is intended to include all 
major items, and the Bid computed therefrom will be the maximum compensation for all work and materials 
furnished by the Contractor in order to comply with the Contract Drawings and Specifications, whether or not 
indicated in the approximate quantities or pertaining to the items of Work listed therein.  

 
K. Validity of Bid 

Carson City reserves the right to withhold award of the Contract for a period of sixty (60) days from the date of 
the Bid opening.  The Bidder acknowledges in submitting his/her Bid that all prices listed in the Bid Proposal 
are valid for a period of not less than sixty (60) days from the date of the Bid Opening. 

 
L. Bidders Preference 
 N/A 
 
M. Bidders Representation 

Each Bidder by submitting its Bid represents that: 
 

1. The Bidder, signing the Bid Response and submitting the bid represents that he/she has familiarized 
himself with the Notice to Contractors, Contract Drawings, Specifications, and Contract Documents 
and has found them fit and sufficient for the purpose of preparing his/her Bid.  By submission of 
his/her Bid, he/she agrees to all the terms and conditions of the Bid Document and further agrees that 
no claim will be made against the City, the Construction Manager, or the Design Consultant for any 
damage that he/she or his/her subcontractors may have suffered due to the inadequacy of his/her Bid 
on account of any alleged errors, omissions, or other deficiencies in the Notice to Contractors, 
Drawings, Specifications, or Contract Documents supplied to him/her by the City. 

 
2. The submission of a Bid shall constitute an acknowledgment upon which the City may rely that the 

Bidder has thoroughly examined and is familiar with the Bid Documents.  The Bidder shall in no way 
be relieved from any obligation with respect to its proposal or to the Contract.  No claim for additional 
compensation will be allowed which is based upon a lack of knowledge of the Contract Documents. 

 
3. The Bidder has inspected the site(s) of the Work and is satisfied, by personal examination or by other 

means, of the locations of the proposed Work, of the actual conditions, including subsurface 
conditions, of and at the site(s) of the Work.  If, during the course of its examinations, a Bidder finds 
facts or conditions which appear to be in conflict with the letter or spirit of the Bid Documents before 
submitting his/her bid, the Bidder shall request the City, in writing, to provide additional information 
and explanation. 

 
4. Submission of a Bid by a Bidder shall constitute conclusive evidence that the Bidder has relied on 

his/her own examination of (1) the site of the Work, (2) access to the site, (3) all other data and 
matters requisite to the fulfillment of the Work and on its own knowledge of existing facilities on and in 
the vicinity of the site of the Work to be constructed under the Contract, (4) the conditions to be 
encountered, (5) the character, quality and scope of the proposed Work, (6) the quality and quantity of 
the materials to be furnished, and (7) the requirements of the Bid, the Drawings and Specifications.  
The Bidder is aware that soil classifications do not represent any particular stability or drainability 
characteristics, and are aware that water table levels can vary. 

 
5. The information provided by the City is not intended to be a substitute for, or a supplement to, the 

independent verification by the Bidder to the extent such independent investigation of site conditions 
is deemed necessary or desirable by the Bidder. 

 
6. The Bidder, by signing the Bid Proposal, agrees that all material and workmanship on this Project 

shall meet or exceed OSHA standards and NOSHA standards. 
 

Bidder must be duly qualified and possess the classification(s) of contractor’s license stipulated by the City for this 
particular Work and issued by the Nevada State Contractor’s Board prior to contract award.  Nevada Contractor’s 
License type, number, expiration date and dollar limit must be submitted to the City prior to the award.  The 



INSTRUCTIONS TO BIDDERS 
 

ITB - 8 

Bidders and the successful Contractors and their subcontractors shall comply with all provisions of NRS Chapter 
624 and Nevada Administrative Code, Chapter 624.  Carson City will not consider any Bid that fails to comply with 
these requirements. 
 
The successful Bidder must obtain a valid Carson City Business License within ten (10) days after the award of the 
Contract, or the Contractor will be declared in default of the contract. 

 
N. Fair Employment Practices 
 

Pursuant to the FHWA-1273 form and NRS 338.125, it is unlawful for any Contractor in connection with 
the performance of work under a contract with a public body, when payment of the contract price, or any 
part of such payment, is to be made from public money, to refuse to employ or to discharge from 
employment any person because of race, creed, color, national origin, sex, sexual preference, or age to 
discriminate against person with respect to hire, tenure, advancement, compensation or other terms, 
conditions, privileges of employment because of race, creed, color, national origin, sex, sexual preference 
or age. 
   

O. Subcontracting 
The Bidder agrees that he/she will perform work totaling at least Fifty per cent (50%) of the Bid amount and 
will not subcontract work totaling more than Fifty per cent (50%) of the Bid amount. 
 
The Bidder shall be bound by and comply with NRS 338.141 to limit the practice of shopping for Bids and shall 
provide a Subcontractors Listing with the submission of their Bid.  The form must have the spaces filled in for 
each subcontractor who will be paid an amount exceeding five percent (5%) of the Bid amount.  Within two (2) 
hours after the opening of Bids, the bidders who submitted the three lowest Bids must submit a list of names of 
each subcontractor who will provide labor or a portion of the Work or improvement to the Contractor for which 
he/she will be paid an amount exceeding one percent (1%) of the Bid amount or Fifty Thousand Dollars 
($50,000), whichever is greater.  Within twenty-four (24) hours of the Bid opening the Bidder who submitted 
the lowest Bid must submit a list of all subcontractors who will perform any work on the Contract, including 
their name, license number and classification, items of work to be performed and anticipated amount of the 
subcontract.  If a bidder fails to submit such lists within the required time, his/her Bid shall be deemed non-
responsive. 
 
The bidder shall verify prior to submitting their Bid that all subcontractors specified are properly licensed prior 
to the award. Substitutions of subcontractors specified in the Bid shall comply with the requirements of NRS 
338.141. 
 
Should no firms be indicated on the Subcontractor Lists, the Bidder represents that all personnel performing 
services under any phases, shall be carried on the Bidder=s payroll. 
 
Bidder agrees that if awarded the Contract, he/she will assume responsibility for acts or omissions of 
subcontractors and of persons either directly or indirectly employed by them, as they are responsible for the 
acts or omissions of persons directly employed by the Bidder.  Nothing contained in the Bid Document shall 
create any contractual relationship between any subcontractor and the City. 
 
Each Contractor engaged on a public works project shall report to the Labor Commissioner the name and 
address of each Subcontractor whom he/she engages for work on the project within ten (10) days after the 
Subcontractor commences work on the contract. 
 
Substitutions for subcontractors listed in the Bid Proposal shall comply with the requirements of NRS 338.141. 

 
IB.2. OPENING OF BIDS 

All Bids received at the designated time and place that comply with these requirements will be opened, 
publicly read aloud at the date, time and place set forth in the Notice to Contractors.  Bidders, their 
representatives, and all other interested persons may be present at the opening and reading of Bids. 
 
Any Bids received after the date and time set for receiving and opening Bids, as set forth in the Notice to 
Contractors and any Addendum, will not be considered.  Any such Bids will be returned unopened to the 
Bidder. 
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A. Mistake in Bid 
A request for withdrawal of a Bid due to a purported error shall not be considered unless it is given in writing to 
the Contract Administrator by the Bidder within forty-eight (48) hours after opening of the bid.  Any such 
request shall contain a full explanation of any purported error and shall be supported by the original 
calculations on which the Bid was computed, together with a certification and notarization thereon that such 
calculation is the original as prepared by the Bidder or his/her agent. 
 
In the case of a difference between written words and figures, the amount stated in written words shall govern 
for a Lump Sum Bid. 
 
In the case of a difference between Unit Price and the Extended Price, the Unit Price shall govern. 

 
B. Withdrawal of Bid 
 

1. Before Bid Opening - A Bidder may request withdrawal of his/her, sealed Bid prior to the scheduled 
date and time of the scheduled Bid opening provided the request is submitted to the Contract 
Administrator’s Office in writing or an authorized representative must present himself with proper 
identification to the Contract Administrator’s Office and verbally request that the Bid be withdrawn. 

 
2. After Bid Opening - No Bids may be withdrawn for a period of sixty (60) calendar days after the date 

and time of Bid opening, except as set forth in A above.  All responsive and responsible Bids received 
are considered firm offers for the time period specified above and may be considered for award.  The 
Bidder’s offer will expire at the time specified above or upon acceptance by City, which occurs when 
the successful Bidder provides the bonds, insurance, and submits the signed Contract to the City for 
execution and the City executes the Contract. 

 
IB.3 AWARD OF CONTRACT/REJECTION OF BIDS/DISQUALIFICATION OF BIDDERS 
 
A. Award of Contract 

Carson City will award the Contract pursuant to the provisions of Nevada State law including but not limited to: 
 

(a) Chapter 332 (Purchasing: Local Governments) 
 
(b) Chapter 338 (Public Works Projects) 
 
(c) Chapter 339 (Contractor’s Bonds on Public Works) 

 
(d) Chapter 624 (Contractors). 

 
B. Rejection of Bids 

The City reserves the right to waive any informality or irregularity in any Bid received, and to reject any or all 
Bids.  In the case of rejection of all Bids, the City reserves the right to advertise for new Bids or to proceed to 
do the Work otherwise if, in the judgment of the Carson City Board of Supervisors or Carson City Regional 
Transportation Commission, it is in the best interest of the City. 

 
C. Irregular Bid 

A Bid shall be considered irregular for the following reasons, any one or more of which may be cause for 
rejection: 
 

1. If the Bid Proposal furnished by the City is not used or is altered. 
 
2.   If there are unauthorized additions, conditional or alternate Bids, or omissions or irregularities 
of any kind, which may tend to make the Bid incomplete, indefinite or ambiguous as to its meaning, or 
give the Bidder submitting the same a competitive advantage over other Bidders. 
 
3.  If the Bid submitted contains any erasures, interlineations, or other corrections unless each 
such correction is prepared and authenticated in acceptance with the provisions of Paragraph IB.1.E 
(1). 
 

D. Unbalanced Bid 
If the Unit Bid Item prices and/or schedule of values of a prospective Bidder=s Bid are obviously unbalanced, 
either in excess or below the reasonable cost analysis values, in the opinion of the Owner’s Representative, 
the Bid may be rejected.  All Bids with separately priced line items shall be analyzed to determine if the prices 
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are unbalanced. A bid may be rejected if the City determines that the lack of balance poses an unacceptable 
risk to the City. 
 
A Bid with unbalanced pricing may increase performance risk and could result in payment of unreasonably 
high prices.  Unbalanced pricing exists when, despite an acceptable total evaluated price, the price of one or 
more bid items is significantly over or understated as indicated by the application of cost or price analysis 
techniques.  The greatest risks associated with unbalanced pricing occur when: 

 
1. Over pricing of startup work, mobilization, or early items of work (front end loading) would 

cause a bidder to receive substantial up-front payment; 
 
2. Base quantities and option quantities are separate line items; 
 
3. The quantities as bid are incorrect and the contract cost will be increased when quantities are 

corrected; 
 
4. On items where the quantities may vary, if the anticipated variation in quantity would result in 

the lower Bidder not remaining as the low Bidder; 
 

E. Disqualification of Bidders 
Any one or more of the following may be considered as sufficient for the disqualification of a prospective 
Bidder and the rejection of the Bid: 

 
1. The Bidder is not responsive or responsible; 
 
2. The quality of the services, materials, equipment or labor offered does not conform to the 

approved Contract Drawings and specifications; 
 
3. Evidence of collusion among prospective Bidders; (Participants in such collusion will receive 

no recognition as Bidders); 
 
4. More than one Bid for the same work from an individual, firm, or corporation under the same 

or different name; 
 
5. Lack of competency, understanding of the scope of the Work, adequate machinery, plant 

and/or equipment as revealed by the requested experience or subcontractor information; 
 
6. Unsatisfactory performance record as shown by past work for the City, judged from the 

standpoint of workmanship, progress, and quality of services/goods provided; 
 
7. Uncompleted work which, in the judgment of the City, might hinder or prevent the prompt 

completion of additional work, if awarded; 
 
8. Failure to pay or satisfactorily settle all bills due for labor and material on any contract(s); 
 
9. Failure to comply with any requirements of the City; 
 
10. Failure to list, as required, all subcontractors who will be employed by the Bidder; 
 
11. Negative actions against the Contractor’s license by the Nevada State Contractor’s Board; 
 
12. Any other reason determined, in good faith, to be in the best interest of the City. 

 
IB.4 BID PROTESTS 

A Bidder may file a Notice of Protest regarding the awarding of the contract with the authorized representative 
designated by the public body within five (5) working days after the date the bids were opened by the public 
body or its authorized representative pursuant to the provisions of NRS 338.142. 

 
IB.5 BID PREPARATION EXPENSES 

By accepting the Bid Proposal of the Bidder, the City assumes no obligation to reimburse the Bidder for Bid 
preparation expenses.  No Bidder shall have any right or claim against the City for reimbursement of Bid 
preparation expenses. 
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IB.6 COLLUSION, DISCRIMINATION, AND/OR PRICE FIXING 

The Bidder certifies that any and all prices which he/she may charge under the terms of the Contract do not, 
and will not, violate any existing federal, state or municipal laws or regulations concerning discrimination 
and/or price fixing.  The Bidder agrees to indemnify, exonerate and hold Carson City harmless from liability for 
any such violation now and throughout the term of the Contract.  
 

IB.7 COMPLIANCE WITH OTHER FEDERAL STATUTES AND AUTHORITIES 
A number of other federal laws and authorities will be applied to loans supported with the equivalent portion of 
Federal funds from the capitalization grant made available through the loan.  Attachment C contains a current 
list of these other laws and authorities.  Contractor and their subcontractors agrees that it will, at all times, 
comply with all applicable federal, state and local laws, regulations and requirements. 

 
 A. Minority Business Enterprise (MBE), Small Business Enterprise (SBE) and Women Business 

Enterprise (WBE) 
 

Carson City desires that qualified MBE’s, SBE’s and WBE’s have the maximum opportunity to participate in 
the performance of contacts in conjunction with this Project.  Fair share percentages for organizations owned 
or controlled by socially or economically disadvantaged individuals Minority Business Enterprise of Small 
Business Enterprise, Woman Business Enterprise, and historically black colleges and universities have been 
established for prime contracts for construction, services, supplies or equipment in conjunction with this 
Project. 
  
The following are the fair share percentages that have been established:  

 
  MBE/SBE  WBE  
Construction      12%    10% 
Services       7%    25% 
Supplies      13%    28% 
Equipment      11%    23% 
 

AFFIRMATIVE STEPS TOWARD SMALL, MINORITY AND WOMENS BUSINESSES 
 

It is EPA policy to award a fair share of subagreements to small, minority, and women’s businesses.  The 
recipient must take affirmative steps to assure that small, minority, and women’s businesses are used 
when possible as sources of supplies, construction and services.  Affirmative steps shall include the 
following: 

 
(1) Including qualified small, minority, and women’s businesses on solicitation lists. 

 
(2) Assuring that small, minority, and women’s businesses are solicited whenever they are potential 

sources. 
 

(3) Dividing total requirements, when economically feasible, into small tasks or quantities to permit 
maximum participation of small, minority, and women’s businesses. 

 
(4) Establishing delivery schedules, where the requirements of the work permit, which will encourage 

participation by small, minority, and women’s businesses 
 

(5) Using the services and assistance of the Nevada Commission on Economic Development, 
Procurement Outreach Programs and the Las Vegas Minority Businesses Development Center. 

 
(6) If the contractor awards subagreements, requiring the contractor to take the affirmative steps in 

paragraphs (a) (1) through (a) (5) of this section. 
 

B. Davis-Bacon Act Prevailing Wages 
 
The higher of the Federal or local prevailing wage rates for Carson City, as established by the Nevada Labor 
Commissioner and the Davis-Bacon Act, shall be paid for all classifications of labor in this project.  Also, in 
accordance with NRS 338, the hourly and daily wage rates must be posted at the work site by the Contractor.  
The Contractor shall ensure that a copy of the Contractor’s and subcontractor’s certified payrolls for each 
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calendar month is received by Carson City.  The prevailing wage rates for this project are included in 
Attachment A and Attachment B, additional information is available at: 

 
  State of Nevada 
  Department of Business and Industry 
  Office of the Labor Commissioner 
  1445 Hot Springs Road, Suite 108 
  Carson City, Nevada 89701 
  775-687-4850 

  
 C. List of Federal Laws and Authorities 
  
  ENVIRONMENTAL 
 
  1. Archeological and Historic Preservation Act of 1974, PL 93-291 
  2. Clean Air Act, 42 U.S.C. 7506 (c) 
  3. Endangered Species Act 16 U.S.C. 1531, et seq. 
  4. Executive Order 11593, Protection and Enhancement of the Cultural Environment. 
  5. Executive Order 11988, Flood Plain Management 
  6. Executive Order 11990, Protection of Wetlands 
  7. Farmland Protection Policy Act, 7 U.S.C. 4201 et seq. 
  8. Fish and Wildlife Coordination Act, PL 85-624, as amended 
  9. National Historic Preservation Act of 1966, PL 89-665, as amended 
  10. Safe Drinking Water Act, Section 1424(e), PL 92-523, as amended 
  
  ECONOMIC 
 
  1. Demonstration Cities and Metropolitan Development Act of 1966, PL 89-754, as 

amended 
  2. Section 306 of the Clean Air Act and Section 508 of the Clean Water Act, including 

Executive Order 11738, Administration of the Clean Air Act and the Federal Water 
Pollution Control Act and the Federal Water Pollution Control Act with Respect to 
Federal Contracts, Grants or Loans 

 
  SOCIAL LEGISLATION 
  
  1. Age Discrimination Act, PL 94-135 
  2. Civil Rights Act of 1964, PL 88-352 
  3. Section 13 of PL 92-500; Prohibition against sex discrimination under the Federal 

Water Pollution Control Act 
  4. Executive Order 11246, Equal Employment Opportunity 
  5. Executive Order 11625 and 12138, Women’s and Minority Business Enterprise 
  6. Rehabilitation Act of 1973, PL 93, 112 
 
  MISCELLANEOUS AUTHORITY 
  
  1. Uniform Relocation and Real Property Acquisition Policies Act of 1970,  
   PL 91-646 
  2. Executive Order 12549-Debarment and Suspension 
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DBE Certification and Bidding Requirements 
 

This contract is subject to Title 49, Code of Federal Regulations, Part 26 entitled “Participation by 
Disadvantaged Business Enterprises in Department of Transportation Programs; Final Rule.” Portions of 
those regulations are set forth in these Standard Specifications, and those regulations in their entirety are 
incorporated herein by this reference. 
 
 Policy.  It is the policy of the City of Carson City that disadvantaged business enterprises as defined in 
49 CFR Part 26.5 shall have an equal opportunity to participate in the performance of contracts financed in 
whole or in part with Federal funds under this agreement. Consequently the DBE requirements of 49 CFR Part 
26 apply to this agreement. 
 
 Obligation.  The Contractor agrees to ensure that disadvantaged business enterprises, as defined in 49 
CFR Part 26.5, have an equal opportunity to participate in the performance of contracts and subcontracts 
financed in whole or part with Federal funds provided under this agreement. In this regard the Contractor shall 
take all necessary and reasonable steps in accordance with 49 CFR Part 26 to ensure that disadvantaged 
business enterprises have an equal opportunity to compete for and perform contracts. 
 
 The Contractor or subcontractor shall not discriminate on the basis of race, color, national origin, or 
sex in the performance of this contract. The Contractor shall carry out applicable requirements of 49 CFR Part 
26 in the award and administration of U.S. Department of Transportation assisted contracts. Failure by the 
Contractor to carry out these requirements is a material breach of contract, which may result in the 
termination of this contract or such other remedy as the City of Carson City deems appropriate. 
 
 DBEs must be certified by the Nevada Unified Certification Program (UCP) in accordance with 49 CFR, 
Part 26. A list of those DBEs certified by the UCP can be found on the website www.nevadadbe.com. 
 
 Certification as a DBE or a DBE joint venture shall be predicated on: 
 
 1. The completion and execution of a “Disadvantaged Business Enterprise  (NDOT Form No. 052-

052)” and a Schedule B—Information for Determining Joint Venture Eligibility, for Joint Ventures. 
 
 2. The submission of documents pertaining to the firm(s) as stated in the application(s). 
 
 3. The submission of any additional information which the NDOT may require to determine the 

firm’s eligibility to participate in the DBE program. 
 
 Applications for certification are available at the website www.nevadadbe.com or at the NDOT Contract 
Compliance Division, 1263 S. Stewart Street, Carson City, Nevada 89712. 
 
 Applicants submitting for certification as a DBE shall agree to permit the NDOT to audit and examine 
the books, records, and files of their business. 
 
 Applications for certification may be filed with the UCP at anytime; The DBE must be certified by the 
UCP prior to the bid before credit may be allowed toward the DBE goal.  
 
 The City of Carson City recognizes only those businesses which have been certified by the Nevada 
UCP. 
 
 Bidders shall be fully informed respecting the requirements of the Regulations; particular attention is 
directed to the following matters: 
 
 (a) A DBE may participate as a prime Contractor, subcontractor, joint venture partner with a prime 

or subcontractor, or vendor of material or supplies. 
 
 (b) A DBE joint venture partner must be responsible for a clearly defined portion of the work to be 
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performed in addition to satisfying requirements for ownership and control. The DBE joint venture partner 
must submit Schedule B of the Regulations. 

 
 (c) A DBE must perform a commercially useful function, i.e., must be responsible for the execution 

of a distinct element of the work and must carry out it’s responsibility by actually performing, managing 
and supervising the work. 

 
 (d) Credit for a DBE vendor of materials or supplies is limited to 60% of the price unless the 

vendor manufactures or substantially alters the goods. 
 
 (e) A DBE must be certified by the Nevada UCP prior to the bid before credit may be allowed 

toward the DBE goal. The DBE list of certified minority Contractors and related firms in the State of 
Nevada is located on the website www.nevadadbe.com. Additional assistance with DBE questions may be 
obtained by contacting the Nevada Department of Transportation, Contract Compliance Division at (775) 
888-7497. 

 
 A bidder unable to meet the DBE goal shall submit documentation which outlines in detail good faith 
efforts made to meet the goal. All evidence of Contractor efforts to meet the goal will be considered.  Some 
efforts which may be shown are as follows: 
 
 (a) Whether the Contractor attended any pre-solicitation or pre-bid meetings that were scheduled 

by the recipient to inform DBEs of contracting and subcontracting opportunities. 
 
 (b) Whether the Contractor advertised in general circulation, trade association and minority-focus 

media concerning the subcontracting opportunities. 
 
 (c) Efforts to negotiate with DBEs for specific sub-bids including at a minimum: 
 
 1. The names, addresses, telephone numbers and dates the DBEs were contacted and the DBEs 

response. 
 
 2. A description of the information provided to DBEs regarding the plans and specifications for 

portions of the work to be performed. 
 
 3. A statement of why additional agreements with DBEs were not reached. 
 
 (d) Whether the Contractor followed up initial solicitations of interest by contacting DBEs to 

determine with certainty whether the DBEs were interested. 
 
 (e) Whether the Contractor selected portions of the work to be performed by DBEs in order to 

increase the likelihood of meeting the DBE goals (including, where appropriate, breaking down contracts 
into economically feasible units to facilitate DBE participation). 

 
 (f) Whether the Contractor provided interested DBEs with adequate information about the plans, 

specifications and requirements of the contract. 
 
 (g) Whether the Contractor negotiated in good faith with interested DBEs, not rejecting DBEs as 

unqualified without sound reasons based on a thorough investigation of their qualifications. 
 
 (h) Whether the Contractor made efforts to assist interested DBEs in obtaining bonding, lines of 

credit, or insurance required by the recipient or Contractor. 
 
 (i) Whether the Contractor effectively used the services of available minority community 

organizations; minority contractors’ groups; local, state and Federal minority business assistance offices; 
and other organizations that provide assistance in the recruitment and placement of DBEs. 

 
 Subcontractors submitted by the prime Contractor as meeting the requirements of this Subsection for 
DBE certification by the UCP must have a license, for the type and quantity of work to be performed by said 
DBE subcontractor, issued by the appropriate agency prior to the execution of the contract. 
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 Upon bid submittal, by the prime Contractor, the prime Contractor becomes committed to those 
certified DBE firms listed in the bid proposal on the “NDOT Bidder-DBE Information” form. 
 
 Verify that all representations made by the Prime Contractor concerning DBE subcontractors are in 
conformance with the State Contractors’ Board Rules and Regulations as well as all other State laws and 
regulations. 
 
 Begin procedures for licensing early enough to insure that DBE subcontractors are properly licensed 
prior to the time of the execution of the contract. 
 

DBE Verification and Award Requirements 
 

This Subsection of the Standard Specifications is in effect for this contract and the NDOT has 
established a DBE participation goal of 3%. 
 

The award of the contract, if it be awarded, shall be to the lowest responsible and responsive bidder 
meeting the DBE goals or who has made a good faith effort to do so as described in title 49 Code of Federal 
Regulations Part 26. Appendix A. 
 
 The DBE information shall verify the bidders accomplishments towards meeting the contract goals or 
documentation detailing the bidders good faith efforts. Failure by the bidder to submit this information at the 
time of bid opening will render the bidder as non-responsive to the contract provisions and the bid will not be 
considered for award. The City of Carson City will then consider the next lowest bidder for award that has 
complied with the requirements as outlined above. 
 
 The DBE information is subject to verification by the City of Carson City which may require additional 
information or clarification. The DBE information shall include as a minimum the following: 
 
 (a) Names, addresses, and telephone numbers of DBEs to be used. 
 
 (b) A complete description of the work or suppliers to be provided by the DBEs. 
 
 (c) The dollar amount of the contract for work or supplies awarded to each DBE. 
 
 (d) Written notice from each DBE firm named in the bid to meet the DBE goal, stating that they 

agree to perform the work committed to, for the price committed to in the bidding documents. This written 
confirmation must be received by the City of Carson City no later than 3 working days after the bid 
opening. 

 
 Failure by the Contractor to fulfill the DBE contract requirements and to demonstrate good faith efforts 
constitutes a breach of this contract. In such instance, the City of Carson City may: 
 
 (a) Withhold progress payments or portion thereof; 
 
 (b) Deduct as damages an amount equal to the unmet portion of the DBE commitment not 

achieved; 
 
 (c) Remove the Contractor from the prequalified bidders list for repeated violations; 
 
 (d) Suspend and debar for violations, falsifications, or misrepresentations; 
 
 (e) Terminate the contract; or 
 

(f) Refer the matter for criminal prosecution. 
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FEDERAL PROJECT BIDDER - DBE INFORMATION 
 

CONTRACT NO. ___________________________________ CONTRACTOR _____________________________________ CONTRACT GOAL DBE 3% 
 
PROJECT NO. (S): _________________________________ ADDRESS _________________________________________ 
 
 _________________________________ ________________________________________ 
 
BID AMOUNT $ ________________________________ 
 

This information must be submitted at the time of bid.   
 
A bidder unable to meet the DBE goal shall submit documentation which outlines in detail their efforts toward meeting the contract goal.  

 

NAME OF DBE CONTRACT 
ITEM NO. 

ACTUAL DOLLAR 
VALUE CERTIFICATION DESCRIPTION OF WORK OR SERVICES TO BE 

CONTRACTED OR SUPPLIES TO BE SUPPLIED 

  
 

 
 

 
 

 
 

 
TOTAL DOLLAR VALUE OF DBE $__________________ PARTICIPATION 

   ____________________________________ ____________ 
TOTAL PERCENT OF DBE _________________% PARTICIPATION    CONTRACTOR'S SIGNATURE DATE 
 

*DBE's must be certified by The Nevada Unified Certification Program. TELEPHONE NO. (            ) ____________________ 
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SCHEDULE B - INFORMATION FOR DETERMINING JOINT VENTURE ELIGIBILITY 

 
(This form need not be filled in if all joint venture firms are minority owned) 

 
 
1. NAME OF JOINT VENTURE: 

__________________________________________________________________________ 
 

2. ADDRESS OF JOINT VENTURE: 
_________________________________________________________________________ 

 
3. PHONE NUMBER OF JOINT VENTURE: 

_________________________________________________________________________ 
 
4. Identify the firms which comprise the joint venture.  (The DBE partner must meet the certification 

requirements and be certified as a DBE at the time of the bid.) 
(a) Describe the role of the DBE firm in the joint venture:   

_____________________________________________________________________ 
 

_____________________________________________________________________ 
 

_____________________________________________________________________ 
 
5. Nature of the joint venture’s business:  __________________________________________ 

 
_________________________________________________________________________ 

 
6. Provide a copy of the joint venture agreement. 
7. What is the claimed percentage of DBE ownership?  _______________________________ 
8. Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, 

provided in question 6.) 
(a) Profit and loss sharing. 
(b) Capital contributions, including equipment. 
(c) Other applicable ownership interests. 

9. Control of and participation in this contract.  Identify by name, race, sex, and “firm” those individuals 
(and their titles) who are responsible for day-to-day management and policy decision making, including, 
but not limited to, those with prime responsibility for: 
(a) Financial decisions _____________________________________________________ 
(b) Management decisions, such as: 

(1) Estimating _______________________________________________________ 
(2) Marketing and sales ________________________________________________ 
(3) Hiring and firing of management personnel ______________________________ 
 
_____________________________________________________________________ 
 
(4) Purchasing of major items of supplies __________________________________ 

 
(c) Supervision of field operations ____________________________________________ 

 
Note:  If, after filing this Schedule B and before the completion of the joint venture’s work on the 
contract covered by this regulation, there is any significant change in the information submitted, the 
joint venture must inform the City of Carson City, either directly or through the prime contractor if the 
joint venture is a subcontractor. 
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AFFIDAVIT 
 
 The undersigned swear that the foregoing statements are correct and include all material 
information necessary to identify and explain the terms and operation of our joint venture and the 
intended participation by each joint venture in the undertaking.  Further, the undersigned covenant and 
agree to provide to the City of Carson City current, complete and accurate information regarding actual 
joint venture work and the payment therefore and any proposed changes in any of the joint venture 
arrangements and to permit the audit and examination of the books, records and files of the joint 
venture, or those of each joint venture relevant to the joint venture by authorized representatives of the 
Department or the Federal funding agency.  Any material misrepresentation will be grounds for 
terminating any contract which may be awarded and for initiating action under Federal or State laws 
concerning false statements. 
 
____________________________________ _____________________________ 
NAME OF FIRM NAME OF FIRM 
 
____________________________________ _____________________________ 
SIGNATURE SIGNATURE 
 
____________________________________ _____________________________ 
NAME NAME 
 
____________________________________ _____________________________ 
TITLE TITLE 
 
____________________________________ _____________________________ 
DATE DATE 
 
Date:  ______________________________ 
State of: ____________________________ 
County of:  __________________________ 
 
 On this _________ day of ____________, 20_________, before me appeared (Name) 
__________________________________________, to me personally known, who, being duly sworn, 
did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of 
firm) _____________________________________________ to execute the affidavit and did so as his 
or her free act and deed. 
 
Notary Public:  ___________________________________ (Seal) 
 
Commission Expires:  _____________________________ 
 
Date:  ________________________________ 
State of: ______________________________ 
County of:  ____________________________ 
 
 On this _________ day of ____________, 20_________, before me appeared (Name) 
__________________________________________, to me personally known, who, being duly sworn, 
did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of 
firm) _____________________________________________ to execute the affidavit and did so as his 
or her free act and deed. 
 
Notary Public:  ___________________________________ (Seal) 
 
Commission Expires:  _____________________________ 
END OF INSTRUCTIONS TO BIDDERS 
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BID BOND 
KNOW ALL MEN BY THESE PRESENTS, that I/We ____________________________________________________ 

as Principal, hereinafter called Contractor, and _______________________________________________________________ 

a corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are held and 
firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter called City, for the 
sum of $ __________________________________________________________________________________________Dollars 

(state sum in words)______________________________________________________________________________________ 
for the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, the Principal has submitted a bid, identified as BID # 1011-205, Federal Project #: DE-395 - (042) 
NDOT Project #:  73462  and titled “CARSON CITY FREEWAY LANDSCAPING PROJECT”. 
 
NOW, THEREFORE  if the City shall accept the bid of the Principal and the Principal shall enter into a contract with the 
City in Accordance with the terms of such bid, and give such bond or bonds as may be specified in the bidding or Bid 
Documents with good and sufficient surety for the faithful performance of such Contract and for the prompt payment of labor 
and material furnished in the prosecution thereof, or in the event of the failure of the Principal to enter such Contract and 
give such bond or bonds, if the Principal shall pay to the City the difference not to exceed the penalty hereof between the 
amount specified in said bid and such larger amount for which the City may in good faith contract with another party to 
perform work covered by said bid or an appropriate liquidated amount as specified in the Invitation for Bids then this 
obligation shall be null and void, otherwise to remain in full force and effect. 

 

 Executed on this _____ day of _______________2011 

 Signature of Principal: __________________________ 

 Title:  _______________________________________ 

(Seal) Firm: ________________________________________ 

 Address: _____________________________________ 

 City/State/Zip Code: ____________________________ 

 Written Name of Principal: _______________________ 

 ATTEST NAME 

 Signature of Notary: ____________________________ 

Subscribed and sworn before me this ____________day of ____________________________________________ 2011 
(printed name of notary) ____________________________Notary Public for the State of ________________________ 
Claims Under this Bond May be Addressed to: 
 

Nevada Resident Agent Information 
Complete for out of state bonding companies 

Name of Surety Name of Local Agent 

Address Address 

City City 

State/Zip Code State/Zip Code 

Name Agent’s Name 

Title Agent’s Title 

Phone Agents Phone 
Surety’s Acknowledgement 
 

 

NOTICE:  No substitution or revision to this bond form will be accepted.  Sureties must be authorized to do 
business in and have an agent for services of process in the State of Nevada.  Certified copy of Power of Attorney 
must be attached. 
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BID # 1011-205 
Federal Project #: DE-395-2 (042) 
NDOT Project #:  73462 
BID TITLE: CARSON CITY FREEWAY LANDSCAPING PROJECT  
 
NOTICE: No substitution or revision to this Bid Proposal form will be accepted.  Carson City will reject any Bid 

that is received that has changes or alterations to this document Prevailing Wages are provided in this 
bid document.   

 
PRICES will be valid for sixty (60) calendar days after the bid opening which is indicated in the Notice to Contractors. 
 
A COPY OF CONTRACTOR’S “CERTIFICATE” of eligibility issued by the State of Nevada Contractors’ Board as 
proof of Bidder’s compliance with the provisions of N.R.S. 338.147 must be submitted with his/her bid for the 
preference to be considered. This Statute does not apply to projects expected to cost less than $250,000. 
 
COMPLETION of this project is expected PURSUANT TO THE BID DOCUMENTS. 
 
BIDDER acknowledges receipt of _______ Addendums.  
  
SUMMARY 

 
Description 

 
Scheduled 

Value 

 
Unit 

 
Unit 
Price 

 
Total 
Price 

 SCHEDULE A:  US 395 INTERCHANGES – GRADE SEPARATIONS 

BP.1 
MOBILIZATION / DEMOBILIZATION / 
CLEANUP LS 1 

 
 

 
 

BP.2 TRAFFIC CONTROL LS 1 
 
 

 
 

BP.3 CONSTRUCTION SURVEY LS 1 
 
 

 
 

BP.4 EROSION CONTROL  LS 1 
 
 

 
 

BP.5 TEMPORARY SEDIMENT LOGS  LF 12,234 
 
 

 
 

BP.6 CONSTRUCTION FENCING  LF 4,532   
BP.7 

CLEAR AND GRUB / DEMOLITION / 
DEBRIS DISPOSAL LS 1   

BP.8 EARTHWORK LS 1   

BP.9 
200 AMP UNDERGROUND ELECTRICAL 
SERVICE EA 2   

BP.10 ROCK ARMORING FOR BERMS  CY 45.43   
BP.11 NEW BOULDERS "A" EA 57   
BP.12 NEW BOULDERS "B" EA 47   
BP.13 NEW BOULDERS "C" EA 15   
BP.14 TYPE 2 LANDSCAPE BOULDERS EA 15   
BP.15 CONCRETE SIDEWALK SF 1,296   
BP.16 NDOT TYPE B-4S FENCING LF 1,139   

BP.17 6' CHAIN LINK FENCE LF 400 
 
 

 
 

BP.18 6’ X 4’ CHAIN LINK FENCE MAN GATE EA 1 
 
 

 
 

BP.19 REVEGETATION TREATMENT A SF 209,308   
BP.20 

REVEGETATION TREATMENT A WITH 
2” TOPSOIL SF 13,285   

BP.21 REVEGETATION TREATMENT B SF 86,235   
BP.22 SEDIMENT LOGS LF 5,075   
BP.23 

SOIL IMPROVEMENT INCORPORATING 
2” TOPSOIL SF 4,370   
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Description 

 
Scheduled 

Value 

 
Unit 

 
Unit 
Price 

 
Total 
Price 

BP.24 

ELECTRICAL SERVICE HOOK UP TO 
RAIN MASTER IRRIGATION 
CONTROLLER EA 6   

BP.25 
RAIN MASTER IRRIGATION 
CONTROLLER  EA 6   

BP.26 
RAIN MASTER IRRIGATION REMOTE 
CONTROL UNIT  EA 2   

BP.27 
2” BACKFLOW PREVENTER ASSEMBLY 
/ MASTER VALVE / FLOW SENSOR EA 3   

BP.28 

1 ½” BACKFLOW PREVENTER 
ASSEMBLY / MASTER VALVE / FLOW 
SENSOR EA 4   

BP.29 2” IRRIGATION MAINLINE LF 3,876   
BP.30 1 ½” IRRIGATION MAINLINE LF 3,559   
BP.31 

VALVE WIRE, PVC SLEEVING, AND 
ELECTRICAL CONDUIT LF 56,510   

BP.32 
STREET CUT, TRENCHING, AND 
PATCHING LF 157   

BP.33 1” DRIP VALVE AND VALVE BOX EA 30   
BP.34 QUICK COUPLER AND VALVE BOX EA 28   

BP.35 

EVERGREEN TREE PLANTING (8’ 
HEIGHT) AND ASSOCIATED DRIP 
IRRIGATION EA 2   

BP.36 

EVERGREEN TREE PLANTING (6’ 
HEIGHT) AND ASSOCIATED DRIP 
IRRIGATION EA 159   

BP.37 

EVERGREEN TREE PLANTING (4’ 
HEIGHT) AND ASSOCIATED DRIP 
IRRIGATION EA 54   

BP.38 

DECIDUOUS TREE PLANTING (8’-10’ 
HEIGHT/MULTI) AND ASSOCIATED 
DRIP IRRIGATION EA 5   

BP.39 

DECIDUOUS TREE PLANTING (2” 
CALIPER) AND ASSOCIATED DRIP 
IRRIGATION EA 64   

BP.40 
SHRUB PLANTING (5 GALLON) AND 
ASSOCIATED DRIP IRRIGATION EA 1,013   

BP.41 

SHRUB / GROUND COVER / 
PERENNIAL PLANTING (1 GAL. OR DEE 
POT) & ASSOCIATED DRIP IRRIGATION EA 579   

BP.42 
ROCK MULCH TYPE 1 AND WEED 
BARRIER FABRIC CY 111   

BP.43 
ROCK MULCH TYPE 2 AND WEED 
BARRIER FABRIC CY 472   

BP.44 
ROCK MULCH TYPE 3 AND WEED 
BARRIER FABRIC CY 103   

BP.45 
ROCK MULCH TYPE 4 AND WEED 
BARRIER FABRIC CY 94   

BP.46 
ROCK MULCH TYPE 5 AND WEED 
BARRIER FABRIC CY 110   

BP.47 
ROCK MULCH TYPE 6 AND WEED 
BARRIER FABRIC CY 276   

BP.48 
PONY EXPRESS RECRUITING POSTER 
SIGN AND STEEL FRAME EA 1   

BP.49 ORE CARTS EA 8   
BP.50 ORE CART TRACKS LF 340   

BP.51 

SANDBLASTING AND STAINING EAGLE 
SHADOW ON CONCRETE (SINGLE 
COLOR) EA 1   

BP.52 

SANDBLASTING AND STAINING TCMC 
TRUCKS ON CONCRETE (SINGLE 
COLOR) EA 4   

BP.53 

SANDBLASTING AND STAINING COWS, 
BULLS ON CONCRETE (SINGLE 
COLOR) EA 4   

BP.54 

SANDBLASTING AND STAINING 
STAGECOACH ON CONCRETE 
(MULTIPLE COLOR) EA 1   
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Description 

 
Scheduled 

Value 

 
Unit 

 
Unit 
Price 

 
Total 
Price 

BP.55 METAL EAGLE CUT OUT EA 1   
BP.56 METAL MULE DEER CUT OUTS EA 7   
BP.57 

METAL OFFICER'S TOURING CAR 
STUCK IN SAND CUT OUT EA 1   

BP.58 
METAL OFFICER CUT OUT AND METAL 
DOUGHBOY CUT OUTS A, B, AND C EA 4   

BP.59 
METAL MOTORCYCLE AND SCOUT 
CUT OUT EA 1   

BP.60 METAL SIDE CAR AND RIDER CUT OUT EA 1   
BP.61 METAL COWBOY RECRUIT CUT OUT EA 1   
BP.62 

METAL COWBOY TENDING HORSE 
CUT OUT EA 1   

BP.63 

METAL HORSE STANDING CUT OUT 
AND METAL HORSES A AND B CUT 
OUTS 

EA 5 
  

BP.64 
METAL COWBOY AND HORSE CUT 
OUT EA 1   

BP.65 

METAL COW GRAZING CUT OUT, 
METAL BULL CUT OUT A, AND METAL 
COW CUT OUT B 

EA 4 
  

BP.66 
METAL COW WITH 2 DAVIS CHILDREN 
CUT OUT EA 1   

BP.67 
METAL SAM AND NELLIE DAVIS CUT 
OUTS EA 1   

BP.68 METAL POND CUT OUT EA 1   
BP.69 

METAL CUT OUT MINER A (WITH 
DRILL) EA 1   

BP.70 
METAL CUT OUT MINERS C AND D 
(ORE CART PUSHERS) EA 2   

BP.71 
METAL CUT OUT MINERS B, E, F, AND 
G EA 4   

BP.72 METAL CUT OUT MINER GROUP EA 1   
BP.73 

METAL STAGECOACH AND HORSES 
CUT OUTS #1 AND #2 EA 2   

BP.74 
PONY EXPRESS MURAL (PAINTED ON 
SOUND WALL) EA 2   

BP.75 
SILVER ORE VEINS (SANDBLASTED 
AND PAINTED ON SLOPE PAVING) SF 2,362   

 SUBTOTAL SCHEDULE A:     
 SCHEDULE B: HWY 50     

BP.76 
MOBILIZATION / DEMOBILIZATION / 
CLEANUP LS 1   

BP.77 TRAFFIC CONTROL LS 1   
BP.78 CONSTRUCTION SURVEY LS 1   
BP.79 EROSION CONTROL  LS 1   
BP.80 TEMPORARY SEDIMENT LOGS LF 1,802   
BP.81 CONSTRUCTION FENCING  LF 136   
BP.82 

CLEAR AND GRUB / DEMOLITION / 
DEBRIS DISPOSAL LS 1   

BP.83 EARTHWORK  CY 150   
BP.84 NEW BOULDERS "A" EA 3   
BP.85 NEW BOULDERS "B" EA 2   
BP.86 NEW BOULDERS "C" EA 1   
BP.87 CONCRETE "RAILS" AT ROUNDHOUSE  LF 797   
BP.88 DRY-STACK STONE WALL FF 354   
BP.89 REVEGETATION TREATMENT A SF 16,950   
BP.90 REVEGETATION TREATMENT B SF 34,435   
BP.91 SEDIMENT LOGS LF 450   

BP.92 

ELECTRICAL SERVICE HOOK UP TO 
RAIN MASTER IRRIGATION 
CONTROLLER LS 1   



BID PROPOSAL 

 
 BP – 5 

 

 
Description 

 
Scheduled 

Value 

 
Unit 

 
Unit 
Price 

 
Total 
Price 

BP.93 
RAIN MASTER IRRIGATION 
CONTROLLER LS 1   

BP.94 
2” BACKFLOW PREVENTER ASSEMBLY 
/ MASTER VALVE / FLOW SENSOR EA 1   

BP.95 2” IRRIGATION MAINLINE LF 1,320   
BP.96 1 1/2” IRRIGATION MAINLINE LF 628   
BP.97 

VALVE WIRE, PVC SLEEVING, AND 
ELECTRICAL CONDUIT LF 30,205   

BP.98 1” DRIP VALVE AND VALVE BOX EA 8   
BP.99 QUICK COUPLER AND VALVE BOX EA 8   

BP.100 

EVERGREEN TREE PLANTING (6’ 
HEIGHT) AND ASSOCIATED DRIP 
IRRIGATION EA 57   

BP.101 

EVERGREEN TREE PLANTING (4’ 
HEIGHT) AND ASSOCIATED DRIP 
IRRIGATION EA 8   

BP.102 

DECIDUOUS TREE PLANTING (2” 
CALIPER) AND ASSOCIATED DRIP 
IRRIGATION EA 16   

BP.103 
SHRUB PLANTING (5 GALLON) AND 
ASSOCIATED DRIP IRRIGATION EA 257   

BP.104 

SHRUB / GROUND COVER / 
PERENNIAL PLANTING (1 GAL. OR DEE 
POT) & ASSOCIATED DRIP IRRIGATION EA 224   

BP.105 
ROCK MULCH TYPE 4 AND WEED 
BARRIER FABRIC CY 110   

BP.106 
ROCK MULCH TYPE 7 AND WEED 
BARRIER FABRIC CY 490   

BP.107 RAILROAD TIE CRIBS EA 3   
BP.108 

TIMBERS STOCKPILED AND BEING 
HARVESTED EA 14   

BP.109 

SANDBLASTING AND STAINING 
SINGLE COLOR ROUNDHOUSE 
DOORS ON CONCRETE  

LS 1 
  

BP.110 

SANDBLASTING AND STAINING 
SINGLE COLOR ROUNDHOUSE 
WINDOWS ON CONCRETE  

EA 6 
  

BP.111 

SANDBLASTING AND STAINING 
SINGLE COLOR TRAIN ROUNDING 
BEND ON CONCRETE  

LS 1 
  

BP.112 
METAL TRAIN EMERGING FROM 
ROUNDHOUSE CUT OUT LS 1   

BP.113 METAL ROUNDHOUSE DOORS EA 2   
BP.114 

METAL CHINESE LABORER CUT OUTS 
A, B, AND C   EA 3   

BP.115 
METAL LOGGER CUT OUTS A, B, AND 
C EA 3   

 SUBTOTAL SCHEDULE B:     

 
SCHEDULE C:  ADDITIVE 
ALTERNATES     

BP.116 
UP LIGHTING FOR NORTH CARSON 
STREET INTERCHANGE  

LS 1 
  

BP.117 METAL MULE DEER CUT OUTS EA 2   

BP.118 

SELECTED ROCK SLOPE FOR TALUS 
SLOPES AT NORTH CARSON STREET 
INTERCHANGE 

CY 146.59 

  

BP.119 

SELECTED ROCK SLOPE FOR TALUS 
SLOPES AT ARROWHEAD 
INTERCHANGE 

CY 94.52 

  

BP.120 

SELECTED ROCK SLOPE FOR TALUS 
SLOPES AT NORTHGATE LANE GRADE 
SEPARATION 

CY 64.07 

  

BP.121 

SELECTED ROCK SLOPE FOR TALUS 
SLOPES AT EMERSON DRIVE GRADE 
SEPARATION 

CY 25.70 
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Description 

 
Scheduled 

Value 

 
Unit 

 
Unit 
Price 

 
Total 
Price 

BP.122 

SELECTED ROCK SLOPE AT FOR 
TALUS SLOPES COLLEGE PARKWAY 
INTERCHANGE 

CY 102.30 

  

BP.123 

SELECTED ROCK SLOPE FOR TALUS 
SLOPES AT CARMINE/NORTHRIDGE 
GRADE SEPARATION 

CY 48.26 

  

BP.124 

SELECTED ROCK SLOPE AT FOR 
TALUS SLOPES HIGHWAY 50 
INTERCHANGE 

CY 8.78 

  

BP.125 

NEW BOULDERS "A" FOR TALUS 
SLOPES (ALL INTERCHANGES AND 
GRADE SEPARATIONS) 

EA 45 

  

BP.126 

NEW BOULDERS "B" FOR TALUS 
SLOPES (ALL INTERCHANGES AND 
GRADE SEPARATIONS) 

EA 39 

  

BP.127 

NEW BOULDERS "C" FOR TALUS 
SLOPES (ALL INTERCHANGES AND 
GRADE SEPARATIONS) 

EA 17 

  
BP.128 

METAL HORSE TRAIL CUT OUTS AT 
NORTHGATE LANE 

EA 2 
  

BP.129 
METAL HORSE TRAIL CUT OUTS AT 
EMERSON DRIVE 

EA 2 
  

BP.130 
PONY EXPRESS SHADE SHELTER AND 
STONE FOUNDATION WALL  

LS 1 
  

BP.131 

CONCRETE ACCESS WALK AND 
CONCRETE PAD FOR SHADE 
SHELTER 

SF 1,766 

  
BP.132 6' BENCH WITH BACK AND ARMS EA 2   
BP.133 REMOVE 3' CHAIN LINK FENCING LF 267   
BP.134 CORRAL FENCING - NDOT TYPE B-4S LF 310   

BP.135 

SANDBLASTED AND STAINED IMAGES 
OF HANK MONK AND HORACE 
GREELEY 

EA 2 

  
BP.136 

SANDBLASTED AND STAINED 
STAGECOACH TRIP TEXT 

LS 1 
  

BP.137 METAL NORTHBOUND TRAIN CUT OUT EA 1   
BP.138 METAL SOUTHBOUND TRAIN CUT OUT EA 1   
BP.139 ONE YEAR MAINTENANCE PERIOD LS 1   
BP.140 TOTAL SCHEDULE A + B + C:     
 
BP.141 Total Bid Price (Total Schedule A + B) Written in Words: 
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       BP.142 BIDDER INFORMATION: 

 
Company Name: 
 
Federal ID No.: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
Complete Fax Number: 
 
Fax Number including area code: 
 
E-mail: 
 
 
 
Contact Person / Title: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
Complete Fax Number: 
 
E-mail Address: 

 
 BP.143 LICENSING INFORMATION: (optional) 

 
Nevada State Contractor's License Number: 
 
License Classification(s): 
 
Limitation(s) of License: 
 
Date Issued: 
 
Date of Expiration: 
 
Name of Licensee: 
 
Carson City Business License Number: 
 
Date Issued: 
 
Date of Expiration: 
 
Name of Licensee: 

 
 
 BP.144 DISCLOSURE OF PRINCIPALS: 
 

Individual and/or Partnership: 
 
Owner 1) Name: 
 
Address: 
 
City, State, Zip Code: 
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Telephone Number: 
 
 
 
Owner 2) Name: 
 
Address: 
 
City, State, Zip Code: 
 
Telephone Number: 
 
 
 
Other 1) Title: 
 
Name 
 
 
 
Other 2) Title: 
 
Name: 

 
Corporation: 

 
State in which Company is Incorporated: 
 
Date Incorporated: 
 
Name of Corporation: 
 
Mailing Address 
 
City, State, Zip Code: 
 
Telephone Number: 
 
President's Name: 
 
Vice-President's Name: 
 
Other 1) Name: 
 
Title: 
 
Other 2) Name: 
 
Title 

 
 
 BP.145 MANAGEMENT AND SUPERVISORY PERSONNEL: 
 

 
Persons and Positions 

 
Years With Firm 

 
Name 1) 

 
 

 
Title 1) 

 
 

 
 

 
 

 
Name 2) 

 
 

 
Title 2) 
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Name 3) 

 
 

 
Title 3) 

 
 

 
 

 
 

 
Name 4) 

 
 

 
Title 4) 

 
 

 
 

 
 

 
Name 5) 

 
 

 
Title 5) 

 
 

 
 

 
 

 
Name 6) 

 
 

 
Title 6) 

 
 

 
(If additional space is needed, attach a separate page) 
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 BP.146 REFERENCES: 
 
Instructions: 
List at least three (3) contracts of a similar nature performed by your firm in the last three (3) years.  If NONE, 
use your Company=s letterhead (and submit with your bid proposal) to list what your qualifications are for this 
contract.  Carson City reserves the right to contact and verify, with any and all references listed, the quality of 
and the degree of satisfaction for such performance. 

 
Clients: (if additional space is needed attach a separate page) 
 
 

 
 
 
Company Name 1): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract: 
 
Scope of Work: 
 
 
 
Company Name 2): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract: 
 
Scope of Work: 
 
 
 
Company Name 3): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
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Project Title: 
 
Amount of Contract 
 
Scope of Work: 
 
 
 
Company Name 4): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract: 
 
Scope of Work: 
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BP.147 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS PRIMARY COVERED TRANSACTIONS 

 
 
 
1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals: 
 
a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded by 

any Federal, State or Local department or agency. 
 
b) Have not within a three-year period preceding this bid been convicted of or had a civil judgment rendered 

against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, 
or performing a public (Federal, State or Local) transaction or contract under a public transaction; violation of 
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen property. 

 
c) Are not presently indicted for or otherwise criminally or civilly charged by a government entity (Federal, State 

or Local) with commission of any of the offenses enumerated in paragraph (1)(b) of this certification; and 
 
d) Have not within a three-year period preceding this bid had one or more public transactions (Federal, State or 

Local) terminated for cause or default. 
 
2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such 

prospective participant shall attach an explanation to this bid. 
 
 
____________________________________   ________________________ 
Signature of Authorized Certifying Official    Title 
 
____________________________________   ________________________ 
 Printed Name       Date 
 
 
I am unable to certify to the above statement. My explanation is attached. 
 
 
____________________________________   ___________________________ 

Signature       Date 
 
BIDDER’S SAFETY INFORMATION 
 
Bidder’s Safety Factors: 
 

Year “E-Mod” Factor1 OSHA Incident Rate2 
2008   

2007   
1 E-Mod (Experience Modification) Factors are issued by the Employer’s Insurance Company of 
Nevada. 
2 OSHA Incident Rate is the number of OSHA Recordable Accidents per 100 employees and is 
calculated as the number of accidents divided by 208,000. 
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SUBCONTRACTORS 
 
BP.148 INSTRUCTIONS: for Subcontractors exceeding five (5) percent of bid amount.  This information must be 

submitted with your bid proposal.  The bidder shall enter ANONE@ under AName of Subcontractor@ if not utilizing 
subcontractors exceeding this amount.  (This form must be complete in all respects. If, additional space is needed, 
attach a separate page). 

 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
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SUBCONTRACTORS 

 
BP.149 INSTRUCTIONS:  for Subcontractors exceeding one (1) percent of bid amount or $50,000 whichever is 

greater.  This information must be submitted by the three lowest bidders within two (2) hours after the completion of 
the opening of the bids.  The bidder may elect to submit this information with the bid proposal and, in that case, the 
bidder will be considered as having submitted this information within the above two hours.  

 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 

 



BID PROPOSAL 

 
 BP – 15 

 

SUBCONTRACTORS 

 
BP.150 INSTRUCTIONS:  for all Subcontractors not previously listed on the 5% and 1% pages.  This information must 

be submitted by the three lowest bidders within twenty four (24) hours after the completion of the opening of the 
bids.  The bidder may elect to submit this information with the bid proposal and, in that case, the bidder will be 
considered as having submitted this information within the above twenty four hours.  

 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 
(optional) 

 
Limit of License 
 

 
Description of work 
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ATTACHMENTS 
 
A. Employment Preference for Appalachian Contracts (included in 

Appalachian contracts only) 
 
I. GENERAL 
 

1. These contract provisions shall apply to all work performed on 
the contract by the contractor's own organization and with the assistance 
of workers under the contractor's immediate superintendence and to all 
work performed on the contract by piecework, station work, or by 
subcontract. 
 

2. Except as otherwise provided for in each section, the contractor 
shall insert in each subcontract all of the stipulations contained in these 
Required Contract Provisions, and further require their inclusion in any 
lower tier subcontract or purchase order that may in turn be made.  The 
Required Contract Provisions shall not be incorporated by reference in 
any case.  The prime contractor shall be responsible for compliance by 
any subcontractor or lower tier subcontractor with these Required 
Contract Provisions. 
 

3. A breach of any of the stipulations contained in these Required 
Contract Provisions shall be sufficient grounds for termination of the 
contract. 
 

4. A breach of the following clauses of the Required Contract 
Provisions may also be grounds for debarment as provided in 29 CFR 
5.12: 
 

Section I, paragraph 2; 
Section IV, paragraphs 1, 2, 3, 4, and 7; 
Section V, paragraphs 1 and 2a through 2g. 

 
5. Disputes arising out of the labor standards provisions of Section 

IV (except paragraph 5) and Section V of these Required Contract 
Provisions shall not be subject to the general disputes clause of this 
contract.  Such disputes shall be resolved in accordance with the 
procedures of the U.S. Department of Labor (DOL) as set forth in 29 
CFR 5, 6, and 7.  Disputes within the meaning of this clause include 
disputes between the contractor (or any of its subcontractors) and the 
contracting agency, the DOL, or the contractor's employees or their 
representatives. 
 

6.  Selection of Labor:  During the performance of this contract, the 
contractor shall not: 
 

a. discriminate against labor from any other State, possession, 
or territory of the United States (except for employment preference for 
Appalachian contracts, when applicable, as specified in Attachment A), 
or 

 
b. employ convict labor for any purpose within the limits of 

the project unless it is labor performed by convicts who are on parole, 
supervised release, or probation. 
 
II. NONDISCRIMINATION 
 

(Applicable to all Federal-aid construction contracts and to all 
related subcontracts of $10,000 or more.) 
 

1. Equal Employment Opportunity:  Equal employment opportu-
nity (EEO) requirements not to discriminate and to take affirmative 
action to assure equal opportunity as set forth under laws, executive 
orders, rules, regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60) and 
orders of the Secretary of Labor as modified by the provisions  
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall 
constitute the EEO and specific affirmative action standards for the 
contractor's project activities under this contract.  The Equal Opportunity 
Construction Contract Specifications set forth under 41 CFR 60-4.3 and 
the provisions of the American Disabilities Act of 1990 (42 U.S.C. 
12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are 
incorporated by reference in this contract.  In the execution of this 
contract, the contractor agrees to comply with the following minimum 
specific requirement activities of EEO: 
 

a. The contractor will work with the State highway agency 
(SHA) and the Federal Government in carrying out EEO obligations and 
in their review of his/her activities under the contract. 
 

b. The contractor will accept as his operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, color, national origin, 
age or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprentice-
ship, preapprenticeship, and/or on-the-job training." 

 
2. EEO Officer:  The contractor will designate and make known 

to the SHA contracting officers an EEO Officer who will have the 
responsibility for and must be capable of effectively administering and 
promoting an active contractor program of EEO and who must be 
assigned adequate authority and responsibility to do so. 
 

3. Dissemination of Policy:  All members of the contractor's staff 
who are authorized to hire, supervise, promote, and discharge 
employees, or who recommend such action, or who are substantially 
involved in such action, will be made fully cognizant of, and will 
implement, the contractor's EEO policy and contractual responsibilities 
to provide EEO in each grade and classification of employment.  To 
ensure that the above agreement will be met, the following actions will 
be taken as a minimum: 
 

a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then not less 
often than once every six months, at which time the contractor's EEO 
policy and its implementation will be reviewed and explained.  The 
meetings will be conducted by the EEO Officer. 
 

b. All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering all major 
aspects of the contractor's EEO obligations within thirty days following 
their reporting for duty with the contractor. 
 

c. All personnel who are engaged in direct recruitment for the 
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project will be instructed by the EEO Officer in the contractor's 
procedures for locating and hiring minority group employees. 
 

d. Notices and posters setting forth the contractor's EEO 
policy will be placed in areas readily accessible to employees, applicants 
for employment and potential employees. 

e. The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of employees by 
means of meetings, employee handbooks, or other appropriate means. 
 

4. Recruitment:  When advertising for employees, the contractor 
will include in all advertisements for employees the notation:  "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minority groups in the 
area from which the project work force would normally be derived. 

a. The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through public and 
private employee referral sources likely to yield qualified minority group 
applicants.  To meet this requirement, the contractor will identify 
sources of potential minority group employees, and establish with such 
identified sources procedures whereby minority group applicants may be 
referred to the contractor for employment consideration. 
 

b. In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, he is expected to observe 
the provisions of that agreement to the extent that the system permits the 
contractor's compliance with EEO contract provisions.  (The DOL has 
held that where implementation of such agreements have the effect of 
discriminating against minorities or women, or obligates the contractor 
to do the same, such implementation violates Executive Order 11246, as 
amended.)  
 

c. The contractor will encourage his present employees to 
refer minority group applicants for employment.  Information and 
procedures with regard to referring minority group applicants will be 
discussed with employees. 
 

5. Personnel Actions:  Wages, working conditions, and employee 
benefits shall be established and administered, and personnel actions of 
every type, including hiring, upgrading, promotion, transfer, demotion, 
layoff, and termination, shall be taken without regard to race, color, 
religion, sex, national origin, age or disability.  The following 
procedures shall be followed:  
 

a. The contractor will conduct periodic inspections of project 
sites to insure that working conditions and employee facilities do not 
indicate discriminatory treatment of project site personnel. 
 

b. The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any evidence of 
discriminatory wage practices. 
 

c. The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of discrimi-
nation.  Where evidence is found, the contractor will promptly take 
corrective action.  If the review indicates that the discrimination may 
extend beyond the actions reviewed, such corrective action shall include 
all affected persons. 
 

d. The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection with his 
obligations under this contract, will attempt to resolve such complaints, 
and will take appropriate corrective action within a reasonable time.  If 
the investigation indicates that the discrimination may affect persons 
other than the complainant, such corrective action shall include such 
other persons.  Upon completion of each investigation, the contractor 
will inform every complainant of all of his avenues of appeal. 
 

6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and 

increasing the skills of minority group and women employees, and 
applicants for employment. 
 

b. Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the contractor 
shall make full use of training programs, i.e., apprenticeship, and 
on-the-job training programs for the geographical area of contract 
performance.  Where feasible, 25 percent of apprentices or trainees in 
each occupation shall be in their first year of apprenticeship or training.  
In the event a special provision for training is provided under this 
contract, this subparagraph will be superseded as indicated in the special 
provision. 
 

c. The contractor will advise employees and applicants for 
employment of available training programs and entrance requirements 
for each. 
 

d. The contractor will periodically review the training and 
promotion potential of minority group and women employees and will 
encourage eligible employees to apply for such training and promotion. 
 

7. Unions:  If the contractor relies in whole or in part upon unions 
as a source of employees, the contractor will use his/her best efforts to 
obtain the cooperation of such unions to increase opportunities for 
minority groups and women within the unions, and to effect referrals by 
such unions of minority and female employees.  Actions by the 
contractor either directly or through a contractor's association acting as 
agent will include the procedures set forth below:  
 

a. The contractor will use best efforts to develop, in coopera-
tion with the unions, joint training programs aimed toward qualifying 
more minority group members and women for membership in the unions 
and increasing the skills of minority group employees and women so 
that they may qualify for higher paying employment. 
 

b The contractor will use best efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, 
color, religion, sex, national origin, age or disability. 
 

c. The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the extent such 
information is within the exclusive possession of the labor union and 
such labor union refuses to furnish such information to the contractor, 
the contractor shall so certify to the SHA and shall set forth what efforts 
have been made to obtain such information. 
 

d. In the event the union is unable to provide the contractor 
with a reasonable flow of minority and women referrals within the time 
limit set forth in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment vacancies 
without regard to race, color, religion, sex, national origin, age or 
disability; making full efforts to obtain qualified and/or qualifiable 
minority group persons and women.  (The DOL has held that it shall be 
no excuse that the union with which the contractor has a collective 
bargaining agreement providing for exclusive referral failed to refer 
minority employees.)  In the event the union referral practice prevents 
the contractor from meeting the obligations pursuant to Executive Order 
11246, as amended, and these special provisions, such contractor shall 
immediately notify the SHA. 
 

8. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment:  The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, age or disability in 
the selection and retention of subcontractors, including procurement of 
materials and leases of equipment. 
 

a. The contractor shall notify all potential subcontractors and 
suppliers of his/her EEO obligations under this contract. 
 

b. Disadvantaged business enterprises (DBE), as defined in 49 
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CFR 23, shall have equal opportunity to compete for and perform 
subcontracts which the contractor enters into pursuant to this contract.  
The contractor will use his best efforts to solicit bids from and to utilize 
DBE subcontractors or subcontractors with meaningful minority group 
and female representation among their employees.  Contractors shall 
obtain lists of DBE construction firms from SHA personnel. 
 

c. The contractor will use his best efforts to ensure subcon-
tractor compliance with their EEO obligations. 
 

9. Records and Reports:  The contractor shall keep such records 
as necessary to document compliance with the EEO requirements.  Such 
records shall be retained for a period of three years following completion 
of the contract work and shall be available at reasonable times and 
places for inspection by authorized representatives of the SHA and the 
FHWA. 
 

a. The records kept by the contractor shall document the 
following: 
 

(1) The number of minority and non-minority group 
members and women employed in each work classification on the 
project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment opportunities for 
minorities and women; 
 

(3) The progress and efforts being made in locating, hiring, 
training, qualifying, and upgrading minority and female employees; and  
 

(4) The progress and efforts being made in securing the 
services of DBE subcontractors or subcontractors with meaningful 
minority and female representation among their employees. 
 

b. The contractors will submit an annual report to the SHA 
each July for the duration of the project, indicating the number of 
minority, women, and non-minority group employees currently engaged 
in each work classification required by the contract work.  This 
information is to be reported on Form FHWA-1391.  If on-the-job 
training is being required by special provision, the contractor will be 
required to collect and report training data. 
 
III. NONSEGREGATED FACILITIES 
 

(Applicable to all Federal-aid construction contracts and to all 
related subcontracts of $10,000 or more.) 
 

a. By submission of this bid, the execution of this contract or 
subcontract, or the consummation of this material supply agreement or 
purchase order, as appropriate, the bidder, Federal-aid construction 
contractor, subcontractor, material supplier, or vendor, as appropriate, 
certifies that the firm does not maintain or provide for its employees any 
segregated facilities at any of its establishments, and that the firm does 
not permit its employees to perform their services at any location, under 
its control, where segregated facilities are maintained.  The firm agrees 
that a breach of this certification is a violation of the EEO provisions of 
this contract.  The firm further certifies that no employee will be denied 
access to adequate facilities on the basis of sex or disability. 
 

b. As used in this certification, the term "segregated facilities" 
means any waiting rooms, work areas, restrooms and washrooms, restau-
rants and other eating areas, timeclocks, locker rooms, and other storage 
or dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing facilities provided for 
employees which are segregated by explicit directive, or are, in fact, 
segregated on the basis of race, color, religion, national origin, age or 
disability, because of habit, local custom, or otherwise.  The only 
exception will be for the disabled when the demands for accessibility 
override (e.g. disabled parking). 
 

c. The contractor agrees that it has obtained or will obtain 
identical certification from proposed subcontractors or material suppliers 
prior to award of subcontracts or consummation of material supply 
agreements of $10,000 or more and that it will retain such certifications 
in its files. 
 
IV. PAYMENT OF PREDETERMINED MINIMUM WAGE 
 

 (Applicable to all Federal-aid construction contracts exceeding 
$2,000 and to all related subcontracts, except for projects located on 
roadways classified as local roads or rural minor collectors, which are 
exempt.) 
 

1. General: 
 

a. All mechanics and laborers employed or working  upon the 
site of the work will be paid unconditionally and not less often than once 
a week and without subsequent deduction or rebate on any account 
[except such payroll deductions as are permitted by regulations (29 CFR 
3) issued by the Secretary of Labor under the Copeland Act (40 U.S.C. 
276c)] the full amounts of wages and bona fide fringe benefits (or cash 
equivalents thereof) due at time of payment.  The payment shall be 
computed at wage rates not less than those contained in the wage 
determination of the Secretary of Labor (hereinafter "the wage 
determination") which is attached hereto and made a part hereof, 
regardless of any contractual relationship which may be alleged to exist 
between the contractor or its subcontractors and such laborers and 
mechanics.  The wage determination (including any additional 
classifications and wage rates conformed under paragraph 2 of this 
Section IV and the DOL poster (WH-1321) or Form FHWA-1495) shall 
be posted at all times by the contractor and its subcontractors at the site 
of the work in a prominent and accessible place where it can be easily 
seen by the workers.  For the purpose of this Section, contributions made 
or costs reasonably anticipated for bona fide fringe benefits under 
Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of 
laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of Section IV, paragraph 3b, hereof. 
 Also, for the purpose of this Section, regular contributions made or 
costs incurred for more than a weekly period (but not less often than 
quarterly) under plans, funds, or programs, which cover the particular 
weekly period, are deemed to be constructively made or incurred during 
such weekly period.  Such laborers and mechanics shall be paid the 
appropriate wage rate and fringe benefits on the wage determination for 
the classification of work actually performed, without regard to skill, 
except as provided in paragraphs 4 and 5 of this Section IV. 
 

b. Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each 
classification for the time actually worked therein, provided, that the 
employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. 
 

c. All rulings and interpretations of the Davis-Bacon Act and 
related acts contained in 29 CFR 1, 3, and 5 are herein incorporated by 
reference in this contract. 
 

2. Classification: 
 

a. The SHA contracting officer shall require that any class of 
laborers or mechanics employed under the contract, which is not listed in 
the wage determination, shall be classified in conformance with the 
wage determination. 
 

b. The contracting officer shall approve an additional 
classification, wage rate and fringe benefits only when the following 
criteria have been met: 
 

(1) the work to be performed by the additional classifi-
cation requested is not performed by a classification in the wage 
determination; 
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(2) the additional classification is utilized in the area by 
the construction industry;  
 

(3) the proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates contained in 
the wage determination; and 
 

(4) with respect to helpers, when such a classification 
prevails in the area in which the work is performed. 
 

c. If the contractor or subcontractors, as appropriate, the 
laborers and mechanics (if known) to be employed in the additional 
classification or their representatives, and the contracting officer agree 
on the classification and wage rate (including the amount designated for 
fringe benefits where appropriate), a report of the action taken shall be 
sent by the contracting officer to the DOL, Administrator of the Wage 
and Hour Division, Employment Standards Administration, Washington, 
D.C. 20210.  The Wage and Hour Administrator, or an authorized 
representative, will approve, modify, or disapprove every additional 
classification action within 30 days of receipt and so advise the 
contracting officer or will notify the contracting officer within the 30-
day period that additional time is necessary. 
 

d. In the event the contractor or subcontractors, as appro-
priate, the laborers or mechanics to be employed in the additional 
classification or their representatives, and the contracting officer do not 
agree on the proposed classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), the contracting officer 
shall refer the questions, including the views of all interested parties and 
the recommendation of the contracting officer, to the Wage and Hour 
Administrator for determination.  Said Administrator, or an authorized 
representative, will issue a determination within 30 days of receipt and 
so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary 
 

e. The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraph 2c or 2d of this Section IV shall be 
paid to all workers performing work in the additional classification from 
the first day on which work is performed in the classification. 
 

3. Payment of Fringe Benefits: 
 

a. Whenever the minimum wage rate prescribed in the 
contract for a  class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor or 
subcontractors, as appropriate, shall either pay the benefit as stated in the 
wage determination or shall pay another bona fide fringe benefit or an 
hourly case equivalent thereof. 
 

b. If the contractor or subcontractor, as appropriate, does not 
make payments to a trustee or other third person, he/she may consider as 
a part of the wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits under a 
plan or program, provided, that the Secretary of Labor has found, upon 
the written request of the contractor, that the applicable standards of the 
Davis-Bacon Act have been met.  The Secretary of Labor may require 
the contractor to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 
 

4. Apprentices and Trainees (Programs of the U.S. DOL) and 
Helpers: 
 

a. Apprentices: 
 

(1) Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are employed 
pursuant to and individually registered in a bona fide apprenticeship 
program registered with the DOL, Employment and Training 
Administration, Bureau of Apprenticeship and Training, or with a State 
apprenticeship agency recognized by the Bureau, or if a person is  
employed in his/her first 90 days of probationary employment as an 

apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by the Bureau of 
Apprenticeship and Training or a State apprenticeship agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice. 
 

(2) The allowable ratio of apprentices to journeyman-level 
employees on the job site in any craft classification shall not be greater 
than the ratio permitted to the contractor as to the entire work force 
under the registered program.  Any employee listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise employed as 
stated above, shall be paid not less than the applicable wage rate listed in 
the wage determination for the classification of work actually performed. 
 In addition, any apprentice performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid not less 
than the applicable wage rate on the wage determination for the work 
actually performed.  Where a contractor or subcontractor is performing 
construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman-level hourly rate) specified in the 
contractor's or subcontractor's registered program shall be observed. 
 

(3)  Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of progress, 
expressed as a percentage of the journeyman-level hourly rate specified 
in the applicable wage determination.  Apprentices shall be paid fringe 
benefits in accordance with the provisions of the apprenticeship 
program.  If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed on the 
wage determination for the applicable classification.  If the 
Administrator for the Wage and Hour Division determines that a 
different practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination. 
 

(4) In the event the Bureau of Apprenticeship and 
Training, or a State apprenticeship agency recognized by the Bureau, 
withdraws approval of an apprenticeship program, the contractor or 
subcontractor will no longer be permitted to utilize apprentices at less 
than the applicable predetermined rate for the comparable work 
performed by regular employees until an acceptable program is 
approved. 
 

b. Trainees: 
 

(1) Except as provided in 29 CFR 5.16, trainees will not 
be permitted to work at less than the predetermined rate for the work 
performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced by 
formal certification by the DOL, Employment and Training 
Administration. 
 

(2) The ratio of trainees to journeyman-level employees 
on the job site shall not be greater than permitted under the plan 
approved by the Employment and Training Administration.  Any 
employee listed on the payroll at a trainee rate who is not registered and 
participating in a training plan approved by the Employment and 
Training Administration shall be paid not less than the applicable wage 
rate on the wage determination for the classification of work actually 
performed.  In addition, any trainee performing work on the job site in 
excess of the ratio permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage determination for the 
work actually performed. 
 

(3) Every trainee must be paid at not less than the rate 
specified in the approved program for his/her level of progress, 
expressed as a percentage of the journeyman-level hourly rate specified 
in the applicable wage determination.  Trainees shall be paid fringe 
benefits in accordance with the provisions of the trainee program.  If the 
trainee program does not mention fringe benefits, trainees shall be paid 
the full amount of fringe benefits listed on the wage determination 
unless the Administrator of the Wage and Hour Division determines that 
there is an apprenticeship program associated with the corresponding 
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journeyman-level wage rate on the wage determination which provides 
for less than full fringe benefits for apprentices, in which case such 
trainees shall receive the same fringe benefits as apprentices. 
 

(4) In the event the Employment and Training Adminis-
tration withdraws approval of a training program, the contractor or 
subcontractor will no longer be permitted to utilize trainees at less than 
the applicable predetermined rate for the work performed until an 
acceptable program is approved. 
 

c. Helpers: 
 

Helpers will be permitted to work on a project if the helper 
classification is specified and defined on the applicable wage determina-
tion or is approved pursuant to the conformance procedure set forth in 
Section IV.2.  Any worker listed on a payroll at a helper wage rate, who 
is not a helper under a approved definition, shall be paid not less than 
the applicable wage rate on the wage determination for the classification 
of work actually performed. 
 

5. Apprentices and Trainees (Programs of the U.S. DOT): 
 

Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-aid 
highway construction programs are not subject to the requirements of 
paragraph 4 of this Section IV.  The straight time hourly wage rates for 
apprentices and trainees under such programs will be established by the 
particular programs.  The ratio of apprentices and trainees to journeymen 
shall not be greater than permitted by the terms of the particular 
program. 
 

6. Withholding: 
 

The SHA shall upon its own action or upon written request of an 
authorized representative of the DOL withhold, or cause to be withheld, 
from the contractor or subcontractor under this contract or any other 
Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to Davis-Bacon prevailing wage requirements 
which is held by the same prime contractor, as much of the accrued 
payments or advances as may be considered necessary to pay laborers 
and mechanics, including apprentices, trainees, and helpers, employed 
by the contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on the 
site of the work, all or part of the wages required by the contract, the 
SHA contracting officer may, after written notice to the contractor, take 
such action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have 
ceased. 
 

7. Overtime Requirements: 
 

No contractor or subcontractor contracting for any part of the 
contract work which may require or involve the employment of laborers, 
mechanics, watchmen, or guards (including apprentices, trainees, and 
helpers described in paragraphs 4 and 5 above) shall require or permit 
any laborer, mechanic, watchman, or guard in any workweek in which 
he/she is employed on such work, to work in excess of 40 hours in such 
workweek unless such laborer, mechanic, watchman, or guard receives 
compensation at a rate not less than one-and-one-half times his/her basic 
rate of pay for all hours worked in excess of 40 hours in such workweek. 
 

8. Violation: 
 

Liability for Unpaid Wages; Liquidated Damages:  In the event 
of any violation of the clause set forth in paragraph 7 above, the 
contractor and any subcontractor responsible thereof shall be liable to 
the affected employee for his/her unpaid wages.  In addition, such 
contractor and subcontractor shall be liable to the United States (in the 
case of work done under contract for the District of Columbia or a 

territory, to such District or to such territory) for liquidated damages.  
Such liquidated damages shall be computed with respect to each 
individual laborer, mechanic, watchman, or guard employed in violation 
of the clause set forth in paragraph 7, in the sum of $10 for each 
calendar day on which such employee was required or permitted to work 
in excess of the standard work week of 40 hours without payment of the 
overtime wages required by the clause set forth in paragraph 7. 
 

9. Withholding for Unpaid Wages and Liquidated Damages: 
 

The SHA shall upon its own action or upon written request of 
any authorized representative of the DOL withhold, or cause to be 
withheld, from any monies payable on account of work performed by the 
contractor or subcontractor under any such contract or any other Federal 
contract with the same prime contractor, or any other Federally-assisted 
contract subject to the Contract Work Hours and Safety Standards Act, 
which is held by the same prime contractor, such sums as may be 
determined to be necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as provided in 
the clause set forth in paragraph 8 above. 
 
V. STATEMENTS AND PAYROLLS 
 

(Applicable to all Federal-aid construction contracts exceeding 
$2,000 and to all related subcontracts, except for projects located on 
roadways classified as local roads or rural collectors, which are exempt.) 
 

1. Compliance with Copeland Regulations (29 CFR 3): 
 

The contractor shall comply with the Copeland Regulations of 
the Secretary of Labor which are herein incorporated by reference. 
 

2. Payrolls and Payroll Records: 
 

a. Payrolls and basic records relating thereto shall be 
maintained by the contractor and each subcontractor during the course of 
the work and preserved for a period of 3 years from the date of 
completion of the contract for all laborers, mechanics, apprentices, 
trainees, watchmen, helpers, and guards working at the site of the work. 
 

b. The payroll records shall contain the name, social security 
number, and address of each such employee; his or her correct classifica-
tion; hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalent thereof the 
types described in Section 1(b)(2)(B) of the Davis Bacon Act); daily and 
weekly number of hours worked; deductions made; and actual wages 
paid.  In addition, for Appalachian contracts, the payroll records shall 
contain a notation indicating whether the employee does, or does not, 
normally reside in the labor area as defined in Attachment A, paragraph 
1.  Whenever the Secretary of Labor, pursuant to Section IV, paragraph 
3b, has found that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in Section 1(b)(2)(B) of the Davis Bacon Act, 
the contractor and each subcontractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, that the 
plan or program is financially responsible, that the plan or program has 
been communicated in writing to the laborers or mechanics affected, and 
show the cost anticipated or the actual cost incurred in providing 
benefits.  Contractors or subcontractors employing apprentices or 
trainees under approved programs shall maintain written evidence of the 
registration of apprentices and trainees, and ratios and wage rates 
prescribed in the applicable programs. 
 

c. Each contractor and subcontractor shall furnish, each week 
in which any contract work is performed, to the SHA resident engineer a 
payroll of wages  paid each of its employees (including apprentices, 
trainees, and helpers, described in Section IV, paragraphs 4 and 5, and 
watchmen and guards engaged on work during the preceding weekly 
payroll period).  The payroll submitted shall set out accurately and 
completely all of the information required to be maintained under 
paragraph 2b of this Section V.  This information may be submitted in 



BID PROPOSAL 

 
 BP – 21 

 

any form desired.  Optional Form WH-347 is available for this purpose 
and may be purchased from the Superintendent of Documents (Federal 
stock number 029-005-0014-1), U.S. Government Printing Office, 
Washington, D.C. 20402.  The prime contractor is responsible for the 
submission of copies of payrolls by all subcontractors. 
 

d. Each payroll submitted shall be accompanied by a 
"Statement of Compliance," signed by the contractor or subcontractor or 
his/her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify the following: 
 

(1) that the payroll for the payroll period contains the 
information required to be maintained under paragraph 2b of this 
Section V and that such information is correct and complete; 
 

(2) that such laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the payroll 
period has been paid the full weekly wages earned, without rebate, either 
directly or indirectly, and that no deductions have been made either 
directly or indirectly from the full wages earned, other than permissible 
deductions as set forth in the Regulations, 29 CFR 3; 
 

(3) that each laborer or mechanic has been paid not less 
that the applicable wage rate and fringe benefits or cash equivalent for 
the classification of worked performed, as specified in the applicable 
wage determination incorporated into the contract. 
 

e. The weekly submission of a properly executed certification 
set forth on the reverse side of Optional Form WH-347 shall satisfy the 
requirement for submission of the "Statement of Compliance" required 
by paragraph 2d of this Section V. 
 

f. The falsification of any of the above certifications may 
subject the contractor to civil or criminal prosecution under 18 U.S.C. 
1001 and 31 U.S.C. 231. 

g. The contractor or subcontractor shall make the records 
required under paragraph 2b of this Section V available for inspection, 
copying, or transcription by authorized representatives of the SHA, the 
FHWA, or the DOL, and shall permit such representatives to interview 
employees during working hours on the job.  If the contractor or 
subcontractor fails to submit the required records or to make them 
available, the SHA, the FHWA, the DOL, or all may, after written notice 
to the contractor, sponsor, applicant, or owner, take such actions as may 
be necessary to cause the suspension of any further payment, advance, or 
guarantee of funds.  Furthermore, failure to submit the required records 
upon request or to make such records available may be grounds for 
debarment action pursuant to 29 CFR 5.12. 
 
VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR 
 

1. On all Federal-aid contracts on the National Highway System, 
except those which provide solely for the installation of protective 
devices at railroad grade crossings, those which are constructed on a 
force account or direct labor basis, highway beautification contracts, and 
contracts for which the total final construction cost for roadway and 
bridge is less than $1,000,000 (23 CFR 635) the contractor shall: 
 

a. Become familiar with the list of specific materials and 
supplies contained in Form FHWA-47, "Statement of Materials and 
Labor Used by Contractor of Highway Construction Involving Federal 
Funds," prior to the commencement of work under this contract. 
 

b. Maintain a record of the total cost of all materials and 
supplies purchased for and incorporated in the work, and also of the 
quantities of those specific materials and supplies listed on Form 
FHWA-47, and in the units shown on Form FHWA-47. 
 

c. Furnish, upon the completion of the contract, to the SHA 
resident engineer on Form FHWA-47 together with the data required in 
paragraph 1b relative to materials and supplies, a final labor summary of 
all contract work indicating the total hours worked and the total amount 
earned. 

 
2. At the prime contractor's option, either a single report covering 

all contract work or separate reports for the contractor and for each 
subcontract shall be submitted. 
 
VII. SUBLETTING OR ASSIGNING THE CONTRACT 
 

1. The contractor shall perform with its own organization contract 
work amounting to not less than 30 percent (or a greater percentage if 
specified elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the State.  Specialty items 
may be performed by subcontract and the amount of any such specialty 
items performed may be deducted from the total original contract price 
before computing the amount of work required to be performed by the 
contractor's own organization (23 CFR 635). 
 

a. "Its own organization" shall be construed to include only 
workers employed and paid directly by the prime contractor and 
equipment owned or rented by the prime contractor, with or without 
operators.  Such term does not include employees or equipment of a 
subcontractor, assignee, or agent of the prime contractor. 
 

b. "Specialty Items" shall be construed to be limited to work 
that requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified 
and expected to bid on the contract as a whole and in general are to be 
limited to minor components of the overall contract. 
 

2. The contract amount upon which the requirements set forth in 
paragraph 1 of Section VII is computed includes the cost of material and 
manufactured products which are to be purchased or produced by the 
contractor under the contract provisions. 
 

3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract requirements, 
and is in charge of all construction operations (regardless of who 
performs the work) and (b) such other of its own organizational 
resources (supervision, management, and engineering services) as the 
SHA contracting officer determines is necessary to assure the 
performance of the contract. 
 

4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the SHA contracting 
officer, or authorized representative, and such consent when given shall 
not be construed to relieve the contractor of any responsibility for the 
fulfillment of the contract.  Written consent will be given only after the 
SHA has assured that each subcontract is evidenced in writing and that it 
contains all pertinent provisions and requirements of the prime contract. 
 
VIII. SAFETY: ACCIDENT PREVENTION 
 

1. In the performance of this contract the contractor shall comply 
with all applicable Federal, State, and local laws governing safety, 
health, and sanitation (23 CFR 635).  The contractor shall provide all 
safeguards, safety devices and protective equipment and take any other 
needed actions as it determines, or as the SHA contracting officer may 
determine, to be reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to protect property 
in connection with the performance of the work covered by the contract. 
 

2. It is a condition of this contract, and shall be made a condition 
of each subcontract, which the contractor enters into pursuant to this 
contract, that the contractor and any subcontractor shall not permit any 
employee, in performance of the contract, to work in surroundings or 
under conditions which are unsanitary, hazardous or dangerous to 
his/her health or safety, as determined under construction safety and 
health standards (29 CFR 1926) promulgated by the Secretary of Labor, 
in accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 333). 
 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that 
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the Secretary of Labor or authorized representative thereof, shall have 
right of entry to any site of contract performance to inspect or investigate 
the matter of compliance with the construction safety and health 
standards and to carry out the duties of the Secretary under Section 107 
of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333). 
 
IX. FALSE STATEMENTS CONCERNING HIGHWAY PRO-
JECTS 
 

In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high degree of 
reliability on statements and representations made by engineers, 
contractors, suppliers, and workers on Federal-aid highway projects, it is 
essential that all persons concerned with the project perform their 
functions as carefully, thoroughly, and honestly as possible.  Willful 
falsification, distortion, or misrepresentation with respect to any facts 
related to the project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and similar acts, the 
following notice shall be posted on each Federal-aid highway project (23 
CFR 635) in one or more places where it is readily available to all 
persons concerned with the project: 
 

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-
AID HIGHWAY PROJECTS 

 
18 U.S.C. 1020 reads as follows: 
 

"Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be 
used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission 
of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement, false represen-
tation, false report or false claim with respect to the character, 
quality, quantity, or cost of any work performed or to be per-
formed, or materials furnished or to be furnished, in connection 
with the construction of any highway or related project ap-
proved by the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement or false repre-
sentation as to material fact in any statement, certificate, or 
report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 1, 1916, (39 Stat. 355), as amended 
and supplemented; 

 
Shall be fined not more that $10,000 or imprisoned not more 
than 5 years or both." 

  
 
X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
 

(Applicable to all Federal-aid construction contracts and to all 
related subcontracts of $100,000 or more.) 
 

By submission of this bid or the execution of this contract, or 
subcontract, as appropriate, the bidder, Federal-aid construction 
contractor, or subcontractor, as appropriate, will be deemed to have 
stipulated as follows: 
 

1. That any facility that is or will be utilized in the performance of 
this contract, unless such contract is exempt under the Clean Air Act, as 
amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and 
under the Federal Water Pollution Control Act, as amended (33 U.S.C. 
1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738, 
and regulations in implementation thereof (40 CFR 15) is not listed, on 

the date of contract award, on the U.S. Environmental Protection 
Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20. 
 

2. That the firm agrees to comply and remain in compliance with 
all the requirements of Section 114 of the Clean Air Act and Section 308 
of the Federal Water Pollution Control Act and all regulations and 
guidelines listed thereunder. 
 

3. That the firm shall promptly notify the SHA of the receipt of any 
communication from the Director, Office of Federal Activities, EPA, 
indicating that a facility that is or will be utilized for the contract is 
under consideration to be listed on the EPA List of Violating Facilities. 
 

4. That the firm agrees to include or cause to be included the 
requirements of paragraph 1 through 4 of this Section X in every 
nonexempt subcontract, and further agrees to take such action as the 
government may direct as a means of enforcing such requirements. 
 
XI. CERTIFICATION REGARDING DEBARMENT, SUSPEN-
SION, INELIGIBILITY AND VOLUNTARY EXCLUSION 
 

1. Instructions for Certification - Primary Covered Transac-
tions: 
 

(Applicable to all Federal-aid contracts - 49 CFR 29) 
 

a. By signing and submitting this proposal, the prospective 
primary participant is providing the certification set out below. 
 

b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this covered 
transaction.  The prospective participant shall submit an explanation of 
why it cannot provide the certification set out below.  The certification 
or explanation will be considered in connection with the department or 
agency's determination whether to enter into this transaction.  However, 
failure of the prospective primary participant to furnish a certification or 
an explanation shall disqualify such a person from participation in this 
transaction. 
 

c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the department or agency 
determined to enter into this transaction.  If it is later determined that the 
prospective primary participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction 
for cause of default. 

d. The prospective primary participant shall provide immedi-
ate written notice to the department or agency to whom this proposal is 
submitted if any time the prospective primary participant learns that its 
certification was erroneous when submitted or has become erroneous by 
reason of changed circumstances. 
 

e. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "lower tier covered transaction," "participant," "person," 
"primary covered transaction," "principal," "proposal," and "voluntarily 
excluded," as used in this clause, have the meanings set out in the 
Definitions and Coverage sections of rules implementing Executive 
Order 12549.  You may contact the department or agency to which this 
proposal is submitted for assistance in obtaining a copy of those 
regulations. 
 

f. The prospective primary participant agrees by submitting 
this proposal that, should the proposed covered transaction be entered 
into, it shall not knowingly enter into any lower tier covered transaction 
with a person who is debarred, suspended, declared ineligible, or 
voluntarily excluded from participation in this covered transaction, 
unless authorized by the department or agency entering into this 
transaction. 
 

g. The prospective primary participant further agrees by 
submitting this proposal that it will include the clause titled "Certifi-
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cation Regarding Debarment, Suspension, Ineligibility and Voluntary 
Exclusion-Lower Tier Covered Transaction," provided by the 
department or agency entering into this covered transaction, without 
modification, in all lower tier covered transactions and in all solicitations 
for lower tier covered transactions. 
 

h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or voluntarily 
excluded from the covered transaction, unless it knows that the 
certification is erroneous.  A participant may decide the method and 
frequency by which it determines the eligibility of its principals.  Each 
participant may, but is not required to, check the nonprocurement 
portion of the "Lists of Parties Excluded From Federal Procurement or 
Nonprocurement Programs" (Nonprocurement List) which is compiled 
by the General Services Administration. 
 

i. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render in good 
faith the certification required by this clause.  The knowledge and 
information of participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 

j. Except for transactions authorized under paragraph f of 
these instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other remedies available 
to the Federal Government, the department or agency may terminate this 
transaction for cause or default. 
 

* * * * * 
 

Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Primary Covered Transactions 

 
1. The prospective primary participant certifies to the best of its 

knowledge and belief, that it and its principals: 
 

a. Are not presently debarred, suspended, proposed for debar-
ment, declared ineligible, or voluntarily excluded from covered 
transactions by any Federal department or agency; 
 

b. Have not within a 3-year period preceding this proposal 
been convicted of or had a civil judgement rendered against them for 
commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or 
State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, 
or receiving stolen property; 
 

c. Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph 1b of this 
certification; and 
 

d. Have not within a 3-year period preceding this applica-
tion/proposal had one or more public transactions (Federal, State or 
local) terminated for cause or default. 
 

2. Where the prospective primary participant is unable to certify to 
any of the statements in this certification, such prospective participant 
shall attach an explanation to this proposal. 
 

* * * * * 
 

2. Instructions for Certification - Lower Tier Covered 
Transactions: 
 

(Applicable to all subcontracts, purchase orders and other lower tier 
transactions of $25,000 or more - 49 CFR 29) 
 

a. By signing and submitting this proposal, the prospective 
lower tier is providing the certification set out below. 
 

b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction was 
entered into.  If it is later determined that the prospective lower tier 
participant knowingly rendered an erroneous certification, in addition to 
other remedies available to the Federal Government, the department, or 
agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 
 

c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant learns that 
its certification was erroneous by reason of changed circumstances. 
 

d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "primary covered transaction," "participant," "person," 
"principal," "proposal," and "voluntarily excluded," as used in this 
clause, have the meanings set out in the Definitions and Coverage 
sections of rules implementing Executive Order 12549.  You may 
contact the person to which this proposal is submitted for assistance in 
obtaining a copy of those regulations. 
 

e. The prospective lower tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be entered 
into, it shall not knowingly enter into any lower tier covered transaction 
with a person who is debarred, suspended, declared ineligible, or 
voluntarily excluded from participation in this covered transaction, 
unless authorized by the department or agency with which this 
transaction originated. 
 

f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Lower Tier Covered Transaction," without 
modification, in all lower tier covered transactions and in all solicitations 
for lower tier covered transactions. 
 

g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or voluntarily 
excluded from the covered transaction, unless it knows that the 
certification is erroneous.  A participant may decide the method and 
frequency by which it determines the eligibility of its principals.  Each 
participant may, but is not required to, check the Nonprocurement List. 
 

h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render in good 
faith the certification required by this clause.  The knowledge and 
information of participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 
 
 

i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other remedies available 
to the Federal Government, the department or agency with which this 
transaction originated may pursue available remedies, including 
suspension and/or debarment. 
 

* * * * * 
 

Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion--Lower Tier Covered Transactions: 
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1. The prospective lower tier participant certifies, by submission of 
this proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participation in this transaction by any Federal 
department or agency. 
 

2. Where the prospective lower tier participant is unable to certify 
to any of the statements in this certification, such prospective participant 
shall attach an explanation to this proposal. 
 

* * * * * 
 
XII. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 

(Applicable to all Federal-aid construction contracts and to all 
related subcontracts which exceed $100,000 - 49 CFR 20) 
 

1. The prospective participant certifies, by signing and submitting 
this bid or proposal, to the best of his or her knowledge and belief, that: 
 

a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for influencing or 
attempting to influence an officer or employee of any Federal agency, a 
Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any 

Federal loan, the entering into of any cooperative agreement, and the 
extension, continuation, renewal, amendment, or modification of any 
Federal contract, grant, loan, or cooperative agreement. 
 

b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with this Federal contract, grant, 
loan, or cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in 
accordance with its instructions. 
 

2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into.  
Submission of this certification is a prerequisite for making or entering 
into this transaction imposed by 31 U.S.C. 1352.  Any person who fails 
to file the required certification shall be subject to a civil penalty of not 
less than $10,000 and not more than $100,000 for each such failure. 
 

3. The prospective participant also agrees by submitting his or her 
bid or proposal that he or she shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ADDITIONAL CONTRACT PROVISIONS 
 

SUPPLEMENT TO THE WEEKLY CERTIFIED PAYROLLS 
 
 In addition to the required payroll data as enumerated in Section V, Part 2 of the Form 
FHWA-1273, "Required Contract Provisions, Federal-Aid Construction Contracts (Exclusive of 
Appalachian Contracts)", the Department is requiring that the employers insert, for their 
employees, an ethnic code and Male/Female identifier on each weekly certified payroll.   
 
 For standardization purposes the Department has established the following identification 
codes:   
 
#1 Native Americans:  Persons who are American Indians, Eskimos, Aleuts, or Native 

Hawaiians.   
 
#2 Black Americans:  Persons having origins in any of the Black racial groups of Africa.   
 
#3 Asian-Pacific Americans:  Persons whose origins are from Japan, China, Taiwan, Korea, 

Vietnam, Laos, Cambodia, the Philippines, Samoa, Guam, the U.S. Trust Territories of 
the Pacific, and the Northern Marianas and/or which includes persons whose origin are 
from India, Pakistan, and Bangladesh.   

 
#4 Hispanic Americans:  Persons of Spanish or Portuguese ancestry whose culture is 

rooted in South America, Central America, Mexico, Puerto Rico, Cuba, the Caribbean 
Islands or the Iberian Peninsula, including Portugal, regardless of race. 

 
#5 None of These:  Persons not otherwise included in the above designations.
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 
 CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246) 
 

1. As used in these specifications:   

 
a."Covered Area" means the geographical area described in the "Notice of  
Requirement for Affirmative  Action to Ensure Equal Employment Opportunity  
(Executive Order 11246)", of these special provisions.   

 
b. "Director" means Director, Office of Federal Contract Compliance Pro-

grams, United States Department of Labor, or any person to whom the 
Director delegates authority;   

 
c. "Employer identification number" means the Federal Social Security 

number used on the Employer's Quarterly Federal Tax Return, U.S. Treasury 
Department Form 941.   

 
d. "Minority" includes:   

 
(i) Black (all persons having origins in any of the Black African racial groups not of 

Hispanic origin);   
 

(ii) Hispanic (all persons of Spanish or Portuguese ancestry whose culture is rooted in 
South America, Central America, Mexico, Puerto Rico, Cuba, the Caribbean 
Islands or the Iberian Peninsula, including Portugal, regardless of race);   

 
(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples 

of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); 
and   

 
(iv) American Indian or Alaskan Native (all persons having origins in any of the original 

peoples of North American and maintaining identifiable tribal affiliations through 
membership and participation or community identification).   

 
     2. Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the 

work involving any construction trade, it shall physically include in each subcontract in 
excess of $10,000 the provisions of these specifications and the Notice which contains the 
applicable goals for minority and female participation and which is set forth in the 
solicitations from which this contract resulted.   

 

3.           If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan 
approved by the U. S. Department of Labor in the covered area either individually or through 
an association, its affirmative action obligations on all work in the Plan area (including goals 
and timetables) shall be in accordance with that Plan for those trades which have unions 
participating in the Plan.  Contractors must be able to demonstrate their participation in and 
compliance with the provisions of any such Hometown Plan.  Each Contractor or 
subcontractor participating in an approved Plan is individually required to comply with its 
obligations under the EEO clause, and to make a good faith effort to achieve each goal 
under the Plan in each trade in which it has employees.  The overall good faith performance 
by other Contractors or subcontractors toward a goal in an approved Plan does not excuse 
any covered contractor's or subcontractor's failure to take good faith efforts to achieve the 
Plan goals and timetables.   
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4. The Contractor shall implement the specific affirmative action standards provided in 
paragraphs 7a through p of these specifications.  The goals set forth in the solicitation from 
which this contract resulted are expressed as percentages of the total hours of employment 
and training of minority and female utilization the Contractor should reasonably be able to 
achieve in each construction trade in which it has employees in the covered area.  Covered 
Construction contractors performing construction work in geographical areas where they do 
not have a Federal or federally assisted construction contract shall apply the minority and 
female goals established for the geographical area where the work is being performed.  
Goals are published periodically in the FEDERAL REGISTER in notice form, and such 
notices may be obtained from any Office of Federal Contract Compliance Programs office or 
from Federal procurement contracting officers.  The Contractor is expected to make 
substantially uniform progress in meeting its goals in each craft during the period specified.   

  
5. Neither the provisions of any collective bargaining agreement, nor the failure by a union 
with whom the Contractor has a collective bargaining agreement, to refer either minorities or 
women shall excuse the Contractor's obligations under these specifications, Executive 
Order 11246, or the regulations promulgated pursuant thereto.   

 
     6. In order for the non-working training hours of apprentices and trainees to be counted in 

meeting the goals, such apprentices and trainees must be employed by the Contractor 
during the training period, and the Contractor must have made a commitment to employ the 
apprentices and trainees at the completion of their training, subject to the availability of 
employment opportunities.  Trainees must be trained pursuant to training programs 
approved by the U. S. Department of Labor.   

 
7. The Contractor shall take specific affirmative actions to ensure equal employment 
opportunity.  The evaluation of the Contractor's compliance with these specifications shall 
be based upon its effort to achieve maximum results from its actions.  The Contractor shall 
document these efforts fully, and shall implement affirmative action steps at least as 
extensive as the following:   

 
a. Ensure and maintain a working environment free of harassment, intimidation, and 

coercion at all sites, and in all facilities at which the Contractor's employees are 
assigned to work.  The Contractor, where possible, will assign two or more women 
to each construction project.  The Contractor shall specifically ensure that all 
foremen, superintendents, and other on-site supervisory personnel are aware of and 
carry out the Contractor's obligation to maintain such a working environment, with 
specific attention to minority or female individuals working at such sites or in such 
facilities.   

 
b. Establish and maintain a current list of minority and female recruitment sources, 

provide written notification to minority and female recruitment sources and to 
community organizations when the Contractor or its unions have employment 
opportunities available, and maintain a record of the organization's responses.  

 
c. Maintain a current file of the names, addresses and telephone numbers of each 

minority and female off-the-street applicant and minority or female referral from a 
union, a recruitment source or community organization and of what action was taken 
with respect to each such individual.  If such individual was sent to the union hiring 
hall for referral and was not referred back to the Contractor by the union or, if 
referred, not employed by the Contractor, this shall be documented in the file with 
the reason therefore, along with whatever additional actions the Contractor may 
have taken.   
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d. Provide immediate written notification to the Director when the union or unions with 

which the Contractor has a collective bargaining agreement has not referred to the 
Contractor a minority person or woman sent by the Contractor, or when the 
Contractor has other information that the union referral process has impeded the 
Contractor's efforts to meet its obligations.   

 
e. Develop on-the-job training opportunities and/or participate in training programs for 

the area which expressly include minorities and women, including upgrading 
programs and apprenticeship and trainee programs relevant to the Contractor's 
employment needs, especially those programs funded or approved by the 
Department of Labor.  The Contractor shall provide notice of these programs to the 
sources compiled under 7b above.   

 
f. Disseminate the Contractor's EEO policy by providing notice of the policy to unions 

and training programs and requesting their cooperation in assisting the Contractor in 
meeting its EEO obligations; by including it in any policy manual and collective 
bargaining agreement; by publicizing it in the company newspaper, annual report, 
etc.; by specific review of the policy with all management personnel and with all 
minority and female employees at least once a year; and by posting the company 
EEO policy on bulletin boards accessible to all employees at each location where 
construction work is performed.   

 
g. Review, at least annually, the company's EEO policy and affirmative action 

obligations under these specifications with all employees having any responsibility 
for hiring, assignment, layoff, termination or other employment decisions including 
specific review of these items with on-site supervisory personnel such as 
Superintendents, General Foremen, etc., prior to the initiation of construction work 
at any job site.  A written record shall be made and maintained identifying the time 
and place of these meetings, persons attending, subject matter discussed, and 
disposition of the subject matter.   

 
h. Disseminate the Contractor's EEO policy externally by including it in any advertising 

in the news media, specifically including minority and female news media, and 
providing written notification to and discussing the contractor's EEO policy with other 
contractors and subcontractors with whom the Contractor does or anticipates doing 
business.   

 
i. Direct its recruitment efforts, both oral and written, to minority, female and 

community organizations, to schools with minority and female students and to 
minority and female recruitment and training organizations serving the Contractor's 
recruitment area and employment needs.  Not later than one month prior to the date 
for the acceptance of applications for apprenticeship or other training by any 
recruitment source, the Contractor shall send written notification to organizations 
such as the above, describing the openings, screening procedures, and tests to be 
used in the selection process.   

 
j. Encourage present minority and female employees to recruit other minority persons 

and women and, where reasonable, provide after school, summer and vacation em-
ployment to minority and female youth both on the site and in other areas of a 
Contractor's work force.   

 
k. Validate all tests and other selection requirements where there is an obligation to do 

so under 41 CFR Part 60-3.   
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l. Conduct, at least annually, an inventory and evaluation at least of all minority and 

female personnel for promotional opportunities and encourage these employees to 
seek or to prepare for, through appropriate training, etc., such opportunities.   

 
m. Ensure that seniority practices, job classifications, work assignments and other 

personnel practices, do not have a discriminatory affect by continually monitoring all 
personnel and employment related activities to ensure that the EEO policy and the 
Contractor's obligations under these specifications are being carried out.   

 
n. Ensure that all facilities and company activities are non- segregated except that 

separate or single-user toilet and necessary changing facilities shall be provided to 
assure privacy between the sexes.   

 
o. Document and maintain a record of all solicitations of offers for subcontracts from 

minority and female construction contractors and suppliers, including circulation of 
solicitations to minority and female contractor associations and other business 
associations.   

 
p. Conduct a review, at least annually, of all supervisors' adherence to and 

performance under the Contractor's EEO policies and affirmative action obligations. 
  

 
8. Contractors are encouraged to participate in voluntary associations which assist in 
fulfilling one or more of their affirmative action obligations (7a through p).  The efforts of a 
Contractor association, joint contractor-union, contractor-community, or other similar group 
of which the contractor is a member and participant, may be asserted as fulfilling any one or 
more of its obligations under 7a through p of these specifications provided that the 
contractor actively participates in the group, makes every effort to assure that the group has 
a positive impact on the employment of minorities and women in the industry, ensures that 
the concrete benefits of the program are reflected in the contractor's minority and female 
work force participation, makes a good faith effort to meet its individual goals and 
timetables, and can provide access to documentation which demonstrates the effectiveness 
of actions taken on behalf of the contractor.  The obligation to comply, however, is the 
contractor's and failure of such a group to fulfill an obligation shall not be a defense for the 
contractor's non-compliance.   

 
9. A single goal for minorities and a separate single goal for women have been established. 
 The contractor, however, is required to provide equal employment opportunity and to take 
affirmative action for all minority groups, both male and female, and all women, both minority 
and non-minority.  Consequently, the contractor may be in violation of the Executive Order if 
a particular group is employed in a substantially disparate manner (for example, even 
though the contractor has achieved its goals for women generally, the contractor may be in 
violation of the Executive Order if a specific minority group of women is underutilized).   

 
10. The contractor shall not use the goals and timetables or affirmative action standards to 
discriminate against any person because of race, color, religion, sex, or national origin.   

 
11. The contractor shall not enter into any subcontract with any person or firm debarred from 
Government contracts pursuant to Executive Order 11246.   

 
12. The contractor shall carry out such sanctions and penalties for violation of these 
specifications and of the Equal Opportunity Clause, including suspension, termination and 
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cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive 
Order ll246, as amended, and its implementing regulations, by the Office of Federal 
Contract Compliance Programs.  Any contractor who fails to carry out such sanctions and 
penalties shall be in violation of these specifications and Executive Order 11246, as 
amended.   

 
13. The contractor, in fulfilling its obligations under these specifications, shall implement 
specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum results from its efforts to 
ensure equal employment opportunity.  If the contractor fails to comply with the 
requirements of the Executive Order, the implementing regulations, or these specifications, 
the Director shall proceed in accordance with 41 CFR 60-4.8.   

 
14. The contractor shall designate a responsible official to monitor all employment related 
activity to ensure that the company EEO policy is being carried out, to submit reports 
relating to the provisions hereof as may be required by the Government and to keep 
records.  Records shall at least include for each employee the name, address, telephone 
numbers, construction trade, union affiliation if any, employee identification number when 
assigned, social security number, race, sex, status (e.g., mechanic, apprentice, trainee, 
helper, or laborer), dates of changes in status, hours worked per week in the indicated trade, 
rate of pay, and locations at which the work was performed.  Records shall be maintained in 
an easily understandable and retrievable form; however, to the degree that existing records 
satisfy this requirement, contractors shall not be required to maintain separate records.   

 
15. Nothing herein provided shall be construed as a limitation upon the application of other 
laws which establish different standards of compliance or upon the application of 
requirement for the hiring of local or other area residents (e.g., those under the Public Works 
Employment Act of 1977 and the Community Development Block Grant Program).   

 
16. All such records must be retained for a period of three years following completion of the 
contract work and shall be available at reasonable times and places for inspection by 
authorized representatives of the State Department of Transportation and the Federal 
Highway Administration.   

 
17. Required Reports:  Standard Form 257 - a Standard Form 257 will be required monthly, 
from the prime contractor and all subcontractors working on the project. 

 
18. FHWA 1409 (Federal-Aid Highway Construction Contractors Semiannual report). 

 
(INSTRUCTIONS:  This report is to be completed by the Contractor semiannually for each 
individual employed on this contract (including any subcontracts under it) who has received 
training during the reporting period under the training special provisions (Attachment 2 
FHPM 6-4-1.2).  The report is to be submitted by the 20th of the month following the 
reporting period (July 20 and January 20).  The original of this report is to be furnished to 
the trainee and two copies submitted to the Nevada Department of Transportation.) 

 
19. Required Reports:  Form PR-1391 (Federal-Aid Highway Construction Contractors 
Annual EEO Reports). 

 
This report should be submitted to the Nevada Department of Transportation by each 
Contractor and covered subcontractor for the month of July.  Subcontractors should report 
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contract and employment data pertaining to their subcontract work only.  The staffing figures 
to be reported under employment data should represent the project work force on board in 
whole or in part for the last payroll period preceding the end of the month.   

 
The staffing figures to be reported in Table A should include journey-level men and women, 
apprentices, and on-the-job trainees.  Staffing figures to be reported in Tables B and C 
should only include apprentices and on-the-job trainees as indicated.   
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ADDITIONAL CONTRACT PROVISIONS 
 SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES 
 
1. General 
 

a. Equal employment opportunity requirements not to discriminate and to take 
affirmative action to assure equal employment opportunity as required by Executive 
Order 11246 and Executive Order 11375 are set forth in Required Contract Provi-
sions (Form FHWA-1273 or 1316, as appropriate) and these Special Provisions 
which are imposed pursuant to Section 140 of Title 23, USC, as established by 
Section 22 of the Federal-Aid Highway Act of 1968.  The requirements set forth in 
these Special Provisions shall constitute the specific affirmative action requirements 
for project activities under this contract and supplement the equal employment 
opportunity requirements set forth in the Required Contract Provisions.   

 
b. The contractor will work with the Nevada Department of Transportation and the 

Federal Government in carrying out equal employment opportunity obligations and 
in their review of his/her activities under the contract.   

 
c. The contractor and all his/her subcontractors holding subcontracts not including 

material suppliers, of $10,000 or more, will comply with the following minimum 
specific requirement activities of equal employment opportunity:  (The equal 
employment opportunity requirements of Executive Order 11246, as set forth in 
Volume 6, Chapter 4, Section 1, Subsection 1 of the Federal-Aid Highway Program 
Manual, are applicable to material suppliers as well as contractors and sub-
contractors.)  The contractor will include these requirements in every subcontract of 
$10,000 or more with such modification of language as is necessary to make them 
binding on the subcontractor.   

 
2. Equal Employment Opportunity Policy 
 

The Contractor will accept as his operating policy the following statement which is designed 
to further the provision of equal employment opportunity to all persons without regard to 
their race, color, religion, sex, or national origin, and to promote the full realization of equal 
employment opportunity through a positive continuing program:   
 

It is the policy of this company to assure that applicants are employed, and that 
employees are treated during employment, without regard to their race, religion, sex, 
color, or national origin.  Such action shall include:  employment, upgrading, 
demotion, or transfer; recruitment or recruitment advertising; layoff or termination; 
rates of pay or other forms of compensation; and selection for training, including 
apprenticeship, preapprenticeship, and/or on-the-job training.  

 
 
3. Equal Employment Opportunity Officer 

The Contractor will designate and make known to the Nevada Department of Transportation 
contracting officers an equal employment opportunity officer (hereinafter referred to as the 
EEO Officer) who will have the responsibility for and must be capable of effectively 
administering and promoting an active contractor program of equal employment opportunity 
and who must be assigned adequate authority and responsibility to do so.   

 
4. Dissemination of Policy 
 

a. All members of the Contractor's staff who are authorized to hire, supervise, promote, 
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and discharge employees or who recommend such action, or who are substantially 
involved in such action, will be made fully cognizant of, and will implement, the 
Contractor's equal employment opportunity policy and contractual responsibilities to 
provide equal employment opportunity in each grade and classification of 
employment.  To insure that the above agreement will be met, the following actions 
will be taken as a minimum:   

 
(1) Periodic meetings of supervisory and personnel office employees will be 

conducted before the start of work and then not less often than once every 
six months, at which time the Contractor's equal employment opportunity 
policy and its implementation will be reviewed and explained.  The meetings 
will be conducted by the EEO Officer or other knowledgeable company 
official.   

 
(2) All new supervisory or personnel office employees will be given a thorough 

indoctrination by the EEO Officer or other knowledgeable company official 
covering all major aspects of the Contractor's equal employment opportunity 
obligations within thirty days following their reporting for duty with the 
Contractor.  

 
(3) All personnel who are engaged in directed recruitment for the project will be 

instructed by the EEO Officer or appropriate company official in the 
Contractor's procedures for locating and hiring minority group employees.   

 
b. In order to make the Contractor's equal employment opportunity policy known to all 

employees, prospective employees and potential sources of employees, i.e., 
schools, employment agencies, labor unions (where appropriate), college placement 
officers, etc., the Contractor will take the following actions:   

 
(1) Notices and posters setting forth the Contractor's equal employment 

opportunity policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees.   

 
(2) The Contractor's equal employment opportunity policy and the procedures to 

implement such policy will be brought to the attention of employees by 
means of meetings, employee handbooks, or other appropriate means.   

 
5. Recruitment 
 

a. When advertising for employees, the Contractor will include in all advertisements for 
employees the notation:  "An Equal Opportunity Employer".  All such advertisements 
will be published in newspapers or other publications, having a large circulation 
among minority groups in the area from which the project work force would normally 
be derived.  

 
b. The Contractor will, unless precluded by a valid bargaining agreement, conduct 

systematic and direct recruitment through public and private employee referral 
sources likely to yield qualified minority group applicants, including, but not limited 
to, State employment agencies, schools, colleges and minority group organizations. 
 To meet this requirement, the Contractor will, through this EEO Officer, identify 
sources of potential minority group employees, and establish with such identified 
sources procedures whereby minority group applicants may be referred to the 
Contractor for employment consideration.   
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In the event the Contractor has a valid bargaining agreement providing for exclusive 
hiring hall referrals, he is expected to observe the provisions of that agreement to 
the extent that the system permits the Contractor's compliance with equal 
employment opportunity contract provisions.  (The U. S. Department of Labor has 
held that where implementation of such agreements have the effect of discriminating 
against minorities or women, or obligates the Contractor to do the same, such 
implementation violates Executive Order 11246, as amended.)   

 
c. The Contractor will encourage his present employees to refer minority group 

applicants for employment by posting appropriate notices or bulletins in areas 
accessible to all such employees.  In addition, information and procedures with 
regard to referring minority group applicants will be discussed with employees. 

 
6. Personnel Actions 
 

Wages, working conditions, and employee benefits shall be established and administered, 
and personnel actions of every type, including hiring, upgrading, promotion, transfer, 
demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, 
or national origin.  The following procedures shall be followed:   

 
a. The Contractor will conduct periodic inspections of project sites to insure that 

working conditions and employee facilities do not indicate discriminatory treatment 
of project site personnel.   

 
b. The Contractor will periodically evaluate the spread of wages paid within each 

classification to determine any evidence of discriminatory wage practices.   
 

c. The Contractor will periodically review selected personnel actions in depth to 
determine whether there is evidence of discrimination.  Where evidence is found, 
the Contractor will promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such corrective action shall 
include all affected persons.   

 
d. The Contractor will promptly investigate all complaints of alleged discrimination 

made to the Contractor in connection with his obligations under this contract, will 
attempt to resolve such complaints, and will take appropriate corrective action within 
a reasonable time.  If the investigation indicates that the discrimination may affect 
persons other than the complainant, such corrective action shall include such other 
persons.  Upon completion of each investigation, the Contractor will inform every 
complainant of all his avenues of appeal.   

 
7. Training and Promotion 
 

a. The Contractor will assist in locating, qualifying and increasing the skills of minority 
group and women employees, and applicants for employment.   

 
b. Consistent with the Contractor's work force requirements and as permissible under 

Federal and State regulations, the Contractor shall make full use of training 
programs, i.e., apprenticeship, and on-the-job training programs for the geographical 
area of contract performance.  Where feasible, 25 percent of apprentices or trainees 
in each occupation shall be in their first year of apprenticeship or training.  In the 
event the Training Special Provision is provided under this contract, this 
subparagraph will be superseded as indicated in said Training Special Provisions.   

 



BID PROPOSAL 

 
 

BP – 35 
 

c. The Contractor will advise employees and applicants for employment of available 
training programs and entrance requirements for each.   

 
d. The Contractor will periodically review the training and promotion potential of 

minority group and women employees and will encourage eligible employees to 
apply for such training and promotion.   

 
8. Unions 
 

If the Contractor relies in whole or in part upon unions as a source of employees, the 
Contractor will use his/her best efforts to obtain the cooperation of such unions to increase 
opportunities for minority groups and women within the unions, and to effect referrals by 
such unions of minority and female employees.  Actions by the Contractor either directly or 
through a Contractor's association acting as agent will include the procedures set forth 
below:   

 
a. The Contractor will use best efforts to develop, in cooperation with the unions, joint 

training programs aimed toward qualifying more minority group members and 
women for membership in the unions and increasing the skills of minority group 
employees and women so that they may qualify for higher paying employment.   

 
b. The Contractor will use best efforts to incorporate an equal employment opportunity 

clause into each union agreement to the end that such union will be contractually 
bound to refer applicants without regard to their race, color, religion, sex, or national 
origin.   

 
c. The Contractor is to obtain information as to the referral practices and policies of the 

labor union except that to the extent such information is within the exclusive 
possession of the labor union and such labor union refuses to furnish such 
information to the Contractor, the Contractor shall so certify to the Nevada De-
partment of Transportation and shall set forth what efforts have been made to obtain 
such information.   

 
d. In the event the union is unable to provide the Contractor with a reasonable flow of 

minority and women referrals within the time limit set forth in the collective 
bargaining agreement, the Contractor will, through independent recruitment efforts, 
fill the employment vacancies without regard to race, color, religion, sex, or national 
origin, making full efforts to obtain qualified and/or qualifiable minority group persons 
and women.  (The U.S. Department of Labor has held that it shall be no excuse that 
the union with which the Contractor has a collective bargaining agreement providing 
for exclusive referral failed to refer minority employees.)  In the event the union 
referral practice prevents the Contractor from meeting the obligations pursuant to 
Executive Order 11246, as amended, and these special provisions, such Contractor 
shall immediately notify the Nevada Department of Transportation.   

 
9. Subcontracting 
 

a. The Contractor will use his best efforts to solicit bids from and to utilize 
Disadvantaged Business firms (minority and women-owned businesses) as 
subcontractors or subcontractors with meaningful minority group and female 
representation among their employees.  Contractors shall obtain lists of Disadvan-
taged Business Enterprise firms from the Contract Compliance Office of the Nevada 
Department of Transportation.   
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b. The Contractor will use his best efforts to ensure subcontractor compliance with 
their equal employment opportunity obligations.   

 
10. Records and Reports 
 

a. The Contractor will keep such records as are necessary to determine compliance 
with the Contractor's equal employment opportunity obligations.  The records kept 
by the Contractor will be designed to indicate.   

 
(1) The number of minority and non-minority group members and women in 

each work classification on the project. 
 

(2) The progress and efforts being made in cooperation with unions to increase 
employment opportunities for minorities and women (applicable only to 
Contractors who rely in whole or in part or unions as a source of their work 
force),   

 
(3) The progress and efforts being made in locating, hiring, training, qualifying, 

and upgrading minority and female employees and, 
 

(4) The progress and efforts being made in securing the services of minority 
group subcontractors or subcontractors with meaningful minority and female 
representation among their employees.   

 
b. All such records must be retained for a period of three years following completion of 

the contract work and shall be available at reasonable times and places for 
inspection by authorized representatives of the Nevada Department of Transporta-
tion and the Federal Highway Administration.   
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ADDITIONAL CONTRACT PROVISIONS 
MINORITY BUSINESS ENTERPRISE 

IN FEDERAL-AID HIGHWAY CONSTRUCTION 
 
MINORITY BUSINESS ENTERPRISE.  This project is subject to TITLE 49, Part 26, Federal 
Regulations entitled "Participation by Minority Business Enterprise in Department of Transportation 
Programs."   
 
Policy.  It is the policy of the Department of Transportation that disadvantaged business enterprise 
as defined in 49 CFR Part 26 shall have an equal opportunity to participate in the performance of 
contracts financed in whole or in part with Federal funds under this agreement.  Consequently the 
DBE requirements of 49 CFR Part 26 apply to this agreement.   
 
Obligation.  (i)  The recipient or its contractor agrees to ensure that disadvantaged business 
enterprises as defined in 49 CFR Part 26 have an equal opportunity to participate in the 
performance of contracts and subcontracts financed in whole or part with Federal funds provided 
under this agreement.  In this regard all recipients or contractors shall take all necessary and 
reasonable steps in accordance with 49 CFR Part 26 to ensure that minority business enterprise 
have an equal opportunity to compete for and perform contracts.  Recipients and their contractors 
shall not discriminate on the basis of race, color, national origin, sex or handicap in the award and 
performance of NDOT assisted contracts.  
 
1. "Minority" means a person who is a citizen or lawful permanent resident of the United States 

and who is; 
 

a. Black (a person having origins in any of the black racial groups of Africa); 
 

b. Hispanic (a person of Spanish or Portuguese culture with origins in Mexico, South or 
Central America, or the Carribean Islands, regardless of race); 

 
c. Asian American (a person having origins in any of the original peoples of the Far 

East.  Southeast Asia, the Indian subcontinent, or the Pacific Islands); or 
 

d. American Indian and Alaskan Native (a person having origins in any of the original 
peoples of North America); 

 
e. Members of other groups, or other individuals, found to be economically and socially 

disadvantaged by the Small Business Administration under section 8(a) of the Small 
Business Act as amended (15 U.S.C. 637(a)).  

 
2. Bidders shall be fully informed respecting the requirements of the Regulations; particular 

attention is directed to the following matters:   
 

a. A Disadvantaged Business Enterprise (DBE) must be a small business concern as 
defined pursuant to 49 CFR Part 26.1.   

 
(a) "Disadvantaged Business" means a small business concern:  (a) which is at 

least 51 percent owned by one or more socially and economically 
disadvantaged individuals, or, in the case of any publicly owned business, at 
least 51 percent of the stock of which is owned by one or more socially and 
economically disadvantaged individuals; and (b) whose management and 
daily business operations are controlled by one or more of the socially and 
economically disadvantaged individuals who own it.   

 
3. The Contractor shall designate and make known to the Engineer a liaison officer to 

administer the Contractor's minority business enterprise program.   
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} SS 

AFFIDAVIT REQUIRED UNDER SECTION 112(c) 
of Title 23 United States Code, Act of August 27, 1958 and 

Part 29 of Title 49, Code of Federal Regulations, 
November 17, 1987. 

STATE OF ______________________________ 
COUNTY OF ____________________________ 
 
I, _____________________________________________________(Name of party signing  
 
this affidavit and the Proposal Form) _______________________________________________ (title). 

 
being duly sworn do depose and say:  That _____________________________________________ 

(name of person, firm, association, or corporation) has not, either directly or indirectly, entered into 
agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive 
bidding in connection with this contract; and further that, except as noted below to the best of 
knowledge, the above named and its principals: 

 
   (a)  Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from covered transactions by any Federal department or agency: 
   (b)  Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgement rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust statutes 
or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, 
making false statements, or receiving stolen property; 

   (c)  Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph 
(b) of this certification; and 

   (d)  Have not within a three-year period preceding this application/proposal had one or more 
public transactions (Federal, State or local) terminated for cause or default. 
 

(Insert Exceptions, attach additional sheets) 
 

The above exceptions will not necessarily result in denial of award, but will be considered in determining bidder 
responsibility and whether or not the Department will enter into contract with the party.  For any exception 
noted, indicate on an attached sheet to whom it applies, initiating agency, and dates of action.  Providing false 
information may result in criminal prosecution or administrative sanctions.  The failure to furnish this affidavit 
and required exceptions if any shall disqualify the party. 

______________________________ 
Signature 
______________________________ 
Title 

 
Sworn to before me this __________ day of _________________, 20 ______ 
 

______________________________ 
Signature 

 
______________________________ 

(SEAL)    Notary Public, Judge or other Official 
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CERTIFICATION REQUIRED BY SECTION 1352 OF TITLE 31, UNITED STATES CODE 
 
 RESTRICTIONS OF LOBBYING USING APPROPRIATED FEDERAL FUNDS 
 
 
 
The undersigned certifies, to the best of his or her knowledge and belief that: 
 
(1)  No Federal appropriate funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member 
of Congress in connection with the awarding of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or modification of 
any Federal contract, grant, loan, or cooperative agreement. 
 
(2)  If any funds other than Federal appropriated funds have been paid or will be paid to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance 
with its instructions. 
 
(3)  The undersigned shall require that the language of this certification be included in the award 
documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under 
grants, loans, and cooperative agreements) and that all subrecipients shall certify and disclose 
accordingly. 
 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by section 1352, title 31, U.S. Code.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more 
than $100,000 for each such failure. 
 
 
 

__________________________________ 
Name (please type or print) 

 
 
 

___________________________________ 
Signature 

 
 
 

___________________________________ 
Title 
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INSTRUCTIONS FOR COMPLETION OF SF-LLL, DISCLOSURE OF LOBBYING ACTIVITIES 

 
 

This disclosure form shall be completed by the reporting entity, whether subawardee or prime Federal recipient, at the initiation or 
receipt of a covered Federal action, or material change to a previous filing, pursuant to title 31 U.S.C. section 1352.  The filing of a 
form is required for each payment or agreement to make payment to any lobbying entity for influencing or attempting to influence an 
officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with a covered Federal action.  Use the SF-LLL-A Continuation Sheet for additional information if the space 
on the form is inadequate.  Complete all items that apply for both the initial filing and material change report.  Refer to the 
implementing guidance published by the Office of Management and Budget for additional information. 

 
1. Identify the type of covered Federal action for which lobbying activity in and/or has been secured to influence the 

outcome of a covered Federal action. 
 

2. Identify the status of the covered Federal action. 
 

3. Identify the appropriate classification of this report.  If this is a follow up report caused b y a material change to the 
information previously reported, enter the year and quarter in which the change occurred.  Enter the date of the last 
previously submitted report by this reporting entity for this covered Federal action. 

 
4. Enter the full name, address, city, state and zip code of the reporting entity.  Include Congressional District, if known.  

Check the appropriate classification of the reporting entity that designates if it is, or expects to be, a prime or 
subaward recipient.  Identify the tier of the subawardee, e.g., the first subawardee of the prime is the 1st tier.  
Subawards include but are not limited to subcontracts, subgrants and contract awards under grants. 

 
5. If the organization filing the report in item 4 checks "Subawardee", then enter the full name, address, city, state and 

zip code of the prime Federal recipient.  Include Congressional District, if known. 
 

6. Enter the name of the Federal agency making the award or loan commitment.  Include at least one organizational 
level below agency name, if known.  For example, Department of Transportation, United States Coast Guard. 

 
7. Enter the Federal program name or description for the covered Federal action (item 1).  If known, enter the full 

Catalog of Federal Domestic Assistance (CFDA) number for grants, cooperative agreements, loans, and loan 
commitments. 

 
8. Enter the most appropriate Federal identifying number available for the Federal action identified in item 1 (e.g., 

Request for Proposal (RFP) number; Invitation for Bid (IFB) number ; grant announcement number; the contract, 
grant, or loan award number; the application/proposal control number assigned by the Federal agency).  Include 
prefixes, e.g., "RFP-DE-90-001." 

 
9. For a covered Federal action where there has been an award or loan commitment by the Federal agency, enter the 

Federal amount of the award/loan commitment for the prime entity identified in item 4 or 5. 
 

10. (a) Enter the full name, address, city, state and zip code of the lobbying entity engaged by the reporting entity 
identified in item 4 to influence the covered Federal action. 

 
(b) Enter the full names of the individual(s) performing services, and include full address if different from 10 (a).  Enter 
Last Name, first Name, and Middle Initial (MI). 

 
11. Enter the amount of compensation paid or reasonably expected to be paid by the reporting entity (item 4) to the 

lobbying entity (item 10).  Indicate whether the payment has been made (actual) or will be made (planned).  Check all 
boxes that apply.  It this is a material change report, enter the cumulative amount of payment made or planned to be 
made. 

 
12. Check the appropriate box(es).  Check all boxes that apply.  If payment is made through an in-kind contribution, 

specify the nature and value of the in-kind payment. 
 

13. Check the appropriate box(es).  Check all boxes that apply.  If other, specify nature. 
 

14. Provide a specific and detailed description of the services that the lobbyist has performed, or will be expected to 
perform, and the date(s) of any services rendered.  Include all preparatory and related activity, not just time spent in 
actual contact with Federal officials.  Identify the Federal officials.  Identify the Federal official(s) or employee(s) 
contacted or the officer(s), employee(s), or Member(s) of Congress that were contacted. 

 
15. Check whether or not a SF-LL-A Continuation Sheet(s) is attached. 

 
16. The certifying official shall sign and date the form, print his/her name, title, and telephone number. 
 
Public reporting burden for this collection of information is estimated to average 30 minutes per response, 
including time for reviewing instructions, searching existing data sources, gathering and maintaining the data 
needed, and completing and reviewing the collection of information.  Send comments regarding the burden 
estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to the 
Office of Management and Budget, Paperwork Reduction Project (0348-0046), Washington, D.C. 20503. 

                                               DISCLOSURE OF LOBBYING ACTIVITIES                                Approved by OMB 
       Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352                                       0348-0046 
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1.  Type of Federal Actions: 
         a. contract 
        b. grant 
        c. cooperative agreement 
        d. loan 
        e. loan guarantee 
        f. loan insurance 

 
2.  Status of Federal Action: 

a. bid/offer/application 
c. Initial award 
d. post-award 

3.  Report Type: 
a. initial filing 
b. material change 
 

      For Material Change Only: 

          year _________  quarter ______________ 
          date of last report ___________________ 

 
4.  Name and Address of Reporting Entity: 
           Prime                              Sub-awardee 
 
                                                   Tier _______, if known: 
 
    
 
 
Congressional District, if known: 

 
5.  If Reporting Entity in No. 4 is Sub-awardee, Enter Name and 
Address of Prime: 
 
 
 

 
    
  
 Congressional District, if known: 

6.  Federal Department/Agency: 7.  Federal Program Name/Description: 
 
 
    CFDA Number, if applicable:  __________________ 
 

8.  Federal Action Number, if know: 9.  Award Amount, if known: 
     $ 

10. a. Name and Address of Lobbying Entity 
       (if individual, last name, first name, MI): 
 
 
 
 

(attach Continuation Sheet(s) SF-LLL-A, if necessary) 

b. Individuals Performing Services (including address if  
   different from No. 10a) 
   (last name, first name, MI): 
 
 
 

(attach Continuation Sheet(s) SF-LLL-A, if necessary) 

11. Amount of Payment (check all that apply): 
 
    $ ________________________         actual              planned 
 
12. Form of Payment (check all that apply): 
            a. cash 

            b. in-kind; specify:  nature ________________________ 
                                   value  ________________________ 

13. Type of Payment (check all that apply): 
 
             a. retainer 

             b. one-time fee 

             c. commission 

             d. contingent fee 

              e. deferred 

              f. other; specify: __________________________ 
 

14. Brief Description of Services Performed or to be Performed and Date(s) of Service, including officer(s), 
employee(s), or Member(s) contacted, for Payment indicated in Item 11: 

 
 
 

(attach Continuation Sheet(s) SF-LLL-A, if necessary) 

15. Continuation Sheet(s) SF-LLL-A attached:              Yes              No 
16. Information requested through this form is authorized by title 31 U.S.C. section 1352.  
This disclosure of lobbying activities is a material representation of fact upon which reliance 
was placed by the tier above when this transaction was made or entered into.  This 
disclosure is required pursuant to 31 U.S.C. 1352.  This information will be reported to the 
Congress semi-annually and will be available for public inspection.  Any person who fails to 
file the required disclosure shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each such failure. 

Signature: 
____________________________________________ 
Print Name: 
___________________________________________ 
Title: 
________________________________________________ 
Telephone No.: ___________________ Date: _____________ 

 
Federal Use Only: 

 
 

 
 

 
Authorized for Local Reproduction Standard Form - LLL 
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NDOT 
052-008 
7/95 

NDOT BIDDER SUBCONTRACTOR INFORMATION 
 (For subcontractors exceeding five (5) percent of bid amount) 
CONTRACT NO. _____________________________________________ CONTRACTOR _______________________________________________________________ 
 
PROJECT NO. (S). ___________________________________________ ADDRESS _____________________________________________________________________ 
 

   ___________________________________________                _______________________________________________________________________ 
 
BID AMOUNT  $ _____________________________________________ 
 
 

This information must be submitted with your bid proposal.  The bidder shall enter "NONE" under "NAME OF SUBCONTRACTOR" if not utilizing subcontractors 
exceeding this amount. 
 

 
NAME OF SUBCONTRACTOR 

 
CONTRACT 
ITEM NO(S). 

 
NEVADA CONTRACTOR LICENSE 

AND LICENSE LIMIT 

 
DESCRIPTION OF WORK OR SERVICES TO BE 

SUBCONTRACTED 
 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
NOTE: Subsection 108.01 of the Standard Specifications and these Special 

Provisions apply to Subletting of any portion of the contract ___________________________________________   ________________ 
        CONTRACTOR'S SIGNATURE                DATE 

 
   TELEPHONE NO. (           ) _____________________________ 
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NDOT BIDDER SUBCONTRACTOR INFORMATION 
(For subcontractors exceeding one (1) percent of bid amount or $50,000, whichever is greater) 

 
CONTRACT NO. _____________________________________________ CONTRACTOR _________________________________________________________________ 
 
PROJECT NO. (S). ___________________________________________ ADDRESS______________________________________________________________________ 
 

   ___________________________________________                _______________________________________________________________________ 
 
BID AMOUNT  $ _____________________________________________ 
 

This information must be submitted by the three lowest bidders within two (2) hours after the completion of the opening of the bids.  The bidder may elect to submit this 
information with the bid proposal and, in that case, the bidder will be considered as having submitted this information within the above two (2) hours. 
 

 
NAME OF SUBCONTRACTOR 

 
CONTRAC

T 
ITEM 

NO(S). 

 
NEVADA CONTRACTOR 
LICENSE AND LICENSE 

LIMIT 

 
DESCRIPTION OF WORK OR SERVICES 
 TO BE SUBCONTRACTED 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
NOTE: Subsection 108.01 of the Standard Specifications and these Special 

Provisions apply to Subletting of any portion of the contract ___________________________________________   ________________ 
   CONTRACTOR'S SIGNATURE DATE 
 
   TELEPHONE NO. (           ) ___________________________ 
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LIST OF SUBCONTRACTORS AND SUPPLIERS BIDDING ON NDOT CONTRACTS 
 
     CONTRACT NO.:       __________________                                                                              CONTRACTOR:     _______________________________                                                                
     
 

 
Subcontractor Name                                         Phone:  

 
  SUPPLIER 

 
Used     

 
  DBE Certified 

(         ) _____-_________ Yes     No Yes     No Yes     No 

(         ) _____-_________ Yes     No Yes     No Yes     No 

(         ) _____-_________ Yes     No Yes     No Yes     No 

(         ) _____-_________ Yes     No Yes     No Yes     No 

(         ) _____-_________ Yes     No Yes     No Yes     No 

 (         ) _____-_________ Yes     No Yes     No Yes     No 

(         ) _____-_________ Yes     No Yes     No Yes     No 
 
NOTICE: SUBMIT THIS FORM BY 5:00 P.M. THE NEXT WORKING DAY AFTER THE OPENING OF BIDS.  YOU MAY MAKE COPIES OF THIS FORM.  LIST ALL 

COMPANIES BIDDING WITH YOUR FIRM ON THIS CONTRACT.  FIRMS THAT ARE LISTED WILL BE SENT A CONTRACTORS REGISTRATION FORM BY NDOT THAT WILL BE 
UPDATED ANNUALLY.  RETURN THIS DOCUMENT TO THE ADMINISTRATIVE SERVICES DIVISION, FAX TO (775) 888-7101.  FAILURE TO SUBMIT THIS FORM WITHIN THE 
REQUIRED TIME WILL DEEM THE BID NON-RESPONSIVE. 
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BP.151 ACKNOWLEDGMENT AND EXECUTION: 
 
STATE OF ____________________ ) 

       ) SS 
COUNTY OF __________________ ) 
 
 
I _______________________________________ (Name of party signing this Bid Proposal), do depose and say:  That I am 
the Bidder or authorized agent of the Bidder; and that I have read and agree to abide by this Bid which includes, but is 
not limited to the following documents:  Notice to Contractors, Table of Contents, Project Coordination, Instructions to 
Bidders, Bid Bond, Proposal Summary, Contract Award Instructions and Information, Sample Contract, Sample 
Performance Bond, Sample Labor and Material Payment Bond, General Conditions, Special Conditions, Standard 
Specifications, Prevailing Wage Rates, Technical Specifications, Geotechnical Report (if any), Contract Drawings, 
Permits (if any), and any addenda issued and understands the terms, conditions, and requirements thereof; that if 
his/her bid is accepted that he/she agrees to furnish and deliver all materials except those specified to be furnished by 
the City (Owner) and to do and perform all work for the “CARSON CITY FREEWAY LANDSCAPING PROJECT”, 
contract number 1011-205, together with incidental items necessary to complete the work to be constructed in 
accordance with the Contract Documents, Contract Drawings, and Specifications annexed hereto. 
 
 
BIDDER: 

 
PRINTED NAME OF BIDDER: __________________________________________________________ 
 
TITLE: _______________________________________________________________________________ 
 
FIRM: _______________________________________________________________________________ 
 
Address:  ____________________________________________________________________________ 
 
City, State, Zip:  ______________________________________________________________________ 
 
Telephone:  _________________________________________________________________________ 
 
Fax:  ________________________________________________________________________________ 
 
E-mail Address: ______________________________________________________________________ 
 
 
____________________________________________________  

(Signature of Bidder) 
 

DATED: ____________________________________________ 
 

Signed and sworn (or affirmed) before me on this _________day of ________________________________, 2011, by 
__________________________________________________________.  
 
 
_______________________________________________________ 

(Signature of Notary)       
          (Notary Stamp) 

 
 
END OF BID PROPOSAL 
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Contract Award 
CA.1 METHOD OF AWARD 

The Bid, if awarded, will be awarded to the lowest responsive and responsible Bidder based on the Total Base 
Bid amount, plus or minus any or all Additive or Deductive Alternates, in any combination that is most 
advantageous to the City.  Bidder must bid all items to be responsive and considered for award. 

 
CA.2 TIME OF AWARD 

The award, if made, will be within sixty (60) calendar days after the opening of Bids.  The City reserves the 
right to accept or reject any or all Bids received. 

 
CA.3   BONDS 
 

A. Bonds Required 
The Contractor agrees that any bonding or guarantee required by this bid shall not be considered as the 
exclusive remedy of the City for any default in any respect by the Contractor, but such bonding or guarantee 
shall be considered to be in addition to any right or remedy hereunder or allowed by law, equity, or statute.  

 
A Performance Bond and a Payment Bond, pursuant to the requirements of NRS 339.025, if not otherwise 
excluded under the threshold stated in NRS 339.025, in the amount of one hundred percent (100%) of the 
Contract Amount shall be required of the Contractor prior to execution of the Contract and not later than ten 
(10) calendar days after receipt of the Notice of Award.  Said bonds shall remain in full force and effect for a 
period of not less than one (1) year from the date of Final Acceptance of this Project by the City (Carson City 
Board of Supervisors or Carson City Regional Transportation Commission).  Each of the bonds required must 
be executed by one or more surety companies authorized to do business in the State of Nevada.  Note that 
individual surety bonds are not acceptable to the City. 
 
B. Bond Forms 
The referenced bonds shall be written on the Performance Bond, and Labor and Material Payment Bond forms 
provided by the City, as shown in the following Construction Contract forms. 

 
The Bidder shall require any resident agent who executes the required bonds on behalf of the surety to affix 
thereto a certified and current copy of his/her power of attorney. 

 
Any Labor and Material Payment Bond or Performance Bond prepared by a licensed non-resident agent must 
be countersigned by a resident agent in accordance with the provisions of NRS 680A.300. 
 
The referenced Bonds must be issued by a certified surety listed in the Department of the Treasury, Fiscal 
Service (Department Circular 570, Current Revision); companies holding certificates of authority as acceptable 
sureties on federal bonds and as acceptable reinsuring companies. 

 
CA.4 INSURANCE REQUIREMENTS 
 

A. General 
 
Contractor, as an independent contractor and not an employee of the City, must carry policies of insurance in 
amounts specified and pay all taxes and fees incidental hereto.  City shall have no liability except as specified 
in this Contract. 
 
Contractor shall not commence work before:  (1) Contractor has provided the required evidence of insurance 
to Carson City Purchasing and Contracts, (2) City has approved the insurance policies provided by Contractor, 
and (3) City has issued the Notice to Proceed. 
 
Contractor shall not allow any subcontractors to commence work on its subcontract until all similar insurance 
required of the subcontractor has been obtained and verified by Contractor. 
 
Prior approval of the insurance policies by City shall be a condition precedent to any payment of consideration 
under this Contract and City’s approval of any changes to insurance coverage during the course of 
performance shall constitute an ongoing condition subsequent to this Contract.  Any failure of City to timely 
approve shall not constitute a waiver of the condition. 
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The insurance requirements specified herein do not relieve Contractor of his/her responsibility or limit the 
amount of his/her liability to the City or other person, and Contractor is encouraged to purchase such 
additional insurance as he/she deems necessary. 
 
Contractor is responsible for and must remedy all damage or loss to any property, including property of City, 
caused in whole or in part by Contractor, any subcontractor or anyone employed, directed or supervised by 
Contractor.  Contractor is responsible for initiating, maintaining and supervising all safety precautions and 
programs in connection with the Work. 
 
City reserves the right to occupy existing facilities under construction or to use or occupy parts of the Work.  
Insurance policies shall not restrict or limit such use. 
 
Certificate Holder:  Each liability insurance policy shall list Carson City c/o Carson City Purchasing and 
Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 89701 as a certificate holder. 
 
B. Insurance Coverage 
 
Contractor shall, at Contractor’s sole expense, procure, maintain and keep in force for the duration of this 
Contract the following insurance conforming to the minimum requirements specified below.  Unless specifically 
specified herein or otherwise agreed to by the City, the required insurance shall be in effect prior to the 
commencement of work by the Contractor and shall continue in force as appropriate until the latter of: 
 

1. Final acceptance by the City of the completion of this Contract; or 
 
2. Such time as the insurance is no longer required by the City under the terms of this Contract 

 
3. Any insurance or self-insured available to the City shall be in excess of and non-contributing 

with any insurance required from the Contractor.  Contractor’s insurance policies shall apply 
on a primary basis.  Until such time as the insurance is no longer required by the City, 
Contractor shall provide the City with renewal or replacement evidence of insurance no less 
than thirty (30) calendar days before the expiration or replacement of the required insurance. 
 If at any time during the period when insurance is required by this Contract, an insurer or 
surety fail to comply with the requirements of this Contract, as soon as CONTRACTOR has 
knowledge of any such failure, Contractor shall immediately notify the City and immediately 
replace such insurance or bond with an insurer meeting the requirements. 

 
C. General Requirements 
 
Certificate Holder:  Each liability insurance policy shall list Carson City c/o Carson City Purchasing and 
Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 89701, as a certificate holder. 
 
Additionally Insured:  By Endorsement to the general liability insurance policy evidence by Contractor, the 
City and County of Carson City, Nevada, Nevada Department of Transportation, its officers, employees and 
immune Contractors shall be named as additionally insured’s for all liability arising from this contract. 
 
Waiver of Subrogation:  Each liability insurance policy shall provide for a waiver of subrogation as to 
additionally insured’s. 
 
Cross Liability:  All required liability policies shall provide cross-liability coverage as would be achieved under 
the standard ISO separation of insured’s clause. 
 
Deductibles and Self-Insured Retentions:  Insurance maintained by the Contractor shall apply on a first 
dollar basis without application of a deductible or self-insured retention unless otherwise specifically agreed  to 
by the City.  Such approval shall not relieve Contractor from the obligation to pay any deductible or self-
insured retention.  Any deductible or self-insured retention shall not exceed $5,000.00 per occurrence, unless 
otherwise approved by the City. 
 
Policy Cancellation:  Except for ten (10) calendar days notice for non-payment of premium, each insurance 
policy shall be endorsed to state that:  without thirty (30) calendar days prior written notice to Carson City 
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Purchasing and Contracts, the policy shall not be cancelled, non-renewed or coverage and/or limits reduced or 
materially altered, and shall provide that notices required by this paragraph shall be sent by certified mail to 
Carson City Purchasing and Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 89701. 
 
Approved Insurer:  Each insurance policy shall be issued by insurance companies authorized to do business 
in the State of Nevada or eligible surplus line insurers acceptable to the State and having agents in Nevada 
upon whom service of process may be made, and currently rated by A.M. Best as “A-VII” or better. 
 
Evidence of Insurance:  Prior to commencement of work, the Contractor must provide the following 
documents to Carson City Purchasing and Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 
89701.   
 
Certificate of Insurance:  The Acord 25 Certificate of Insurance form or a form substantially similar must be 
submitted to Carson City Purchasing and Contracts to evidence the insurance policies and coverages required 
of Contractor. 
 
Additional Insured Endorsement:  An additional Insured Endorsement (CG20 10 or CG 20 26), signed by an 
authorized insurance company representative, must be submitted to Carson City Purchasing and Contracts to 
evidence the endorsement of CITY as an additional insured. 
 
Schedule of Underlying Insurance Policies:  If Umbrellas or Excess policy is evidenced to comply with the 
minimum limits, a copy of the Underlyer Schedule from the Umbrella or Excess insurance policy may be 
required. 
 
Review and Approval:  Documents specified above must be submitted for review and approval by Carson 
City Purchasing and Contracts prior to the commencement of work by Contractor.  Neither approval by the City 
nor failure to disapprove the insurance furnished by the Contractor shall relieve Contractor or Contractor’s full 
responsibility to provide the insurance required by this Contract.  Compliance with the insurance requirements 
of this Contract shall not limit the liability of Contractor or its subcontractors, employees or agents to City or 
others, and shall be in addition to and not in lieu of any other remedy available to the City under this Contract 
or otherwise.  Carson City reserves the right to request and review a copy of any required insurance policy or 
endorsement to assure compliance with these requirements.  
 
D. Commercial General Liability Insurance 
 
Minimum Limits required:   
 
Two Million Dollars ($2,000,000.00) – General Aggregate 
 
Two Million Dollars ($2,000,000.00) – Products and Completed Operations Aggregate 
 
One Million Dollars ($1,000,000.00) – Each Occurrence 
 
Coverage shall be on an occurrence basis and shall be at least as broad as ISO 1996 from CG 00 01 (or a 
substitute form providing equivalent coverage); and shall cover liability arising from premises, operations, 
independent Contractors, completed operations, person injury, products, civil lawsuits, Title VII actions and 
liability assumed under an insured contract (including the tort liability or another assumed in a business 
contact). 
 
E. Business Automobile Liability 
 
 Minimum Limit required: 
 
On Million Dollars ($1,000,000.00) per occurrence for bodily injury and property damage 
 
Coverage shall be for “any auto” including owned, non-owned and hired vehicles.  The policy shall be written 
on ISO form CA 00 01 or a substitute providing equivalent liability coverage.  If necessary, the policy shall be 
endorsed to provide contractual liability coverage. 
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F. Worker’s Compensation and Employer’s Liability Insurance 
 
CONTRACTOR shall provide workers’ compensation insurance as required by Nevada Revised Statutes 
Chapters 616A through 616D inclusive and Employer’s Liability insurance with a minimum limit of $500,000.00 
each employee per accident for bodily injury by accident or disease. 
 
G. Explosion, Collapse, and Underground Hazards 
 
CONTRACTOR shall provide insurance coverage for explosion, collapse, and underground hazards with limits 
of no less than One Million Dollars ($1,000,000.00) combined single limit “per accident” for bodily injury and 
property damage. 
 

 
CA.5 PENALTY FOR COLLUSION 

If at any time, it is found that the Contractor has, in presenting any bid or bids, colluded with any other party or 
parties, then the Contract shall be null and void, and the Contractor and its sureties shall be liable for loss or 
damage which the City may suffer thereby, and the City may advertise for new bids for said Work.  The 
Contractor further certifies  that any and all prices which he/she may charge under the terms of the Contract 
do not, and will not; violate any existing Federal, State or Municipal laws or regulations concerning 
discrimination and/or price fixing. 

 
CA.6 SUCCESSORS AND ASSIGNS 
 

The performance of the Contract may not be assigned.  Consent will not be given to any proposed assignment 
which would relieve the surety of the original Contractor of their responsibilities under the Contract, nor will the 
City consent to any assignment of a part of the Work under the Contract. 

 
CA.7 RIGHTS AND REMEDIES 

The duties and obligations imposed by the Contract Documents and the rights and remedies available 
thereunder shall be in addition to, and not a limitation of, any duties, obligations, rights, and remedies 
otherwise imposed or available by law. 
 
No action or failure to act by the City, the Design Consultant, or the Construction Manager shall constitute a 
waiver of any right or duty afforded any of them under the Contract, nor shall any such action or failure to act 
constitute an approval of or acquiescence in any breach thereunder, except as may be specifically agreed in 
writing. 

 
CA.8 COPELAND ANTI-KICKBACK LAW 

The Contractor shall comply with the Copeland Anti-Kickback Act (19 U.S.C. 874) as supplemented in the 
Department of Labor Regulations (29 CFR Part 3).  This act provides that each Contractor or subcontractor 
shall be prohibited from inducing by any means, any person employed in the construction, completion or repair 
of public work, to give up any part of the compensation to which he/she is otherwise entitled. 
 

CA.9 NOTICE TO PROCEED 
Within ten (10) calendar days of receipt of all required post-bid information, including bonds, insurances, and 
executed Contract, the City will issue the Notice to Proceed.   
 

CA.10 TIME: COMPLETION OF PROJECT 
 

A. Time 
The successful Bidder, upon becoming the Contractor after having entered into a Contract with the City, shall 
commence the Work to be performed under the Contract on the date set by the City in the written Notice to 
Proceed, continuing the Work in accordance with the approved schedule and shall complete the entire Work 
within the number of calendar days stated in the Special Conditions after the date of the Notice to Proceed.  
Further, separable portions of the Work may be subject to milestone or specific dates as established in the 
Special Conditions. 
 
The time specified above represents no overtime requirement.  Any scheduling of overtime for this Project is 
solely that of the Contractor, unless specifically directed in writing by the City.  The City will not be responsible 
for any costs related to overtime work performed unless it is specifically directed in writing by the City. 
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B. Liquidated Damages 
In case of failure on the part of the Contractor to complete the Work within the time(s) specified in the 
Contract, or within such additional time(s) as may be granted by formal action of the City, or the Contractor 
fails to prosecute the Work, or any separable part thereof, with such diligence as will insure its completion 
within the time(s) specified in the Contract or any extensions thereof, the Contractor shall pay to the City, as 
liquidated damages, the sum specified in the Special Conditions for each calendar day for delay until such 
reasonable time as may be required for final completion of the Work, together with any increased costs 
incurred by the City in completing the Work. 
 
Time stated for completion shall include the final cleanup and demobilization. 
 
The signing of the Bid Proposal by the Bidder shall be prima facie evidence that the Contractor agrees that  
the amount of liquidated damages is fair and reasonable. 

 
CA. 11 LIQUIDATED DAMAGES FOR LATE SUBMITTALS AND LAPSE OF INSURANCE 
 

The Contractor shall provide all submittals required by this Contract within fifteen (15) calendar days of the 
Notice to Proceed.  If the Contractor does not provide the submittals on or before the fifteenth (15th) calendar 
day, he/she will pay to the City the amount of Two Hundred Fifty Dollars ($250) per day as liquidated 
damages.  If the Contractor does not keep the bonds or insurance policies in effect or allows them to lapse, 
the Contractor will pay to the City the amount of Two Hundred Fifty Dollars ($250) per day as liquidated 
damages, and will be in breach of Contract. 
 

END OF CONTRACT AWARD 
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THIS CONTRACT made and entered into this 8th  day of June, 2011, by and between the City and County of Carson 
City, a political subdivision of the State of Nevada, hereinafter referred to as the “OWNER”, and ????hereinafter 
referred to as “CONTRACTOR”.   
 

WITNESSETH: 
 
 WHEREAS, the Purchasing and Contracts Administrator for the City and County of Carson City is authorized 
pursuant to Nevada Revised Statutes 338 and Carson City Purchasing Resolution #1990-R71, to approve and accept 
this Contract as set forth in and by the following provisions; and 
 
 WHEREAS, it is deemed necessary that the services of CONTRACTOR for CONTRACT No. 1011-205,  titled 
“CARSON CITY FREEWAY LANDSCAPING PROJECT” are both necessary and in the best interest of CITY; and   
  
  
 NOW, THEREFORE, in consideration of the aforesaid premises, the parties mutually agree as follows: 
  

REQUIRED APPROVAL 
 

This Contract shall not become effective until and unless approved by the Carson City Regional Transportation 
Commission. 

 
CONTRACT TERM AND LIQUIDATED DAMAGES 

 
CONTRACTOR agrees to complete the Work on or before the date specified in the Notice to Proceed or any 

executed Change Orders to the entire satisfaction of the OWNER before final payment is made, unless sooner 
termination by either party as specified in the General Conditions, section GC 3.18. 

 
Pursuant to the provisions under Time for Completion and Liquidated Damages in the Contract Documents  of 

said Specifications; the CONTRACTOR will complete the work within the Contract time. Since OWNER and 
CONTRACTOR agree it is difficult to ascertain the actual amount of damages incurred due to delay of the Project, it is 
agreed that OWNER will be paid the liquidated damages as specified in the Contract Special Conditions for each and 
every calendar day of delay in the completion of the work, in addition to any direct charges incurred by the OWNER as 
a result of delay of the Project, including engineering fees and additional damages due to late construction.  The 
OWNER also reserves the right to deduct any amounts due the OWNER from any moneys earned by the 
CONTRACTOR under this Contract. 
 

That in the performance of this Contract, an employer shall pay 1 ½ times an employee’s regular wage rate 
whenever an employee who received compensation for employment at a rate less than 1 ½ times the minimum wage 
who works more than forty (40) hours in any scheduled work week, more than eight (8) hours in a day, unless by 
mutual agreement the employee works a scheduled ten (10) hours per day for four (4) calendar days with a work week. 
 Employers should refer to NRS 608.018 for further details on overtime requirements. 

 
NOTICE 

 
 Unless otherwise specified, termination shall not be effective until seven (7) calendar days after a party has 
served written notice of default, or without cause upon the other party. All notices or other communications required or 
permitted to be given under this Contract shall be in writing and shall be deemed to have been duly given if delivered 
personally in hand, by e-mail with simultaneous regular mail, by telephonic facsimile with simultaneous regular mail, or 
by certified mail, return receipt requested, postage prepaid on the date posted, and addressed to the other party at the 
address specified below. 
 
For P&C Use Only 
CCBL expires _____ 
NVCL expires _____ 
GL expires _____ 
AL expires _____ 
WC expires _____ 
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Notice to CONTRACTOR shall be addressed to: 
 
 
 
 
 
 
Notice to CITY shall be addressed to: 
 
  Carson City Purchasing & Contracts 
  Kim Belt, CPM 
  Purchasing and Contracts Manager 
  201 North Carson Street Suite 3 
  Carson City, NV 89701 
  775-283-7137 / FAX 775-887-2107 
  KBelt@carson.org 
 

COMPENSATION 
 
The parties agree that CONTRACTOR will provide the Work specified in these Contract Documents for the 

Contract Amount of “amount in word” (amount in figures). 
 
 OWNER will pay CONTRACTOR progress payments and the final payment computed from the actual 

quantities of work performed and accepted and the materials furnished at the Unit and Lump Sum prices shown on  the 
CONTRACTOR’S  Bid Proposal and any executed Change Orders. 

 
Contract Amount represents full and adequate compensation for the complete Work, and includes the 

furnishing of all materials; all labor, equipment, tools, transportation, services, appliances; and all expenses, direct or 
indirect connected with the proper execution of the work.   

 
 OWNER does not agree to reimburse CONTRACTOR for expenses unless otherwise specified. 

 
CONTRACT TERMINATION 

 
Termination Without Cause: 
Any discretionary or vested right of renewal notwithstanding, this Contract may be terminated upon written notice by 
mutual consent of both parties or unilaterally by either party without cause. 
 
CITY reserves the right to terminate this Contract for convenience whenever it considers termination, in its sole and 
unfettered discretion, to be in the public interest. In the event that the Contract is terminated in this manner, payment 
will be made for work actually completed. In no event if termination occurs under this provision shall CONTRACTOR be 
entitled to anticipated profits on items of work not performed as of the effective date of the termination or compensation 
for any other item, including but not limited to, unabsorbed overhead. CONTRACTOR shall assure that all subcontracts 
which he/she enters related to this Contract likewise contain a termination for convenience clause which precludes the 
ability of any subcontractor to make claims against CONTRACTOR for damages, due to breach of contract, of lost 
profit on items of work not performed or of unabsorbed overhead, in the event of a convenience termination. 
 
Termination for Nonappropriation: 
The continuation of this Contract beyond June 30, 2011 is subject to and contingent upon sufficient funds being 
appropriated, budgeted, and otherwise made available by the Carson City Board of Supervisors. CITY may terminate 
this Contract, and CONTRACTOR waives any and all claim(s) for damages, effective immediately upon receipt of 
written notice (or any date specified therein) if for any reason the funding is not appropriated or is withdrawn, limited, or 
impaired. 
 
Cause Termination for Default or Breach: 
 
A default or breach may be declared with or without termination. 
 
This Contract may be terminated by either party upon written notice of default or breach to the other party as follows: 
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If CONTRACTOR fails to provide or satisfactorily perform any of the conditions, work, deliverables, goods, or services 
called for by this Contract within the time requirements specified in this Contract or within any granted extension of 
those time requirements; or  
 
If any state, county, city or federal license, authorization, waiver, permit, qualification or certification required by statute, 
ordinance, law, or regulation to be held by CONTRACTOR to provide the goods or services required by this Contract is 
for any reason denied, revoked, debarred, excluded, terminated, suspended, lapsed, or not renewed; or 
 
If CONTRACTOR becomes insolvent, subject to receivership, or becomes voluntarily or involuntarily subject to the 
jurisdiction of the bankruptcy court; or 
 
If CITY materially breaches any material duty under this Contract and any such breach impairs CONTRACTOR’S 
ability to perform; or 
 
If it is found by CITY that any quid pro quo or gratuities in the form of money, services, entertainment, gifts, or 
otherwise were offered or given by CONTRACTOR, or any agent or representative of CONTRACTOR, to any officer or 
employee of CITY with a view toward securing a contract or securing favorable treatment with respect to awarding, 
extending, amending, or making any determination with respect to the performing of such contract; or 
 
If it is found by CITY that CONTRACTOR has failed to disclose any material conflict of interest relative to the 
performance of this Contract. 
 
CITY may terminate this Contract if CONTRACTOR: 
 
Fails to maintain bonding, Nevada State Contractors’ Board License, State Industrial Insurance requirements or 
insurance policies for limits as defined in this Contract; 
 
Persistently or repeatedly refuses or fails to supply properly skilled workers or proper materials; 
 
Fails to make payment to subcontractors for materials or labor in accordance with the respective agreements between 
CONTRACTOR and the subcontractors; 
 
Persistently disregards laws, ordinances, or rules, regulations or order of a public authority having jurisdiction; 
Otherwise makes a material breach of a provision of this Contract; or 
 
CONTRACTOR fails to maintain safe working conditions. 
 
When any of the above reasons exist, CITY may provide, without prejudice to any other rights or remedies of CITY and 
after giving CONTRACTOR and CONTRACTOR’S Surety, seven (7) calendar days written notice, terminate 
employment of CONTRACTOR and may, subject to any prior rights of the surety: 
 
Take possession of the site and of all materials, equipment, tools and construction equipment and machinery thereon 
owned by CONTRACTOR; 
 
Accept assignment of subcontractors pursuant to this Contract (Contingent Assignment of Subcontracts to Carson City 
if this Contract is terminated); and, 
 
Finish the Work by whatever reasonable method CITY may deem expedient. 
 
If CITY terminates this Contract for one of the reasons stated in Subsection 6.3.3, CONTRACTOR shall not be entitled 
to receive further payment until the Work is finished. 
 
If the unpaid balance of the Contract Amount exceeds the cost of finishing the Work including expenses made 
necessary thereby, such excess shall be paid to CONTRACTOR. If the costs of finishing the Work exceed the unpaid 
balance, CONTRACTOR shall pay the difference to CITY. The amount to be paid to CONTRACTOR or CITY, as the 
case may be, shall survive termination of this Contract. 
 
In the event of such termination, all monies due CONTRACTOR or retained under the terms of this Contract shall be 
held by CITY; however, such holdings will not release CONTRACTOR or its sureties from liability for failure to fulfill this 
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Contract. Any excess cost over and above the Contract Amount incurred by CITY arising from the termination of the 
operations of this Contract and the completion of the Work by CITY as provided above shall be paid for by any 
available funds held by CITY. CONTRACTOR will be so credited with any surplus remaining after all just claims for 
such completion have been paid. 
 
If at any time before completion of the Work under this Contract, the Work shall be stopped by an injunction of a court 
of competent jurisdiction or by order of any competent authority, CITY may give notice to CONTRACTOR to 
discontinue the Work and terminate this Contract. CONTRACTOR shall discontinue the Work in such manner, 
sequence, and at such times as CITY may direct. CONTRACTOR shall have no claim for damages for such 
discontinuance or termination, nor any claim for anticipated profits on the Work thus dispensed with, nor for any claim 
for penalty, nor for any other claim such as unabsorbed overhead, except for the work actually performed up to the 
time of discontinuance, including any extra work ordered by CITY to be done. 
 
Time to Correct: 
 
Termination upon a declared default or breach may be exercised only after service of formal written notice as specified 
in Section 3 Notice, and the subsequent failure of the defaulting party within five (5) calendar days of that notice to 
provide evidence, satisfactory to the aggrieved party, showing that the declared default or breach has been corrected. 
 
Winding Up Affairs Upon Termination: 
In the event of termination of this Contract for any reason, the parties agree that the provisions of this paragraph 
survive termination: 
 
The parties shall account for and properly present to each other all claims for fees and expenses and pay those which 
are undisputed and otherwise not subject to set off under this Contract. Neither party may withhold performance of 
winding up provisions solely based on nonpayment of fees or expenses accrued up to the time of termination; 
CONTRACTOR shall satisfactorily complete work in progress at the agreed rate (or a pro rata basis if necessary) if so 
requested by CITY; 
 
CONTRACTOR shall execute any documents and take any actions necessary to effectuate an assignment of this 
Contract if so requested by CITY; 
 
CONTRACTOR shall preserve, protect, and promptly deliver into CITY possession all proprietary information in 
accordance with Section 25 City Ownership of Proprietary Information. 
 

SCOPE OF WORK 
 
 The parties agree that the scope of work will be specifically described and hereinafter referred to as the 
WORK.  This Contract incorporates the following attachments, a CONTRACTOR’S attachment shall not contradict 
or supersede any OWNER specifications and/or terms or conditions without written evidence of mutual assent to 
such change appearing in this Contract. 
 

CONTRACTOR agrees that the Contract Documents for Bid No.1011-205 include, but are not limited to, the 
Notice to Contractors, Table of Contents, Project Coordination, Instructions to Bidders, Contract Award Information, 
General Conditions, Special Conditions, Technical Specification, Prevailing Wages, Contract Drawings, and Addenda, 
if any, herein after referred to as Exhibit A, are intended to be complete and complementary and are intended to 
describe a complete work.  These documents are incorporated herein by reference and made a part whereof. 

 
CONTRACTOR additionally agrees CONTRACTOR’S Bid Bond, Proposal Summary, Executed Contract, 

Performance Bond, Labor and Material Bond, Certificate of Eligibility, Insurance Certificates, Permits, Notice of Award, 
Notice to Proceed and Executed Change Orders, referred to as Exhibit B, are incorporated herein and made a part 
whereof. 
   

FAIR EMPLOYMENT PRACTICES 
 
Pursuant to NRS 338.125, Fair Employment Practices, the following provisions must be included in any 

contract between CONTRACTORS and Public Bodies; 
 
In connection with the performance of work under this Contract, the CONTRACTOR agrees not to 

discriminate against any employee or applicant for employment because of race, creed, color, national origin, 
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sex, sexual orientation or age, including, without limitation, with regard to employment, upgrading, demotion 
or transfer, recruitment or recruitment advertising, layoff or termination, rates of pay or other forms of 
compensation, and selection for training, including without limitation, apprenticeship. 
 

In connection with the performance of work under this Contract, CONTRACTOR agrees not to discriminate 
against any employee or applicant for employment because of race, creed, color, national origin, sex, sexual 
orientation or age, including without limitation, with regard to employment, upgrading, demotion or transfer, recruitment 
or recruitment advertising, layoff or termination, rates of pay or other forms of compensation, and selection for training, 
including, without limitation, apprenticeship. 
 

CONTRACTOR further agrees to insert this provision in all subcontracts hereunder, except subcontracts for 
standard commercial supplies or raw materials. 

 
PREFERENTIAL EMPLOYMENT 

 
Pursuant to Nevada Revised Statute 338.130, in all cases where persons are employed in the construction of 

public works, preference must be given, the qualifications of the applicants being equal:  (1) First: To persons who 
have been honorably discharged from the Army, Navy, Air Force, Marine Corps or Coast Guard of the United States, a 
reserve component thereof or the National Guard; and are citizens of the State of Nevada.  (2) Second: To other 
citizens of the State of Nevada. 

 
In connection with the performance of work under this Contract, CONTRACTOR agrees to comply with the 

provisions of Nevada Revised Statute 338.130 requiring certain preferences to be given to which persons are 
employed in the construction of a public work. If CONTRACTOR fails to comply with the provisions of Nevada Revised 
Statute 338.130, pursuant to the terms of Nevada Revised Statute 338.130(3), this Contract is void, and any failure or 
refusal to comply with any of the provisions of this section renders this Contract void. 
 

ALTERNATIVE DISPUTE RESOLUTION 
 

Pursuant to Nevada Revised Statute 338.150, public body charged with the drafting of specifications for a 
public work shall include in the specifications a clause requiring the use of a method of alternative dispute resolution 
before initiation of a judicial action if a dispute arising between the public body and the CONTRACTOR engaged on the 
public work if the dispute cannot otherwise be settled.  Therefore, in the event that a dispute arising between OWNER 
and CONTRACTOR cannot otherwise be settled, OWNER and CONTRACTOR agree that, before judicial may be 
initiated, OWNER and CONTRACTOR will submit the dispute to non-binding mediation.  OWNER shall present 
CONTRACTOR with a list of three potential mediators.  CONTRACTOR shall select one person to serve as the 
mediator from the list of potential mediators presented by OWNER.  The person selected as mediator shall determine 
the rules governing the mediation. 

 
LIMITED LIABILITY 

 
OWNER will not waive and intends to assert available NRS Chapter 41 liability limitations in all cases.  

Contract liability of both parties shall not be subject to punitive damages.  Liquidated damages shall not apply unless 
otherwise specified in the incorporated attachments.  Damages for any OWNER breach shall never exceed the amount 
of funds appropriated for payment under this Contract, but not yet paid to CONTRACTOR, for the fiscal year budget in 
existence at the time of the breach.  CONTRACTOR’S tort liability shall not be limited.    

 
FORCE MAJEURE 

 
NEITHER party shall be deemed to be in violation of this Contract if it is prevented from performing any of its 

obligations hereunder due to strikes, failure of public transportation, civil or military authority, act of public enemy, 
accidents, fires, explosions, or acts of God, including, without limitation, earthquakes, floods, winds, or storms.  In such 
an event, the intervening cause must not be through the fault of the party asserting such an excuse, and the excused 
party is obligated to promptly perform in accordance with the terms of this Contract after the intervening cause ceases. 

 
 

INDEMNIFICATION 
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To the extent permitted by law, including but not limited to, the provisions of NRS Chapter 41, each party shall 
indemnify, hold harmless and defend, not excluding the other’s right to participate, the other party from and against all 
liability, claims, actions, damages, losses, and expenses, including but not limited to reasonable attorney’s fees and 
costs arising out of any alleged negligent or willful acts or omissions of the indemnifying party, its officers, employees 
and agents.  Such obligation shall not be construed to negate, abridge, or otherwise reduce any other right or 
obligation of the indemnity which would otherwise exist as to any party or person described in this paragraph. 

 
Except as otherwise provided below, the indemnifying party shall not be obligated to provide a legal defense to 

the indemnifying party, nor reimburse the indemnified party for the same, for any period occurring before the 
indemnified party provides written notice of the pending claim(s) or cause(s) of action to the indemnifying party, along 
with: 

 
1) a written request for a legal defense for such pending claim(s) or cause(s) of action; and 
 
2) a detailed explanation of the basis upon which the indemnified party believed that the claim or cause of 

action asserted against the indemnified party implicated the culpable conduct of the indemnifying party, its 
officers, employees, and/or agents. 

 
 After the indemnifying party has begun to provide a legal defense for the indemnified party, the indemnifying 
party shall not be obligated to fund or reimburse any fees or costs provided by any additional counsel for the 
indemnified party, including counsel through which the indemnified party might voluntarily choose to participate in its 
defense of the same matter. 
 
 After the indemnifying party has begun to provide legal defense for the indemnified party, the indemnifying 
party shall not be obligated to reimburse the reasonable attorney’s fees and costs incurred by the indemnified party 
during the initial thirty (30) day period of the claim or cause of action, if any, incurred by separate counsel.  

  
INDEPENDENT CONTRACTOR 

 
An independent contractor is a natural person, firm or corporation who agrees to perform services for a fixed 

price according to his/hers or its own methods and without subjection to the supervision or control of the other 
contracting party, except as to the results of the work, and not as to the means by which the services are 
accomplished. 
 

It is mutually agreed that CONTRACTOR is associated with CITY only for the purposes and to the extent 
specified in this Contract, and in respect to performance of the contracted services pursuant to this Contract. 
CONTRACTOR is and shall be an independent contractor and, subject only to the terms of this Contract, shall have 
the sole right to supervise, manage, operate, control, and direct performance of the details incident to its duties under 
this Contract. 

 
Nothing contained in this Contract shall be deemed or construed to create a partnership or joint venture, to 

create relationships of an employer-employee or principal-agent, or to otherwise create any liability for CITY 
whatsoever with respect to the indebtedness, liabilities, and obligations of CONTRACTOR or any other party. 
 

CONTRACTOR shall indemnify and hold CITY harmless from, and defend CITY against, any and all losses, 
damages, claims, costs, penalties, liabilities, expenses arising out of or incurred in any way because of, but not limited 
to, CONTRACTOR=S obligations or legal duties regarding any taxes, fees, assessments, benefits, entitlements, notice 
of benefits, employee=s eligibility to work, to any third party, subcontractor, employee, state, local or federal 
governmental entity. 

 
Neither CONTRACTOR nor its employees, agents, or representatives shall be considered employees, agents, 

or representatives of CITY. 
 

COMPLIANCE WITH LEGAL OBLIGATIONS 
 
Pursuant to NRS 338.153, a public body shall include in each contract for a public work a clause requiring 

each Contractor, subcontractor and other person who provide labor, equipment, materials, supplies and services for 
the public work to comply with the requirements of all applicable state and local laws, including without limitation, any 
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applicable licensing requirements and requirements for the payment of sales and use taxes on equipment, materials 
and supplies provided for the public work. 

 
CONTRACTOR shall procure and maintain for the duration of this Contract any state, county, city or federal 

license, authorization, waiver, permit, qualification or certification required by statute, ordinance, law, or regulation to  
be held by CONTRACTOR to provide the goods or services of this Contract.  CONTRACTOR will be responsible to 
pay all taxes, assessments, fees, premiums, permits, and license required by law.  Real property and personal property 
taxes are the responsibility of CONTRACTOR in accordance with NRS 361.157 and NRS 361.159.  CONTRACTOR 
agrees to be responsible for payment of any such government obligations not paid by its subcontractors during 
performance of this Contract.  OWNER may set-off against consideration due any delinquent government obligations. 

 
WAIVER OF BREACH 

 
 Failure to declare a breach or the actual waiver of any particular breach of this Contract or its material or 
nonmaterial terms by either party shall not operate as a waiver by such party of any of its rights or remedies as to any 
other breach. 
 

SEVERABILITY 
 
If any provision contained in this Contract is held to be unenforceable by a court of law or equity, this Contract 

shall be construed as if such provision does not exist and the nonenforceability of such provision shall not be held to 
render any other provision or provisions of this Contract unenforceable. 

 
ASSIGNMENT/DELEGATION 

 
To the extent that any assignment of any right under this Contract changes the duty of either party, increases 

the burden or risk involved, impairs the chances of obtaining the performance of this Contract, attempts to operate as a 
novation, or includes a waiver or abrogation of any defense to payment by OWNER, such offending portion of the 
assignment shall be void, and shall be a breach of this Contract.  CONTRACTOR shall neither assign, transfer nor 
delegate any rights, obligations or duties under this Contract without the prior written approval of OWNER.  

 
CITY OWNERSHIP OF PROPRIETARY INFORMATION 

 
Any files, reports, histories, studies, test, manuals, instructions, photographs, negatives, blue prints, plans, 

maps, data, system designs, computer programs, computer codes, and computer records (which are intended to be 
consideration under this Contract), or any other documents or drawings, prepared or in the course of preparation by 
CONTRACTOR (or its subcontractors) in performance of its obligations under this Contract shall be exclusive property 
of the City of Carson City, Nevada, and such materials shall be delivered into OWNER’S possession by 
CONTRACTOR upon completion, termination, or cancellation of this Contract.  CONTRACTOR shall not use, willingly 
allow, or cause to have such materials used for any purpose other than the performance of CONTRACTOR’S  
obligations under this Contract without the prior written consent of OWNER.  Notwithstanding the foregoing, OWNER 
shall have no proprietary interest in any materials license for use by OWNER that are subject to patent, trademark or 
copyright protection. 

 
OWNER shall be permitted to retain copies, including reproducible copies, of CONTRACTOR’S drawings, 

specifications, and other documents for information and reference in connection with this Contract. 
   
CONTRACTOR’S drawings, specifications and other documents shall not be used by OWNER or others 

without expressed permission of CONTRACTOR. 
 

PUBLIC RECORDS 
 
Pursuant to NRS 239.010, information or documents received from CONTRACTOR may be opened to public 

inspection and copying.  OWER will have duty to disclose unless a particular record is made confidential by law or a 
common law balancing of interests.  CONTRACTOR may clearly label specific parts of an individual document as a 
“trade secret” or “confidential” in accordance with NRS 332.061, provided that CONTRACTOR thereby agrees to 
indemnify and defend OWNER for honoring such a designation.  The failure to so label any document that is released 
by OWNER shall constitute a complete waiver of any and all claims for damages caused by any release of the records. 



 SAMPLE CONTRACT 
 

C - 8 

 
CONFIDENTIALITY 

 
CONTRACTOR shall keep confidential all information, in whatever form, produced, prepared, observed or 

received by CONTRACTOR to the extent that such information is confidential by law or otherwise required by this 
Contract. 

 
FEDERAL FUNDING 

 
In the event federal funds are used for payment of all or part of this Contract: 
 
CONTRACTOR certified, by signing this Contract, that neither it not its principals are presently debarred, 

suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this transaction by 
any federal department or agency.  This certification if made pursuant to the regulations implementing Executive Order 
12549, Debarment and Suspension, 28 C.F.R. pt. 67, § 67.510, as published as pt. VII of the May 26, 1988, Federal 
Register (pp.19160-19211), and any relevant program-specific regulations.  This provision shall be required of every 
subcontractor receiving any payment in whole or in part from federal funds.   

 
CONTRACTOR and its subcontractors shall comply with all terms, conditions, and requirements of the 

Americans with Disabilities Act of 1990 (P.L. 101-136), 42 U.S.C. 12101, as amended, and regulations adopted 
thereunder contained in 28 C.F.R. 26.101.36.999, inclusive, and any relevant program-specific regulations. 

 
CONTRACTOR and its subcontractors shall comply with the requirements of the Civil Rights Act of 1964, as 

amended, the Rehabilitation Act of 1973, P.L. 93-112, as amended, and any relevant program-specific regulation, and 
shall not discriminate against any employee or offeror for employment because of race, national origin, creed, color, 
sex, religion, age, disability or handicap conditions (including AIDS and AIDS-related conditions). 

   
LOBBYING  

 
The parties agree, whether expressly prohibited by federal law, or otherwise, that no funding associated with 

this Contract will be used for any purpose associated with or related to lobbying or influencing or attempting to lobby or 
influence for any purpose the following: 

 
Any federal, state, county or local agency, legislature, commission, counsel or board; 
 
Any federal, state, county or local legislator, commission member, counsel member, board member, or any 

other elected official; or  
 
Any officer or employee of any federal, state, county or local agency, legislature, commission, counsel, or 

board. 
 

PROPER AUTHORITY 
 
 The parties hereto represent and warrant that the person executing this Contract on behalf of each party 
has full power and authority to enter into this Contract.  CONTRACTOR acknowledges that this Contract is 
effective only after approval by the Carson City Board of Supervisors and only for the period of time specified in 
this Contact.  Any services performed by CONTRACTOR before this Contract is effective or after it ceases to be 
effective are performed at the sole risk of CONTRACTOR. 
 

GOVERNING LAW: JURISDICTION 
 

 This Contract and the rights and obligations of the parties hereto shall be governed by, and construed 
according to, the laws of the State of Nevada, without giving effect to any principal of conflict-of-law that would 
require the application of the law any other jurisdiction.  CONTRACTOR consents and agrees to the jurisdiction of 
the courts of the State of Nevada located in Carson City, Nevada for enforcement of this Contract. 
 

ENTIRE CONTRACT AND MODIFICATION 
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 This Contract and its integrated attachment(s) constitute the entire contract of the parties and such are 
intended as a complete and exclusive statement of the promises, representations, negotiations, discussions, and 
other Contracts that may have been made in connection with the subject matter hereof.  Unless an integrated 
attachment to this Contract specifically displays a mutual intent to amend a particular part of this Contract general 
conflicts in language between any such attachment and this Contract shall be construed consistent with the terms 
of this Contract.  Unless otherwise expressly authorized by the terms of this Contract, no modification or 
amendment to this Contract shall be binding upon the parties unless the same is in writing and signed by the 
respective parties hereto and approved by the Carson City Board of Supervisors or the Regional Transportation 
Commission. 
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AND ALL SUPPLEMENTAL AGREEMENTS AMENDING OR EXTENDING THE WORK CONTEMPLATED. 
 
ACKNOWLEDGMENT AND EXECUTION: 
 
In witness whereof, the parties hereto have caused this Contract to be signed and intend to be legally bound thereby. 
 
CARSON CITY      CITY’S LEGAL COUNSEL 
Finance Director      Neil A. Rombardo, District Attorney 
Attn:  Kim Belt, CPM 
Purchasing and Contracts Manager    I have reviewed this Contract and approve 
201 North Carson Street, Suite 3    as to its legal form. 
Carson City, Nevada 89701 
Telephone:  775-283-7137 
Fax:  775-887-2107 
Kbelt@carson.org 
 
 
By:________________________________    By:  __________________________________ 
 Kim Belt, CPM       Deputy District Attorney 
 
Dated _____________________________    Dated ________________________________ 
 
 
CITY’S ORIGINATING DEPARTMENT 
BY:  Andrew Burnham, Director 
Carson City Public Works Department 
3505 Butti Way 
Carson City, Nevada 89701 
Telephone:  775-887-2355 Ext. 7367 
Fax:  775-887-2164 
ABurnham@carson.org 
 
 
By: _______________________________ 
 
 
Dated _____________________________ 
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“name of signer” deposes and says:  That he/she is Contractor or authorized agent of Contractor; the he/she has read 
the foregoing Contractor; and that he/she understands the terms, conditions and requirements thereof. 
 
 

CONTRACTOR 
BY: 
TITLE: 
FIRM: 
CARSON CITY BUSINESS LICENSE #: 
NEVADA CONTRACTOR’S LICENSE #: 
Address: 
City: State: Zip Code: 
Telephone: /Fax: 
E-mail Address: 
 
 
_____________________________________________________ 
  (Signature of Contractor) 
 
DATED ______________________________________________ 
 

 
STATE OF____________________________) 
     )ss 
County of ____________________________) 
 
Signed and sworn (or affirmed before me on this ______day of ____________________________,2011, by “name of 
Contractor”. 
 
 
_________________________________________ 
 (Signature of Notary) 
 
 
 (Notary Stamp) 
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 CONTRACT ACCEPTANCE AND EXECUTION: 
 
The Regional Transportation Commission for Carson City, Nevada at their publicly noticed meeting of June 8, 

2011 approved the acceptance of the attached contract hereinbefore identified as CONTRACT No. 1011-205 and titled 
“CARSON CITY FREEWAY LANDSCAPING PROJECT” Further, the Regional Transportation Commission 
authorizes the Chairperson of the Regional Transportation Commission for Carson City, Nevada to set her hand to this 
document and record her signature for the execution of this contract in accordance with the action taken. 
 
 

CARSON CITY, NEVADA 
 

         _______________________________ 
SHELLY ALDEAN, CHAIRPERSON  

        
         DATED this    8th day of             , 2011. 
ATTEST: 
 
 
__________________________________ 
ALAN GLOVER, CLERK-RECORDER 
 
DATED this    8th  day of                , 2011. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
.   
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PERFORMANCE BOND 
Doc. No. 2151 

(Rev. 11-17-99) 
 
 

KNOW ALL MEN BY THESE PRESENTS, that I/we_________________________________________________ 
_____________________________________________________________as Principal, hereinafter called Contractor, and 
______________________________________________________________________________________________________ 
a corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are held 
and firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter called City, 
for the sum of $__________________________Dollars(state sum in Words)_____________________________________ 
_____________________________________________________________________________________________________ for 
the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, Contractor has by written agreement dated _____________, 2011, entered into a contract with the City 
for BID # 1011-205 Federal Project #: DE-395 - (042) NDOT Project #:  73462 and titled “CARSON CITY FREEWAY 
LANDSCAPING PROJECT” in accordance with drawings and specifications prepared by Carson City and which contract 
is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor shall 
promptly and faithfully perform said Contract then this obligation shall be null and void; otherwise it shall remain in full 
force and effect.  The Surety hereby waives notice of any alteration or extension of time made by the City and its 
obligation is not affected by any such alteration or extension provided the same is within the scope of the contract.  
Whenever Contractor shall be, and is declared by City to be in default under the Contract, the City having performed City's 
obligations thereunder, the Surety may promptly remedy the default or shall promptly: 
 

1) Complete the Contract in accordance with its terms and conditions; or 
 
2) Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon 

determination by the City and the Surety jointly of the lowest responsive, responsible bidder, arrange for a 
contract between such bidder and the City, and make available as work progresses (even though there should 
be a default or a succession of defaults under the contract or contracts of completion arranged under this 
paragraph) sufficient funds to pay the cost of completion less the balance of the contract price, but not 
exceeding, including other costs and damages for which the Surety may be liable hereunder, the amount set 
forth in the first paragraph hereof.  The term "balance of the contract price", as used in this paragraph, shall 
mean the total amount payable by City to Contractor under the Contract and any amendments thereto, less the 
amount properly paid by City to Contractor.  No right of action shall accrue on this bond to or for the use of any 
person or corporation other than the City or successors of the City. 
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PERFORMANCE BOND 

Continued for BID # 1011-205 Federal Project #: DE-395 - (042) NDOT Project #:  73462and titled “CARSON CITY 
FREEWAY LANDSCAPING PROJECT” 

 
 
BY: 

TITLE: 

FIRM: 

Address: 

City, State, Zip 

Phone: 

(Signature of Principal) 

 

 

L.S. 

 

Printed Name of Principal 

Attest By           (Signature of Notary) 

Subscribed and Sworn before me this  day of      ,2011 

 
 
 
CLAIMS UNDER THIS BOND  
MAY BE ADDRESSED TO: 

 
 
 
Nevada Resident Agent Information 
(complete for out of state bonding companies) 

 
Name of Surety 

 
Name of Local Agent 

 
Address 

 
Address 

 
City 

 
City 

 
State/Zip Code 

 
State/Zip Code 

 
Name 

 
Agent's Name 

 
Title 

 
Agent's Title 

 
Telephone 

 
Agent's Telephone 

 
Surety's Acknowledgment: 

 
Nevada Resident Agent's Acknowledgment: 

 
By: 

 
By: 

 
 
NOTICE: 
 
No substitution or revision to this bond form will be accepted.  Sureties must be authorized to do business in and have 
an agent for service of process in the State of Nevada.  Certified copy of Power of Attorney must be attached.   
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 LABOR AND MATERIAL 

 PAYMENT BOND 
Doc. No. 2152 

(Rev. 11-17-99) 
 
KNOW ALL MEN BY THESE PRESENTS, that I/we ______________________________________________ 
___________________________________________________________as Principal, hereinafter called Contractor, and 
___________________________________________________________________________________________________ a 
corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are 
held and firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter 
called City, for the $__________________________________Dollars (state sum in words)___________________ 
____________________________________________________________________________________________________f
or the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors 
and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated ________________, 2011 entered into a contract with the City 
for BID #1011-205 Federal Project #: DE-395 - (042) NDOT Project #:  73462and titled “CARSON CITY FREEWAY 
LANDSCAPING PROJECT” in accordance with drawings and specifications prepared by Carson City and which 
contract is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor shall 
promptly make payment to all claimants as hereinafter defined, for all labor and material used or reasonably required 
for use in the performance of the Contract, then this obligation shall be void; otherwise it shall remain in full force and 
effect, subject, however, to the following conditions: 

 
1) A claimant is defined as one having a direct contract with the Contractor or with a Subcontractor of the 

Principal for labor, material, or both, used or reasonably required for use in the performance of the 
Contract, labor and material being construed to include that part of water, gas, power, light, heat, oil, 
gasoline, telephone service, or rental of equipment directly applicable to the Contract. 

 
2) The above-named Principal and Surety hereby jointly and severally agree with the City that every 

claimant as herein defined, who has not been paid in full before the expiration of a period of ninety 
(90) days after the date on which the last of such claimant's work or labor was done or performed, or 
materials were furnished by such claimant, may sue on this bond for the use of such claimant, 
prosecute the suit to final judgment for such sum or sums as may be justly due claimant, and have 
execution thereon.  The City shall not be liable for the payment of any costs or expenses of any such 
suit. 

 
3) No suit or action shall be commenced hereunder by any claimant: 

 
a) Unless claimant, other than one having a direct contract with the Contractor, shall have given 

written notice to any two of the following:  the Contractor, the City, or the Surety above 
named, within ninety (90) days after such claimant did or performed the last of the work or 
labor, or furnished the last of the materials for which said claim is made, stating with 
substantial accuracy the amount claimed and the name of the party to whom the materials 
were furnished, or for whom the work or labor was done or performed.  Such notice shall be 
personally served or served by mailing the same by registered mail or certified mail, postage 
prepaid, in an envelope addressed to the Principal at any place the Principal maintains an 
office or conducts its business. 

 
b) After the expiration of one (1) year following the date on which the last of the labor was 

performed or material was supplied by the party bringing suit. 
 

c) Other than in a court of competent jurisdiction for the county or district in which the 
construction contract was to be performed. 
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LABOR AND MATERIAL PAYMENT BOND 
Continued for BID #1011-205 Federal Project #: DE-395 - (042) NDOT Project #:  73462and titled “CARSON CITY 
FREEWAY LANDSCAPING PROJECT” 
 
 

4) The amount of this bond shall be reduced by and to the extent of any payment or payments made in good 
faith hereunder, inclusive of the payment by Surety of mechanics' liens which may be filed of record 
against said improvement, whether or not claim for the amount of such lien be presented under and 
against this bond.  

 
 

BY: 

TITLE: 

FIRM: 

Address: 

City, State, Zip 

Phone: 

(signature of Principal) 

 

 

L.S. 

Printed Name of Principal: 

Attest by:          (signature of notary) 

Subscribed and Sworn before me this   day of       , 2011 

 
 
 
CLAIMS UNDER THIS BOND  
MAY BE ADDRESSED TO: 

 
 
 
Nevada Resident Agent Information 
(complete for out of state bonding companies) 

 
Name of Surety 

 
Name of Local Agent 

 
Address 

 
Address 

 
City 

 
City 

 
State/Zip Code 

 
State/Zip Code 

 
Name 

 
Agent's Name 

 
Title 

 
Agent's Title 

 
Telephone 

 
Agent's Telephone 

 
Surety's Acknowledgment: 

 
Nevada Resident Agent's Acknowledgment: 

 
By: 

 
By: 

 
NOTICE: 
 
No substitution or revision to this bond form will be accepted.  Sureties must be authorized to do business in and have 
an agent for service of process in the State of Nevada.  Certified copy of Power of Attorney must be attached. 
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SECTION 1.0 INTENT, DEFINITIONS, ABBREVIATIONS 
 
GC 1.1  INTENT OF CONTRACT DOCUMENTS 
The intent of the Contract Drawings and Specifications is to describe the details for the construction and completion  of 
the Work which the Contractor undertakes to perform in accordance with the terms of the Contract. Contract Drawings 
and Specifications are divided into groups for the convenience of the City Engineer, and Construction Manager. These 
divisions are not for apportioning Work or responsibility for Work among subcontractors, suppliers, and manufacturers. 
The Contractor shall provide the City with a complete and operable Work or improvement, even though the Contract 
Drawing and Specifications may not specifically call out all items or items of work required of the Contractor to 
complete his/her tasks, incidental appurtenances, materials and the like and without additional compensation. 
 
Where the Contract Drawings or Specifications describe portions of the Work in general terms but not in complete 
detail, it is understood that only the best general practice is to prevail and that only materials and workmanship of the 
best quality are to be used. The Contractor shall furnish tools, equipment, and incidentals, and do all the Work involved 
in executing the Contract in a satisfactory and complete manner. 
 
The Instructions to Bidders, General Conditions, Special Conditions, Technical Specifications, Standard Specifications, 
Drawings and all supplementary documents are intended to be complete and complementary and to prescribe a 
complete work.  If any omissions are made of information necessary to carry out the full intent and meaning of the 
Contract Documents, the Contractor shall immediately call the matter to the attention of the Engineer for furnishing of 
detail instructions.  If specific lines, grades, and dimensions are not shown on the Drawings, those furnished by the 
Engineer shall govern. 
 
Anything mentioned in these Specifications and not indicated on the Contract Drawing, or anything indicated on the 
Contract Drawing and not mentioned in these Specifications, shall be in the same force and effect as if indicated or 
mentioned in both. 
 
In the event the materials and/or equipment are to be furnished by the City, as designated in the Special Conditions, 
this shall not relieve the Contractor of the above requirements to furnish all other labor, materials, and equipment to 
complete the Contract. 
 
GC 1.2  PARTIAL INVALIDITY 
If any provision of this Contract is held by a court of competent jurisdiction to be invalid, void or unenforceable, the 
remaining provisions shall nevertheless continue in full force without being impaired or invalidated in any way. 
 
GC 1.3  GOVERNING ORDER OF BIDDING AND CONTRACT DOCUMENTS 
The Bidding and Contract Documents include various divisions, sections, and conditions which are essential parts for 
the Work to be provided by the successful Bidder.  A requirement occurring in one is as binding as though occurring in 
all.  They are intended to be complementary and to describe and provide for a complete Work.  In case of discrepancy, 
the following precedence will govern: 
 

1. Permits from City Departments and other Agencies as may be required by law 
2. Change Orders 
3. Contract 
4. Addenda 
5. Special Conditions 
6. Technical Specifications  
7. General Conditions 
8. Contract Drawing s  
9. Standard Specifications for Public Works Construction (Orange Book specifications) sponsored and 

distributed by R.T.C. of Washoe County, Washoe County, City of Sparks, City of Reno, Carson City, 
and City of Yerington; 1996 Edition with Revision No. 1 dated 12-15-1998, Revision No. 2 dated 5-1-
2000, Revision No. 3 dated 11-08-2001, Revision No. 4 dated 2-27-2004,and Revision No. 5 dated 2-
14-2007. 

10. Reference Specifications 
 

With reference to Contract Drawing, the order of precedence is as follows: 
1) Addenda/Change Order Drawings govern over any other Drawing  
2) Figures govern over scaled dimensions 
3) Contract Detail Drawings govern over Contract General Drawings 



GENERAL CONDITIONS 
 

GC - 2 

4) Contract Drawing govern over Standard Details 
  

GC 1.4  HEADINGS 
Headings to parts, divisions, sections, articles, paragraphs, subparagraphs, and forms are inserted for convenience of 
reference only and shall not affect the interpretation of the Contract Documents. 
 
GC 1.5  DEFINITIONS 
The words directed, required, permitted, ordered, instructed, designated, applicable, appropriate, sufficient, proper, 
desirable, necessary, prescribed, approved, acceptable, satisfactory or words of like import refer to actions, 
expressions, and prerogatives of the City, Design Consultant, or Construction Manager. 
 
Each gender work includes the masculine, feminine and neuter genders.  References to gender, such as "workman" 
and "flagman" and the pronouns "he" or "his" referring to such titles, are abstract in the specifications, are used for the 
sake of brevity, and are intended to refer to persons of either sex and, if applicable, to the neuter gender. 
 
Singular words include the plural and "person" includes firms, companies, and corporations. 
 
Where used in the Contract Documents, the following words and terms shall have the meanings indicated. The 
meanings shall be applicable to the singular, plural, masculine, and feminine of the words and terms. 

 
Acceptance - The formal action by the Carson City Board of Supervisors or the Carson City Regional 
Transportation Commissions accepting the work as being complete.  See Final Acceptance. 

 
Act of God - An earthquake, flood, cyclone, or other cataclysmic phenomenon of nature.  A rain, windstorm, 
high water, or other natural phenomenon which might reasonably have been anticipated from historical 
records of the general locality of the Work, shall not be construed as an Act of God. 

 
Addenda - Written or graphic instruments issued prior to the Bid Opening which modify or interpret the 
Contract Documents, Drawings, and specifications by additions, deletions, clarifications, or corrections. All 
addenda become part of the Contract Documents. 

 
Additive Alternative Bid - The amount stated in the Bid Schedule - Additive Schedule to be added to the 
amount of the Base Bid if the corresponding change in the Work, as described in the Bid Documents, is 
accepted by the City with the Award of the Project, subject to the availability of funds.  Bidder must quote all 
items to be responsive and considered for Award. 

 
Agreement - The written Contract covering the performance of the Work as more fully described in the 
Contract Documents. 
 
As Shown, As Indicated, As Detailed - Where these words or words of similar import are used, it shall be 
understood that reference to the Drawings is made unless stated otherwise. 
 
As Directed, As Permitted, As Approved - Where these words or words of similar import are used, it shall 
be understood that written direction, requirements, permission, approval or acceptance of the Construction 
Manager is intended unless otherwise stated. 

 
Bid - The offer or proposal of the Bidder submitted on the prescribed forms setting forth the price for the Work 
to be performed. 

 
Bidder - Any properly licensed and qualified individual, firm, partnership, corporation, joint venture, or 
combination thereof, submitting a proposal for the Work contemplated, acting directly or through a duly 
authorized representative. 
 
Bond(s) - Bid, Performance, or Payment Bonds and Guarantee and other instruments of surety, furnished by 
the Contractor and Contractor's surety in accordance with the Contract Documents. 

 
Calendar Day - Every day shown on the calendar. 
 
Cardinal Change - A change required by the City which requires the Contractor to build a fundamentally 
different Project than originally planned. 
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City - Consolidated City/County of Carson City, Nevada. Under this Contract, the City is usually identified by 
name. 
 
Change Order - A written order to the Contractor authorizing an addition, deletion, or revision of the work 
within the general scope of the Contract, or an adjustment in the contract price or time.  Also referred to as a 
Contract Change Order. 

 
Construction Completion or Completion of Work - Construction completion is when all work is complete, 
including punch list items, final cleanup, demobilization and submittal of final documentation, in accordance 
with the contract documents.  

 
Construction Conflicts - Conflicts which may occur whenever corrections, alterations, or modifications of 
the Work under this Contract are ordered and approved by the City and change the character of the Work, the 
amount of the Work or the period of time in which to complete said Work. 

 
Construction Inspector - The person designated by the City to act as its representative at the construction 
site, or remote locations, to perform construction inspection services. 
 
Construction Manager - The person designated in writing by the City to act as its representative at the 
construction site and to perform construction inspection services and administrative functions relating to this 
Contract. Initial contact by the Contractor with the City shall be through the Construction Manager. 

 
Construction Schedule - A graphic document that is computer generated which utilizes Acritical path method@ 
or Abar chart method@ for scheduling projects. The construction schedule is supported by reports that can be 
generated to demonstrate relationships and logic. 
 
Contract - The written agreement between Carson City and the Contractor setting forth the obligations of the 
parties thereunder, including, but not limited to the performance of the work, the furnishing of labor and 
materials, and the basis of payment. 

 
Contract Completion Date - The date set forth in the Contract documents for the completion of all Contract 
work, including all punch list work, final cleanup and demobilization. 

 
Contract Documents - The words "Contract Documents" shall mean any or all of, but not limited to, the 
following items, as applicable:  Notice to Contractors, Instructions to Bidders, Bid Bond, Bid Proposal 
Summary, Contract Award Instructions, Contract, Performance Bond, Labor and Material Payment Bond, 
General Conditions, Prevailing Wage Rates, Permits, Special Conditions, Standard Specifications, Technical 
Specifications, Drawings, Addenda, if any, Executed Change Orders, if any, Notice of Award, and Notice to 
Proceed 
 
Each of these items is to be considered by reference as part of the Contract Documents. Also referred to as 
the Contract. 
 
Contract Price - The total amount payable to the Contractor under the terms and conditions of the Contract 
based on the price given on the Bid Proposal, with adjustments made in accordance with the Contract. Said 
total amount shall include all sales, use, and other consumer taxes related to the work.  The base amount 
given in the Bid Proposal shall be either a lump sum Bid or the summation of the unit price Bids multiplied by 
the estimated quantities set forth in the Bid form. Also referred to as the Contract Amount. 
 
Contract Time - Number of calendar days stated in the Contract Documents for the completion of the Work, 
including all authorized time adjustments. 

 
Contractor - The person or persons, firms, partnership, corporation, joint venture, or combination thereof, who 
have entered into the Contract with the City.  AContractor@ shall mean the principal Contractor as defined by 
NRS 624.020 or his/her authorized representative. 

 
Contractor's Plant and Equipment - Equipment, material, supplies, tools and all other items, except labor, 
brought onto the site by the Contractor to carry out the Work, but not to be incorporated in the Work. 
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Day(s) - See Calendar Day(s).  A twenty-four hour time period beginning at 12 midnight of day one and 
terminating at 12 midnight of the same day. 
 
Design Consultant - The engineer, architect or other licensed professional designated by the City to have 
design control over the Work or a specified portion of the Work, acting either directly or through duly 
authorized representatives.  Such representatives shall act within the scope of the particular duties delegated 
to them. 

 
Drawings - Refers to the Contract Drawing, profiles, cross sections, elevations, details, and other working 
Drawings and supplementary Drawings, or reproductions thereof, signed by the Design Consultant and 
bearing the appropriate Professional seal, approved by the City, and are referred to in the Contract 
Documents.  Drawings show the location, character, dimensions, and details of the Work to be performed. The 
term Aplans@ has the same meaning as the term Drawings. 

 
Engineer- The City Engineer of Carson City, or other person or firm designated by the City Engineer as 
his/her duly authorized representative. 
 
Extra Work - An item of work not provided for in the Contract as awarded but found essential by the Engineer 
to the satisfactory completion of the Contract within its intended scope. 

 
Field Directive - Written documentation of the actions of the City or Construction Manager in directing the 
Contractor.  Also referred to as a Work Directive. 

 
Field Order - A written instruction given to the Contractor by the City or Construction Manager, authorizing 
Work that is a change to the scope of Work, to be carried out on a time and materials basis, or a negotiated 
lump sum.  Also referred to as a Work Directive. 
 
Final Acceptance - The formal acceptance by the City of the Work for an entire Contract, which has been 
completed in all respects (including submittal of the operation and maintenance manuals, equipment start-up 
and testing, warranty of title, and submittal of record drawings, lien and claims releases, and warranty), in 
accordance with the Contract Documents and any modifications thereof previously approved. 
 
Final Completion - Final completion is when construction is complete, the City has accepted the work, and 
the Notice of Completion has been recorded in the Office of the County Recorder. This is based on 
acceptance by the Carson City Board of Supervisors or the Carson City Regional Transportation Commission 
of the completed work embraced by the Contract. 

 
Float - Float or "total float" shall be defined as provided in the Associated General Contractors of America 
"CPM in Construction, A Manual for General Contractors". 

 
General Conditions - Part of the Contract Documents representing the general clauses that establishes  how 
the Contract is to be administered. 

 
Holidays - Legal holidays observed by the City. 

 
Inspector- The authorized representative of the Engineer assigned to observe the work or materials  therefor. 

 
Intermediate Completion- Intermediate Completion is the stage in the progress of the work when an element, 
section, or division of the Work is sufficiently complete in accordance with the contract documents so that the 
City can occupy or utilize the essential component(s) of the contractually defined element, section or division 
of the Work for its intended purpose. 

 
Laboratory - The designated materials testing laboratory authorized by the City to test materials and Work 
involved in the Contract. 
 
Liquidated Damages - Money to be paid to the City or to be deducted from any payments due to the 
Contractor for each day's delay in completing the whole, any specified portion of the Work beyond the time 
allowed in the Contract Documents, submitting award documentation, or technical submittals. 

 



GENERAL CONDITIONS 
 

GC - 5 

Major Bid Item - Any bid item whose unit bid item price extension is 5 percent or more of the total Contract 
Price. 

 
Notice of Award - A written notice by the City to the Contractor informing it that the Contract has been 
awarded to the Contractor. 

 
Notice of Completion - The City will cause to be recorded in the Office of the County Recorder, a notice of 
completion, which is based on acceptance by the Carson City Board of Supervisors or the Carson City 
Regional Transportation Commission of the completed work embraced in the Contract. 

 
Notice to Proceed - A) The written notice by the City to the Contractor authorizing the Contractor to proceed 
with the Work and establishing the date of commencement of the Work.  B) Material Only Notice to Proceed - 
Written notice by the City to the Contractor authorizing the Contractor to proceed with ordering materials, 
preparing shop Drawings, and acquiring permits only. 

 
Owner B Carson City, which has contracted for the performance of the Work. 

 
Owner's Representative - The person designated in writing by the City to act as its agent on specified 
matters relating to this Contract. The Owner's Representative may or may not be the Engineer, the 
Construction Manager, or the Design Consultant. 
 
Plans - All drawings or reproductions thereof pertaining to details of the Work and which are made a part of 
the Contract Documents.  The term APlans@ has the same meaning as “Drawings”.  See Drawings 

 
Project - The undertaking to be performed under the provisions of the Contract. 
 
Provide - Shall be understood to mean furnish and install, complete in place. 

 
Punch List - List of incomplete items of work and of items of work which are not in conformance with the 
Contract.  
 
Reference Documents - Bulletins, Standards, Rules, Methods of Analysis or Test, Codes and Specifications 
of public or private agencies, Engineering Societies, or Industrial Associations.  Reference shall be to the 
latest edition thereof, including Amendments, which are in effect and published at the time the Invitation for 
Bids is issued, unless a specific edition is identified, in which case reference shall be to such specific edition. 
 
Right-of-Way - The area provided by the City for use in constructing the work covered by the Contract, 
including appurtenances thereto.  The right-of-way so designated may be either temporary or permanent. 
 
Schedule of Values - A list of all major items, or those requested by the City, including their respective 
quantities and unit prices for all Work and materials furnished by the Contractor in order to comply with the 
contract drawings and specifications, whether or not indicated in the approximate quantities or pertaining to 
the items of work listed therein. 

 
Service Connection - All or any portion of a pipeline including sewer laterals, conduit, wire, cable or duct, 
including meters between a utility main distribution line and an individual customer or customers when served 
by a single connection. 

 
Service Provider - A service provider is an organization, company, or business that provides a service for  the 
Work, but does not perform the Work at the Project site. 

 
Shall - Refers to actions by either the Contractor or the City and means the Contractor or City has entered  
into a covenant with the other party to do or perform the action. 

 
Shop Drawings - All diagrams, drawings, illustrations, brochures, schedules, and all other data or submittals 
required by the Contract to be furnished by the Contractor illustrating fabrication, installation, dimensions, and 
other aspects of the Work. 
 
Site - The property as described in the Special Conditions or as shown on the Drawings where the Project is 
to be constructed.  See Work Area. 
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Special Conditions - Part of the Contract Documents that establishes special requirements peculiar to the 
Work and supplementary to the General Conditions. 

 
Specifications - That part of the Contract Documents consisting of the General Conditions, Special 
Conditions, applicable Standard Specifications, Technical Specifications, other named standard specifications. 
 
Standard Plans - The Standard Details for Public Works Construction, (Orange Book Details) sponsored and 
distributed by RTC of Washoe County, Washoe County, City of Reno, City of Sparks, Carson City and City of 
Yerington.  

 
Standard Specifications - The Standard Specifications for Public Works Construction, (Orange Book 
Specifications) sponsored and distributed by RTC of Washoe County, Washoe County, City of Reno, City of 
Sparks, Carson City and City of Yerington; 1996 Edition with Revision No. 1 dated 12-15-1998, Revision No. 2 
dated 5-1-2000, Revision No. 3 dated 11-08-2001, Revision No. 4 dated 2-27-2004, and Revision No. 5 dated 
2-14-2007.  

 
Subcontractor - A subcontractor is a person or entity who has a direct Contract with the Contractor to perform 
Work at the Site. The term subcontractor means a subcontractor or subcontractor's authorized representative.  

 
Submittals - The information which is specified for submission to the Construction Manager in accordance 
with the specifications. 

 
Substantial Completion - Substantial Completion is the stage in the progress of the Work when all Work is 
sufficiently complete in accordance with the Contract Documents so the City can occupy or utilize the essential 
components of the Project for its intended use. 

 
Sub-subcontractor - A sub-subcontractor is a person or entity who has a Contract with a subcontractor to 
perform any of the Work at the Site. The term sub-subcontractor means a sub-subcontractor or an authorized 
representative thereof. 
 
Superintendent - the Contractor=s authorized representative in responsible charge of the Work. 
 
Supplier - Any person, firm, corporation, or organization who supplies materials or equipment for the Work, 
including that fabricated to a special design, and may also be a subcontractor or a sub-subcontractor, also 
referred to as Vendor. 

 
Surety - The person, firm, corporation, or organization that joins with the Contractor in assuming the liability 
for the faithful performance of the Work and for the payment of all obligations pertaining to the Work in 
accordance with the Contract Documents by issuing the Bonds required by the Contract Documents or by law. 

 
Technical Specifications- The specialized directions, provisions, and requirements of the Contract 
Documents for materials, equipment, construction systems, standards, and workmanship. 
 
Title and Headings - The titles or headings of the section and subsections in the Contract Documents are 
intended for convenience of reference and shall not be considered as having bearing on their interpretation. 
 
Total Base Bid - The base amount given in the Bid Schedule as either a lump sum bid, or the summation of 
the unit price bids multiplied by the estimated quantities as set forth in the bid form. 

 
Utility- Public or private fixed improvement for the transportation of fluids, gases, power, signals, or 
communications and shall be understood to include tracks, overhead and underground wires, cables, 
pipelines, conduits, ducts, sewers or storm drains. 

 
Work - The labor, materials, equipment, supplies, and other items necessary for the execution, completion, 
and fulfillment of the Contract. 

 
Work Area - That area which is defined on the Contract Drawings as the City=s Right-of-Way and/or temporary 
easement available to the Contractor for construction purposes.  See Site. 
 



GENERAL CONDITIONS 
 

GC - 7 

Work Directive - A written directive to the Contractor issued after the effective date of the Contract and signed 
by the City=s Construction Manager ordering an addition, deletion or revision in the Work, or responding to 
differing or unforeseen conditions under which the Work is to be performed, or to emergencies.   A Work 
Directive may not change the Contract Price or Contract Time, but is the basis and evidence that the parties 
expect that the change directed or documented by the Work Directive will be incorporated in a subsequently 
issued Change Order following negotiations of the parties as to its effect, if any, on the Contract Price or 
Contract Time. 

 
Working Day - A calendar day on which weather and other conditions not under the control of the Contractor 
will permit construction operations to proceed for at least 5 hours of the day with at least seventy-five (75) 
percent of the normal working force engaged in performing the current critical item(s) of work on the latest 
favorably reviewed Construction Schedule, exclusive, however, of Saturdays, Sundays, City recognized 
holidays, and any day that is incumbent upon the Contractor, by means of a Master Labor Agreement, to 
observe as a holiday.  However, if the Contractor elects to work on such days, those days will be considered 
as a working day. 

 
GC 1.6  ABBREVIATIONS 
 
Whenever the following terms are used, the intent and meaning shall be as follows: 
 

Abbreviations Stand For 
 

AASHTO American Association of State Highway and Transportation Officials 
ACI  American Concrete Institute 
AI  The Asphalt Institute 
AIA  American Institute of Architects 
AIEE  American Institute of Electrical Engineers 
AISC   American Institute of Steel Construction  
AISI  American Iron and Steel Institute  
AITC  American Institute of Timber Construction 
AMCA  Air Moving and Conditioning Association 
ANSI  American National Standards Institute (formerly USASI, USAS, ASA) 
APA  American Plywood Association 
API  American Petroleum Institute 
APWA  American Public Works Association 
AREA  American Railway Engineers Association  
ASCE  American Society of Civil Engineers 
ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers 
ASLA  American Association of Landscape Architects 
ASME  American Society of Mechanical Engineers  
ASTM  American Society of Testing and Materials  
AWG  American Wire Gauge 
AWPA  American Wood-Preserver's Association  
AWS  American Welding Society 
AWWA  American Water Works Association  
CBR  California Bearing Ratio 
COE  Department of the Army Corps of Engineers 
CRSI  Concrete Reinforcing Steel Institute  
DFPA  Douglas Fir Plywood Association 
DIPRA  Ductile Iron Pipe Research Association 
EIA  Electronic Industries Association  
EPA  U.S. Environmental Protection Agency  
ETL  Electronic Testing Laboratory 
FHWA  Federal Highway Administration 
HI  Hydraulic Institute 
HMI  Hoist Manufacturers Institute 
IAPMO  International Association of Plumbing and Mechanical Officials   
ICBO  International Conference of Building Officials 
IEEE  Institute of Electrical and Electronic Engineers  
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IES  Illuminating Engineering Society 
IPCE  International Power Cable Engineers Association 
ISA  Instrument Society of America 
MUTCD Manual on Uniform Traffic Control Devices 
NAAMM National Association of Architectural Metal Manufacturers 
NBFU  National Board of Fire Underwriters  
NBS  National Bureau of Standards 
NDEP  Nevada Department of Environmental Protection 
NDOT  Nevada Department of Transportation  
NEC  National Electric Code 
NEMA  National Electrical Manufacturers Association  
NFPA  National Fire Protection Association 
NOSHA  Nevada Occupational Safety and Health Act 
NRS  Nevada Revised Statutes 
NSF  National Sanitation Foundation 
NWMA  National Woodwork Manufacturers Association 
OSHA  Occupational Safety and Health Act 
PCA  Portland Cement Association 
RTC  Regional Transportation Commission 
SMACNA Sheet Metal and Air Conditioning Contractors National Association 
SSPC  Structural Steel Painting Council 
TCA  Tile Council of America 
UBC  Uniform Building Code 
UPC  Uniform Plumbing Code 
U/L or UL Underwriters Laboratories 
WCLIB  West Coast Lumber Inspection Bureau  
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SECTION 2.0 CONTRACT ADMINISTRATION AND RESPONSIBILITIES: 
OWNER=S REPRESENTATIVE, CONSTRUCTION MANAGER, DESIGN CONSULTANT 

AND CONTRACTOR 
 
GC 2.1  ADMINISTRATION 
The Owner's Representative, the Construction Manager, and the Design Consultant will provide administration of the 
Contract as hereinafter discussed.  The duties, responsibilities and limitations of authority of the Design Consultant and 
the Construction Manager as the representatives of the City during construction, as set forth in the Contract 
Documents, will not be modified or extended without approval of the City. 
 
In case of the termination of the employment of the Design Consultant or the Construction Manager, the City shall 
appoint a Design Consultant or a Construction Manager whose status under the Contract Documents shall be that of 
the former Design Consultant or Construction Manager, respectively. 
 
GC 2.2  OWNER'S REPRESENTATIVE 
 

2.2.1 GENERAL 
The Owner's Representative has the authority to act on behalf of the City on change orders, progress 
payments, Contract decisions, acceptability of the Contractor's work, and early possession. 

 
2.2.2 CHANGE ORDERS 
The Owner's Representative has the authority to accept or reject change orders and cost proposals submitted 
by the Contractor or as recommended by the Construction Manager. 

 
2.2.3 PROGRESS PAYMENTS 
The Owner's Representative has the authority to accept or reject requests for progress payments which have 
been submitted by the Contractor and recommended by the Construction Manager. 

 
2.2.4 CONTRACT DECISIONS 
Should the Contractor disagree with the Construction Manager's decision with respect to the Contract, the 
Contractor may appeal to the Owner's Representative in accordance with the provisions of the Contract. 
 
2.2.5 ACCEPTABILITY OF WORK 
The Owner's Representative has the authority to make the final determination of the acceptability of the Work. 
The Owner's Representative also has the authority to accept or reject the Design Consultant's 
recommendations regarding retention of non-conforming work as provided.  

 
GC 2.3  CONSTRUCTION MANAGER 
 

2.3.1 GENERAL 
The Construction Manager is a representative of the City employed to act as advisor and consultant to the City 
in construction matters related to the Contract. 

 
All instructions to the Contractor and all communications from the Contractor to the City or the Design 
Consultant shall be forwarded through the Construction Manager. The Construction Manager will have 
authority to act on behalf of the City only to the extent provided in the Contract Documents. The City has 
delegated its authority to the Construction Manager to make initial decisions regarding questions which may 
arise as to the quality or acceptability of materials furnished and work performed, and as to the manner of 
performance and rate of progress of the Work under the Contract. The Construction Manager shall interpret 
the intent and meaning of the Contract and shall make initial decisions with respect to the Contractor's 
fulfillment of the Contract and the Contractor's entitlement to compensation. The Contractor shall look initially 
to the Construction Manager in matters relating to the Contract.   
 
2.3.2 REPRESENTATIVE 
The Construction Manager will generally be represented at the site by a resident Construction Manager, a 
resident engineer, or a resident inspector who will observe the progress, quality, and quantity of the Work to 
determine, in general, if the Work is proceeding in accordance with the intent of the Contract Documents.  The  
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Construction Manager shall not be responsible for the Contractor=s construction means, methods, techniques, 
sequences, or procedures, or for safety precautions and programs in connection with the Work. 

 
In accordance with the provisions detailed elsewhere in these General Conditions, the Construction Manager 
will make decisions relative to all matters of interpretation or execution of the Contract Documents. 
 
2.3.3 INSPECTION OF CONSTRUCTION 
The Construction Manager shall have the authority to reject Work and materials which do not conform to the 
Contract Documents, and to require special inspection or testing.   

 
The Construction Manager may employ one or more inspectors to observe the Work and to act in matters of 
construction under this Contract.  An inspector is not authorized to revoke, alter, or waive any requirements of 
the Contract Documents.  The inspector is authorized to call to the attention of the Contractor any failure of  
the Work, materials or workmanship to conform to the Contract Documents. The inspector shall have the 
authority to reject materials or, in any emergency, suspend the Work.  The Contractor may appeal any such 
issue which it disagrees with to the Construction Manager for decision. 
 
2.3.4 ACCEPTABILITY OF THE WORK 
The Construction Manager shall make a recommendation to the City as to the acceptability of the Work.   
 
2.3.5 CHANGE ORDERS 
The Construction Manager has the authority to initiate change orders; to reject change orders proposed by  
the Contractor or Design Consultant; to negotiate and recommend acceptance of change orders; or to order 
minor changes in the Work at no cost or time extension to the City. 

 
2.3.6 CONSTRUCTION SCHEDULE 
The Construction Manager has the authority to review and recommend acceptance of the Progress Schedule 
submitted by the Contractor at the start of the Work and subsequent revisions for conformance to the specified 
sequence of work and logic. 

 
2.3.7 PROGRESS PAYMENTS 
The Construction Manager has the authority to recommend acceptance or rejection of requests for progress 
payments which have been submitted by the Contractor. 

 
2.3.8 FINAL ACCEPTANCE 
The Construction Manager, with the assistance of the Design Consultant, will conduct inspections to determine 
substantial completion and final construction completion of the Work, and will receive and forward to the City, 
for the City's acceptance, written warranties, and related documents required by the Contract and assembled 
by the Contractor.  The Construction Manager will recommend acceptance of the work by the City. 

 
GC 2.4  DESIGN CONSULTANT 
 

2.4.1 GENERAL 
The Design Consultant will have the authority to act on behalf of the City to the extent provided in the Contract 
Documents. 

 
2.4.2 INTERPRETATIONS 
The Design Consultant has the authority to be the initial interpreter of the technical requirements of the 
Contract Documents.  Either party to the Contract may make written request to the Construction Manager for 
interpretations necessary for the proper execution or progress of the Work.  The Construction Manager shall 
refer such written requests of the Contractor to the Design Consultant, who will render such interpretations. 
Where the Contractor has requested an interpretation from the Construction Manager, or been notified by the 
Construction Manager that such interpretation has been requested by the City, any Work done before receipt 
of such interpretations, if not in accordance with same, is subject to being removed and replaced or adjusted 
as directed by the Construction Manager without additional expense to the City. 
 
2.4.3 ACCEPTABILITY OF THE WORK 
The Design Consultant has the authority to make a recommendation as to the acceptability of the Work.  The 
Design Consultant has the authority to recommend acceptance regarding the retention of defective work. 
 



GENERAL CONDITIONS 
 

GC - 11 

2.4.4 SITE OBSERVATIONS 
The Design Consultant may visit the site at intervals appropriate to the stage of construction to become 
familiar with the progress and quality of the Work and to determine if the Work is proceeding in accordance 
with the Contract Documents.  However, the Design Consultant will not be required to make extensive or 
continuous on-site inspections to check the quality or quantity of the Work. 

 
2.4.5 SUBMITTALS 
The Design Consultant has the authority to review and take other appropriate action upon the Contractor's 
submittals of shop drawings, product data, and samples for conformance with the design concept of the Work 
and the Contract Documents.   

 
GC 2.5  CITY 
 

2.5.1 GENERAL 
The City, acting through the Owner's Representative or the Construction Manager, shall have the authority to 
act as the sole judge of the Work and materials with respect to both quantity and quality as set forth in the 
Contract.   

 
2.5.2 ATTENTION TO WORK 
The City shall notify the Contractor of the name of the individual designated as the Owner's Representative 
and the name of the individual designated by the Construction Manager to act as the Construction Manager=s 
representative with the City=s authority.  The Construction Manager's designated representative will regularly 
be at the site of the Work.  

 
2.5.3 INSPECTION 
In addition to the Construction Manager, the City may employ one or more inspectors to observe the Work and 
to act in matters of construction under this Contract.  An inspector is not authorized to revoke, alter, or waive 
any requirements of the specifications.  The inspector is authorized to call to the attention of the Contractor 
any failure of the Work or materials to conform to the Contract Documents.  The inspector shall have the 
authority to reject materials or, in any emergency, suspend the Work.  The Contractor may appeal any such 
issue which it disagrees with to the Construction Manager for its decision. 
 
Separate and independent from the inspection above, the Project may be inspected by Building Officials or 
other agency officials (i.e. Fire Officials, Nevada Department of Transportation) for code compliance.  Such 
inspectors shall have the authority provided to them by local jurisdiction. 
 
If upon routine inspection by the City a problem is found that creates a safety hazard for either City employees 
or the general public and the General Contractor or subcontractor is not on site, the City employees will  
correct the safety hazard and the General Contractor will be charged for the City’s labor, materials and 
equipment for making the correction plus a fixed penalty fee of $500 per occurrence. 
 
2.5.4 CITY=S RIGHT TO CARRY OUT THE WORK 
If the Contractor and/or his/her surety defaults or neglects to carry out the Work in accordance with the 
Contract Documents, and fails within seven (7) days after receipt of written notice from the City to commence 
correction of such default or neglect with diligence and promptness, the City may make good such 
deficiencies. 

 
Whenever, in the opinion of the Construction Manager, the Contractor has not taken sufficient precautions for 
the safety of the public or the protection of the Work to be constructed under this contract, or of adjacent 
structures or property which may be injured by processes of construction on account of such negligence, and 
whenever in the opinion of the Construction Manager, an emergency shall arise and immediate action shall be 
considered necessary in order to protect public or private, personal or property interest, then and in that event 
the Construction Manager, with or without notice or prior legal process to the Contractor, may provide suitable 
protection to the said interests by causing such work to be done and such material to be furnished as shall 
provide such protection as the Construction Manager may consider necessary and adequate.  

 
In either case an appropriate Change Order shall be issued unilaterally deducting from the payments due the 
Contractor the cost of correcting such deficiencies and/or for performing such work, including compensation 
for the Design Consultant's, the Construction Manager's, and City's additional services made necessary by 
such default, neglect, failure or emergency.  
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The performance of such emergency work under the direction of the Construction Manager shall in no way 
relieve the Contractor from any damages which may occur during or after such precaution has been taken by 
the Construction Manager.  

 
2.5.5 CITY=S RIGHT TO USE OR OCCUPY 
The City reserves the right to use the sewer, water, reclaimed water, storm drains and roadway systems as 
well as the right to occupy and use any completed part or parts of the Work, providing these parts and facilities 
have been approved for use or occupancy by the City.  The City anticipates to use the sewer, water, reclaimed 
water, storm drains and roadway systems throughout the construction contract, with no increase in the 
contract amount.  Use of the systems will not change the contractual obligations of the Contractor regarding 
security, damage to the Work, insurance, the period for corrections to the Work, and the commencement of 
Warranties.  The exercise of this right shall in no way constitute an acceptance of the total Work of this 
Contract, or any other part of the Work, nor shall it in any way prejudice the City=s rights in the Contract, or any 
bonds guaranteeing the same.  The Contract shall be deemed completed only when all the Work Contracted 
has been duly and properly performed and accepted by the City. 
 
Prior to such occupancy or use, the City and Contractor shall agree in writing regarding the responsibilities 
assigned to each of them for payments, security, maintenance, heat, utilities, damage to the Work, insurance, 
the period for correction of the Work, and the commencement of warranties required by the Contract 
Documents.   

 
In exercising the right to occupy or use completed parts of the Work, the City shall not make any use which will 
materially increase the cost to the Contractor without increasing the Contract Amount, nor materially delay the 
completion of the Contract without extending the time for completion.  
 
The part or parts of the Work, if any, which the City anticipates to use or occupy during construction are 
generally noted in the Special Conditions.  Failure to note a part or parts of the Work for use or occupancy 
shall not limit the City=s right to use or occupy part or parts of the Work not noted. 
  
2.5.6 CITY=S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE CONTRACTS 
The City reserves the right to perform the Work related to the Project with the City's own forces, and to award 
separate Contracts in connection with the Project or other Work on the site under these or similar Conditions 
of the Contract.  If the Contractor claims that delay, damage, or additional cost is involved because of such 
action by the City, the Contractor shall make such claim as provided elsewhere in the Contract Documents. 

 
When separate contracts are awarded for different portions of the Project or other Work on the Site, the term 
"Contractor" in the Contract Documents in each case shall mean the contractor who executes each separate 
agreement.  The City will provide for the coordination of the Work of the City's own forces and of each 
separate contractor with the Work of the Contractor, who shall cooperate therewith. 
 
2.5.7 PROPERTY RIGHTS IN MATERIALS 
Nothing in this Contract shall be construed as vesting in the Contractor any right of property in the materials 
used after they have been attached or affixed to the work or the soil, or after payment has been made for 
materials delivered to the Site of the Work, or stored subject to or under the control of the City.  All such 
materials shall become the property of the City upon being so attached or affixed or upon payment for 
materials delivered to the Site of the Work or stored subject to or under the control of the City. 
 
Soil, stone, gravel, and other materials found at the Site of the Work and which conform to the plans and 
specifications for incorporation into the Work may be used in the Work.  No other use shall be made of such 
materials except as may be otherwise described in the plans and specifications. 
 
2.5.8 CITY OBSERVED HOLIDAYS 
The following are the legal Holidays observed by the City.  The Contractor shall not perform any Work on a 
City observed Holiday.  When the holiday falls on a Saturday, it is observed the prior Friday; when the holiday 
falls on a Sunday it is observed on the following Monday: 

 
New Years Day - January 1st 
Martin Luther King Day - 3rd Monday of January 
Presidents Day - 3rd Monday of February 
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Memorial Day - last Monday of May 
Independence Day - July 4th 
Labor Day - 1st Monday of September 
Nevada day - last Friday of October 
Veterans Day - November 11th 
Thanksgiving Day - 4th Thursday of November 
Family Day - 4th Friday of November 
Christmas Day - December 25th 

 
Any other legal holiday declared by the President of the United States, the Governor of Nevada, or the Carson 
City Board of Supervisors. 

 
2.5.9 AUDIT OF RECORDS 
The City, acting through its Internal Auditor or an outside appointed auditor, may audit or direct the audit of  
any and all records of the Contractor pertaining to this Contract.  In case any portion of this Contract is funded 
through NDOT, FHWA, or other agencies, they, too, shall have the right to audit any and all records of the 
Contractor pertaining to this Contract.  Contractor agrees by entering this Contract to provide access to any 
and all records of Contractor pertaining to this Contract for a period of three (3) years after Contract 
acceptance. 

 
2.5.10 ATTORNEY=S FEES 
In the event the Contractor files a complaint or writ naming the City as a party and the Contractor fails to obtain 
all the relief requested in the complaint or writ, the Contractor shall pay the City reasonable attorney fees and 
the costs for participating in the litigation.  It is specifically agreed that reasonable attorney fees shall be 
$150.00 per hour for City-employed attorneys or the usual per hour fee charged by any other attorney retained 
by the City to participate in the litigation. 
 

GC 2.6  CONTRACTOR 
 

2.6.1 OFFICE 
The Contractor's office at the Project Site is hereby designated as the legal address of the Contractor for the 
receipt of documents, samples, notices, letters, and other articles of communication.  Should the Contractor 
not maintain an office at the Project site, the Contractor shall notify the Construction Manager regarding the 
Contractor=s legal address for its receipt of Project documents. 
 
2.6.2 CONTRACTOR=S REPRESENTATIVE 
At the pre-construction conference (see GC 3.9) the Contractor shall notify the City in writing of the name of 
the person and an alternate, if applicable, who will act as the Contractor's Representative(s) and shall have 
the authority to act in matters relating to this Contract.  Such notification shall include the Representative=s list 
of projects for which he/she held the position of Contractor=s Representative for a three (3) year period.  The 
list shall include the type of construction, the cost of construction, and the name of the owner(s) or agency(ies) 
including telephone numbers of contact persons.  The Contractor=s Representative shall have at least  three 
(3) years of experience related to similar Work as described in the Contract Documents.   
 
The Engineer and/or the City may reject the request for Contractor=s Representative if, in the opinion of the 
Engineer and/or the City, the Contractor=s Representative is not qualified to perform the Work.  No additional 
payment or compensation will be considered for the rejection and subsequent hiring of Contractor=s 
Representative.  A replacement Contractor=s Representative for a previously approved Contractor=s 
Representative shall meet the same qualifications as listed above.  Contractor shall submit the information 
requested above to demonstrate that the replacement Contractor=s Representative meets the qualifications 
listed above. 
 
The Contractor, acting through its Representative, shall give personal attention to, and shall manage the Work, 
so that it shall be prosecuted faithfully.  The Contractor=s Representative shall be an employee of the 
Contractor.  Upon written request of the Contractor, this requirement may be waived by the City.  

 
At all times during the progress of the Work, the Contractor's representative shall be personally present at the 
Project site, or a designated alternate shall be at the Project site who has the authority to act in matters 
relating to the Contract.  The Contractor's representative or designated alternate shall have the authority to 
carry out the provisions of the Contract and to supply materials, equipment, tools, and labor without delay for 
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the performance of the Work.  If neither the Contractor’s representative nor a designated alternate is at the 
Project site, the City acting through the Construction Manager shall have the authority to suspend the work 
until such a representative is at the Project site. 
 
Before initial work is begun on the Contract, the Contractor shall file with the Construction Manager, and City, 
addresses and telephone numbers where the Contractor's and all subcontractors' representatives can be 
reached for emergency call outs during all hours, including nights and weekends, when work is not in 
progress. 

 
2.6.3 CONSTRUCTION PROCEDURES 
The Contractor will supervise and direct the Work.  The Contractor shall determine the means, methods, 
techniques, sequences, and procedures of construction, except in those instances where the City, to define 
the quality of an item of work, specifies in the Contract a means, method, technique, sequence, or procedure 
for construction of that item of Work. 
 
2.6.4 CONTRACTOR=S EMPLOYEES  
The Contractor shall be responsible for the safety, adequacy, efficiency, and sufficiency of its employees. 

 
If any person employed by the Contractor or its subcontractors, appear to the Construction Manager to be 
disorderly, disrespectful, rude, or intoxicated, such person shall be discharged from the site immediately by the 
Contractor. 
 
2.6.5 SUBCONTRACTORS 
Subcontractors will not have a direct relationship with the City.  The persons engaged in the Work, including 
employees of subcontractors, suppliers and service providers, will be considered employees of the Contractor. 
The Contractor will be responsible for their work and their work shall be subject to the provisions of the 
Contract.  The Contractor is as fully responsible to the City for the acts and omissions of its subcontractors and 
of persons either directly or indirectly employed by them as the Contractor is for the acts and omissions of 
persons directly employed by the Contractor.  Nothing contained in the Contract Documents shall create any 
Contractual relationship between any subcontractor and the City.  References in the Contract Document to 
actions required of subcontractors, manufacturers, suppliers, or any party other than the Contractor, the City, 
the Construction Manager, or the Design Consultant shall be interpreted as requiring that the Contractor shall 
require such subcontractor, manufacturer, supplier, or party to perform the specified action, unless the 
Contract Documents specifically state that the Work is not included in the Contract. 

 
The Contractor shall employ only subcontractors who are properly licensed in accordance with Nevada State 
Law. Changes to subcontractors listed in the Bid shall be made only with the approval of the City. 

 
2.6.6 CONTRACTOR=S EQUIPMENT AND FACILITIES 
The Contractor shall furnish and maintain in good condition all equipment and facilities as required for the 
proper execution and inspection of the Work.  Such equipment and facilities shall meet all requirements of 
applicable ordinances and laws. 

 
2.6.7 CITY-CONTRACTOR COORDINATION 

 
A. Service of Notice  
Notice, order, direction, request, or other communication given by the Construction Manager or City  
to the Contractor shall be deemed to be well and sufficiently given to the Contractor if delivered to the 
Contractor's Representative, or to the Contractor's address provided in the Bid Proposal.  
 
B. Suggestions to Contractor 
Plans or methods of work suggested by the City, the Construction Manager, or the Design Consultant 
to the Contractor, but not specified or required, if adopted or followed by the Contractor in whole or in 
part, shall be used at the risk and responsibility of the Contractor. The City, Construction Manager, or 
the Design Consultant assume no responsibility therefore, and in no way will be held liable for any 
defects in the Work which may result from or be caused by use of such suggested plan or method of 
work. 
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C. Cooperation 
The Contractor shall conduct its operations so as to interfere as little as possible with those of other 
contractors or subcontractors on or near the Work.  It is expressly understood that the City has the 
right and may award other contracts in connection with the Work so long as it does not unreasonably 
interfere with the Work under this Contract. 
 
The Contractor shall afford the City, the Construction Manager and separate contractors reasonable 
opportunity for the introduction and storage of their materials and equipment and the execution of their 
work, and shall connect and coordinate the Work with the others as required by the Contract 
Documents. 
 
If any part of the Contractor's Work depends for proper execution or results upon the Work of the City 
or any separate contractor, the Contractor shall, prior to proceeding with the Work, promptly report to 
the Construction Manager any apparent discrepancies or defects in such other work that render it 
unsuitable for such proper execution and results.  Failure of the Contractor to so report shall constitute 
an acceptance of the City's or separate contractor's work as fit and proper to receive the Work, except 
as to latent defects which subsequently become apparent in such work by others. 
 
If requested by the Contractor, the City shall arrange meetings with other contractors performing work 
on behalf of the City to plan coordination of construction activities.  The City shall keep the Contractor 
informed of the planned activities of other contractors. 
 
Where one contractor=s operations are within the limits or adjoin the operations of another contractor, 
each shall be responsible to the other for any damage, injury, loss, or expense which may be suffered 
on account of interference of operations, neglect or failure to finish work at the proper time, or of any 
other cause. 

 
Differences and conflicts arising between the Contractor and other contractors employed by the City 
or between the Contractor and the workers of the City with regard to their work shall be submitted to 
the Construction Manager for his/her decision in the matter.  If such separate contractor files a claim 
against the City on account of any delay or damage alleged to have been caused by the Contractor, 
the City shall notify the Contractor who shall, at the City's election, defend such claims at the 
Contractor's expense.  If any judgment or award against the City arises from any such claim whether 
defended by City or by Contractor, the Contractor shall pay or satisfy said judgment or award and 
shall reimburse the City for all fees, including attorneys' fees,  and costs which the City has incurred or 
for which it is liable.  

 
2.6.8 PERMITS 
Unless specifically stated in the Special Conditions to be provided by the City, the Contractor shall apply for, 
obtain, and comply with all terms, conditions and requirements attached to all permits, licenses, and 
agreements required by federal, state, or local agencies to perform work, construct, erect, test and start up any 
equipment or facility for this Contract.  The City will provide, at no cost to the Contractor, the City "Building 
Permit" and/or the City "Engineering Permit".  Where operating permits are required, the Contractor shall apply 
for and obtain such operating permits in the name of the City and provide the permit in an appropriate file 
folder when the City accepts substantial completion of the equipment or facility.  The Contractor shall give all 
notices necessary or incidental to the due and lawful prosecution of the Work.   

 
The Contractor shall apply for and obtain in its name all necessary permits and shall be responsible for 
satisfying all code requirements, calling for inspections, and obtaining final approvals.  Code inspections will 
be coordinated with the Construction Manager.  The Contractor shall comply with all conditions stipulated in 
the permits.  The Contractor shall include in its Bid the fees for any permits and inspections that are required. 

 
The Contractor shall also apply for and obtain all safety permits for excavations, tunneling, trenches, 
construction (building structure, scaffolding, or false work) and demolition required by OSHA.  Any permits, 
licenses, agreements, and fees therefore required for the performance of work under this Contract and not 
specifically mentioned herein as having been obtained and paid by the City shall be included in the 
Contractor's Bid price.  The cost of inspections associated with complying with permits, licenses, and 
agreements are to be included in the bid price.  No time extensions shall be granted for time lost due to 
violations of permits. 
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The Contractor shall submit copies of all required Permits to the Construction Manager prior to proceeding 
with the Work covered by the respective Permits.  If copies of all required Permits are not submitted to the 
Construction Manager prior to proceeding with the Work covered by the respective Permits, the Construction 
Manager may suspend the Work on the entire project, without any additional time or compensation to the 
Contractor, until the copies of the Permits are received. 
 
2.6.9 CONTRACTOR’S RESPONSIBILITY FOR THE WORK AND MATERIALS 
Until final acceptance of the Work, the Contractor shall have the charge and care of the Work and of the 
materials to be used therein, the Contractor shall bear the risk of injury, loss, or damage to any part thereof 
(regardless of whether partial payments have been made on such damaged portions of the Work) by the 
action of the elements or from any other cause, whether or not arising from the non-execution of the Work. 
The Contractor shall rebuild, repair, restore, and make good all injuries, losses, or damages to any portion of 
the Work or the materials occasioned by any cause, before its completion and acceptance, and shall bear the 
expense thereof, except for such injuries, losses, or damages as are directly and proximately caused by acts 
of the City.  Where necessary to protect the work or materials from damage, the Contractor shall, at his/her 
expense, provide suitable drainage and erect such temporary structures as are necessary to protect the work 
or materials from damage.  The suspension of work or the granting of an extension of time from any cause 
whatever shall not relieve the Contractor of his/her responsibility for the work and materials as herein 
specified. 
 
In an emergency affecting the safety of life or property, including adjoining property, the Contractor, without 
special instruction or authorization, is authorized to act at his/her discretion to prevent such threatened loss or 
injury. 
 
2.6.10 SURVEYS, LINES AND GRADES 
The Contractor shall be responsible for all construction surveying and the setting of all construction control 
stakes.  All construction surveying must be performed by the designated Project Surveyor who shall be a 
Nevada Licensed Professional Land Surveyor, or the Surveyor=s subordinates.  Contractor shall provide the 
name, license number and contact information of the Project Surveyor to the Construction Manager prior to the 
start of Work. 
 
The Contractor shall be responsible for directing the Project Surveyor to establish all the survey control staking 
to accomplish the Work within the tolerances established in the Technical Specifications and per the 
requirements of the Nevada Administrative Code, for Construction Surveys, Sections 625.760 through 
625.780. 
 
2.6.11 LAWS TO BE OBSERVED 
The Contractor shall keep fully informed of existing and pending county, state, and national laws and 
regulations and all municipal ordinances and regulations of the City which in any manner affect those engaged 
or employed in the Work and of all such orders and decrees of bodies having any jurisdiction or authority over 
the same. The Contractor shall protect and indemnify the City and its officers, agents, employees, and 
volunteers against any claim or liability arising from or based on the violation of any such laws, ordinances, 
regulations or orders, whether by the Contractor or its employees.  If any discrepancy or inconsistency is 
discovered in the drawings, specifications or Contract for the Work in relation to any such law, ordinance, 
regulations, order or decree, the Contractor shall immediately report the same to the Construction Manager in 
writing. 

 
The Contractor shall comply with all Federal, State and local laws relative to conducting business in Carson 
City including, but not limited to, licensing, labor and health laws, and applicable NRS.  The laws of the State 
of Nevada will govern as to the interpretation, validity and effect of the Bid, its award, and the Contract. 
 

A. Certified Payrolls - If Prevailing Wage Rates are Required 
The Contractor and each subcontractor shall keep an accurate payroll record, showing the name, 
address, work classification, straight time, and overtime hours worked each day and week, and the 
actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed in 
connection with the Project. 

 
The payroll records shall be certified and shall be submitted weekly to the Construction Manager.  
Submission of the certified payrolls shall be a condition precedent for processing the monthly 
progress payment.  The General Contractor shall collect the wage reports from the Sub-Contractors 
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and ensure the receipt of a certified copy of each weekly payroll for submission to the City as one 
complete package. 

 
Pursuant to NRS 338.060 and 338.070, the Contractor hereby agrees to forfeit, as a penalty to the 
City, not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar day or 
portion thereof that each worker employed on the Contract is paid less than the designated rate for 
any work done under the Contract, by the Contractor or any subcontractor under him/her, or is not 
reported to the City as required by NRS 338.070. 
 

2.6.12 SAFETY 
 

A. Contractor=s Safety Responsibility 
The Contractor shall be solely and completely responsible for conditions of the job site, including 
safety of all persons and property during performance of the Work.  This requirement shall apply 
continuously and not be limited to normal working hours.  Safety provisions shall conform to U.S. 
Department of Labor (OSHA) Standards, the Nevada Occupational Safety and Health Act, and all 
other applicable Federal, State, County, and local laws, ordinances, codes, the requirements set forth 
below, and any regulations that may be detailed in other parts of these Contract Documents.  Where 
any of these are in conflict, the more stringent requirement shall be followed. 
 
No provision of the Contract Documents shall act to make the City, the Construction Manager or any 
party other than the Contractor responsible for safety.  The Construction Manager shall not have 
authority for safety on the Project.  The Contractor shall indemnify, defend (not excluding the City's 
right to participate) and hold harmless the City, Construction Manager, or other authorized 
representatives of the City, from and against any and all actions, damages, fines, suits, and losses 
arising from the Contractor's failure to meet all safety requirements and/or provide a safe work site. 

 
If death or serious injuries or serious damages are caused, the accident shall be reported immediately 
to the Construction Manager, the City and OSHA.  In addition, the Contractor must promptly report in 
writing to the Construction Manager all accidents whatsoever arising out of, or in connection with, the 
performance of the Work whether on, or adjacent to, the site giving full details and statements of 
witnesses.  The Contractor shall make all reports as are, or may be, required by any authority having 
jurisdiction, and permit all safety inspections of the Work being performed under this Contract. 

 
If a claim is made by anyone against the Contractor or any subcontractor on account of any accident, 
the Contractor shall promptly report the facts in writing to the Construction Manager, giving full details 
of the claim. 

 
B. Safety Program 
The Contractor shall establish, implement, and maintain a written injury prevention program.  Before 
beginning the Work, the Contractor shall prepare and submit to the Construction Manager a Safety 
Program that provides for the implementation of all of the Contractor's safety responsibilities in 
connection with the Work at the site and the coordination of that program and its associated 
procedures and precautions with safety precautions and procedures of each of its subcontractors. The 
Contractor shall be solely responsible for initiating, maintaining, monitoring, coordinating, and 
supervising all safety programs, precautions, and procedures in connection with the Work and for 
coordinating its programs, precautions, and procedures of any other prime Contractors and 
subcontractors performing work at the site.  

 
C. Safety Supervisor 
The Contractor shall appoint an employee as Safety Supervisor who is qualified and authorized to 
supervise and enforce compliance with the Safety Program.  The Contractor shall notify the 
Construction Manager in writing prior to the commencement of work of the name of the person who 
will act as the Contractor's Safety Supervisor. 
 
D. Excavation Safety 
The Contractor shall submit, in advance of excavation five feet or more in depth, detailed plans 
showing the design of shoring, bracing, sloping, or other provisions to be made for worker protection 
from hazard of caving ground during such excavation, and protection to adjacent structures during 
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such excavation.  Design calculations and plans must be sealed by a Civil or Structural Engineer 
registered in the State of Nevada. 

 
Prior to commencing any excavation, the Contractor shall designate in writing to the Construction 
Manager the "Competent Person(s)" with the authority and responsibilities designated in the 
Construction Safety Orders. 
 
E. Emergencies 
In emergencies affecting the safety or protection of persons, the Work, or property at the site or 
adjacent thereto, the Contractor, without special instruction or authorization from the Construction 
Manager, is obligated to act to prevent threatened damage, injury or loss.  The Contractor shall give 
the Construction Manager prompt notice if the Contractor believes that any changes in the Work or 
variations from the Contract Documents have been caused thereby.  The Contractor shall not resume 
construction during an emergency, or after an emergency until directed to by the Construction 
Manager. 

 
F. Safety Violations 
The City shall have the authority to require the removal from the Project of any employee in 
responsible charge of the Work where safety violations occur. 
 

2.6.13 FIRE PREVENTION AND CONTROL 
Before setting any fires whatsoever, the Contractor shall notify the responsible Federal, State, or local agency 
having jurisdiction for the area concerned.  The Contractor shall abide by such rules and instructions as to fire 
prevention and control and as to the place for burning as the Federal, State, or local agency having jurisdiction 
may prescribe.  The Contractor shall take all necessary steps to prevent his/her employees from setting fires 
not required in the prosecution of the work.  The Contractor shall be responsible for preventing the escape of 
fires set in connection with the work and shall under the direction of the appropriate agency, or, in the absence 
of an officer from any such agency, acting independently, extinguish all fires which may escape the work, 
whether or not set directly or indirectly as a result of his/her operations.  
 
The Contractor shall be fully responsible for any damage caused to public and/or private property as a result of 
his/her burning operations, and shall leave no fires unattended at any time during these operations.  He/She 
shall have available at the site at all times when burning is in progress, adequate equipment to extinguish the 
fires set by him/her, and to control the spread of fire outside of the burning areas.  Burning during high wind 
conditions shall be expressly prohibited in order to prevent fire hazard, regardless of the prevailing season. 
 
2.6.14 ERRORS OR DISCREPANCIES NOTED BY CONTRACTOR 
It is the duty of the Contractor to promptly notify the Construction Manager in writing of any design, materials, 
or specified method that the Contractor believes may prove defective or insufficient.  If the Contractor believes 
that a defect or insufficiency exists in design, materials, or specified method and fails to promptly notify the 
Construction Manager in writing of this belief, the Contractor waives any right to assert that defect or 
insufficiency in design, materials, or specified method at any later date in any legal or equitable proceeding 
against the City, or in any subsequent arbitration or settlement conference between the City and the 
Contractor. 
 
The Construction Manager, on receipt of any such notice, will promptly investigate the circumstances and give 
appropriate instructions to the Contractor.  Until such instructions are given, any work done by the Contractor 
after he/she comes to the belief that a defect or insufficiency exists in materials, or specified method which is 
directly or indirectly affected by such alleged defect or insufficiency in design, materials, or specified method 
will be at his/her own risk and he/she shall bear all costs arising therefrom. 

 
If the Contractor, either before commencing work or in the course of the work, finds any discrepancy between 
the specifications and the plans or between either of them and the physical conditions at the site of the work or 
finds any error or omission in any of the plans or in any survey, he/she shall promptly notify the Construction 
Manager of such discrepancy, error, or omission.  If the Contractor observes that any plans or specifications 
are at variance with any applicable law, ordinance, regulation, order, or decree, he/she shall promptly notify 
the Construction Manager in writing of such conflict.  The Construction Manager, on receipt of any such notice, 
will promptly investigate the circumstances and give appropriate instructions to the Contractor.  Until such 
instructions are given, any work done by the Contractor after his/her discovery of such error, discrepancy, or 
conflict will be at his/her own risk and he/she shall bear all costs arising therefrom. 
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2.6.15 INDEMNIFICATION 
The Contractor hereby agrees to indemnify, hold harmless, and defend, not excluding the City=s right to 
participate, the Construction Manager, the City and its elected officials, officers, employees, agents, 
volunteers, other retained consultants and representatives, from and against any and all liability, claims, 
actions, damages, legal or administrative proceedings, losses and expenses, including without limitations, 
reasonable attorney=s fees and costs (including attorney=s fees in establishing indemnification of whatsoever 
nature), litigation costs,  penalties, fines, judgments, or decrees by reason of any death, injury or disability to or 
of any person and/or damages to any property or business, including loss of use, arising out of any alleged 
negligent or willful acts, errors or omissions of the Contractor, Contractor=s employees, agents, or 
subcontractors arising out of or suffered, directly or indirectly, by reason of or in connection with the 
performance of the Work under this Contract. 
 
The Contractor guarantees the payment of all claims for materials, supplies and labor, and all other claims 
against it or any subcontractor, made in connection with this Agreement. 
 

2.6.16 INSPECTIONS 

The right of inspection and acceptance or rejection of contracted work by the City shall not make the Contractor 

an agent of the City, and the liability of the Contractor for all damages to persons or to public or private property, 

arising from the Contractor=s execution of the work, shall not be lessened because of such inspections. 

 

2.6.17 CONTRACTOR IS AN INDEPENDENT CONTRACTOR 
This Contract does not create an employee/employer relationship between the parties.  It is the parties’ 
intention that the Contractor will be an independent contractor and not Carson City’s employee for all 
purposes, including but not limited to the application of the Fair Labor Standards Act, the Federal 
Unemployment Tax Act, the provisions of the Internal Revenue Code, and Nevada State revenue and taxation 
laws.  The Contractor will retain sole and absolute discretion in the judgment of the manner and means of 
carrying out the Contractor’s activities and responsibilities hereunder.  The Contractor agrees that it is a 
separate and independent enterprise from the public employer, that it has full opportunity to find other 
business, that it has made its own investment in its business and that it will utilize industry standard of care 
necessary to perform the Work.  This Contract shall not be construed as creating any joint employment 
relationship between the Contractor and the City, and the City will not be liable for any obligation incurred by 
the Contractor, including but not limited to unpaid minimum wages and/or overtime premiums. 
 
2.6.18 VALUE ENGINEERING PROPOSALS 
Value Engineering Proposals (VEP) may be submitted by the Contractor in writing for modifying the plans, 
specifications or other requirements of the Contract for the purpose of reducing the total cost of construction 
without reducing design capacity or quality of the finished product.  If accepted, net savings resulting from a 
VEP will be shared by the City and the Contractor on a 50%-50% basis. 
 
The requirements herein apply to all VEP’s initiated and developed by the Contractor and which are identified 
as such at the time of submission.  Nothing herein shall be construed as requiring consideration or approval of 
a VEP submitted hereunder. 
 
Each VEP shall result in a net savings over the Contract costs without impairing essential functions and 
characteristics of the item(s) or of any other part of the project, including but not limited to environmental 
considerations, service life, reliability, economy of operation, ease of maintenance, desired aesthetics and 
safety. 

 
Submit the following information with each VEP: 
 
1 A statement that the proposal is submitted as a VEP; 
 
2 A statement concerning the basis for the VEP and benefits to the City together with an 

itemization of the Contract requirements affected by the VEP; 
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3 A detailed estimate of the cost under the existing Contract and under the VEP; 
 
4 Proposed specifications and recommendations as to how such VEP changes are to be 

accomplished; and 
 
5 A statement as to the time by which a Contract Change Order adopting the VEP must be 

issued so as to obtain the maximum cost effectiveness. 
 
The VEP will be processed in the same manner as prescribed for any other proposal which would 
necessitate issuance of a Contract Change Order.  The City may accept in whole or in part any VEP 
by issuing a Contract Change Order which will identify the VEP on which it is based.  The City will not 
be liable for failure to accept or act upon any VEP submitted pursuant to these requirements nor for 
any delays to the work attributable to any such proposal.  Until a proposal is effected by Contract 
Change Order, Contractor remains obligated to perform under the terms and conditions of the 
Contract.  If an executed Contract Change Order has not been issued by the date upon which the 
proposal specifies that a decision thereon should be made, or such date as the Contractor may have 
subsequently specified in writing, such proposal shall be deemed rejected. 
 
The Contract Change Order effecting the necessary Contract modification will establish the net 
savings agreed upon, will provide for adjustment in the Contract prices and will indicate the new 
savings to be equally divided between the City and the Contractor.  Contractor shall absorb all costs 
incurred in preparing a VEP for submission.  All reasonably incurred costs of reviewing and 
administering the VEP will be borne by the City.  The City reserves the right to include in the 
agreement any conditions it deems appropriate for consideration, approval, and implementation of the 
proposal.  The Contractor=s 50% share of the net savings shall constitute full compensation to him/her 
for effecting all changes pursuant to the agreement. 
 
Acceptance of the VEP and performance of the work thereunder will not change the Contract time 
limit as a result of the VEP, unless specifically provided for in the Contract Change Order authorizing 
the VEP. 
 
Proposed changes in the basic design of a bridge or pavement type, traffic control plan, or changes 
which require different right-of-way limits, will not normally be considered as an acceptable VEP. 
 
The Construction Manager shall be the sole judge of the acceptability of a VEP. 
 
Subject to the provisions contained herein, the City or any other public agency shall have the right to 
use all or part of any accepted VEP without obligation or compensation of any kind to the Contractor. 
 
In the event a VEP is accepted by the City, the provisions of General Conditions Section 6.4.4, Unit 
Price Adjustments Due to Increased or Decreased Quantities, which pertain to adjustment of Contract 
unit prices due to alterations of Contract quantities, will not apply to items adjusted or deleted as a 
result of effecting the VEP by Contract Change Order. 
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SECTION 3.0 PROGRESS OF WORK, MEETINGS, SCHEDULES 
 

GC 3.1  BEGINNING OF WORK 
The Contractor shall begin work within ten (10) calendar days of the effective date of the Notice to Proceed and shall 
diligently prosecute the same to completion within the Contract Time. 
 
GC 3.2  PERFORMANCE OF THE WORK 
Unless otherwise specified in the Special Conditions, the Contractor shall furnish all materials, labor, permits, tools, 
equipment, water, light, power, transportation, superintendence, temporary construction of every nature, and 
incidentals, including but not limited to, dust and traffic control measures, and to perform all work involved in executing 
the Contract in a satisfactory and workmanlike manner within the time specified.  
 
GC 3.3  PLANS AND SPECIFICATIONS FURNISHED BY THE CITY 
The City will furnish to the Contractor, free of charge, up to five (5) copies of the contract drawing and specifications.  
Additional sets shall be provided by the City at cost of the City=s standard billing rate for labor of reproduction and the 
cost of reproduction itself.  The five (5) sets of plans and specifications shall be available to the Contractor at the time 
he/she takes out the Carson City permit at the City=s One Stop Permit Center located at the Building Department, 2621 
Northgate Lane, Suite 6. 
 
The location of the Work, its general nature and extent, and the form and detail of the various features are shown on 
the Contract Drawings accompanying and made a part of these Contract Documents. 
 
GC 3.4  ORDER OF WORK 
When required by the Contract Documents, the Contractor shall follow the sequence of operations as set forth therein. 
Full compensation for conforming with such requirements will be considered as included in the prices paid for the 
various Contract items of work and no additional compensation will be allowed therefore. 
 
GC 3.5  TIME OF COMPLETION 
Time shall be of the essence of the Contract.  The Contractor shall diligently prosecute the Work so that the various 
portions of the Project shall be complete and ready for use within the time specified. It is expressly understood and 
agreed by and between the Contractor and the City that the Contract Time for completion of the Work described herein 
is a reasonable time taking into consideration the average climatic and economic conditions and other factors 
prevailing in the locality and the nature of the Work. 
 
Failure of the Contractor to perform any covenant or condition contained in the Contract Documents within the time 
period specified shall constitute a material breach of this Contract entitling the City to terminate the Contract unless the 
Contractor applies for, and receives, an extension of time in accordance with the procedures set forth in GC 3.15, 
EXTENSION OF TIME. 
 
Failure of the City to insist upon performance of any covenant or condition within the time period specified in the 
Contract Documents shall not constitute a waiver of the Contractor=s duty to complete the performance within the 
designated periods unless the City has given a waiver in writing. 
 
The City=s agreement to waive a specific time provision or to extend the time for performance shall not constitute a 
waiver of any other time provision contained in the Contract Documents.  Failure of the Contractor to complete the 
performance promptly within any additional time authorized or in any waiver or extension of time shall constitute a 
material breach of this Contract entitling the City to terminate. 
 
GC 3.6  MEANS AND METHODS 
It is expressly stipulated that the drawings, specifications, and other contract documents set forth the requirements as 
to the nature of the completed Work and do not purport to control the method of performing work except in those 
instances where the nature of the completed Work is dependent upon the method of performance. 
 
Neither the City, Design Consultant, nor the Construction Manager will be responsible for or have control or charge of 
construction means, methods, techniques, sequences or procedures, or for safety precautions and programs in 
connection with the Work.  Neither the City, Design Consultant nor the Construction Manager will be responsible for  or 
have control or charge over the acts or omissions of the Contractor, or any of their subcontractors, agents or 
employees, or any other persons performing any of the Work.  Any general control of the Work exercised by the City or 
its authorized representatives shall not make the Contractor an agent of the City, and the liability of the Contractor for 
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all damages to persons and/or to public or private property arising from the Contractor's execution of the Work shall not 
be lessened because of such general control. 
 
Neither the inspection by the City, Design Consultant, or Construction Manager, nor any order, measurement, 
approved modification, or payment of monies, nor acceptance of any part or whole of the Work by the City, Design 
Consultant, Construction Manager, or their agents shall operate as a waiver of any provision of the Contract. 
 
GC 3.7  CITY-FURNISHED MATERIALS 
Only materials and equipment specifically indicated in the Contract Documents shall be furnished by the City and such 
materials and equipment will be made available as designated in the Special Conditions.  The Contractor shall be 
prepared to load or unload and to properly protect all such material and equipment from damage or loss.  The cost of 
loading, unloading, hauling, handling, demurrage and storage, and placing City-furnished materials into the Work shall 
be considered as included in the price bid for the Contract item involving such City-furnished material. 
 
Contractor shall inspect and assure itself of the amount and soundness of such material or equipment at the time of 
receiving such materials.  Any City-furnished material or equipment lost or damaged from any cause after the 
Contractor has taken control of said material or equipment, shall be replaced by the Contractor at his/her expense.  
 
GC 3.8  DEFECTIVE AND UNAUTHORIZED WORK 
Any materials or workmanship which does not conform to the requirements of the Contract Documents shall be 
considered defective and shall be remedied or removed and replaced by the Contractor, together with any other work 
which may be displaced in so doing, and no additional compensation will be allowed to the Contractor for such 
removal, replacement, or remedial work.  All nonconforming materials shall be immediately removed from the Site.  
 
Any work done beyond the limits of work, lines, and grades shown on any approved plans or established by the 
Construction Manager, or any changes in, additions to, or deductions from the work done without written authority, will 
be considered as unauthorized and will not be paid.  Work so done may be ordered remedied, removed, or replaced at 
the Contractor=s expense. 
 
Upon failure on the part of the Contractor to comply with any order of the Engineer made under the provisions of this 
Section, the Engineer shall have authority to cause nonconforming materials, rejected work, or unauthorized  work to 
be remedied, removed, or replaced at the Contractor=s expense and to deduct the costs from any monies due or to 
become due the Contractor. 
 
These provisions shall have full effect regardless of the fact that the defective work may have been done or the 
defective materials used with the full knowledge of the Engineer or his/her representative.  The fact that the Engineer 
may have previously overlooked such defective work shall not constitute an acceptance of any part of it.  Nothing 
stated herein shall be deemed to shorten the term of any statute of limitations applicable to claims which the City may 
have against the Contractor. 
 
GC 3.9  PRE-CONSTRUCTION CONFERENCE 
The Construction Manager will schedule a Pre-Construction Conference at the Project site or other established location 
at the time of Notice to Proceed and/or execution of the Contract and prior to commencement of construction activities. 
 

3.9.1 ATTENDEES    
The City, Design Consultant, Construction Manager, Contractor and its superintendent, subcontractors, and 
other concerned parties shall each be represented at the conference by persons familiar with and authorized 
to conclude matters relating to the Work. 

 
3.9.2 AGENDA 
The Construction Manager will prepare an agenda for discussion of significant items relative to Contract 
requirements, procedures, coordination and construction.  Minutes shall be kept by the Construction Manager 
and distributed to all attendees. 

 
GC 3.10 PROGRESS MEETINGS 
The Construction Manager will conduct progress meetings at the Project site or other established location at regularly 
scheduled intervals which may be as frequent as weekly.  Frequency of meetings shall be determined at the Pre-
Construction Conference. Meeting minutes will be taken and distributed by the Construction Manager. 
 

3.10.1 ATTENDEES 
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The City, Design Consultant, Construction Manager, Contractor, and its superintendent may each be 
represented at these meetings.  Attendance by subcontractors, suppliers, utilities and other entities is subject 
to issues and/or items of the agenda which may require attendance. 

 
3.10.2 AGENDA 
Agenda may include, but not necessarily be limited to:  review, correct or approve minutes of the previous 
progress meeting, review of items of significance that could affect progress, review/discuss topics as 
appropriate to the current and future status and/or needs of the Project, review the progress of the Work in  the 
preceding week and in the subsequent week, coordinate the Work with public agencies and/or other 
Contractors as required, and allow the Construction Manager to plan his/her activities for testing, inspection, 
etc. 

 
GC 3.11 CONSTRUCTION SCHEDULES 
Construction schedules are required for all Contracts.  The type of construction schedule required, that is, Construction 
Schedule (A) or Construction Schedule (B) will be specified in the Special Conditions.  Compensation for the Work 
under this item will be included within the other bid items. 

 
3.11.1 CONSTRUCTION SCHEDULE (A) 

 
A. General 
The schedule shall be submitted at the Pre-Construction Conference and must be favorably reviewed 
by the Construction Manager and the City before the first partial payment can be made.  NOTE:  The 
Construction Schedule must include and account for the total contract time specified in the Contract 
Documents. 
 

 
B. Base Schedule 
The Contractor shall submit the schedule based on either the bar chart method or the Critical Path 
Method (CPM).  The schedule shall indicate preceding activity relationships and/or restraints where 
applicable and a controlling path shall be indicated.  The schedule shall be time-scaled and shall be 
drafted to show a continuous flow from left to right.  The construction schedule shall clearly show the 
sequence of construction operations and specifically list: 

 
1. The start and completion dates of primary work items or components.  

 
2. The dates of submittals, procurement, delivery, installation and completion of each 

major equipment and material requirement.  
 

3. Progress milestone events or other significant stages of completion.  
 

4. The lead time required for testing, inspection and other procedures required prior to 
acceptance of the Work.  
 

5. All activities, other than procurement activities, shall be cost-loaded.  Activities shall 
be no longer than 14 calendar days, except for submittals and delivery items.  If an 
activity takes longer, it shall be broken into appropriate segments of work for 
measurement of progress.  This limitation may be waived, upon approval of the 
Construction Manager, for repetitious activities of longer durations for which progress 
can be easily monitored.  

 
C. Reports 
The Bar Charts or CPM Schedules shall be prepared as follows: 

 
1. Bar Chart:  A manually generated report which lists each primary activity description, 

early start and finish dates, and all preceding and succeeding activities.  Report shall 
indicate all critical activities.  A report with the above information shall be provided 
with each monthly update. 
 

2. CPM Schedule:  A CPM network report sorted by I-J or activity number which lists 
each activity description, early start and finish dates, preceding and succeeding 
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activities and restraints, including lead/lag durations.  The report shall show the 
critical path. 

 
$ CPM network report sorted by total float. 
$ CPM network report sorted by early start. 
 

3.11.2 CONSTRUCTION SCHEDULE (B) 
 

A. General 
The Construction Schedule under this requirement will also be referred to as the CPM Schedule. 

 
The Contractor shall designate, in writing, an authorized representative in its firm who will be 
responsible for the preparation, revising, and updating of the CPM Schedule.  The Contractor's 
representative shall have direct Project control and complete authority to act on behalf of the 
Contractor in fulfilling the construction scheduling requirements set forth herein, and such authority 
will not be interrupted throughout the duration of the Project.  The requirements for the CPM Schedule 
are included to assure adequate planning and execution of the Work and to assist the Construction 
Manager and the City in appraising the reasonableness of the proposed schedule and evaluating 
progress of the Work. 
 
Within seven (7) days from award of the Contract, the Contractor shall submit to the Construction 
Manager demonstration of competence in the use of CPM Scheduling, including evidence of the use 
of CPM Scheduling on a project of similar value and complexity.  In the event of the failure of the 
Contractor to satisfy the Construction Manager of its CPM Scheduling competence, the Contractor will 
be required to employ a qualified CPM consultant who regularly performs these services and who in 
the opinion of the Construction Manager possesses the qualifications required to perform CPM 
Scheduling for this Project. 

 
B. Preliminary Construction Schedule 
At the Pre-Construction Conference, the Contractor shall submit copies of a Preliminary Construction 
Schedule in the form of a precedence diagram covering the following Project phases and activities: 

 
1. Procurement and Submittals, including shop drawings, fabrication, and delivery of 

key and long lead time procurement activities. 
 
a. The Contractor's submittal information shall show intended submittal dates 

and shall be incorporated into the base project schedule. 
 

b. The delivery information shall include realistic delivery dates for the 
procurement activities. 

 
2. The activities planned for the first 90 days in the execution of the Work. 

 
3. The approach to scheduling the remaining activities or phases of the Work. The 

Work for each phase or activity shall be represented by at least one summary activity 
and the sum of the summary activities shall equal the Contract Time. 
 

4. Approximate cost and duration for each summary activity representing the 
Contractor's best estimate for the Work the summary activity represents. 
 

5. Projected monthly cash flow. 
 
C. Base Schedule Submittal 
The Contractor shall submit an acceptable Critical Path Method (CPM) Schedule to the Construction 
Manager within thirty (30) days after the receipt of the Notice to Proceed.  Subsequent revisions to 
said schedule shall be submitted as set forth hereinafter. 
 
The Construction Manager shall review the schedule and provide any comments, its favorable review 
of the schedule, or request a meeting to review the schedule with the Contractor within fifteen (15) 
days of receipt of the schedule.  If requested, the Contractor shall participate in a review and 
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evaluation of the proposed network diagrams and analysis by the Construction Manager.  Any 
revisions necessary as a result of this review shall be resubmitted for review by the Construction 
Manager within ten (10) days.  When completed, the favorably reviewed schedule shall then be the 
schedule to be used by the Contractor for planning, organizing, and directing the Work, and for 
reporting progress.  If the Contractor thereafter desires to make significant changes in its method of 
operating and scheduling, the Contractor shall notify the Construction Manager in writing stating the 
reasons for the change.  Only one progress payment will be made prior to acceptance of the CPM 
Schedule.  Neither the Contractor nor the City shall own the "float". 

 
To the extent that the favorably reviewed initial Construction Schedule, or revisions thereto, indicate 
anything not jointly agreed upon, it shall be deemed to be not favorably reviewed by the Construction 
Manager.  Any omission of work from the detailed schedule, otherwise required for Contract 
compliance, will not excuse the Contractor from completing such work within any applicable 
completion date. 

 
The CPM Schedule shall utilize a (CPM) format using either the precedence or arrow diagramming 
method.  The schedule shall show completion of the Project at the Contract Completion Date or 
before. 
 
The schedule shall be computer generated utilizing a scheduling program identified in the Special 
Conditions.  The Contractor shall provide a compact disk or other electronic means approved by the 
Construction Manager for the initial base schedule and all monthly updates with the network diagram 
and mathematical analyses.  The program shall be capable of accepting revised completion dates as 
modified by approved time adjustments and re-computations of all tabulation date and float 
accordingly.  The CPM schedule system shall consist of diagrams and accompanying mathematical 
analyses network diagram.  See Special Conditions for further details regarding scheduling 
requirements. 

 
D. Cash Flow Projection 
A cash flow projection shall be submitted with the Construction Schedule.  This cash flow projection 
shall be revised and resubmitted when revisions of the Construction Schedule will result in significant 
changes to the projected cash flow. 

 
GC 3.12 NOTICE OF DELAYS 
When the Contractor foresees a delay in the prosecution of the Work and, in any event, within seventy-two (72) hours 
of a delay, the Contractor shall notify the Construction Manager in writing of the probability of the occurrence, the 
estimated or actual extent of the delay, and its cause.  The Contractor shall take immediate steps to prevent, if 
possible, the occurrence or continuance of the delay.  The Contractor agrees that no claim shall be made for delays 
which are not called to the attention of the Construction Manager within the time specified above. 
 
Except for Standby Time for City utilities as provided for in GC 7.10, COORDINATION/COOPERATION WITH 
UTILITIES, the Contractor=s sole remedy for any delay in the Work, regardless of the alleged cause of the delay, shall 
be an extension of the contract time;  the Contractor shall not be entitled to any delay damages, wage escalation, 
material escalation, extended job site or home office overhead or supervision, or additional compensation of any kind. 
 

3.12.1 NON-EXCUSABLE DELAYS 
Non-excusable delays in the prosecution of the Work shall include delays which could have been avoided by 
the exercise of care, prudence, foresight, and diligence on the part of the Contractor or its subcontractors, at 
any tier level, or suppliers.  Time lost due to violations of permit requirements shall be non-excusable delays.  
No time extension or other compensation shall be granted for time lost due to non-excusable delays. 
 
3.12.2 EXCUSABLE DELAYS 
Excusable delays in the prosecution or completion of the Work shall include delays which result from causes 
beyond the control of the Contractor and which could not have been avoided by the exercise of care, 
prudence, foresight, and diligence on the part of the Contractor or its subcontractors, at any tier level, or 
suppliers.   
 
Delays caused by acts of God, fire, unusual storms, floods, earthquakes, strikes, labor disputes, freight 
embargoes, and shortages of materials shall be considered as excusable delays insofar as they prevent the 
Contractor from proceeding with at least seventy-five (75) percent of the normal labor and equipment force for 
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at least five (5) hours per day toward completion of the current critical activity item(s) on the latest favorably 
reviewed Construction Schedule. 
 
Excusable delays shall not entitle the Contractor to any additional compensation.  The sole remedy of the 
Contractor shall be to seek an extension of time. 

 
3.12.3 STANDBY TIME 
As provided in GC 7.10, COORDINATION/COOPERATION WITH UTILITIES, if the Contractor is delayed due 
to the City=s non-marking, mis-marking or mis-locating the City=s main line water mains, reclaimed water 
mains, sanitary sewer main lines and storm drains, the City will be responsible for repairs, damages and 
standby time caused the Contractor.  Compensation to the Contractor for such repairs, damages or standby 
time shall be calculated on the basis of GC 6.4.3, FORCE ACCOUNT PAYMENT.  Note:  this provision does 
not apply to service laterals/connections. 

 
Also Note:  per NRS 455.082, the approximate location of a subsurface installation marked in response to a 
request of USA means a strip of land not more than 24 inches on either side of the exterior surface of a 
subsurface installation. 

 
3.12.4 WEATHER DELAYS 
Should inclement weather conditions or the conditions resulting from weather prevent the Contractor from 
proceeding with seventy-five (75) percent of the normal labor and equipment force engaged in the current 
critical activity item(s) on the latest favorably reviewed Construction Schedule for a period of at least five (5) 
hours per day toward completion of such operation or operations, and the crew is dismissed as a result 
thereof, it shall be a weather delay day.  The Contractor may be granted a non-compensable time extension 
should the critical path activities be affected by the weather delay. 

 
3.12.5 CONCURRENT DELAYS 
Concurrent delays are those delay periods when the prosecution of the Work is delayed during the same 
period of time due to causes from a combination of the delays, City-caused and Contractor-caused.  Time 
extensions will be granted on the basis of a time impact analysis from the CPM Schedule. 

 
GC 3.13 LIQUIDATED DAMAGES 
It is agreed by the parties to the Contract that time is of the essence in the completion of this Work, and that in case all 
the Work called for under the Contract is not completed before or upon the expiration of the time limit as set forth in 
these Contract Documents, or as modified by extensions of time granted by the City, damage will be sustained by the 
City.  As it may be impracticable to determine the actual delay damage; it is, therefore, agreed that the Contractor shall 
pay liquidated damages to the City in the amount set forth in the Construction Contract, per calendar day for each and 
every calendar day's delay beyond the time prescribed to complete the Work. The Contractor agrees to pay such 
liquidated damages and in case the same are not paid, agrees that the City may deduct the amount thereof from any 
monies due or that may become due the Contractor under the Contract. 
 
The Contractor shall not be deemed in breach of this Contract nor shall liquidated damages be collected because of 
any delays in the completion of the Work due to unforeseeable causes beyond the control and without the fault or 
negligence of the Contractor provided the Contractor requests an extension of time in accordance with the procedures 
set forth in GC 3.15, EXTENSION OF TIME.  Unforeseeable causes of delay beyond the control of the Contractor  
shall include Acts of God, acts of a public enemy, acts of government, or acts of the City, fires, floods, epidemics, 
quarantine restrictions, strikes, freight embargoes, and weather, or delays of subcontractors due to such causes, or 
delays caused by failure of the City or the facilities.  
 
GC 3.14 RIGHTS BEYOND LIQUIDATED DAMAGES 
Liquidated damages shall not preclude the City from claiming and collecting damages on account of delay, price 
changes, loss of other contracts, loss of income, and or any inability of the City to fulfill other obligations, if such 
damages are direct or consequential arising out of the failure of the Contractor to perform under the terms, conditions 
and requirements of this Contract. 
 
GC 3.15 EXTENSION OF TIME 
The time specified for completion of all of the Work or any part of the Work may be extended only by a written change 
order executed by the City.  The Construction Manager may, at his/her discretion, recommend that the City extend the 
time for completion of the Work without invalidating any of the provisions of the contract and without releasing the 
surety. 
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Extensions of time, when recommended by the Construction Manager, will be based upon the effect of delays to the 
project as a whole and will not be recommended for non-controlling delays to minor portions of the Work, unless it can 
be shown that such delays did, in fact, delay progress of the project as a whole.  Excusable delays may justify an 
extension of time. 
 
No extension of time for completion will be allowed for non-excusable delays. 
 
Written requests for an extension of time must be delivered to the Construction Manager within seventy-two (72) hours 
following the date of the occurrence which caused the delay.  The request must state the cause of the delay, the date 
of the occurrence causing the delay, and the amount of additional time requested.  The delay causing condition must 
affect an activity on the critical path of the latest favorably reviewed Construction Schedule.  Requests for extensions of 
time shall be supported by all evidence reasonably available or known to the Contractor which would support the 
extension of time requested.  Requests for extension of time failing to include the information specified in this Section, 
and requests for extensions of time which are not received within the time specified above, shall result in the forfeiture 
of the Contractor’s right to receive any extension of time requested. 
 
If the Contractor is requesting an extension of time because of a weather delay, Contractor shall supply daily reports to 
the Construction Manager describing such weather and the work which could not be performed that day because of 
such weather or conditions resulting therefrom and which Contractor otherwise would have performed.  The City=s 
acceptance of the daily reports shall not be deemed an admission of the Contractor=s right to receive an extension of 
time or a waiver of the City=s right to strictly enforce the time provisions contained in the Contract Documents. 
 
When the Contractor has submitted a request for an extension of time in accordance with the procedures of this 
Section, the City will ascertain the facts and extent of the delay and extend the time for completing the Work if, in its 
judgment, the findings of fact justify such an extension, and its findings of fact thereon shall be final and conclusive.  An 
extension of time may be granted by the City after the expiration of the time originally fixed in the Contract or as 
previously extended, and the extension so granted shall be deemed to commence and be effective from the date of 
such expiration. 
 
GC 3.16  TEMPORARY SUSPENSION OF WORK 
The City may order suspension of all or any part of the Work if: 
 
(1)  Unsuitable weather and such other conditions beyond the control of the Contractor prevent satisfactory and 

timely performance of the Work; or 
 
(2) The contractor does not comply with the Contract or the Engineer=s orders. 
 
If the Work is suspended for reason (1) above, the period of work stoppage will be counted as non-working days.  
However, if the Construction Manager believes the Contractor should have completed the suspended work before the 
suspension, all or part of the suspension period may be counted as working days.  The Construction Manager will set 
the number of non-working days (or parts of days) by deciding how long the suspension delayed the entire project.   An 
extension of time may be granted.  Also, the Contractor will be compensated for its actual costs plus the standard 
markup for overhead and profit for performing all work necessary to provide a safe, smooth, unobstructed passageway 
through the Site for use by the public, pedestrian and vehicular traffic during the period of such a suspension of work. 
 
If the Work is suspended for reason (2) above, the period of work stoppage will be counted as working days and no 
extension of time will be granted.  The lost work time, however, shall not relieve the Contractor from any contract 
responsibility. 
 
If the Contractor fails to correct defective work as required, or fails to carry out the Work in accordance with the 
Contract Documents or any other applicable rules and regulations, the City, in writing, may order the Contractor to stop 
the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of the City to 
stop the Work shall not give rise to any duty on the part of the City to exercise this right for the benefit of the Contractor 
or any other person or entity. All delays in the Work occasioned by such stoppage shall not relieve the Contractor of 
any duty to perform the Work or serve to extend the time for the Work completion. Any and all necessary corrective 
work done in order to comply with the Contract Documents shall be performed at no cost to the City.  When ordered by 
the City to suspend or resume work, the Contractor shall do so immediately.  In all cases of suspension of construction 
operations, the work shall not again be resumed until permitted by written order of the City. 
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In the event that a suspension of Work is ordered for reason (2) above, as provided in this Section, the Contractor shall 
perform all work necessary to provide a safe, smooth, and unobstructed passageway through the Site for use by 
public, pedestrian and vehicular traffic, during the period of such a suspension. Should the Contractor fail to perform 
the Work as specified, the City may perform such work and the cost thereof may be deducted from monies due the 
Contractor under the Contract.  The Contractor will be responsible for all damage to the Work that may occur during 
suspensions of work.  The Contractor will not be entitled to any additional compensation nor allowance for overhead or 
profit incurred in connection with this type of suspension.  
 
GC 3.17 PROTECTION OF ANTIQUITIES 
State and Federal laws pertaining to the protection and preservation of sites or objects of archeological, paleontological 
or historic interest shall be observed by the Contractor performing this Work. 
 
When features of archeological, paleontological or historic interest are encountered or unearthed in material pits, the 
roadway prism, or other excavation, the Contractor shall stop work in the immediate vicinity of such feature, protect it 
from damage or disturbance, and report promptly to the State Historic Preservation Office at (775) 684-3448 and the 
Construction Manager. 
 
Work shall not be resumed in the immediate area until the Contractor is advised by the authorities having jurisdiction 
that study or removal of the feature or features has been completed.  The Contractor may be allowed an appropriate 
contract extension of time, as provided for in these General Conditions, for construction time lost. 
 
GC 3.18 CONTRACT TERMINATION 
If at any time the Contractor is determined to be in material breach of the Contract, notice thereof in writing will be 
served upon the Contractor and its sureties, and should the Contractor neglect or refuse to promptly provide means for 
satisfactory compliance with the Contract, within the time specified in such notice, the City in such case shall have the 
authority to terminate the operation of the Contract. 
 

A. The City may terminate the Contract if the Contractor:   
 
1. Fails to maintain bonding, Nevada State Contractor's Board License, State Industrial 

Insurance requirements or insurance policies for limits as defined in the Contract Documents; 
 
2. Persistently or repeatedly refuses or fails to supply properly skilled workers or proper 

materials; 
 
3. Fails to make payment to subcontractors for materials or labor in accordance with the 

respective agreements between the Contractor and the subcontractors; 
 
4. Persistently disregards laws, ordinances, or rules, regulations or order of a public authority 

having jurisdiction;  
 
5. Otherwise makes a material breach of a provision of the Contract Documents; or 
 

6. Contractor fails to maintain safe working conditions. 
 

B. When any of the above reasons exist, the City may provide, without prejudice to any other rights or 
remedies of the City and after giving the Contractor and the Contractor's Surety, seven (7) days 
written notice, terminate employment of the Contractor and may, subject to any prior rights of the 
surety: 

 
1.   Take possession of the site and of all materials, equipment, tools and construction equipment 

and machinery thereon owned by the Contractor; 
 
2.  Accept assignment of subcontractors pursuant to this Contract for Construction (Contingent 

Assignment of Subcontracts to City if Contract is terminated); and, 
 
3.  Finish the Work by whatever reasonable method the City may deem expedient. 

 
C.  If the City terminates the Contract for one of the reasons stated in Termination by the City for Cause, 

the Contractor shall not be entitled to receive further payment until the Work is finished. 
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D.  If the unpaid balance of the Contract Amount exceeds the cost of finishing the Work including 
expenses made necessary thereby, such excess shall be paid to the Contractor. If the costs of 
finishing the Work exceed the unpaid balance, the Contractor shall pay the difference to the City. The 
amount to be paid to the Contractor or City, as the case may be, shall survive termination of the 
Contract for Construction. 

 
In the event of such termination, all monies due the Contractor or retained under the terms of this Contract 
shall be held by the City; however, such holdings will not release the Contractor or its sureties from liability for 
failure to fulfill the Contract. Any excess cost over and above the Contract Amount incurred by the City arising 
from the termination of the operations of the Contract and the completion of the Work by the City as provided 
above shall be paid for by any available funds held by the City. The Contractor will be so credited with any 
surplus remaining after all just claims for such completion have been paid. 

 
If at any time before completion of the Work under the Contract, the Work shall be stopped by an injunction of 
a court of competent jurisdiction or by order of any competent authority, the City may give notice to the 
Contractor to discontinue the Work and terminate the Contract.  The Contractor shall discontinue the Work in 
such manner, sequence, and at such times as the Construction Manager may direct. The Contractor shall 
have no claim for damages for such discontinuance or termination, nor any claim for anticipated profits on the 
Work thus dispensed with, nor for any claim for penalty, nor for any other claim such as unabsorbed overhead, 
except for the work actually performed up to the time of discontinuance, including any extra work ordered by 
the Construction Manager to be done. 
 
GC 3.19 CITY’S RIGHT TO TERMINATE FOR CONVENIENCE 
The City reserves the right to terminate this contract for convenience whenever it considers termination, in its 
sole and unfettered discretion, to be in the public interest.  In the event that the Contract is terminated in this 
manner, payment will be made for work actually completed.  In no event if termination occurs under this 
provision shall the Contractor be entitled to anticipated profits on items of work not performed as of the 
effective date of the termination or compensation for any other item, including but not limited to, unabsorbed 
overhead.  The Contractor shall assure that all subcontracts which he/she enters related to this Contract 
likewise contain a termination for convenience clause which precludes the ability of any subcontractor to make 
claims against the Contractor for damages, due to breach of contract, of lost profit on items of work not 
performed or of unabsorbed overhead, in the event of a convenience termination. 
 
GC 3.20 WORK DURING DISPUTES AND LITIGATION 
In the event of a dispute between the parties hereto as to performance of the Work, the interpretation of this 
Contract, or payment or nonpayment for work performed, the parties shall attempt to resolve the dispute.  If 
the dispute is not resolved, Contractor agrees to continue the Work diligently to completion and will neither 
rescind this Contract nor stop the progress of the Work but will submit such controversy to determination in 
accordance with the terms of the Contract Documents.  In the event any litigation is commenced with respect 
to this Contract, such litigation shall not serve to suspend Contractor=s obligation to continue performance of 
the Work hereunder. 
 
GC 3.21 LANDS AND RIGHTS-OF-WAY 
The lands and rights-of-way for the project to be constructed will be provided by the City.  The Contractor shall 
make his/her own arrangements and pay all expenses for additional area required by him/her outside the limits 
of the City=s land and right-of-way.  Work in the public right-of-way shall be done in accordance with the 
requirements of the permit issued by the public agency in whose right-of-way the work is located in addition to 
conforming to the plans and specifications. 
 
GC 3.22 WAIVER OF RIGHTS 
Except as otherwise specifically provided in the Contract Documents, no action or failure to act by the City, 
Owner=s Representative, Construction Manager or Contractor shall constitute a waiver of any right or duty 
afforded any of them under the Contract Documents, nor shall any such action or failure to act constitute an 
approval of or acquiescence in any breach thereunder. 



GENERAL CONDITIONS 
 

GC - 30 

SECTION 4.0 SHOP DRAWINGS AND QUALITY CONTROL/INSPECTIONS 
 
GC 4.1  CONTRACTOR'S RESPONSIBILITIES 
The Contractor shall submit, at its own expense, submittals and details of structural and reinforcing steel, concrete mix 
designs, coatings, equipment, material, electrical controls, architectural fabrications, pipe, pipe joints, special pipe 
sections, and other appurtenances as required in the Technical Specifications and Special Conditions of the Contract 
Documents.  The contract Unit Bid Price for the various items requiring submittals shall include the cost of furnishing all 
shop drawings, product data, and samples, and the Contractor will be allowed no extra compensation for such 
drawings, product data or samples. 
 
All submittals and supporting drawings, designs, calculation, data, catalogs, schedules, etc., shall be submitted as the 
instruments of the Contractor, who shall be responsible for their accuracy, completeness, and coordination. Such 
responsibility shall not be delegated in whole or part to subcontractors or suppliers. These submittals may be prepared 
by the Contractor, subcontractors, or suppliers, but the Contractor shall ascertain that submittals meet all of the 
requirements of the Contract Documents while conforming to structural, space, and access conditions at the point of 
installation. Designation of work "by others," if shown in submittals, shall mean that the work will be the responsibility of 
the Contractor rather than the subcontractor or supplier who prepared the submittals. The Contractor shall insure that 
there is no conflict with other submittals and notify the Construction Manager in each case where its submittal may 
affect the work of another Contractor or the City. The Contractor shall insure coordination of submittals among the 
related crafts and subcontractors. 
 
Submittals shall be prepared in such form that data can be identified with the applicable Specification paragraph. The 
data shall clearly demonstrate compliance with the Contract Drawings and specifications and shall relate to the specific 
equipment to be furnished. Where manufacturer's standard drawings are employed, they shall be marked clearly to 
show what portion of the data is applicable to this Project. 
 
GC 4.2  SOURCE OF MATERIALS 
Unless otherwise approved in writing by the Construction Manager, only unmanufactured materials produced in the 
United States, and only manufactured materials made in the United States, shall be used in the performance of this 
contract. 
 
GC 4.3  TRANSMITTAL PROCEDURES 
 

4.3.1 TRANSMITTAL FORM 
A separate transmittal form shall be used for each specific item, class of material, equipment, and items 
specified in separate, discrete sections for which the submittal is required. Submittal documents common to 
more than one piece of equipment shall be identified with all the appropriate equipment numbers. Submittals 
for various items shall be made with a single form when the items taken together constitute a manufacturer's 
package or are so functionally related that expediency indicates checking or review of the group or package as 
a whole. The specification section to which the submittal is related shall be indicated on the transmittal form. 

 
A unique number, sequentially assigned, shall be noted on the transmittal form accompanying each item 
submitted. Original submittal numbers shall have the following format: "XXX"; where "XXX" is the sequential 
number assigned by the Contractor. Resubmittals shall have the following format:  "XXX-Y"; where "XXX" is 
the originally assigned submittal number and "Y" is a sequential letter assigned for resubmittals, i.e., A, B, or C 
being the 1st, 2nd, and 3rd resubmittals, respectively. Submittal 25B, for example, is the second resubmittal of 
submittal 25. 
 
4.3.2 DEVIATIONS FROM THE CONTRACT 
If the submittals show any deviations from the Contract requirements, the Contractor shall submit with the 
submittal submission a written description of such deviations and the reasons therefore. If the City accepts 
such deviation, the City shall issue an appropriate Contract Change Order, except that, if the deviation is 
minor, or does not involve a change in price or in time of performance, a Change Order may not be issued. If 
deviations from the Contract requirements are not noted on the submittal by the Contractor, the review of the 
shop drawing shall not constitute acceptance of such deviations. 
 
4.3.3 SUBMITTAL COMPLETENESS 
The Contractor shall check all submittals before submitting them to the Construction Manager and shall certify 
on the transmittal letter and on each shop drawing that they have been checked, are in compliance with the 
drawings and specifications, and all deviations from the Contract requirements are noted.  
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If the Contractor submits an incomplete submittal, the submittal may be returned to the Contractor without 
review. A complete submittal shall contain sufficient data to demonstrate that the items comply with the 
specifications, shall meet the minimum requirements for submissions cited in the Technical Specifications, 
shall include materials and equipment data and certifications where required, and shall include any necessary 
revisions required for equipment other than first named.   
 
The City reserves the right to deduct monies from payments due the Contractor to cover additional actual 
costs of review beyond the second submission. 

 
4.3.4 SUBMITTAL PERIOD 
All submittals shall be submitted to the Construction Manager within fifteen (15) calendar days after the date of 
the Notice to Proceed by the City, unless the Construction Manager accepts an alternate schedule for 
submission of submittals proposed by the Contractor or unless provided for differently in the Special 
Conditions. 
 
4.3.5 MATERIAL AND EQUIPMENT SUBSTITUTIONS 
In preparing these specifications, the Design Consultant has named those products which to its knowledge 
meet the specifications and are equivalent in construction, functional efficiency, and durability. 

 
Wherever catalog numbers and specific brands or trade names preceded by "similar and equal" or followed by 
the designation "or equal" are used in conjunction with a designated material, product, installation, or service 
mentioned in these specifications, they are used to establish the standards of quality and utility required.  The 
Contractor may request, in writing, approval of any material, process or article which he/she believes to be 
equal.  The written request shall state how the material, process, or article proposed for substitution compares 
with or differs from the designated material, process, or article in composition, size, arrangement, 
performance, and in addition, the request shall be accompanied by documentary evidence of equality in price 
and delivery or evidence of difference in price and delivery.  Data on price shall be in the form of certified 
quotations from suppliers of both the designated and proposed material, process or article.  If any material, 
process or article offered by the Contractor is not, in the opinion of the Engineer, equal or better in every 
respect to that specified, then the Contractor must furnish the material, process or article specified or one that, 
in the opinion of the Engineer, is the equal or better in every respect.  In the event the Contractor furnishes 
material, process, or article more expensive than that specified, the difference in cost of such material, 
process, or article so furnished shall be borne by the Contractor.  Pursuant to NRS, Chapter 338.140, data 
substantiating a request for substitution of Aan equal@ item shall be submitted within seven (7) days after Award 
of the Contract. 
 

GC 4.4  REVIEW PROCEDURE 
Submittals shall be submitted to the Construction Manager for review and will be returned to the Contractor within 
fifteen (15) working days after receipt, unless otherwise provided for in the Special Conditions. The primary objective of 
review of submittals by the City is the completion of the Project in full conformance with the Contract, unmarred by field 
corrections, and within the time provided. In addition to this primary objective, submittal review as a secondary 
objective will assist the Contractor in its procurement of equipment that will meet all requirements of the Project 
Drawings and specifications, will fit the structures detailed on the drawings, will be completed with respect to piping, 
electrical, and control connections, will have the proper functional characteristics, and will become an integral part of a 
complete operating facility.  
 
After review by the City of each of the Contractor's submissions, the material will be returned to the Contractor with 
actions defined as follows: 
 

A. No Exceptions Noted (Resubmittal Not Required) 
Accepted subject to its compatibility with future submissions and additional partial submissions for 
portions of the work not covered in this submission. Does not constitute approval or deletion of 
specified or required items not shown in the partial submission. 
 

B. Make Corrections Noted (Resubmittal Not Required) 
Same as A, except that minor corrections as noted shall be made by the Contractor. 
 

C. Make Corrections Noted (Resubmittal) 
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Rejected because of inconsistencies or errors which shall be resolved or corrected by the Contractor 
prior to subsequent review by the City. 

 
D. Not Acceptable (Resubmit) 

Submitted material does not conform to drawings and specifications in major respects, i.e.: wrong 
size, model, capacity, or material. 

 
It shall be the Contractor's responsibility to copy and/or conform reviewed submittals in sufficient numbers for its files, 
subcontractors, and vendors. 
 
The Contractor shall submit a minimum of six (6) copies for each submittal. The Construction Manager will retain a 
minimum of four (4) copies for its use and record and return two (2) copies to the Contractor. 
 
The City=s favorable review of submittals shall be obtained prior to the fabrication, delivery and construction of items 
requiring submittal review. 
 
Favorable review of submittals does not constitute a change order to the Contract requirements. The favorable review 
of all submittals by the City shall apply in general design only and shall in no way relieve the Contractor from 
responsibility for errors or omissions contained therein. Favorable review by the City shall not relieve the Contractor of 
its obligation to meet safety requirements and all other requirements of law. Favorable review by the City shall not 
constitute acceptance by the City of any responsibility for the accuracy, coordination, and completeness of any items or 
equipment represented on the submittals.  
 
GC 4.5  QUALITY CONTROL - GENERAL 
All materials and equipment to be incorporated into the Work, unless otherwise specified, shall be new and of the 
specified quality and equal to the samples found to be acceptable by the Design Consultant if samples have been 
submitted. All materials, equipment, and supplies provided shall, without additional charge to the City, fully conform 
with all applicable state and federal safety laws, rules, regulations, and orders, and it shall be the Contractor=s 
responsibility to provide only such materials, equipment, and supplies.  It shall be the duty of the Contractor to call the 
Construction Manager's attention to apparent errors or omissions and request instructions before proceeding with the 
Work. The Construction Manager may, by appropriate instructions, correct errors and supply omissions not involving 
extra cost, which instructions shall be as binding upon the Contractor as though contained in the original Contract 
Documents. 
 
At the option of the Construction Manager, materials and equipment to be supplied under this Contract will be tested 
and inspected either at their place of origin, laboratory, or at the site of the Work. The Contractor shall give the 
Construction Manager written notification at least 30 days prior to the shipment of materials and major equipment to be 
tested and inspected at point of origin. Prior to shipping any precast concrete products, a meeting shall be held at the 
manufacturer=s site to discuss and agree on uniform acceptability standards for the precast products.  Satisfactory tests 
and inspections at the point of origin shall not be construed as a final acceptance of the materials and equipment, nor 
shall such tests and inspections preclude retesting or re-inspection at the site of the Work. 
 
Inspection of the Work by the City, Construction Manager and/or Design Consultant shall not relieve the Contractor of 
its obligations to conduct comprehensive inspections of the Work, to furnish materials and perform acceptable Work, 
and to provide adequate safety precautions in conformance with the intent of the Contract. 

 
4.5.1 QUALITY ASSURANCE INSPECTION 
All work and materials are subject to the inspection of the Construction Manager. The Contractor shall 
prosecute work only in the presence of the Construction Manager or a City inspector appointed by the 
Construction Manager, and any work done in the absence of said Construction Manager or inspector may be 
subject to rejection.  Furthermore, failure to call for the Construction Manager or inspector to inspect as the 
work progresses shall be considered as a major breach of the Contract and may constitute grounds for the 
City to terminate.  The Contractor shall make a request to the Construction Manager or inspector at least 
twenty-four (24) hours in advance before inspection services are required for the work. If the specifications, the 
Construction Manager's instructions, laws, ordinances, or any public authority require any work to be specially 
tested or approved, the Contractor shall give timely notice of its readiness for inspection. The City, 
Construction Manager, Design Consultant and authorized agents and their representatives shall at all times be 
provided safe access to the Work wherever it is in preparation or progress and to all warehouses and storage 
yards wherein materials and equipment are stored, and the Contractor shall provide facilities for such access 
and for inspection, including maintenance of temporary and permanent access. Inspection of the Work shall 
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not relieve the Contractor of the obligation to fulfill all conditions of the Contract, and improper work will be 
subject to rejection. Work and materials not meeting such requirements shall be made good, and unsuitable 
work or materials may be rejected; notwithstanding that such work or materials have been previously 
inspected by the Construction Manager or that payment therefore has been included in a progress estimate. 
 
No work or any portion thereof shall be deemed acceptable by reason of the presence of the Engineer.  While 
the Engineer will endeavor to point out to the Contractor any defective work which comes to the Engineer=s 
attention during these observations, the Engineer=s failure to do so shall not constitute the basis of any claim, 
suit, or cause of action by the Contractor or any party against the Engineer or City and shall not excuse 
nonconforming or defective work by the Contractor. 

 
No portion of any work or installed materials shall be covered or concealed in any manner without first being 
inspected by the Construction Manager. If any work should be covered up without the approval or consent of 
the Construction Manager, the Construction Manager shall have the authority to require, at any time before 
acceptance of the Work, that such work be uncovered for examination.  After examination, the Contractor shall 
restore said portions of the Work to the standards required by the Specifications.  Should the work thus 
exposed or examined prove acceptable, the uncovering or removing of the covering and the replacing of the 
covering or making good of the parts removed, will be paid for as provided in GC 6.0, CHANGE ORDERS, but 
should the work so exposed or examined prove unacceptable, the uncovering or removing and the replacing of 
the covering or making good of the parts removed shall be at the Contractor=s expense.  
 
4.5.2 PERMIT AND CODE COMPLIANCE INSPECTIONS 
Separate and independent from the inspections above, the Work may require the inspections of Building 
Officials or other agencies.  The Contractor shall make arrangements with the Carson City Building 
Department to schedule appropriate Building Permit compliance inspections and with other agencies (i.e. Fire 
Officials, NDOT, NDEP, etc.) to schedule their required permit and code inspections.  Such inspectors shall 
have the authority provided them by their agencies and jurisdictions. 

 
4.5.3 SAMPLES AND TESTS 
The source of supply of materials for the Work shall be subject to tests and inspection before the delivery is 
started and before such materials are used in the Work. Representative preliminary samples of the character 
and quality prescribed shall be submitted to the Construction Manager by the Contractor in sufficient quantities 
or amounts for testing or examination. 

 
All tests of materials furnished by the Contractor shall be made in accordance with the commonly recognized 
standards of national technical organizations, and such special methods and tests as are prescribed in the 
Technical Specifications. Certificates of Compliance shall be provided by the Contractor as required in the 
Technical Specifications. 

 
A. Sampling 
The Contractor shall furnish such samples of materials as are requested by the Construction 
Manager. No material shall be used until the Construction Manager has had the opportunity to test or 
examine such materials. Samples shall be secured and tested whenever necessary to determine the 
quality of the material. Samples and test specimens prepared at the site, such as concrete test 
cylinders, shall be taken or prepared by the Construction Manager in the presence and with the 
assistance of the Contractor. 
 
B. Testing 
All initial testing including, but not limited to, concrete, soils, and asphalt/concrete pavement shall be 
at no expense to the Contractor and shall be performed in the City's laboratory or in a laboratory 
designated by the City. When required by the Contract or the Construction Manager, the Contractor 
shall furnish certificates of tests of materials and equipment made at the point of manufacture by a 
recognized testing laboratory. 

 
The Contractor is responsible for all system and equipment testing as provided for in these Contract 
Documents. 
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C. Retesting Costs 
The costs of any retesting required due to failed test or defective material or sample shall be at the 
Contractor's expense.  The City will deduct such retesting costs from the progress payments through 
a deductive change order. 
 
D. Test Standards 
All sampling, specimen preparation, and testing of materials shall be in accordance with the 
requirements of the Standard Specifications, or any permits, and the standards of nationally 
recognized technical organizations. The physical characteristics of all materials not particularly 
specified shall conform to the latest standards published by the American Society for Testing 
Materials, where applicable. 
 
E. Testing Disputes 
In the event that the Contractor disputes the results of the City's materials testing and retains his/her 
own testing laboratory for comparison testing, only a laboratory and personnel certified under the 
Nevada Alliance for Quality Transportation Construction (NAQTC) will be considered. 



GENERAL CONDITIONS 
 

GC - 35 

SECTION 5.0 PAYMENT 
 
GC 5.1  GENERAL 
The Contractor shall accept the compensation, as herein provided, as full payment for furnishing all labor, materials, 
tools, equipment, and incidentals appurtenant to the various items of the Proposal Summary, as further specified 
herein, necessary for completing the Work, all in accordance with the requirements of the Contract Documents, 
including all costs of permits and compliance with the regulations of the Occupational Safety and Health Administration 
of the U. S. Department of Labor (OSHA), and no additional compensation will be allowed therefore. No separate 
payment will be made for any item that is not specifically set forth in the Proposal Summary, and all costs therefore 
shall be included in the prices named in the Proposal Summary for the various items of Work.  Prior to the City 
processing the pay estimate, if prevailing wage rates are required, the Contractor shall submit to the City a copy of its 
certified payroll reports for each week within the pay estimate period. 
 
GC 5.2  PAYMENT FOR PATENTS AND PATENT INFRINGEMENT 
All fees or claims for any patented invention, article, or arrangement that may be used upon or in the work, or is in any 
manner connected with the performance of the Work, shall be included in the price bid for doing the work. The 
Contractor and its sureties shall defend, protect, and hold the City, the Construction Manager, and Design Consultant, 
and their officers, agents, employees, and volunteers harmless against liability of any nature or kind for any and all 
costs, legal expenses, and damages made for such fees or claims and against any and all suits and claims brought or 
made by the holder of any invention or patent, or on account of any patented or unpatented invention, process, article, 
or appliance manufactured for or used in the performance of the Contract, including its use by the City. Before final 
payment is made on the Contract, the Contractor shall furnish an affidavit to the City regarding patent rights for the 
Project. The affidavit shall state that all fees and payments due as a result of the Work incorporated into the Project or 
methods utilized during construction have been paid in full. The Contractor shall certify in the affidavit that no other fees 
or claims exist in this Project. 
 
GC 5.3  PAYMENT OF TAXES 
The Contractor shall pay and shall assume exclusive liability for all taxes levied or assessed on or in connection with 
the Contractor's performance of this Contract, including, but not limited to, state and local sales and use taxes, federal 
and state payroll taxes or assessments, and excise taxes. No separate allowance will be made therefore, and all costs 
in connection therewith shall be included in the total amount of the Contract Amount. 
 
GC 5.4  PAYMENT FOR LABOR AND MATERIALS 
In accordance with the provision of NRS 338.550, the Contractor shall pay and require its subcontractors to pay all 
accounts for labor including workers= compensation premiums, state unemployment and federal social security 
payments and other wage and salary deductions required by law. The Contractor also shall pay and cause its 
subcontractors to pay all accounts for services, equipment, and materials used by the Contractor and its 
subcontractors during the performance of Work under this Contract. Such accounts shall be paid as they become due 
and payable. 
 
GC 5.5  PARTIAL PAYMENTS 
In consideration of the faithful performance of the Work prosecuted in accordance with the provisions of the Contract 
Documents, the City will pay the Contractor for all such work installed on the basis of percentage completion. Amounts 
earned will be based on the accepted Schedule of Values. 
 
Payments will be made by the City to the Contractor on estimates approved by the Construction Manager, based on 
the value of equipment installed and tested, labor and materials incorporated into said permanent Work by the 
Contractor during the preceding month, and acceptable materials and equipment on hand (materials and equipment 
furnished and delivered to the site by the Contractor and not yet incorporated into the work accompanied by an 
approved paid invoice) per GC 5.5.1, below.  
 
Partial payments will be made monthly based on work accomplished as of the last day of each calendar month. 
 
The Contractor and Construction Manager shall meet within five (5) days after the end of each calendar month to 
review and agree on the Work completed within the past month.  The Contractor shall then submit its progress billing of 
the Work completed during the prior month and the Work completed to date on the City=s approved form corresponding 
to the accepted Schedule of Values. Upon receipt of Contractor's progress billing, the City shall act in accordance with 
the following: 
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a. The Construction Manager shall review the submitted progress billing to verify that it corresponds with 
the agreement reached at the above mentioned review meeting.  If the progress billing is satisfactory, 
the Construction Manager will process it for payment. 

 
b. If the Construction Manager determines that the progress billing is not satisfactory, then pursuant to 

NRS 338.525, the City shall, within twenty (20) days of receipt of said progress billing, give written 
notification to the Contractor of any amount that will be withheld and a detailed explanation of the 
reason for the withholding.  The remainder will be processed for payment. 

 
If requested, the Contractor shall provide such additional data as may be reasonably required to support the partial 
payment request.  Payment will be made by the City to the Contractor in accordance with City's normal accounts 
payable procedures. The City shall retain amounts in accordance with Sections GC 5.6, RETENTION, and GC 5.7, 
OTHER WITHHOLDS. 
 
Per NRS 338.515, the City shall pay the Contractor within thirty (30) days after receipt of its progress billing.  
 
 5.5.1 PARTIAL PAYMENTS - INCLUSION OF MATERIALS ON HAND 

Except as otherwise provided in NRS 338.515(1), GC 5.6 “RETENTION”, NRS 338.525, and GC 5.7  “OTHER 
WITHHOLDS”, pursuant to NRS 338.515(2), the City will pay or cause to be paid to the Contractor the actual 
cost of the supplies, materials and equipment that have been identified in the Special Conditions as eligible for 
such payment.  To be eligible for such payment the supplies, materials, or equipment must: 
 

(A) be identified in the Special Conditions: 
 
(B)  have been delivered and stored at a location, and in the time and manner, specified in this 

Contract by the Contractor or a subcontractor or supplier for use in the Work; and, 
 
(C)  be in short supply or were made specifically for this Contract. 

 
Materials, as used herein, shall be considered to be those items which are fabricated and manufactured goods 
and equipment. Only those materials for which the Contractor can transfer clear title to the City will be qualified 
for partial payment. 

 
To receive payment for materials and equipment delivered to the site, but not incorporated in the Work, it shall 
be necessary for the Contractor to submit to the Construction Manager a list of such materials at least seven 
(7) days prior to submitting the monthly progress billing for work completed. At the Construction Manager's 
discretion, the Construction Manager will approve items for which partial payment is to be made subject to the 
following: 
 

a. Only equipment or materials which have received favorable review of shop drawings will 
qualify. 
 

b. Eligible equipment or materials must be delivered and properly stored, protected, and 
maintained at the job site in a manner favorably reviewed by the Construction Manager. 

 
c. The Contractor's actual net cost for the materials must be supported by paid invoices of 

suppliers or other documentation requested by the Construction Manager. 
 
GC 5.6  RETENTION 
From each progress payment estimate, ten (10) percent of the “total completed to date” sum will be deducted and 
retained by the City, and the remainder, less the amount of all previous payment, will be paid to the Contractor. After 
fifty (50) percent of the Work has been completed and if progress on the Work remaining is satisfactory, the deduction 
to be made from the remaining progress payments and from the final payment may be reduced to five (5) percent of 
the adjusted Contract Price at the discretion of the City. 

GC 5.7  OTHER WITHHOLDS 
In addition to the amount which the City may otherwise retain under the Contract, the City may withhold a sufficient 
amount of any payment otherwise due the Contractor, as in its judgment may be necessary to cover: 
 

a. Defective work not remedied; 
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b. A reasonable doubt that the Contract can be completed for the balance then unpaid; 

 
c. Damage to another contractor, third party, or to property; 

 
d. Failure to submit, revise, resubmit, or otherwise conform to the requirements herein for 

preparing and maintaining a construction schedule; 
 

e. Failure of the Contractor to keep the Work progressing in accordance with its Progress 
Schedule; 
 

f. Failure to maintain current AAs-Built@ record drawings; 
 

g. Failure of the Contractor to make proper submissions, as herein specified; 
 

h. Payments due the City from the Contractor; 
 

i. Reduction of Contract Amount because of modifications; or 
 

j. The Contractor's neglect or unsatisfactory prosecution of the Work, including failure to clean 
up. 

 
When the above reasons for withhold amounts are removed, payment will be made to the Contractor for amounts 
withheld. 
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SECTION 6.0 CHANGE ORDERS 
 
GC 6.1  GENERAL 
Without invalidating the Contract and without notice to sureties or insurers, the City through the Construction Manager, 
may at any time order additions, deletions, or revisions in the Work. These will be authorized by Work Directive, Field 
Order, or Change Order. A Change Order will not be issued for a Work Directive unless the Construction Manager 
concurs with an appeal by the Contractor that such Work Directive is a change in the scope of the Contract. The 
Contractor shall comply promptly with the requirements of all Change Orders, Field Orders, or Work Directives. The 
work involved in Change Orders shall be executed under the applicable conditions and requirements of the Contract 
Documents. If any Field Order or Work Directive causes an increase or decrease in the Contract Amount or an 
extension or shortening of the Contract Time, an equitable adjustment will be made by issuing a Change Order. If the 
Contractor accepts a Change Order that does not include a time extension, the Contractor waives any claim for 
additional time for the work covered by that Change Order. Additional or extra work performed by the Contractor 
without written authorization of a Work Directive, Field Order or Change Order will not entitle the Contractor to an 
increase in the Contract Amount or an extension of the Contract Time. 
 
Extra work shall be that work neither shown on the Contract Drawings nor specified. Such work shall be governed by 
all applicable provisions of the Contract Documents. In giving instructions, the Construction Manager shall have 
authority to make minor changes in the Work, not involving extra cost, or extra time, and not inconsistent with the intent 
of the Work. With the exception of an emergency which would endanger life or property, no extra work or change shall 
be made unless in pursuance of a written order by the City through the Construction Manager, and no claim for an 
addition to the total amount or total time of the Contract shall be valid unless so ordered in writing. 
 
In case any change increases or decreases the Work shown, the Contractor shall be paid for the work actually done at 
a mutually agreed upon adjustment to the Contract Amount. 
 
If the Contractor refuses to accept a Change Order, the City may issue it unilaterally. The Contractor shall comply with 
the requirements of the Change Order. The City shall provide for an equitable adjustment to the Contract, and 
compensate the Contractor accordingly. If the Contractor does not agree that the adjustment is equitable, it may submit 
a claim in accordance with the requirements herein stated. 
 
GC 6.2  DIFFERING SITE CONDITIONS  
The Contractor shall promptly, and before such conditions are disturbed, notify the Construction Manager in writing, of 
any: 
 

a. Material that the Contractor believes may be hazardous waste that is required to be removed to a 
Class I, Class II, or Class III disposal site in accordance with provisions of law. 

 
b. Subsurface or latent physical conditions at the site differing from those indicated. 

 
c. Unknown physical conditions at the site of any unusual nature, differing materially from those 

ordinarily encountered and generally recognized as inherent in work of the character provided for in 
the Contract. 

 
The Construction Manager shall promptly investigate the conditions, and if it finds that the conditions do materially 
differ, or do involve hazardous waste, and cause an increase or decrease in the Contractor's cost of, or the time 
required for performance of any part of the Work, the City shall cause to be issued a change order under the 
procedures provided herein. 
 
In the event that a dispute arises between the City and the Contractor whether the conditions materially differ, or 
involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time required for, performance 
of any part of the Work, the Contractor shall not be excused from any scheduled completion date provided for by the 
Contract, but shall proceed with all Work to be performed under the Contract. The Contractor shall retain any and all 
rights provided either by Contract or by law which pertain to the resolution of disputes and protests between the 
parties. 
 
No claim of the Contractor under this clause shall be allowed unless the Contractor has given the notice required. 
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GC 6.3  RESOLUTION OF DISPUTES 

 
6.3.1 CONTRACT INTERPRETATION BY THE CONSTRUCTION MANAGER 
Questions regarding the meaning and intent of the Contract Documents shall be referred in writing by the 
Contractor to the Construction Manager. Where practical, the Construction Manager shall respond to the 
Contractor in writing with a decision within seven (7) working days of receipt of the request. 

 
6.3.2 CLAIMS  

 
A. Notice 
If the Contractor disagrees with the Construction Manager's decision, or in any case where the 
Contractor deems additional compensation or a time extension to the Contract period is due the 
Contractor for work or materials not covered in the Contract or which the Construction Manager has 
not recognized as extra work, the Contractor shall notify the Construction Manager, in writing, of its 
intention to make claim. Claims pertaining to decisions based on Contract interpretation or such other 
determinations by the Construction Manager shall be filed in writing to the Construction Manager 
within five (5) days of receipt of such decision. All other claims or notices for extra work shall be filed 
in writing to the Construction Manager prior to the commencement of such work. Written notice shall 
use the words "Notice of Potential Claim". Such Notice of Potential Claim shall state the 
circumstances and all reasons for the claim, but need not state the amount.  
 
It is agreed that unless notice is properly given, the Contractor shall not recover costs incurred by it as 
a result of the alleged extra work, changed work or other situation which, had proper notice been 
given, would have given rise to a right for additional compensation. The Contractor should understand 
that timely Notice of Potential Claim is of great importance to the Construction Manager and City, and 
is not merely a formality. Such notice allows the City to consider preventative action, to monitor the 
Contractor's increased costs resulting from the situation, to marshal facts, and to plan its affairs. Such 
notice by the Contractor, and the fact that the Construction Manager has kept account of the cost as 
aforesaid, shall not in any way be construed as proving the validity of the claim.   

 
B. Records of Disputed Work 
In proceeding with a disputed portion of the Work, the Contractor shall keep accurate and complete 
records of its costs and shall make available to the Construction Manager a daily summary of the 
hours and classifications of equipment and labor utilized on the disputed work, as well as a summary 
of any materials or any specialized services which are used which shall be signed by the Construction 
Manager and Contractor daily. Such information shall be submitted to the Construction Manager on a 
weekly or daily basis as determined by the Construction Manager, receipt of which shall not be 
construed as an authorization for or acceptance of the disputed work. 
 
C. Submission of Claim Costs 
Within thirty (30) days after the last cost of work for which the Contractor contends it is due additional 
compensation is incurred, but if costs are incurred over a span of more than thirty (30) days, then 
within fifteen (15) days after the thirtieth day and every month thereafter, the Contractor shall submit 
to the Construction Manager, as best the Contractor is able, its costs incurred for the claimed matter. 
Claims shall be made in itemized detail. Should the Construction Manager be dissatisfied with format 
or detail of presentation, and upon request for more or different information, the Contractor will 
promptly comply to the satisfaction of the Construction Manager. If the additional costs are in any 
respect not known with certainty, they shall be estimated as best as can be done. In case the claim is 
found to be just, it shall be allowed and paid for as provided in GC 6.4, MODIFICATION 
PROCEDURES and GC 5.5, PARTIAL PAYMENTS. 

 
D. Claim Meetings 
The Construction Manager may call special meetings to discuss outstanding claims. The Contractor 
shall cooperate and attend such meetings prepared to discuss its claims, making available the 
personnel necessary for resolution, and all documents which may reasonably be requested by the 
Construction Manager. 
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GC 6.4  MODIFICATION PROCEDURES 
 

6.4.1 CHANGES IN CONTRACT PRICE 
Whenever corrections, alterations, or modifications of the Work under this Contract are ordered by the 
Construction Manager, approved by the City, and increase the amount of work to be done, such added work 
shall be known as extra work. When such corrections, alterations, or modifications decrease the amount of 
work to be done, such subtracted work shall be known as work omitted. 

 
The difference in cost of the work affected by such change will be added to or deducted from the amount of 
said Contract Amount, as the case may be, by a fair and reasonable valuation, which shall be determined in 
one or more of the following ways as directed by the Construction Manager: 

 
a. By unit prices accepted by the City and stated in the Contract Documents or Schedule of Values; 

 
b. By unit prices subsequently fixed by agreement between the parties; 

 
c. By an acceptable lump sum proposal from the Contractor; or 

 
d. By Force Account (as described in GC 6.4.3, Force Account Payment, when directed and 

administered by the City or Construction Manager. 
 

When required by the Construction Manager, the Contractor shall submit, in the form prescribed by the 
Construction Manager, an itemized breakdown with supporting data of the quantities and prices used in 
computing the value of any change that may be ordered. 

 
The Construction Manager will review the Contractor's proposal for the change and negotiate an equitable 
adjustment with the Contractor. When there is an agreement, the Construction Manager will prepare and 
process the Change Order and make a recommendation for action by the City. All Change Orders must be 
signed by the Contractor and approved by the City unless unilaterally issued per GC 6.1, above. 

 
The prices agreed upon and any agreed upon adjustment in Contract Time shall be incorporated in the written 
order issued by the City, which shall be written so as to indicate an acceptance on the part of the Contractor 
as evidenced by its signature. By signature of the Change Order, the Contractor acknowledges that the 
adjustments to cost and time contained in the Change Order are in full satisfaction and accord, payment in full, 
and so waives any right to claim any further cost and time impacts at any time during and after completion of 
the Contract for the changes encompassed by the Change Order.  
 
When any Extra Work is performed by a Subcontractor, the markups established in GC 6.4.2 and GC 6.4.3 
shall be applied to the Subcontractor=s costs as determined under GC 6.4.2 and GC 6.4.3.  The Contractor=s 
markup on subcontracted work shall be limited to five percent (5%) of the total of the Subcontractor=s costs, 
which amount shall constitute the markup for all overhead and profit for the Contractor on work by the 
Subcontractor.  On any item(s) of Extra Work, there shall only be one markup allowed to the Subcontractor 
even if there are multiple tiers of subcontractors, and only one markup allowed to the Contractor for 
subcontracted work. 
 
6.4.2 NEGOTIATED CHANGE ORDERS 
Under the methods described in GC 6.4.1.b and 6.4.1.c above, the Contractor shall submit substantiating 
documentation with an itemized breakdown of Contractor and subcontractor direct costs, including labor, 
material, equipment, rentals, and approved services pertaining to such ordered work in the form and detail 
acceptable to the Construction Manager. The direct costs shall include only the payroll cost for workers and 
foremen including wages, fringe benefits as established by negotiated labor agreements or state prevailing 
wages, workers' compensation and labor insurance, and labor taxes as established by law.  No other fixed 
labor burdens will be considered. The cost of materials used and equipment delivered and installed in the 
Work shall be as substantiated by appropriate documents. The cost of construction machinery and equipment 
shall be based on fair rental or ownership values acceptable to the Construction Manager as described in GC 
6.4.3, Force Account Payment, and the cost of incidentals directly related to such work. The direct costs shall 
not include any labor or office costs pertaining to the Contractor's managers or superintendents, its office and 
office facilities, or anyone not directly employed on such work, nor the cost of small tools, as all such indirect 
costs form a part of the Contractor's overhead expense. 
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Under the method described in GC 6.4.1.b and 6.4.1.c, the maximum percentage which will be allowed for the 
Contractor's combined overhead and profit will be: 

 
Direct Labor     fifteen percent (15%) 
Materials     fifteen percent (15%) 
Equipment (owned or rented)   fifteen percent (15%) 
 

The above fees represent the maximum limits which will be allowed, and they include the Contractor's indirect 
home office expenses and all costs for cost proposal preparation. 
 
The amount of credit to be allowed by the Contractor to the City for any such change which results in a 
decrease in cost will be the amount of the actual net decrease plus a credit in accordance with the markups 
allowed above.  

 
The Contractor shall not claim for anticipated profits on work that may be omitted unless the deleted amount of 
work is determined to constitute a cardinal change to the Project. 
 
6.4.3 FORCE ACCOUNT PAYMENT 
If either the amount of Work or payment for a Change Order cannot be determined or agreed upon 
beforehand, the City may direct by written Change Order, Work Directive, or Field Order that the Work be 
done on a force account basis. The term "force account" shall be understood to mean that payment for the 
Work will be done on a time and expense basis, that is, on an accounting of the Contractor's forces, materials, 
equipment, and other items of cost as required and actually used to do the work. In order to have a valid claim 
for Force Account payment, the Contractor must submit on a daily basis the City=s Daily Extra Work Report 
signed by both the Contractor=s representative and the City=s Construction Manager or inspector.  For the work 
performed, payment will be made for the documented actual cost of the following: 

 
a. Direct labor cost for workers, including foremen, who are directly assigned to the force 

account Work. Direct labor cost is the actual payroll cost including wages, fringe benefits as 
established by negotiated labor agreements or state prevailing wages, workers' 
compensation and labor insurance, and labor taxes as established by law. No other fixed 
labor burdens will be considered. 

 
b. Material delivered and used on the designated work, including sales tax, if paid for by the 

Contractor or its subcontractor.  Material wasted or disposed of in a manor not called for 
under the contract, material not unloaded from the transporting vehicle, material placed 
outside the limits indicated or given plans;  or material remaining on hand after completion of 
the work will not be paid for except as otherwise provided. 
 

c. Equipment rental:  For any machinery or equipment, the use of which has been authorized by 
the Construction Manager, the Contractor will be paid for the use of such machinery or 
equipment in the manner hereinafter specified, regardless of ownership and any rental or 
other agreement, if such may exist, for the use of such equipment entered into by the 
contractor. 

 
Rental rates will be determined as follows: 

 
1. The base rates shall be those established in publications and revisions thereto 

entitled “Rental Rate Blue Book for Construction Equipment” or the “Rental Rate 
Blue Book for Older Construction Equipment” available from Equipment Watch, 1735 
Technology Drive, Suite 410, San Jose, CA 95110-1313, phone (408) 467-6700. 
 
The hourly rate to be paid shall be the monthly rate divided by 176, multiplied by the 
regional adjustment factor, and multiplied by the appropriate rate adjustment factor, 
then plus the estimated operating cost per hour shown therein, and then rounded to 
the nearest $0.10. 
 

2. Attachments (e.g. tractor with ripper and dozer or tractor with loader and backhoe) 
will be included in the hourly rental rate only when deemed essential to the work as 
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determined by the Construction Manager.  When multiple attachments are approved 
for use and are being used interchangeably, the attachment having the highest rental 
rate shall be the only on included for payment. 

3. No direct payment will be made for necessary accessories (including replenishing 
blades, augers, teeth, hoses, bits, etc.) if not listed in the Rental Rate Blue Book. 
 

4. No compensation will be allowed for shop tools having a daily rental rate of less than 
$10 as set forth in Section 18 of the Rental Rate Book. 
 

If ordered to use equipment not listed in the aforementioned publications, a suitable rental rate for 
such equipment will be established.  Contractor shall furnish any cost data which might assist in the 
establishment of such rental rate. 
 
Except as provided below, payment will be made for the actual time that such equipment is in 
operation on the work.  Time will be measured in 0.5 hours increments of actual working time and 
necessary traveling time of the equipment within the limits of the project. 
 
Authorized standby time for idle equipment will be paid for at 50% of the “monthly rate divided by 176, 
multiplied by the regional adjustment factor, and multiplied by the rate adjustment factor”, and rounded 
to the nearest $0.10.  No operating cost, markup, overhead or profit will be added. 
 
The rental rates paid as above provided shall include the cost of fuel, oil, lubrication, supplies, small 
tools, necessary attachments, repairs and maintenance of any kind, depreciating, storage, insurance 
and all incidentals. 
 
When special equipment has been ordered in connection with force account work, travel time and 
transportation to the project will be measured as hereinafter outlined.  For the use of special 
equipment moved in on the work and used exclusively for extra work paid for on a force account 
basis, the rental rates as determined above and the cost of transporting the equipment to the location 
of the work and its return to its original location will be paid, all according to the following provisions: 
 

(a) The original location of the equipment to be hauled to the location of the work will be 
agreed to in advance. 

 
(b) The City will pay the costs of loading and unloading such equipment. 
 
(c) The cost of transporting equipment on low bed trailers shall not exceed the hourly 

rates charged by established haulers. 
 
(d) The rental period shall begin at the time the equipment is unloaded at the site of the 

extra work, shall include each day that the equipment is at the site of the extra work, 
excluding Saturdays, Sundays and legal holidays unless the extra work is performed 
on such days, and shall terminate at the end of the day on which the Construction 
Manager directs the Contractor to discontinue the use of such equipment. 

 
(e) Should the Contractor desire the return of the equipment to a location other than its 

original location, the City will pay the cost of transportation by the above provisions, 
provided such payment shall not exceed the cost of moving the equipment to the 
work. 

 
(f) Payment for transporting and loading and unloading equipment as above provided 

will not be made if the equipment is used on the work in any other way than upon 
extra work paid for on a force account basis.      

 
To the preceding costs, there shall be added the following fees as the combined overhead and profit for the 
Contractor: 

 
a. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item a, labor, above. 

 
b. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item b, materials, above. 
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c. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item c, equipment, 

above. 
 

The added fixed fees shall be considered to be full compensation covering the cost of general supervision, 
overhead, profit, and all other expenses. The above fixed fees represent the maximum limits which will be 
allowed, and they include the Contractor's indirect home office expenses and all costs for cost proposal 
preparation and record keeping. 
 
6.4.4 UNIT PRICE ADJUSTMENTS DUE TO INCREASED OR DECREASED QUANTITIES 
The unit prices as stated in the Bid and as negotiated in Change Orders shall apply to one hundred (100) 
percent of the quantity indicated to be estimated quantity for the Bid item, plus or minus twenty-five (25) 
percent. Either party to the Contract will be entitled to an equitable adjustment in unit prices for that portion of 
the actual quantity less than seventy-five (75) percent or more than one hundred twenty-five (125) percent of 
the original Bid quantity.  Such equitable adjustment shall be determined in one or more of the following ways: 
 

A. If the parties are able to agree, the price will be determined by using: 
1. Unit prices; or 
2. Other agreed upon prices. 
 

B. If the parties cannot agree, the price will be determined by the Engineer using: 
1. Unit prices, or 
2. Other means to establish costs. 

 
The following limitations shall apply in determining the amount of the equitable adjustment: 

 
A. No claim for loss of anticipated profits on deleted or uncompleted work or consequential 

damages of any kind will be allowed. 
 
B. If the actual quantity of work performed is less than seventy-five (75) percent of the original 

Bid quantity, the total payment for the item will be limited to not more than seventy-five (75) 
percent of the amount originally Bid. 

 
C. No payment will be made for extended or unabsorbed home office overhead and field 

overhead expenses to the extent that there is an unbalanced allocation of such expenses 
among the contract Bid items. 

 
D. No adjustment in the unit contract bid price will be made for any item unless the increase or 

decrease in quantity results in a change of $10,000 or more as measured by the original bid 
quantity and unit price for the item. 

 
The City will not adjust for increases or decreases if the City has entered the amount for the Bid item in the 
proposal form only to provide a common basis for bidders. 

 
6.4.5 TIME EXTENSIONS FOR CHANGE ORDERS 
If the Contractor requests a time extension for the extra work necessitated by a proposed Change Order, the 
request must be accompanied by a time impact analysis, based on the latest Construction Schedule update, 
or other method acceptable to the Construction Manager. 

 
GC 6.5  DISPUTES 
Any dispute relating to this Contract after award shall be resolved through good faith efforts by the Contractor and City. 
The Contractor shall have the right to appeal any decision by any inspector to the Construction Manager; and, by the 
Construction Manager to the Owner=s Representative. Initial notice of any dispute must be filed with the Construction 
Manager per GC 6.3.2.A, Claims - Notice. 
 
If the Contractor considers the determination of the Construction Manager to be unfair he/she shall, within ten (10) 
days after receipt of the Construction Managers decision, file a written protest with the Owner=s Representative stating 
clearly and in detail his/her objections and the reasons therefore. The Owner=s Representative shall review the issue in 
dispute and shall promptly advise the Contractor in writing of his/her final decision.  At all times, the Contractor shall 
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carry on the Work and maintain its Construction Schedule in accordance with the requirements of the Contract and the 
determination of the City, pending resolution of any dispute. 
 
If review by the Owner's Representative does not result in a resolution of the dispute, the parties shall proceed to non-
binding mediation. Non-binding mediation shall be conducted under the auspices of the American Arbitration 
Association acting under its Construction Industry Mediation Procedures.  Mediation conducted in accordance with this 
provision shall take place in Carson City, Nevada.  Mediation shall be conducted by a single mediator, approved by 
both the City and the Contractor from a list provided by the American Arbitration Association.  Each party shall pay 
one-half of the mediator=s compensation and the administration fees.  Each party shall bear its own expenses 
associated with the mediation, including but not limited to its own attorney and expert consultant fees.  Each party shall 
have at least one individual attend the mediation proceeding who has full authority to settle the dispute on their behalf, 
provided however, that any agreement reached will have to be put before the Carson City Board of Supervisors or 
Carson City Regional Transportation Commission for final approval.  
 
GC 6.6  ARBITRATION 
Any controversy or claim arising out of or relating to the performance of these Contract Documents, which cannot be 
resolved by mutual agreement or mediation, shall be submitted to binding arbitration by the claiming party by filing a 
Notice of Intent to Arbitrate (demand) within fifteen (15) days of the conclusion of mediation, specified above in GC 6.5, 
DISPUTES, with the other party and three (3) copies to the American Arbitration Association or the Nevada Arbitration 
Association.  Either party to the Contract Documents may request that any dispute or difference be arbitrated by filing a 
demand to arbitrate.  Said demand shall contain a statement of the disputes, the amount involved, if any, and the 
remedy sought.  Through written mutual consent, the parties may agree to combine all disputes for a single arbitration 
proceeding during or after substantial completion of the Project.  Such arbitration shall be conducted in accordance 
with the Construction Industry Arbitration Rules (which can be found at www.adr.org ) administered by the American 
Arbitration Association or the Nevada Arbitration Association.  Failure to give such notice in the time specified shall 
preclude the party desiring arbitration from subsequently arbitrating that particular claim, dispute, or other matter.  
Judgment on the award rendered by the arbitrators may be entered in the First Judicial District Court of the State of 
Nevada.  
 
In the event that any controversy or claim arising out of or relating to the performance of this Contract becomes the 
subject of arbitration, Carson City shall have the right to join or bring an additional party to the arbitration proceeding, 
and the Contractor hereby irrevocably consents and agrees to such joinder. 
 
In the event that Carson City is named as a party to any arbitration action arising out of, or resulting from the design or 
construction of the Project, the Contractor hereby agrees, at the request of Carson City, to be joined as a party to that 
arbitration proceeding and to be bound by any decision resulting from arbitration. 
 
In the event of arbitration, it is agreed by the parties that all means of discovery, including but not limited to depositions 
and interrogatories, will be afforded to the parties involved in the arbitration, and the appointed arbitrator shall have all 
authority to impose sanctions against either party for failing to comply with the rules for discovery provided under the 
Nevada Rules of Civil Procedure. 
 
Any arbitration carried out under the provisions of GC 6.6, ARBITRATION, shall be heard and determined by a three 
(3) member panel.  From a list of arbitrators provided by the American Arbitration Association, Carson City shall select 
one (1) member of the panel and the Contractor shall select one (1) member of the panel.  The third member of the 
panel shall be selected from said list by the first two (2) members and shall be approved by both Carson City and the 
Contractor.  The third (3rd) member shall function as the Chairperson of the arbitration panel. 
 
The Contractor shall carry on the Work and maintain progress during any arbitration or any other disputes unless 
otherwise mutually agreed upon in writing. 
 
Arbitration conducted in accordance with this provision shall take place in Carson City, Nevada. 



GENERAL CONDITIONS 
 

GC - 45 

SECTION 7.0 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 
 
GC 7.1   GENERAL 
The Contractor shall provide all temporary facilities and utilities required for prosecution of the Work, protection of 
employees and the public, protection of the Work from damage by fire, weather or vandalism, and such other facilities 
as may be specified or required by any legally applicable law, ordinance, rule, or regulation. 
 
GC 7.2  TEMPORARY UTILITIES AND CONSTRUCTION FACILITIES 
 

7.2.1 ELECTRICAL SERVICE 
The Contractor shall arrange with the local utility to provide adequate temporary electrical service at a mutually 
agreeable location. The Contractor shall then provide adequate jobsite distribution facilities conforming to 
applicable codes and safety regulations. The Contractor shall provide, at its own cost, all electric power 
required for construction, testing, general and security lighting, and all other purposes whether supplied 
through temporary or permanent facilities. 

 
7.2.2 WATER 
The Contractor shall pay for and shall provide for all facilities necessary to furnish water for its use during 
construction. Water used for human consumption shall be kept free from contamination and shall conform to 
the requirements of the state and local authorities for potable water. The Contractor shall pay for all water 
used for the Contractor's operations prior to final acceptance. The Contractor shall be responsible for obtaining 
a City water meter and paying all associated charges, including monthly water usage. 
 
The Contractor is hereby informed that Carson City does not allow use of potable water for dust control on 
unpaved areas and/or earthwork compaction except for health safety concerns as determined by NDEP. The 
Contractor must obtain a ATreated Wastewater Effluent for Construction Purposes Permit@ from the Carson 
City Wastewater Treatment Plant located at 3320 E. Fifth Street, Carson City.  Special arrangements must be 
made with the Carson City Water Utility located at 3505 Butti Way, Carson City, for use of potable water for 
dust control on paved areas. 

 
7.2.3 TEMPORARY LIGHTING 
The Contractor shall provide temporary lighting in all work areas sufficient to maintain a lighting level during 
working hours not less than the lighting level required by OSHA standards. As permanent lighting facilities are 
completed they may be used in lieu of temporary facilities, provided however, that bulbs, lamps, or tubes of 
such facilities used by the Contractor shall be replaced prior to final acceptance of the Work. 

 
7.2.4 HEATING AND VENTILATION 
The Contractor shall provide means for heating and ventilating all work areas as may be required to protect 
the Work from damage by freezing, high temperatures, weather, or to provide a safe environment for workers. 
Unvented direct fired heaters shall not be used in areas where freshly placed concrete will be exposed to the 
combustion gases until at least two hours after the concrete has attained its initial set. 

 
7.2.5 SANITARY CONVENIENCES 
The Contractor shall provide suitable and adequate sanitary conveniences for the use of all persons at the site 
of the Work. Such conveniences shall include chemical toilets or water closets and shall be located at an 
appropriate location at the site of the Work. All sanitary conveniences shall conform to the regulations of the 
public authority having jurisdiction over such matters. At the completion of the Work, all such sanitary 
conveniences shall be removed and the site left in a sanitary condition. 

 
7.2.6 COMMUNICATIONS 
The Contractor shall provide, at its own cost, telephone communications to the Project Site either through 
ground lines or cellular equipment. 

 
7.2.7 CONSTRUCTION FACILITIES 
Construction hoists, elevators, scaffolds, stages, shoring, and similar temporary facilities shall be of ample size 
and capacity to adequately support and move the loads to which they will be subjected. Railings, enclosures, 
safety devices, and controls required by law or for adequate protection of life and property shall be provided. 

 
A. Staging and Falsework 
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Temporary supports shall be designed by a professional registered engineer with an adequate safety 
factor to assure adequate load bearing capability. If requested by the Construction Manager, the 
Contractor shall submit design calculations for staging and shoring prior to application of loads. 
 
Excavation support shall be in accordance with GC 2.6.12 (D), Excavation Safety. 
 
B. Temporary Enclosures 
When sandblasting, spray painting, spraying of insulation, or other activities inconvenient or 
dangerous to property or the health of employees or the public are in progress, the area of activity 
shall be enclosed adequately to contain the dust, over-spray, or other hazard. In the event there are 
no permanent enclosures of the area, or such enclosures are incomplete or inadequate, the 
Contractor shall provide suitable temporary enclosures. 
 
 C. Warning Devices and Barricades 
The Contractor shall adequately identify and guard all hazardous areas and conditions by visual 
warning devices and, where necessary, physical barriers. Such devices shall, as a minimum, conform 
to the requirements of OSHA and MUTCD. 
 
D. Use of Explosives 
All persons engaged in the activities of receiving, storing, using, handling or transporting any 
explosives must obtain a permit from the Carson City Fire Department; and all work shall be governed 
by Title 14, Fire, of the Carson City Municipal Code. The Contractor must notify the Construction 
Manager at least 14 days prior to the use of explosives. 

 
GC 7.3  CONSTRUCTION CONTROLS 
 

7.3.1 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS 
The Contractor shall not trespass upon private property and shall be responsible for the protection of public 
and private property at and adjacent to the Work and shall exercise due caution to avoid damage to such 
property. 
 
The Contractor shall not infringe upon wetland areas at the Site, whether identified or not, without the written 
approval of the Construction Manager.  Infringement on wetlands will give cause for suspension of all work 
being conducted on or adjacent to the wetland area. 
 
In addition to any requirements imposed by law, the Contractor shall shore up, brace, underpin, and protect as 
may be necessary, all foundations and other parts of all existing structures adjacent to and adjoining the Site 
of the Work which are in any way affected by the excavations or other operations connected with the 
performance of the Work.  Whenever any notice is required to be given to any adjacent or adjoining landowner 
or other party before commencement of any work, such notice shall be given in writing by the Contractor. 
 
The Contractor shall repair or replace all existing improvements which are not designated for removal (e.g., 
curbs, sidewalks, survey points, fences, walls, signs, utility installations, pavements, structures, irrigation lines 
and facilities, etc.) and are damaged or removed as a result of its operations. Repairs and replacements shall 
be at least equal to existing improvements and shall match them in finish and dimension. 
 
Land survey monuments and property marks shall not be moved or otherwise disturbed by the Contractor until 
the Contractor arranges for a Nevada licensed Land Surveyor to witness or otherwise reference their locations 
in accordance with the requirements of the agency having jurisdiction.  Any survey monument or property 
mark so moved or disturbed must be re-established and re-set by a Nevada licensed Land Surveyor in 
accordance with the requirements of the agency having jurisdiction. 

 
Trees, lawns, and shrubbery that are not to be removed shall be protected from damage or injury. If damaged 
or removed because of the Contractor's operations, they shall be restored or replaced in as nearly the original 
conditions and location as is reasonably possible or better.  Where existing turf areas are damaged, they must 
be replaced with fresh sod of matching grass. 

 
The Contractor shall give reasonable notice, as determined by the Construction Manager, to occupants or 
owners of adjacent property to permit them to salvage or relocate plants, trees, fences, sprinklers, and other 
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improvements within the right-of-way which are designated for removal or would be destroyed because of the 
Work. 
 

A.  Flood Protection 
During the construction period, the Contractor shall be responsible for any damage which may result 
from flooding, including any earthwork re-excavation or replacement that may be a result of flooding. 
The Contractor shall submit to the Construction Manager a flood control plan for trenching operations 
associated with the Work. The flood control plan shall describe the Contractor=s plan for control and 
diversion of surface runoff and flood flows around trench and structure excavations, and the 
Contractor=s action plan for protection of the work and Contractor=s plant and equipment during flood 
events. 

 
7.3.2 PROJECT SECURITY 
The Contractor shall make adequate provision for the protection of the Work area against fire, theft, and 
vandalism, and for the protection of the public against exposure to injury. Contractor shall call the Carson City 
Sheriff=s Department at 887-2008 or call 911 in the event of any public harassment or violence to any of the 
Contractor=s or subcontractor=s employees. 

 
A. Fire Extinguisher 
Sufficient number of fire extinguishers of the type and capacity required to protect the Work and 
ancillary facilities, shall be provided and maintained in readily accessible locations. 

 
B. Temporary Fences 
The Contractor shall enclose the site of the Work other than roadways with a fence or barricades 
adequate to protect the Work and temporary facilities against acts of theft, violence, or vandalism. 
Work within the roadway right-of-way shall be protected as provided for in the AManual on Uniform 
Traffic Control Devices.@ 

 
In the event all or a part of the site is to be permanently fenced, this permanent fence or a portion 
thereof may be built to serve for protection of the Work site, provided however, that any portions 
damaged or defaced shall be replaced prior to final acceptance. 

 
Temporary openings in existing fences shall be protected to prevent intrusion by unauthorized 
persons. During night hours, weekends, holidays, and other times when no work is performed at the 
site, the Contractor shall provide temporary closures or guard service to protect such openings. 
Temporary openings shall be fenced when no longer necessary. 
 

7.3.3 ACCESS ROADS 
Access roads shall be maintained to all storage areas and other areas to which frequent access is required. 
Similar roads shall be maintained to all existing facilities on the site of the Work to provide access for delivery 
of material and for maintenance and operation. Where such temporary roads cross buried utilities that might 
be injured by the loads likely to be imposed, such utilities shall be adequately protected by steel plates or 
wood planking, or bridges shall be provided so that no loads shall discharge on such buried utilities. 
 
7.3.4 NOISE ABATEMENT 
Operations at the site shall be performed to minimize unnecessary noise. Special measures shall be taken to 
suppress noise during night hours. Noise levels due to construction activity shall not exceed the following 
levels: 
 
Allowable Daytime Noise Levels as measured at the exterior of any given site shall be a noise level of not 
more than 75 dba Leq from the hours of 7:00 AM to 8:00 PM daily. 
 
Allowable Nighttime Noise Levels as measured at the exterior of any site shall be a noise level of not more 
than 55 dba Leq from the hours of 8:00 PM to 7:00 AM daily. 

 
Internal combustion engines used on the Work shall be equipped with a muffler of a type 
recommended by the manufacturer. No internal combustion engine shall be operated without said 
muffler. 
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7.3.5 WORKING HOURS 
Construction shall be allowed only between the hours of seven (7:00) AM and four (4:00) PM Monday thru 
Friday (Normal Working Hours) unless otherwise specified in the Special Conditions. 
 
The starting, fueling, maintenance of equipment, and delivery of equipment and materials, and placement or 
removal of traffic control devices is considered Construction and shall not be allowed outside of the Normal 
Working Hours.  Requests for exceptions to these limitations shall be made in writing to the Construction 
Manager for consideration in non-sensitive, non-residential areas. 

 
The Contractor may request to work outside the Normal Working Hours by submitting a written request to the 
Construction Manager at least seventy-two (72) hours in advance of the start of work outside the Normal 
Working Hours.  Permission may or may not be granted by the Construction Manager, with hours noted by the 
Construction Manager.  The Contractor shall be responsible for the costs of any inspection, testing, and 
additional administration incurred by the City, or its agents and representatives, for work by the Contractor 
outside the Normal Working Hours defined above, on weekdays in excess of eight (8) hours, or any work on 
weekends or holidays recognized by the City. Such costs shall be withheld from the succeeding monthly 
progress payment. Any work specifically required to be performed outside the Normal Working Hours as may 
be indicated in the Special Conditions, or work required by the Construction Manager, in writing, to be 
performed outside the Normal Working Hours, is excluded from withholding of payment. 

 
7.3.6 DRAINAGE CONTROL / STORM WATER POLLUTION PREVENTION PLAN 
In all construction operations, care shall be taken not to disturb existing drainage patterns whenever possible. 
Particular care shall be taken not to direct drainage water onto private property. Drainage water shall not be 
diverted to streets or drainage ways inadequate for the increased flow. Drainage means shall be provided to 
protect the Work and adjacent facilities from damage due to water from the site or due to altered drainage 
patterns from construction operations. Temporary provisions shall be made by the Contractor to insure the 
proper functioning of gutters, storm drain inlets, drainage ditches, culverts, irrigation ditches, and natural water 
courses.  The Contractor shall provide water quality and erosion controls in accordance with the NDEP 
AHandbook of Best Management Practices@ to prevent sedimentation runoff from the Site. 

 
The Contractor shall comply with the National Pollutant Discharge Elimination System (NPDES) regulations for 
storm water discharges from a construction site and the Stormwater General Permit NVR100000, State of 
Nevada, Division of Environmental Protection, General Permit.  Preparation of a Storm Water Pollution 
Prevention Plan (SWPPP) and compliance with the permitting requirements shall be the Contractor's 
responsibility. The Contractor shall submit the required Notice of Intent (NOI) to the NDEP and comply with the 
SWPPP referenced above. The Contractor shall obtain any required Temporary Permits prior to any 
discharges. The Contractor shall submit any required Notification of Termination to the NDEP upon completion 
of construction and final site stabilization, and shall submit to the City copies of all records associated with the 
permitting requirements.  Contractor must submit a copy of the SWPPP permit and plan to the Construction 
Manager prior to the start of work. 

 
The Contractor shall be responsible for all costs associated with complying with the permit requirements, 
submitting any required NOI, preparing and complying with the SWPPP, revising the SWPPP, any required 
submittal of the Notification of Termination, any required discharge permit and any other related costs. 

 
7.3.7 CONSTRUCTION CLEANING 
The Contractor shall, at all times, keep property on which work is in progress and the adjacent property free 
from accumulations of waste material, rubbish, caused by his/her operations. All surplus material shall be 
removed from the site immediately after completion of the work causing the surplus materials. Spillage 
resulting from hauling operations along or across existing streets or roads shall be removed immediately by 
the Contractor.  All gutters and roadside ditches shall be kept clean and free from obstructions.  Daily cleanup 
of trash, paper, and small debris subject to movement with winds shall be required. The Contractor shall 
reasonably clean the immediate Work Area on a daily basis to reduce risk of personal injury as well as 
fire hazard.   

 
7.3.8 DISPOSAL OF MATERIAL 
Unless otherwise specified in the Special Conditions, the Contractor shall make his/her own arrangements for 
disposing of construction waste materials outside the Project Site and the Contractor shall pay any and all 
dump fees required, except as provided below.  If the Contractor arranges to dispose of construction waste 
materials on private property, he/she shall first obtain written permission from the property owner on whose 



GENERAL CONDITIONS 
 

GC - 49 

property the disposal is to be made in which the City is absolved from any and all liability and responsibility in 
connection with the disposal of such material on said property. A copy of said written permission must be 
delivered to the Construction Manager prior to starting disposal operations.  When construction waste material 
is disposed of as above provided, the Contractor shall conform to all required codes and permits pertaining to 
grading, hauling, and filling of earth or other materials.  The Contractor shall contact the City=s Community 
Development Department and the Health Department concerning such codes and permits. 
 
Disposal of all construction waste including but not limited to all pipe, concrete, manholes, pavement, building 
and excavated materials, and all other appurtenances shall be disposed of in a manner consistent with all 
local, State and Federal laws and guidelines. Any hazardous waste shall be disposed of at hazardous waste 
disposal sites that are permitted to accept such wastes. All disposal site locations shall be approved in writing 
by the Construction Manager. A copy of the disposal plans and any required permits must be delivered to the 
Construction Manager prior to starting disposal operations. 
 
Asbestos Cement Pipe (ACP) removed from the Project shall be separated from other material, manifested 
and delivered to the Carson City Landfill. For manifest and disposal requirements prior to removal of any ACP 
the Contractor shall contact: 
 

Mr. Ken Arnold 
Carson City Environmental Manager 
Cellular phone at (775) 720-5219 

 
ACP Manifests are valid for ten (10) days from date of issuance.  
 
Construction waste including but not limited to all pipe, concrete, manholes, pavement, building and excavated 
material, and all other appurtenances removed from the Project may be accepted free of charge at the Carson 
City Landfill if approved under the direction of the Construction Manager. A Landfill Disposal Form will be 
provided by the Carson City Inspector upon request by the Contractor. The Contractor or Contractor's agent 
will provide a Landfill Disposal Form, which must be signed, dated and timed by a Carson City Inspector, to 
the Landfill Attendant for a waiver of disposal fees for each separate load. The Contractor will pay the full 
disposal fee if no Landfill Disposal Form from Carson City is presented to the Landfill Attendant. Carson City 
will not reimburse the Contractor for disposal fees due to failure to comply with these conditions.  
 
7.3.9 PARKING AND STORAGE AREAS 
All stockpiled materials and parked equipment at the job site shall be located to avoid interference with private 
property and to prevent hazards to the public. Locations of stockpiles, parking areas, and equipment storage 
must be approved by the Construction Manager.  Material and equipment may not be stored in public right-of-
way unless prior approval by the Construction Manager. 

 
GC 7.4  PUBLIC SAFETY/CONVENIENCE AND TRAFFIC CONTROL 
The Contractor shall so conduct his/her operations as to offer the least possible obstruction and inconvenience to the 
general public, including the residents, businesses and any other contractors working in the vicinity of the Work, and 
he/she shall have under construction no greater length or amount of work than he/she can prosecute properly with due 
regard to the rights of the public.  Convenient access to driveways, houses, and buildings along the line of work shall 
be maintained and temporary crossings shall be provided and maintained in good condition.  Traffic shall not be 
prevented from accessing business.  Maintain a minimum of one (1) access to each business property at all times.  
Business Access signs shall be used to direct business traffic.  Not more than one (1) crossing or intersecting street or 
road shall be closed at any one time.  Safe access must be maintained for pedestrian traffic through or around the work 
area at all times. 
 
Inconvenience caused by digging across driveways and sidewalks shall be kept to a minimum by restoring the 
serviceability of the driveway or sidewalk as soon as possible.  Contractor shall provide and identify to the Construction 
Manager a person to act as a community liaison person, who must be fluent in English with good communication skills, 
to personally contact each resident and business at least three (3) working days prior to performing any Work which 
effects their sewer or water service, restricts on street parking, restricts access to their property, or blocks a driveway 
or sidewalk.  Said community liaison person shall provide written notices, pre-approved by the Construction Manager, 
to all such residents and businesses and must be available and able to answer their questions. Copies of notices to all 
properties other than single family residences provided to the Construction Manager shall include a name and 
signature of the person accepting the notice for those properties.  The Contractor shall make every effort to provide 
alternate access to the property during such closure, if at all possible.  The Contractor shall replace or repair any 
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damage done to driveways or sidewalks and shall provide temporary relief in the form of steel plates and supports of 
adequate strength over the excavation.  Access to properties must be restored during all non-working hours. 
 
Direct access shall be provided at all times to fire stations, fire hydrants, hospitals, police stations and at all other 
agencies or services where emergencies may require immediate access to same. 
 
Temporary paving replacement in front of business establishments shall be placed immediately following backfill and 
shall remain in place until the condition of the backfill is suitable for permanent pavement replacement.  
 
No streets or roads shall be blocked or made inaccessible, due to the Contractor's work, without approval of the City.  
No open excavations shall be allowed during non-working hours.  Excavations shall be backfilled to grade and, if in a 
pavement area, temporarily paved level with adjacent pavement or, with the prior approval of the Construction 
Manager, covered with steel plates during non-working hours.  If temporary paving and/or maintenance of temporary 
paving of all disturbed streets, driveways and sidewalks is not completed prior to the end of each work day, the 
Construction Manager may suspend the Work on the entire project, without any additional costs to the City, until the 
temporary paving is completed and/or properly maintained.  The Construction Manager shall be the judge of proper 
maintenance of the temporary paving. 
 
If needed, the City will provide the Contractor with "Temporary No Parking" signs to be posted in the construction area 
by the Contractor to accommodate each day's work. The Contractor must post the ATemporary No Parking@ signs in the 
construction area no less than seventy-two (72) hours prior to the effective start of such parking restrictions. Temporary 
No Parking hours are to conform to the Contractor=s Working hours, but in no instance shall they exceed the Working 
Hours as specified in GC 7.3.5 or as amended in the Special Conditions. Contractor must keep a log of day, date, time 
and location that the signs are posted. If, when work starts, vehicles are parked in violation of the posted restrictions, 
the Contractor shall call the Carson City Sheriff's Office Dispatch Center at 887-2008 to request that the violating 
vehicle(s) be towed. Contractor shall identify expected no parking areas on the Traffic Control Plan and shall notify the 
Construction Manager at least one (1) week prior to the need for the ATemporary No Parking@ signs. 
 

7.4.1 HAUL ROUTES 
Prior to hauling, the Contractor shall submit for approval the proposed route(s) for all construction traffic on the 
Project. This shall include any designated routes, if any, shown on the Contract Drawings. Upon approval, the 
Contractor shall adhere to approved routes only. 

 
7.4.2 TRAFFIC CONTROL   
During construction within traffic roadways the Contractor shall maintain no less than one (1) lane of traffic 
during working hours and two (2) lanes at all other times.  When one-way traffic is in effect, the Contractor 
shall employ no less than two (2) flaggers to facilitate the safe flow of traffic.  No streets or roads shall be 
blocked, closed or made inaccessible due to the Contractor=s work, without the prior approval of the 
Construction Manager.  
 
The Contractor shall provide and maintain traffic control devices such as signs, warning lights, reflectors, 
barriers, fences, flaggers, steel plates, barricades, light signs and other necessary safety devices and 
measures on all sides of the construction zone, the number, size, message and spacing of which shall be 
governed by the Traffic Control Plans, local ordinance, or permit requirements.  Traffic control shall be in 
accordance with the MUTCD. Any Traffic Control for work within NDOT right-of-way shall be in accordance 
with the NDOT permit requirements.  The Contractor shall submit for approval by the City and any other 
applicable agency, its traffic control plans at least two (2) weeks prior to beginning work on public streets in 
accordance with GC 4.0, SHOP DRAWINGS AND QUALITY CONTROL. 

 
The Contractor shall designate a Traffic Control Supervisor who shall be responsible for preparing and signing 
all Traffic Control Plans, and for installing and maintaining all traffic control devices as shown on the approved 
Traffic Control Plans.  Said Traffic Control Plans must be per the provisions of the MUTCD and any Special 
Conditions.  The Traffic Control Supervisor shall be available to be contacted by the Construction Manager 
twenty-four (24) hours per day for the duration of the Contract.  The Traffic Control supervisor must be certified 
as a worksite traffic supervisor by ATSSA.  As a minimum, the Traffic Control Supervisor shall check all traffic 
control devices at the start, mid-day, and end of each work day and at least once on every non-working day. 
 
In addition to the flaggers required above, the Contractor shall employ flaggers at places designated by the 
Construction Manager for the safe movement of the public through the Work area.  Flaggers shall possess a 
valid flagger card attesting that they have satisfactorily completed an instructional course in flagger procedures 
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conducted by NDOT or some other approved course given by another entity of government within the State of 
Nevada.   

 
No material or equipment shall be stored or parked where it will interfere with the free and safe passage of 
public traffic, and at the end of each day's work, and at other times when construction operations are 
suspended for any reason, the Contractor shall remove all materials, equipment and other obstructions from 
the public right-of-way.  With the prior approval of the Construction Manager, the Contractor may shield the 
public traffic from materials or equipment within the public right-of-way by the use of temporary concrete or 
water filled barrier rails. 

 
The Contractor shall notify the Carson City Fire Department and Sheriff Department dispatch center at (775) 
887-2008 at least twenty-four (24) hours in advance of rerouting public traffic when traffic patterns are to be 
altered due to construction operations.  Said notification shall set forth the specific traffic patterns to be 
provided in lieu of the normal routing and the estimated duration of such change(s). 
 
Should the Contractor appear to be negligent in furnishing or maintaining warning and protective measures, as 
above provided, the Construction Manager may direct attention to the existence of the hazard, and the 
necessary warning and protective measures shall be immediately furnished and installed by the Contractor at 
its expense.  Failure to do so will be cause to suspend the Work until the deficiency is corrected.  If the 
Contractor does not correct a Traffic Control deficiency by the end of the work day and the Construction 
Manager determines that the public safety is endangered, then the Construction Manager may take the 
necessary action to correct the deficiency pursuant to GC 2.5.4, City=s Right to Carry Out the Work. 
 
7.4.3 TRAFFIC DETOURS 
Detouring traffic to private streets shall not be allowed.  Advance warning/detour signs shall be used to direct 
through-traffic, and shall be placed to notify traffic to avoid all possible situations that require individual 
motorists to turn around to avoid the closure. The advanced warning signs shall be placed in accordance with 
the approved Traffic Control Plan.  No detour or street closure signing shall be placed on any street prior to the 
start of Work hours and shall be removed prior to the end of Work hours unless otherwise provided in the 
approved Traffic Control Plan. 
 
7.4.4  PEDESTRIAN AND BICYCLE DETOURS 
Advanced warning/detour signs shall be placed to notify pedestrian and bicycle traffic of any closure and to 
avoid all possible situations that may require individuals to turn around to avoid the closure. 

 
GC 7.5  PROJECT SIGNS 
If required by Contract Special Conditions, the Contractor shall provide, install and maintain for the duration of the 
Project, Project sign(s). Two (2) signs shall be required for pipeline projects. The sign(s) shall be installed within fifteen 
(15) days of the Notice to Proceed and shall be installed where directed by the Construction Manager. The Project 
Sign(s) shall conform to the requirements listed in the Special Conditions.   
 
GC 7.6  PROJECT OFFICE 
Unless the Contractor has an office in the Carson City/Reno/Sparks area, the Contractor shall maintain a suitable office 
on the Project site.  The Contractor shall maintain at the Project site copies of the Contract Documents, record 
drawings, Project schedule, submittals, permits, Material Safety Data Sheets, approved Traffic Control Plans, and other 
relevant documents which shall be accessible to the Construction Manager and other City representatives during 
normal working hours.  Said site office shall be the headquarters of the Contractor=s representative authorized to 
receive Drawings, instructions, or other communications or articles from the City or its agents unless the Contractor 
notifies the City otherwise per GC 2.6.1, Office. 
 
GC 7.7  STORAGE OF MATERIALS 
Materials shall be stored in such a manner as to ensure the preservation of their quality and fitness for the Work. When 
required by the Construction Manager, materials shall be placed on platforms or other hard, clean surfaces and 
covered. 
 
Materials shall be stored so as to facilitate inspection. Storage areas shall be suitably fenced if necessary to protect the 
public or the material.  
 
Locations and arrangements for storage sites for materials and equipment outside the limits of work, shall be selected 
and maintained by the Contractor at the Contractor=s expense. Prior to occupying a storage site on private property, the 
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Contractor shall submit a letter or agreement signed by the private property owner that authorizes the Contractor to 
occupy the private property. The City shall be specifically exempted in any agreement from any liability incurred from 
the use of private property for construction purposes. Use of portions of the City's area at the site for materials and 
equipment storage shall be permitted upon the approval of the Construction Manager.  Staging areas outside of the 
project limits will require environmental clearance from NDOT including but not limited to NEPA and Section 10 b 
requirements. 
 
GC 7.8  HAZARDOUS MATERIALS 
The storage and handling of potential pollution-causing and hazardous materials, including but not necessarily limited 
to: gasoline, oil, and paint shall be in accordance with all local, state, and federal requirements. All hazardous materials 
shall be stored and handled in accordance with the Material Safety Data Sheets for the products. Material Safety Data 
Sheets shall be submitted to the Construction Manager prior to the delivery of materials to the Project site.  Copies of 
the Material Safety Data Sheets shall be maintained at the Project Site in a readily accessible location.  
 
GC 7.9  SYSTEM TESTING 
The Contractor shall test the facilities as specified in the Technical Specifications. The Contractor shall provide all other 
necessary facilities for conducting the tests including but not limited to: personnel, power, water, equipment, and 
chemicals. The Contractor shall provide a minimum of forty-eight (48) hours notice to the Construction Manager of its 
readiness and intent prior to each test. 
 
GC 7.10  COORDINATION/COOPERATION WITH UTILITIES 
Within the construction limits of this Project may be various utility systems including water, reclaimed water, sanitary 
sewers, storm drains, gas, telephone, cable television, and electric power.  The approximate location of known main 
line utilities, as taken from existing records, is shown on the Drawings.  The service connections to these facilities may 
not be shown on the Drawings, however, the Contractor shall field locate and protect all service connections from 
damage during the course of the Work.  The full costs for locating and protecting such service connections shall be 
included in the various items of work and no additional compensation shall be allowed.  Where underground main utility 
distribution lines are shown on the plans or marked in the field, the Contractor shall assume that every property parcel 
is served by service connections for each type of utility.  The City and Engineer do not guarantee that all existing 
utilities and facilities are shown on the Drawings or that they are shown in their actual position.  The Contractor shall 
consider it normal and expected that the elevation and alignment of said utilities may vary from that shown on the 
Drawings, and also that utilities may be encountered that are not shown on the Drawings.  Also consider it normal and 
expected that utilities will prove to be an impediment to the operations and that use of other than the usual equipment 
and construction methods in accomplishing the necessary work over, around or under such utility installations may be 
necessary.  Should a discrepancy be found on the Drawings, it shall not be construed to relieve the Contractor from 
his/her responsibility to protect any such utility or facility. 
 
The City has notified all utility companies, all pipeline owners, or other parties known to be affected by the Project and 
has endeavored to have all necessary adjustments of their facilities and other appurtenances made as soon as 
possible to eliminate conflicts within or adjacent to the limits of construction.  The Contractor shall be responsible to 
protect and/or support all utilities which do not have to be relocated, but which do affect the Work. Where the City has 
made arrangements with utility owners to relocate or adjust their facilities, the City's responsibility for such adjustments 
are shown on and called out at the specific locations on the plans. 
 
Any delays to the Contractor=s operations performing the current critical item(s) of work on the latest favorably reviewed 
Construction Schedules as a direct result of utility or other facilities not being rearranged as herein provided (other than 
delays in connection with rearrangements made to facilitate Contractor=s construction operations) will be considered 
excusable delays within the meaning of GC 3.12.2, Excusable Delays. 
 
It shall be the Contractor=s full responsibility to call Underground Service Alert (USA) at (1-800-227-2600) not less than 
two (2) working days, but not more than fourteen (14) calendar days, prior to performing any excavation, for location 
mark-out of any underground utilities and obtaining an inquiry identification number.  Contractor must comply with all 
instructions received from USA. 
 
Note: Per NRS 455.082, the approximate location of a subsurface installation marked in response to a notice to USA 
means a strip of land not more than twenty-four (24) inches on either side of the exterior surface of a subsurface 
installation. 
 
If a private underground utility such as gas, electric, telephone or cable television facility must be located or adjusted 
for construction operations and its location differs by more than twenty-four (24) inches on either side of the exterior 
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surface of the subsurface facility from that shown on the plans or marked in the field, the City shall reimburse the 
Contractor, as extra work, for the difference between the costs incurred in finding the actual location of the facility and 
the costs of finding the reputed location of the facility. 
 
Contractor shall pothole all indicated, shown, or marked utilities and points of connection to verify their exact location.  
The Contractor shall have the proposed Work laid out in the filed by a Nevada Licensed Professional Land Surveyor or 
the Surveyor’s subordinates prior to commencing with the potholing.  The Contractor shall then pothole prior to 
performing any other Work including saw cutting for the work.  The Contractor shall obtain date (on a form provided by 
the Construction Manager) to include type, size, and dimensions, material, location and elevation of the underground 
utilities, referenced to the Surveyor’s lay out stakes for each pothole.  The Contractor shall provide to the Construction 
Manager, all data, and shall identify to the Construction Manager any facilities which conflict with the Work on the day 
the pothole is performed.  Carson City will not be responsible for any damages, delays or standby time caused by the 
Contractor’s failure to perform potholing prior to commencement of the Work, failure to provide the data or identify the 
conflicts when specified, or failure to locate services, laterals or points of connections.  
 
Carson City will be responsible for repairs, damages and standby time caused the Contractor due to non-marking, mis-
marking or mis-locating, as defined in NRS 455.082, of the City=s main line water mains, reclaimed water mains, 
sanitary sewer main lines and storm drains.  Compensation to the Contractor for such repairs, damages or standby 
time shall be calculated on the basis of GC 6.4.3, Force Account Payment.  NOTE: This provision does not apply to 
service laterals/connections unless the Contractor can show he/she used diligence in trying to locate each service.   
 
The Contractor shall not interrupt the service function or disturb the support of any utility without authority from the 
utility owner.  All valves, switches, manholes, vaults, and meters shall be maintained readily accessible for emergency 
shutoff or access.  In case it should be necessary to move or temporarily maintain the property of any utility, the cost of 
which is not required to be borne by the owner thereof, the Contractor shall bear all time required and all expenses 
incidental to the removal or temporary maintenance of such property in a manner satisfactory to the owner thereof.  
The work necessary to the raising, lowering, or relocating of a utility may be done by the owner of the utility or by the 
Contractor, at the option of the utility owner.  All work shall be in accordance with the utility owner=s standards, and 
shall be at the Contractor=s time and expense unless otherwise expressly provided for in the Special Conditions. 
 
The Contractor shall repair or replace all utilities damaged or destroyed due to his/her operations, even in the event 
such damage or destruction occurs after backfilling or is not discovered until after completion of backfilling. The 
Contractor shall resolve all crossing and clearance problems with the utility company concerned and the Construction 
Manager.  The right is reserved to the State, County, City, and owners of private utilities and franchises to enter at any 
time upon any street, alley, right-of-way, or easement for the purpose of making changes in their property made 
necessary by the Work and for the purpose of maintaining and making repairs to their property. 
 
In cases where water or sewer mains, or service connections thereto, are accidentally broken or, with the prior 
approval of the Construction Manager, are intentionally cut by the Contractor, they shall be fully repaired to City 
specifications and returned to service within four (4) hours, or sooner if deemed necessary by the Construction 
Manager.  The Contractor is to make these repairs a priority over other portions of the Work. 
 
At all times allow the Fire Department access to fire hydrants.  Do not place materials or other obstructions closer to a 
fire hydrant than permitted by ordinance, rules, or regulations or within fifteen (15) feet of the fire hydrant in the 
absence of such ordinances, rules, or regulations. 
 
GC 7.11  CONTAMINATED GROUNDWATER and/or SOIL 
Contaminated groundwater and/or soil may exist anywhere within the Project limits.  If contaminated groundwater 
and/or soil are encountered during construction, the Contractor must act in accordance with all applicable Federal, 
State, and local laws and Nevada Administrative Code 445A.347, which requires the Nevada Department of 
Environmental Protection be notified within twenty-four (24) hours of the encounter at (775) 687-4670. 
 
GC 7.12 DUST CONTROL 
The Contractor is responsible for the control of dust originating from any and all of the Contractor's construction 
operations either within or outside of the Work Area at all times in accordance with Federal, State and local laws, at the 
Contractor's expense.  In areas where fugitive dust is a nuisance, the Contractor shall, as often as necessary, wet 
down the area to prevent dusty conditions.  This includes weekends and holidays.  The Contractor shall contact NDEP 
to determine if a Ground Disturbance Permit is required. 
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GC 7.13 BY-PASS PUMPING OF SANITARY SEWER 
The Contractor shall prepare and submit to the Construction Manager a plan for by-pass pumping of sanitary sewers 
which will provide for adequate size pumps and hoses to carry the flows from one manhole to another.  Hoses must be 
rated for traffic if traffic is allowed on the roadway where the hose is placed.  Provide a backup pump, replacement 
hose sections and a backup power source at the work site prior to commencing any by-pass pumping operations. 
Contractor must test the by-pass pumping system, including the backup pump, in the presence of the Construction 
Manager or his/her representative prior to effecting the flow in the existing sanitary sewer to be diverted.  Contractor 
must identify and have available during pumping operations a person capable and qualified to make emergency repairs 
in case of a failure of any part of the by-pass pumping operation. The Contractor shall ensure that no spillage of raw 
sewage will occur on or in the ground.  The by-pass pumping plan shall also address how an accidental spill of raw 
sewage would be contained and mitigated.  

 
SECTION 8.0 CONTRACT COMPLETION, O&M MANUALS 

 
GC 8.1  INTERMEDIATE COMPLETION 
When an intermediate milestone is specified in the Contract Documents, and the Contractor considers that a Work 
element, section, or division has met the intermediate completion stage requirements, the Contractor shall notify the 
Construction Manager in writing. Upon receipt of the notification, the Construction Manager and the City will make 
inspection to determine if the Work element, section or division is sufficiently complete in accordance with the Contract 
Documents to determine its acceptability for Intermediate Completion and for determination of any other items which 
do not meet the terms of the Contract so the City can occupy or utilize the Work for its intended use. Upon verification 
that the Work element, section, or division meets the contractual requirements for Intermediate Completion, the 
Construction Manager shall prepare a Notice of Intermediate Completion letter for the City=s signature. The notice shall 
establish the date of Intermediate Completion, the responsibilities of the City and Contractor for maintenance, utilities, 
and damage to the subject Work. If items are found which prevent such use or occupancy, the Construction Manager 
shall notify the Contractor of such items. 
 
Upon the completion of such corrective work, the Contractor shall so notify the Construction Manager in writing. The 
Contractor agrees to pay the City's actual costs including, but not limited to, charges for engineering, inspection and 
administration incurred due to the Contractor=s failure to complete the punch list work within the time period specified. 
 
Unless otherwise specified under Special Conditions, no partial acceptance of any portion of the Work will be made 
and no acceptance other than the final acceptance of the overall completed Project will be made.  No review pertaining 
to specific parts of the Project shall be construed as final acceptance of any part until the overall final acceptance by 
the City is made.  Final payment for completed portions of Work will not be made until final acceptance of the total 
Work. 
 
GC 8.2  SUBSTANTIAL COMPLETION 
When the Contractor considers that all Work required by this Contract including equipment start-up and testing is 
substantially complete, the Contractor shall notify the Construction Manager in writing. Upon receipt of the notification, 
the Construction Manager and the City will make inspection to determine if the Work is sufficiently complete in 
accordance with the Contract Documents to determine its acceptability for Substantial Completion and for 
determination of any other items which do not meet the terms of the Contract so the City can occupy or utilize the Work 
for its intended use. If items are found which prevent such use or occupancy, the Construction Manager shall notify the 
Contractor of such items. Upon verification that the Project is substantially complete, the Construction Manager shall 
prepare a Notice of Substantial Completion letter for the City=s signature. The notice shall establish the date of 
Substantial Completion and the responsibilities of the City and Contractor for maintenance, utilities, and damage to the 
Work. 
 
GC 8.3  CONSTRUCTION COMPLETION, FINAL INSPECTION, PAYMENT, AND ACCEPTANCE 
When the Contractor considers that all Work including record drawings, operation and maintenance manuals, and 
cleanup has been completed in accordance with the terms of the Contract, the Contractor shall notify the Construction 
Manager. Upon notification, the Construction Manager and the City will make the pre-final inspection to determine the 
actual status of the Work in accordance with the terms of the Contract. If materials, equipment, or workmanship are 
found which do not meet the terms of the Contract, the Construction Manager shall prepare a final punch list of such 
items and submit it to the Contractor. Following completion by the Contractor of the corrective work, required by the 
punch list, the Construction Manager shall notify the City that the Work has been completed in accordance with the 
Contract. A final inspection will be made to determine the acceptability of the Work. After completion of the Work, but 
prior to its acceptance by the City, the last partial payment will be made to the Contractor. 
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After receipt of the last partial payment, but prior to acceptance of the Work by the Carson City Board of Supervisors or 
Carson City Regional Transportation Commission, the Contractor shall send a letter to the Construction Manager 
submitting lien releases for all material, or labor for any work covered by this Contract. The letter shall state that 
acceptance of the final payment described below shall operate as and shall be, a release to the City, the Construction 
Manager, the Design Consultant, and their duly authorized agents, from all claims and/or liability to the Contract arising 
by virtue of the Contract related to those amounts. Disputed Contract claims in stated amounts previously filed as 
provided in GC 6.3.2, Claims, may be specifically excluded by the Contractor from the operation of the release.   
 
Following receipt of all required submittals, the Construction Manager's written statement that construction is complete, 
and recommendation from the City=s representative to accept the Project, the Construction Manager shall prepare an 
agenda item for the Carson City Board of Supervisor=s or Carson City Regional Transportation Commission’s 
acceptance of the completed Work and a Notice of Completion.   
 
Following the acceptance by the Carson City Board of Supervisors or the Carson City Regional Transportation 
Commission of the completed Work embraced in the Contract, the City will cause to be recorded in the office of the 
County Recorder a Notice of Completion. 
 
Thirty (30) days after recording the Notice of Completion of the Work involved in the Contract, the City will pay the 
Contractor such sums of money as may be due the Contractor including all sums retained but excluding such sums as 
have previously been paid the Contractor. This payment will constitute the final payment to the Contractor under this 
Contract. 
 
GC 8.4  OPERATION AND MAINTENANCE MANUALS 
Prior to the delivery and installation of any item of machinery or equipment, the Contractor shall submit one (1) copy of 
the Operation and Maintenance Manual(s) as required by the Technical Specifications. The manual(s) will be reviewed 
by the Construction Manager and/or Design Consultant for content and the Construction Manager will advise the 
Contractor within five (5) working days of receipt if the manual is acceptable for the delivery and installation of the 
equipment or machinery. No equipment or machinery shall be tested or installed if the general content of the manual is 
found to be deficient. The final Operation and Maintenance Manuals, three (3) copies, must be submitted and favorably 
reviewed prior to final acceptance.  

 
GC 8.5  EQUIPMENT START-UP 
After all acceptance tests have been completed by the Contractor, but prior to final acceptance, the Contractor shall 
recheck all equipment for proper alignment and adjustment, check oil levels, relubricate all bearing and wearing points, 
and assure that all equipment is in proper condition for regular continuous operation.  Final start-up of equipment 
requires forty-eight (48) hours advance notice to the Construction Manager and coordination with the user department 
of the City.  Start-ups shall only occur Monday through Thursday. 
 
GC 8.6  FINAL CLEAN UP 
At the completion of the Work and before final inspection, the Contractor shall clean the Work Area, material sites, 
adjacent property and streets and all grounds occupied by the Contractor in connection with the Work of all rubbish, 
excess and waste materials, as well as all his/her tools, construction equipment, machinery and temporary facilities. All 
parts of the Work shall be left in a neat and clean condition.  If the Contractor fails to clean up at the completion of the 
Work, the City may do so and the cost shall be charged to the Contractor. 
 
GC 8.7  WARRANTY OF TITLE 
No material, supplies, or equipment for the Work under this Contract shall be purchased subject to any chattel 
mortgage, security agreement, or under a conditional sale or other agreement by which an interest therein or any part 
thereof is retained by the seller or supplier. The Contractor warrants clear title to all material, supplies, and equipment 
installed or incorporated in the Work and agrees upon completion of all work to deliver the premises, together with all 
improvements and appurtenances constructed or placed thereon by the Contractor, to the City free from any claim, 
liens, security interest, or charges, and further agrees that neither the Contractor nor any person, firm, or corporation 
furnishing any materials or labor for any work covered by this Contract shall have any claims, liens, security interests or 
charges against this Project, provided that this shall not preclude the Contractor from installing metering devices or 
other equipment of utility companies, the title of which is commonly retained by the utility company.  Nothing contained 
in this Section, however, shall defeat or impair the right of such persons furnishing materials or labor under any bond 
given by the Contractor for their protection or any right under any law permitting such persons to look to funds due the 
Contractor in the hands of the City.  The provisions of this Section shall be inserted in all subcontracts and material 
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contracts, and notices of its provisions shall be given to all persons furnishing materials for the work when no formal 
contract is entered into for such materials. 
 
GC 8.8  RECORD DRAWINGS 
The Contractor shall keep at the Site a copy of the Contract drawings and specifications, including addenda and 
change orders, to which the Design Consultant, Construction Manager, and City shall have access at all times. 
 
The Contractor shall maintain one (1) set of specifications and full size drawing prints and mark thereon in red any and 
all deviations from plan dimensions, elevations, or orientations, and all changes from addenda, change orders, and 
clarifications. Marked prints shall be updated at least weekly and shall be available to the City for review. Prior to Final  
Acceptance by the City, the Contractor shall submit the record Drawings to the Construction Manager in the manner 
and format specified in the Special Conditions. 
 
 
GC 8.9  WARRANTY 
The Contractor hereby agrees to make, at its own expense, all repairs or removals and replacements necessitated by 
defects in materials or workmanship supplied under the terms of this Contract, and to pay for any damage to other 
works resulting from repairs or removals and replacements of such defects which become evident within one (1) year 
after the date of Substantial Completion of the Project by Carson City or within such longer period of time as may be 
prescribed by law or by the terms of any applicable technical specification. The Contractor further assumes 
responsibility for a similar guarantee for all work and materials provided by subcontractors or manufacturers of 
packaged equipment components. The Contractor also agrees to indemnify, defend, and hold the City, and it=s officers, 
agents, employees, and volunteers harmless from liability of any kind arising from damage due to said defects. 
 
The Contractor shall execute and submit a completed Warranty Form in the format as appended to this section for the 
Work. The Warranty Form shall be submitted prior to the final acceptance of the Project or within five (5) days of the 
occupancy or use of a portion of the Work, whichever is applicable. 
 
The Contractor shall, upon the receipt of written notice from the City, promptly make all repairs or removals and 
replacements arising out of defective materials, workmanship, or equipment. The City is hereby authorized to make 
such repairs or removals and replacements, and the Contractor and its Surety shall be liable for the cost thereof, if five 
(5) days after receipt of such written notice to the Contractor, the Contractor has failed to make or undertake the 
repairs or removals and replacements with due diligence. In case of emergency, where in the opinion of the City delay 
could cause serious loss or damage, repairs or removals and replacements may be made without notice being sent to 
the Contractor, and the expense in connection therewith shall be charged to the Contractor, and its Surety shall be 
liable for the cost thereof.  Such action by the City shall not relieve the Contractor of the guarantees required by this 
Section or elsewhere in the Contract Documents. 
 
This Section does not in any way limit the warranty on any items for which a longer warranty is specified or on any 
items for which a manufacturer or supplier gives a warranty for a longer period.  The Contractor agrees to act as a co-
guarantor with such manufacturer or supplier and shall furnish the City all appropriate guarantee or warranty 
certificates upon completion of the Work.  No warranty period, whether provided for in this Section or elsewhere, shall 
in any way limit the liability of the Contractor or his/her sureties or insurers under the indemnity or insurance provisions 
of these General Conditions. 
 
Prior to the expiration of the Warranty period, the City reserves the right to hold a meeting with the Contractor. The 
purpose of the meeting would be to review warranties, bonds, and maintenance requirements and determine required 
repair or replacement requirements of defective items. 
 
For the purpose of this paragraph, acceptance of the Work or a portion of the Work by the City, shall not extinguish any 
covenant or agreement on the part of the Contractor to be performed or fulfilled under this Contract which has not, in 
fact, been performed or fulfilled at the time of such acceptance. All covenants and agreements shall continue to be 
binding on the Contractor until they have been fulfilled.  
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WARRANTY FORM 
 
 Warranty For 
 
                    (Project/Component)                  
 
                         (Location)                             
 
 
 
We hereby guarantee the                 (Project/Component)                        that we have constructed for a period of one 
(1) year from          (Date)         the date of Substantial Completion of the Work set by Carson City. 
 
The following items are excluded from the provisions of this warranty: 

 
 

 
We agree that if any of the material or equipment should fail due to any reason other than improper maintenance or 
improper operation, if any pipe or appurtenances should develop leakage, or if any settlement of fill or backfill occurs, 
or should any portion of the Work fail to fulfill any of the requirements of the Contract Documents, we will, within five (5) 
days of receipt of written notice of such defects, commence to repair or replace the same together with any other work 
which may be damaged or displaced in so doing. 
 
In the event of our failure to comply with the above mentioned conditions within a reasonable time after being notified, 
or should the urgency of the case require repairs or replacements to be made before we can be notified or respond to 
notification, we do hereby authorize Carson City, to proceed to have the defect repaired and made good at our 
expense, and we will pay the cost therefor upon demand. 
 
The warranty provided herein shall not be in lieu of, but shall be in addition to any warranties or other obligations 
otherwise imposed by the Contract Documents and by law. 
 

Contractor:                                                         
 
      Signed:                                                               
 
      Title:                                                                    
 
      Date:                                                                                                       
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SECTION 9.0 PREVAILING WAGE 
 
GC 9.1  PREVAILING WAGE RATES 
 

A.   The Contractor and subcontractors shall be bound by and comply with all federal, state and local laws 
with regard to minimum wages, overtime work, hiring and discrimination, including Chapter 338 of the 
NRS, which is entitled, "Public Works Projects." The Contractor shall ensure that all employees on the 
work site are paid in accordance with the CURRENT PREVAILING WAGE RATES AS APPROVED 
BY THE STATE LABOR COMMISSIONER, whenever the actual value of the Contract totals Two 
Thousand Dollars ($2,000) or more, or when required by the Special Conditions.  A copy of the rates 
are attached hereto and included herein.  If a Change Order causes a Contract to exceed Two 
Thousand Dollars ($2,000), the State Labor Commissioner may audit the entire Contract period. 

 
 When federal money is associated with the project making the Contract subject to both state and 

federal wage rates, the Contractor shall not pay less than the higher rate when the two rates differ for 
similar kinds of labor. 

 
 Questions involving the Prevailing Wage Rates for Carson City should be referred to the Labor 

Commissioner, State of Nevada, at (775)687-4850. 
 
B. Posting of Minimum Wage Rates - In accordance with NRS, Chapter 338, Section 338.020, the 

Contractor shall post the hourly and daily rate of wages to be paid to each of the classes of 
mechanics and workers on the site of Work of this Contract in a place generally visible to the workers. 

 
C. Pursuant to NRS 338.060 and 338.070, the Contractor hereby agrees to forfeit, as a penalty to the 

City, not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar day or 
portion thereof that each worker employed on the Contract is paid less than the designated rate for 
any work done under the Contract, by the Contractor or any subcontractor under him/her, or is not 
reported to the City as required by NRS 338.070. 

 
D. The Contractor and each subcontractor shall keep or cause to be kept an accurate record showing 

the name, the occupation and the actual per diem, wages and benefits paid to each worker employed 
by him/her in connection with the public Work.  The General Contractor shall collect the wage reports 
from the Sub-Contractors and ensure the receipt of a certified copy of each weekly payroll for 
submission to the City as one complete package. 

 
E. The record must be open at all reasonable hours to the inspection of the City, and its officers and 

agents. A copy of the record for each calendar week for the General Contractor and all Sub-
Contractors must be sent to the City by the General Contractor no later than one (1) week after the 
end of the week. The copy must be open to public inspection as provided in NRS 239.010. 

 
F. The Contractor and all subcontractors hereby agree not to hinder on-site interviews of the 

Contractor=s or subcontractor=s workers by the Construction Manager or his/her representative to 
verify that the workers are being paid the prevailing wage rates. 

 
G. It is unlawful for any Contractor in connection with the performance of work under a contract with the 

state, or any of its political subdivisions, when payment of the Contract Price, or any part of such 
payment, is to be made from public funds, to refuse to employ or to discharge from employment any 
person because of his/her race, color, creed, national origin, sex, sexual preference or age, or to 
discriminate against a person with respect to hire, tenure, advancement, compensation or other 
terms, conditions or privileges of employment because of his/her race, creed, color, national origin, 
sex, sexual preference or age.  The Contractor agrees to insert this provision in all subcontracts 
hereunder except subcontracts for standard commercial supplies or raw materials. 

 
GC 9.2  NO EXTRA COMPENSATION 
All work necessary to be performed after regular working hours, on Sundays or Legal Holidays, shall be performed 
without additional expense to the City.  In case of extra work under the provisions of GC 6.4, MODIFICATION 
PROCEDURES, no additional payment will be made to the Contractor because of the payment by him/her of overtime 
wage rates for such work unless the use of overtime work in connection with such extra work is specifically ordered in 
writing by the City. 
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END OF GENERAL CONDITIONS 
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CIP #: 3.0709 

Federal Project No.: DE-395-2 (042) 
NDOT Project No.: 73462 

Carson City Freeway Landscaping Project 
 

Contract No. 1011-205 
 
SC START OF SPECIAL CONDITIONS  
These Special Conditions amend or supplement the Standard Terms and Conditions and 
General Conditions of the Contract and add other Special Conditions to the contract 
document as indicated below, and amend or supplement the Technical Specifications. All 
provisions of the Contract which are not so amended or supplemented remain in full force 
and effect. 
 
SC 1 - SCOPE OF WORK 
The Carson City Freeway Landscape Project consists of construction of landscape and 
aesthetic enhancements at seven interchanges and grade separations along the northern 
leg of the US 395 Freeway.  Work includes but is not limited to site preparation; defining 
the limits of work; erosion and storm water control; traffic control (including traffic control 
plans); clearing and grubbing; minor demolition and removal; grading; miscellaneous 
drainage and erosion control improvements; compacted aggregate surfacing; talus slope 
treatments and landscape boulders; landscaping, irrigation, and landscape materials; soil 
preparation, seeding, and restoration; decorative rock retaining walls; concrete sidewalks 
and slabs; fencing; fabrication and installation of steel plate figures (including concrete 
footers) and miscellaneous aesthetic improvements; painting images on sound walls and 
slope paving; sandblasting and staining images on slope paving; miscellaneous electrical 
and lighting improvements; and one year of maintenance. 
 
 
SC 2 - TIME OF PERFORMANCE 
The time allotted for completion of all the Work of this Contract will be split into two parts: 

a. Milestone A (Construction Phase) is the period of construction, beginning at the 
Notice to Proceed and ending when the construction is deemed complete by the 
Construction Manager.  The time allotted for Milestone A shall be 244 calendar 
days (8 months) from the date of the Notice to Proceed. 

b. Milestone B (Maintenance Phase) begins when Milestone A is deemed complete 
by the Construction Manager and ends one (1) year later. 

 
 
SC 3 - SCHEDULE OF VALUES 
Contractor shall prepare and submit to the Construction Manager at the pre-construction 
meeting a Schedule of Values detailing the cost breakout for each Lump Sum item in the 
Bid Proposal. 
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SC 4 - GENERAL CONDITIONS 
The following provisions amend or supplement Section 7 of the General Conditions, of 
these bid documents.  All provisions of the Contract which are not so amended or 
supplemented shall remain in full force and effect. 
 
GC 4.1.1 Required Submittals 
 
The following items, (including but not limited to) are required submittals: 
 
General 
Construction Schedule 
Schedule of Values 
Safety Program 
Traffic Control Drawings 
Certified Payroll Reports, Weekly 
Record Drawings 
Warranties 
Materials 
Aggregate Base Material 
Aggregate Paving Material 
Asphalt Concrete Mix Designs 
Backfill Material 
Concrete Mix Designs 
Expansion Joint Material 
Erosion Control Materials 
Fencing Materials 
Irrigation Equipment Materials List 
Irrigation Operations and Maintenance Manual 
Irrigation Wiring and Controller Diagrams 
Geotextile and Weed Control Fabrics 
Seed Mixes Certificates of Inspection and Seed Supplier 
Landscaping Materials including: 

• Topsoil and Amendments (1 gallon sample) 
• Rock and Wood Mulches (5 gallon bucket) 
• Weed Fabric 
• Tree Stakes and Ties 
• Granular Pre-Emergent Herbicide 

Quarry Locations / Sources for all Types of Landscape Boulders 
Selected Rock for Talus Slope (One cubic foot) 
Landscape Timber (2’ minimum length) 
Locating Wire 
Pavement Marking Paint 
Permanent Signs 
Pipe Bedding Material 
Pipe Fittings and Appurtenances 
Pipe Materials and Appurtenances 
Plant Material Certificates of Inspection 
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Plant Material Source/Supplier Verification 
Planting Schedule 
Shop Drawings for Fences and Gates 
Color Samples for Concrete Stains and Paint 
Mill Certificates for All Steel Plate and Structural Steel Shapes 
Stamped, Engineered Shop Drawings for the Shade Shelter (If Bid Alternate Selected) 
 

At 2.6.8, Permits, add the following: 
 
The Contractor shall obtain from the City at no cost building permit for the construction 
improvements. 
 
The Contractor shall obtain Temporary NDOT Encroachment Permits for any traffic 
control signs placed within NDOT rights of way. 
 
Per 3.11, Construction Schedules, a Type “A” Construction Schedule is required. 
 
At 3.13, Liquidated Damages, add the following:  
 
Liquidated damages shall be $250.00 per calendar day for failure to perform and 
complete all of the Work of this Contract within the time specified under SC 2, Time of 
Performance, above. 
 
In the event of a traffic control deficiency, including maintenance of traffic control 
items, if that deficiency is not corrected within four (4) hours after notification, a 
deduction in the amount of $100.00 per deficiency per device will be made from 
monies due for each day that the deficiency is allowed to remain, not as penalty, but 
as liquidated damages 
 
At GC 4.5 Quality Control - General, add the following:  
 
At GC 7.42 Traffic Control, add the following: 
Sidewalk Detours to be included as part of traffic control requirements. 
 
At GC 7.3.8 Disposal of Material, add the following to the end of the 1st paragraph: 
 
When disposing of construction waste material outside the City limits, the Contractor 
shall contact the appropriate local government departments concerning such codes 
and permits. 
 
 
GC 7.10.2 Utility Company Work 
 
The Work includes installation of two new electrical services at Arrowhead Drive and 
College Parkway.  While the Contractor will be required to install the concrete pads, 
conduit, and electrical pedestals for new electrical services, the Contractor is hereby 
advised that other work needs to be completed by Nevada Energy.  Nevada Energy’s 
work includes, but may not be limited to, pulling the wires and setting the meter.  The 
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Contractor shall be responsible for securing all permits, including the permit from the 
Carson City Building Department, which will be issued as a no cost permit.  The 
Contractor is also responsible for calling in all inspections including those performed 
by Nevada Energy and the Building Department.  Installation of new electrical services 
shall be coordinated with Nevada Energy and the City and all work is to comply with 
Nevada Energy’s Engineering and Construction Standards for Electric Installation and 
relevant electrical codes.  No time extension will be granted for failure to coordinate 
with Utility Companies. 

 
 
SC.5   CARSON CITY AMENDMENTS TO THE STANDARD SPECIFICATIONS FOR 
PUBLIC WORKS CONSTRUCTION 2007 (SSPWC):   
 
Revision No. 1 Through Revision No. 5 - 2/14/2007 
September 30, 2008 
 
The Standard Specifications for Public Works Construction are hereby amended by 
adding, deleting or amending the following; 

 
8.5.1  TABLE OF CONTENTS 
AMENDMENTS TO THE SSPWC 
 
PART 1   GENERAL PROVISIONS 

 
Section 100.01  DEFINITIONS 

100.01.01  ABBREVIATIONS AND CODES 
100.01.01.01  Abbreviations - Amended 
100.01.15  ENGINEER - Amended 
100.01.50  APPROVED - Added 
100.20  BASE LINE, BENCH MARKS AND REFERENCE 

POINTS - Amended 
100.33   PROTECTION OF PERSON AND PROPERTY - 

Amended 
100.41   PUBLIC SERVICE EQUIPMENT - Amended 

 
PART 2   CONSTRUCTION MATERIALS 
 
Section 200.00  AGGREGATES 

200.01  AGGREGATES FOR BASE COURSES 
200.01.01     DESCRIPTION - Amended 
200.03  AGGREGATES FOR BEDDING AND BACKFILL 
200.03.02  CLASS A BACKFILL - Amended 

 
Section 203.00  NON-PRESSURE AND PRESSURE PIPE 

203.06  DUCTILE IRON PIPE 
203.06.04  Fittings - Amended 
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203.06.07  Polyethylene Encasement for External Corrosion 
Protection - Amended 

203.15  PVC SOLID WALL, RIBBED AND PRESSURE PIPE, 
STORM DRAIN, AND SANITARY SEWER PIPE 

203.15.01.03  Joints - Amended 
203.15.01.04  Installation - Amended 
203.15.03.01  Description - Amended 
203.15.03.02  Fittings - Amended 
203.16  POLYETHYLENE PIPE 
203.16.02   Pressure Pipe (3/4 inch to 2 inch) - Amended 
203.16.02.01  General - Amended 
203.16.02.02  Polyethylene Pipe - Amended 
203.16.02.03  Polyethylene Tubing - Amended 
203.16.02.04  Fittings - Amended 
203.20  GALVANIZED STEEL PIPE - Added 
203.20.01  Description - Added 
203.20.02  Materials - Added 
203.20.03  Corrosion Protection - Added 
203.30  VALVES - Added 
203.30.01  Gate Valves - Added 
203.30.01.01  Description - Added 
203.30.01.02  Materials - Added 
203.31  VALVE, LINE LOCATION & SEWER CLEANOUT 

BOXES - Added 
203.31.01  Description - Added 
203.31.02  Materials - Added 
203.32  VALVE & LINE LOCATION BOX IDENTIFICATION 

MARKERS - Added 
203.32.01  Description - Added 
203.32.02  Materials - Added 
203.33  TRACER WIRE - Added 
203.33.01  Description - Added 

     203.33.02 Materials - Added 
     203.34 WARNING TAPE - Added 
     203.34.01 Description - Added 
     203.34.02 Materials - Added 
     203.35 THRUST BLOCKS - Added 
     203.35.01 Description - Added 
     203.35.02 Materials - Added 
     203.36 TAPPING SLEEVES - Added 
     203.36.01 Description - Added 
     203.36.02 Materials - Added 
     203.37 SERVICE SADDLES - Added 
     203.37.01 Description - Added 
     203.37.02 Materials - Added 
     203.38 AIR RELEASE, AND AIR AND VACUUM VALVES - 

Added 
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    203.38.01 Description - Added 
    203.38.02 Materials - Added 

 
Section     204.00 MANHOLES AND CATCH BASINS 

    204.02 CONSTRUCTION - Amended 
    204.02.01 Manhole Bases - Amended 
    204.02.02 Manhole Shafts - Amended 
    204.03 MATERIALS 
    204.03.03 Cast Iron Frame and Cover - Amended 
    204.03.05 Steps - Amended 
    204.20 MANHOLE IDENTIFICATION MARKERS - Added 
    204.20.01 Description - Added 
    204.20.02 Materials - Added 

 
PART 3 CONSTRUCTION METHODS 
 
Section     300.00 CLEARING AND GRUBBING 

    300.04 PROTECTION OF UTILITIES AND UNDERGROUND 
FACILITIES - Amended 

 
Section     301.00 REMOVAL OF EXISTING IMPROVEMENTS 

    301.02 LIMIT OF WORK. 
    301.02.02 Bituminous Pavement - Amended 
    301.03 REMOVAL OF MATERIALS 
    301.03.01 Removal and Abandonment of Pipelines - Added 
 

Section      305.00 TRENCH EXCAVATION AND BACKFILL 
    305.01 DESCRIPTION - Amended 
    305.03  TRENCH WIDTH - Amended 
    305.05  REMOVAL OF EXISTING FACILITIES - Amended 
    305.05.01 ABANDONMENT OF EXISTING PIPELINES - Added 
    305.05.02 ASBESTOS CEMENT PIPE (ACP) - Added 
    305.07 TRENCHES UNDER PAVEMENT OR STRUCTURES 
    305.07.04 REPLACEMENT OF MATERIALS REMOVED - Amended 
    305.08 BEDDING - Amended 
    305.08 BACKFILL - Amended 
    305.11 WATER DENSIFIED BACKFILL - Amended 
    305.14 DENSIFICATION OF BACKFILL - Amended 
    305.30 POTHOLING - Added 

 
Section     306.00 STORM DRAIN, CULVERTS, AND SANITARY SEWER 

CONSTRUCTION 
    306.01 DESCRIPTION - Amended 
    306.02 MATERIALS - Amended 
    306.20 WARNING TAPE - Added 
    306.21 MANHOLE IDENTIFICATION MARKERS - Added 
    306.22 TRACER WIRE - Added 
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    306.23 SEWER CLEANOUT BOXES - Added  
    306.24 SEWER LOCATION VERIFICATION - Added 

 
Section     307.00 DOMESTIC WATER AND IRRIGATION SYSTEMS 

    307.01 DESCRIPTION - Amended 
    307.02 MATERIALS - Amended 
    307.04 LOWERING OF WATER MAIN MATERIAL INTO TRENCH 

- Amended 
    307.05 INSPECTION BEFORE INSTALLATION - Amended 
    307.05.01 TAPPING LIVE LINES - Added 
    307.05.02 FIRE SERVICE LINES - Added 
    307.10 DISINFECTION OF DOMESTIC WATER SYSTEM - 

Amended 
    307.10.01 TESTING - Amended 
    307.20 POLYETHYLENE TUBING (PE) - Added 
    307.21 WARNING TAPE - Added   
    307.22 TRACER WIRE - Added 
    307.23 THRUST BLOCKS - Added 
    307.24 MANHOLES - Added 
    307.25 MANHOLE AND VAULT IDENTIFICATION MARKERS - 

Added 
    307.30 WATER MAINS - Added 
    307.30.01 TAPPING WATER MAINS - Added 
    307.30.02 TAPPING SLEEVES - Added 
    307.30.03 WATER MAIN SHUTDOWNS - Added 
    307.31 WATER SERVICE CONNECTIONS - Added 
    307.31.01 EXISTING METER RELOCATIONS - Added 
    307.31.02 NEW METER INSTALLATIONS FOR CITY CONTRACTS - 

Added 
    307.31.03 SERVICE SADDLES - Added 
    307.32 VALVES & APPURTENANCES - Added 
    307.32.01 VALVES - Added 
    307.32.02 VALVE BOXES AND LINE LOCATION BOXES - Added 
    307.32.03 VALVE & LINE LOCATION BOX IDENTIFICATION 

MARKERS - Added 
    307.32.04 FITTINGS - Added 
    307.33 AIR RELEASE, AND AIR AND VACUUM VALVES - 

Added 
 
Section      323.00 ADJUSTMENT OF NEW AND EXISTING MANHOLES, 

CATCH BASINS, VAULTS, WATER AND GAS VALVES, 
AND MONUMENTS TO GRADE 

    323.02 GENERAL - Amended 
    323.03 ASPHALT CONCRETE WORK - Amended 
    323.06  MONUMENTS, GAS VALVES, AND WATER VALVES - 

Amended 
    323.06.01  Line Location Risers & Sewer Cleanouts - Added 
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Section     336.00 INSPECTION AND TESTING 

    336.03 TESTING REQUIREMENTS 
    336.03.07 GRAVITY LINES - PRESSURE TESTS 
    336.03.07.01 Description - Amended 
    336.03.07.02 Responsibility of Contractor - Amended    
    336.03.07.03 Hydrostatic Tests - Amended 
    336.03.07.05 Manhole Vacuum Tests - Added 
    336.03.07.05.01 Test Requirements - Added 
    336.03.08 PRESSURE LINE - PRESSURE AND LEAKAGE TESTS - 

Amended 
    336.03.08.01 Description - Amended 
    336.03.08.02 Pressurization - Amended 
    336.03.08.04 Examination - Amended 
    336.03.08.05 Leakage Defined - Amended 
    336.03.08.06 Allowable Leakage - Amended 
    336.03.09 PLASTIC PIPE DEFLECTION TEST 
    336.03.09.01 Deflection Test for Plastic Pipe & Fittings - Amended 
    336.03.30 TELEVISION INSPECTION - Added 

 
Section     337.00 COMPOSITION OF MIXTURES 

    337.08 SLURRY BACKFILL 
    337.08.01 COMPOSITION OF MIXTURES - Amended 

 
 
SC.5.2  AMENDMENTS TO THE NDOT STANDARD SPECIFICATIONS FOR ROAD 
AND BRIDGE CONSTRUCTION 
 
DIVISION II-CONSTRUCTION DETAILS 
 
SECTION 
 
207  Backfill 
207.02.02  Granular Backfill - Amended 
 
 
SC.5.3  AMENDMENTS TO THE STANDARD SPECIFICATIONS FOR PUBLIC 
WORKS CONSTRUCTION   
 
PART 1 GENERAL PROVISIONS 
 
GENERAL PROVISIONS        100.00-1 

 
100.01  DEFINITIONS. 
 

100.01.01  ABBREVIATIONS AND CODES. 
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100.01.01.01  Abbreviations. 
 

Add the following abbreviation; 
 

NACE - National Association of Corrosion Engineers (NACE 
International) 

 
Amend the following abbreviation; 

 
SSPC - Society for Protective Coatings (formerly Steel Structures 

Painting Council) 
 

100.01.15  ENGINEER.       100.00-4 
 

Add the following sentences; 
 

For Work performed under a Contract with Carson City, the Engineer shall be the 
Construction Manager. 

 
For all other Work performed under a Carson City permit, the Engineer shall be the 
City Engineer. 

 
Add the following subsection; 

 
100.01.50  APPROVED.  When referring to the approved Plans or approved Special 
Conditions, approved means as approved by the City Engineer. 

 
100.20  BASE LINE, BENCH MARKS AND REFERENCE POINTS   100.00-11 
 
Delete the wording in its entirety and substitute the following; 
 
The Contractor shall retain a Nevada Licensed Professional Land Surveyor, and the 
Surveyor or his Subordinates shall stake out the horizontal and vertical positions of all the 
Work.  The Contractor shall satisfy himself as to the accuracy of all measurements before 
constructing any permanent Work and shall not take advantage of any errors found on the 
Plans. 
 
100.33  PROTECTION OF PERSON AND PROPERTY.    100.00-15 
 
Add the following sentence; 
 
Any damages to Carson City or NDOT facilities or utilities shall be immediately repaired by 
the Contractor at his own expense or by City personnel, as directed by the Engineer, and the 
Contractor shall be responsible for reimbursing Carson City for any and all Work required to 
repair or replace damaged facilities or utilities.  
 
100.41  PUBLIC SERVICE EQUIPMENT.      100.00-17 
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Modify the 1st paragraph; 
 
Add the words “unless otherwise shown on the approved Plans or specified in the approved 
Special Conditions” to the end of the 2nd sentence. 
 
Add the following sentences to the end of the 2nd paragraph; 
 
Any damages to Carson City or NDOT facilities or utilities shall be immediately repaired by 
the Contractor at his own expense or by City personnel, as directed by the Engineer, and the 
Contractor shall be responsible for reimbursing Carson City for any and all Work required to 
repair or replace damaged facilities or utilities. Sewer service laterals are owned, operated 
and maintained by the property owner, and are not marked as a utility by Carson City. 
 
 
PART 2 CONSTRUCTION MATERIALS 
 
AGGREGATES         200.00-1 
 
200.03 AGGREGATES FOR BEDDING AND BACKFILL  200.00-8 
 

200.03.02    CLASS A BACKFILL. 
 

Modify the 2nd sentence; 
 

Delete the words “sewer and” from the 2nd sentence. 
 

Add the following heading to the 2nd Table; 
 

TABLE 200.03.02-II 
 
PART 3 CONSTRUCTION METHODS 
 
CLEARING AND GRUBBING       300.00-1 
 
300.04 PROTECTION OF UTILITIES AND UNDERGROUND FACILITIES. 
 
Add the following sentence; 
 
Any damages to Carson City or NDOT facilities or utilities shall be immediately repaired by 
the Contractor at his own expense or by City personnel, as directed by the Engineer, and the 
Contractor shall be responsible for reimbursing Carson City for any and all Work required to 
repair or replace damaged facilities or utilities. 
 
TRENCH EXCAVATION AND BACKFILL     305.00-1 
 
305.01 DESCRIPTION. 
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Add the following; 
 
Prior to commencing with any excavation the Contractor shall comply with and complete all 
the requirements set forth in Subsection 305.30-“Potholing” of these Specifications. 
 
Add the following Subsection; 
 
305.30  POTHOLING.  Prior to commencing with any excavation the Contractor shall have 
his Nevada Licensed Professional Land Surveyor or the Surveyor’s Subordinates stake out 
the horizontal and vertical positions of all the Work.  Prior to performing any trench 
excavations or sawcutting pavement, the Contractor shall pothole all utilities and 
underground facilities potentially in conflict with all the new facilities to be installed and shall 
establish the exact horizontal and vertical position, configuration, size and material of said 
utilities and underground facilities.  Where new construction connects to existing facilities, the 
Contractor shall pothole and establish the exact horizontal and vertical position, 
configuration, size and material of said facilities.  Prior to performing a pothole on a Carson 
City owned subsurface installation, the Contractor shall confirm that the subsurface 
installation as marked in the field is as shown on the Plans, within the tolerances as specified 
in NAC 455.020.  The contractor shall notify the Engineer of any differences from the City 
marks and the Plan locations prior to performing the pothole.  Upon performing a pothole, the 
Contractor shall notify the Engineer in writing of any conflicts with the Work or any differences 
in the horizontal and vertical position, configuration, size and material from those shown on 
the Plans.  The Contractor shall be responsible for all delays or costs related to not 
completing all potholing, potholing City subsurface installations marked differently than the 
Plan location, not establishing all exact horizontal and vertical position, configuration, size 
and material, or not notifying the Engineer of all conflicts or differences prior to commencing 
with any trench excavation or sawcutting. 
 
DOMESTIC WATER AND IRRIGATION SYSTEMS    307.00-1 
 
307.31.02  NEW METER INSTALLATION FOR CITY CONTRACTS.  The Contractor shall 
obtain from Carson City a no cost permit for a new meter installation.  Upon completion of the 
water service installation and acceptance of all testing and inspection of the new water 
service and any applicable water main and backflow prevention, the Contractor shall submit a 
completed ‘Utility Billing Water/Sewer Service Application’ to the Construction Manager. 
Carson City Public Works Operations will then install the new meter. Meter will be installed 
Tuesday through Thursday. Meter will not be installed on a Work day preceding or following a 
holiday. 
 
COMPOSITION OF MIXTURES        337.00-1 
 
337.08  SLURRY BACKFILL.       337.00-7 
 
337.08.01  COMPOSITION OF MIXTURES.      
 
Add the following after the 2nd paragraph; 



CARSON CITY PURCHASING AND CONTRACTS 
SPECIAL CONDITIONS 

 

SC - 12 

 
Encasement slurry backfill shall be Type B (Non-Excavatable) with a minimum Compressive 
Strength at 28 days (psi) of 300 and meet the requirements of Table 337.08.01-I. 
 

Cut-off collar   backfill shall be Type A (Excavatable) or Type B (Non-Excavatable) 
and meet the requirements of Table 337.08.01-I. 

 
Slurry fill of abandoned utilities slurry backfill shall be Type A (Excavatable) and meet 
the requirements of Table 337.08.01-I. 

 
 

SC.5.4  NDOT STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE 
CONSTRUCTION 2001; AND NDOT STANDARD PLANS FOR ROAD AND BRIDGE 
CONSTRUCTION 2010 
 
The Standard Specifications are hereby amended: 
 
Unless otherwise specified herein, Work within Nevada Department of Transportation 
(NDOT) right-of-way shall conform to the Standard Specifications for Road and Bridge 
Construction 2001 (NDOT Standard Specifications) and NDOT Standard Plans for Road and 
Bridge Construction 2010. 
 
The NDOT Standard Specifications are hereby amended by adding, deleting or amending the 
following: 
 
AMENDMENTS TO THE NDOT STANDARD SPECIFICATIONS FOR ROAD AND BRIDGE 
CONSTRUCTION 2001 
 
Division II Construction Details 
 
Section 207 
BACKFILL MATERIALS 
 
207.02.02 Granular Backfill. 
 
Add the following sentence and table; 
 
When granular backfill is used for pipe bedding material, it shall conform to the following 
additional requirement; 
 

Test     Test Method   Requirements 
Percentage of Wear (500 Rev.)...........ASTM C   1337 Percent Maximum 

 
SC.6  GEOTECHNICAL INVESTIGATION: 
 
SC.6.2  IMPORT AND EXPORT OF MATERIAL 
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All trench bedding, backfill, structural fill shall be imported to Project Site from a source or 
sources approved by Construction Manager. Use of materials excavated at Project Site will 
not be allowed in utility trenches, and all excavated materials are to be removed from Project 
Site and disposed of as specified in subsections 7.3.8 Disposal of Material, and 7.4.1 Haul 
Routes of the General Conditions, and any amendments contained herein. 

 
SC.6.3  OVEREXCAVATION AND BACKFILL OF UNSUITABLE MATERIAL 
 
The Contractor shall proof-roll the exposed subgrade in the presence of the Engineer to 
determine the need for removal of unsuitable subgrade material. At the Engineer’s direction, 
the Contractor shall over-excavate to the depth and width directed by the Engineer, proof-roll 
the exposed earth, and backfill material into the over-excavated area up to the design 
subgrade. The Contractor shall supply material meeting the required specification. 
 
SC.7  CONSTRUCTION REQUIREMENTS: 
 
SC.7.1  LIMIT OF CONSTRUCTON  
The Contractor is to define the limits of construction for each project area as shown on the 
Drawings.  The limit of construction shall be staked in the field and reviewed for approval 
during a site walk-through with the Construction Manager.  The limits of construction shall be 
defined with 6’ green “T” stakes 10’-0” OC (or tighter where required) and driven into the soil 
at least 18”.  Protect each T-stake with a plastic cap.  Orange plastic construction fencing 
shall be secured to each T-stake just below the protective cap.  Construction fencing shall 
end a minimum of 4’-0” from all sidewalks or multi-use paths. 
 
The Contractor is to limit their activities to the areas shown on the Drawings and as 
defined by construction fencing in the field.  Because the vegetative cover within the 
highway ROW has taken years to reach its current state of growth, damage to the 
existing vegetative cover outside the limits of construction is to be restored to original by 
the Contractor at his own expense or by City personnel, as directed by the Engineer, and 
the Contractor shall be responsible for reimbursing Carson City for any and all Work 
required to restore the vegetative cover.  This will include, but may not be limited to, 
identifying the applicable specifications (NDOT’s original specifications or the 
specifications of this Contract as appropriate), re-grading, soil preparation, reseeding with 
a matching seed mix, erosion control and hydromulching, traffic control, and hand 
watering through establishment.  Repeated damage to areas outside the approved 
Construction Limits could result in the City issuing a “stop work order” until the 
Contractor’s system for protection is adjusted to the City’s satisfaction. 
 
SC.7.2  UNCLASSIFIED EXCAVATION AND FILL 
 
Subgrade Preparation 
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The Contractor shall remove all materials to the required depth by a method that does not 
damage the subgrade.  Pneumatic wheel construction equipment, including, but not limited 
to, trucks, loaders, excavators and scrapers, will not be allowed on the exposed subgrade 
within the roadway section.  Should the Contractor fail to utilize necessary caution to protect 
the subgrade, or allow pneumatic wheel construction equipment on the subgrade within the 
roadway section after the existing surface has been removed; all over-excavation and soil 
stabilization shall be at the Contractor’s expense.  
 
In areas below new plantmix bituminous pavement sections, the subgrade shall be static 
rolled with a smooth drum roller as much as practical without causing pumping to obtain a 
smooth neat surface.  
 
Protection of Plants 
 
Protection of existing vegetation shall be provided prior to the commencement of grading 
operations or other soil-disturbing activities in areas where no construction activity is planned 
or will occur at a later date.  If damage to protected trees still occurs, the following protocols 
shall be followed: 
 
1. Any damage to the crown, trunk or root system of a retained tree shall be repaired 

immediately. 
 
2. Damaged roots shall be immediately root pruned. 
 
3. Soil that has been compacted over a tree’s root zone shall be aerated by punching 

holes 12 in deep with water injection soil probes.  Holes shall be placed 18 in apart 
throughout the area of compacted soil under the tree crown. 

 
4 If necessary, as determined by Construction Manager, a certified arborist will be hired 

at the Contractor’s expense to attend to serious tree injuries. 
 
 
SC.7.3  Removal of Existing Improvements 
 
301.02.05 Objects designated for removal 
 
Fences, fence post, and other objects designated for removal shall be removed completely, 
including any foundations. 
 
 
SC.7.4 MOCK UPS 
The Contractor shall provide a full-scale plywood mock-up of one of the Mule Deer Cut 
Outs to be installed at the North Carson Street Interchange and locate the mock-up 
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where designated on the Drawings for the Construction Manager and the Design 
Consultant to approve for scale.  Fabrication of the Mule Deer Cut Outs shall not begin 
until the mock-up has been approved. 
 
The Contractor shall provide mock-ups of a stained and sandblasted slope paving image 
for each concrete stain color.  The mock-up shall represent a portion of a full-size figure 
(approximately 10% to 25%) that is sufficient to convey the level of detail and color of the 
final figure.  The mock-ups and shall be completed on a concrete slab (supplied by the 
Contractor) at a Carson City location agreed to by the Construction Manager.  The mock-
up will include sandblasting to the depth described in the Specifications.  Work for the 
slope paving images shall not begin until the mock-ups have been approved. 
 
The Contractor shall also provide mock-ups of a portion of the College Parkway Ore Veins 
slope paving image.  The mock-up shall represent 8’ long full-scale segment of one of the 
veins and shall be completed on an existing concrete slab (supplied by the Contractor) at a 
Carson City location agreed to by the Construction Manager.  The mock-up will include 
sandblasting to the depth described in the Specifications.  Work for the College Parkway Ore 
Vein images shall not begin until the mock-up has been approved. 
 
The cost of all materials and labor required for mock-ups shall be included in the in the cost 
of the relevant bid item.  No additional compensation will be provided for the mock-ups. 
 
 
 
SC.7.5 UPLIGHTING FOR NORTH CARSON STREET EAGLE 
If the Bid Alternate is selected by the City, the Contractor shall provide a design-build up-
lighting system for the 30’ tall Metal Eagle Cut Out to be installed at the North Carson Street 
Interchange.  Power for the lighting is available at the existing electrical pedestal located east 
of Imus Road and south of Genoa Lane.  Conduit and wire runs to the eagle are to run 
parallel to the alignment of the Irrigation System Main Line (approximately 1,000 LF total), 
utilize the existing 10” sleeves under the highway, and include the number of pull boxes 
necessary for installation and to comply with code.  Two up-lights are to be provided on the 
east and west side of the eagle and are to be properly shielded to comply the “Dark Sky” 
guidelines.  The Contractor is to submit shop drawings for approval by the Construction 
Manager prior to beginning work which show wire/conduit size and routing, lighting fixtures 
and lamps, lighting fixture mounting details, etc.  Shop drawings are to be stamped by a 
qualified engineer (if required) for the construction permits or the electrical utility provider’s 
approval.  The Contractor is to coordinate as required to secure all necessary permits and to 
comply with all applicable electrical codes. 
 
 
SC.7.6  PLANTMIX BITUMINOUS PAVEMENT, TYPE 2 AGGREGATE 
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320.04.01 Asphalt 
 
Add the following: 
 
Maintain the performance graded asphalt in storage tanks at a minimum temperature of 149 
°C (300 °F) during the production of bituminous mixtures.  Continuously circulate or 
moderately agitate the asphalt in the storage tanks during the production of bituminous 
mixtures. 
 
 
SC.7.7  SIGNS, PERMANENT AND TEMPORARY  
 
332.05  CONSTRUCTION SIGNS 
 
Add the following section: 
 
332.05.08 Changeable Message Signs 
 
The changeable message signs shall be transportable truck or trailer mounted, 
programmable message signs.  The message sign boards shall be capable of displaying 3 
lines of message text, each with 8 characters of 5 x 7 font of 300 mm (12 in.) minimum 
height, formed by a bulb-type LCD, LED, or electromagnetic disk matrix.  At nighttime, the 
sign display shall be self illuminated. 
 
Program the changeable message signs as instructed by Construction Manager.  Supply 
Construction Manager with a programming manual for informational purposes. 
 
Changeable message signs manufacturer and model shall be as listed on the current 
“Qualified Products List” (QPL) as maintained by the Nevada Department of Transportation 
at the time of bidding.  The QPL is available on the website www.nevadadot.com/reports 
pubs/QPL/. 
 
 
SC.7.8 REVIEW OF EXISTING SOILS 
The Contractor will review the existing soils and testing information that is available and 
advise if alternative soil preparation (beyond that specified) is required.  
 
 
SC.7.9 ELECTRICAL CONNECTIONS TO IRRIGATION CONTROLLERS 
Electrical connections for the irrigation controllers shall be completed by the Contractor, 
including necessary permits and shop drawings if applicable. 
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SC.7.10 CONSTRUCTION DOCUMENT BASE MAPPING 
The base mapping used for the Drawings was based on NDOT’s as-built record drawings 
for the freeway construction with limited field updates by the Design Consultant.  It is the 
Contractor’s responsibility to verify the locations of existing improvements and all 
underground utilities prior to beginning work.  Any discrepancy between field conditions 
and the Drawings that affect the Work or the installation of the proposed improvements is 
to be reported to the Construction Manager.  The Contractor is also responsible for 
verifying all Right-of-Ways, property lines, or other boundaries affecting the limit of work. 
The Drawings are not a legal survey. 
 
 
SC.8  AMENDMENTS TO TECHNICAL SPECIFICATIONS: 
 
The Technical Specifications are hereby amended: 
 
SC.8.1  Document No. 4007 (3/16/06) 
 
ASPHALT CONCRETE PAVEMENT: 
 
10.48.1 Asphalt Concrete; paragraph 3 
 
Revise to read as follows:  
 
"A tack coat of SS-1h asphalt emulsion shall be applied to all vertical asphalt or concrete joint 
surfaces prior to the placement of plantmix bituminous pavement, per Section 316 of the 
Standard Specifications.” 
 
 
SC.10.4 Document No. 1008 EARTHWORK (5/30/01) 
 
Add the following:  
 
10.4.3 Use of Excavated Materials: 
 
On-site materials excavated to prepare the subbase for Talus slopes, landscape 
boulders, or landscape mulch may used to create the landscape berms shown on the 
Drawings. 
 
All materials used to create the landscape berms (including on-site material and imported 
soil) shall be compacted firm but not hard (85% of Standard Proctor Density at 2% 
optimum moisture). 
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SC.10.46 Document No. 4005 CONCRETE CURB, GUTTER, WALKS, AND DRIVEWAYS 
(4/11/07) 
 
Add the following:  
 
10.46.11.1 Integrally Colored Concrete: 
 
Integrally colored concrete admixture shall be a colored, water-reducing, admixture 
containing no calcium chloride with coloring agents that are lime-proof and ultra-violet 
resistant.  Colored admixture shall conform to the requirements of ACI 303.1, ASTM 
C979, ASTM C494 and ASSHTO M194. 
 
Color: Highway 50 Concrete Curb “Track”:  Federal Color 20152 (Red-Brown)\ 
 
 Concrete Footings and Bases for Metal Cutout Figures:  Federal Color 33501 

(Medium Tan) 
 
Curing Compound for Integrally Colored Concrete:  Curing compound shall comply with 
ASTM C309 and be of same manufacturer as colored admixture, for use with integrally 
colored concrete. 
 
SC.10.74 Document No. 7000 WATERBORNE PAVEMENT STRIPING (7/31/03) 
 
Add the following:  
 
10.74.2.5 College Parkway Ore Veins: 
 
The “Ore Veins” shown on the College Parkway slope paving shall be completed with 
waterborne pavement marking paint and reflective glass beads per this Spec Section and 
Section 214.00-1 of the Standard Specification for Public Works Construction.  The paint 
may be applied with hand-held equipment.   
 
Paint Color: Silver. 
 
Sandblasting:  The Ore Vein images shall be sandblasted into the existing concrete slope 
paving to a depth of 1/8” to 3/16”.  The method of sandblasting shall be approved by the 
Construction Manager prior to beginning work and appropriate for the condition of the 
exiting concrete slope paving and the concrete stain.  Original art for the sandblasting to 
be provided by the Construction Manager in an AutoCAD or .ai file format.  The outline of 
each Ore Vein shall be sketched on the slope paving with chalk or other temporary 
marking material for approval by the Construction Manager prior to sandblasting. 
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SC.10.85, 10.86, and 10.87 Document No. 9000 LANDSCAPE GRADING (6/15/04), 
Document No. 9001 LANDSCAPE (5/21/07), and Document No. 9002 IRRIGATION 
SYSTEM (6/15/04)  
 
The above Technical Specification sections are herby deleted and replaced by: 
 

Section 01780 -- Maintenance, 
Section 02370 -- Erosion Control and Revegetation Seeding, 
Section 02810 -- Irrigation System, 
Section 02900 – Landscape, 
Section 02910 -- Landscape Grading, and 
Section “Green Tech – Central Irrigation Satellite Assembly” 

 
All of the Specification sections listed above are included in the Additional Technical 
Specifications. 
 
 
SC.8.2  ADDITIONAL TECHNICAL SPECIFICATIONS 
 
Additional Technical Specification Sections specific to this project follow: 
 
 
SC 9.0 SPECIAL PROVISIONS 

 
9.1  The Contractor shall maintain at the Project site copies of the Contract Documents, 

record drawings, permits, construction schedule, submittals, Material Safety Data 
Sheets, and other relevant documents which shall be accessible to the 
Construction Manager and other City representatives during normal working hours.  

 
9.2 The Contractor is responsible for restoring all disturbed areas to a condition equal 

to or better than was present prior to the start of construction 
 

9.7  The Contractor is responsible for traffic control for any operations within Carson 
City or NDOT rights of way.  Contractor is responsible for making application to 
NDOT for any permits required.  The costs of any permits shall be included in the 
Traffic Control bid item.  The Contractor shall maintain a minimum of one lane of 
traffic at all times when construction work is being performed in a Right-of-Way.  
The Contractor shall follow any NDOT requirements outlined in NDOT’s Temporary 
Right-of-Way Occupancy Permit.  Liquidated damages are assessed for traffic 
control which does not meet the required traffic control provisions (see GC 3.13 as 
amended in the Special Provisions). 

 
9.4 Due to the high degree of soil variability within the project limits, the Contractor 
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shall carefully review the project area and verify groundwater and soil conditions to 
the extent necessary to support their bid.  The Contractor should expect to 
encounter ground water or excess moisture when performing excavations.  The 
Contractor is responsible for dewatering to achieve a stable subgrade for 
construction of all improvements.  No additional compensation will be given for 
dewatering.  No time extensions will be granted for lost time due to dewatering. 

 
9.5 Description of Bid Items and Basis for Payment 
 

The terms “construct, furnish, install, erect, place or prepare” shall mean that the 
bid item is complete, in place, ready for use, and recommended for payment by the 
Construction Manager.  Items of work either specified or inferred, but not included 
in the tabulation of bid items, shall be considered as included in the price paid for 
other items of work. 

 
 

9.5.1  Mobilization/Demobilization/Cleanup - Base Bid Item 1 
 

1. Measurement for this item will be on a lump sum basis. 
 

2.  Payment for Mobilization/Demobilization/Cleanup will be pro rata per 
the following schedule based on the lump sum price named in the Bid 
Schedule, which price shall constitute full compensation for 
preparatory work and operations, including but not limited to, those 
necessary for the movement of personnel, equipment, supplies, and 
incidentals to the project site, for the establishment of Contractor’s 
facilities necessary for the Work, protection of existing improvements 
to remain, record drawings and removing all equipment, supplies and 
debris from the project site. 
 
The schedule of payment of Mobilization/Demobilization/Cleanup 
shall be as follows: 
 
When the monthly partial payment estimate of the overall project 
amount earned, not including this item, is 15% or more of the original 
contract amount, then 30% of this item will be included in that one 
monthly partial payment estimate. 
 
When the monthly partial payment estimate of the overall project 
amount earned, not including this item, is 50% or more of the original 
contract amount, then an additional 30% of this item will be included 
in that one monthly partial payment estimate. 
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When the monthly partial payment estimate of the overall project 
amount earned, not including this item, is 75% or more of the original 
contract amount, then 30% of this item will be included in that one 
monthly partial payment estimate. 
 
The remaining 10% of this item shall be paid under the final payment 
provisions. 

 
9.5.2  Traffic Control - Base Bid Item 2 

 
1. Measurement for this item will be on a lump sum basis. 

 
2. Payment for Traffic Control will be based on the lump sum price 

named in the Bid Schedule, which price shall constitute full 
compensation for, but may not be limited to preparation of traffic 
control plans; luminaries; signing; traffic drums; warning lights; 
sequential flashers; placing and moving changeable message signs; 
flaggers; preparation of formal inspection reports by the Traffic 
Control Supervisor; and all labor, tools, equipment, materials, and 
incidentals necessary to complete this item of work.  This work shall 
conform to the requirements of this contract, including the American 
Traffic Safety Services Association (ATSSA)’s Quality Guidelines for 
Traffic Control Devices and Features, most current edition and all 
addendums, and the direction of the Construction Manager 

 
9.5.3  Construction Survey - Base Bid Item 3 

 
1. Measurement for this item will be on a lump sum basis. 

 
2. Payment for Construction Survey will be based on the lump sum 

price named in the Bid Schedule, which price shall constitute full 
compensation for, but may not be limited to, existing grade 
verification, verification of field measured existing improvements 
layout/staking of improvements, re-staking as required, as-built 
survey (where required) and other project surveying and staking 
specifically mentioned in the project documents, and all related work 
for items indicated on the Drawings and Specifications.  This item 
includes all labor, materials, tools, equipment, and incidentals as 
necessary to complete this item of work. 

 
9.5.4  Erosion Control - Base Bid Item 4 

 
1. Measurement for this item will be on a lump sum basis. 
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2. Payment for Erosion Control will be based on the lump sum price 

named in the Bid Schedule, which price shall constitute full 
compensation for, but may not be limited to, all expenses associated 
with furnishing of materials; installation of temporary diversion dikes; 
temporary gravel construction entrances; temporary pumping 
equipment, diversion pipes and channels; final cleaning/reclamation 
and all other equipment, materials, and operations necessary for 
erosion and stormwater control.  Upon completion of the Project, 
temporary erosion and storm water control improvements shall be 
removed from the project site where no longer needed (unless 
directed otherwise by the Construction Manager) and properly 
disposed of.  This item includes all labor, materials, tools, equipment, 
and incidentals as necessary to complete this item of work.  
Sediment Logs and Temporary Sediment Logs will be paid under 
separate bid items. 

 
9.5.5  Temporary Sediment Logs - Base Bid Item 5 
 

1. Measurement for item will be on a linear foot basis.  
 

2. Payment for Temporary Sediment Logs shall be based on the linear 
foot price named in the Bid Schedule for the quantity actually 
installed, which shall constitute full compensation for all activities 
including furnishing materials, excavation of trench, installing the 
Temporary Sediment Logs, and wood staking.  Also, this item 
includes all labor, materials, tools, equipment, and incidentals as 
necessary to complete this item of work.  Sediment Logs (permanent) 
will be paid under another Bid Item. 

 
9.5.6  Construction Fencing - Base Bid Item 6 

 
1. Measurement for this item will be on a lump sum basis. 

 
2. Payment for Construction Fencing will be based on the lump sum 

price named in the Bid Schedule, which price shall constitute full 
compensation for coordination with the Construction Manager for 
approval of the construction fencing layout, furnishing of materials 
and installation of construction fencing where required and removal 
of construction fencing at the end of the Project.  This item includes 
all labor, materials, tools, equipment, and incidentals as necessary to 
complete this item of work. 
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9.5.7  Clear and Grub/Demolition/Debris Disposal - Base Bid Item 7 
 
1. Measurement for this item will be on a lump sum basis. 

 
2. Payment for Clear and Grub/Demolition/Debris Disposal will be 

based on the lump sum price named in the Bid Schedule, which price 
shall constitute full compensation for removal of existing native 
vegetation, over-excavated soil materials; saw cutting and removal of 
asphalt and concrete paving, removal of 6’ and 3’ chain link fencing, 
and related materials as well as the transportation costs associated 
with disposal of all the above referenced materials to the Carson City 
Sanitary Landfill per the plans and specifications and as directed by 
the Construction Manager.  Also, this item includes all labor, 
materials, tools, equipment, and incidentals as necessary to 
complete this item of work. 

 
9.5.8  Earthwork - Base Bid Item 8 

 
1. Measurement for this item will be on a lump sum basis. 

 
2. Payment for Earthwork will be based on the lump sum price named in 

the Bid Schedule, which price shall constitute full compensation for 
all excavation (except trenching for buried piping), fill soil importation, 
and placement, rough grade scarification, embankment and 
subgrade preparation, importation and placement of approved topsoil 
as well as placement and rough grading of all stockpiled native 
topsoil and imported topsoil per the plans and specifications and as 
directed by the Construction Manager.  Also, this item includes all 
labor, materials, tools, equipment, removal of excess soils, and 
incidentals as necessary to complete this item of work. 

 
9.5.9  200 Amp Underground Electrical Service Installation – Base Bid 

Item 9  
 

1. Measurement for this item will be on a per each basis. 
 

2. Payment for purchasing and installing the 200 Amp Underground 
Electrical Service will be based on the per each price named in the 
Bid Schedule which shall constitute full compensation for furnishing 
and delivering all materials required for installing a Single Meter 
Service Pedestal including all required scheduling, design, and 
construction coordination with NV Energy; payment of applicable fees 
and securing all permits (including the permit from the Carson City 



CARSON CITY PURCHASING AND CONTRACTS 
SPECIAL CONDITIONS 

 

SC - 24 

Building Department); calling in all inspections including those 
performed by Nevada Energy and the Building Department; 
construction layout; trenching for electrical conduits, sand bedding, 
DB 120 PVC conduit and pull line, wiring, warning tape, backfilling 
and compaction, and forming and installation of the concrete pad; 
coordination with Nevada Energy on their work to complete the 
electrical service installation; and electrical system testing per the 
applicable electrical codes, plans, and specifications and as directed 
by the Construction Manager.  All work is to comply with Nevada 
Energy’s Engineering and Construction Standards for Electric 
Installation and applicable electrical codes.  Also, this item includes 
all labor, materials, tools, equipment, and incidentals as necessary to 
complete this item of work. 

 
9.5.10  Rock Armoring for Berms - Base Bid Item 10 

 
1. Measurement for this item will be on a square foot basis. 

 
2. Payment for Rock Armoring for Berms will be based on the square 

foot price named in the Bid Schedule for the quantity actually 
constructed, which shall constitute full compensation for excavation, 
subgrade preparation, furnishing and installation of geotextile fabric 
and rock per the Drawings.  Also, this item includes all labor, 
materials, tools, equipment, removal of excess soils, and incidentals 
as necessary to complete this item of work. 

 
9.5.11  New Boulders “A”- Base Bid Item 11 

 
1. Measurement for this item will be on a per each basis. 

 
2. Payment for New Boulders “A” will be based on the per each price 

named in the Bid Schedule, which shall constitute full compensation 
for supplying and installing the boulders including excavation, 
backfilling, establishing finish grades, placement of boulders, and any 
other incidentals necessary for boulder installation per the plans and 
specifications and as directed by the Construction Manager.  Also, 
this item includes all labor, materials, tools, equipment, removal of 
excess soils, and incidentals as necessary to complete this item of 
work. 

 
9.5.12  New Boulders “B”- Base Bid Item 12 

 
1. Measurement for this item will be on a per each basis. 
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2. Payment for New Boulders “B” will be based on the per each price 

named in the Bid Schedule, which shall constitute full compensation 
for supplying and installing the boulders including excavation, 
backfilling, establishing finish grades, placement of boulders, and any 
other incidentals necessary for boulder installation per the plans and 
specifications and as directed by the Construction Manager.  Also, 
this item includes all labor, materials, tools, equipment, removal of 
excess soils, and incidentals as necessary to complete this item of 
work. 

 
9.5.13  New Boulders “C”- Base Bid Item 13 

 
1. Measurement for this item will be on a per each basis. 

 
2. Payment for New Boulders “C” will be based on the per each price 

named in the Bid Schedule, which shall constitute full compensation 
for supplying installing the boulders including excavation, backfilling, 
establishing finish grades, placement of boulders, and any other 
incidentals necessary for boulder installation per the plans and 
specifications and as directed by the Construction Manager.  Also, 
this item includes all labor, materials, tools, equipment, removal of 
excess soils, and incidentals as necessary to complete this item of 
work. 

 
9.5.14  Type 2 Landscape Boulders - Base Bid Item 14 

 
1. Measurement for this item will be on a per each basis. 

 
2. Payment for Type 2 Landscape Boulders will be based on the per 

each price named in the Bid Schedule, which shall constitute full 
compensation for supplying all materials, tools, equipment, and labor 
for installing the boulders, excavation, backfilling, establishing finish 
grades, placement of boulders, and any other incidentals necessary 
for boulder installation per the plans and specifications and as 
directed by the Construction Manager.  Also, this item includes all 
labor, materials, tools, equipment, removal of excess soils, and 
incidentals as necessary to complete this item of work. 

 
9.5.15  Concrete Sidewalk – Base Bid Item 15 

 
1. Measurement for this item will be on a square foot basis. 
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2. Payment for Concrete Sidewalk will be based on the square foot 
price named in the Bid Schedule for the quantity actually constructed, 
which shall constitute full compensation for excavation, subgrade 
preparation, installation of PVC sleeves shown on the irrigation 
drawings (installed at specified depths), furnishing, placement and 
compaction of aggregate base, furnishing concrete, placing and 
finishing of concrete flatwork, per the plans and specifications and as 
directed by the Construction Manager.  Also, this item includes all 
labor, materials, tools, equipment, removal of excess soils, and 
incidentals as necessary to complete this item of work. 

 
9.5.16  NDOT Type B-4S Fence - Base Bid Item 16  
 

1. Measurement for this item will be on a linear foot basis. 
 

2. Payment for the NDOT Type B-4S (4-strand smooth wire fence) will 
be based on the linear foot price named in the Bid Schedule for the 
quantity actually constructed, which shall constitute full compensation 
for furnishing, delivering, and installing wood post and smooth wire to 
build the NDOT Type B-4S fence; and supplying all other incidentals 
necessary for complete fence installation per the plans and 
specifications and as directed by the Construction Manager.  Also, 
this item includes all labor, materials, tools, equipment, removal of 
excess soils, and incidentals as necessary to complete this item of 
work.  

 
9.5.17  6’ Chain Link Fence - Base Bid Item 17  
 

1. Measurement for this item will be on a linear foot basis. 
 

2. Payment for 6 ft Chain Link Fence will be made at the linear foot 
price named in the Bid Schedule for the quantity actually constructed, 
earthwork fill or cut, excavation, backfill, compaction, grading, 
concrete, furnishing and installing all fencing materials, construction 
staking, and all other work, labor, equipment and materials necessary 
for a complete installation.  Work under this bid item shall conform to 
Section 327, “FENCING” of the Standard Specifications as well as 
Section 7005 of the Technical Specifications contained herein and 
other applicable Technical Specifications. 

 
9.5.18  6’ x 4’ Chain Link Fence Man-Gate - Base Bid Item 18  
 

1. Measurement for this item will be on a per each basis. 
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2. Payment for 6’ x 4’ Chain Link Fence Man-Gate will be based on the 

per each price named in the Bid Schedule, which shall constitute full 
compensation for supplying all materials; earthwork fill or cut; 
excavation, backfill, compaction, and grading; concrete footings; 
furnishing and installing all man-gate materials including gate frame, 
cross-bracing, chain link fabric, ties, hinges, and lockable latch; 
construction staking, and all other work, labor, equipment and 
materials necessary for a complete installation.  Work under these 
bid items shall conform to Section 327, “FENCING” of the Standard 
Specifications as well as Section 7005 of the Technical Specifications 
contained herein and other applicable Technical Specifications. 

 
9.5.19  Revegetation Treatment A - Base Bid Item 19  
 

1. Measurement for this item will be on a square foot basis. 
 

2. Payment for Revegetation Treatment A will be based on the square 
foot price named in the Bid Schedule for the quantity actually 
constructed, which shall constitute full compensation for all 
revegetation activities in Revegetation Treatment A areas, including 
seedbed preparation (scarification), furnishing, delivering, and 
seeding specified erosion control seed mix, seed bed pre-wetting 
activities, soil amendments, mulch, liquid amendments, tackifer, 
stronghold fibers, soil binder, and hydromulching per the plans and 
specifications and as directed by the Construction Manager.  Also, 
this item includes all labor, materials, tools, equipment, and 
incidentals as necessary to complete this item of work. 

 
9.5.20  Revegetation Treatment A with 2” Topsoil - Base Bid Item 20  
 

1. Measurement for this item will be on a square foot basis. 
 

2. Payment for Revegetation Treatment A with 2” Topsoil will be based 
on the square foot price named in the Bid Schedule for the quantity 
actually constructed, which shall constitute full compensation for all 
revegetation activities in Revegetation Treatment A areas, including 
seedbed preparation (scarification) including furnishing of 2” topsoil 
and tilling into native soil; furnishing, delivering, seeding, and raking 
specified erosion control seed mix, seed bed pre-wetting activities, 
soil amendments, mulch, liquid amendments, tackifer, stronghold 
fibers, soil binder, and hydromulching per the plans and 
specifications and as directed by the Construction Manager.  Also, 
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this item includes all labor, materials, tools, equipment, and 
incidentals as necessary to complete this item of work. 

 
9.5.21  Revegetation Treatment B - Base Bid Item 21  
 

1. Measurement for this item will be on a square foot basis. 
 

2. Payment for Revegetation Treatment B will be based on the square 
foot price named in the Bid Schedule for the quantity actually 
constructed, which shall constitute full compensation for all 
revegetation activities in Revegetation Treatment B areas, including 
seedbed preparation (scarification), furnishing, delivering, seeding 
and raking specified erosion control seed mix, seed bed pre-wetting 
activities, soil amendments, mulch, liquid amendments, tackifer, 
stronghold fibers, soil binder, and hydromulching per the plans and 
specifications and as directed by the Construction Manager.  Also, 
this item includes all labor, materials, tools, equipment, and 
incidentals as necessary to complete this item of work. 

 
9.5.22  Sediment Logs - Base Bid Item 22 
 

1. Measurement for this item will be on a linear foot basis.  
 

2. Payment for Sediment Logs shall be based on the linear foot price 
named in the Bid Schedule for the quantity actually installed, which 
shall constitute full compensation for all activities including furnishing 
materials, excavation of trench, installing the Sediment Logs and 
wood staking.  Also, this item includes all labor, materials, tools, 
equipment, and incidentals as necessary to complete this item of 
work.  Temporary Sediment Logs will be paid under another Bid Item. 

 
 
 

9.5.23  Soil Improvement Incorporating 2” Topsoil - Base Bid Item 23 
 

1. Measurement for this item will be on a square foot basis. 
 

2. Payment for improving soils by the incorporation of 2” Topsoil will be 
based on the square foot price named in the Bid Schedule for the 
quantity actually constructed, which shall constitute full compensation 
for all scarification, furnishing of 2” topsoil and tilling into native soil, 
raking and leveling to a finish grade, per the plans and specifications 
and as directed by the Construction Manager.  Also, this item 
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includes all labor, materials, tools, equipment, and incidentals as 
necessary to complete this item of work. 

 
9.5.24  Electrical Service Hook Up to Rain Master Irrigation Controller - 

Base Bid Item 24  
 

1. Measurement for this item will be on per each basis. 
 
2. Payment for Electrical Service Hook Up from the Electric Meter 

Pedestal to each Rain Master Irrigation Controller will be based on 
the per each price named in the Bid Schedule, which shall constitute 
full compensation for furnishing and delivering all materials for 
connecting an irrigation controller to an existing electrical service, 
including construction layout, trenching, backfilling, compaction, 
electrical conduits, wiring, warning tape, installation per applicable 
electrical codes, and electrical system testing per the plans and 
specifications and as directed by the Construction Manager.  Also, 
this item includes all labor, materials, tools, equipment, and 
incidentals as necessary to complete this item of work. 

 
9.5.25  Rain Master Irrigation Controller - Base Bid Item 25 
  

1. Measurement for this item will be on a per each basis. 
 
2. Payment for Rain Master Irrigation Controller will be based on the a 

per each price named in the Bid Schedule, which shall constitute full 
compensation for furnishing, delivering, and installing the irrigation 
controller, controller cabinet, antenna, radio communication features, 
and all associated components, including construction layout, 
concrete mounting pad, antenna’s concrete footing, electrical sweeps 
and conduits, electrical grounding, connection of drip valve control 
wires and common ground wires to controller, and system testing for 
communication with City’s central control system and with the 
Remote Control Units, per the plans and specifications and as 
directed by the Construction Manager.  Also, this item includes all 
labor, materials, tools, equipment, removal of excess soils, and 
incidentals as necessary to complete this item of work. 

 
9.5.26  Rain Master Irrigation Remote Control Unit - Base Bid Item 26 
 

1. Measurement for this item will be on a per each basis. 
 
2. Payment for each Rain Master Remote Control Unit, which shall be 



CARSON CITY PURCHASING AND CONTRACTS 
SPECIAL CONDITIONS 

 

SC - 30 

used to operate all of the Irrigation Controllers specified on the 
project, will be based on the per each price named in the Bid 
Schedule, which shall constitute full compensation for furnishing, 
delivering the product, and for all set-up and testing to insure that the 
remote control system is fully operational per the plans and 
specifications and as directed by the Construction Manager.  Also, 
this item includes all labor, materials, tools, equipment, and 
incidentals as necessary to complete this item of work. 

 
9.5.27  2” Backflow Preventer Assembly/Master Valve/Flow Sensor - 

Base Bid Item 27 
 
1. Measurement for this item will be on a per each basis. 
 
2. Payment for 2” Backflow Preventer Assembly/Master Valve/Flow 

Sensor will be based on the per each price named in the Bid 
Schedule, which shall constitute full compensation for furnishing, 
delivering, and installing the Backflow Preventer Assembly, Master 
Valve, and Flow Sensor and all associated components, including 
construction layout, trenching, backfilling and compaction, installation 
of conduit where specified, communication cable, PVC and steel 
piping and fittings, concrete bricks, PVC tape, fiberglass Rock 
enclosure, connection to existing City water service (point of 
connection – meter provided by City forces), quick coupler valve, 
various brass valves, pressure reducer valve (as directed by the 
Construction Manager based on field pressure tests), round valve 
boxes with locking lids, including bolts, nuts, and washers, concrete 
slab, concrete thrust blocks, backflow preventer assembly 
certification, establishment of finish grade, and system pressure 
testing per the plans and specifications and as directed by the 
Construction Manager.  Also, this item includes all labor, materials, 
tools, equipment, removal of excess soils, and incidentals as 
necessary to complete this item of work. 

 
 
 

9.5.28  1 1/2” Backflow Preventer Assembly/Master Valve/Flow Sensor - 
Base Bid Item 28 

 
1. Measurement for this item will be on a per each basis. 
 
2. Payment for 1 1/2” Backflow Preventer Assembly/Master Valve/Flow 

Sensor will be based on the per each price named in the Bid 



CARSON CITY PURCHASING AND CONTRACTS 
SPECIAL CONDITIONS 

 

SC - 31 

Schedule, which shall constitute full compensation for furnishing, 
delivering, and installing the Backflow Preventer Assembly, Master 
Valve, and Flow Sensor and all associated components, including 
construction layout, trenching, backfilling and compaction, installation 
of conduit where specified, communication cable, PVC and steel 
piping and fittings, concrete bricks, PVC tape, fiberglass Rock 
enclosure, connection to existing City water service (point of 
connection – meter provided by City forces), quick coupler valve, 
various brass valves, pressure reducer valve (as directed by the 
Construction Manager based on field pressure tests), round valve 
boxes with locking lids, including bolts, nuts, and washers, concrete 
slab, concrete thrust blocks, backflow preventer assembly 
certification, establishment of finish grade, and system pressure 
testing per the plans and specifications and as directed by the 
Construction Manager.  Also, this item includes all labor, materials, 
tools, equipment, removal of excess soils, and incidentals as 
necessary to complete this item of work. 

 
9.5.29  2” Irrigation Mainline - Base Bid Item 29 
 

1. Measurement for this item will be on a lineal foot basis.  
 
2. Payment for 2” Irrigation Mainline will be based on the lineal foot 

price named in the Bid Schedule for the quantity actually constructed, 
which shall constitute full compensation for furnishing, delivering, and 
installing the Irrigation Mainline and all associated components, 
including construction layout, trenching, backfilling and compaction, 
bedding materials, PVC piping and fittings, HDPE piping (ASTM 
D2239, SIDR-7) with no joints in PVC sleeves and fittings (Coupling 
C-16-XX), connection of HDPE to PVC pipes, isolation valves and 
valve boxes, warning tape, and system pressure testing, and 
establishment of finish grade over trench per the plans and 
specifications and as directed by the Construction Manager.  Also, 
this item includes all labor, materials, tools, equipment, removal of 
excess soils, and incidentals as necessary to complete this item of 
work. 

 
 
9.5.30  1 1/2” Irrigation Mainline - Base Bid Item 30 
 

1. Measurement for this item will be on a lineal foot basis.  
 
2. Payment for 1 1/2” Irrigation Mainline will be based on the lineal foot 



CARSON CITY PURCHASING AND CONTRACTS 
SPECIAL CONDITIONS 

 

SC - 32 

price named in the Bid Schedule for the quantity actually constructed, 
which shall constitute full compensation for furnishing, delivering, and 
installing the Irrigation Mainline and all associated components, 
including construction layout, trenching, backfilling and compaction, 
bedding materials, PVC piping and fittings, HDPE piping (ASTM 
D2239, SIDR-7) with no joints in PVC sleeves and fittings (Coupling 
C-16-XX), connection of HDPE to PVC pipes, isolation valves and 
valve boxes, warning tape, and, system pressure testing, and 
establishment of finish grade over trench per the plans and 
specifications and as directed by the Construction Manager.  Also, 
this item includes all labor, materials, tools, equipment, removal of 
excess soils, and incidentals as necessary to complete this item of 
work. 

 
9.5.31  Valve Wire, PVC Sleeving, and Electrical Conduit - Base Bid Item 

31 
 

1. Measurement for this item will be on a lineal foot basis.  
 
2. Payment for Valve Wire, PVC Sleeving, and Electrical Conduit will be 

based on the lineal foot price named in the Bid Schedule for the 
quantity actually constructed, which shall constitute full compensation 
for furnishing, delivering, and installing the 12 gauge Control Wire 
and Common Wire in the irrigation mainline trench or conduit as 
specified and for supplying and installing PVC Sleeving and Electrical 
Conduit per the plans and specifications and as directed by the 
Construction Manager.  Also, this item includes all labor, materials, 
tools, equipment, removal of excess soils, and incidentals as 
necessary to complete this item of work. 

 
9.5.32  Street Cut, Trenching, and Patching - Base Bid Item 32 
 

1. Measurement for this item will be on a lineal foot basis.  
 
2. Payment for Street Cut, Trenching, and Patching will be based on the 

lineal foot price named in the Bid Schedule for the quantity actually 
constructed, which shall constitute full compensation for all required 
plans and permits; traffic control; utility locates; coordination with the 
City Engineering Division; required testing / inspections and 
inspection records; furnishing, delivering all materials; sawcutting and 
removal of asphalt paving, concrete paving (to the nearest joint), and 
curb and gutter (where required); trenching and excavation; subgrade 
stabilization; bedding; placement of 6” and 10” sleeves; tracer wire 
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and warning tape; backfill and compaction; pavement patching 
(including aggregate road base); concrete forming, placement, and 
finishing for sidewalks / curb and gutter (including aggregate road 
base).  All work is to be performed per the plans and specifications, 
the Standard Specifications for Public Works Construction, and as 
directed by the Construction Manager.  Also, this item includes all 
labor, materials, tools, equipment, removal of demolished materials 
and excess soils, and incidentals as necessary to complete this item 
of work. 

 
9.5.33  1” Drip Valve and Valve Box - Base Bid Item 33 
  

1. Measurement for this item will be on a per each basis. 
 
2. Payment for one 1” Drip Irrigation Valve and Valve Box will be based 

on the per each price named in the Bid Schedule, which shall 
constitute full compensation for furnishing, delivering, and installing 
each Drip Irrigation Valve and all associated components, including 
construction layout, backfilling and compaction, bedding materials 
(pea gravel), valve manifold construction, concrete bricks, ball valve 
installation, PVC piping and fittings, valve box and lid, including 
galvanized bolts, nuts, and washers, valve box extensions, 
connection of valve control wires and common ground wire to drip 
valves, establishment of finish grade, and system pressure testing 
per the plans and specifications and as directed by the Construction 
Manager.  Also, this item includes all labor, materials, tools, 
equipment, removal of excess soils, and incidentals as necessary to 
complete this item of work. 

 
9.5.34  Quick Coupler Valve and Valve Box - Base Bid Item 34 
 

1. Measurement for this item will be on a per each basis.  
 
2. Payment for Quick Coupler Valve and Valve Box will be based on the 

per each price named in the Bid Schedule, which shall constitute full 
compensation for furnishing, delivering, and installing one Quick 
Coupler Valve and Box on the irrigation mainline and all associated 
components, including construction layout, backfilling and 
compaction, bedding materials (pea gravel),  quick coupler valve, 
concrete bricks, rebar, PVC piping and fittings, valve box and lid, 
including galvanized bolts, nuts, and washers, valve box extensions, 
establishment of finish grade, and system pressure testing per the 
plans and specifications and as directed by the Construction 
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Manager.  Also, this item includes all labor, materials, tools, 
equipment, removal of excess soils, and incidentals as necessary to 
complete this item of work. 

 
9.5.35  Evergreen Tree Planting (8’ Height) and Associated Drip 

Irrigation - Base Bid Item 35 
 
1. Measurement for this item will be on a per each basis. 
 
2. Payment for the Evergreen Tree (8’ Height) Planting will be based on 

the per each price named in the Bid Schedule, which shall constitute 
full compensation for supplying all materials and labor for installing all 
evergreen trees including excavation, removal of all burlap, twine, 
wire, wire baskets and/or containers from rootballs, scarification of 
planting pits, fertilization, planting pit backfill materials, soil 
amendments, construction and mulching of watering basins, tree 
staking;  layout and burial of  3/4 inch drip tubing, flushing end plugs 
and valve boxes (including valve box lids, concrete bricks, galvanized 
bolts, nuts, and washers, valve box extensions, establishment of 
finish grade); drip irrigation components (including insert barb, ¼” 
flexible distribution tubing, tubing stake, drip emitters) and supplying 
all materials and labor for the Evergreen Tree (8’ Height) Planting per 
the plans and specifications and as directed by the Construction 
Manager.  Also, this item includes all labor, materials, tools, 
equipment, removal of excess soils, and incidentals as necessary to 
complete this item of work. 

 
9.5.36  Evergreen Tree Planting (6’ Height) and Associated Drip 

Irrigation - Base Bid Item 36 
 
1. Measurement for this item will be on a per each basis. 
 
2. Payment for the Evergreen Tree (6’ Height) Planting will be based on 

the per each price named in the Bid Schedule, which shall constitute 
full compensation for supplying all materials and labor for installing all 
evergreen trees including excavation, removal of all burlap, twine, 
wire, wire baskets and/or containers from rootballs, scarification of 
planting pits, fertilization, planting pit backfill materials, soil 
amendments, construction and mulching of watering basins, tree 
staking;  layout and burial of  3/4 inch drip tubing, flushing end plugs 
and valve boxes (including valve box lids, concrete bricks, galvanized 
bolts, nuts, and washers, valve box extensions, establishment of 
finish grade); drip irrigation components (including insert barb, ¼” 
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flexible distribution tubing, tubing stake, drip emitters) and supplying 
all materials and labor for the Evergreen Tree (8’ Height) Planting per 
the plans and specifications and as directed by the Construction 
Manager.  Also, this item includes all labor, materials, tools, 
equipment, removal of excess soils, and incidentals as necessary to 
complete this item of work. 

 
9.5.37  Evergreen Tree Planting (4’ Height) and Associated Drip 

Irrigation - Base Bid Item 37 
 
1. Measurement for this item will be on a per each basis. 
 
2. Payment for the Evergreen Tree (8’ Height) Planting will be based on 

the per each price named in the Bid Schedule, which shall constitute 
full compensation for supplying all materials and labor for installing all 
evergreen trees including excavation, removal of all burlap, twine, 
wire, wire baskets and/or containers from rootballs, scarification of 
planting pits, fertilization, planting pit backfill materials, soil 
amendments, construction and mulching of watering basins, (no tree 
staking);  layout and burial of  3/4 inch drip tubing, flushing end plugs 
and valve boxes (including valve box lids, concrete bricks, galvanized 
bolts, nuts, and washers, valve box extensions, establishment of 
finish grade); drip irrigation components (including insert barb, ¼” 
flexible distribution tubing, tubing stake, drip emitters) and supplying 
all materials and labor for the Evergreen Tree (8’ Height) Planting per 
the plans and specifications and as directed by the Construction 
Manager.  Also, this item includes all labor, materials, tools, 
equipment, removal of excess soils, and incidentals as necessary to 
complete this item of work. 

 
9.5.38  Deciduous Tree Planting (8’-10’ Height/Multi) and Associated 

Drip Irrigation- Base Bid Item 38 
 

1. Measurement for this item will be on a per each basis. 
 
2. Payment for the Deciduous Tree (8’-10’ Height/Multi) Planting will be 

based on the per each price named in the Bid Schedule, which shall 
constitute full compensation for supplying all materials and labor for 
installing all deciduous trees including excavation, removal of all 
burlap, twine, wire, wire baskets and/or containers from rootballs, 
scarification of planting pits, fertilization, planting pit backfill materials, 
soil amendments, construction and mulching of watering basins, tree 
staking;  layout and burial of  3/4 inch drip tubing, flushing end plugs 
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and valve boxes (including valve box lids, concrete bricks, galvanized 
bolts, nuts, and washers, valve box extensions, establishment of 
finish grade); drip irrigation components (including insert barb, ¼” 
flexible distribution tubing, tubing stake, drip emitters) and supplying 
all materials and labor for the Deciduous Tree (8’-10’ Height/Multi) 
Planting per the plans and specifications and as directed by the 
Construction Manager.  Also, this item includes all labor, materials, 
tools, equipment, removal of excess soils, and incidentals as 
necessary to complete this item of work. 

 
9.5.39  Deciduous Tree Planting (2” Caliper) and Associated Drip  

   Irrigation - Base Bid Item 39 
 
1. Measurement for this item will be on a per each basis. 
 
2. Payment for the Deciduous Tree (2” Caliper) Planting will be based 

on the per each price named in the Bid Schedule, which shall 
constitute full compensation for supplying all materials and labor for 
installing all deciduous trees including excavation, removal of all 
burlap, twine, wire, wire baskets and/or containers from rootballs, 
scarification of planting pits, fertilization, planting pit backfill materials, 
soil amendments, construction and mulching of watering basins, tree 
staking;  layout and burial of  3/4 inch drip tubing, flushing end plugs 
and valve boxes (including valve box lids, concrete bricks, galvanized 
bolts, nuts, and washers, valve box extensions, establishment of 
finish grade); drip irrigation components (including insert barb, ¼” 
flexible distribution tubing, tubing stake, drip emitters) and supplying 
all materials and labor for the Deciduous Tree (2” Caliper) Planting 
per the plans and specifications and as directed by the Construction 
Manager.  Also, this item includes all labor, materials, tools, 
equipment, removal of excess soils, and incidentals as necessary to 
complete this item of work. 

 
9.5.40  Shrub Planting (5 Gallon) and Associated Drip Irrigation- Base  

   Bid Item 40 
 

1. Measurement for this item will be on a per each basis. 
 

2. Payment for the Shrub (5 Gallon) Planting will be based on the per 
each price named in the Bid Schedule, which shall constitute full 
compensation for supplying all materials and labor for installing all 
containerized shrubs, including excavation, removal of all burlap, 
twine, wire, wire baskets and/or containers from rootballs, 
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scarification of planting pits, fertilization, planting pit backfill materials, 
soil amendments, construction and mulching of watering basins; 
layout and burial of  3/4 inch drip tubing, flushing end plugs and valve 
boxes (including valve box lids, concrete bricks, galvanized bolts, 
nuts, and washers, valve box extensions, establishment of finish 
grade); drip irrigation components (including insert barb, ¼” flexible 
distribution tubing, tubing stake, drip emitters) and supplying all 
materials and labor for the Shrub Planting per the plans and 
specifications and as directed by the Construction Manager.  Also, 
this item includes all labor, materials, tools, equipment, removal of 
excess soils, and incidentals as necessary to complete this item of 
work. 

 
9.5.41  Shrub/Groundcover/Perennial Planting (1 Gallon/or Dee Pot) and 

Associated Drip Irrigation- Base Bid Item 41 
 

1. Measurement for this item will be on a per each basis. 
 

2. Payment for the Shrub/Groundcover/Perennial (1 Gallon) Planting 
will be based on the per each price named in the Bid Schedule, 
which shall constitute full compensation for supplying all materials 
and labor for installing all containerized shrubs, including excavation, 
removal of all burlap, twine, wire, wire baskets and/or containers from 
rootballs, scarification of planting pits, fertilization, planting pit backfill 
materials, soil amendments, construction and mulching of watering 
basins; layout and burial of  3/4 inch drip tubing, flushing end plugs 
and valve boxes (including valve box lids, concrete bricks, galvanized 
bolts, nuts, and washers, valve box extensions, establishment of 
finish grade); drip irrigation components (including insert barb, ¼” 
flexible distribution tubing, tubing stake, drip emitters) and supplying 
all materials and labor for the Shrub/Groundcover/Perennial Planting 
per the plans and specifications and as directed by the Construction 
Manager.  Also, this item includes all labor, materials, tools, 
equipment, removal of excess soils, and incidentals as necessary to 
complete this item of work. 

 
9.5.42  Rock Mulch Type 1 and Weed Barrier Fabric - Base Bid Item 42 

 
1. Measurement for this item will be on a square foot basis. 

  
2. Payment for the Rock Mulch Type 1 will be based on the square foot 

price named in the Bid Schedule for the actual quantity constructed 
at the specified depth, which shall constitute full compensation for 
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supplying all materials and labor for establishment of final grades, 
cleaning and washing rock prior to installation, spray painting to 
delineate rock pattern/perimeter for approval, application of pre-
emergent herbicide, installation of Weed Barrier Fabric, rock mulch 
installation to completely cover the Weed Fabric, and supplying all 
materials and labor for the installation of Rock Mulch Type 1 with 
Weed Barrier Fabric per the plans and specifications and as directed 
by the Construction Manager.  Also, this item includes all labor, 
materials, tools, equipment, and incidentals as necessary to 
complete this item of work. 

 
9.5.43  Rock Mulch Type 2 and Weed Barrier Fabric - Base Bid Item 43 

 
1. Measurement for this item will be on a square foot basis. 

  
2. Payment for the Rock Mulch Type 2 will be based on the square foot 

price named in the Bid Schedule for the actual quantity constructed 
at the specified depth, which shall constitute full compensation for 
supplying all materials and labor for establishment of final grades, 
cleaning and washing rock prior to installation, spray painting to 
delineate rock pattern/perimeter for approval, application of pre-
emergent herbicide, installation of Weed Barrier Fabric, rock mulch 
installation to completely cover the Weed Fabric, , and supplying all 
materials and labor for the installation of Rock Mulch Type 2 with 
Weed Barrier Fabric per the plans and specifications and as directed 
by the Construction Manager.  Also, this item includes all labor, 
materials, tools, equipment, and incidentals as necessary to 
complete this item of work. 

 
9.5.44  Rock Mulch Type 3 and Weed Barrier Fabric - Base Bid Item 44 

 
1. Measurement for this item will be on a square foot basis. 

  
2. Payment for the Rock Mulch Type 3 will be based on the square foot 

price named in the Bid Schedule for the actual quantity constructed 
at the specified depth, which shall constitute full compensation for 
supplying all materials and labor for establishment of final grades, 
cleaning and washing rock prior to installation, spray painting to 
delineate rock pattern/perimeter for approval, application of pre-
emergent herbicide, installation of Weed Barrier Fabric, rock mulch 
installation to completely cover the Weed Fabric, , and supplying all 
materials and labor for the installation of Rock Mulch Type 3 with 
Weed Barrier Fabric per the plans and specifications and as directed 
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by the Construction Manager.  Also, this item includes all labor, 
materials, tools, equipment, and incidentals as necessary to 
complete this item of work. 

 
9.5.45  Rock Mulch Type 4 and Weed Barrier Fabric - Base Bid Item 45 

 
1. Measurement for this item will be on a square foot basis. 

 
2. Payment for the Rock Mulch Type 4 will be based on the square foot 

price named in the Bid Schedule for the actual quantity constructed 
at the specified depth, which shall constitute full compensation for 
supplying all materials and labor for establishment of final grades, 
cleaning and washing rock prior to installation, spray painting to 
delineate rock pattern/perimeter for approval, application of pre-
emergent herbicide, installation of Weed Barrier Fabric, rock mulch 
installation to completely cover the Weed Fabric, , and supplying all 
materials and labor for the installation of Rock Mulch Type 4 with 
Weed Barrier Fabric per the plans and specifications and as directed 
by the Construction Manager.  Also, this item includes all labor, 
materials, tools, equipment, and incidentals as necessary to 
complete this item of work. 

 
9.5.46  Rock Mulch Type 5 and Weed Barrier Fabric - Base Bid Item 46 

 
1. Measurement for this item will be on a square foot basis. 

  
2. Payment for the Rock Mulch Type 5 will be based on the square foot 

price named in the Bid Schedule for the actual quantity constructed 
at the specified depth, which shall constitute full compensation for 
supplying all materials and labor for establishment of final grades, 
cleaning and washing rock prior to installation, spray painting to 
delineate rock pattern/perimeter for approval, application of pre-
emergent herbicide, installation of Weed Barrier Fabric, rock mulch 
installation to completely cover the Weed Fabric, , and supplying all 
materials and labor for the installation of Rock Mulch Type 1 with 
Weed Barrier Fabric per the plans and specifications and as directed 
by the Construction Manager.  Also, this item includes all labor, 
materials, tools, equipment, and incidentals as necessary to 
complete this item of work. 

 
9.5.47  Rock Mulch Type 6 and Weed Barrier Fabric - Base Bid Item 47 

 
1. Measurement for this item will be on a square foot basis. 
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2. Payment for the Rock Mulch Type 6 will be based on the square foot 

price named in the Bid Schedule for the actual quantity constructed 
at the specified depth, which shall constitute full compensation for 
supplying all materials and labor for establishment of final grades, 
cleaning and washing rock prior to installation, spray painting to 
delineate rock pattern/perimeter for approval, application of pre-
emergent herbicide, installation of Weed Barrier Fabric, rock mulch 
installation to completely cover the Weed Fabric, , and supplying all 
materials and labor for the installation of Rock Mulch Type 6 with 
Weed Barrier Fabric per the plans and specifications and as directed 
by the Construction Manager.  Also, this item includes all labor, 
materials, tools, equipment, and incidentals as necessary to 
complete this item of work. 

 
 

9.5.48  Pony Express Recruiting Poster Sign and Steel Frame - Base 
Bid Item 48 

 
1. Measurement for this item will be on a per each basis. 

 
2. Payment for the Pony Express Recruiting Poster Sign and Steel 

Frame will be made at the a per each unit price named in the Bid 
Schedule, which price shall constitute full compensation for 
coordinating with the Construction Manager to secure original art for 
the sign face; submittal of shop drawings; cutting, fabrication, and 
finishing of the steel sign frame; porcelain enamel steel sign panels; 
mounting sign panels to steel frame; excavation; concrete forming, 
concrete reinforcement and accessories; installation of completed 
sign (including setting with mechanical equipment or crane if 
necessary); placement for concrete footings; backfill, compaction, 
and finish grading; and all other work, labor, shipping costs, 
equipment, and materials necessary for a complete installation. 

 
9.5.49  Ore Carts - Base Bid Item 49 
 

1. Measurement for this item will be on a per each basis. 
 

2. Payment for the Ore Carts will be made at the a per each unit price 
named in the Bid Schedule, which price shall constitute full 
compensation; submittal of shop drawings; cutting, fabrication, and 
finishing; mounting ore carts on the ore cart tracks where shown on 
the Drawings (including setting with mechanical equipment or crane if 
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necessary); securing the ore cart to the ore cart tracks as shown on 
the approved shop drawings, and all other work, labor, shipping 
costs, equipment, and materials necessary for a complete 
installation. 

 
9.5.50  Ore Carts Tracks - Base Bid Item 50 
 

1. Measurement for this item will be on a per linear foot basis. 
 

2. Payment for the Ore Cart Tracks will be based on a per linear foot 
price named in the Bid Schedule for the quantity of assembled ore 
cart track (wood tie and rails) actually constructed, which shall 
constitute full compensation for furnishing, delivering landscape 
timbers, cutting landscape timbers to length, installation of PVC 
sleeves shown on the irrigation drawings (installed at specified 
depths), excavation and placement of timbers (ties); bending and 
securing rails in place as shown on the Drawings, securing the 
landscape timbers to the ground with rebar support, and backfilling, 
and supplying all other incidentals necessary for complete installation 
per the plans and specifications and as directed by the Construction 
Manager.  Also, this item includes all labor, materials, tools, 
equipment, removal of excess soils, and incidentals as necessary to 
complete this item of work.  

 
9.5.51  Sandblasting and Staining of the Eagle Shadow on Concrete 

(Single Color) - Base Bid Item 51 
 

1. Measurement for this item will be on a per each basis. 
 

2. Payment for the Sandblasting and Staining of the Eagle Shadow on 
concrete (single color) will be made at the a per each unit price 
named in the Bid Schedule, which price shall constitute full 
compensation for coordinating with the Construction Manager to 
secure original art or AutoCAD files; submittal of shop drawings, 
cutting masks for images for sandblasting / staining; installation of a 
mock-up at a location designated by the Construction Manager, 
preparation of existing concrete surface, placement of masking 
material, sandblasting, staining of figures on slope paving (including 
use of a lift or other mechanical equipment), and all other work, labor, 
equipment and materials necessary for a complete installation. 

 
9.5.52  Sandblasting and Staining TCMC Trucks on Concrete (Single 

Color) - Base Bid Item 52 
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1. Measurement for this item will be on a per each basis. 

 
2. Payment for the Sandblasting and Staining of the TCMC Truck 

images on concrete (single color) will be made at the a per each unit 
price named in the Bid Schedule, which price shall constitute full 
compensation for coordinating with the Construction Manager to 
secure original art or AutoCAD files; submittal of shop drawings, 
cutting masks for images for sandblasting / staining; installation of a 
mock-up at a location designated by the Construction Manager, 
preparation of existing concrete surface, placement of masking 
material, sandblasting, staining of figures on slope paving (including 
use of a lift or other mechanical equipment), and all other work, labor, 
equipment and materials necessary for a complete installation. 

 
9.5.53  Sandblasting and Staining Cows, Bull, and Horses on Concrete 

(Single Color) - Base Bid Item 53 
 

1. Measurement for this item will be on a per each basis. 
 

2. Payment for the Sandblasting and Staining of cows, bull, and horse 
images concrete will be made at the a per each unit price named in 
the Bid Schedule, which price shall constitute full compensation for 
coordinating with the Construction Manager to secure original art or 
AutoCAD files; submittal of shop drawings, cutting masks for images 
for sandblasting / staining; installation of a mock-up at a location 
designated by the Construction Manager, preparation of existing 
concrete surface, placement of masking material, sandblasting, 
staining of figures on slope paving (including use of a lift or other 
mechanical equipment), and all other work, labor, equipment and 
materials necessary for a complete installation. 

 
9.5.54  Sandblasting and Staining Stagecoach on Concrete (Multiple 

Color) - Base Bid Item 54 
 

1. Measurement for this item will be on a per each basis. 
 

2. Payment for the Sandblasting and Staining of Multiple Color 
Stagecoach Image on Concrete will be made at the a per each unit 
price named in the Bid Schedule, which price shall constitute full 
compensation for coordinating with the Construction Manager to 
secure original art or AutoCAD files; submittal of shop drawings, 
cutting masks for images for sandblasting / staining; preparation of 
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existing concrete surface, placement of masking material, 
sandblasting, staining of figures on slope paving (including use of a 
lift or other mechanical equipment), and all other work, labor, 
equipment and materials necessary for a complete installation.   

 
9.5.55  Metal Eagle Cut Out - Base Bid Item 55 

 
9.5.56  Mule Deer Cut Outs - Base Bid Item 56 

 
9.5.57  Metal Officer’s Touring Car Stuck in Sand Cut Out- Base Bid 

Item 57 
 

9.5.58  Metal Officer Cut Out and Metal Doughboy Cut Outs A, B, and C 
- Base Bid Item 58 

 
9.5.59  Metal Motorcycle and Scout Cut Out- Base Bid Item 59 

 
9.5.60  Metal Side Car and Rider Cut Out - Base Bid Item 60 

 
9.5.61  Metal Cowboy Recruit Cut Out - Base Bid Item 61 

 
9.5.62  Metal Cowboy Tending Horse Cut Out - Base Bid Item 62 

 
9.5.63  Metal Horse Standing Cut Out and Metal Horses A and B Cut 

Outs - Base Bid Item 63 
 

9.5.64  Metal Cowboy and Horse Cut Out - Base Bid Item 64 
 

9.5.65  Metal Cow Grazing Cut Out and Metal Cows A and B Cut Outs- 
Base Bid Item 65 

 
9.5.66  Metal Cow with 2 Davis Children Cut Out - Base Bid Item 66 

 
9.5.67  Metal Sam and Nellie Davis Cut Out - Base Bid Item 67 

 
9.5.68  Metal Pond Cut Out - Base Bid Item 68 

 
9.5.69  Metal Cut Out Miner A (with Drill) - Base Bid Item 69 

 
9.5.70  Metal Cut Out Miners C and D (Ore Cart Pushers) - Base Bid 

Item 70 
 

9.5.71 Metal Cut Out Miners, B, E, F, and G – Base Bid Item 71 
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9.5.72 Metal Cut Out Miner Group - Base Bid Item 72 
 
9.5.73  Metal Stagecoach and Horse Cut Outs #1 and #2 - Base Bid Item 

73 
 

Bid Description for Metal (Weathering Steel) Cut Out Figures (Base Bid 
Item 55 through 73) 

 
1. Measurement for these items will be on a per each basis. 

 
2. Payment for the Metal (Weathering Steel) Cut Out Figures will be 

made at the a per each unit price named in the Bid Schedule, which 
price shall constitute full compensation for coordinating with the 
Construction Manager to secure original art or AutoCAD files; 
submittal of shop drawings; supplying, fabricating, and erecting 
mock-ups were required; cutting, fabrication, finishing, and shipping 
of the metal cut out figures; earthwork fill or cut; excavation; concrete 
forming, concrete reinforcement, accessories, and placement for 
concrete footings (including admixture coloring) and mounting bolts; 
backfill, compaction, and finish grading; installation of metal figures 
(including setting with mechanical equipment or crane), installing 
figures on concrete slope paving; and all other work, labor, 
equipment and materials necessary for a complete installation.   Cut 
out figures made up of multiple plates are paid as one bid item.  

 
9.5.74  Pony Express Mural (Painted on Sound Wall) - Base Bid Item 74 
 

1. Measurement for this item will be on lump sum basis. 
 

2. Payment for the Pony Express Mural (Painted on Sound Wall) will be 
made at the lump sum unit price named in the Bid Schedule, which 
price shall constitute full compensation for coordinating with the 
Construction Manager to secure original art or AutoCAD files; 
submittal of shop drawings, cutting masks or templates for images; 
installation of a single color horse/rider mock-up at a location 
designated by the Construction Manager, preparation of existing 
concrete surface including removal of concrete fins in areas where 
image is to be applied, placement of masking material or templates, 
painting of pony express figures on the sound wall (including use of a 
lift or other mechanical equipment), and all other work, labor, 
equipment and materials necessary for a complete installation. 
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9.5.75  Silver Ore Veins (Sandblasted and Painted on Slope Paving) - 
Base Bid Item 75 

 
1. Measurement for this item will be on lump sum basis. 

 
2. Payment for the Silver Ore Veins (Sandblasted and Painted on Slope 

Paving) will be made at the lump sum unit price named in the Bid 
Schedule, which price shall constitute full compensation for 
coordinating with the Construction Manager to secure original art or 
AutoCAD files; submittal of shop drawings, cutting masks, templates 
for images (if appropriate); installation of a 10’ mock-up segment at a 
location designated by the Construction Manager, preparation of 
existing concrete surface sandblasting, marking ore veins on slope 
paving for approval by the Construction Manager, placement of 
masking material or templates, sandblasting and painting of ore vein 
on the slope paving (including use of a lift or other mechanical 
equipment), and all other work, labor, equipment and materials 
necessary for a complete installation. 

  
9.6. Description of Bid Items Specific to the Highway 50 Bid Schedule 
 

This section only contains bid descriptions for Bid Items that are unique to Highway 
50.  Bid Items shown on the Highway 50 plans that are included in Section 9.5 
above are not repeated, but are hereby incorporated by reference. 

 
9.6.1  Concrete “Rails” at Roundhouse – Base Bid Item 87 

 
1. Measurement for this item will be on a linear foot basis. 

 
2. Payment for Concrete “Rails” at the Highway 50 “Roundhouse” will 

be based on the linear foot price named in the Bid Schedule for the 
quantity actually constructed, which shall constitute full compensation 
for layout, installation of PVC sleeves shown on the irrigation 
drawings (installed at specified depths), excavation, subgrade 
preparation, forming and concrete accessories, including dowels 
when adjacent to concrete sidewalks, furnishing concrete (including 
integral tinting), and placing and finishing of concrete, per the plans 
and specifications and as directed by the Construction Manager.  
Also, this item includes all labor, materials, tools, equipment, removal 
of excess soils, and incidentals as necessary to complete this item of 
work. 

 
9.6.2  Dry-Stack Stone Wall - Base Bid Item 88 
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1. Measurement for this item will be on a face-foot basis. 

 
2. Payment for the Dry-Stack Walls will be based on the face-foot price 

named in the Bid Schedule for the quantity actually constructed, 
which shall constitute full compensation for excavation, subgrade 
compaction and preparation; furnishing, delivering, and placing of 
dry-stack stone wall; and backfilling of walls per the plans and 
specifications and as directed by the Construction Manager.  Also, 
this item includes all labor, materials, tools, equipment, removal of 
excess soils, and incidentals as necessary to complete this item of 
work. 

 
 9.6.3  Rock Mulch Type 7 and Weed Barrier Fabric - Base Bid Item 106 

 
1. Measurement for this item will be on a square foot basis. 

  
2. Payment for the Rock Mulch Type 7 will be based on the square foot 

price named in the Bid Schedule for the actual quantity constructed 
at the specified depth, which shall constitute full compensation for 
supplying all materials and labor for establishment of final grades, 
cleaning and washing rock prior to installation, spray painting to 
delineate rock pattern/perimeter for approval, application of pre-
emergent herbicide, installation of Weed Barrier Fabric, rock mulch 
installation to completely cover the Weed Fabric, , and supplying all 
materials and labor for the installation of Rock Mulch Type 7 with 
Weed Barrier Fabric per the plans and specifications and as directed 
by the Construction Manager.  Also, this item includes all labor, 
materials, tools, equipment, and incidentals as necessary to 
complete this item of work. 

 
9.6.4  Railroad Tie Cribs – Base Bid Item 107 

 
1. Measurement for this item will be on a per each basis. 

 
2. Payment for the Railroad Tie Cribs will be based on a per each price 

named in the Bid Schedule for the quantity actually constructed, 
which shall constitute full compensation for furnishing, delivering 
landscape timbers, excavation and placement of concrete 
footings/rebar; drilling holes in landscape timbers to receive the rebar 
support, placing landscape timbers over rebar support and securing 
with steel ring, and supplying all other incidentals necessary for 
complete installation per the plans and specifications and as directed 
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by the Construction Manager.  Also, this item includes all labor, 
materials, tools, equipment, removal of excess soils, and incidentals 
as necessary to complete this item of work.  

 
9.6.5  Timbers Stockpiled and Being Harvested– Base Bid Item 108 

 
1. Measurement for this item will be on a per each basis. 

 
2. Payment for the Highway 50 Timbers to be Harvested / Stockpiled 

will be based on a per each price named in the Bid Schedule for the 
quantity actually constructed, which shall constitute full compensation 
for furnishing, delivering pine log timbers, excavation and placement 
of concrete footings/rebar; drilling holes in timbers to receive the 
rebar support, placing timbers over rebar support and securing with 
steel ring, and supplying all other incidentals necessary for complete 
installation per the plans and specifications and as directed by the 
Construction Manager.  Also, this item includes all labor, materials, 
tools, equipment, removal of excess soils, and incidentals as 
necessary to complete this item of work.  

 
9.6.6  Sandblasting and Staining Single Color Roundhouse Doors on 

Concrete - Base Bid Item 109  
 

1. Measurement for this item will be on a lump sum basis. 
 

2. Payment for the Sandblasting and Staining Single Color Roundhouse 
Doors and Windows Images on Concrete will be made at the lump 
sum unit price named in the Bid Schedule, which price shall 
constitute full compensation for coordinating with the Construction 
Manager to secure original art or AutoCAD files; submittal of shop 
drawings, cutting masks for images for sandblasting / staining; 
preparation of existing concrete surface, placement of masking 
material, sandblasting, staining of images on slope paving (including 
use of a lift or other mechanical equipment), and all other work, labor, 
equipment and materials necessary for a complete installation. 

 
9.6.7  Sandblasting and Staining Single Color Roundhouse Windows 

on Concrete - Base Bid Item 110  
 

1. Measurement for this item will be on a per each basis. 
 

2. Payment for the Sandblasting and Staining Single Color Roundhouse 
Doors and Windows Images on Concrete will be made at a per each 
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price named in the Bid Schedule, which price shall constitute full 
compensation for coordinating with the Construction Manager to 
secure original art or AutoCAD files; submittal of shop drawings, 
cutting masks for images for sandblasting / staining; preparation of 
existing concrete surface, placement of masking material, 
sandblasting, staining of images on slope paving (including use of a 
lift or other mechanical equipment), and all other work, labor, 
equipment and materials necessary for a complete installation. 

 
9.6.8  Sandblasting and Staining Single Color Train Rounding Bend 

Concrete - Base Bid Item 111  
 

1. Measurement for this item will be on a lump sum basis. 
 

2. Payment for the Sandblasting and Staining Single Color Train 
Rounding Bend Image on Concrete will be made at the lump sum 
unit price named in the Bid Schedule, which price shall constitute full 
compensation for coordinating with the Construction Manager to 
secure original art or AutoCAD files; submittal of shop drawings, 
cutting masks for images for sandblasting / staining; preparation of 
existing concrete surface, placement of masking material, 
sandblasting, staining of images on slope paving (including use of a 
lift or other mechanical equipment), and all other work, labor, 
equipment and materials necessary for a complete installation. 

 
9.6.9  METAL TRAIN EMERGING FROM ROUNDHOUSE CUT OUT - 

BASE BID ITEM 112 
 

9.6.10  METAL ROUNDHOUSE DOORS - BASE BID ITEM 113 
 

9.6.11  METAL CHINESE LABORER CUT OUTS A, B, AND C - BASE BID 
ITEM 114 

 
9.6.12  METAL LOGGER CUT OUTS A, B, AND C - BASE BID ITEM 115 
 

Bid Description for Metal (Weathering Steel) Cut Out Figures (Base Bid 
Item 112 through 115) 

 
1. Measurement for these items will be on a per each basis. 

 
2. Payment for the Metal (Weathering Steel) Cut Out Figures will be 

made at the a per each unit price named in the Bid Schedule, which 
price shall constitute full compensation for coordinating with the 
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Construction Manager to secure original art or AutoCAD files; 
submittal of shop drawings; cutting, fabrication, finishing, and 
shipping of the metal cut out figures; earthwork fill or cut; excavation; 
concrete forming, concrete reinforcement, accessories, and 
placement for concrete footings and mounting bolts; backfill, 
compaction, and finish grading; installation of metal figures (including 
setting with mechanical equipment or crane), and all other work, 
labor, equipment and materials necessary for a complete installation. 

 
9.7 Additive Alternate Bid Items 
 

9.7.1  Up Lighting for the Metal Eagle Cut Out (North Carson Street 
Interchange) Bid Item 116 

 
1. Measurement for this item will be on lump sum basis. 

 
2. Payment for Up Lighting for the North Carson Street Interchange 

Metal Eagle Cut Out will be based on the lump sum price named in 
the Bid Schedule, which price shall constitute full compensation for 
providing a design-build up-lighting system for the 30’ tall Metal Eagle 
Cut Out. Power for the lighting is available at the existing electrical 
pedestal located east of Imus Road and south of Genoa Lane.  
Conduit and wire runs to the eagle (approximately 1,000 LF) are to 
remain within the limits of construction, include the required number 
of pull boxes necessary for installation and to comply with code, and 
utilize the existing sleeve under the highway.  Two up-lights are to be 
provided on the east and west side of the eagle and are to be 
properly shielded to comply the “Dark Sky” guidelines.  The 
Contractor is to submit shop drawings for approval by the 
Construction Manager prior to beginning work which show 
wire/conduit size and routing, pull boxes, lighting fixtures and lamps, 
lighting fixture mounting details, etc.  Shop drawings are to be 
stamped by a qualified engineer if required for a construction permit 
or utility provider approval.  The Contractor is to coordinate with the 
local electrical provider and building departments as required, secure 
all necessary permits, and comply with all applicable codes. 

 
9.7.2  Metal Cut Mule Deer Cut Outs (North Carson Street Interchange) 

Bid Item 117 
 

1. Measurement for these items will be on a per each basis. 
 

2. Payment for the Mule Deer Cut Out Figures will be made at the a per 
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each unit price named in the Bid Schedule, which price shall 
constitute full compensation for coordinating with the Construction 
Manager to secure original art or AutoCAD files; submittal of shop 
drawings; cutting, fabrication, finishing, and shipping of the metal cut 
out figures; earthwork fill or cut; excavation; concrete forming, 
concrete reinforcement, accessories, and placement for concrete 
footings (including admixture coloring) and mounting bolts; backfill, 
compaction, and finish grading; installation of metal figures (including 
setting with mechanical equipment or crane), and all other work, 
labor, equipment and materials necessary for a complete installation. 

 
 

9.7.3  Selected Rock Slope for Talus Slopes at the North Carson Street 
Interchange Bid Item 118 

 
9.7.4  Selected Rock Slope for Talus Slopes at the Arrowhead Drive 

Interchange Bid Item 119 
 

9.7.5  Selected Rock Slope for Talus Slopes at the Northgate Lane 
Grade Separation Bid Item 120 

 
9.7.6  Selected Rock Slope for Talus Slopes at the Emerson Drive 

Grade Separation Bid Item 121 
 

9.7.7  Selected Rock Slope for Talus Slopes at the East College 
Parkway Interchange Bid Item 122 

 
9.7.8  Selected Rock Slope for Talus Slopes at the Carmine/Northridge 

Grade Separation Bid Item 123 
 

9.7.9  Selected Rock Slope for Talus Slopes at the Highway 50 
Interchange Bid Item 124 

 
Bid Description for the Selected Rock Slope Additive Alternate 

 
1. Measurement for this item will be on a cubic yard basis. 

 
2. Payment for Selected Rock Slope will be based on the cubic yard 

price named in the Bid Schedule, which price shall constitute full 
compensation for layout for approval by the Construction Manager, 
all excavation and subgrade preparation, coordination with the 
installation of boulders, importation and placement of rock per the 
plans and specifications and as directed by the Construction 
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Manager.  Also, this item includes all labor, materials, tools, 
equipment, removal of excess soils, and incidentals as necessary to 
complete this item of work. 

 
9.7.10  New Boulders “A” for Talus Slopes (At All Interchanges and 

Grade Separations) Bid Item 125 
 

9.7.11  New Boulders “B” for Talus Slopes (At All Interchanges and 
Grade Separations) Bid Item 126 

 
9.7.12  New Boulders “C” for Talus Slopes (At All Interchanges and 

Grade Separations) Bid Item 127 
 

Bid Description for New Boulders A, B, and C for Talus Slopes 
Additive Alternates 

 
1. Measurement for this item will be on a per each basis. 

 
2. Payment for New Boulders will be based on the per each unit price 

named in the Bid Schedule, which price shall constitute full 
compensation for layout for approval by the Construction Manager, 
all excavation and subgrade preparation, coordination with the 
installation of Selected Rock Slope, importation and placement of the 
boulders per the plans and specifications and as directed by the 
Construction Manager.  Also, this item includes all labor, materials, 
tools, equipment, removal of excess soils, and incidentals as 
necessary to complete this item of work. 

 
9.7.13  Metal Horse Trail Cut Outs at Northgate Lane Bid Item 128 

 
9.7.14  Metal Horse Trail Cut Outs at Emerson Drive Bid Item 129 
 

Bid Description for Metal Horse Trail Cut Outs Additive 
Alternates  

 
1. Measurement for this item will be on a per each basis. 
 
2. Payment for the Metal Horse Trail Cut Out Figures will be made at 

the a per each unit price named in the Bid Schedule, which price 
shall constitute full compensation for coordinating with the 
Construction Manager to secure original art or AutoCAD files; 
submittal of shop drawings; cutting, fabrication, finishing, and 
shipping of the metal cut out figures; earthwork fill or cut; excavation; 



CARSON CITY PURCHASING AND CONTRACTS 
SPECIAL CONDITIONS 

 

SC - 52 

concrete forming, concrete reinforcement, accessories, and 
placement for concrete footings (including admixture coloring) and 
mounting bolts; backfill, compaction, and finish grading; installation of 
metal figures (including setting with mechanical equipment or crane), 
and all other work, labor, equipment and materials necessary for a 
complete installation. 

 
9.7.15  Pony Express Shade Shelter and Stone Foundation Wall 

(Northgate Lane) Bid Item 130 
 

1. Measurement for this item will be on lump sum basis. 
 

2. Payment for the Pony Express Shade Shelter and Stone Foundation 
Wall will be based on the lump sum price named in the Bid Schedule, 
which price shall constitute full compensation for providing a design-
build shade shelter following the concept plans included in the 
Drawings.  Work shall include, but may not be limited to engineering 
the shade shelter to comply with local codes and submittal of 
stamped, engineered shop drawings; furnishing and installation of 
materials (including shipping and handling); layout; excavation; 
subgrade preparation and compaction for concrete paving and the 
shelter foundation; reinforced concrete footers and anchor bolts; 
erection of prefabricated picnic shelter with base plates and 
stiffeners, columns, structural steel roof framing, metal roof and trim; 
fasteners and hardware; cleaning, finishing and painting; construction 
of the Stone Foundation wall (including the concrete foundation); 
coordinating the installation of the benches; layout, forming, 
coordination and all other items necessary to complete the work as 
shown on the Drawings and in accordance with the Specifications.  
The Work shall include shop drawings that are to be stamped by a 
qualified engineer and coordinating with the Building Department for 
the necessary permits and approvals.  Payment for the concrete 
access walks and the concrete slab under the shelter is made under 
another bid item. 

 

9.7.16  Concrete Access Walk and Concrete Pad for Shade Shelter 
(Northgate Lane) Bid Item 131 

 
1. Measurement for this item will be on a square foot basis. 

 
2. Payment for Concrete Access Walk and Concrete Pad for Shade 

Shelter will be based on the square foot price named in the Bid 
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Schedule for the quantity actually constructed, which shall constitute 
full compensation for excavation, subgrade preparation, furnishing, 
placement and compaction of aggregate base, coordinating the 
installation of the benches, furnishing concrete, placing, finishing, and 
scoring of concrete flatwork, and installing the crushed rock over the 
shade shelter foundation.  Also, this item includes all labor, materials, 
tools, equipment, removal of excess soils, and incidentals as 
necessary to complete this item of work. 

 
9.7.17  6’ Bench with Back (Northgate Lane) Bid Item 132 

 
1. Measurement for this item will be on a lump sum basis. 

 
2. Payment for 6’ Bench with Back will be based on the lump sum price 

named in the Bid Schedule for the installation of one bench, which 
shall constitute full compensation for ordering the bench and all 
associated components from the manufacturer, arranging for product 
delivery, assembly, delivery to the project site, bench placement, 
concrete footings, and supplying all incidental materials for 
installation of the bench per the plans and specifications and as 
directed by the Construction Manager.  Also, this item includes all 
labor, materials, tools, equipment, removal of excess soils, and 
incidentals as necessary to complete this item of work. 

 
9.7.18  Sandblasted and Stained Images of Hank Monk and Horace 

Greeley (Carmine / Northridge Grade Separation) Bid Item 135 
 

1. Measurement for this item will be on lump sum basis. 
 

2. Payment for the Sandblasted and Stained Images of Hank Monk and 
Horace Greeley images on concrete will be made at the lump sum 
unit price named in the Bid Schedule, which price shall constitute full 
compensation for coordinating with the Construction Manager to 
secure original art or AutoCAD files; submittal of shop drawings, 
cutting masks for images for sandblasting / staining; preparation of 
existing concrete surface, placement of masking material, 
sandblasting, staining of images on slope paving (including use of a 
lift or other mechanical equipment), and all other work, labor, 
equipment and materials necessary for a complete installation. 

 
9.7.19  Sandblasted and Stained Stagecoach Trip Text (Carmine / 

Northridge Grade Separation) Bid Item 136 
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1. Measurement for this item will be on lump sum basis. 
 

2. Payment for the Sandblasted and Stained Stagecoach Trip Text 
images on concrete will be made at the lump sum unit price named in 
the Bid Schedule, which price shall constitute full compensation for 
coordinating with the Construction Manager to secure original art or 
AutoCAD files; submittal of shop drawings, cutting masks for images 
for sandblasting / staining; preparation of existing concrete surface, 
placement of masking material, sandblasting, staining of images on 
slope paving (including use of a lift or other mechanical equipment), 
and all other work, labor, equipment and materials necessary for a 
complete installation. 

 
9.7.20  Metal Northbound Train, Coal Tender, and Flat Car Carrying 

Logs Cut Out (Highway 50) Bid Item 137 
 

9.7.21  Metal Southbound Train, Coal Tender, and Ore Cars Cut Out 
(Highway 50) Bid Item 138 

 
Bid Description for Metal Northbound and Southbound Train 
Additive Alternates 

 
1. Measurement for these items will be on a per each basis. 

 
2. Payment for the Metal Northbound and Southbound trains will be 

made at the a per each unit price named in the Bid Schedule, which 
price shall constitute full compensation for coordinating with the 
Construction Manager to secure original art or AutoCAD files; 
submittal of shop drawings; cutting, fabrication, finishing, and 
shipping of the metal cut out figures; earthwork fill or cut; excavation; 
concrete forming, concrete reinforcement, accessories, and 
placement for concrete footings (including admixture coloring) and 
mounting bolts; backfill, compaction, and finish grading; installation of 
metal figures (including setting with mechanical equipment or crane), 
and all other work, labor, equipment and materials necessary for a 
complete installation 

 
9.7.22  One Year Maintenance Period 
 

1. Measurement for this item will be on a lump sum basis. 
 

2. Payment for the One Year Maintenance Period will be based on the 
lump sum price named in the Bid Schedule, which shall constitute full 
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compensation for all landscape/irrigation maintenance for the project 
area.  The One Year Maintenance Period includes trash pick up, 
irrigation system inspection/monitoring and repair, winterization and 
spring start up of the irrigation system, vandalism repair (including 
graffiti removal), weed/debris removal, chemical weed control 
applications (as needed) by a state certified applicator, cultural weed 
control (hand weeding), plant health inspections, winter watering of 
plant material, quick removal and replacement of all dead plant 
material, replenishing mulch in shrub beds and tree/shrub watering 
basins, wrapping deciduous trees with perforated freeze/sun scald 
protection wrap before winter, and supplying all materials, equipment, 
and labor for the required maintenance, and any other incidentals 
necessary for the one year Maintenance Period.  Also, this item 
includes all labor, materials, tools, equipment, traffic control, and 
incidentals as necessary to complete this item of work. 

 
1. Payment for the One Year Maintenance Period will be pro rata on a 

monthly basis which price shall constitute full compensation for 
landscape and irrigation maintenance work and operations including, 
but not limited to, those necessary for the movement of personnel, 
equipment, supplies, and incidentals to the project site. 

 
END OF SPECIAL CONDITIONS 
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SECTION 01780 MAINTENANCE 

 
PART 1 - GENERAL 
 
1.1 SECTION INCLUDES: 

A. Furnish supervision, labor, materials, equipment, transportation, and perform 
operations in connection with, and reasonably incidental to maintaining the original 
design elements in their optimum and original condition.  Maintenance shall be 
performed for one year [twelve (12) months], starting after Final Acceptance and 
ending at the date of Final Completion (the Maintenance Period). 

B. The following Section provides direction to the Contractor to achieve the level of 
quality and visual standard the City has established for the Project from a 
maintenance standpoint.  The City’s goal is to maintain the Project to the same 
high standards that were used to design and construct it.  The maintenance work 
shall be completed utilizing all of the modern technologies available, while at the 
same time preserving the natural elements incorporated in the overall theme and 
design of the Project.  The expectation will be for the Contractor to maintain all of 
the sites within the Project Area in a manner that will provide a healthy and thriving 
plant environment, be relatively litter-free, and provide a safe and enjoyable visual 
experience for the driving public, non-motorized users, pedestrians, and the 
community as a whole. 

C. Maintenance duties include weed control; pest control; and sweeping of sidewalks; 
repair of tire tracks and ruts; maintenance of aesthetic enhancements (steel 
figures, painted and sandblasted images, etc); maintenance of decorative walls 
and structures installed under this contract; litter and trash removal; maintenance 
of plant materials, shrub beds, shrub bed rock mulch, tree pruning and wrapping, 
and irrigation system (including winterization and spring start-up); and 
maintenance of decorative up-lighting (if included in the Contract) for the entire 
Project Area.  Duties do not include payment for utility billings which will be the 
responsibility of the City. 

 
1.2 QUALITY ASSURANCE:  

A. Contractor shall have at least five years experience in commercial landscape 
maintenance and shall have prior experience in at least two other projects of 
similar size and scope. 

B. Contractor shall furnish sufficient supervisory and working personnel capable of 
promptly accomplishing the Work to the satisfaction of the Construction Manager. 

C. Maintenance personnel shall wear company identifying clothing and be in a 
company marked vehicle. 

D. Public interaction must be conducted in a professional and courteous manner.  
The Construction Manager may require the Contractor to remove from the work 
site any employee(s) deemed careless, incompetent, or otherwise objectionable, 
whose continued employment on the job is considered to be contrary to the best 
interests of the City. 

E. The maintenance foreman must be fluent in communicating in English (speaking, 
writing, and reading) and must accompany maintenance crew(s) or be within a 15 
minute drive of employees working in the Project Area during the work day. 

F. Contact name and emergency phone contact information shall be given to the 
Construction Manager at the start of Work under this Section for on-going 
communication.  The Contractor shall have the capability to receive and respond 
immediately to calls of an emergency nature during normal working hours and 
during hours outside of normal working hours.  Calls of an emergency nature 
received by the Construction Manager shall be referred to the Contractor for 
immediate disposition.  Any non-responsive emergency calls, may be resolved by 
the Construction Manager with cost of that response billed to the Contractor. 
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G. Contractor shall maintain a weekly landscape maintenance log, indicating services 
performed.  Submit copy of log to the Construction Manager once each month with 
each month’s pay request.  The Contractor shall inspect, on a weekly basis, all 
areas under this Contract for adherence to the Specifications. 

H. Contractor shall provide a minimum of 48 hours notice for each meeting or site 
visit with the Construction Manager (other than to address issues that require 
immediate attention because they will adversely impact the health of the plant 
material or create an un-safe condition). 

I. During and at the end of the maintenance period, all plant material shall be in a 
healthy, growing condition. 

J. Any deficiencies, weaknesses, broken or missing items, including but not limited 
to, all dead, dying, and /or diseased plant materials, and repair of structures and 
figures will be the responsibility of the Contractor. 

K. The Contractor shall be responsible for all damages, losses, or injuries that occur 
as a result of the fault or negligence of said Contractor or his employees in 
connection with the performance of this work. 

L. The Contractor and all maintenance personnel shall endeavor to minimize the 
damage to the soil bed on all slopes in excess of 3:1 (footprints, equipment tracks, 
etc.).  Procedures for completing maintenance activities on these slopes shall be 
defined and submitted to the Construction Manager for approval prior to beginning 
work under this Spec Section.  Damage to slopes shall be corrected per the 
requirements of Spec Section 02370 – Erosion Control and Revegetation Seeding. 

M. The Contractor shall conduct the work at all times in a manner which will not 
interfere with normal vehicular traffic on any adjacent street or public thoroughfare.  
Any traffic interference, pedestrian or vehicular, shall comply with the terms of this 
Contract. 

 
1.3 SUBMITTALS: 

A. Prior to beginning Work, the Contractor shall submit the following the Construction 
Manager for approval: 
1. Schedule:  The Contractor shall develop and submit a draft maintenance 

schedule (gant or bar chart) based on services to be performed under this 
Section and illustrating each of the major maintenance activities 
throughout the 12-month Maintenance Period.  The draft schedule is to be 
submitted to the Construction Manager for approval.  Once the 
maintenance schedule is approved it shall be revised as needed during 
the Maintenance Period with copies of the updated schedule provided to 
the Construction Manager. 

2. Slope maintenance procedure. 
 
1.4 LOST AND FOUND ARTICLES 

A. The Contractor shall ensure that all articles found by his employees while 
performing duties under this contract are turned in to the Construction Manager. 

 
1.5 Pay Requests 

A. Payment for the one-year maintenance contract will be divided into 12 equal 
increments and billed monthly. 

 
PART 2 – MATERIALS 
 
2.1 General: 

A. The Contractor shall provide all equipment, tools, labor, and materials necessary 
for performing maintenance services in accordance with this Spec Section.  

B. Replacement landscape materials and other materials (including installation) shall 
conform to the Contract Documents used for construction, as applicable.  

C. Cost of all replacement plant material and irrigation repair materials are part of the 
Contractor’s maintenance period responsibility. 
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PART 3 - EXECUTION 
 
3.1 TREES: 

A. Pruning: 
1. Prune trees in conformance with current standards established by the 

International Society of Arboriculture. 
2. Prune to remove dead, diseased, and dying branches or as directed by 

the Construction Manager. 
3. Excessive and careless pruning may be cause for replacement at the 

discretion of the Construction Manager. 
B. Tree Wrap: 

1. Wrap the trunks of all deciduous trees up to 4" caliper prevent sun scald 
and to provide freeze protection.  Wrap from the ground to the first major 
branch.  Wrap shall remain on trees between November 15 and March 1.  
Remove wrap during the growing season, from March 1 to November 15.  
Use an approved commercially available plastic/perforated tree wrap as 
specified in the Contract Documents. 

 
3.2 SHRUBS, GROUND COVERS, AND PERENNIALS: 

A. Pruning: 
1. Prune shrubs, ground covers, and perennials to remove dead, diseased, 

and dying branches or as directed by the Construction Manager.  There 
are no proposed plantings in which shearing is intended. 

2. Cut back herbaceous perennials to +/- 6 inches in mid-November or early 
December or as directed by the Construction Manager.  Remove and 
dispose of cuttings. 

3. Ornamental grasses are to be cut back to a height of 12” in mid-November 
or early December or as directed by the Construction Manager.  Remove 
and dispose of cuttings. 

B. Rock Mulch: 
1. Maintain rock mulch depth to the mulch originally specified.  Blown, rutted, 

or compacted/displaced mulch to be restored to its original condition or 
replenished as needed.  Weed barrier shall be covered where exposed, 
and where torn shall be replaced with like kind, overlapping replaced 
section by minimum 12” in each direction and pinned to secure and mulch 
replaced to it original depth. 

C. Composted Wood Mulch for Plant Basins:  Maintain the wood mulch depth in plant 
basins to the depth originally specified.  Mulch depth is to be checked a minimum 
of two times during the Maintenance period.  New wood/bark mulch to match 
originally specified material. 

 
3.3 PLANT REPLACEMENT 

A. Notify the Construction Manager of any dead plant material.  The Construction 
Manager is to approve removal of all dead plant material prior to beginning 
replacement work.  Remove and replace plant material only after Construction 
Manager has approved the replacement material. 

B. If plant replacement becomes necessary, conform to material and installation 
standards (including remaining guarantee / warranty period) established in the 
original Contract Documents. 

C. Replace plants with the same species, size and container type originally specified 
in the Contract Documents. 

D. Plant as shown in planting details referenced in the original Contract Documents. 
 
3.4 TRASH AND LITTER REMOVAL 

A. The Project Area is to be inspected for trash, man-made debris, tree limbs, tumble 
weeds, or other debris as needed to maintain it in a generally trash/litter-free 
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condition.  This shall occur at or at a minimum of once per week.  Once collected, 
trash is to be removed from the Project Area no later than the end of the work day 
and disposed of in an approved landfill. 

 
3.5 VANDALISM AND GRAFFITI 

A. All vandalism including graffiti shall be reported to the Construction Manager within 
four (4) hours of discovery. 

B. All vandalism shall be repaired within 24 hours unless otherwise directed by the 
Construction Manager.  All repairs shall be at the direction of the Construction 
Manager. 

C. All graffiti shall be removed within 24 hours unless directed by the Construction 
Manager.  All removal shall be at the direction of the Construction Manager. 

D. All expenses associated with vandalism and graffiti repairs and removal are the 
responsibility of the Contractor 

 
3.6 REVEGETATION AREA MAINTENANCE 

A. General: 
1. Prior to beginning work under this Section, the Contractor shall meet with 

the Construction Manager to establish the maintenance requirements for 
each of the seeded vegetative areas (Type A and Type B) within the 
Project Area. 

2. All seeded areas shall be protected from damage during routine 
maintenance.  Care shall be taken to minimize damage from foot traffic, 
particularly on seeded slopes. 

B. Mowing:  
1. Mowing, trimming, or weed whacking seedling vegetation shall only be 

conducted at the direction of the Construction Manager. 
C. Erosion control: 

1. The Contractor shall take all necessary precautions to prevent erosion and 
shall take immediate steps to repair erosion damaged as soon as it 
appears, at the direction of the Construction Manager. 
a. Repairs shall include, but are not limited to, stabilizing eroded 

areas caused by irrigation leaks, water line breaks, weather 
events, off road vehicle infringements, heavy foot traffic, etc. 

b.  The source of erosion shall be identified and reported to the 
Construction Manager the extent / type of reparations agreed to in 
advance. 

c. If the stand of seeding is over 60% damaged due to erosion or 
vandalism, the seeding shall be reestablished at the soonest 
possible date, in fall or winter, per the requirements of the 
Contract Documents. 

 
3.7 WEED CONTROL 

A. All noxious weeds identified in the Nevada Noxious Weed Field Guide (latest 
edition) shall be eradicated immediately per the recommendations of that guide. 

B. Any unwanted or invasive vegetation growing to a height of 12” shall be eradicated 
either by hand removal or chemical control as directed or approved by the 
Construction Manager.  Spot spray with an approved herbicide as needed during 
the growing season to control noxious or other weeds, 

C. Herbicides and pesticides shall meet all local, state, and federal regulations and 
be applied by a licensed applicator.  Conform to legal requirements and 
manufacturer’s recommendations for all herbicides and pesticides.  All work shall 
be performed consistent with professional maintenance industry standard 
practices and as directed by the Construction Manager. 

D. Protect desirable adjacent plant material, including ornamental trees, shrubs, and 
groundcovers, when using non-selective herbicides. 
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3.8 DISEASE/INSECT CONTROL: 
A. Inspect landscape areas as needed during growing season for signs of insect or 

disease infestation.  If disease or insect infestation is observed, immediately bring 
it to the attention of the Construction Manager along with recommended treatment 
method. 

B. At the approval of the Construction Manager, apply applications as necessary to 
protect plant materials.  Spot treat areas as needed to maintain healthy, growing 
plant material.  Spot treatment is included in the scope of this Work. 

C. Do not apply airborne insecticides or pesticides when unprotected people or 
animals may be affected. 

D. Protect trees, shrubs, and ground covers from over spray that is detrimental to the 
health or ornamental plant materials. 

 
3.9 IRRIGATION 

A. Irrigation shall be accomplished by the use of the installed drip irrigation system.  
The Bid shall include provisions for winter watering during dry periods as 
necessary. 

B. Water application rates shall be set for each zone by manually programming each 
controller.  

C. The Contractor shall protect the security of City property by keeping the controller 
cabinet, backflow enclosure, and all irrigation access lids locked at all times, and 
shall be responsible for damage that results from leaving equipment unsecured. 

D. The Contractor shall contact the Construction Manager one (1) month before the 
end of the Maintenance Period to request that the interface between the City’s 
central irrigation control system and the irrigation controllers functions correctly. 

E. Inspections shall be part of the routine maintenance operations and shall include 
the following tasks at a minimum of once every two weeks: 
1. Check to see that the Controller is functioning as intended and valves 

operating on schedule. 
2. Repair all broken pipes/polytubing, leaks, non-functioning drip emitters, 

quick couplers, valve malfunctions, clogged components or any other 
problem that must be corrected for the system to function normally. 

3. Ensure that plant materials are not showing drought stress.  If evidence of 
drought stress is visible, address the problem immediately and correct any 
irrigation system problems and/or providing supplemental watering. 

4. Log all instances of repair for City staff review naming location, valve 
number or drip zone, etc. to provide adequate identification. 

F. Seasonal maintenance: 
1. Start up the irrigation system in the spring and winterize the system in the 

fall compressed air no later than November 1, unless directed otherwise 
by the Construction Manager.  Where start up or winterizing is part of the 
construction contract – this provision will apply to that specification.  
a. For winterization, in addition to compressed air, shut water valves 

and open drain valves to winterize the backflow preventers. 
b. After conferring with the Construction Manager to determine an 

irrigation start up date, open water valves and close drain valves.  
Uncap end plugs on polytubing and flush tubing to clear out any 
debris or insects.  After capping tubing ends walk every zone and 
inspect emitters/in-line drip tubing to verify that they are 
functioning properly. 

2. Replace or repair any defective materials. 
3. Turn on controllers and check that all water schedules/times are 

appropriate. 
G. Parts:  Repair shall be done with like components to those installed with the original 

installation.  All other equipment or parts must be of the same or better quality, the 
same size, and as new.  All repairs shall be completed within 48 hours. 
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H. The Contractor is solely responsible for the setting and operations of the irrigation 
systems throughout the Project Area during the Maintenance Period. 

 
3.10 METAL CUT OUTS, STAINED CONCRETE IMAGES, AND AMENITIES 

A. All metal cut outs, stained concrete images, and other amenities shall be 
inspected a minimum of once every two weeks.  Any damage due to normal wear 
and tear is to be immediately reported to the Construction manager and repairs 
made as needed.  All repairs are to be made with the originally specified materials 
so that the element is returned to a like-new condition.  All work of this kind shall 
be performed by the Contractor at no cost to the City. 

 
3.11 FACILITES OR STRUCTURES: 

A. All portions of existing structures or facilities, including irrigation systems, lighting, 
electrical structures, underground or above ground utilities, signs, curbs, paving, 
striping or other improvements within the Project Area which are damaged or 
altered in any way as a result of the performance of Work under this Spec Section 
during the term of the Contract, shall be repaired or replaced to a like-new 
condition.  All work of this kind shall be performed by the Contractor at no cost to 
the City.  Repairs shall be made on the day of damage or alteration, unless 
otherwise directed by the Construction Manager. 
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SECTION 02370 EROSION CONTROL AND REVEGETATION SEEDING 
             
PART 1: GENERAL 
 
1.1     Description: 

A.   Drawings and General Conditions of the Contract, including Special 
Conditions apply to this  section. Related Documents: 
 1. Technical Specification 01780 - Maintenance 
 2.  Technical Specification 02910 – Landscape Grading 
 3.  Technical Specification 02900 – Landscape 
B.   This work consists of preparing the slopes and soil surface for furnishing and 

placing sediment logs, seeding, and hydro mulching. 
C. The areas to be treated will be shown on the plans. 
D. The work of the section shall be preceded by placement of proposed boulders, 
talus slopes,  landscaping, irrigation and other hardscape elements.  Do not 
perform erosion control and  revegetation seeding until all other equipment is 
through working in the area. The order of work shall  proceed as follows: 

1. Scarification, topsoil amending (where noted),roughening/or track walking 
2. Placement of sediment logs 
3. Planting 
4. Seeding 
5. Application of a hydromulch blanket 

 
1.2    Quality Assurance: 

A. Inspections  
      1. Inspections shall be made by the Construction Manager at a 

minimum during the course of the work: 
 a.  to approve soil preparation, including scarification and 

track walking prior to seeding operations. 
 b. to approve sediment log installation, at the start of this 

work. 
 c.  at the time of seeding operations. 
 d.  to approve hydromulching procedures, at the start of this 

work. 
 e.  punch list prior to Final Project Acceptance. 

      2. Such reviews shall not impair the right of inspection and rejection 
during the progress of work. 

    3. Ship landscape materials with Certificates of Inspection required 
by governing authorities.  Comply with all regulations 
applicable to erosion control, seeding, and hydromulching   

  materials. 
 

1.3     Submittals: 
A. Certification: Submit Certificates of Inspection as required by 

governmental authorities.  Submit other data substantiating that 
materials comply with the specified requirements.  Such certificates 
may be tags, labels, and/or manufacturer’s literature.  All submittals 
shall be approved before the Contractor begins work. 

B. The Contractor shall notify the Construction Manager, in writing, of the 
source of all erosion control and seeding materials including address, 
phone number, and a contact person.  

C. Sediment logs shall be certified weed free to NAWMA (North 
American Weed management Association) Standards. 

 
1.4 Delivery, Storage and Handling:  
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Packaged Materials: Deliver packaged materials in original containers showing weight, analysis 
and name of manufacturer.  Protect materials from deterioration during delivery and while stored at 
the project site 
 
PART 2: PRODUCTS 

 
2.1 Materials: 
 

A. Seed: Provide seed as specified in this section, 3.4 Seeding. Store seed in 
watertight facilities with temperature less than 80 degrees F and according to 
the manufacturer’s recommendations. 

B. Slurry Mix: Shall consist of wood cellulose fiber mulch and tackifier. 
C. Sediment Logs: Straw logs including wooden stakes. Refer to this section, 3.3    

Sediment Logs. 
 

PART 3: EXECUTION 
  

3.1 General: 
A. All work in this Section shall be performed by a qualified C-10 licensed 

individual or company.  The Licensee shall have completed at least 6 similar 
projects during the past 3 years.  The licensee shall use an on-site supervisor 
having experience installing the items as outlined in this Section on at least 4 
projects over the past 2 years.  Prepare and submit a personnel qualifications 
list containing a summary of each individual’s experience and the respective 
projects to be submitted at the time of Bidding. 

B. Locate and stake treatment types and boundaries as shown on the plans.  The 
Construction Manager may adjust the areas and type of treatment after said 
areas have been staked.  Do not begin work until given approval that the exact 
limits and method have been determined. 

C. Seed and hydromulching shall not be permitted during windy weather, during 
rainstorms, when the ground is frozen or otherwise unsuitable. 

D. Compensation for seeded areas will be based on measurement of the actual 
(slope) area. 

 
3.2     Soil Preparation: 

A. Before beginning work, the Contractor shall carefully inspect the 
existing grades and the installed work of other trades and verify that 
the erosion control and seeding work may begin in accordance with 
the Contract Documents. 

B. The area to be seeded shall be cleared of debris. 
C. If Cheatgrass or other weeds are actively growing, they must be 
controlled before seeding.   
 One approach is to spray the area with a herbicide containing 
glyposate (Roundup, Kleenup,  
 or similar product) a minimum of 10 days prior to planting.  When 
using any herbicide be sure  
 to read and follow the label directions.  Hand eradication of weeds 
may be used if approved  by the Construction Manager. 
D. Footprints less than one-half inch in depth are desirable when walking 
across the area to be  seeded. Care shall be taken to prevent over-
 compaction of the soils. 
E.   Type A Seed Mix on slopes: 

1. Scarify soil to receive seeding to a depth of 4 inches with the teeth 
of an excavator, backhoe bucket, rippers, or discs as approved.  
Follow by track walking up and down the slopes or operating 
equipment such that furrows are produced perpendicular to the 
natural flow of water.  The track walking shall produce a 2-inch 
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minimum furrow depth.  The depth will be measure at the time of 
seeding.  

  F. Type A Seed Mix on level area with topsoil: 
  1. Scarify soil to receive seeding as per 3.2, E. Leave in a 

roughened state.  Apply 2 inches approved topsoil prior to 
seeding. The surface of the soil shall be roughened to provide 

   crevices and furrows for seed to fall into. 
  G. Type B Seed Mix on level areas: 

1. Scarify soil to receive seeding as per 3.2, E. Track walking will not 
be required for level areas.  

       H. Do not work soil that is frozen, saturated, or in a condition that will create soil 
compaction. 

 
3.3     Sediment Logs: 

 
A. Sediment Logs: The sediment logs shall be cylindrical shape rolls of 9- inch 

diameter and no less than 10 feet in length. They shall be weed free straw 
filled tubes compacted in a continuous photodegradable netting material 
creating consistent densely filled pre-manufactured fiber rolls. 
Photodegradable netting shall have an approximate life expectancy of 1 year 
and a weight of approximately 1.5-2 lbs. per foot. Linear feet supplied on the 
drawings does not account for overlaps and wastage, which shall be in 
addition to the quantities shown. 

B. During storage sediment logs shall be elevated off the ground and 
adequately covered to protect them from: site construction damage, 
precipitation, extended sun exposure, chemicals, flames, excess 
temperatures and any other environmental conditions that may 
damage the physical property or value of the rolls. 

C. Sediment logs shall be installed to the line, grade and dimensions 
shown on the landscape construction drawings. Any log damaged 
during placement shall be replaced as directed by the Construction 
Manager. 

D. Wooden Stakes: 18” long (1”x2” width) shall be used to secure the sediment 
logs. Broken, split, or damaged stakes shall be removed and replaced at the 
Contractor’s expense. 

E. Installation: 
 1. Prepare the slope and complete track-walking. Remove all rocks, clods, 

vegetation or other obstructions so that the installed sediment logs will 
have direct contact with the soil. 

 2. A small trench 3 inches in depth shall be excavated on the slope contour, 
perpendicular to the 

  water flow.  Place soil from the excavation down-slope next to the trench. 
 3. Install the sediment logs in the trench, insuring that no gaps exist between 

the soil and the bottom of the log. Lap sediment logs a minimum of 6 
inches to prevent sediment passing through the field joint. 

 4. Wooden stakes shall be placed at a minimum of 5 feet on center. Leave 
less than 1-2 inches of stake exposed above the sediment log. Stakes 
shall be placed on each side of the sediment log tying across with a 
natural fiber twine or staking in a crossing manner ensuring direct soil 
contact at all times. 

 5. Terminal ends of sediment logs shall be dog legged up slope to ensure 
containment. 

 6. Backfill the upslope length of the sediment log with the excavated soil and 
compact. 

 
3.4     Seeding: 
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A.   Seed shall conform with all laws and regulations pertaining to the sale and 
shipment of seed as required by the Nevada State Department of Agriculture 
and the Federal Seed Act. All shipments of seed shall be reported to the 
Nevada Sated Department of Agriculture for inspection. Deliver seed to the 
site tagged and labeled in accordance with the State Agricultural Code. 

B.   Seed shall be of a quality having a minimum Pure Live Seed (pls) as 
specified. Weed seed shall not exceed 0.25 percent of the pure live seed and 
inert material. The mix shall contain 0.0% noxious weed seed as per Nevada 
State Law. Seed mixes shall not contain seeds of Bromus tectorum 
(Cheatgrass) or Melilotus or Melilotus officinalis (Sweet Blossom Clovers). 

 C. Packaged seed material shall be delivered in original containers 
showing analysis of mixture, percentage of pure seed, year of 
production, net weight, date of packaging, and location of packaging. 
Damaged packages are not acceptable. 

 D. No seeding operations will be permitted without a City inspector in 
site.  All certificates and seeding mixes will be inspected and ‘seed 
tags’ collected. 

 E. Refer to this section, 3.2 Soil Preparation for pre-seeding preparations. 
F.  The seed shall be evenly broadcasted over the prepared site. Using a 
hand held “whirlybird” canister seeder will assist in uniform application of the 
seed. 

 G. Once the seed has been applied, it shall be lightly covered with 
soil through raking to about ½ inch. 

 H. The seed mixtures shall consist of the following: 
 
 
 

    BOTANICAL NAME                         COMMON NAME/VARIETY           PLS LBS/ACRE 

Achillea millefolium 
Yarrow 0.10 

Achnatherum hymenoides Indian ricegrass 2.00 
Agropyron fragile ssp. sibericum Siberian wheatgrass P-27 4.00 
Artemisia tridentata ssp. wyomingensis Wyoming big sagebrush 0.50 

Atriplex canescens 
Fourwing saltbush 2.00 

Bassia prostrata Forage kochia 0.25 
Elymus elymoides Squirreltail 1.00 
Elymus lanceolatus ssp. psammophilus Streambank wheatgrass, “Sodar” 4.00 

Ephedra viridis 
Mormon tea 0.50 

Ericameria nauseosa  Rabbitbrush 0.25 
Erigonum umbellatum Sulphur-flower buckwheat 0.50 
Festuca ovina Sheep fescue 2.00 
Gaillardia aristata Indian blanket flower 0.35 
Grayia spinosa Spiny hopsage 0.50 
Krascheninnikovia lanata Winterfat 0.25 
Leymus cinereus Basin wildrye 2.00 
Linum lewisii Lewis flax 0.50 
Lupinus argenteus/caudatus Silverleaf lupine 0.25 
Penstemon palmeri Palmer’s penstemon 0.50 
Poa secunda Sandberg bluegrass 1.00 
Prunus andersonii Desert peach 0.50 
Pseudoroegneria spicata Bluebrunch wheatgrass 3.00 
Purshia tridentata Bitterbrush 1.00 
 Annual flower blend 0.75 
Lolium perenne ssp. multiflorum Annual ryegrass 5.00 
 Total 32.70 

       SEED MIX “A” 
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               BOTANICAL NAME                         COMMON NAME/VARIETY          PLS LBS/ACRE 

Achillea millefolium 
Yarrow .10 

Achnatherum hymenoides Indian ricegrass 2.00 
Agropyron fragile ssp. Sibericum Siberian wheatgass p-27 4.00 

Elymus elymoides 
Squirreltail 1.00 

Elymus lanceolatus ssp. 
Psammophilus 

Streambank wheatgrass,”Soder” 4.00 

Erigonum umbellatum Suphur-flower buckwheat 0.50 
Festuca ovina Sheep fescue 2.00 
Gaillardia aristata Indian blanket flower 0.35 
Linum lewisi Lewis flax 0.50 
Lupinus argenteus/caudatus Silverleaf lupine 0.25 
Poa secnda Sandberg bluegrass 1.00 
 Annual flower blend 0.75 
 Total 16.45 

 
3.5     Hydromulch: 

A. Hydromulch blanket shall be a slurry mix composed of fiber mulch and 
tackifier.  The tackifier shall contain a color additive, which will assist 
the applicator in the uniform application of the product. Add enough 
water to the slurry mix to insure even distribution.  Mix the slurry in a 
tank equipped with an agitator so a uniform suspension is achieved 
and apply within 1 hour.  Do not apply if temperature in the tank 
exceeds 90 degrees F.  Apply in one application by approved 
hydraulic equipment. 
1.   Tackifier:  the Tackifier agent in the slurry shall be of a Psillium-seed 
based natural tackifier 
 Applied at a rate of 150 lb/acre. 
2. Wood Fiber Mulch:  the Wood Fiber Mulch shall consist of specially 
prepared wood fibers from  
 whole wood chips.  Wood fiber mulch shall contain no growth or 
germination inhibiting factors,  
 and shall be colored green with a non-toxic dye to facilitate visual metering 
during application. 
 Wood fiber mulch shall be incorporated into the hydromulch slurry at a 
rate of 1000 lb/acre. 
3. Remove, reseed, and remulch any mulch disturbed or displaced following 
application. 

 
 

END OF SECTION 02370 
 
 
 
 
 
 
 

     SEED MIX “B” 
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SECTION 02810 IRRIGATION SYSTEM 
 
PART 1: GENERAL 
 
1.1 Description: 

A. Drawings and General Conditions of the Contract, including Special Conditions apply 
to this section. Related Documents: 

 1. Technical Specification 01780 - Maintenance 
 2. Technical Specification 02370 – Erosion Control and Revegetation 

Seeding 
  3.   Technical Specification 02900 - Landscape 

 4.  Technical Specification 02910 – Landscape Grading 
 5.  Technical Specification 02811 – Central Irrigation Satellite Assembly       
B. This section includes the irrigation controllers, backflow preventers, valves, piping, 

specialties and accessories, and wiring for a drip irrigation system for all planting areas.
  

C. Reference GC 7.10, Coordination/Cooperation with Utilities, and GC 2.6.8, Permits prior 
to commencing work. 

D. Verify all Right’s of Way, property lines or other boundaries affecting the limits of this 
work. 

 
1.2 Work Includes: 

A. The furnishing, installing, and testing of all specified material, equipment, necessary 
specialties and other equipment, removal and/or restoration of existing site elements, 
trench excavation and backfilling, and other work in accordance with the contract 
documents as required for a fully functional irrigation system.  

 B. A separate pre-construction meeting shall be held between the Contractor, City staff, 
and suppliers of the Rain Master Irrigation Controller Assemblies prior to beginning work 
to discuss the logistics involved with setting, installing and testing the equipment. 

 
1.3 Definitions: 

A. Pipe sizes used in this Section are nominal pipe size (NPS) in inches. Tube sizes are  
standard size in inches. 

B. Pressure Piping: Mainline piping is downstream from the water meters to and including 
the control valves. Mainline Piping is under constant pressure and includes PVC piping 
and SIDR Polypipe through sleeving. Piping in this category includes a backflow 
preventer, isolation valves, gate valves, and quick couplers when used. 

C. Drip Polytubing Piping: Piping is downstream from control valves. Piping is not under 
constant pressure. 

D. Control Valve: Automatic (electrically operated) valve for control of water flow to irrigation 
system zone. 

 
1.4 System Performance Requirements: 

A. Location of Irrigation Devices: Design location is approximate. Make minor adjustments 
necessary to avoid existing structures and obstructions. 

B. Minimum Water Coverage: All planting bed areas shall have 100% water coverage. 
C. Components and Installation: Capable of producing piping systems with the following 

maximum working pressure ratings except where indicated otherwise. 
1.   Pressure Piping: 150 psi. 
The irrigation system has been designed to work at peak efficiency during the lowest 
water system pressure times. If the Contractor has any concerns regarding the irrigation 
system’s performance with the available water pressure, immediately contact the 
Construction Manager. 

 E. Field measurements have been taken at all controller locations to determine the best 
location(s) for the controllers based on radio frequency reception. It is required that a 
second field test be made at the time controllers are being installed.  Minor adjustments 
to locations provided in the plans should be anticipated based on the follow-up tests. 
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1.5 Submittals: 

A. General: Submit the following product data according to the General Conditions of the 
Contract. 

B. Materials List: The Contractor shall provide a complete list of materials to be used on the 
project to the Construction Manager. The list shall provide the item number, trade name, 
and corresponding catalog number. In conjunction with the list of materials, supportive 
data in the form of catalog sheets, specifications, or brochures giving complete and 
detailed information for each item shall be provided. Product data including pressure 
rating, rated capacity, settings, and electrical data of selected models for the following: 

  1.    Backflow preventer - including test kit equipment. 
  2. Adjustable Pressure Regulator – will not be used unless directed by the Construction 
     Manager following field static pressure tests.  
  3. Valves - including general-duty, underground, manual and automatic control, and 

quick-coupler types, and valve boxes. 
  4. Controller - including connections to Electric Meter Pedestals and to flow sensor and 

master valves. 
        5. Field Control Wiring – including connections to automatic control valves. 

C.  Wiring diagrams for electrical controllers, valves, and devices. 
D. Any shop drawings showing requested changes to the irrigation system, including plan 

layout and locations, types, sizes, capacities, and flow characteristics of irrigation system 
components need to be submitted to the Construction Manager in writing for review and 
approval. Include backflow preventers, valves, piping, accessories, controller, and wiring. 

D. One controller chart for each automatic controller supplied, showing the area covered  
by the controller. Controller chart to be hermetically sealed between two pieces of plastic 
and installed on controller door. The charts are to be a legible, reduced drawing of the 
actual as built system. 

E. Maintenance data for inclusion in an “Operating and Maintenance Manual” for “Project 
Closeout” for the following: 

  1. Backflow preventer, including instruction for testing. 
  2.  Pressure regulators (see 1.5 Submittals, B., 2.) 
  3. Automatic control valves, quick coupler valves. 
  4. Controller. 
 
1.6 Quality Assurance: 

A. Construction documents shall be on the site at all times while the irrigation system is  
being installed. Contractor shall make daily record of all work installed each day. Actual 
location of curb stop and waste valves, gate valves, quick coupling valves, electric 
valves, and mainline piping isolation valves shall be noted on the drawings by 
dimensions from easily identified permanent features such as building corners, curbs, 
fences, or property lines. The drawings shall be to scale and all notes and indications 
must be legible. 

B. Comply with requirements of Carson City Utilities supplying water for prevention of 
backflow and back siphonage. 

C. Installer Qualifications: Engage a licensed, bonded, and experienced Installer who has 
completed irrigations systems similar in material, design, and extent to that indicated for 
Project that have resulted in construction with a record of successful in-service 
performance. 

D. Listing/Approval Stamp, Label, or Other Marking: On equipment, specialties, and 
accessories made to specified standards. 

E. Listing / Labeling: All equipment, specialties, and accessories that are installed on the 
project site shall be listed and labeled. 

       1.   The Terms “Listed” and “Labeled”: As defined in “National Electrical code,” Article 
100. 
  2. Listing and Labeling Agency Qualifications: A “Nationally Recognized Testing 

Laboratory” (NRTL) as defined in OSHA Regulations. 
 F. Materials incorporated into this system shall be new and without flaws or defects and  
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  of quality and performance as specified and meeting the requirements of this system. 
G.  Product Options: Irrigation system piping, specialties, and accessories are based on 

Specific types, manufacturers, and models indicated. Components with equal 
performance characteristics produced by other manufacturers may be considered, if 
submitted to the Construction Manager and approved in writing prior to installation, 
provided deviations in dimensions, operation, and other characteristics do not change 
design concept or intended performance as judged by the Construction Manager. The 
burden of proof of product equality is on the Contractor. 

 H. Promptly repair damage to utilities, fencing, facilities, curbs, roadway pavement, or any 
site element structures caused by irrigation system work operations. Repairs are at the 
Contractor’s expense. 

 
1.7 Required Inspections: 
 A. Inspections by the Construction Manager or authorized personnel shall occur at a 

minimum at the following stages of irrigation construction: 
  1. Open trench mainline pressure test, including pipe bedding inspection and 
   connections between PVC pipe and SIDR polypipe at sleeves. 
  2. Open trench control wire inspection. 
  3. Sleeving installation inspection prior to burial. 
  4. Drip tubing layout prior to coverage. 
  5. Location of Irrigation controller(s) prior to installation. 
  6. 100% Coverage test/automatic operation of the drip system. 
  7. Rain Master system hookup and performance test. 
  8. Inspection and punchlist at time of Substantial Completion. 
  9. Inspection and punchlist prior to Final Project Acceptance. 
 
1.8 Maintenance Period: 
 A. Contractor shall maintain controller, all valves, and devices included in the irrigation 
  system as needed to keep the system in proper working order until Final Project  
Acceptance. 
 B. After Final Project Acceptance, the Contractor shall continue to maintain the project site 

as directed by the Contract for a period of one year. 
 C. During this one-year time period, the Contractor shall cooperate with Carson City Parks 

and Recreation Department staff  to allow for view only to the irrigation controllers as 
part of the City’s oversight over contract maintenance.  The Contractor shall not, 
however, have access to the City’s central control system, only to the individual 
controllers. See also Section 01780, Maintenance. 

 D. The Contractor shall contact the Construction Manager one month before the end of the 
Maintenance Period to request that the interface between the City’s central irrigation 
control system and the irrigation controllers functions correctly. 

 
1.9 Warranties: 
 

A. Contractor shall replace any defective controller, all valves, and devices for a period of 
one year following Final Project Acceptance of the project. All manufacturers extended 
warranties shall apply for the period provided by the manufacturer of the product. 
B. Contractor shall warranty all work including installation of the irrigation system, settling of 

trenches, etc. for a period of one year following Final Project Acceptance. 
  1. When correcting failed or damaged warranted construction, remove and replace  
   construction that has been damaged as a result of such failure. 
  2. Replacement Cost: Upon determination that Work covered by a warranty has failed, 

replace the Work to an acceptable condition complying with requirements of the 
Contract Documents. The Contractor is responsible for the loss of replacing 
defective Work, and areas damaged by defective Work, regardless of whether the 
Owner has benefited from use of the Work through a portion of its anticipated useful 
service life. 
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1.10 Project Conditions: 
A. Perform site inspection, verify existing utility locations and obtain worst-case static water 

pressure from Carson City Utilities prior to starting work. 
B. Site Information: Promptly notify the Construction Manager of unexpected sub-surface or 

above ground conditions. 
 
1.11 Sequencing and Scheduling: 

A. Coordinate irrigation system work with landscape work specified in Section No. 02900, 
Landscape. 

 
PART 2: PRODUCTS 
 
2.1 Manufacturers: 

A. Backflow Preventers 
 1. Watts Regulator Co. 
 2. Wilkins Regulator Div.  
 3. Zurn Industries, Inc. 

 B. Pressure Regulators (see 1.5 Submittals, B., 2.) 
 1. Watts Regulator Co. 
 2. Wilkins Regulator Div. 
 3. Zurn Industries, Inc. 
 4. Cla-val 
C. Gate Valves for Underground Installation 
 1. Mueller Co. 
 2. Grinnell Corp. 
 3. Kennedy Valve Div. 
D. Valves 
 1. Grinnell Supply Sales Co., Grinnell Corp. 
 2. Mueller Co. 
 3. Hammond Valve Div. 
 4. Watts Regulator Co. 
 5. Kennedy Valve Div. 
E. Automatic Control Valves 
 1. Rain Bird Sprinkler Mtg. Corp. 
F. Control Valve Boxes with Bolt-Down Lids 
 1. Carson Industries, Inc. 
 2. National Diversified Sales 
G. Quick Couplers 
 1. Rain Bird Sprinkler Mtg. Corp  
H. Backflow Preventer Enclosures 
 1. DekoRRa Rock Enclosure 
 2. Mock Rock 
 3. HotRock 
I. PVC Pipe and Fittings 
 1. Crestline 
 2. Harvell 
 3. Charlotte 
J. Drip Equipment 
 1. Drip Emitters, Pressure Compensating 
  a. Rain Bird Mfg. Corp. 
  b. Pepco 
 2. Polytubing, 3/4 inch 
  a. Pepco 
  b. Rain Bird Mfg. Corp. 
 3. Distribution Tubing, 1/4 inch 
  a. Rain Bird Mfg. Corp 
  b. Pepco 
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  c. The Toro Co. 
 4. Tubing Stakes, 1/4 inch 
  a. Rain Bird Mfg. Corp 
  b. Agrifim 
 5. Transfer Barb & Fittings 
  a. Rain Bird Mfg. Corp 
  b. Agrifim 
 6. Flushing End Plug 
  a. Pepco 
  b. Rain Bird Mfg. Corp 
  c. Agrifim 
 7. Inline Drip Tubing, 1/4 inch 
  a. The Toro Co. 
  b.  Netafim 
K. Splice Wire Connectors 
 1. Pen-tite 
 2. Kingwire 
L. Polypipe to PVC Couplings, C16-XX with Tubing Liner 
 1. Mueller 
 2. Ford 
M. Rain Master, 12 Station DX2 Satellite Controller Assembly in VIT Strong Box 16” 

Stainless Steel, SA6-rm4-12 factory assembled including but not limited to: 
 1. RGH (Radio Communication with High Gain Antenna) 
 2. FAN-16 
 3. FSAV -200 (Flow Sensing Assembly) 
 4. PMR-CAC (Promax Control Board) 
 5. Remote Control Units 
N. Master Valves 
 1. Superior 
     

2.2 Pipes and Tubes: 
 

A. All pipe shall be continuously and permanently marked with the following information: 
manufacturer’s name or trademark, size, schedule and type of pipe, working pressure at 
73 degrees F., and National Sanitation Foundation approval. 

B. Refer to Part 3 Article “Piping Applications” for identification of systems where pipe and 
tube materials specified below are used. 

C. Polyvinyl Chloride (PVC) Plastic Pipe: ASTM D 1785, PVC 1120, Schedule 40, 160 psig 
minimum pressure rating for 8-inch and smaller sizes, with plain ends. 

D. SIDR -7 (I.P.S.) Polyethylene Pipe:  Shall be used in place of PVC mainline under all 
roads per the construction drawings and details.  Tubing shall be continuous, without 
joints or splicing. Tubing shall be located inside the Existing 10 inch sleeves under 
roadways. Tubing shall be of a length sufficient to provide a 3-foot extension out of both 
ends of the existing sleeve. Refer to the Irrigation details for connections to PVC and 
required couplings. 

 
2.3 Pipe and Tube Fittings: 

A. Refer to Part 3.4, “Piping Applications”, for identification of systems where pipe and tube 
fitting materials specified below are used. 

B. All SCH 80 plastic pipe fittings to be installed shall be molded fittings manufactured of 
the same material as the pipe and shall be suitable for solvent weld, slip joint ring tight 
seal, or screwed connections. 

C. Polyvinyl chloride (PVC) Plastic Pipe Fittings: ASTM 2464, Schedule 80, threaded. 
D. Polyvinyl chloride (PVC) Plastic Pipe Fittings: ASTM 2467, Schedule 40, slip-type. 
E. Dielectric Fittings: Assembly or fitting with insulating material isolating joined dissimilar 

metals to prevent galvanic action and stop corrosion. These devices are a combination 
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of copper alloy and ferrous metal threaded – and solder-end types, matching piping 
system materials. 

  1. Dielectric Unions: Factory-fabricated, union assembly, designed for 250 psi 
minimum working pressure at 180 deg F. Include insulating material isolating 
dissimilar metals and ends with inside threads according to ASME B1.20.1. 

  2. Transition Fittings: Manufactured assembly or fitting, with pressure rating at least 
equal to that of system and with ends compatible to piping where fitting is to be 
installed. 

 
2.4 Joining Materials: 

A. Solvent Cement: ASTM F 656 primer and ASTM D 2564 solvent cement in color other 
than orange. 

 
2.5 Backflow Preventers: 

A. Definition: An approved Backflow Prevention Assembly means an assembly that has 
been manufactured in full conformance with the standards established by the American 
Water Works Association (AWWA), entitled: AWWA C506, (current revision) Standards 
for Reduced Pressure Principle Devices; and have passed laboratory and field 
evaluation tests performed by a recognized testing organization which has demonstrated 
their competency to perform such a test to the department. 

B. Description: ASSE Standard backflow preventers, of size indicated for maximum flow 
rate and maximum pressure loss indicated.  
1. Working Pressure: 150 psi minimum except where otherwise indicated. 

  2. Interior components: Corrosion-resistant materials. 
  3. Strainer supplied with and compatible for size and capacity with unit, on inlet, where 

strainer is indicated. 
C. Backflow Preventer: ASSE 1013, with (OS&Y) gate valves on inlet and outlet and 

strainer on inlet. Include test cocks and pressure-differential relief valve with ASME A 
112.1.2 air-gap fitting located between 2 positive-seating check valves for continuous 
pressure application. 
1. Pressure Loss: 15 psi maximum, through middle third of flow range. 
2. Gate valves supplied with and compatible for size and testing of unit on inlet and 
outlet. 

 
  3. Test Kit: Unit manufacturer supplied, complete calibrated backflow preventer testing 

equipment kit with carrying case. 
 
2.6 Valves: 

A. General: Valves are for general-duty and underground applications. Refer to “Valve 
Applications” Article for locations of various valve types specified in this Article. Refer to 
“Control Valves” Article for control valves and accessories and “Backflow Preventers” 
Article for backflow preventer valves. 

B. Stop and Waste Valves: Brass body, ground key plug or ball, 150 psi minimum pressure 
rating, wide tee head, with inlet and outlet to match service-piping materials. 

C. Gate Valves 2-1/2” and larger shall be Cast-Iron, Rising Stem Gate Valves: MSS SP-70, 
Type 1, solid wedge disc; rising stem and flanged ends. Include all brass trim; Class 125, 
ASTM A 126, cast-iron body; and star top handle. 

D. Gate Valves 2” or smaller shall be brass, Rising-Stem Gate Valves: MSS SP-80, Type 2, 
solid wedge; rising, copper-silicon-alloy stem; Class 125, body and screw bonnet of 
ASTM B 62 cast brass, with threaded or solder-joint ends. Include 
polytetrafluoroethylene (PTFE)-impregnated packing, brass-packing gland, and 
malleable-iron with star top handle. 

E. Plastic Valves: Polyvinyl Chloride (PVC) plastic, with 150 psi minimum pressure rating, 
ends compatible to piping where valve is to be installed, and tee handle. 

 
2.7 Control Valves: 
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A. Description: Manufacturer’s standard control valves for circuits, of type and size 
indicated, and as follows: 

  1. Automatic Control Valves: Diaphragm-type, normally closed, with manual flow 
adjustment, and operated by 24-volt a.c. solenoid. 

  2. Quick-Couplers: Factory-fabricated, 2-piece assembly. Include coupler water-seal 
valve; removable upper body with spring-loaded or weighted, rubber-covered cap; 
hose swivel with ASME B1.20.7, ¾-11.5NH threads for garden hose on outlet; and 
operating key. 

 B. Control Valve Boxes: Cover marked “IRRIGATION”. Size as required for application. 
  1. Drainage Backfill: Washed clean rock, 6-inch depth minimum. 
  2. Provide all necessary bolts  and washers to secure valve box lids. 
  3. Provide concrete bricks under valve box to prevent settling and level to finish 
   grade. 
 
2.8 Automatic Control System: 

A. Description: Low-voltage controller system, made for control of irrigation system 
automatic control valves. Controller operates on 120 volts a.c. power system, provides 
24 volts a.c. power to control valves, and includes stations for at least the number of 
control valves indicated. 

B. Exterior Control Enclosures: Weatherproof enclosure with locking cover and 2 matching 
keys. Enclosure construction complies with NFPA 70 and NEMA 250, Type 4, and 
includes provision for grounding. 

C. Transformer: Internal-type, and suitable for converting 120 volts a.c. power to 24 volts 
a.c. power. 

D. Controller Stations for Automatic Control Valves: Each station is variable from 
approximately 5 to 60 minutes. Include switch for manual or automatic operation of each 
station. 

E. Timing Device: Adjustable, 24-hour model to operate any time of day. 
F. Wiring: UL 493, solid copper conductor, insulated cable, suitable for direct burial. 

  1. All valve and control wires shall be individually labeled and numbered at all valve 
box locations. They shall be labeled with pan code wire markers. 

 
  2. Low-Voltage Circuit Cables: Type UF, No. 12 AWG minimum, between controllers 

and automatic control valves. Three extra valve wires shall be supplied to each valve 
box, mainline intersection or future stub as shown on the Irrigation Drawings. Extra 
wires shall be a different color than ground wire and field wire to differentiate spares. 
Furnish cables with jackets of different colors for multiple cable installation in same 
trench. 

  3. Splicing Materials: Pressure-sensitive thermoplastic tape and other materials 
required to make specified connections. 

  4. Connect each remote control valve to one station of a controller except as otherwise 
indicated. 

  5. Connect remote control valves to a common ground wire system independent of all 
other controllers. 

  6. Make wire connections to remote control electric valves and wire splices using wire 
splice connectors  (see the approved manufacturer’s list, Part 2: Products, 2.1.) 

  7. Provide tight joints to prevent leakage of water and corrosion build-up on the joint. 
  8. Control wire shall be copper #12-I AWGUF RHH with maximum voltage dip of 5% 

between valve and controller. Control wires shall have jacket color of red. Common 
ground wire shall be copper #12-1 AWG UF RHH and shall have an insulating 
jacket, color white. Splices shall be made with wire splice connectors. Splices shall 
only occur at junctions with valve boxes and in no cases along the length of an 
individual wire unless authorized by the Construction Manager. If not pre-approved, 
the entire field control wire shall be removed and replaced. 

 
2.9 Concrete Bases/Thrust Blocks: 
 A. Concrete: Portland cement mix, 3000 psi. 
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  1. Cement: ASTM C 150, Type 1. 
  2. Fine Aggregate: ASTM C 33, sand. 
  3. Coarse Aggregate: ASTM C 33, crushed gravel. 
  4. Water: Potable. 
 B. Reinforcement: Steel conforming to the following: 
  1. Reinforcement Bars: ASTM A 615 Grade 60, deformed. 

 
2.10 Identification: 

 A. Plastic underground detectable warning tape shall be placed 12 inches above the 
mainline and control wires.  

 
PART 3: EXECUTION 
 
3.1 Examination and Responsibilities:   
 A. Before proceeding with any work the Contractor shall verify all dimensions and quantities 

for any discrepancy between the drawings and specifications and the existing conditions. 
Notify the Construction Manager if there are any problems. Work shall not proceed if a 
discrepancy is found until approval to proceed has been given by the Construction Manager. 

  B. All plumbing and electrical work shall be completed as per all national and local codes. 
  C. Installation of materials shall be per manufacturer’s recommendations or as specified.  

No extra payment will be made where piping must be offset to avoid existing conditions, 
other work, or where changes are necessary to facilitate installation. 

 
3.2 Preparation: 

A. Set stakes to identify proposed mainline piping and valves. Obtain Construction 
Manager’s approval before excavation. 

 
  B. Protect existing fence and other features designated to remain as part of the final 

irrigation work. 
 
3.3 Excavation, Trenching, and Backfilling: 
  A.  Contractor shall excavate to a depth shown on the drawings. Excavated material  
  not required for backfill shall be promptly removed from the project site. Dispose of  
  in a proper, legal manner. 
  B. Trenching shall be performed as detailed on the irrigation drawings. 
  1. Excavate straight and true with trench bottom uniformly sloped. 

      2. Trench walls shall be vertical and of open construction at a width so as to provide 
proper installation of the pipe. 

    3. Keep trenches free of rocks, debris, material, or any obstructions that may damage 
pipe. 

   4. Bottom of trench shall be excavated three inches below the required grade so that 
the pipe can be laid on a compacted bed of imported Type A Bedding Sand 

 C. Backfilling: 
   1. Use only selected material that is either sand, pit run, or excavated material that 

contains no rocks larger than 1 inch in diameter. 
   2. Backfill material shall be installed in 4 – 6 inch lifts with each lift being thoroughly  
   moistened and compacted sufficient to prevent settling by the use of hand tampers. No 
   water jetting shall be allowed. 
   3. Keep trenches free of debris, material, or obstructions that may damage pipe. 
 
3.4 Piping Applications: 

A. Refer to Part 2 of this Section for detailed specifications for pipe and fittings products 
listed below.  

B. Use pipe, tube, fittings, and joining methods according to the following applications. 
C. Pressure Piping Underground: Use the following: 
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  1.  4 inches and Smaller: ASTM D 1785, Schedule 40, Polyvinyl Chloride (PVC) plastic 
pipe; ASTM D 2467 Schedule 80, PC plastic, slip-type fittings; and solvent cemented 
joints. 

 D. Branches and Offsets at Devices: ASTM D 1785, Schedule 40, Polyvinyl Chloride 
   (PVC) plastic pipe with threaded ends; ASTM D 2464, Schedule 80, PVC plastic,  
   threaded fittings; and threaded joints. 
 E. Sleeves: ASTM D 1785, Schedule 40, Polyvinyl Chloride (PVC) plastic pipe; ASTM  
  D 2466, Schedule 80, PVC plastic, slip-type fittings; and solvent-cemented. 
 
3.5 Joint Construction: 

A. Threaded joints: Thread pipes with tapered pipe threads according to ASME B1.20.1, 
apply 2-3  full turns of Teflon Tape at each connection, and apply wrench to valve ends 
into which pipes are being treaded. 

B. Polyvinyl Chloride (PVC) piping Solvent-Cemented Joints: Construct joints according to 
ASTM D 2672 and ASTM D 2855, 
1.  Handling of Solvent Cements, Primers, and Cleaners: Comply with procedures in 

ASTM F 402 for safe handling when joining plastic pipe and fittings with solvent 
cements. 

C.  Dissimilar Materials Piping Joints: Construct joints using adapters that are compatible 
with both piping material, outside diameters, and system working pressure. Refer to 
“Piping Systems – Common Requirements” Article for joining dissimilar metal piping. 

D. Pipe dope shall not be used anywhere on the irrigation system.  
 

3.6  Piping systems – Common Requirements: 
General Locations and Arrangements: Drawings indicate general location and arrangement of 
piping systems. Indicated locations and arrangements were used to size pipe and calculate friction 
loss, and in other design considerations. Install piping as indicated, except where 
 

A. deviations to layout are approved on coordination drawings. No substitutions of smaller 
pipe sizes shall be permitted, but substitutions of larger sizes may be approved.  All 
damaged and rejected pipe shall be removed from the site at the time of said rejection. 

B. Install piping at a uniform slope, free of sags and bends. 
C. Install components having pressure rating equal to or greater than the system operation 

pressure. 
D. Locate groups of pipes parallel to each other, spaced to permit valve servicing. 
E. Install fittings for changes in direction and branch connection. 
F. Manifold Piping Connections: Except as otherwise indicated make piping connections as 

specified below. 
1.  Install unions, in piping 1 inch or smaller, adjacent to each drip valve. 
2.   Two valves (max.) per box allowable. 

 
3.7  Piping Installation: 

A. Install piping in excavated trenches as detailed on the drawings. 
B. Pipe sizes shall conform to those on the drawings. No substitutions of smaller pipe 

sizes will be permitted. 
C. All pipe damaged or rejected because of defects shall be removed from the site at the 

time of  
rejection. 

D. Piping locations shown on the drawings are approximate. Final locations of all piping 
shall be established by the Contractor and approved by the Construction Manager. 

E. Install underground Polyvinyl Chloride (PVC) plastic pipe according to ASTM D 2774. 
F. Lay piping on solid sub base, uniformly sloped without humps or depressions. 

1.     Install Polyvinyl Chloride (PVC) plastic pipe in dry weather when temperature is 
above 40 degrees F. Allow joints to cure at least 24 hours at temperature above 
40 degrees F before testing, unless otherwise recommended by the 
manufacturer. 
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G. Drain Pockets: Excavate to sizes indicated. Backfill with washed and cleaned gravel or 
crushed stone, graded to ¾ inch minimum, drain material to be 6 inch depth. Cover 
drain material with sheet of ASTM D 226, Type II, asphalt-saturated felt, or an 
approved equal, and backfill remainder with excavated material. 

H. Minimum Cover: Provide following minimum cover over top of buried piping: 
1.    Pressure Piping: Depth to be a minimum of 24 inches below finished grade. 
2.   Drip Polytubing Piping:  4-6 inches burial depth into soil and underneath 
landscape fabric. 
3.    Sleeves: 24 inches for all mainline pressure piping; 18 inches for drip polytubing 

under walks. 
I.    Install piping under sidewalks and paving in sleeves. 
 

3.8 Sleeving Installation: 
 A. Contractor shall expose ends of all new irrigation sleeves to be buried.  Any broken or 

shattered ends of the irrigation sleeves shall be cut to a clean end before installation of 
either mainline pipe, irrigation drip polytubing pipe, or wiring.  All sleeve ends shall be 
inspected by the Construction Manager before burying. 

 B. Sleeving for valve wiring will be installed inside of existing 10 inch sleeves and shall be 
of a length to extend 36 inches outside each end of the existing sleeve; no connecting 
fittings on water piping will be permitted inside the existing sleeves. 

 
3.9          Valve Installation: 

A. Valves: Install underground valves in valve boxes. 
B. Control Valves: Install in control valve boxes, arranged for easy adjustment and 

removal. Provide sufficient field wire slack at site connections to allow raising the valve 
bonnet to the surface without disconnection the wires when repair is required. 

 
 3.10        Backflow Preventer Installation:  

A. Install a backflow preventer of type, size and capacity indicated. Include valves and 
test cocks.  

B. Install backflow preventer a minimum of 12 inches above finished grade. 
C. Support backflow preventer, pressure reducing valve, and piping on 3000-psi 

minimum, Portland-cement-mix concrete footing/thrust block. 
D. Testing: After final installation of the backflow preventer, the equipment must be tested 

by a certified tester within five (5) days of the water meter set date and/ or before Final 
Project Acceptance, whichever occurs first. 

E. Perform a static pressure test in the presence of the Construction Manager prior to any 
downstream assembly of the backflow preventer to determine the possible need for a 
pressure regulator.  

  
3:11         Valve Boxes: 

A.   Install valve boxes as detailed and where indicated on drawings. 
 

3.12 Automatic Control System Installation: 
A. Install Rain Master Controller according to manufacturer’s written instructions and as 

indicated on the drawings. 
B. Install control wiring in same trench with mainline piping except where specified to be 

located in conduit. 
 1.  Wires shall be a minimum of 1’ from any pipe or fitting, except when taped to 

mainline.  Provide 3’ loop slack at valves and at directional changes in mainline. 
Zigzag wires in  trench to allow for contraction of wire.  Control wires shall be 
wrapped on mainline at 10 foot intervals  with plastic electrical tape with a minimum 
of 5-6 turns. 

 
3.13 Drip Tubing Installation: 
  A. 3/4” Drip tubing shall be not exceed (approximately) 300 feet in length from point of 

connection at the valve.  Effort has been made to locate sufficient valves to maintain 
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tubing limits.  Notify the Construction Manager if length exceeds 350 linear feet prior to 
proceeding. 
  

3.14 Connections: 
A. Connect to City water supply. 
B. Connect piping to devices, valves, control valves, specialties, and accessories. 
C. Electrical Connections: Connect to power source, irrigation controller, flow sensing 

valves and automatic control valves. 
 
3.15 Field Quality Control: 

A. Testing: In the presence of the Construction Manager perform a hydrostatic test of 
piping and valve joint connections before backfilling trenches. Piping may be tested in 
sections to expedite work. 
1. Cap and subject the mainline piping system to a static water pressure of 1.5 times 

 normal static water pressure. Allow to stand for two (2) hours. Leaks and loss in 
 test pressure constitute a test failure. Contractor to fix defects and leaks at his 
expense. 

2.   Repair leaks and defects with new materials and retest system or portion thereof 
in the  presence of the Construction Manager until satisfactory results are obtained 
and the system is approved. 

 3.  Notify the Construction Manager 48 hours in advance to schedule a Hydrostatic 
Pressure test. 

3.16 Cleaning and Adjusting: 
 

A. Flush dirt and debris from all piping before installing mainline or drip components and 
other devices. 

B. Adjust automatic control valves to provide flow rate of rated operation pressure 
required for each sprinkler circuit. 

C. Adjust settings of controllers and automatic control valves. 
 
3.17 Final Project Acceptance: 

A. Starting Procedures: Follow manufacturer’s written procedures. If no procedures are 
prescribed by the manufacturer, proceed as follows: 

B. 1.   Verify that specialty items and their accessories have been installed correctly and  
operate correctly. 

     2.  Verify that specified tests of piping are complete. 
  3.  Check that valves and other devices are correct type and operate correctly. 
  4.  Check that damaged devices have been replaced with new materials. 
  5.  Check that potable water supplies have specified backflow preventers 
  6.   Energize circuits to electrical equipment and devices. 
  7.    Adjust operating controls. 

C. Operational Testing: Perform operational testing after hydrostatic testing is completed, 
backfill is in place, mainline and drip components are adjusted to final position. 

 
3.18 Demonstration: 

A. Demonstrate to the Construction Manager that the system meets coverage 
requirements and the automatic controls function properly. 

B. Demonstrate to the City’s maintenance personnel the operation of equipment, 
specialties and accessories. Review operating and maintenance information. 

C. Demonstrate to the Construction Manager that all RainMaster Controllers 
communicate correctly with the City’s Central Irrigation Control System. 

D. Provide 48 hours written notice in advance of demonstration. 
 

3.19 One-Year Maintenance Period: 
  A. After Final Project Acceptance irrigation maintenance shall be per Section 01780, 

Maintenance. 
END OF SECTION  02810 
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SECTION 02811     CENTRAL IRRIGATION SATELLITE ASSEMBLY SPECIFICATIONS 
         
PART 1: GENERAL 
 

 1.1     All materials furnished and installed shall be new and shall conform to the 
Standard Specifications for construction, current edition, as adopted by Carson 
City. 

 
1.2 The Contractor shall organize and conduct a pre-construction meeting 
with a representative from Green Tech (equipment supplier), landscape architect 
and the Construction Manager. 

 
1.3 All materials except interconnect conductors shall have a five year limited 
warranty. The contractor shall submit proof of warranty to the Construction 
Manager prior to the start of the maintenance period. It shall be the contractors 
responsibility to obtain the necessary warranty inspections and certification from 
Green Tech. No installation will be accepted without proof of warranty. 

 
1.4 All existing and new computerized irrigation control system components 
shown on the plans shall be fully operational at final acceptance. 

 
1.5 All incidental parts which are not shown on the plans or specified herein 
and are necessary to complete or modify the existing system shall be furnished 
and installed as though such parts were shown on plans or specifications. All 
systems shall be in satisfactory operation at the time of Final Project Acceptance 
and at the end of the one year maintenance period. 

 
1.6 Existing interconnect systems shall be maintained in effective operation by 
the contractor for the duration of the work. The contractor shall notify the 
Construction Manager 48 hours prior to performing any work on an existing 
system. 

 
PART 2: PRODUCT 
 

 2.1     Conduit 
 A. All central control system interconnect conduit and fittings shall be 
PVC schedule 40 1 inch in size, unless otherwise noted. 

 
 2.2     Conductor 

 A. The flow sensor wire as required from the flow sensor into the satellite 
assembly enclosure shall be a 2 conductor shielded cable (part # EV-CAB-SEN). 
The sensor cable may be used to connect the flow sensor to a satellite up to 
2,000 feet in length from each other. Cable shall be installed in  a 1 inch PVC 
schedule 40 conduit. 
 B. All conductors shall be the same type and size shown on the drawings 
as required for proper  operation of the system. 
 

2.3 Wire Splices 
 A. Conductors shall be installed with NO UNDERGROUND splices 
unless absolutely necessary and unavoidable. Any and all underground splices 
that are required to be made, must be approved by the Construction Manager 
and shall be placed in a suitable type 14 inch by 19 inch valve box for easy 
access. 
 B. Wire splices on the communication or sensor cable shall be made with 
a splice kit (part # UGT-SPLICE). 

 
2.4 Pull Boxes 
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 A. Pull boxes shall be fabricated from a durable plastic material resistant 
to weather, sunlight, and chemical action of soil. Pull boxes shall be a minimum 
size of 20 inches in length, 15.25 inches in width and 12 inches in height. In 
paved areas, the pull box shall be a concrete type with a cast iron lid. 
 
2.5 Ground Rod 
 A. A 5/8 inch by 8 foot ground rod, clamp and 8 gauge solid copper wire 
shall be provided at every satellite location. It shall be installed a minimum of 8 
feet from the enclosure in a 10 inch round valve box. The valve box shall be 
installed flush to grade. 
 B. All central control system equipment shall be grounded and conform 
to requirements of the  National Electric Code, current edition as adopted by the 
manufacturer’s specifications. No solder connections will be allowed. Resistance 
to ground shall be no more than 25 ohms. 
 
2.6  Satellite Assembly 
 A. The number and location of the controllers shall be as shown on the 
drawings and shall be as manufactured by Rain Master. 
 B. All satellites shall be pre-assembled (satellite assembly) by Green 
Tech in a  “Strongbox” stainless steel weatherproof, vandal resistant, lockable 
enclosure manufactured by V.I.T. Products. 
 C. The satellite assembly (part # SA6 series) shall consist of a stainless 
steel slant top enclosure, stainless steel removable backboard and two 
sideboards, interconnect terminal strips, primary power voltage surge arrester, 
on/off switch, a ground fault interrupt circuit, ground rod, wire and clamp.  
 D. The satellite assembly (part # SA6-RM4-xx / Rxx series) shall include 
a radio communication circuit board for communicating with the central computer 
by means of a data radio.  See 2.6.8 below for radio antenna selection.  
 E. The satellite assembly (SA6-RM-xx / RFL series) shall include a radio 
and high gain antenna assembly (part # RHG) for non line of sight. For proper 
antenna selection, contact Green Tech at (888) 438-7435. 

  F. The satellite assembly shall optionally include a flow sensing 
assembly with a normally open  master valve (part # FSAV-xxxx series).  
 G. The satellite assembly shall optionally include a built in remote 
receiver and hand-held transmitter (part # PMR) each assigned an individual 
controller access code. 
 H. The satellite assembly shall be covered by a five year limited 
warranty.  
 
PART 3: EXECUTION OF WORK 
 
3.1 Interconnect Conduit 
 A. The ends of the conduits, whether shop or field cut shall be reamed to 
removed burrs and rough edges. Cuts shall be made square and true. 
 B. The ends of the conduit shall be capped until the pulling of wiring is 
started. 
 C. Conduit bends, except factory bends, shall have a radii of not less 
than six times the inside diameter of the conduit. 
 D. Conduit shall be installed at a depth not less than 18 inches below 
finished grade. 
 E. Conduit shall be free of soil and debris. 
 F. A nylon or polypropylene pull rope with a minimum tensile strength of 
500 pounds shall be installed in all conduits which are to receive future 
interconnect cable. At least 2 feet of pull rope shall be extended beyond each 
end of the conduit run and secured. 
 
3.2 Interconnect Conductors 
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 A. All interconnect conductors shall be pulled by hand. 
 B. A total of 3 feet of cable shall be left at each satellite assembly and 
pull box. Sufficient slack shall be left to allow the wire to extend 18 inches above 
the top of the pull box grade. 
 C. The interconnect wire shall be continuous from satellite to satellite. All 
splices shall occur within the satellite enclosure unless specifically authorized by 
the Construction Manager. Splices shall be capable of satisfactory operation 
under continuous submersion in the water. 
 
3.3 Pull Boxes 
 A. Pull boxes shall be installed at intervals not to exceed two hundred 
feet and at all changes in direction and where the conduit crosses a roadway, 
bridge or railroad track (with a 36 inch loop inside the box) 
 B. Pull boxes shall be installed in area to be landscaped whenever 
possible. 
 C. The bottom of the pull box shall be bedded in washed and cleaned 
crushed rock six inches deep prior to installation of the interconnect cable. 
 
 
PART 4: GREEN TECH (EQUIPMENT SUPPLIER) SUPPORT 
 
4.1 Review system and plans. 
 
4.2 Conduct one pre-construction meeting on site, for the Contractor and 
Construction Manager. 
 
4.3 Hook-up communication and flow sensor cable inside the satellite 
assembly enclosure. 
 
4.4 Test to verify proper grounding. 
 
4.5 Test for proper operation of the assembly components. 
 
4.6. Test communication cable for continuity.   
 
4.7 Calibration of assembly flow sensing components (if applicable). 
 
4.8 Verify equipment conforms to and is installed in accordance with Green 
Tech and Manufacturers specifications and recommendations. 
 
4.9 Perform functional communication test of satellite to existing computer and 
test for proper operation with City’s central control system. 
 
4.10 Provide Green Tech written certification letter to installing contractor for 
submission to  Agency/District.  

 
 

END OF SECTION 2811 
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SECTION 02872 SITE AND STREET FURNISHINGS 
 
PART 1 - GENERAL 
 
1.1 INCLUDED: Work of this Spec Section generally includes provisions for benches and any 

other prefabricated furniture installed on site. 
 
1.2 RELATED SECTIONS 

A. Document No 4005: Concrete Curb, Gutters, Walks, and Driveways (Carson City 
Purchasing and Contracts: Attachment B – Technical Specifications) 

 
1.3 QUALITY ASSURANCE: Materials, items, accessories are listed in Part 2 - PRODUCTS of 

this Spec Section. 
 
1.4 DESCRIPTION AND PERFORMANCE: 

A. LAYOUT: 
1. Before each site item is constructed or permanently installed, the site 

and/or item shall be staked out for the work of this Section for approval of 
the Construction Manager. 

2. LAYOUT STAKES shall be adequately marked to clearly define the 
various items of this Section. 

 
B. SUPERVISION: All site furnishings shall be constructed or installed under direct 

supervision of a superintendent familiar with the work of this Section and who shall be 
present at the project site for the duration of the work of this Section. 

 
1.5 DELIVERY/STORAGE/HANDLING: Deliver, unload, store, handle materials, packaging, 

bundling, products, in dry, weatherproof, waterproof condition in manner to prevent 
damage, breakage, deterioration, ignition, intrusion, vandalism.  Deliver in original 
unopened packaging containers prominently displaying manufacturer name, proprietary, 
quantity, contents and instructions.  Remove and replace crushed, dented, broken, split, 
cracked, deformed items and corrosive elements prematurely exposed to moisture, 
inclement weather, sunlight, snow, ice, temperature extremes, fire, jobsite damage. 
A. Allow adequate time for processing, shipping and installation of site furnishings.  

Verify delivery date with manufacturer and advise Construction Manager of any 
delivery problems that will delay the completion of the project. 

 
PART 2 - PRODUCTS 
 
2.1 MATERIALS/ITEMS/EQUIPMENT: 
 

A. BENCHES:  Two (2) in-ground mount 6’ expanded metal bench with backs and 
center arm rest, as provided by one of the approved manufacturers shown below, 
or approved substitute.  Color: Black Powder Coat. 
1. Webcoat: 6’ Perforated Bench with Back and Center Arm Rest (Model # 

B6WBPERFS) 
2. Kencoat:  6’ Perforated Bench with Back and Center Arm Rest (Traditional 

Bench – Series 40, Perforated, In-Ground Mount) 
3. Wabash Valley:  6’ Perforated Bench with Back and Center Arm Rest 

(Model # PP301P) 
PART 3 - EXECUTION 
 
3.1 INSTALLATION: 
 

A. Install benches where shown on the Drawings per the details and manufacturer's 
installation instructions.  Coordinate installation of concrete bench footing and bench with 
construction of the shade shelter and associated concrete slab. 

END OF SECTION 2872 
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SECTION 02875 PREFABRICATED SITE AND STREET SHELTERS 
 
PART 1. GENERAL 
 
1.1 SECTION INCLUDES: Prefabricated custom shade shelters. 
 
1.2 RELATED SECTIONS 

A. Document No 4005: Concrete Curb, Gutters, Walks, and Driveways (Carson City 
Purchasing and Contracts: Attachment B – Technical Specifications) 

 
1.3 REFERENCES 

A. American Institute of Steel Construction (AISC)  
B. American Iron and Steel Institute (AISI) Specifications for Cold Formed Members. 
C. American Society of Testing of Materials (ASTM) 
D. American Welding Society (AWS) 
E. International Building Code (IBC) 
F. Leadership in Energy and Environmental Design (LEED) 
G. Lightning Protection Institute (LPI) 
H. National Fire Protection Association (NFPA) 
I. OSHA Steel Erection Standard 29 CFR 1926 Subpart R-Steel Erection 
J. Steel Structures Painting Council (SSPC) SSPC-SP10 Near White Blast Cleaning 

 
1.4 SYSTEM DESCRIPTION 

A. Code: 2006 International Building Code and ASCE 7-05 
B. Product Design Loads: 

1. Wind speed:  100 mph (3-second gust), Exp. C 
2. Snow load:  pg = 30 psf 
3. Frost depth:  24 inches 
4. Soil vertical bearing pressure:  1,500 psf 
5. Soil lateral bearing pressure:  150 psf/foot of depth. 
6. Soil coefficient of friction:  0.25 
7. Seismic design category:  D 
8. Seismic acceleration parameters:  SS = 168%, S1 = 60%. 

C. Design Method: Per applicable building code. 
1. Manufacturer to use three dimensional structural analysis to determine 

member load and forces. 
D. The pre-engineered package shall be a pre-cut and pre-fabricated package that 

shall include powder coated structural frame members, roof material, fasteners, 
and trim as well as the installation instructions.  The structure shall be shipped 
knocked down for minimum shipping charges.  Field labor will be kept to a 
minimum by pre-manufactured parts.  No on-site welding will be permitted.  
Connection bolts shall be concealed within the tubing where possible. 

E. Where possible, tube column to concrete base will be surface mounted with all 
anchor bolts hidden within the column. 

F. Where possible, the structure will have a moment connection at the top of the 
column and a pinned connection at the base of the column to ensure a clean 
connection at the base, reduce the size of the concrete base, and provide for one-
step concrete installation process. 

G. All members shall be designed according to the “American Institute of Steel 
Construction (AISC) specifications and the American Iron and Steel Institute 
(AISA) specifications for cold-formed members. 

H. All fabrication welds shall be in strict accordance with the structural welding code 
of the American Welding Society (AWS) specifications.  All structural welds shall 
be in compliance with the requirements of “Pre-qualified” welded joints.  All 
welding shall conform to ASTM A-233 series E-70XX electrodes - low hydrogen.  

I. Column to footing connection in compliance with OSHA Steel Erection Standard 
29 CFR 1926.750 Part R. 
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1.5 SUBMITTALS 

A. After award of bid, the shade structure manufacturer shall submit structural 
calculations (for both structure and structure foundation), sealed by Professional 
Engineer licensed in the State of Nevada for review and approval by the 
Construction Manager. 

B. Submit shop drawings as required by the General Conditions and 2 sets structural 
calculations signed and sealed by a Professional Engineer licensed in the State of 
Nevada. 

 
1.6 QUALITY ASSURANCE: Provide evidence of commitment of quality craftsmanship as 

demonstrated by the following: 
A. Manufacturer/Supplier Qualifications: 

1. The product shall be designed, produced, and finished at a facility owned 
and directly supervised by the supplier who has at a minimum of ten years 
under same ownership making steel frame pre-manufactured shelters. 
Cumulative experience in fabrication will not be an acceptable alternative. 

2. The product shall be shipped from a single source. 
3. Membership in American Institute of Steel Construction. 
4. Membership in American Society for Quality. 
5. Membership in American Welding Society. 
6. Membership in Chemical Coaters Association International. 
7. Membership in Construction Specifications Institute. 
8. Full time on-staff Licensed Engineer. 
9. Full time on-staff Quality Assurance Manager. 
10. Published Quality Management System. 
11. Full time on-staff AWS Certified Welding Inspector. 
12. Continued certification by an independent inspection agency. 
13. Control of finishing quality by in-house shot blast, pretreatment, primer 

and powder coating 
B. Certifications 

1. County of Clark County (Nevada) approved fabricator 
2. NTA Listing Report PSC121902-22 for structural insulated panels 
3. Welders Certified to AWS D1.1. 
4. AWS Certified Welding Inspector 
5. ASQ Certified Quality Manager/Organizational Excellence 
6. Powder coating Institute, PCI 4000 Certification 

 
1.7 DELIVERY AND STORAGE: Installer shall unload materials with necessary equipment (no 

hand unloading), store covered out of weather, and keep out of direct sun. Inspect parts 
within 48 hours of delivery, compare with manufacturer’s bill of material, and report any 
missing or nonconforming parts to manufacturer within this time. 

 
1.8 LIMITED WARRANTY: Supply manufacturer’s standard 10-year limited warranty on frame 

and10-year limited warranty on paint system as well as roofing manufacturer’s 20-year 
roofing warranty.  Manufacturer shall repair or replace structure components of like kind to 
match existing material and workmanship. 

 
PART 2. PRODUCTS 
 
2.1. SHADE SHELTER:  Custom all steel square 16’ x 16’ shade shelter with horizontal 

(Bermuda-style) 24 gauge pre-cut metal roof. 
A. Colors: 

1. Roof: Dark Brown 
2. Frame:  Dark Brown 
3. Substitutions must be approved by the Construction Manager and per the 

General Conditions. 
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B. Alternate suppliers must meet the qualifications and provide proof of qualifications 
and certifications listed under paragraph 1.6. 

C. Alternate suppliers must provide proof that their designs do not infringe on patents 
or copyrights. 

 
2.2. SHADE SHELTER MATERIALS 

A. Structural Framing:  structural steel tube minimum ASTM A500 grade B, “I” 
beams; tapered columns, open channels, or wood products shall not be accepted 
for primary beams. 

B. Compression Ring:  Structural channel or welded plate minimum ASTM A36 or 
C. Compression Tube:  Structural steel tube minimum ASTM A500 grade B. 
D. Structural Fasteners: ASTM A325 high strength bolts and A563 high strength nuts, 

ASTM A307 anchor bolts. 
E. Roof Deck of Tongue And Groove (T&G): T&G shall be of 2 x 6 tongue and 

groove, southern yellow pine, kiln dried #2 grade or better, edge V’d one side, 
fascia cut from 2 x 6 planks.  Contractor shall seal underside of tongue and groove 
before installation using coating supplier’s instructions. 

F. Metal Roofing: Metal roofing shall be 24-gauge galvalume, UL 90 rated.  Roof 
panels shall be Bermuda-style, continuous-length panels with a one-inch high butt 
and an exposure of 11” and vinyl weather seal.  Angles shall be cut in the field.  
Finish shall be a full strength ,Fluoropolymer factory finished paint system that is 
applied on a continuous coating line and top side dry film thickness of 0.70 to 0.90 
mil over a 0.25 to 0.35 mil prime coat, to provide total dry film thickness of 0.95 to 
1.25 mil.  Bottom side shall be coated with a primer with a dry film thickness of 
0.25 mil.  Color shall be selected by the Construction Manager from the 
manufacturer’s standard color chart. 
1. Metal roofing products and manufacturers include: 

a. “Bermuda Roof System” as manufactured by Berridge 
Manufacturing Company, 1720 Maury Street, Houston, Texas, 
77026.  Phone: 713.223.4971 or 800.231.8127. 

b. “Rumba Shake” as manufactured by ATAS 419 East Juanita 
Avenue, Mesa, AZ, 85204.  Phone:480.558.7210 or 
800.879.8382. 

c. “Bermuda Horizontal” as manufactured by Met Fab, 7450 
Montevideo Road Jessup, MD 20794, Baltimore, MD.  Phone 
410.799.1414 or 800.863.8322. 

2. Metal roofing trim shall match the color of the roof and shall be factory 
made of 26 gauge painted steel. Trim shall include panel ridge caps, eave 
trim, panel starter trim, roof peak cap, and corner trim as applicable for 
model selected, reference drawings for additional information. Painted 
screws and butyl tape shall be included. 

3. Ridge Caps shall be preformed with a single central bend to match the 
roof pitch and shall be hemmed on the sides. 

4. Roof peak cap shall be supplied on all buildings that do not include a 
cupola. 

5. 30 pound felt and nails shall be provided with T&G roof deck. 
 
2.3. FABRICATION 

A. All steel fabrication of tubes and plates shall be factory controlled under a 
documented Quality Management System.  All parts shall be permanently etched 
with identification numbers.  Fabrication facility will be experienced for a minimum 
of ten years in precision tube and plate fabrication.  Cumulative experience in 
fabrication will not be an acceptable alternative. 

B. Certified AWS welders, shall make all welded connections in accordance with 
AWS Specifications and trained by an AWS Certified Welding Inspector 
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2.4. FINISHING STEEL 
A. FINISH: For quality control purposes, steel shall be cleaned, pretreated and 

finished at a facility owned and directly supervised by the manufacturer.  Steel 
shall be shot blasted to SSPC-SP10 near-white blast cleaning. SSPC-SP2 hand 
tool cleaning will not be an acceptable alternative.  Parts shall be pretreated in a 3 
stage iron phosphate or equal washer.  Epoxy primer powder coat to be applied to 
parts for corrosion protection.  Top powder coat shall be a Polyester triglycidyl 
isocyanurate powder coating which has a very low molecular weight glycidyl or 
epoxy functional curing agent used to co-react with the polyester.  Color selected 
from manufacturer’s standard color chart.  For environmental purposes, finish shall 
allow no VOC emissions.  Sample production parts shall have been tested and 
meet the following criteria: 
1. Salt spray resistance per ASTM B 117/ ASTM D 1654 to 5000 hours with 

no creep from scribe line and rating of 10. 
2. Humidity resistance per ASTM D2247-02 to 3000 hours with no loss of 

adhesion or blistering. 
3. Color/UV resistance per ASTM G154-04 to 2000 hours exposure, 

alternate cycles with results of a) no chalking b) 75% color retention c) 
Color variation maximum 3.0 E variation CIE formula (before and after 
2000 hours exposure.) 

PART 3. EXECUTION 
 
3.1. FOOTINGS:  The shelter shall be set on prepared footings designed by the shelter 

manufacturer and a qualified engineer and Section 1.5 above.  Anchor bolts to be 
provided by the shelter manufacture.  If soil data is not provided, the design engineer will 
design footings to the minimum values identified in IBC Table 1804.2 Allowable 
Foundation and Lateral Pressure.  

 
3.2. LAYOUT / ERECTION:  The contractor must use appropriate construction practices for the 

specific site conditions including OSHA Steel Erection Standard 29 CFR 1926.750 Part R:  
The manufacturer shall supply complete layout and detail plans with installation 
instructions for the structure.  The structure shall be erected in a work-man-like manner 
with framing, roofing and trim installed according to the manufacturer’s installation 
instructions.  All members must be properly braced until the complete structural system 
has been constructed.  Care shall be taken to avoid damaging the structure during 
installation.  Touch up powder coat paint with paint provided to prevent rusting. 

 
3.3. CONCRETE SLAB:  The concrete slab under the shelter shall be installed as shown on 

the Drawings, relevant specifications, and coordinated with the shelter’s foundation 
system, erection, Stone Foundation Wall, and installation of site furnishings (if applicable). 

 
 

END OF SECTION 02875 
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SECTION 02900 LANDSCAPE 
             
PART 1: GENERAL 
 
1.1     Description: 

A.   Drawings and General Conditions of the Contract, including Special 
Conditions apply to this  section. Related Documents: 
 1. Technical Specification 01780 - Maintenance 
 2. Technical Specification 02370 – Erosion Control and 

Revegetation Seeding 
 3.   Technical Specification 02810 - Irrigation System 
 4.  Technical Specification 02910 – Landscape Grading 
 5.  Technical Specification 02811 – Central Irrigation Satellite 

Assembly       
B. It is the responsibility of the Contractor prior to submitting a bid for the 

work under these Contract Documents and specifications, to review 
the plans and visit the site to familiarize himself/herself with the site 
conditions, means of getting materials onto the site, confirm all 
numbers, sizes and plant availability, and any other factors affecting 
the work. If quantities listed in the plant schedules do not correlate 
with the quantities indicated on the plans, then plan quantities shall 
govern. 

C. The work shall consist of furnishing all labor, materials, services, tools, 
equipment and incidentals and performing all of the work required in 
accordance with the Contract Documents and as specified herein, 
including incorporation of required imported topsoil/soil amendments 
into rough grade, excavation of tree and shrub pits, furnishing, 
planting and fertilizing all plant material, furnishing required imported 
topsoil, mulch installation, replacement of damaged or unhealthy plant 
material, protection of existing trees and natural vegetation, 
preparation and planting of all plant material and maintenance of the 
project site and all landscaping materials for the duration of the project 
until final project acceptance as specified elsewhere in these 
specifications.  The work shall be performed in accordance with the 
best standards of practice relating to the various trades and under the 
continuous supervision of a competent and experienced foreman, 
capable of interpreting the Contract Documents and these 
specifications. 

D. Finish Elevations: Excavation, filling and grading, as required, to 
establish landscape planting bed elevations and finished grades as 
shown or detailed on project drawings.  Coordinate all work with the 
Contract Documents in order to arrive at a finish grade that will allow 
tolerance for required imported topsoil, soil amendments, mulch 
treatments as required, in other sections of these specifications. Mulch 
will not be permitted to heap up or spill over onto adjacent surfaces. 

E. No work shall be performed without approval of the Construction 
Manager. 

F. Prior to commencing site operations, the Construction Manager shall review 
and verify with the Contractor all pertinent landscape issues regarding the 
project site.  

G. All existing trees and natural vegetation designated to remain as part 
of the final product shall be preserved and protected by the 
Contractor.  Protection shall include, but is not limited to: no vehicle or 
equipment storage and no trenches or grading will be allowed within 
the  drip line of any of the existing trees and the vicinity of native 
vegetation.  All roots that may become exposed shall be cleanly cut 
and covered from sunlight; keep moist and cool. Roots greater than 2” 
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diameter shall be tunneled under, rather than cut. Significant damage 
to or loss of any trees will result in the Contractor being required to 
furnish and install, at no cost to the City, replacement tree(s)  (with 
premium grade nursery stock - min. size 3” caliper or 8’ ht b & b) on a  
4:1 basis.  (Four new trees as selected by the Construction Manager, 
to be planted for each existing tree significantly damaged or lost) The 
determination of whether a tree is “significantly damaged or lost” will 
be made by the Construction Manager, and that determination shall 
be final and is not debatable. 

H. The Contractor shall review the existing site soils and prior test results 
that are available and advise if alternative soil preparation, beyond 
what has been specified is required. 

I. The Contractor shall arrange for transportation and delivery of the 
trees and shrubs to the project site. After Final Project Acceptance the 
Contractor shall assume a full one-year warranty on the trees and 
shrubs and guarantee that they will remain healthy and continue to 
grow.  The Construction Manager shall determine if a plant is in a 
healthy growing condition. If it is not, the Contractor, at his expense, 
shall replace the plant immediately.  The replacement plant shall 
remain under the one-year warranty period as per the original plant.  
Replacement plantings shall be conducted to achieve original planting 
quality and densities. 

J. All landscape and irrigation work shall be performed by a licensed C-
10 Nevada Contractor. 

K. The Contractor shall, at all times, have on the job site a Foreman 
fluent in understanding, writing and speaking the English language. 

L.  The Contractor shall take necessary precautions at all times to provide 
effective dust control of all prepared soil areas. 

 
1.2    Quality Assurance: 

A. Inspections  
      1. Site inspections of the landscape construction project shall be 

required at a minimum for the following parts of the work: 
  a. Rough and finish grade shall be reviewed and approved 

before installation of the irrigation system, planting, or other 
site elements. 

  b. Field placement of all boulders shall be reviewed and 
approved. 

 c. Inspection of trees and shrubs upon delivery and prior to 
unloading. 

 d. Inspection of the final location of all plant material prior to 
installation. 

 e. Inspection upon final placement of all contractor supplied 
materials. 

 f. Inspection and punchlist for Substantial Completion. 
 g. Inspection for Final Project Acceptance. 
     2. All inspections and reviews specified herein shall be made by the 

Construction Manager.  The Contractor shall request inspection at 
least (2) working days in advance of the time the inspection is 
required. 

      3. Such reviews shall not impair the right of inspection and rejection 
during the progress of work. 

     4. The Construction Manager reserves the right to refuse any plant 
material, the type of rock mulch, products, or work related to this 
project that is not in accordance with the Contract Documents or 
these specifications. 

    5. All landscape plant material quality and size shall conform with 
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NRS 555 and the current edition of “American Standard for 
Nursery Stock” for number one grade nursery stock as adopted by 
the American Association of Nurserymen.  In all cases, botanical 
name will take precedence over common name. 

    6. Ship landscape materials with Certificates of Inspection required 
by governing authorities.  Comply with all regulations applicable to 
landscape materials. 

 
1.3     Submittals: 

A. Certification: Submit Certificates of Inspection as required by 
governmental authorities.  Submit other data substantiating that 
materials comply with the specified requirements.  Such certificates 
may be tags, labels, and/or manufacturer’s literature.  All submittals 
shall be approved by the Construction Manager before the Contractor 
begins work. 

B. Planting Schedule: Submit a proposed landscape construction and planting 
schedule for approval by the Construction Manager, indicating installation 
dates for each type of work.  Correlate maintenance period with installation of 
plant material to provide maintenance until Final Project Acceptance.  To 
prevent frost damage to new plantings, no plant installation shall occur after 
the ground begins to freeze each night (normally in early November) if 
approved by the Construction Manager in writing. 

C. Plant Material:  
 1. The Contractor shall notify the Construction Manager, in writing, of 

the source of all plant material including address, phone number, and 
a contact person.  Plants may be required to be inspected at the 
nursery before delivery. 

 2. The Contractor may submit to the Construction Manager 
photographs of all trees listed on the plant list before ordering.  Carson 
City encourages submittal of pictures to facilitate plant ordering and 
quality control.  This does not guarantee acceptance of all trees upon 
delivery to the project site. 

D. Landscape Materials Other Than Plants:  
 Submit certification or other data substantiating that materials comply 

with the specified requirements for the following 
 1. Landscape Timbers  
 2. Selected Rock for Talus Slopes 
  a. Submit additional one cubic foot sample 
 3. Sources for all Types of Landscape Boulders 
  a. Submit photos of rock types, coloration, etc. 
 4. Topsoil Soil (for soil improvement purposes) 
  a. Submit additional one gallon sample 
 5. Fill Soil for Berms (if imported) 
  a. Submit additional one gallon sample(s) 
 6. Humus Based Amendment 
  a. Submit additional one gallon sample 
 7. Decorative Rock Mulches 
  a. Submit additional 5-gallon bucket sample(s) 
 8. Composted Wood Mulch 
  a. Submit additional 5-gallon bucket sample 
 9. Weed Barrier Fabric 
 10. Tree Stakes and Ties 
 11. Granular Pre-Emergent Herbicide 
  

1.4 Delivery, Storage, and Handling:  
A. Packaged Materials: Deliver packaged materials in original containers 

showing weight, analysis and name of manufacturer.  Protect 
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materials from deterioration during delivery and while stored at the 
project site. 

B. Protect all plant material at all times from sun or drying winds, as 
necessary, until planted.  Plants shall not be handled by unprotected 
root balls, stems, trunks, or tops, but only by the container. 

C. Protection against drying out: If landscape planting is delayed more 
than (6) hours after delivery, set trees, shrubs and groundcovers in the 
shade, protect from weather, mechanical damage, or other injury and 
keep roots moist by watering, as needed, and by covering with mulch, 
burlap or other acceptable means of retaining moisture.  Do not permit 
roots to dry out for any reason.  Required delivery dates shall be 
included in the project schedule provided by the Contractor. 

D. The Contractor shall make arrangements with all vendors for delivery 
time and dates of all plant material.  Upon delivery to the job site, plant 
material will be inspected by the Contractor and the Construction 
Manager for acceptance.  Plant material being accepted shall be the 
responsibility of the Contractor to maintain, protect, and store until 
planted. 

E. Do not remove container-grown stock from containers until planting 
time. 

F. Where water is not available from an irrigation source, the Contractor 
shall make arrangements to supply potable water at no cost to the 
project. 

G. Shipment and Delivery: The Contractor shall promptly notify the 
Construction Manager in advance, when the plant material will be 
delivered and the manner of shipment.  When shipment is made by 
truck, all plant material shall be packed to provide adequate protection 
against direct exhaust fumes emitted from the delivery truck, climatic, 
seasonal and breakage injuries during transit.  The tops shall be 
securely covered with tarpaulin or canvas to minimize wind whipping 
and drying.  Shipments to local or nearby freight yards shall be given 
special attention to insure prompt delivery and careful handling there 
from to the point of final delivery at the job site.  Improper handling of 
freight may be deemed grounds for rejection by the Construction 
Manager. 

H. Watering during project site or nursery storage shall be such as to 
preserve the growth and health of the plant.  Plants not watered over 
any 24 hour period may be rejected by the Construction Manager. 

1.5     Performance Standards: 
A. Landscape Planting Performance Standards:  
 1. The Contractor shall guarantee all landscape plant stock (trees, 

shrubs, perennial, ground covers and other plant material) to take 
root and grow, and thrive (be alive and in healthy condition) for a 
period of one (1) year after the Final Project Acceptance. 

 2. All plant material shall be replaced promptly when it has died or is 
not in a vigorous and healthy growing condition, as determined by 
the Construction Manager. Such replacement shall be without 
additional cost to the project and shall be inspected prior to 
planting.  All replaced material shall meet the same specifications 
as the original plantings.  The Contractor shall repair any damage 
created during replacement operations to the satisfaction of the 
Construction Manager and at no cost to the project. 

B. Rock Mulch:  
 1. All Rock Mulch Types shall be cleaned and washed of all fines 

and debris prior to delivery to the site. 
        2. Rock mulches shall be weed free. 

1.6     Inspection of Plants: 
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A. Landscape Plant Material: The species (scientific and common 
names), size, manner in which to be furnished and indication of the 
approximate number required to complete the planting are shown on 
the planting plan.   The Contractor shall furnish and plant all plant 
material required by the plans.  Surpluses or shortages on the plan 
shall not be used for claims for additional compensation.  The right is 
reserved to reject any plants considered unsatisfactory.  All plant 
material are subject to inspection and approval by the Construction 
Manager. 

B. Plant Material Substitutions: Plants other than those named in the 
plant list or size changes of those plants will not be accepted unless 
specifically approved in writing.  Proposed substitutions in each case 
must possess the same essential characteristics as the kind of plant 
actually specified in regards to appearance, ultimate height, shape, 
habit of growth, tolerance to the same general soil conditions, and 
other requirements.  Size substitution may be permitted if approved by 
the Construction Manager.  All plant substitutions or size changes 
must be approved in writing by the Construction Manager before 
construction begins and the plants are ordered. 

C. Plant Health: All plant material shall be free of damage.  Foliage, roots 
and stems of all plants shall be of vigorous health and normal habit of 
growth for its species.  All plants shall be free of insect infestations 
and diseases.  Top growth shall be appropriate for bottom growth.  
“Leggy” or floppy growth on shrubs or perennials shall be pruned back 
two weeks prior to installation. 

D. Plant maintenance operations shall begin immediately after each plant 
area is planted. The Contractor shall have full responsibility for the 
proper care of the plants until Final Project Acceptance, at which time 
the Contractor will be directed to begin the one-year maintenance 
period. 

E. Final approval on all deciduous trees shall meet the following criteria: 
1. It is a requirement that all deciduous trees be B&B stock. 
2. Size: Provide trees of uniform height, spread and caliper indicated 

by the current edition of the American Standard for Nursery Stock: 
Type 1 shade trees. 

           3. Where shade trees are required, provide single-stem trees with 
appropriate trunk taper (i.e. larger caliper at base and smaller 
caliper at first branch) and intact main leader, height of branching 
shall bear a relationship to the size and kind of tree so the crown 
of the tree will be in good balance. 

      4. Where small trees of upright or spreading type are required, 
provide trees with single stem, branched naturally according to 
species and type, and with relationship of caliper and branching 
recommended by the current edition of the current edition of the 
American Standard for Nursery Stock. 

  F. Final approval on all deciduous shrubs shall meet the following 
criteria: 

       1. Size: Height/Dimensions shown or indicated on contract 
documents. 

      2. Form: Provide deciduous shrubs with not less than a minimum 
number of canes required by the current edition of the American 
Standard for Nursery Stock. 

 G. Final approval on all evergreen trees and shrubs shall meet the 
following criteria: 

  1. It is a requirement that all evergreen trees be B&B stock. 
  2. Size: Provide evergreen trees of the sizes shown on the contract 

documents with full branching structure and root balls 
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appropriately sized to the caliper or height of the tree.  
Dimensions for spreading and semi spreading evergreen shrubs 
and height for other types, such as globe, dwarf, cone, pyramidal, 
broad upright, and columnar shall conform to the current edition of 
the American Standard for Nursery Stock.  Provide evergreen 
trees and shrubs with a well balanced form that complies with 
requirements for other size relationships to the primary dimension 
indicated. 

        3. Provide normal quality evergreen trees unless indicated as “specimen” 
      4. Roots: No circling, girdling or “J” roots. 

 H. Requirements for Balled and Burlapped Stock: 
1. General: Where indicated to be balled and burlapped, provide 

trees and shrubs dug with firm, natural ball of earth in which they 
were grown. 

2. Provide ball size of not less than diameter and depth 
recommended by the current edition of the American Standard for 
Nursery Stock for type and size for trees and shrubs required to 
encompass fibrous and leading root system necessary for full 
recovery of trees and shrubs subject to unusual or non typical 
conditions of growth, soil conditions, or horticultural practice. 

3. Loose rootballs will be rejected and improperly handled rootballs 
(ie. Dropping during installation from truck) will be grounds for 
rejection. 

    I. Requirements for Container Grown-Stock: 
1. General: Where specified as acceptable, provide healthy, 

vigorous, well-rooted (but not root-bound) trees or shrubs 
established in container in which they are sold. 

2. Established container stock is defined as a tree or shrub 
transplanted into container and grown in container for a length of 
time sufficient to develop new fibrous roots, so that root mass will 
retain its shape and hold together when removed from the 
container.  Container-grown plants shall have sufficient roots to 
hold soil together after removal from containers without kinked, 
circling, or J roots, and without being root- bound. 

     3. Containers: Use rigid containers that will hold ball shape and protect root 
mass during shipping.  Provide trees and shrubs established in containers of 
not less than minimum sizes recommended by the American Standard for 
Nursery Stock for kind, type, and size of trees and shrubs required. 

 J. Plant material characteristics to be checked include size, vigor, shoots 
and leaves or buds that are firm and healthy.  If the top is 
acceptable, then a check of the roots of the container stock will 
follow.  Roots of balled and burlapped plant material cannot be 
checked until time of planting.  It is the Contractor’s responsibility to 
send the required specifications listed in the Landscape Specifications 
(Section 02900) to the supplier.  With container plants, 50 percent of 
each species will be checked for kinking, girdling, circling, club, and 
“J” roots. 

 K. Trunk development in container plants will be tested.  If the crown of 
the tree bends over sharply and cannot support itself, the tree will be 
rejected.   

L. If the plants pass these tests, a minimum of one per species or three 
percent of each species will be checked by washing out some of the 
soil to check the container roots to be sure they are free from kinking, 
circling, club, and “J” roots. 

M. The peripheral roots will be inspected by cutting the container or 
slicing the root ball from its tapered container.  Small to medium 
diameter roots that are supple and not densely entwined around sides 
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are ideal.  
 

PART 2: PRODUCTS 
 
2.1     Materials Other Than Plants: 

B. Ore Cart Track Ties and Highway 50 Railroad Tie Cribs:  Ore cart track ties 
and Highway 50 railroad tie cribs shall be 6” X 6” X 8’-0” landscape timbers 
pressure treated with an Alkaline Copper Quaternary (ACQ) preservative that 
complies American Wood Protection Association (AWPA) standards.  Color: 
Brown. 

C. Highway 50 Timbers:  Timbers for the landscape areas at Highway 50 are to 
be locally obtained pine logs with an end butt diameter of 8” – 15” (average 
diameter 12”) and a length of 15’ to 25’ (average length of 20’).  Timbers are to 
be provided with bark in place. 

D. New Boulders “A”, “B”, and “C”:  New Boulders “A”, “B”, and “C” shall be 
solid granite.  The boulders shall consist of three different oblong or angular 
sizes.  The type will be differentiated by size as measured by the longest 
dimension in feet.  The width of the boulder shall be at least one-half the 
length.  New Boulders shall conform to the following: 

 Type Size 
 New Boulder “A” 3 to 5 
 New Boulder “B” 5 to 7 
 New Boulder “C” 7 to 9 

 1. Boulder Color: 
 a.   The color and shape of the New Boulders for the North Carson Street 

Interchange, Arrowhead Interchange, Northgate Lane Grade 
Separation, and Emerson Drive Grade Separation shall match the 
existing boulders on the north cut slope of the North Carson Street 
Interchange (Duck Hill). 

 b. The color and shape of the New Boulders for the College Parkway 
Interchange, Carmine Northridge Grade Break, and Highway 50 
Interchange shall match the existing boulders at Highway 50. 

    c. The color of the boulders shall be consistent for each of the 
designated landscape areas. 

 D. Type 2 Landscape Boulders: Type 2 Landscape Boulders shall be solid rock 
of a type that results in an angular, slab-like form (not rounded). 
1. Color:  Boulders shall be a mix of brown, tan, or gray. 
2. Size: 3 to 5 foot in length measured in the longest dimension.  The width 

of the boulder shall be at least one-half the length. 
 3. Rock shall be dense and not subject to cracking, flaking, or erosion. 

E. Excessive scratching from handling will result in boulder rejection. 
F. Deliver a representative boulder of each type to a location designated by the 

Construction Manager for approval. 
 
 

    G. Selected Rock Slope (Talus):  Material for selected rock slope shall have a 
color range of medium tones of brown, tan, and gray.  The rock shall be 
angular, exhibiting fractured faces.  The rock shall conform to the following 
gradation: 

 
 Sieve Size Percent Passing by Mass 
 12 Inches 100 
 10 Inches   45 -55 
  8 Inches  15 – 25 
  6 Inches 0 
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Material for selected rock slope shall closely match the color and blend of the 
existing rock found at the Highway 50 Interchange.  Submit a representative 
sample of the rock exhibiting color, size, and blend to the Construction 
Manager for approval 15 days prior to placement. 

H. Decorative Rock Mulch:  
 1. (7) Types of Rock Mulch shall be utilized on this project. Rock 

shall have a color, size and appearance similar to those provided 
below in the photographs. All rock has been selected for its 
unique coloration or character and appropriateness to the other 
design features at each interchange or grade break.  Final 
selections will be based on their appearance and quality.   

 2. All rock shall be cleaned and washed prior to installation at the 
site, and be weed free.  

 3. Rock shall be laid in sufficient depth to completely cover the weed 
barrier cloth. 

 4. Submittals are required for each type and visual source 
acceptance may be additionally required if the sample is not 
sufficient for acceptance. Wash all samples to illustrate true color 
of rock. 

 5. Spray paint lines to delineate decorative rock pattern as shown on 
the plans.  Field adjustments to line locations may be made to 
ensure design intent is maintained. 

 
a.   Rock Mulch Type 1: (2) inches depth Decomposed Granite 

with (5 CuYd) 12”x18”  Fractured Rock / 1000 sq.ft.and (3.5 
CuYd) 1”x4” Fractured Rock / 1000 sq.ft. of mixed brown, 
grey, black color. Fractured rock shall be installed in random 
groupings (around Boulders Type 2) and in other appropriate 
locations to be determined in the field. Fractured rock shall 
diminish in quantity as it radiates outward from the central 
point of deposition. Rock shall be integrated into the 
decomposed granite and not be laid on top. The final 
appearance is to be natural, as if the rock had weathered in 
place. 

                                       
                     Decomposed Granite               Fractured Rock 
 
    Sieve Size (for Decomposted Granite)        Percent Passing by 
Mass 
         3/8 Inch 100 
             #4     96 
             #10     70 
             #16                                                             54  
             #40                                                             32 
              #50                                                             27 
                #100                                                           18 
             #200                                                            11 
 

  b. Rock Mulch Type 2:  3”x10” Fractured Rock of mixed brown, 
grey, black color per the attached photograph.              
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  c.  Rock Mulch Type 3:  3”x8” Rounded Rock of color grey, tan, 

brown color per the attached photograph. 

                
 
  d. Rock Mulch Type 4:  1 ½ inch Fractured Rock of grey, black, 

tan color per the attached photograph. 

                       
 
  e. Rock Mulch Type 5:  3”x10” Angular Rock of green, grey, tan 

color per the attached photograph. 

                
 
  f. Rock Mulch Type 6:  2”x6” Angular Rock of beige, chalk, rust 

colors per the attached photograph. 

                
 
  g. Rock Mulch Type 7:  3”x10” Crushed Granite with rust/brown 

markings per the attached photograph. 

          
 
 
I. Weed Fabric: shall be installed under all rock mulch types. Approved 

products include: 
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 1. Dewitt 5 Pro Weed Barrier 
 2. Fabriscape Woven Weed Restrictor Plus 
J. Humus Based Mineral Blend: 
 1. Humus Based Mineral Blend will be utilized both as a backfill 

amendment and surface application amendment in the tree, 
shrub, and groundcover plant basins per the volumes designated 
in the Landscape planting details. 

 2. Mineral Blend shall be based on the nutrient deficiencies of the 
soil to be amended, derived from soil samples which were 
collected by the Landscape Architect. Soils test results will be 
provided to the compost supplier when the compost is ordered so 
as to formulate an amendment suitable for the project area. 

 3. The humus blend shall include the following and is based on a 
finished humus product volume of 32 Cubic Yards: 

  150 Lb(s) Slow Release 15.5-00-00 Calcium Nitrate 
  10 Lb(s) 11% Boron  
  20 Gallons Liquid Fish Emulsion 
  1,000 Lb(s) Agricultural Grade Gypsum 
  100 Lb(s) Solution Grade Gypsum 
  4 Gallon(s) Liquid Humate (with innoculant package of salt 

tolerant bacteria) 
  4 Lb(s) Soluable Kelp 
  500 Lb(s) High Calcium Ag Limestone 
  6 Gallon(s) Feed Grade Molasses  
  7 Lb(s) Mycorrhizae  (with Endo and Ecto michorrizae in the mix) 
  1,000 Lb(s) Soft Rock Phosphate 
  200 Lb(s) Sul-Po-Mag  
 4. Blend shall be certified weed free. 
 5. (1) Cubic yard of humus covers approximately 1,350 sq. ft. of 

surface area when applied 1/4  inch deep per the planting detail 
specifications. 

K.   Composted Wood Mulch For Plant Basins: 
 1. Composted wood mulch to be applied in a 2 inch depth over the 

entire tree, shrub and groundcover watering basin. (1) Cubic yard 
of wood mulch covers approximately 162 sq.  ft. 

 2. The compost supplier must provide compost process 
documentation sheets showing the temperature and turning 
frequency of the compost to be used for the project. Pathogen and 
weed seed concerns are addressed with thermophilic 
temperatures maintained between 135 and 165 degrees 
“Fahrenheit for a minimum of 15 days. 

 3. Compost supplier shall certify that compost materials have a ratio 
of 75% pine needles and woody materials (particle sizes between 
3/8” and1/2”) and 25% humus fines (particle sizes less than 3/8”).   

 4. Compost shall be ordered from the supplier at least (2) months in 
advance to allow for processing time and to insure that adequate 
quantities are available at the time of planting. 

 5. Composted wood mulch shall be certified weed free. 
L. Tree Stakes: All trees shall be staked with (3) stakes except 4’ Evergreens.  

Refer to the Construction Documents 
M. Granular Pre-emergent Herbicide: approved products  
 1. Bayer Environmental Science 
  a. Ronstar 
 2.  Lily Miller 
  b. Caseron 
N. Imported Fill Soil for Landscape Berm: Soil for berming, if other 

than soil transferred within the project area, shall 
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 1. Be certified per USDA Soil Classification as a sandy-loam. 
 2. Be fertile, loose, friable soil typical of local soil taken from a well-

drained arable site. 
 3. Be within an acidity/ alkalinity range pH of 5.0 to 7.5. 
 4. Samples of at least 2 fill soils shall be submitted to the 

Construction Manager for  selection and pre-approval.  
O. Imported Topsoil: Topsoil, where specified for soil improvement or 

required to provide suitable finish grade for landscape planting areas, 
shall conform to the following specifications. 

 1. Topsoil shall be fertile, loose, friable sandy loam, typical of local 
topsoil taken from a well- drained arable site. 

 2.   Chemical Characteristics 
  a. Acidity / alkalinity range: pH 5.0 to 7.5 
  b. Sodium Absorption Ratio (SAR): less than 4.0 
 3. Physical Characteristics 
  a. Composition 60% sandy-loam and 40% organic matter. 
  b. % of sample passing 2mm screen for sandy-loam 
   i. Sand: Very Coarse, Coarse, Medium to Very Fine approx. 

20-30% each for    a total of 75% sand 
volume. 

   ii. Silt: approx. 15% by volume. 
   iii.  Clay: approx. 10% by volume. 
 4. Topsoil shall be clean and free from toxic minerals and chemicals, 

noxious weeds  (certified weed free), rocks larger than 1 1/2 inch 
in any dimension, and other foreign  matter. 

 5. Topsoil shall not contain more than 2 percent by volume of rocks 
measuring over 3/32  inch in largest size. 

 6.  No topsoil shall be delivered in a frozen or muddy condition. 
 

PART 3: EXECUTION 
3.1     Order of Work: 

A. Project area soil excavation and establishment of rough grade by 
Contractor. 

 B.   See related Technical specifications for Grading, Erosion Control and 
Seeding, and Irrigation work. 

  C. Landscape and irrigation construction work shall progress in the order 
outlined below. 

      1. Verify locations of existing irrigation sleeves and install additional 
sleeving for the irrigation system. 

 2. Set grades to accept all rock mulches per the plans and 
specifications. 

 3. After clearing and grubbing the existing native vegetation, install 
berming at the North Carson Interchange and at Emerson 
according to the Construction Documents. 

 4. Scarify all landscape planting and seeding areas. 
 5. Add topsoil to seeding area at North Carson Interchange and at 

Carmine-Northridge Gradebreak according to the Construction 
Documents. 

 6. Install all boulders in conjunction with rock talus. 
 7. Install metal sculptures in the landscape areas. 
 8. Install irrigation backflows. 
 9. Install irrigation mainline(s) and appurtenances, electric valves 

and control wires in all landscape planting areas. 
  10. Install irrigation controller(s). 

 11. Install all landscape plant stock. 
 12. Install irrigation system drip lines and emitters to the base of the 

landscape plant material (trees, shrubs and groundcovers). 
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 13. Seed and hydromulch according to the Construction Documents. 
  14. Fine grade all landscape areas after plant material installation. 

 15. Install weed barrier fabric and granular pre-emergent.    
 16. Apply mulch treatments and plant basin amendments. 
 17. Site clean-up. 
 18. Punch list and final project acceptance. 

 
3.2     Site Inspection: 

C. Before beginning work, the Contractor shall carefully inspect the 
existing grades and the installed work of other trades and verify that 
the landscape planting may begin in accordance with the Contract 
Documents. 

D. Should existing project conditions, sub-surface drainage or soil 
conditions be encountered which would be detrimental to the growth 
or survival of the plant material, the Contractor shall notify the 
Construction Manager in writing, stating the conditions and submitting 
a proposal covering the cost of correction.  If the Contractor fails to 
notify the Construction Manager of such conditions, he shall be 
responsible for plant material under the Guarantee Clause of these 
Specifications. 

E. Verify site conditions and note any irregularities affecting future site 
work.  Notify Construction Manager of any problems or irregularities 
before landscape construction begins. 

F. Beginning irrigation or landscape planting work means acceptance of 
existing site conditions. 

G. Proceed with installation of landscape planting work as rapidly as 
portions of the site become available, working within seasonal 
limitations for the landscape work required. 

H. Determine location of all underground utilities and perform work in a 
manner which will avoid possible damage. The Contractor shall be 
responsible for the location of all underground utilities whether 
indicated on the drawings or not shown before construction begins. 
Hand excavate, as required.  Maintain grade stakes set by others until 
removal is mutually agreed upon by parties concerned. If any damage 
occurs, it is the Contractor’s responsibility to repair and replace the 
material immediately so that service is not disrupted. 

I. When conditions detrimental to plant growth are encountered, such as 
rubble fill, adverse drainage conditions, or obstructions, notify 
Construction Manager before planting. 

J. Install plant material up to the close of the “planting window” and prior 
to ground freezing for the landscape work required.  (Can be as late 
as early-November if approved by the Construction Manager in 
writing).  Correlate planting with specified maintenance periods to 
provide maintenance from date of substantial completion until Final 
Project Acceptance. 

K. All trees and shrubs shall not block or interfere with lights, signs, etc., 
when installed.  Any conflict shall be brought to the attention of the 
Construction Manager. 

 
3.3     Preparation of Rough Grade: 

A. Remove from all landscape planting bed areas any roots, large rocks 
or debris that is brought to the surface as a result of establishment of 
either rough grade or finish grade.  Cleanly cut roots that remain. 

 
3.4     Preparation and Installation of Planting: 

A. Finish grade in all landscape areas shall be sloped away from any 
building and any surface drainage shall be directed as indicated on 
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the Contract Documents or as directed by the Construction Manager. 
B. All planting beds shall be stripped and cleared of all roots, weeds, and 

debris and shall be raked to a smooth and even grade. 
C. Confirm with the Construction Manager the layout of individual tree 

locations and areas for shrub and perennial plants.  Stake locations, 
outline areas and secure Construction Manager’s acceptance before 
starting installation of work of all plant material.  Plant locations, within 
each interchange or grade break, may be adjusted or moved to 
positions other than those shown on the Construction Drawings at the 
Construction Manager’s direction.   

D. All tree planting pit locations shall be dug deep enough to break 
through any existing clay pan, or to a depth as shown on planting 
details.  Obtain Construction Manager’s review of excavation before 
proceeding with work.  Remove excess excavated material completely 
from job site, and do not use any except as specified on landscape 
work at the project site. 

E. All planting holes shall either be hand or backhoe dug (no auger), and 
all sides shall be scarified.  All holes shall be 3 times as wide as the 
rootball (with the exception of slope planting per the construction 
details) and back filled with existing native soil as outlined in the 
landscape planting details. 

F. Before back filling planting pits, clear any roots, plants, stones, clay 
lumps, and other extraneous non-acceptable material harmful or toxic 
to plant growth from soil backfill. 

G. Space plant materials to accommodate evergreen tree growth.  Space 
all shrubs/groundcovers/perennials a minimum of 8 feet away from 
any evergreen tree trunk. 

H. Contractor to perform a percolation test in selected landscape-planting 
areas.  The test will consist of digging several planting pits to a 
specified size and filling them with water.  If standing water is still 
remaining in pits after 30 minutes, contact the Construction Manager 
for corrective drainage measures. 

 
3.5 Installation of Items Other Than Plants: 

A. Install the ore car ties, Highway 50 railroad tie cribs, and Highway 50 timbers 
as shown on the Drawings and Details.  Coordinate installation of the ore cart 
rails with the ties and the concrete footings and rebar with receiving holes on 
the railroad tie cribs and timbers.  Secure the railroad tie cribs and timbers in 
place as shown on the Details. 

   B. New Boulders “A”, “B”, and “C”: 
     1.  Storage:  If the boulders are stockpiled, stockpile in the respective sizes in 

an approved location. 
    2.  Layout:  Two weeks prior to placement of boulders, stake the proposed 

locations for approval by the Construction Manager. 
    3.  Installation:  Place boulders at approved locations after site preparation of 

the area to receive the boulder is complete.  Excavate a depression to a 
depth to allow burial of a minimum of one-third of the boulder.  Position 
boulders as shown on the Drawings.  Place boulders in a naturalistic 
manner with the “weathered” side facing down the slope or toward the 
roadway.  Use care not to damage the boulder during placement. 

    4.  Backfill with excavated soils, compact, and re-grade the area surrounding 
the boulder to match the surrounding grade. 

   C. Selected Rock Slope (Talus): 
    1.  Layout the Selected Rock Slope areas as shown on the Drawings.  Prior 

to placement, stake the proposed location for approval by the Construction 
Manager by painting an outline of the perimeter.  Make minor adjustments 
as requested by the Construction Manager. Excavate the delineated area 
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to a depth of 8 inches to key the rock in place.  Place rock in excavated 
area so it is 4 inches above the surrounding finished grade.  Blend 
excavated soil material on the slope as approved. 

   2.  Placement of rock shall emulate a naturally occurring talus slope as found 
in local slopes within 2 miles of Carson City (e.g. Brunswick Canyon, C-
Hill, Kings Canyon, and Prison Hill.) 

D. Decorative Rock Mulches:  
  1.  Install weed barrier fabric under all rock mulch areas. Secure to rough 

grade per manufacturer’s specifications. No weed fabric shall be placed in 
the plant basin areas.   

  2.  Mulch tree, shrub and groundcover basins per the planting details with 
amendments and composted mulch.  

  3.  Cover fabric completely with specified rock mulches to the prescribed 
depth for each type.   

E. Pre-emergent Herbicide: Contractor to apply a granular pre-emergent 
herbicide per manufacturer’s recommendations throughout all rock 
mulch areas prior to placing of weed barrier fabric and mulch.  Do not 
apply during windy conditions. No pre-emergent herbicide shall be 
applied in seeded landscape areas. Protect areas to be areas from 
contact with pre-emergent herbicides. 

 
3.6     Cleanup and Protection: 

A. During all irrigation and landscape work, keep pavements clean and 
work area in an orderly condition, haul away and remove all debris 
from landscape areas daily and do not leave any pruning, name tags, 
clippings and/or other material.  Keep all equipment, materials and 
other items used for or resulting from landscape work out of traffic and 
pedestrian areas. 

B. Protect all irrigation and landscape work and materials from damage 
due to landscape operations, operations by other contractors and/or 
other trades.  Maintain protection during installation and maintenance 
periods.  Repair or replace damaged landscape work as directed or 
needed. 

C. All grubbed and unusable material shall be removed from the site by 
the end of each working day. 

D. Contractor to provide safety fencing or approved barricades to all 
excavations, depressions or obvious hazards when absent from the 
work site. 

E. Protection of existing trees and natural vegetation: 
1. Construction fencing limits shall be delineated per the Contract 

plans, and construction shall be kept inside these boundaries. 
2. Existing mature trees and other landscape plant material or 

structures on adjacent property shall be protected from damage 
during construction by fencing or other means. 

3. Any damage to existing trees,other plant material or property shall 
be corrected at the expense of the Contractor whose work has 
caused said damage. 

4. Extreme caution shall be used in work around existing trees 
closest to the proposed project area. 

5. As required, tree  and natural vegetation protection shall include 
the following measures: 
a. No driving, parking, materials storage, dumping, cleaning of 

concrete trucks or other equipment, grading, compaction or 
other activity detrimental to the health of the tree or natural 
vegetation shall be permitted in the protection zone. 

b. Fencing or other high visibility material shall be erected to 
protect existing per the Construction Manager’s direction.  If 
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fencing is knocked down, it shall be replaced immediately.  A 
“No Trespassing” / “No Entry” sign shall be placed outside the 
fencing. 

c. Trenching or roto-tilling shall not be permitted within the 
canopy area of trees.  

d. Any roots that are pruned must be cleanly cut.  Ragged tears 
will not be permitted. 

e. Do not leave roots exposed.  Cover with dirt immediately to 
prevent drying out. 

f. If the Construction Manager determines an existing tree is 
materially damaged (either by accident or maliciously by the 
Contractor), it shall be replaced subject City requirements, 
Section 02900, page 1, K. 
 

3.7     Maintenance: 
A. Maintenance of the project area shall consist of and include furnishing 

all labor, materials, services, tools, equipment, water, and incidentals 
and performing all of the work required herein these specifications. 

B. Maintenance shall begin upon completion of and immediately after 
installation of any landscape plant material or seeded areas and 
continue until Final Project Acceptance. 

C. Maintain all trees, shrubs and other plants until Final Project 
Acceptance.  

D. Inspect all landscape plantings once every two weeks (minimum) for 
under-watering, over-watering, insects and diseases. Treat diseases 
and insect infestation as required. 

E. Inspect drip irrigation system for proper operation.  Adjust if plant 
material shows stress from under-watering or over-watering. 

F. Maintain all landscape planting bed areas, including trash pick-up, 
watering, spot weeding, and applications of herbicides, fungicides and 
insecticides until weed-free planting beds are achieved and until Final 
Project Acceptance by the Construction Manager. 

G. Any dead plant material identified to be replaced within 2 weeks. 
H. All pruning shall be in accordance with the most recent edition of the 

ANSI A300 Pruning Standards or at the direction of the Construction 
Manager. 
 

3.8     Project Final Review and Acceptance: 
A. After all the landscape work is completed, the Construction Manager, 

upon request (48 hour notice), will make a tour of the work to 
determine acceptability. 

B. When reviewed, if the landscape work does not comply with Final 
Project Acceptance requirements, replace rejected work and continue 
maintenance until the Construction Manager finds all work to be 
acceptable.  Remove rejected plants and materials promptly from 
project site. 
 

3.9  One-Year Maintenance Period: 
   A. After Final Project Acceptance, landscape maintenance shall be per Section 

01780, Maintenance. 
 

3.10     Warranty Period: 
A. Warranty all workmanship (i.e. labor, materials and plant material) from 

Final Project Acceptance for one (1) year as per Performance Standards. 
 
END OF SECTION 2900 
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SECTION 02910 LANDSCAPE GRADING 

             
PART 1: GENERAL 
 
1.1     Description: 

A.   Drawings and General Conditions of the Contract, including Special 
Conditions apply to this  section.  Related Documents: 
 1. Technical Specification 01780 - Maintenance 
 2. Technical Specification 02370 – Erosion Control and 

Revegetation Seeding 
 3.   Technical Specification 02810 - Irrigation System 
 4.  Technical Specification 02900 – Landscape  
 5.  Technical Specification 28011 – Central Irrigation Satellite 

Assembly       
 

1.2    Scope of Work: 
 A. Excavation and removal of existing soil, rock debris, or base material 

to achieve rough grade. 
 B. Installation of an approved topsoil mix to achieve finish grade. 
 C.   Fine grading of all landscape planting beds to a smooth and even 

finish elevation. 
 D. Contour finish grades to drain water away from all structures and to 

prevent ponding of water in planting bed areas. 
 

1.3     Rough and Finish Grade Requirements: 
A. Any required imported top soil shall be spread evenly over the site 

where directed following any other soil preparation or scarification 
called for in the specifications. 

B. Refer to the Construction Documents for more information on fine 
grading requirements. 

 C. Fine grading shall consist of the following: 
  1. Raking smooth, clear and grub bed areas to even out the low 

points in all planting areas.   
  2. Remove rocks and debris 1 inch in diameter and larger in 

landscape planting beds and planting holes. 
  3.   Seeded Areas: Rocks elevated to the surface in seeded areas 

may be left up to 4”-6” size, however do not leave in piles or 
floating on the surface of the soil. Rake in slightly to restore 
natural, desert appearance. 

 4.  Rock Mulch Areas: Finish grade to set below top of concrete 
sidewalks to accommodate specified depths for rock mulches. 
See specified depth for mulches in the Landscape Specifications 
02900.  

   5. No planting of trees, shrubs, or seeding shall commence until final 
grade is achieved and approved by the Construction Manager. 

 
1.4 Protection:  

A. Protect all existing site structures, landscaping, amenities, paving, on-
site vegetation and other features remaining as final work. 

 
1.5     Measurement and Payment: 

A. No direct payment will be paid for the landscape grading done in 
conjunction with installation of any irrigation, seeding or landscape 
work. 
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PART 2: PRODUCTS 
 
2.1     Materials: 

 A. Soil Amendments – see Landscape Specifications 02900 
 

PART 3: EXECUTION 
 
3.1     General: 

  A. Verify site conditions and note any irregularities affecting work of this 
section.  Notify the Construction Manager of any problems or 
irregularities before beginning installation of required imported topsoil, 
soil amendments, fine grading, landscaping, irrigation system or 
seeding. 

  B. Starting work means acceptance of existing conditions. 
C. Clarification: 
 1. The Contract Documents do not intend to show all objects existing 

on site. 
2.    Before commencing the work of this Section, verify with the 

Construction Manager all objects to be removed and all objects to 
be preserved; including all limits of construction. 

 3.    Contractor is responsible for avoiding damage to all underground 
and above ground utilities and existing conditions that will remain 
as part of the finished product. 

  D. Scheduling: 
1.    Schedule all work in a careful manner with all necessary 

consideration for construction trades, Carson City and the public. 
  2.  Avoid interference with pedestrian and vehicle use within the 

project site. 
.             E. Protection of Utilities: 

                                  1.   Preserve in operating conditions all new and active utilities 
traversing the site and designated to remain and maintain all 
facilities/devices to be abandoned in an operational state until 
such time as they are no longer in use. 

  2.   Contractor shall repair or replace at his expense any site 
elements, plant materials or utilities damaged by his operation. 

  
3.2     Preparation of Fine Grade: 

A. Leveling:  The Contractor shall remove all large rock, ruts, hummocks, 
and other uneven surfaces in the fine grade after incorporation of 
required soil amendments. 

 
3.3     Excess Water Control: 

A. Unfavorable Weather: 
 1.   Do not place, spread, or roll any fine grading soil or fill material during 

inclement weather conditions,    
 2. Do not resume operations until moisture content is satisfactory to the 

Construction Manager. 
          B. Landscaping and irrigation trenches: 

 1.   Compaction and backfill of all irrigation and landscaping trenches shall 
conform to the most recent edition of “Standard Specifications for Public 
Works Construction” as adopted by the governing agency. 

  C. Jetting: Unless specifically approved in writing by the Construction 
Manager, jetting will not be permitted. 

 
3.4     Grading: 

A. Landscape Planting Areas:  
All finished areas which are to receive landscape plant material shall 
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be graded to within the required grade elevations in the grading 
specification and all grades shall be free from irregular surface 
changes.  The degree of finish in all landscape planting bed areas 
shall be that ordinarily obtainable from a hand shovel and rake 
operation.   

B. Treatment after completion of grading: 
1. Contractor shall clear all planting and seeding areas of all roots, 

weeds, and debris. Rocks shall be removed or retained per 1.3, 2. 
and 3. this Section. This material shall be hauled off the site and 
disposed of properly. 

2. After fine grading is completed and the Construction Manager has 
finished his inspection, further excavation, filling, or grading, 
except with the approval of the Construction Manager, is not 
permitted. 

3. Use all means necessary to prevent the blowing or erosion of 
freshly graded areas until construction is complete.  These 
activities shall continue until such time as the installation of plant 
material and rock mulch cover.  

3.5  Drainage: 
 A. All areas shall be sloped to sheet drain away from any building, or as 

per the Construction Documents and at the direction of the 
Construction Manager.  If grades are not specified in the drawings, 
provide minimum positive drainage with a minimum fall not less than 
four (4) inches and a maximum fall of not more than eight (8) inches 
for every ten (10) feet.   

 

END OF SECTION 2910 
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SECTION 03366 WATER-BASED REACTIVE STAINED CONCRETE  
 
PART 1 – GENERAL 
 
1.1 SUMMARY 

A. Drawings and general provisions of Contract, including General and Special 
Conditions apply to Work of this Section. 

B. Section Includes: 
1. Water-based Reactive stained concrete finish. 
2. Sealer. 

C. Related Sections: 
1. Document No 4005: Concrete Curb, Gutters, Walks, and Driveways (Carson 

City Purchasing and Contracts: Attachment B – Technical Specifications) 
 
1.2 SUBMITTALS 

A. Product Data:  Manufacturer’s technical data sheets and installation instructions for 
each product specified. 

B. Samples for Initial Selection or Custom Color Samples Provided by Manufacturer 
per the Construction Manager’s Requirements:  Manufacturer’s color charts showing 
full range of colors available. 

C. Qualification Data:  Provide lists of completed projects with project names and 
addresses, names and addresses of construction managers and owners, and other 
information specified. 

 
1.3 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  Manufacturer of stain and sealer products shall have 
a minimum ten (10) years experience in the production of chemical stains. 

B. Installer Qualifications:  Minimum five (5) years experience in staining applications 
and successfully completed not less than three (3) projects comparable in scale 
and complexity. 

C. Substitutions:  The use of any products other than those specified shall be 
considered providing that the Contractor requests its use per the requirements of 
the General Conditions.  At a minimum the Contractor is to provide: 
1. A certificate of compliance from the material manufacturer stating that the 

proposed products meet or exceed the requirements specified. 
2. Documented proof that the proposed material has a ten year proven 

record of performance for staining concrete substrates, confirmed by at 
least five local projects that the Construction Manager can examine. 

D. Regulatory Requirements: 
1. Products shall comply with the United States Clean Air Act for maximum 

Volatile Organic Compound (VOC) content as specified in PART 2 of this 
section. 

E. Source Limitations:  Obtain each specified material from same source and 
maintain high degree of consistency in workmanship throughout Project. 

F. Mock-up: 
1. Provide mock-ups of the sandblasted and stained slope paving figures per 

Special Condition SC.7.4 
2. Construct mock-up using processes and techniques intended for use on 

permanent work, including curing procedures.  Include samples of control, 
installation, and masking in mock-up panels. 

4. The mock-up shall be stained and sealed by the individual workers who 
will actually be performing the work for the Project. 

5. Obtain written approval of the mock-up from Construction Manager before 
start of Work. 

 
6. Retain approved mockup through completion of the Work for use as a 

quality standard for finished work. 



CARSON CITY PURCHASING AND CONTRACTS 
TECHNICAL SPECIFICATIONS 

 TS - 62  
 

7. With the approval of the Construction Manager, the approved mockup 
may become part of the completed Work if undisturbed at time of 
Substantial Completion. 

8. Remove mockup as directed by the Construction Manager 
 
1.4 DELIVERY, STORAGE AND HANDLING 

A. Deliver the specified products in original, unopened containers with legible 
manufacturer’s identification and information. 

B. Store specified products in conditions recommended by the manufacturer. 
 
1.5 PROJECT CONDITIONS 

A. Environmental Conditions:  Maintain an ambient temperature of between 50 
degrees and 90 degrees F during application and at least 48 hours after 
application. 

B. Protection:  Precautions shall be taken to avoid damage or contamination of any 
surfaces near the work zone.  Protect completed stain work from moisture or 
contamination. 

 
1.6 PRE-JOB CONFERENCE 

A. One week prior to the placement of Water-based Reactive Stain a meeting will be 
held to discuss the project and application of materials. 

B. The Construction Manager, General Contractor, Staining and Sandblasting 
Subcontractors, and a stain Manufacturer Representative shall be present. 

 
PART 2 – PRODUCTS 
 
2.1 MATERIALS 

A. Water-based Reactive Stains:  A ready-to-use, penetrating, reactive staining 
product that chemically bonds with cured concrete or cementitious toppings to 
produce translucent color effects. 
1. Colors:  As indicated in 2.1, C below. 

B. Sealers: 
1. Sealer:  A premium-quality, one-component, clear, acrylic-polyurethane 

sealer resistant to staining, abrasion and ultraviolet (UV) radiation 
designed to protect concrete hardscapes, floors, cementitious toppings, 
and vertical concrete. 

2. Other sealers may be considered when humid or low temperature 
conditions exist and the use of a waterborne sealer is not practical.  
Submit product data to the Construction Manager for approval. 

C. Colors:  Provide the following color(s): 
1. North Carson Street Interchange Eagle Shadow image (single color):  

Federal Color 25102 (Nevada Blue) 
2. Arrowhead Drive Interchange Truck images (single color):  Federal Color 

34089 
3. Northgate Drive Grade Separation Cow, Bull, and Horse images (single 

color):  Federal Color 34052 (Black) 
4. Carmine/Northridge Grade Separation Stagecoach Image (multiple 

colors):  Federal Color 25230 (Denim Blue), Federal Color 31350 (Deep 
Red), Federal Color 31158 (Medium Red), Federal Color 30117 (Medium 
Brown), Federal Color 33711 (Light Tan), and Federal Color 34052 
(Black). 

5. Carmine/Northridge Grade Separation Hank Monk, Horace Greeley, and 
Text Images – Bid Alternate (single color):  Federal Color 30117 (Medium 
Brown),  

6. Highway 50 Interchange Roundhouse Doors images (single color):  
Federal Color 33522 (Brown Sandstone) 
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7. Highway 50 Interchange Train Rounding Bend image (single color):  
Federal Color 34052 (Black) 

PART 3 – EXECUTION 
 
3.1 EXAMINATION 

A. Verification of Conditions:  Contractor shall examine areas and conditions under 
which work will be performed and identify conditions detrimental to proper and 
timely completion of work.  Do not proceed until unsatisfactory conditions have 
been corrected. 

 
3.2 PREPARATION 

A. Existing Concrete: 
1. Clean concrete surfaces so that surfaces are completely penetrable 

before receiving the initial application of chemical stain.  Test surfaces to 
receive stain by spotting with water.  Water should immediately darken the 
substrate and be readily absorbed.  If water beads and does not penetrate 
or only penetrates in some areas, additional surface preparation and 
testing shall be performed. 

2. Cleaning method used depends on the condition of the concrete surface.  
To remove dirt and other contaminates, detergents and other commercial 
grade cleaners should be considered and tested. 

3. Rinse concrete substrates until rinse water is completely clean. 
4. Acid washing may also be required.  (Refer to New Concrete Preparation.) 

B. Sandblasting:  Images shall be sandblasted into the existing concrete to a depth of 
1/8” to 3/16”.  The method of sandblasting shall be approved by the Construction 
Manager prior to beginning work and appropriate for the condition of the exiting 
concrete slope paving and the concrete stain.  Original art for the sandblasting to 
be provided by the Construction Manager in an AutoCAD or .ai file format or 36” 
wide hard copy plot. 

 
3.3 APPLICATION OF WATER-BASED REACTIVE STAIN 

A. Concrete surfaces shall be dry and properly prepared as described above.  Protect 
surrounding areas from over-spray, run-off and tracking.  Divide surfaces into 
small work sections using wall, joint lines, or other stationary breaks as natural 
stopping points. 

B. Apply water-based reactive stains full strength (undiluted) at the coverage rate 
recommended by the manufacturer and at a viscosity that will prevent runs.  Use 
application equipment described in the manufacturer’s printed technical literature.  
The color of the liquid chemical stain has no resemblance to the final color 
produced on the concrete substrate. 

C. Apply water-based reactive stain to the substrate with an airless sprayer or HVLP 
sprayer or other method approved by the Construction Manager. 

D. Reaction time depends on wind conditions, temperatures, and humidity levels. 
E. The second coat, if required, should be applied after the first coat has dried 

sufficiently and can be walked on without damage, normally 2 - 4 hours after 
application depending on temperature and humidity.  A third coat could be applied 
2 - 4 hours after the second coat. 

F. On vertical or sloped surfaces, spray applications of stain should start at the 
bottom and proceed upward.  The material should be applied in light coats while 
maintaining a wet edge to ensure penetration into the surface. 

 
3.4 APPLICATION OF SEALER 

A. Concrete substrate shall be completely dry. 
B. Sealer shall be produced by the water-based reactive stain manufacturer. 
C. After the final stain application has dried sufficiently, normally 8-24 hours at 75 

degrees F (24 degrees C) and 50% relative humidity, remove all contaminates 
from the surface by dry mopping if required. 
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D. Apply sealer according to manufacturer’s written instructions at a rate of 300 to 
500 square feet per gallon per coat.  Two coats are required. 

E. Maintain a wet edge at all times. 
F. Allow sealer to completely dry before applying additional coats. 
G. Apply second coat of sealer at 90 degrees to the direction of the first coat using 

the same application method and rates. 
H. Seal horizontal joints in areas subject to pedestrian or vehicular traffic. 

 
3.5 PROTECTION 

A. Protect images from foot traffic for at least 72 hours after final application of sealer. 
 
 
END OF SECTION 03366 
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SECTION 04100         MORTAR AND MASONRY GROUT 
 
PART 1 - GENERAL 
 
1.1 WORK INCLUDED 

A. Furnish and install mortar and grout materials for stone masonry units. 
B. Related work specified elsewhere: 

1. Section 04400, Stone Masonry. 
  
1.2 QUALITY ASSURANCE 

A. Reference Standards:  Conform to the current requirements and recommendations 
of applicable portions of standards listed. 
1. ASTM, American Society of Testing and Materials. 
2. ASTM C144, Aggregate for Masonry Mortar. 
3. ASTM C150, Portland Cement. 
4. ASTM C207, Hydrated Lime for Masonry Purposes. 
5. ASTM C270, Mortar Mix. 
6. ASTM C476, Mortar and Grout for Reinforced Masonry. 
7. PCA, current edition. 
8. Uniform Building Code, current edition. 
9. International Building Code, current edition. 

 
1.3 SUBMITTALS 

A. Product Data:  Submit manufacturer's product data and specifications for each 
type of mortar specified, including certification that each type complies with the 
specifications. 

B. Samples:  Submit samples of manufacturer’s full range of mortar colors for 
selection by the Construction Manager. 

 
1.4 TESTING 

A. Inspection and testing shall be performed by an independent testing laboratory, 
approved by the Construction Manager, conforming to ASTM E149 and C270.  
Testing fees shall be paid as specified in the General and Special Conditions.  
Test samples shall be taken at random to provide sampling over the course of 
work.  Materials not conforming to these specifications shall be removed from the 
job and replaced. 

 
1.5 ENVIRONMENTAL CONDITIONS 

A. Maintain temperature of mortar and grout between 70° F and 100° F. 
B. Contractor shall use only one (1) type mortar to ensure uniform color.  Masonry 

cement is not permitted. 
 
PART 2 - MATERIALS 
 
2.1 MORTAR AND GROUT MATERIALS 

A. Portland Cement:  ASTM C150, Type 1, white. 
B. Hydrated Lime:  ASTM C207, Type S for new construction. 
C. Aggregate Sand:  ASTM C144. 
D. Coarse Aggregate for Grout:  ASTM C404, less than 3/8". 
E. Water:  ASTM C270, clean and suitable for domestic consumption. 
F. Mortar Coloring: 

1. Stone Masonry:  Color to be selected from manufacturer’s full line of 
standard mortar colors, Hydroment or equal.  Design intent shall be to 
match the predominant stone color, Section 04400. 

G. Admixtures:  Pozzolan with approval; calcium chloride not permitted. 
 
 2.2 MORTAR AND GROUT MIXES 
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A. Mortar Mixes:  ASTM C270, Type S mortar with hydrated lime for all new masonry 
construction.  Minimum compressive strength of 1,800 psi at 28 days: 

        1. 1 part Portland Cement, Type 1. 
        2. 1/4 to 1/2 part hydrated lime. 
        3. 2-1/4 to 3-1/2 parts damp, loose sand. 

B. Masonry Grout Mix:  Minimum compressive strength of 3,000 psi at 28 days: 
        1. 1 part Portland Cement, Type 1. 
        2. 2-1/4 to 3 parts damp, loose sand. 
        3. 1 to 2 parts coarse aggregate. 
        4. Pozzolan per manufacturer's recommendations. 
        5. Air entrainment shall be not more than 5% by volume. 

C. Mixtures may change as per manufacturer's recommendations to meet 
requirements. 

 
PART 3 - EXECUTION 
 
3.1 INSPECTION AND PREPARATION 

A. Masonry installer shall examine the areas and conditions under which masonry is 
to be installed and notify the Contractor in writing of conditions detrimental to the 
proper and timely completion of the work.  Do not proceed with the work until 
unsatisfactory conditions have been corrected in a manner acceptable to the 
masonry installer. 

 
3.2 BATCH CONTROL 

A. Measure and batch materials either by volume or weight such that the required 
proportions for mortar can be accurately controlled and maintained. 

B. Mix mortar ingredients for a minimum of five (5) minutes in a mechanical batch 
mixer. Do not use mortar which has begun to set or if more than 2-1/2 hours has 
elapsed since initial mixing.  Retemper mortar during 2-1/2 hour period as required 
to restore workability. 

C. Use mortar within two (2) hours of mixing at temperatures over 80° F, and 2-1/2 
hours at temperatures under 50° F. 

 
3.3 JOINTS 

A. General:  Lay coursed units with ½” to 3/4" joints, unless otherwise indicated, 
except for minor variations required to maintain bond alignment. 

B. Bond Pattern and Joint Type:  As shown on the Drawings. 
C. Rake out mortar in preparation for application of caulking or sealants where 

shown. 
D. Remove excess mortar and smears upon completion of work. 
E. Point out or replace defective mortar to match adjacent work. 
F. Clean soiled surfaces using a non-acidic solution which will not harm adjacent 

surfaces. Consult masonry manufacturer for acceptable cleaners. 

 
END OF SECTION 04100 
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SECTION 04400         STONE MASONRY 
 
PART 1 - GENERAL 
 
1.1 WORK INCLUDED 

A. Furnish and install stone site walls as shown on the Drawings. This work consists 
of furnishing and placing stone, grouted stone walls, and dry-stack gravity 
retaining walls in accordance with these Specifications and in conformity with the 
lines, grades, and dimensions as shown on the Drawings. 

 
1.2 QUALITY ASSURANCE 

A. Installer shall have five (5) years successful experience installing stone on projects 
of similar scale and complexity. 

 
1.3 SUBMITTALS 

A. Submit name of installer and stone supplier for approval by the Construction 
Manager. 

B. Samples:  Submit samples of each specified stone material for approval before 
delivery to the site.  Samples shall include shapes, sizes and kinds in sufficient 
number to show full range of size, color and texture of each type of stone 
specified.  Final approval shall be by the Construction Manager. 

C. Submit Certification that sufficient quantity of materials within the range of 
accepted material is available from a single quarry to satisfy the total requirements 
of the project. 

D. Sample Panel:  Prior to the construction of any stone walls, a four square foot 
section of the stone wall is to be installed and approved by the Construction 
Manager.  If the panel is approved, it may remain in place and be incorporated in 
the final product.  If rejected, it is to be rebuilt until an acceptable sample panel is 
approved.  The sample panel is to remain on site until the work of this Section is 
complete and will be used as a standard of comparison for the balance of work. 

 
1.4 DELIVERY, STORAGE AND HANDLING 

A. Deliver material to the site on platforms or pallets.  Keep stone completely covered 
and free from frost, ice, and snow.  Handle stone carefully to avoid chipping, 
breakage, contact with soil or contaminating materials.  Store mortar materials in 
dry place.  Damaged materials shall not be used. 

 
1.5 ENVIRONMENTAL CONDITIONS 

A. Maintain materials and surrounding air temperature to minimum 50° F prior to, 
during and 48 hours after completion of stone work. 

B. During freezing or near-freezing weather, provide adequate equipment or cover to 
maintain a minimum temperature of 50° F and to protect stone work completed or 
in progress. 

C. Protect partially completed stone masonry against weather when work is not in 
progress by covering top of walls with strong, waterproof, non-staining membrane.  
Extend membrane at least 2' down both sides of walls and anchor securely in 
place. 

D. Cold Weather Installation: 
1. Do not use frozen materials or materials mixed or coated with ice or frost. 
2. Do not use anti-freeze compounds, calcium chloride or substances 

containing calcium chloride in mortar or grout. 
3. Do not build on frozen work.  Remove and replace work damaged by frost 

or freezing. 
4. Do not heat water above 106° F. 
5. When mortar or grout materials have been combined, temperature of the 

mixture shall not be less than 70° F nor more than 100° F. 
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6. Materials shall be preconditioned and protected as follows: 
a. When air temperature is below 40° F and above 32° F, heat 

mixing water.  Protect masonry from rain or snow for 24 hours by 
means of waterproof covers. 

b. When air temperature is below 32° F and above 20° F, heat both 
sand and mixing water.  Maintain a temperature of at least 40° F 
on both sides of walls by means of suitable covers or enclosures 
for 24 hours. 

c. When air temperature is 20° F and below, heat sand, mixing 
water, and stone and provide heated enclosures.  A temperature 
of at least 40° F shall be maintained within enclosures for 48 
hours. 

d. Periods required for protection and maintenance of specified 
temperatures may be reduced to 1/2 of those specified herein 
before if Type III Portland cement is used with approval. 

E. Hot Weather Installation: 
1. During very hot weather and drying wind, use a very light fog spray of 

grout bedding areas several times during the first 24 hours to prevent 
premature drying of grout. 

 
PART 2 - PRODUCTS 
 
2.1 STONE MATERIALS 

A. Stone Walls for the Northgate Lane Pony Express Shelter and Highway 50:  
Locally obtained meta-andesite rock. 
1. Color:  Green, gray, and tan. 
2. Size: ranging from 12” to 18”. 
3. The stone for the walls shall be angular, generally consisting of 

rectangular shapes, and shall be graded as shown in the table below and 
proportional to the photos provided by the City during the bidding process.  
The approved color and size range of stone will be used for the 
construction of the stone walls for the entire project. 

 
Mean Size % Wall Face 
12” – 14” 40 
14” – 16” 40 
16” – 18” 20 

 
4. Control of gradation will be by visual inspection. 
5. The Construction Manager may, at his or her sole option, approve the 

color and size range of the stone prior to it being delivered to the 
construction site by visiting the stone supplier’s quarry. 

6. The stone shall be free from segregation, seams, cracks, and other 
structural defects or imperfections tending to destroy its resistance to the 
weather. 

7. The specific gravity of the stone shall be 2.5 or greater according to the 
bulk-saturated, surface-dry basis, AASHTO T85. 

8. Minimum density for acceptable stone shall be 150 pounds per cubic foot. 
9. The stone shall have a percentage loss of not more than 40 percent after 

500 revolutions when tested in the Los Angeles machine in accordance 
with AASHTO Test T96. 

10. The stone shall have a percentage loss of not more than 10 percent after 
five (5) cycles when tested in accordance with AASHTO Test T104 for 
ledge stone using sodium sulfate. 

11. The stone shall have a percentage loss of not more than 10 percent after 
twelve (12) cycles of freezing and thawing when tested in accordance with 
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AASHTO Test T103 for ledge stone, Procedure A. 
12. The Construction Manager retains the right to modify this mix ratio after 

review of the sample panel. 
B. During freezing or near-freezing weather, provide adequate equipment or cover to 

maintain a minimum temperature of 50° F and to protect stone work completed or 
in progress. 

 
2.2 MORTAR AND GROUT MATERIALS 

A. Portland Cement:  ASTM C150, Type 1, white. 
D. Hydrated Lime:  ASTM C207, Type S for new construction. 
E. Aggregate Sand:  ASTM C144. 
D. Coarse Aggregate for Grout:  ASTM C404, less than 3/8". 
E. Water:  ASTM C270, clean and suitable for domestic consumption. 
G. Mortar Coloring: 

2. Stone Masonry:  Color to be selected from manufacturer’s full line of 
standard mortar colors.  Design intent shall be to match the predominant 
stone color, Section 04400. 

G. Admixtures:  Pozzolan with approval; calcium chloride not permitted. 
 
2.3 MORTAR AND GROUT MIXES 

A. Mortar Mixes:  ASTM C270, Type S mortar with hydrated lime for all new masonry 
construction.  Minimum compressive strength of 1,800 psi at 28 days: 
1. 1 part Portland Cement, Type 1. 
2. 1/4 to 1/2 part hydrated lime. 
3. 2-1/4 to 3-1/2 parts damp, loose sand. 

B. Masonry Grout Mix:  Minimum compressive strength of 3,000 psi at 28 days: 
1. 1 part Portland Cement, Type 1. 
2. 2-1/4 to 3 parts damp, loose sand. 
3. 1 to 2 parts coarse aggregate. 
4. Pozzolan as per manufacturer's recommendations. 
5. Air entrainment shall be not more than 5% by volume. 

C. Mixtures may change as per manufacturer's recommendations to meet 
requirements. 

 
2.4 STONE MASONRY ACCESSORIES 

A. Anchors:  Furnish and set all anchors, ties and dowels. 
B. Stone Masonry Veneer Ties and Reinforcing: 

 
2.5 CLEAR SILICONE SEALER 

A. Type:  Clear, penetrating silicone-based water repellant sealer, breathable to allow 
moisture vapor transmission, specifically formulated for precast concrete, brick, 
stucco, and other dense vertical surfaces. 

B. Performance Criteria:  Provide the following minimum performance standards: 
1. Water permeance:  Greater than 94% when tested in accordance with 

ASTM E-514. 
2. Moisture vapor transmission rate:  95% minimum when tested in 

accordance with ASTM E-96 and D-1653. 
3. Accelerated weathering:  No change at 1500 hours. 

C. Approved Manufacturers: 
1. Enviroseal Double 7 for Brick, as manufactured by Harris Specialty 

Chemicals, Inc. (Thoro), Jacksonville, FL, (800) 322-7825, as the basis of 
design. 

2. Chemprobe Technologies, Inc., (800) 760-6776. 
3. Huls America, Inc., Somerset, NJ, (800) 828-0919. 
4. Okon, Inc., Lakewood, CO (303) 232-3571. 
5. Manufacturers providing materials of same design, function, quality, 

durability, and performance are acceptable. 
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2.6 CONCRETE FOUNDATION, GRAVEL BACKFILL, AND GEOTEXTILES 

A. Concrete for the Pony Express Shelter stone foundation wall, gravel backfill, and 
geotextile fabric: 
1. Concrete:  Per Document No 4005: Concrete Curb, Gutters, Walks, and 

Driveways (Carson City Purchasing and Contracts: Attachment B – Technical 
Specifications) 

2. Gravel Backfill:  Clean 1” to 1 ½” free draining crushed rock. 
 Geotextile:  Per Document No 7009: Geotextiles  
 

 
PART 3 - EXECUTION 
 
3.1 INSPECTION 

B. The stone wall installer shall examine the areas and conditions under which the 
wall is to be installed and notify the General Contractor and Construction Manager 
in writing of conditions detrimental to the proper and timely completion of the work.  
Do not proceed with the work until unsatisfactory conditions have been corrected 
in a manner acceptable to the masonry installer. 

C. Verify dimensions before proceeding with the Work and layout out the wall(s) with 
stakes for approval by the Construction Manager prior to beginning work.  Obtain 
field measurements for work required to be accurately fitted to other construction.  
Be responsible for the accuracy of such measurements and precise fitting and 
assembly of finished work. 

 
3.2 PREPARATION, COORDINATION AND WORKMANSHIP 

A. When on soil, the subgrade under walls shall be compacted to 95% of maximum 
density determined in accordance with AASHTO T180, with a minimum bearing 
capacity of 2000 psf. 

B. Ensure items built-in by other trades for this work are properly located and sized. 
C. Establish all lines, levels and coursing.  Protect from disturbance.  Place stone in 

accordance with lines and levels indicated on the Drawings, sample photos, and 
the approved sample panel. 

D. Ensure that courses are uniform.  Make vertical and horizontal joints equal and of 
uniform thickness. 

E. Tooth and fit stone. 
F. Cutting and fitting of stone, including that required to accommodate the work of 

other Sections, shall be done by stone mechanics. 
1. Perform job site cutting of stone units with proper power tools to provide 

straight, true and unchipped edges. 
G. Tolerances: 

1. Maximum variation from stone unit to adjacent stone unit to be 1". 
 
3.3 BATCH CONTROL 

A. Measure and batch materials either by volume or weight such that the required 
proportions for mortar can be accurately controlled and maintained. 

B. Mix mortar ingredients for a minimum of five (5) minutes in a mechanical batch 
mixer.  Do not use grout which has begun to set or if more than 2-1/2 hours has 
elapsed since initial mixing.  Re-temper mortar during 2-1/2 hour period as 
required to restore workability. 

C. Use mortar within two (2) hours of mixing at temperatures over 80° F, and 2-1/2 
hours at temperatures under 50° F. 

 
3.4 JOINTS 

A. General:  Lay coursed units with full joints, unless otherwise indicated on the 
Drawings. 
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B. Rake out mortar in preparation for application of caulking or sealants where 
shown. 

C. Remove excess mortar and smears upon completion of work. 
D. Point out or replace defective mortar to match adjacent work. 
E. Clean soiled surfaces using a non-acidic solution which will not harm adjacent 

surfaces. Consult masonry manufacturer for acceptable cleaners. 

 
3.5 INSTALLATION OF STONE MASONRY 

A. Excavation and backfill of dry-stack stone walls shall be in accordance with Section 
303, Unclassified Excavation, and Section 304, Unclassified Fill, of the Standard 
Specifications.  Excavation and backfill will not be paid for separately, but shall be 
included in the work. 

B. Install concrete foundations (where applicable) as show in the Drawings.  
Concrete foundations will not be paid for separately, but shall be included in the 
work. 

C. Lay, level and align corner units first.  Lay stone masonry in patterns shown on the 
Drawings or specified herein.  Course one (1) unit and mortar joint to equal 8" 
vertically.  Lay external and internal courses as shown on the Drawings. 

C. Lay first course of stone masonry in full bed of mortar.  Lay subsequent courses in 
mortar bedding properly jointed with other work.  Fully bond external and internal 
corners and intersections. 

D. Joint width shall be 1/2" to 1” to match balance of masonry work, unless otherwise 
shown. 

E. Do not shift or tap stone units after mortar has taken initial set.  Where adjustment 
must be made, remove mortar and replace. 

 
3.6 MORTAR BEDDING AND JOINTS 

A. Head joints shall be well buttered for thickness equal to 1/2 face dimension of unit 
and shall be shoved tightly so that mortar bonds well to both units. 

B. Mortar protrusions extending more than 3/8" into cells or cavities to be reinforced 
and/or filled, or into air space for veneer masonry, shall be removed. 

C. Joint Width:  As specified above. 
 
3.7 TOOLING 

A. Exposed Joints:  Tool joints as scheduled.  Rake out mortar in preparation for 
application of caulking or sealants when required. 
1. Exterior Face of Exterior Veneer:  Full joints. 

B. Concealed Joints:  Cut joints flush, unless otherwise shown. 
C. Joints which are not tight at the time of tooling shall be raked out, pointed and then 

tooled. 
 
3.8 DRY-STACK GRAVITY WALLS 

A. The dry-stack gravity stone walls shall be constructed to the dimensions and in the 
locations shown on the drawings.  The walls shall be constructed with a vertical 
batter of 1 ½” per foot on the front and back face, with a minimum width of 1’-0” at 
the top of the wall. 

B. The stone for the wall shall be laid to form substantial masonry presenting a neat, 
finished appearance.  Headers shall hold the heart of the wall to the face.  
Headers shall occupy at least 20% of the area and they shall be evenly distributed.  
The length of stretchers shall not exceed three times their rise.  Face stones shall 
be laid to break joint so that each stone laid rests on two beneath it.  Spalls and 
pinners will not be allowed in the face and shall be used in the backing only where 
necessary. 

C. All face stones shall be pitched to a string line on straight walls or laid to batter 
stakes for curved walls.  The batter shall be consistent with respect to all parts of 
the wall and shall meet the minimum requirements set forth in the detail.  The 



CARSON CITY PURCHASING AND CONTRACTS 
TECHNICAL SPECIFICATIONS 

 TS - 72  
 

degree of roughness on the exposed face shall be measured with a six-foot 
straight edge supported between adjacent projections on the stone face.  
Variations in the face in excess of 4 inches, measured form the straight edge to 
the extreme depression in the stone will not be permitted.  Rear faces shall 
present approximately plane surfaces and shall in general conform to the detail. 

D. Use a high-strength construction adhesive to secure the final two courses of stone. 
E. Install geotextile fabric and free-draining crushed rock as shown on the Drawings 

and Details. Geotextile and crushed rock will not be paid for separately, but shall 
be included in the work. 

F. Backfill with excavated site soils as required. 
 
3.9 CLEANING AND PROTECTION 

A. General:  All new stone masonry shall be thoroughly cleaned upon completion of 
the work. 

B. Remove and replace any chipped or broken stone units.  Remove excess mortar 
and smears upon completion of work. Point or replace defective mortar to match 
adjacent work.  

C. Clean soiled surfaces exposed to view using a non-acidic solution which will not 
harm stone or adjacent materials.  Consult manufacturer for acceptable cleaners.  
Use non-metallic tools in cleaning operations.  Leave surfaces prepared for further 
sealers or coatings, if specified. 

 
3.10 APPLICATION OF STONE SEALER 

A. Ensure that stone units have been properly cleaned and dried prior to applying 
sealer. Protect adjacent materials, surfaces and plant material from overspray of 
sealer. 

B. Ensure proper precautions are taken for handling products near sources of heat or 
open flames. 

C. Prior to full application, test panels of approximately 2' x 4' shall be treated to 
determine the degree of color change in the masonry and precise application 
procedures. 

D. Apply sealer at consistency and rate of application in accordance with 
manufacturer's instructions and recommendations. 

E. Apply sealer to all exterior exposed stone masonry surfaces, unless otherwise 
noted or scheduled to receive other finishes. 

F. Clean excess sealer from stone units and adjacent surfaces. 
 
3.11 FIELD QUALITY CONTROL  

A. General:  Installation of stone masonry units, mortar and grout, special curing and 
workmanship of joints shall be in accordance with the standards approved in the 
sample panel. 

B. All stone masonry units shall be sound and free of cracks or other defects that 
may interfere with the proper placing of the unit or impair the strength or 
performance of the construction. 

C. Face or faces that are exposed shall be free of chips, cracks or other 
imperfections to the satisfaction of the Construction Manager, except that chips 
not larger than 1/4" will be considered acceptable. 

D. Contractor shall promptly remove any rejected stone units or portions of the work 
and replace to match the quality of the approved sample panel. 

 
 
END OF SECTION 04400 
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SECTION 05999        MISCELLANEOUS METALS 
 

PART 1  GENERAL 
 
1.1 WORK INCLUDED 

A. Furnish and install miscellaneous fabricated items of ferrous and non-ferrous 
metals as shown on the Drawings, including but not limited to: 
1. Weathering steel cut out figures such as eagle, deer, human figures, 

vehicles, cattle, horses, “pond”, stagecoaches, trains, and train cars. 
2. Steel tube frame recruiting sign. 
3. Fabricated ore carts. 
4. Roundhouse Doors 
5. Ore cart rails 

 B. Furnish and install miscellaneous Weathering steel cut out figures and 
details as shown on the Drawings. 

 
1.2 WORK FURNISHED BUT INSTALLED BY OTHERS 

A. Section 03300, Cast-in-Place Concrete:  Metal fabrications cast in concrete. 
 
1.3 QUALITY ASSURANCE 

A. Reference Standards:  Conform with requirements of the following standards and 
codes: 
1. ASTM A36:  Structural Steel. 
2. ASTM A307:  Low-Carbon Steel Externally and Internally Threaded 

Fasteners. 
3. ASTM A325:  High-Strength Bolts for Structural Steel Joints. 
4. ASTM A588:  Weathering Steel 
5. AWS D1.1:  Structural Welding Code. 
6. FS TT-P-86:  Paint, Red-Lead Base, Ready Mixed. 
7. FS TT-P-645:  Primer, Paint, Zinc-Chromate, Alkyd Type. 
8. International Building Code, current edition. 

 
1.4 SUBMITTALS 

A. Product Data: Submit manufacturer’s written product literature for any 
miscellaneous or specialty metal fabrications not submitted under separate 
Sections. 

B. Shop Drawings: Submit shop drawings of any miscellaneous or specialty metal 
fabrications not submitted under separate Sections, including but not limited to: 
1. Fabricated ore carts. 
2. Details for securing ore carts to ore cart rails / tracks. 
3. Proposed method of assembly for ore cart rails (off-site or on-site 

fabrication). 
4. Pony express recruiting sign frame. 
5. Roundhouse Doors 

 
1.5 BUY AMERICA:  The “Buy America” policy is based on §165 of the STAA of 1982 (Pub. L. 

97-424), as amended by ISTEA Section 1041(a) and 1048(a), and codified by SAFETEA-
LU, §1903 as 23 USC 313.  The requirements apply to all Federal-aid construction 
projects.  Other references include ISTEA Section 1041(a) and 1048(a) and 23 CFR 
635.410. 

 
1.6 ORIGINAL ART FOR STEEL FIGURES:  The Construction Manager will provide AutoCAD 

files for each of the weathering steel cut out figures included in this contract, including 
individual drawings for each plate of figures constructed with multiple steel plates.  The 
files can be provided in any file format supported by AutoCAD.  Original black and white art 
(up to 30” x 42” in size) can also be provided at the Contractor’s option. 
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1.7 ORE CART RAILS / TRACKS LAYOUT DETAILS.  Original AUTOCAD files can be made 
available to the Contractor for construction of the ore cart rails / tracks. 

 
PART 2  PRODUCTS 
 
2.1 STEEL MATERIALS 

A. Structural Steel:  Conform to ASTM A36. 
1. Bolts, Nuts and Washers:  High-strength type recommended for structural 

steel joints, ASTM A307. 
2. Plate for Toilet Partition Screens: 11-gage sheet steel. 
3. Welding Materials:  Applicable AWS D1.1, type required for materials 

being welded. 
4. Primer:  Zinc-chromate alkyd FS TT-P-645. 

B. Structural Tubular Steel: Square, cold-rolled steel tubing, fully welded construction.  
Conform to ASTM A500, Grade B. 

C. Structural Steel Pipe: Comply with ASTM A53, Grade B. 
 
2.2 WEATHERING STEEL MATERIALS 

A. General:  Conform to ASTM A588 and AISC Code of Standard Practice for Steel 
Bridges and Buildings, 1992.  Materials shall have no erection or paint marks on 
exposed surfaces. 
1. Headed bolts:  ASTM A325 Type 3. 
2. Anchor rods: all-thread rod, ASTM A588. 
3. Washers: ASTM F844, black finish. 
4. Nuts: ASTM A563 Type DH3. 
5. Plate for sculptural figures: ASTM A588, thickness as called out on plans. 
6. Welding Materials:  Applicable AWS D1.1, type required for materials 

being welded. Welding wire or rod metallurgy for plate 3/8” thick and less: 
E7018, SG2 MIG wire, or equivalent.  Wire or rod metallurgy for plate 
greater than 3/8”: shall include 1% nickel plus 0.5% copper, or 2.5% 
nickel. 

 
2.3 FABRICATION 

A. Shop-fabricate and assemble items in largest practical components for delivery 
and installation on the site.  Extent of shop assembly shall be as approved in the 
shop drawings. 

B. Fabricate items with joints neatly fitted and properly secured.  
C. Grind exposed welds smooth and flush with adjacent finished surfaces. 

1. All welds exposed to view shall be "Architectural Grade." 
D. Images for weathering steel cut out figures shall be cut using a computer-aided 

steel cutting process (Computer Numerical Control – CNC).  The process for 
cutting the steel plate should result in a smooth cut, minimal ridges on the cut 
edge, and no visible evidence of burning. 
1. Where larger figure require multiple plates, the number of plates used 

shall be kept to a minimum and planned so the visibility of welds is 
minimized.  All such welds are to ground smooth. 

2. Grind all exposed cut edges of weathering steel cut out figures smooth to 
the touch so that no injury can occur from touching or handing the edges. 

F. Supply components required for proper anchorage of metal fabrications.  Fabricate 
anchorage and related components of same material and finish as metal 
fabrication, unless otherwise specified. 

G. Thoroughly clean surfaces of rust, scale, grease and foreign matter prior to prime 
painting. 

H. Prime paint items for field finishing as specified in Section 09900.  Do not shop-
prime surfaces in contact with concrete or requiring field welding.  Shop-prime in 
one (1) coat.  
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I. Hot-dipped galvanize all items other than weathering steel to be installed in 
exterior locations or to be in contact with concrete. 

 
2.4 ORE CARTS 

A. General:  Ore cart should be consistent with the design theme for the College 
Parkway Interchange (mining circa late 1890’s to early 1900’s) but limited to end 
dump or scoop car designs shown on the Drawings. 

B. Safety:  Provision must be made for attaching anti-theft tie down loops and 
mechanical safety measures to prevent the car from being moved, dumped, or 
turned. 

C. Quality:  Ore Cart fabrication shall be to be completed by a steel fabricator with not 
less than 5 years successful experience in production of steel products of similar 
size and scope. 
1. Riveting must be tight and free of excessive protrusions. 
2. Sharp corners and edges are to be rounded.  
3. All burrs must be removed and all sharp edges on all surfaces ground 

smooth to the touch. 
D. Ore Cart Materials: 

1. Body:  Boxes must be all steel with 12 gauge sheet sides and bottoms.  
Corners to be reinforced with 2”x 2” x 3/16” steel angles and the top 
perimeter banded with 1 ½” x 3/16” flat bar.  All reinforcing is attached with 
hand set steel rivets.  The box shall be set a turntable which connects the 
box to the frame.  Locking lever or foot operated latch systems shall be 
provided along with end dump car doors.  The turntable, locking lever, foot 
operated latch, and end dump doors are to be permanently secured so 
that they are not operable. 

2. Frame:  Steel flat bars, ½” x 2” shall be formed and riveted into the space 
frame required to attach the box to its wheels.  Axles bolt to the frame with 
bolts and nuts resembling those used during the historic period. 

3. Wheels:  Ore cart wheels are to be of a pattern similar to the artistic spoke 
designs shown on the Drawings and offered by various manufacturers of 
early day ore cars.  Material is cast gray iron, class 40, ASTM A 48.  
Wheel diameter is ten inches and has a rail type flange which meets the 
American Mining Congress Standard.  Square steel bar, A 36 axles are 
machined to fit a (minimum) 1 ½” wheel bore for travel on 18” gauge track. 

4. Every part is to be sand blasted and given a treatment or application to 
cause an appearance of rusted steel.  

 
PART 3  EXECUTION 
 
3.1 PREPARATION 

A. Contractor shall check all lines and levels and verify existing conditions prior to 
commencing work of this Section.  Notify Construction Manager of any 
discrepancies or conditions which may affect the successful installation of the 
work.  Do not begin work until such conditions are corrected in a manner 
acceptable to the Installer. 

B. Contractor shall field verify all dimensions affecting the work of this Section and 
coordinate fit and installation details with related trades prior to fabrication. 

C. Ensure that items required to be cast into concrete or embedded in masonry are 
supplied to the site prior to concrete or masonry work, complete with necessary 
setting templates. 

D. Ensure that ferrous metal surfaces have been properly painted where in contact 
with aluminum or other dissimilar metals as required to prevent electrolysis. 

E. Weathering Steel Cut Out Figures: Ensure that weathering steel cut out figures 
have been properly fabricated and located in relation to concrete footers, mounting 
hardware, or other materials required for installation. 
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3.2 INSTALLATION 
A. General:  Install items square and level, accurately fitted and free from distortion. 
B. Replace items damaged in course of installation. 
C. Perform field welding in accordance with AWS D1.1. 
D. Weathering Steel Cut Out Figures:  Install the weathering steel cut out figures on 

concrete footings as shown on the Drawings. 
1. Provide and install all mounting plates and hardware necessary for 

installation. 
E. Fabricated Ore Carts.  Install fabricated ore carts on the ore cart track where 

shown on the Drawings.  Secure to track as required to prevent vandalism and 
unauthorized removal. 

F. Ore Cart Rails:  Secure the ore cart rails to the wood ties to create the ore cart 
tracks as shown on the Drawings.  Ore cart tracks can be assembled off or on-site 
at the Contractor’s option. 

G. Attach roundhouse doors to slope paving as shown on the Drawings 
 
3.3 SCHEDULE OF MISCELLANEOUS METALS 

A. Weathering Steel Plates and Details:  As detailed on the Drawings. 
B. Steel Tube Frame Recruiting Sign:  As detailed on the Drawings. 
C. Fabricated Ore Carts:  As detailed on the Drawings. 
D. Ore Cart Rails:  As detailed on the Drawings. 
E. Roundhouse Doors:  As detailed on the Drawings. 

 
END OF SECTION 05999 
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SECTION 09900      PAINTING 
 
PART 1  GENERAL 
 
1.1 WORK INCLUDED 

A. Prepare surfaces to receive opaque painted finishes as specified. 
B. Finish surfaces as indicated in the schedule at the end of this Section. 
C. Related work specified elsewhere: 

1. Section 09930, Transparent Finishes (Where graffiti coatings specified) 
 
1.2 QUALITY ASSURANCE 

A. Finish work shall be performed only by qualified personnel employed by firms 
specializing in work of this type, with a minimum of five (5) years successful 
experience in projects of similar size and complexity. 

B. Coordination of Paint Finishes, Primers and Substrates: 
1. Provide finish coats which are compatible with the prime coats actually 

used. 
2. Review other Sections of these Specifications as required, verifying the 

prime coats to be used and assuring compatibility of the total coating 
system for the various substrates. 

3. Upon request, furnish information on the characteristics of the specific 
finish materials to assure that compatible prime coats are used. 

4. Provide barrier coats over non-compatible primers or remove the primer 
and reprime as required. 

5. Notify the Construction Manager in writing of anticipated problems in using 
the specified coating systems over prime coatings or substrates. 

C. Certification:  Supplier shall certify that all paint materials supplied contain no lead 
or other toxic substances. 

 
1.3 SUBMITTALS 

A. Product Data:  Submit manufacturer's product literature and specifications to show 
compliance with the specified requirements. 

B. Samples:  Painting Contractor shall prepare samples of each substrate and finish 
specified, as directed by the Construction Manager, including but not limited to: 
1. Paint samples for typical exterior concrete. 

C. Mock-up:  Complete a mock-up of the proposed image to be painted at a location 
designated by the Construction Manager using a full-size mock-up of the template 
to used to apply the image to the soundwalls. 
1. The Construction Manager will provide AutoCAD or other digital files (e.g. 

Indesign, Adobe Illustrator, Photoshop) for each figure covered in this 
Section.  Original black and while art (up to 30” x 42” in size) can also be 
provided at the Contractor’s option. 

 
1.4 DELIVERY, STORAGE AND HANDLING 

A. Deliver paint materials in original, sealed and labeled containers bearing 
manufacturer's name, type of paint, brand name, color, designation and 
instructions for mixing and/or reducing. 

B. Provide adequate storage facilities to store materials at minimum ambient 
temperature of 45� F in a well-ventilated area. 

C. Take precautionary measures to prevent fire hazards and spontaneous 
combustion. 

 
1.5 ENVIRONMENTAL CONDITIONS 

A. Measure moisture content of surfaces using an electronic moisture meter.  Do not 
apply finishes, unless moisture contents of surfaces are below industry 
maximums: 
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B. Ensure that surface temperature or the surrounding air temperature is above 40� 
F before applying finishes.  Minimum application temperatures for latex paints for 
exterior work is 50� F. 

 
1.6 PROTECTION 

A. Adequately protect other surfaces from paint and damage.  Repair damage as a 
result of inadequate or unsuitable protection. 

B. Furnish sufficient dropcloths, shields and protective equipment to prevent spray or 
droppings from soiling surfaces not being painted and surfaces within storage and 
preparation area. 

C. Place cotton cloths and any material which may constitute a fire hazard in closed, 
metal containers and remove daily from the site. 

 
1.7 MAINTENANCE MATERIALS 

A. Contractor shall furnish Owner additional maintenance stock of not less than one 
(1) gallon of each color of finish coating. 

B. Containers are to be tightly sealed and clearly labeled for identification. 
 
PART 2  PRODUCTS 
 
2.1 FINISH MATERIALS 

A. Paints, Enamels and Fillers:  Type and brand scheduled herein, ready-mixed, 
except field catalyzed coatings.  Pigments fully ground maintaining a soft paste 
consistency, capable of readily and uniformly being dispersed to a complete 
homogeneous mixture.  Paints shall have good flowing and brushing properties 
and be capable of drying or curing free of streaks or sags. 
1. Paint materials shall contain no lead or other toxic substances.  Refer to 

paragraph 1.2.c. 
B. Paint Accessory Materials:  Linseed oil, shellac, turpentine and other materials not 

specifically indicated herein but required to achieve the finishes specified, of high 
quality and approved manufacturer. 

C. Color(s) as shown below or as selected by the Construction Manager from 
manufacturer's full color selection, unless otherwise indicated.  Painter shall 
prepare samples for the Construction Manager's approval of each paint color 
selected.  Remake samples until approved, at no additional cost to the Owner. 
1. Pony Express Mural (Painted on Sound Wall): 

a. Pony Express Rider #1:  Black 
b. Pony Express Rider #2:  Cool Gray 70% 
c. Pony Express Rider #3:  Cool Gray 50% 
d. Pony Express Rider #4:  Cool Gray 30% 
e. Pony Express Rider #5:  Cool Gray 20% 

D. Approved Manufacturers:  Use the same brand throughout the project for each 
type of paint material specified: 
1. Paint:  Sherwin-Williams, Pittsburgh, Diamond Vogel, DeVoe, Fuller 

O'Brien, or Benjamin Moore.  Using product lines of same quality, function 
and performance are acceptable only as approved by the Construction 
Manager prior to bidding. 

 
2.2 APPLICATION EQUIPMENT 

A. For application of the specified paint, use only such equipment as is 
recommended for application of the particular paint by the manufacturer and 
approved by the Construction Manager, except as limited by paragraph 2.2.C. 

B. Prior to use of application equipment, verify that the proposed equipment is 
actually compatible with the material to be applied and that integrity of the finish 
will not be jeopardized by use of this equipment. 

 
 



CARSON CITY PURCHASING AND CONTRACTS 
TECHNICAL SPECIFICATIONS 

 TS - 79  
 

2.3 COLOR SCHEDULES 
A. The Construction Manager will prepare a color schedule with samples for 

guidance in painting.  Contractor shall furnish samples of all other related finish 
materials for coordination in preparation of the color schedule. 

B. The Construction Manager may select, allocate and vary colors on different 
surfaces throughout the work. 

 
PART 3  EXECUTION 
 
3.1 INSPECTION 

A. The subcontractor shall thoroughly examine surfaces scheduled to be painted or 
finished prior to commencing work.  Notify the Construction Manager of any 
condition that may potentially affect proper application and final appearance.  Do 
not commence work until such defects have been corrected to the satisfaction of 
the painting subcontractor.  Beginning work shall be considered acceptance of 
surfaces. 

 
3.2 PREPARATION OF SURFACES 

A. General:  All preparatory work shall be subject to evaluation and acceptance by 
the Construction Manager.  Painting subcontractor will accept responsibility for the 
preparation of all surfaces, as specified herein, prior to finishing. 

B. Ensure that the Contractor has corrected defects in all surfaces which may 
adversely affect work of this Section. 

C. Existing concrete fins on the soundwall are to be removed to create an even 
surface in areas where Pony Express images are to be applied.  The concrete fins 
shall be removed in a manner that will not damage the structural integrity or the 
surface/finish of the soundwall to remain.  Meet with the Construction Manager 
(and NDOT staff if required) prior to beginning work to review the fin removal 
technique.  Do not begin work until the fin removal technique has been approved.  
Once approval has been received, a one-foot square section of concrete fins shall 
be removed for review and approval by the Construction Manager. 

D. Refer to Section 09930, Transparent Finishes, for preparation of other materials 
and surfaces prior to staining or application of transparent finishes (where 
applicable). 

 
3.3 APPLICATION 

A. General:  Apply finish materials in accordance with the manufacturer's instructions 
and recommendations. 

B. Apply each coat at the proper consistency.  Allow each coat of finish to dry before 
the following coat is applied, unless directed otherwise by manufacturer. 

C. Brush Applications: 
1. Brush out and work the brush coats onto the surface in an even film. 
2. Cloudiness, spotting, holidays, laps, brush marks, runs, sags, ropiness 

and other surface imperfections will not be acceptable. 
D. Spray Applications: 

1. All spray applications are to be approved by the Construction Manager. 
2. Where spray application is used, apply each coat to provide the hiding 

equivalent of brush coats. 
3. Do not double back with spray equipment to build up film thickness of two 

(2) coats in one (1) pass. 
E. For completed work, match the approved samples as to texture, color and 

coverage.  Remove, refinish or repaint work not in compliance with the specified 
requirements. 

F. Use lift equipment where required complying with all applicable safety regulations.  
Properly sign equipment set up points for pedestrian or vehicular safety following 
the relevant traffic control regulations of each governing body with jurisdiction over 
the roadway or pedestrian path. 
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3.4 CLEANING 

A. Promptly remove paint from adjacent materials or surfaces as work proceeds 
where spilled, splashed or splattered. 

B. During progress of work, keep premises free from any unnecessary accumulation 
of tools, equipment, surplus materials and debris. 

C. Place cotton cloths and material which may constitute a fire hazard in closed metal 
containers and remove daily from the site. 

D. Upon completion of work, leave premises neat and clean, to the satisfaction of the 
Construction Manager. 

 
3.5 QUALITY CONTROL 

A. Painted finishes shall be subject to evaluation and approval to the satisfaction of 
the Construction Manager, including but not limited to, the following 
characteristics: 
1. Consistency and smoothness of surface. 
2. Coverage and mil thickness. 
3. Compliance with approved sample(s) and mock-ups. 

 
PART 4   SCHEDULES 
 
4.1 EXTERIOR PAINTING AND FINISHING SCHEDULE 

NOTE:  MWF indicates minimum wet film thickness which is a per coat measurement in 
mils thickness.  Systems are based on Sherwin-Williams (S-W) or as noted. 
A. Exterior Concrete Surfaces: 

1. Location:  Exposed concrete soundwalls to be painted. 
2. Primer:  One (1) coat vinyl-acrylic emulsion block filler. 
3. Finish:  Two (2) coats acrylic latex, low-lustre MWF 3.6 mils. 
5. Color:  Four shades of gray and black. 

 
END OF SECTION  09900 
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SECTION 10430 EXTERIOR SIGNAGE 
 
PART 1 - GENERAL 
 
1.1 INCLUDED: Work of this Spec Section generally includes provisions porcelain enamel 

steel sign panels. 
 
1.2 RELATED SECTIONS 

A. Section 05999 Miscellaneous Metals 
 
1.3 QUALITY ASSURANCE: Materials, items, accessories are listed in Part 2 - PRODUCTS of 

this Spec Section. 
 
1.4 DESCRIPTION AND PERFORMANCE: 

A. COORDINATION WITH SIGN FRAME:  Before the item is fabricated or installed 
installed, the Contractor shall coordinate with manufacturer as required to verify 
the sign panel dimensions and mounting requirements with the steel sign frame.  
The sign fabricator shall provide the sign panel mounting instructions and details. 

B. SUPERVISION: Sign fabrication and installation shall be completed under direct 
supervision of a superintendent familiar with the work of this Section. 

 
1.5 DELIVERY/STORAGE/HANDLING: Deliver, unload, store, handle materials, packaging, 

bundling, products, in dry, weatherproof, waterproof condition in manner to prevent 
damage, breakage, deterioration, ignition, intrusion, vandalism.  Deliver in original 
unopened packaging containers prominently displaying manufacturer name, proprietary, 
quantity, contents and instructions.  Remove and replace crushed, dented, broken, split, 
cracked, deformed items and corrosive elements prematurely exposed to moisture, 
inclement weather, sunlight, snow, ice, temperature extremes, fire, jobsite damage. 
B. Allow adequate time for processing, shipping and installation of the sign panel(s).  

Verify delivery date with manufacturer and advise Construction Manager of any 
delivery problems that will delay the completion of the project. 

 
1.6 SUBMITTALS 

A. PRODUCT Data: Submit manufacturer’s written product literature for all sign 
panels.  Product data shall included a statement verifying that all steel used in the 
sign panel will be American Made. 

B. LAYOUT PROOFS: The Contractor shall submit layout proofs of each sign panel 
image to the Construction Manager for approval prior to production.  The layout 
proof is to identify the sign panel dimensions, text and /or images to used, and 
PMS color matching, where required. 

 
1.7 ORIGINAL ART:  The Construction Manager will provide the necessary electronic files for 

the sign panels included in this contract.  The files can be provided in a file format 
supported by Indesign, Illustrator, or Photoshop.  Original black and while art (up to 30” x 
42” in size can also be provided at the Contractor’s option. 

 
1.8 BUY AMERICA:  The “Buy America” policy is based on §165 of the STAA of 1982 (Pub. L. 

97-424), as amended by ISTEA Section 1041(a) and 1048(a), and codified by SAFETEA-
LU, §1903 as 23 USC 313.  The requirements apply to all Federal-aid construction 
projects.  Other references include ISTEA Section 1041(a) and 1048(a) and 23 CFR 
635.410. 

PART 2 - PRODUCTS 
 
2.1 SIGN PANELS:  Provide one (1) porcelain enamel steel sign panel in the dimensions 

shown on the Drawings using the “Pony Express Recruiting Poster” image provided by the 
Construction Manager. 
A. COLOR:  Graphic image and text to be dark brown.  Background to match color 
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shown in original art. 
B. FINISH:  Low gloss finish with a smooth fire-polished surface. 

 
2.2 MATERIALS/ITEMS/EQUIPMENT: 

A. STEEL: For purposes of this specification, steel is special purpose “vitreous or 
enameling iron or steel” as defined by ASTM A424 Type 1, and tensioned leveled 
and especially manufactured for the purpose of porcelain enameling with total 
additions of copper and aluminum no greater than .002.  Supplier shall provide 
documentation of use of this material for project herein. 

B. FRITS/GLAZES/OXIDES: Only specially formulated porcelain enamel frits, glazes 
and oxides as supplied by Ferro, Chivit, APEC or Cerdek shall be used.  These 
materials when combined and processed in final format shall be acid resistant in 
order to achieve an A or AA acid resistance rating. 

 
PART 3 - EXECUTION 
 
3.1 FABRICATION: 

A. METAL FABRICATION: All work done shall be machine fabricated in accordance 
with approved shop drawings with straight lines, square corners or smooth bends, 
free from twists, kinks, warps, dents, and other imperfections which may affect 
appearance or serviceability.  Curved sections shall be formed to smooth and 
even radii. 

B. FLATNESS: Finished panels shall have a maximum variation of .188” in a convex 
direction when measured perpendicular to the nominal plane of the panel face.  
Variation in the concave direction shall be limited to .094: from the actual plane of 
the panel face.  These tolerances are for panels with a face area of 8 square feet 
or less.  Proportionately greater allowance will be permitted for panels of greater 
areas. 

C. SQUARENESS: Panels of less than 8 square feet shall be square within .063” as 
measured across the diagonal and within .094” on panels over 8 square feet. 

D. WELDING: Fusion welds must be free of porosity, inclusions, foreign matter, 
cracks and pinholes.  Any wire or rod fillers used must match the chemical 
composition of the base metal.  All welds shall be ground and sanded smooth to 
match the radius of the mechanical break. Refer to Porcelain Enamel Institute 
Technical Manual “PEI-201” Section 7. 

E. HOLES AND CUTOUTS: The cutting of any holes shall be made by mechanical 
equipment and shall be completed prior to applying the enamel coating.  All 
machined edges shall be sufficiently ground to hold a porcelain coating. 

F. FORMING: All forming shall be via mechanical equipment and shall be completed 
prior to the porcelain enamel coating. 

 
3.2 METAL PREPARATION/CLEANING: 

A. DEGREASING: Prior to the enameling process, all parts shall be degreased by 
immersion in an approved degreasing fluid.  Oil residues must be completely 
removed to ensure proper porcelain adhesion to the steel substrate. 

B. RINSING: All parts must be adequately rinsed prior to the phosphate coating 
process. 

C. COATING: Immediately after rinsing, all parts shall be immersed in a phosphate 
coating solution to avoid rusting of steel prior to during the enameling process. 

3.3 PORCELAIN ENAMELING: A porcelain enamel ground coat shall be applied to all areas of 
each unit, including backside and flanges, by spraying methods recognized by PEI and 
VEDC.  At least one additional separately fired cover coating shall be applied to the face, 
sides and flanges of each unit.  For corrosion protection and flatness, one additional cover 
coating shall be applied to the backside of each panel. 

 
3.4 FINISH: The cover coat shall not exhibit any breaks, gas bubbles, scumming, hairlines, 

stress lines or other surface defects when visually inspected. 
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3.5 FINISH AND BACKGROUND COLOR CONTROL: The color and finish shall match 

samples previously submitted by the supplier and approved by the customer within (2) 
NBS units (Note: a 1-2 NBS unit variation is barely perceptible to the human eye.) 

 
3.6 GROUND COAT AND COVER COAT THICKNESS: Ground coat and cover coat 

applications shall be applied in accordance with PEI recommendations to a thickness 
range between 0.004” to 0.020”, as required by the supplier to suit the intended use. 

 
3.7 FIRING: Panels shall be fired at temperatures above 1400 degrees Fahrenheit in a furnace 

specifically designed for porcelain enamel manufacturing.  After firing each panel shall be 
submitted to a visual inspection compared to the customer approved control sample for 
color consistency. 

 
3.8 INSTALLATION:  Install sign panels where shown on the approved Shop Drawings per the 

sign panel manufacturer's installation instructions. 
 
END OF SECTION 10430 
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2011 PREVAILING WAGE RATES  

CARSON CITY  

DATE OF DETERMINATION: October 1, 2010  

APPLICABLE FOR PUBLIC WORKS PROJECTS BID/AWARDED  
OCTOBER 1, 2010 THROUGH SEPTEMBER 30, 2011*  

   

*Pursuant to NAC 338.040(3), "After a contract has been awarded, the prevailing rates 
of wages in effect at the time of the opening of bids remain in effect for the duration of 

the project."  

   

As Amendments/Addenda are made to the wage rates, such will be 
posted to sites of the respective counties.  Please review regularly for any 
amendments posted or contact our offices directly for further assistance 
with any amendments to the rates.   

  

 
AIR BALANCE TECHNICIAN 
ALARM INSTALLER 
BOILERMAKER 
BRICKLAYER 
CARPENTER 
CEMENT MASON 
ELECTRICIAN-COMMUNICATION TECH. 
ELECTRICIAN-LINE 
ELECTRICIAN-NEON SIGN 
ELECTRICIAN-WIREMAN 
ELEVATOR CONSTRUCTOR 
FENCE ERECTOR 
FLAGPERSON 
FLOOR COVERER 
GLAZIER 
HIGHWAY STRIPER 
HOD CARRIER-BRICK MASON 
HOD CARRIER-PLASTERER TENDER 
IRON WORKER 
LABORER 
MECHANICAL INSULATOR 
MILLWRIGHT 
OPERATING ENGINEER 
OPERATING ENG. STEEL FABRICATOR/ERECTOR 
OPERATING ENGINEER-PILEDRIVER 
PAINTER 
PILEDRIVER (NON-EQUIPMENT) 
PLASTERER 

http://www.laborcommissioner.com/counties11.html�
http://www.laborcommissioner.com/11rates/carson.html#AIR_BALANCE#AIR_BALANCE�
http://www.laborcommissioner.com/11rates/carson.html#ALARM#ALARM�
http://www.laborcommissioner.com/11rates/carson.html#BOILER#BOILER�
http://www.laborcommissioner.com/11rates/carson.html#BRICK#BRICK�
http://www.laborcommissioner.com/11rates/carson.html#CARPENTER#CARPENTER�
http://www.laborcommissioner.com/11rates/carson.html#CEMENT#CEMENT�
http://www.laborcommissioner.com/11rates/carson.html#TECHNICIAN#TECHNICIAN�
http://www.laborcommissioner.com/11rates/carson.html#ELEC_LINE#ELEC_LINE�
http://www.laborcommissioner.com/11rates/carson.html#NEON#NEON�
http://www.laborcommissioner.com/11rates/carson.html#WIREMAN#WIREMAN�
http://www.laborcommissioner.com/11rates/carson.html#ELEVATOR#ELEVATOR�
http://www.laborcommissioner.com/11rates/carson.html#FENCE#FENCE�
http://www.laborcommissioner.com/11rates/carson.html#FLAG#FLAG�
http://www.laborcommissioner.com/11rates/carson.html#FLOOR#FLOOR�
http://www.laborcommissioner.com/11rates/carson.html#GLAZIER#GLAZIER�
http://www.laborcommissioner.com/11rates/carson.html#HIGHWAY#HIGHWAY�
http://www.laborcommissioner.com/11rates/carson.html#HOD_BRICK#HOD_BRICK�
http://www.laborcommissioner.com/11rates/carson.html#HOD_PLASTERER#HOD_PLASTERER�
http://www.laborcommissioner.com/11rates/carson.html#IRONWORKER#IRONWORKER�
http://www.laborcommissioner.com/11rates/carson.html#LABORER#LABORER�
http://www.laborcommissioner.com/11rates/carson.html#MECH#MECH�
http://www.laborcommissioner.com/11rates/carson.html#MILLWRIGHT#MILLWRIGHT�
http://www.laborcommissioner.com/11rates/carson.html#OP_ENGINEER#OP_ENGINEER�
http://www.laborcommissioner.com/11rates/carson.html#STEEL#STEEL�
http://www.laborcommissioner.com/11rates/carson.html#OP_ENG_PILE#OP_ENG_PILE�
http://www.laborcommissioner.com/11rates/carson.html#PAINTER#PAINTER�
http://www.laborcommissioner.com/11rates/carson.html#PILEDRIVER#PILEDRIVER�
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PLUMBER/PIPEFITTER 
REFRIGERATION 
ROOFER (Does not include sheet metal roofs) 
SHEET METAL WORKER 
SPRINKLER FITTER 
SURVEYOR (NON-LICENSED) 
TAPER 
TILE /TERRAZZO WORKER/MARBLE MASON 
TRAFFIC BARRIER ERECTOR 
TRUCK DRIVER 
WELL DRILLER  
LUBRICATION AND SERVICE ENGINEER (MOBILE AND GREASE RACK) 
SOIL TESTER (CERTIFIED) 
SOILS AND MATERIALS TESTER 
  

 
PREVAILING WAGE RATES INCLUDE THE BASE RATE AS WELL AS ALL APPLICABLE 

FRINGES 

NRS 338.010(21) “Wages” means: 

      (a) The basic hourly rate of pay; and 

      (b) The amount of pension, health and welfare, vacation and holiday pay, the cost of apprenticeship 
training or other similar programs or other bona fide fringe benefits which are a benefit to the workman. 

NRS 338.035  Discharge of part of obligation of contractor or subcontractor engaged on public 
work to pay wages by making certain contributions in name of workman.  The obligation of a 
contractor engaged on a public work or a subcontractor engaged on a public work to pay wages in 
accordance with the determination of the Labor Commissioner may be discharged in part by making 
contributions to a third person pursuant to a fund, plan or program in the name of the workman. 

  
    
CRAFT  RATE 
   
AIR BALANCE TECHNICIAN ADD SHEET METAL ZONE RATE 
Air Balance-Journeyman 48.35 
Air Balance-Foreman 51.46 
Air Balance-General Foreman 54.57 
  
ALARM INSTALLER   
Alarm Installer-Journeyman  26.47 
  
BOILERMAKER  
Boilermaker 65.94 
    
BRICKLAYER ADD ZONE RATE 
Bricklayer-Journeyman 32.68 
Bricklayer-Foreman 33.93 
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Bricklayer-General Foreman 35.68 
    
CARPENTER ADD ZONE RATE 
Carpenter-Journeyman 38.80 
Carpenter-Foreman 41.55 
    
CEMENT MASON ADD ZONE RATE  
Cement Mason-Journeyman 34.40 
Cement Mason-Foreman 36.40 
  
ELECTRICIAN COMMUNICATION TECHNICIAN   
Communication Technician-Installer 29.36 
Communication Technician 32.46 
Communication-Senior Technician 34.86 
    
ELECTRICIAN-LINE   
Electrician-Groundman 40.50 
Electrician-Lineman 59.90 
Electrician-Foreman 65.16 
Electrician-General Foreman 70.45 
Heavy Equipment Operator 49.49 
    
ELECTRICIAN-NEON SIGN - 
Electrician-Neon Sign 45.52 
    
ELECTRICIAN-WIREMAN - 
Wireman 50.78 
Cable Splicer 54.58 
Wireman-Foreman 54.58 
Wireman-General Foreman 58.38 
    
ELEVATOR CONSTRUCTOR - 
Elevator Constructor-Journeyman Mechanic 78.21 
Elevator Constructor-Mechanic in Charge 85.48 
    
FENCE ERECTOR - 
Fence Erector 37.69 
    
FLAGPERSON ADD LABORER ZONE RATE 
Flagperson 27.95 
    
FLOOR COVERER   
Floor Coverer-Journeyman 36.34 
Floor Coverer-Foreman 38.93 
    
GLAZIER - 
Glazier 22.42 
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HIGHWAY STRIPER ADD LABORER ZONE RATE 
Highway Striper 33.57 
  
HOD CARRIER-BRICK MASON TENDER ADD ZONE RATE 
Brick Mason-Journeyman 30.10 
Brick Maons-Foreman 30.60 
  
HOD CARRIER-PLASTER TENDER  ADD ZONE RATE 
Plasterer Tender-Journeyman 34.26 
Plasterer-Gun Tender 35.26 
Plasterer Tender-Foreman 35.62 
    
IRON WORKER  
Ironworker-Journeyman 56.74 
Ironworker-Foreman 60.04 
Ironworker-General Foreman 63.40 
  
LABORER 
SEE GROUP CLASSIFICATIONS ADD ZONE RATE   
Landscaper 25.66 
Furniture Mover 27.16 
Group 1 30.82 
Group 1A 27.95 
Group 2 30.92 
Group 3 31.07 
Group 4 31.32 
Group 4A 32.57 
Group 5 31.62 
Group 6 - 
Nozzlemen, Rodmen 31.62 
Gunmen, Materialmen 31.32 
Reboundmen 30.97 
Gunite Foremen 32.02 
 
MECHANICAL INSULATOR   
Mechanical Insulator-Mechanic 54.56 
Mechanical Insulator-Foreman 57.06 
Mechanical Insulator-General Foreman 58.56 
  
MILLWRIGHT    
Millwright  25.01 
  
OPERATING ENGINEER   
SEE GROUP CLASSIFICATIONS ADD ZONE RATE  
Group 1 43.08 
Group 1A 45.84 
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Group 2 46.37 
Group 3 46.64 
Group 4 47.38 
Group 5 47.68 
Group 6 47.85 
Group 7 48.10 
Group 8 48.69 
Group 9 49.01 
Group 10 49.36 
Group 10A 49.55 
Group 11 49.79 
Group 11A 51.43 
Group 11B 52.24 
Foreman 51.43 
Add 7% to base rate for "Second" Shift - 
Add 12.5% to base rate for "Special" shift - 
  
OPERATING ENGINEER-STEEL FABRICATOR & ERECTOR  
SEE GROUP CLASSIFICATIONS  ADD ZONE RATE  
Group 1 58.38 
Group 1 Truck Crane Oiler 52.21 
Group 1 Oiler 50.25 
Group 2 56.87 
Group 2 Truck Crane Oiler 51.96 
Group 2 Oiler 50.04 
Group 3 55.63 
Group 3 Truck Crane Oiler 51.74 
Group 3 Oiler 49.82 
Group 3 Hydraulic 51.41 
Group 4 53.90 
Group 5 52.80 
Add 7% to base rate for "Second" Shift - 
Add 12.5% to base rate for "Special" Shift  
  
OPERATING ENGINEER -PILEDRIVER   
SEE GROUP CLASSIFICATIONS ADD ZONE RATE  
Group 1 57.85 
Group 1 Truck Crane Oiler 52.39 
Group 1 Oiler 50.47 
Group 2 56.31 
Group 2 Truck Crane Oiler 52.18 
Group 2 Oiler 50.27 
Group 3 54.86 
Group 3 Truck Crane Oiler 51.96 
Group 3 Oiler 50.04 
Group 4 53.35 
Group 5 52.24 
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Group 6 51.13 
Group 7 50.17 
Group 8 49.21 
Add 7% to base for "Second" Shift - 
Add 12.5% to base for "Special" Shift - 
  
PAINTER  
Brush/Roller Painter 32.74 
Spray Painter/Paperhanger 33.59 
Sandblaster 33.24 
Structural Steel & Steeplejack 33.74 
Swing Stage 34.74 
Special Coating Application-Brush 33.24 
Special Coating Application-Spray 33.74 
Special Coating Application-Spray Steel 33.99 
Foreman $1.00 above highest Journeyman  
 
PILEDRIVER  
Piledriver-Journeyman 58.47 
Piledriver-Foreman 62.05 
  
PLASTERER  ADD ZONE RATE 
Plasterer-Journeyman 34.77 
Plasterer-Foreman 37.02 
    
PLUMBER/PIPEFITTER - 
Plumber-Journeyman 45.20 
Plumber-Foreman 48.16 
Plumber-General Foreman 51.12 
    
REFRIGERATION   
Refrigeration-Journeyman 41.58 
    
ROOFER (Does not include sheet metal roofs) - 
Roofer 20.45 
    
SHEET METAL WORKER ADD ZONE RATE 
Sheet Metal-Journeyman 48.35 
Sheet Metal-Foreman 51.46 
Sheet Metal-General Foreman 54.57 
    
SPRINKLER FITTER  
Sprinkler Fitter-Journeyman 53.45 
Sprinkler Fitter-Foreman 56.20 
Sprinkler Fitter-General Foreman 58.45 
  
SURVEYOR ADD OPERATING ENG. ZONE RATE 

http://www.laborcommissioner.com/11rates/carson.html#PLAS ZONE#PLAS ZONE�
http://www.laborcommissioner.com/11rates/carson.html#SHEET#SHEET�
http://www.laborcommissioner.com/11rates/carson.html#OP ZONE#OP ZONE�


Attachment A 

A-7 

Surveyor 46.64 
    
TAPER - 
Taper 36.28 
    
TILE SETTER/TERRAZZO WORKER/MARBLE MASON-FINISHER ADD ZONE RATE 
Tile, Terrazzo and Marble Finisher 24.77 
    
TILE SETTER/TERRAZZO WORKER/MARBLE MASON ADD ZONE RATE 
Tile Setter-Journeyman 32.87 
Tile Setter-Foreman 34.12 
Tile Setter-General Foreman 35.87 
Terrazzo/Marble Mason-Journeyman 34.37 
Terrazzo/Marble Mason-Foreman 35.62 
Terrazzo/Marble Mason-General Foreman 37.37 
    
TRAFFIC BARRIER ERECTOR ADD LABORER ZONE RATE 
Traffic Barrier Erector 30.82 
  
TRUCK DRIVER    
Truck Driver 20.80 
    
WELL DRILLER    
Well Driller 54.49 
    
LUBRICATION AND SERVICE ENGINEER (MOBILE AND GREASE RACK) ADD 
OPERATING  ENG. ZONE RATE  
Lubrication and Service Engineer (mobile and grease rack) 47.85 
    
SOIL TESTER (CERTIFIED)   
Soil Tester (Certified) 56.62 
    
SOILS AND MATERIALS TESTER   
Soils and Materials Tester 56.62 
    

__________________________________________________________________  

09/17/2010 
   

 

Job Descriptions for Recognized Classes of Workmen 

        Regarding job descriptions for public works projects, please take notice of the following:  
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1. Pursuant to NAC 338.0095(1)(a), "A workman employed on a public work must be paid 
based on the type of work that the workman actually performs on the public work and in 
accordance with the recognized class of the workman."  

2. The work description for a particular class is not intended to be jurisdictional in scope nor 
to be construed as limiting or prohibiting any worker from performing the work of one or 
more classes.  

3. Any person who believes that a type of work is not classified, or who otherwise needs 
clarification pertaining to the recognized classes or job descriptions, shall contact the 
Labor Commissioner, in writing,  for a determination of the applicable classification and 
pay rate for a particular type of work.   

4. The job descriptions set forth or referenced herein supercede any and all descriptions 
previously agreed upon by the Labor Commissioner in any settlement agreements or 
stipulations arising out of contested matters.   

5. The following specific provisions, where applicable, shall prevail over any general 
provisions of  the job descriptions:  

 Amendments to the prevailing wage determinations; 

 Group Classifications and/or descriptions recognized by the Labor Commissioner and included 
with wage determinations for a particular type of work in a particular county.                     

 
AIR BALANCE TECHNICIAN, includes but is not limited to: 
Inspecting, testing, programming, documenting, adjusting and balancing heating, cooling and ventilating 
systems using specialized tools and testing equipment to attain performance standards specified in the 
design of the systems. 

ALARM INSTALLER, includes but is not limited to: 

1. Installing or testing electrical protective signaling systems used to provide notification of fire, 
burglary or other irregularities on the premises of the subscriber of the system;  

2. Installing of wiring and signaling units;  

3. Repairing electrical protective signaling systems  

4. Starting up, programming and documenting systems;  

BOILERMAKER, includes but is not limited to: 

1. Constructing, assembling, maintaining and repairing stationary steam boilers and boiler house 
auxiliaries;  

2. Aligning structures or plate sections to assemble boiler frame tanks or vats;  

3. Assisting in the testing of assembled vessels, directing cleaning of boilers and boiler furnaces;  
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4. Inspecting and repairing boiler fittings, including, without limitation, safety valves, regulators, 
automatic-control mechanisms, water columns and auxiliary machines.  

BRICKLAYER, includes but is not limited to: 

1. Laying materials, including without limitation, brick, structural tile and blocks of concrete, 
cinder, glass, gypsum and terra cotta, but not including stone, to construct or repair walls, 
partitions, arches, sewers, and other structures;  

2. Laying and aligning bricks, blocks or tiles to build or repair structures for high temperature 
equipment, including, without limitation, cupola, kilns, ovens and furnaces; and  

3. Fastening or fusing brick or other building materials to structures with wire clamps, anchor 
holes, torches or cement.  

4. Pointing-cleaning-caulking of all types of masonry; caulking of window frames encased in 
masonry on brick, stone or cement structures, including grinding and cutting out on such work 
and sand blasting, steam cleaning and gunite work.  

5. Pointing, cleaning and weatherproofing of buildings, grain elevators and chimneys built of stone, 
brick or concrete, including grinding and cutting out, sand blasting and gunite work on the same.   

CARPENTER, includes but is not limited to: 

1. Laying out, constructing, erecting, fabricating, installing and repairing structures and fixtures of 
wood, plywood, or alternative materials, doors and hardware and the fastening of the same, 
inclusive of garage or overhead door openers, cabinets, framework, floors, and acoustical ceiling 
systems using carpenter's hand tools and power tools;  

2. Installing or erecting metal studs, drywall, lathing, wall partitions, prefabricated EFIS panels or 
any other system of panels that is attached to the interior or exterior of any building or structure, 
insulation and all types of ceilings;  

3. Pre-cast concrete and concrete form work which includes but is not limited to: setting of 
templates, layout, fabrication, constructing, placing, erection, rigging and hoisting, stripping and 
removing of all forms which are to be reused;  

4. Plywood decking, including, without limitation, stacking and installation of the plywood and the 
plywood decking;  

5. Cutting, setting, removing of beam sides and soffits, bracing, and pads;  

6. Constructing all wood panel forms and frame wall;  

7. Building, erecting and disassembling self-supporting scaffolds that are more than 14 feet in 
height;  

8. Laying out, cutting, joining, fitting of Foam Architectural Elements if same are attached 
mechanically; and  

9. Shaping, cutting and planing by any means if done by hand or machine.  
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CEMENT MASON, includes but is not limited to: 

1. Smoothing and finishing surfaces of poured concrete floors, walls, sidewalks and curbs to 
specified textures;  

2. Patching holes with fresh concrete or an epoxy compound;  

3. Molding expansion joints and edges through the use of edging tools, jointers and straightedges;  

4. Setting of curb and gutter forms one board high;  

ELECTRONIC COMMUNICATION TECHNICIAN, includes but is not limited to: 

1. Pulling cable, installing and trimming devices, terminating loops, circuits, or other data gathering 
points;  

2. Termination of main control panels, racks, or other head end equipment, as well as testing of all 
circuits from the field devices to the main control panels and/or equipment;  

3. Utilizing test equipment for the purpose of troubleshooting and verifying the integrity of the 
circuits in question;  

4. Using hand tools to assemble and install data communication lines and equipment computer 
systems, antennas and towers;  

5. Disassembling equipment to adjust, repair or replace parts using hand tools;  

6. Starting up, programming and documenting systems;  

7. Measuring, cutting, splicing, connecting, soldering and installing wire and cable associated with 
communication systems  

ELECTRICIAN LINEMAN, includes but is not limited to: 

1. Erecting and repairing wood poles and prefabricated light duty metal towers, cable and related 
equipment to construct overhead transmission and distribution power lines used to conduct 
electrical energy between generating stations, substations and consumers;  

2. Directing and assisting electrician ground men in attaching cross arms, insulators, lightning 
arresters, switches, wire conductors and auxiliary equipment to poles and towers in preparation 
of erecting the poles or towers;  

3. Climbing erected poles or towers and installing equipment such as transformers  

4. Strings wire conductors between erected poles with assistance of ground helpers and adjusts 
slack in conductors to compensate for contraction and elongation of conductors due to 
temperature variations, using winch.  

ELECTRICIAN GROUNDMAN, includes but is not limited to: 

1. Working under the direct supervision of linemen, including the operation of jackhammers and 
man hauls;  
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2. Loading and unloading of materials and equipment used by electrician lineman.  

3. Does not include climbing poles, towers or other structures or working in the proximity of 
energized lines or equipment;  

ELECTRICIAN-NEON SIGN, includes but is not limited to: 

1. Installing, servicing and repairing plastic, neon and illuminated signs;  

2. Ascending ladders or operating hydraulic or electric hoist to install, service, or examine sign to 
determine cause of malfunction;  

3. Wiring, rewiring or removing defective parts and installing new parts using electrician's tools;  

4. Removing sign or part of sign for repairs, such as structural fabrication, scroll repair, or 
transformer repair;  

ELECTRICIAN WIREMAN, includes but is not limited to: 

1. Laying out plans, installing, testing and repairing wiring, electrical fixtures, apparatus and 
control equipment;  

2. Measuring, cutting, bending, threading, assembling and installing electrical conduit by using 
tools including, without limitation, a hacksaw, pipe threader, or conduit bender;  

3. Pulling wiring through conduit;  

4. Splicing wires;  

5. Connecting wiring to lighting fixtures and power equipment;  

6. Installing control and distribution apparatus, including, without limitation, switches, relays and 
circuit breakers, and fastening such apparatus into place;  

7. Connecting power cables to equipment, including, without limitation, electric ranges and motors, 
and installing grounding leads;  

8. Testing the continuity of a circuit to ensure electrical compatibility and safety of components 
using testing instruments, including, without limitation, an ohmmeter, a battery and buzzer, and 
an oscilloscope;  

9. As necessary, cutting and welding steel structural members;  

ELEVATOR CONSTRUCTOR, includes but is not limited to: 

1. Assembling, installing, repairing and maintaining electric and hydraulic freight and passenger 
elevators, escalators and dumbwaiters;  

2. Cutting pre-fabricated sections of framework, rails and other elevator components to specified 
dimensions, using acetylene torch, power saw, and disc grinder;  

3. Installing cables, counterweights, pumps, motor foundations, escalator drives, guide rails, 
elevator cars, and control panels, using hand tools;  
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FENCE ERECTOR, includes but is not limited to: 

1. Erecting or repairing chain link, wooden, tortoise, wire/wire mesh, or temporary fencing;  

2. Mixing and pouring concrete around bases of posts and tamping soil into post hole to embed 
post;  

3. Digging post holes with a spade, post hole digger or power driven auger;  

4. Aligning posts through the use of lines or by sighting;  

5. Verifying vertical alignment of posts with a plumb bob or spirit level;  

FLAG PERSON, includes but is not limited to: 

1. Directing movement of vehicular traffic through construction projects;  

2. Distributing traffic control signs and markers along site in designated pattern;  

3. Informing drivers of detour routes through construction sites;  

FLOOR COVERER, includes but is not limited to: 

1. Applying blocks, strips or sheets of shock-absorbing, sound-deadening or decorative covering to 
floors and walls, including carpets or rugs;  

2. Measuring and cutting covering materials, such as rubber, linoleum, astro-turf, or cork tile and 
foundation material such as felt, using rule, straightedge, linoleum knife and snips;  

3. Spreading adhesive cement over floor to cement foundation material to floor for sound-
deadening, and to prevent covering from wearing at the board joints;  

4. Rolling finished floors to smooth the floor and press cement into base and covering;  

5. Fitting of devices for the attachment of carpet, linoleum, rubber and all resilient floor coverings 
and the fitting of metal edges, corners and caps used in the installation of the foregoing materials 
and all other preparatory work;  

GLAZIER, includes but is not limited to: 

1. Installing, setting, cutting, preparing, or removal of glass, or materials used in lieu thereof, 
including, without limitation, in windows, doorways, showers, bathtubs, skylights and display 
cases;  

2. Installing glass on surfaces, including, without limitation, fronts of buildings, interior walls and 
ceilings;  

3. Installing pre-assembled framework for windows and doors designed to be fitted with glass 
panels, including stained glass windows by using hand tools;  

4. Loading and arranging of glass on trucks at the site of the public work;  

HIGHWAY STRIPER, includes but is not limited to: 
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1. Painting highways, streets and parking surfaces by using manually propelled or mechanically 
propelled machines, brushes, rollers or spray guns;  

2. Installing any device or application of any material used in lieu of paint for traffic direction, 
including, without limitation, buttons, tapes, plastics, rumble bars and other similar materials;  

HOD CARRIER-BRICK MASON TENDER, includes but is not limited to: 

1. Tending to or assisting brick masons, bricklayers and stonemasons;  

2. Mixing, packing, wheeling and tempering mortar and fire clay;  

3. Mixing, supplying and holding materials or tools;  

4. Mixing, handling and conveying all other materials used by brick masons, bricklayers and stone 
masons;  

5. Building scaffolds, trestles, boxes and swinging staging used exclusively by bricklayers and 
stone masons;  

6. Hanging cables and placing putlogs;  

7. Carrying bricks and mortar in a hod;  

8. Cleaning work area and equipment of bricklayers and stone masons  

HOD CARRIER-PLASTERER TENDER, includes but is not limited to: 

1. Serving Plasterers in any capacity;  

2. Handling materials after the materials are delivered as used by a Plasterer;  

3. Building and handling all necessary trestle, scaffolding and planking of scaffolding for the 
exclusive use of Plasterers;  

4. Building mortar boxes, mortar boards and stands.  

IRONWORKER, includes but is not limited to: 

1. Performing duties, as part of a crew, to raise, place and unite girders, columns and other 
structural steel members to form completed structures or structure frameworks;  

2. Setting up hoisting equipment for raising and placing structural steel members;  

3. Fastening steel members to cable of hoist, using chains, cable or rope;  

4. Forcing steel members into final position using turnbuckles, crowbars, jacks, hand tools;  

5. Aligning rivet holes in steel members with corresponding holes in previously placed steel 
members by driving drift pins to handle of wrench through holes;  

6. Bolting aligned steel members to keep them in position until the steel members can be 
permanently riveted, bolted or welded into place;  
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7. Cutting and welding steel members;  

8. Installing and repairing gates, iron doors, flagpoles, iron fences and roof decking;  

9. Installing corrugated sheets when attached to steel frames;  

10. Stud welding of all iron, steel and metal to structural steel;  

11. Handling and setting of steel and metal joists;  

12. Loading, unloading, hoisting, handling, signaling, placing and erecting of pre-stressed and pre-
cast materials;  

13. Handling, racking, sorting, cutting, bending, hoisting, placing, burning, welding and tying all 
material used to reinforce concrete construction;  

LABORER, includes but is not limited to:  
     
Perform tasks involving physical labor at building, highway, and heavy construction projects, tunnel 
and shaft excavations, and demolition sites. May operate hand and power tools of all types: air 
hammers, earth tampers, cement mixers, small mechanical hoists, and a variety of other equipment and 
instruments. May clean and prepare sites, dig trenches, set braces to support the sides of excavations, 
erect scaffolding, clean up rubble and debris, and remove asbestos, lead, and other hazardous waste 
materials. May assist other craft workers.  
   
MARBLE MASON, includes but is not limited to:  

1. Cutting, tooling, and setting marble slabs in floors and walls of buildings and renovating and 
polishing marble slabs previously set in buildings;  

2. Trimming, facing and cutting marble to a specific size using a power saw, cutting and facing 
equipment, and hand tools  

3. Drilling holes in marble slabs and attaching brackets;  

4. Spreading mortar on the bottom and sides of a marble slab and on the side of adjacent marble 
slabs;  

5. Setting blocks in positions, tamping a marble slab into place and anchoring bracket attachments 
with wire;  

6. Filling joints between marble slabs with grout and removing excess grout with a sponge;  

7. Cleaning and beveling cracks and chips on marble slabs using hand tools and power tools;  

8. Heating cracked or chipped areas of a marble slab with a blowtorch and filling the defect with a 
composition mastic that matches the grain of the marble slab; and  

9. Polishing marble slabs and other ornamental stone to a high luster by using hand tools and power 
tools.  

MECHANICAL INSULATOR, includes but is not limited to: 
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1. Covering and lining structures with cork, canvas, tar paper, magnesia and related materials;  

2. Installing blown-on insulation on pipe and machinery;  

3. Lining of mechanical room surfaces and air handling shafts;  

4. Filling and damming of fire stops and penetrations including, but not limited to, electrical and 
mechanical systems;  

5. Foam applications for the purpose of thermal, acoustical, or fire protective purposes, including 
RTV foams or equivalents, applied to mechanical or electrical systems;  

6. Duct lining and duct wrapping, direct application and installation of fire protection of grease 
ducts, exhaust systems, or any other ductwork for acoustical or thermal purposes;  

7. Insulation of field joints on pre-insulated underground piping and the pouring of Gilsilite or its 
equivalent;  

8. The application of material, including metal and PVC jacketing, on piping, fittings, valves, 
flanges, boilers, ducts, plenums, flues, tanks, vats, equipment and any other hot or cold surface 
for the purpose of thermal control;  

MILLWRIGHT, includes but is not limited to: 

1. Installing machinery and equipment according to layout plans, blueprints and other drawings in 
industrial establishments by using hoists, lift trucks, hand tools and power tools;  

2. Dismantling machines by using hammers, wrenches, crowbars and other hand tools;  

3. Assembling and installing equipment, including, without limitation, shafting, conveyors, 
monorails and tram rails, by using hand tools and power tools;  

4. Constructing foundations for machines by using hand tools and building materials, including, 
without limitation, wood, cement and steel;  

5. Assembling machines and bolting, welding, riveting or otherwise fastening them to a foundation 
or other structure by using hand tools and power tools; and  

6. Repairing and lubricating machines and equipment (at the site of the public work) assembled and 
used by millwrights.  

OPERATING ENGINEER, includes but is not limited to: 

Operate one or several types of power construction equipment, such as motor graders, bulldozers, 
scrapers, compressors, pumps, derricks, shovels, tractors, or front-end loaders to excavate, move, and 
grade earth, erect structures, or pour concrete or other hard surface pavement. 

PAINTER, includes but is not limited to: 

1. All painting of walls, equipment, buildings, bridges and other structural surfaces by using 
brushes, rollers and spray guns;  
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2. Application of wall coverings/wall paper;  

3. Removing old paint to prepare surfaces before painting the surface;  

4. Mixing colors or oils to obtain desired color or consistency;  

5. Sanding surfaces between coats and polishing final coat to a specified finish;  

6. Cutting stencils and brushing and spraying lettering and decorations on surfaces;  

7. Washing and treating surfaces with oil, turpentine, mildew remover or other preparations;  

8. Filling cracks, holes and joints with caulk, putty, plaster or other filler by using caulking gun or 
putty knife;  

PILEDRIVER, includes but is not limited to: 

1. Operating pile drivers mounted on skids, barge, crawler, treads or locomotive crane to drive 
piling as foundations for structures including, without limitation, buildings, bridges and piers;  

2. Barking, shoeing, splicing, form building, heading, centering, placing, driving, staying, framing, 
fastening, automatic pile threading, pulling and/or cutting off of piling;  

3. Fabricating, forming, handling and setting of all such pre-cast, pre-stressed and post-stressed 
shapes that are an integral part of docks, piers, wharves, bulkheads, jetties, and similar structures;  

PIPEFITTER, includes but is not limited to: 

Assembling, installing, modifying and maintaining pipe systems, pipe supports and pneumatic 
equipment and related machines and equipment components for steam, hot water, heating, cooling, 
lubricating, sprinkling and industrial and processing systems which may require: 

a. Cutting, threading and hammering pipe to specifications using tools, including, without 
limitation, saws, cutting torches and pipe threaders and benders;  

b. Attaching pipes to walls, structures and fixtures, including without limitation, radiators or tanks, 
using brackets, clamps, tools, or welding equipment;  

c. Coating non-ferrous piping materials by dipping in mixture of molten tin and lead to prevent 
erosion, or galvanic and electrolytic action;  

PLASTERER, includes but is not limited to: 

1. Applying coats of plaster onto interior or exterior walls, ceilings, or partitions of buildings to 
produce a finished surface according to blueprints, architects' drawings and oral instruction;  

2. Creating decorative textures in finish coat by using sand, pebbles or stones;  

3. Installing guide wires on exterior surfaces of buildings to indicate thickness of plaster or stucco;  

4. Applying weatherproof, decorative covering to exterior surfaces of a building;  

5. Molding and installing ornamental plaster pieces, panels and trim;  
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6. Directing workers to mix plaster to a desired consistency;  

7. Assembly of EFIS panels;  

8. Laying out, cutting, joining, fitting and installation of Architectural Foam Elements which are 
trowel applied or adhesive set;  

9. Applying, shaping, cutting, and planing in preparation for netting done by hand or machine;  

10. All plaster or synthetic finishes applied to Foam Architectural Elements  

PLUMBER, includes but is not limited to: 

Assembling, installing and repairing pipes, fittings and fixtures for heating, water and drainage systems 
inside of buildings and to a point 5 feet outside of buildings which may therein require: 

a. Repairing and maintaining plumbing by replacing defective washers, repairing or mending 
broken pipes, and opening clogged drains;  

b. Assembling pipe sections, tubing and fittings by using screws, bolts, solder, plastic solvent and 
caulking;  

c. Installing pipe assemblies, fittings, valves and fixtures, including, without limitation, sinks, 
toilets and tubs, by using hand tools and power tools;  

d. Cutting openings in structures, excluding concrete, to accommodate pipe and pipe fittings by 
using hand tools and power tools;  

e. Filling pipes and plumbing fixtures with water or air and observing pressure gauges to detect and 
locate leaks.  

REFRIGERATION MECHANIC, includes but is not limited to: 

1. Installing and repairing industrial and commercial refrigeration systems;  

2. Mounting compressors, condensers and other refrigeration components to the frame of a 
refrigerator by using hand tools and acetylene welding equipment;  

3. Assembling structural and functional components needed for refrigeration, including, without 
limitation, controls, switches, gauges, wiring harnesses, valves, pumps, compressors, condensers, 
cores and pipes;  

4. Installing expansion and control valves by using hand tools and acetylene welding equipment;  

5. Cutting, bending, threading and connecting pipe from functional components to water, power or 
refrigeration systems;  

6. Fabricating and assembling components and structural portions of a refrigeration system;  

ROOFER, includes but is not limited to: 

1. Installing and covering roofs and structures with slate, asphalt, wood and other related materials, 
other than sheet metal, by using brushes, knives, punches, hammers and other tools;  
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2. Spraying roofs, sidings and walls with material to bind, seal, insulate or soundproof sections of a 
structure;  

3. Installation of all plastic, slate, slag, gravel, asphalt and composition roofing, and rock asphalt 
mastic when used for damp and waterproofing;  

4. Installation of all damp resisting preparations when applied on roofs with mop, three-knot brush, 
roller, swab or spray system;  

5. All types of preformed panels used in waterproofing;  

6. Handling, hoisting and storing of all roofing, damp and waterproofing materials;  

7. The tear-off and/or removal of roofing and roofing materials;  

SHEET METAL WORKER, includes but is not limited to: 

1. Fabricating, assembling, dismantling, installing or repairing:  

o Sheet metal roofs, including #30 felt roofing paper installed to form a metal roofing 
system;  

o Sheet metal parts or equipment, including, without limitation, duct work, metal lockers 
and kitchen equipment;  

o Air-veyor and air-handling systems, regardless of materials used;  

2. Setting up and operating fabrication machines to cut, bend and straighten sheet metal;  

3. Shaping metal over anvils, blocks or forms using a hammer;  

4. Operating soldering and welding equipment to join sheet metal parts;  

5. Inspecting, assembling and smoothing seams and joints of burred surfaces;  

6. Welding, soldering, bolting, riveting, screwing, clipping, caulking or bonding component parts to 
assemble products by using hand tools, power tools and devices for lifting and handling;  

SPRINKLER FITTER, includes but is not limited to: 

Installing, dismantling, maintaining, repairing, adjusting and correcting all fire protection and fire 
control systems, including the installation of piping or tubing, appurtenances and equipment pertaining 
thereto, including both overhead and underground water mains, fire hydrants, and hydrant mains, 
standpipes and hose connection to sprinkler systems, sprinkler tank heaters, air lines and thermal 
systems used in connection with sprinkler and alarm systems. 

SURVEYOR, includes but is not limited to: 

1. Planning ground surveys designed to establish base lines, elevation and other geodetic 
measurements;  
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2. Compiling data relevant to the shape, contour, gravitation, location, elevation and dimension of 
land and land features on or near the surface of the Earth for engineering, map making, mining, 
land evaluation, construction and other purposes;  

3. Surveying bodies of water to determine navigable channels and to secure data for construction of 
breakwaters, piers and other marine structures;  

4. Computing data necessary for driving and connecting underground passages, underground 
storage and volume of underground deposits.  

TAPER, includes but is not limited to: 

1. Sealing joints between plasterboard or other wallboards to prepare a wall surface for painting or 
papering;  

2. Mixing sealing compound by hand or with a portable electric mixer and spreading the compound 
over the joints between boards using a trowel, broad knife, or spatula;  

3. Filling cracks and holes in walls and ceilings with sealing compound ;  

4. Applying texturing compound and primer to walls and ceiling to prepare a surface for a final 
finish by using brushes, rollers and spray guns;  

5. Coating of joint compound or taping mud;  

TERRAZZO WORKER, includes but is not limited to: 

1. Applying cement, sand, pigment and marble chips to floors and stairways to attain durable and 
decorative surfacing according to specifications or drawings;  

2. Spreading mixtures of sand, cement and water over surface with a trowel to form terrazzo;  

3. Cutting metal division strips and pressing the metal division strips into a terrazzo base so that top 
edges form a desired design or pattern and define level of finished floor surface;  

4. Spreading mixtures of marble chips, cement, pigment and water over a terrazzo base to form a 
finished surface by using a float and trowel;  

5. Pre-casting terrazzo blocks in wooden forms  

TILE SETTER, includes but is not limited to: 

1. Applying tile and materials made for tile in tile-like units to walls, floors, ceilings and 
promenade roof decks following design specification;  

2. Applying glazed, unglazed, mosaic and other ceramic tiles, which are used as a surface on floors, 
walls, ceilings, and other surfaces and which must be set to specific grade;  

3. Applying and floating all setting beds into which glazed, unglazed, mosaic, or other ceramic tiles 
are set;  

4. Leveling and plumbing tiles to a specified grade  
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TILE, TERRAZZO AND MARBLE FINISHER, includes but is not limited to: 

1. Supplying and mixing construction materials for a tile setter, terrazzo worker or marble setter;  

2. Applying grout and finishing the surface of installed tile, terrazzo and marble;  

3. Cleaning installed tile, terrazzo and tile surfaces;  

4. Renovation and filling chipped, cracked and broken pieces of tile, terrazzo and marble;  

5. Grinding and polishing tile, terrazzo and marble;  

6. Assisting a tile setter, terrazzo worker or marble setter;  

TRAFFIC BARRIER ERECTOR, includes but is not limited to: 

Erects or places instruments to provide directional assistance to traffic on or near the public works 
construction project. 

TRUCK DRIVER, includes but is not limited to: 

Driving a tractor trailer combination or a truck to transport goods or materials at the site of a public 
work or between sites of a public work. (Also, see descriptions listed with Truck Driver rates, if any.) 

WELL DRILLER, includes but is not limited to: 

1. Setting, operating or tending to portable drilling rig machinery and related equipment to drill 
wells;  

2. Extending stabilizing jackscrews to support and level a drilling rig;  

3. Installing water well pumps;  

4. Drillings wells for industrial water supplies, irrigation water supplies or water supplies for any 
other purpose; dewatering or other similar purposes; exploration; hole drilling for geologic and 
hydrologic information; and core drilling for geologic information. 

____________________________________________________________________________________ 

GROUP CLASSIFICATIONS 

 
LABORER, includes but is not limited to: 
Group 1  
All cleanup work of debris, grounds, and building including windows and tile 
Dumpmen or Spotter (other than asphalt) 
Handling and Servicing of Flares, Watchmen  
General Laborer 
Guide Posts and Highway Signs 
Guardrail Erection and Dismantling 
Limber, Brushloader and Piler 
Pavement Marking and Highway Striping  
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Traffic Control Supervisor 
 
Group 2 
Choker setter or Rigger (clearing work only) Pittsburgh  
Chipper and similar type brush shredders  
Concrete worker (wet or dry) all concrete work not listed in Group3 
Crusher or Grizzly Tender  
Greasing Dowels  
Guinea Chaser (Stakemen)  
Panel Forms (wood or metal) handling, cleaning and stripping of Loading and unloading, (Carrying and 
handling of all rods and material for use in reinforcing concrete  
Railroad Trackmen (maintenance, repair or builders)  
Sloper  
Semi-Skilled Wrecker (salvaging of building materials other than those listed in Group 3) 
 
Group 3  
Asphalt Workers (Ironers, Shovelers, Cutting Machine)  
Buggymobile 
Chainsaw, Faller, Logloader and Bucker 
Compactor (all types) 
Concrete Mixer under 1/2 yard  
Concrete Pan Work (Breadpan type), handling, cleaning\stripping  
Concrete Saw, Chipping, Grinding, Sanding, Vibrator  
Cribbing, Shoring, Lagging, Trench Jacking, Hand-Guided Lagging Hammer  
Curbing or Divider machine  
Curb Setter (precast or cut)  
Ditching Machine (hand-guided)  
Drillers Helper, Chuck Tender  
Form Raiser, Slip Forms  
Grouting of Concrete Walls, Windows and Door Jams  
Headerboardmen  
Jackhammer, Pavement Breaker, Air Spade  
Mastic Worker (wet or dry)  
Pipewrapper, Kettlemen, Potmen, and men applying asphalt, creosote and similar type materials  
All Power Tools (air, gas, or electric), Post Driver  
Riprap-Stonepaver and RockSlinger, including placing of sack concrete wet or dry  
Rototiller  
Rigging and Signaling in connection with Laborers' work  
Sandblaster, Potmen, Gunmen or Nozzlemen  
Vibra-screed  
Skilled Wrecker (removing and salvaging of sash, windows, doors, plumbing and electrical fixtures)  
 
Group 4  
Burning and Welding in connection with Laborers' work  
Joy Drill Model TWM-2A, Gardner Denver Model DN143 and similar type drills (in accordance with 
Memorandum of Understanding between Laborers and Operating Engineers dated at Miami, Florida, 
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Feb. 3, 1954) and  Track Drillers, Diamond Core Drillers, Wagon Drillers, Mechanical Drillers on 
Multiple Units  
High scalers  
Concrete pump operator  
Heavy Duty Vibrator with Stinger 5" diameter or over  
Pipelayer, Caulker and Bander  
Pipelayer-waterline, Sewerline, Gasoline, Conduit  
Cleaning of Utility Lines  
Slip Lining of Utility Lines (including operation of Equipment)  
TV Monitoring and Grouting of Utility Lines  
Asphalt Rakers  
 
Group 4A  
Foreman  
 
Group 5  
Construction Specialists  
Blasters and Powdermen, all work of loading, placing, and blasting of all powder and explosives of any 
type, regardless of method used for such loading and placing 
Asbestos removal 
Lead abatement  
Hazardous waste  
Material removal  
 
Group 6  
Gunite Foremen, Nozzlemen, Rodmen, Gunmen, Materialmen, Reboundmen  
 
OPERATING ENGINEER, includes but is not limited to: 
 
Group 1  
Engineer Assistant 
 
Group 1A 
Heavy Duty Repairman Hellper 
Oiler 
Parts man  
 
Group 2  
Compressor Operator  
Material Loader and/or Conveyor Operator (handling building materials)  
Pump Operator  
 
Group 3  
Bobcat or similar loader, 1/4 cu. yd. or less  
Concrete Curing Machines (streets, highways, airports, canals)  
Conveyor Belt Operator (tunnel)  
Forklift (under 20 )  
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Engineer Generating Plant (500 K.W.)  
Mixer Box Operator (concrete plant)  
Motorman  
Rotomist Operator  
Oiler (truck crane)  
 
Group 4  
Concrete Mixer Operator, Skip type  
Dinky Operator  
Forklift (20' or over) or Lumber Stacker 
Ross Carrier  
Skip Loader Operator (under one (1) cu. yd.)  
Tie Spacer  
 
Group 5  
Concrete Mixers (over one (1) cu. yd.)  
Concrete Pumps or Pumpcrete Guns  
Elevator and Material Hoist ( one (1) drum)  
Groundman for Asphalt Milling and similar  
 
Group 6  
Auger type drilling equipment up to and including 30 ft. depth digging capacity m.r.c. 
Boom Truck or Dual Purpose a-Frame Truck 
B.L.H. Lima Road Pactor or similar  
Chip Box Spreader (Flaherty type or similar)  
Concrete Batch Plant (wet or dry)  
Concrete Saws (highways, streets, airports, canals)  
Locomotives (over thirty (30) tons)  
Maginnis International Full Slab Vibrator (airports, highways, canals and warehouses)  
Mechanical Finishers (concrete) (Clary, Johnson, Bidwell  Bridge Deck or similar types)  
Mechanical Burn, Curb and/or Curb and Gutter Machine (concrete or asphalt)  
Pavement Breaker, Truck Mounted, with compressor combination  
Pavement Breaker or Tamper (with or without compressor combination)  
Power Jumbo Operator (setting slip-forms, etc., in tunnels)  
Roller Operator (except asphalt)  
Self-Propelled Tape Machine  
Self-Propelled Compactor (single engine)  
Self-Propelled Power Sweeper Operator  
Slip-Form Pump (power-driven by hydraulic, electric, air, gas, etc. lifting device for concrete forms)  
Small Rubber-Tired Tractors  
Snooper Crane, Paxton-Mitchell or similar  
Stationary Pipe Wrapping, Cleaning and Bending Machine Operator  
 
Group 7  
Auger type drilling equipment over 30 ft. depth digging capacity m.r.c.  
Compressor (over 2)  
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Concrete Conveyor or Concrete Pump, truck or equipment mounted (any assistance required shall be 
performed by an Assistant to Engineer) Boom length to apply  
Concrete Conveyor, Building Site  
Drilling and Boring Machine, vertical and horizontal (not to apply to waterliners, wagon drills or jack 
hammers)  
Crusher Plant Engineer  
Generators  
Kolman Loader  
Material Hoist (two (2) or more drums)  
Mechanical Finishers or Spreader Machine (asphalt, Barber-Greene or similar)  
Mine or Shaft Hoist  
Pipe Bending Machines (pipeline only)  
Pipe Cleaning Machines (tractor-propelled and supported)  
Pipe Wrapping Machines (tractor-propelled and supported)  
Portable Crushing and Screening Plants  
Post Driller And/Or Driver  
Pumps ( over 2)  
Roller Operator (asphalt)  
Screedman (except asphaltic or concrete paving)  
Screedman (Barber-Greene and similar) (asphaltic or concrete paving)  
Self-Propelled Boom-Type Lifting Device (center mount) (on ten (10) ton capacity or less)  
Slusher Operator  
Surface Heater and Planer Operator  
Trenching Machine (maximum digging capacity three (3) ft. depth) (Any assistance in the operation, if 
needed, shall be performed by an Assistant to Engineer)  
Truck-Type Loader  
Welding Machines (gasoline or diesel)  
 
Group 8  
Asphalt Plant Engineer  
Asphalt Milling Machine  
Cast-In-Place Pipe-Laying Machine  
Combination Slusher and Motor Operator  
Concrete Batch Plant (multiple units)  
Dozer Operator  
Drill Doctor  
Elevating Grader Operator  
Grooving and Grinding Machine (highways)  
Ken Seal Operator  
Loader (up to and including two and one-half (2 1/2) cu. yds)  
Mechanical Trench Shield  
Mixermobile  
Push Cats  
Road Oil Mixing Machine Operator Wood-Mixer (and other similar Pugmill equipment)  
Rubber-Tired Earthmoving Equipment (up to and including thirty-five (35) cu. yds. "struck " m.r.c., 
Euclids, T-Pulls, DW10, 20, 21 and similar)  
Self-Propelled Compactors with Dozer; Hyster 450, Cat 825 or similar  
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Sheepfoot  
Small Tractor (with boom)  
Soil Stabilizer (P & H or equal)  
Timber Skidder (rubber-tired) or similar equipment  
Tractor-Drawn Scraper  
Tractor Operator  
Tractor-Mounted Compressor Drill Combination  
Trenching Machine Operator (over three (3) feet depth)  
Tri-Batch Paver  
Tunnel Badger or Tunnel Boring Machine Operator  
Tunnel Mole Boring Machine  
Vermeer T-600b Rock Cutter  
 
Group 9  
Chicago Boom  
Combination Backhoe and Loader (up to and including 3/8 cu. yd.)  
Combination Mixer and Compressor (gunite)  
Heavy Duty Repairman and/or Welder  
Lull Hi-Lift (twenty (20) feet or over)  
Mucking Machine  
Sub-Grader (Gurries or other types)  
Tractor (with Boom) (D6 or larger)  
Track-Laying-Type Earthmoving Machine  (single engine with tandem scrapers )  
 
Group 10  
Boom-Type Backfilling Machine  
Bridge Crane  
Cary-Lift or similar  
Chemical Grouting Machine  
Derricks (two (2) Group 10 Operators required when swing engine remote from hoist)  
Derrick Barges (except excavation work)  
Euclid Loader and similar types  
Gradesetter, Grade Checker  
Heavy Duty Rotary Drill Rigs  
Lift-Slab (Vagtborg and similar types) 
Loader (over two and one-half (2 1/2 cu. yds. up to and including four (4) cu. yds.)  
Locomotive (over one hundred (100) tons, single or multiple units)  
Multiple-Engine Earthmoving Machines (Euclid Dozers, etc.)  
Pre-Stress Wire Wrapping Machine  
Rubber-Tired Scraper, Self-Loading  
Single-Engine Scraper (over thirty-five (35) cu. yds.)  
Shuttle Car (Reclaim Station)  
Train Loading Station  
Trenching Machine multi-engine with sloping attachments (Jefco or similar)  
Vacuum Cooling Plant  
Whirley Crane (up to and including twenty-five (25) tons)  
 



Attachment A 

A-26 

Group 10A  
Backhoe-Hydraulic (up to and including one (1) cu. yd.)  
Backhoe (up to and including one (1) cu. yd.) (Cable)  
CMI Dual Lane Auto-Grader SP30 or similar type  
Cranes (not over twenty-five (25) tons) (hammerhead and gantry)  
Finish Blade  
Gradalls (up to and including one (1) cu. yd.)  
Motor Patrol Operator  
Power Shovels, Clamshells, Draglines, Cranes (up to and including one (1) cu. yd.)  
Rubber-Tired Scraper, Self-Loading (twin engine)  
Self-Propelled Boom-Type Lifting Device, center mount (over 10 tons up to and including 25 tons)  
 
Group 11  
Automatic Asphalt or Concrete Slip-Form Paver  
Automatic Railroad Car Dumper  
Canal Trimmer  
Cary Lift, Campbell or similar type  
Cranes (over twenty-five (25) tons)  
Euclid Loader when controlled from the Pullcat  
Highline Cableway Operator  
Loader (over four (4) cu. yds. up to and including twelve (12) cu. yds.)  
Multi-Engine Earthmoving Equipment (up to and including seventy-five (75) cu. yds. struck m.r.c.)  
Multi-Engine Scrapers (when used to Push Pull)  
Power Shovels, Clamshells, Draglines, Backhoes Gradalls (over one (1) cu. yd. and up to and including 
seven (7) cu. yds. m.r.c.)  
Self-Propelled Boom-Type Lifting Device (center mount)  (over 25 tons m.r.c.)  
Self-Propelled Compactor (with multiple-propulsion power units)  
Single-Engine Rubber-Tired Earthmoving Machine, with Tandem Scraper  
Slip-Form Paver (concrete or asphalt)  
Tandem Cats and Scraper  
Tower Crane Mobile (including Rail Mount)  
Truck Mounted Hydraulic Crane when remote control equipped (over 10 tons up to and including 25 
tons)  
Universal Liebher and Tower Cranes (and similar types)  
Wheel Excavator (up to and including seven hundred fifty (750) cu. yds. per hour)  
Whirley Cranes (over twenty-five (25) tons)  
 
Group 11A  
Band Wagons (in conjunction with Wheel Excavators)  
Operator of Helicopter )when used in construction work)  
Loader (over twelve (12) cu. yds.)  
Multi-Engine Earthmoving Equipment (over seventy-five (75) cu. yds. "struck" m.r.c.)  
Power Shovels. Clamshells, Draglines, Backhoes, and Gradalls (over seven  7 cu. yds. m.r.c.)  
Remote-Controlled Earth Moving Equipment  
Wheel Excavator (over seven hundred fifty (750) cu. yds. per hour)  
Group 11B  
Holland Loader or similar or Loader (over 18 cu. yds.) 
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OPERATING ENGINEERS - Steel Fabricator & Erector 
Group 1 
Cranes over 100 tons  
Derrick over 100 tons  
Self-Propelled Boom Type Lifting Devices over 100 tons  
 
Group 2  
Cranes over 45 tons up to and including 100 tons  
Derrick, 100 tons and under  
Self Propelled Boom Type Lifting Device, over 45 tons  
Tower Crane  
 
Group 3  
Cranes, 45 tons and under  
Self Propelled Boom Type Lifting Device, 45 tons and under  
 
Group 4  
Chicago Boom  
Forklift, 10 tons and over  
Heavy Duty Repairman/Welder  
 
Group 5  
Boom Cat  
 

OPERATING ENGINEER -Piledriver 
 
Group 1  
Derrick Barge Pedestal mounted over 100 tons  
Clamshells over 7 cu. yds.  
Self Propelled Boom Type Lifting Device, over 100 tons  
Truck Crane or Crawler, land or barge mounted over 100 tons  
 
Group 2  
Derrick Barge Pedestal mounted 45 tons up to and including 100 tons  
Clamshells up to and including 7 cu. yds.  
Self Propelled Boom Type Lifting Device over 45 tons  
Truck Crane or Crawler, land or barge mounted, over 45 tons up to and including 100 tons  
 
Group 3  
Derrick Barge Pedestal mounted under 45 tons  
Self Propelled Boom Type Lifting Device 45 tons and under  
Skid/Scow Piledriver, any tonnage  
Truck Crane or Crawler, land or barge mounted 45 tons and under  
 
Group 4  
Assistant Operator in lieu of Assistant to Engineer 
Forklift, 10 tons and over  
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Heavy Duty Repairman/Welder  
 
Group 5  
No current classification  
 
Group 6  
Deck Engineer  
 
Group 7  
No current classification  
 
Group 8  
Deckhand  
Fireman  
 

 
 

ZONE RATES  
BRICKLAYER  
In addition to BRICKLAYER rates add the applicable amounts per hour, calculated based on a radius of over fifty (50) miles 
from the Washoe County Courthouse in Reno, Nevada:  
Zone 1-0-35 Miles  $0.00 
Zone 2-36-75 Miles  $1.25 
Zone 3-Over 75 Miles  $5.37 
 
 
CARPENTER (Building and Heavy Highway and Dam Construction)  
In addition to CARPENTER rates add the applicable amounts per hour, calculated from the Washoe County Courthouse:  
Zone 1-0 to 50 miles  0.00 (road miles of either the Carson City Courthouse or the Washoe County Courthouse)  
Zone 2-51-150   3.00 
Zone 3-151-300 miles  4.00 
Zone 4-301 miles and over   5.00  
 
 
CEMENT MASON  
In addition to CEMENT MASON rates add the applicable amounts per hour, calculated from the Reno Post Office, 50 So. 
Virginia St., Reno, Nevada: 
Zone 1-0-90 miles  0.00 
Zone 2-91 miles and over  4.00 
 
 
HOD CARRIER-BRICK MASON TENDER  
In addition to Hod Carrier Brick Mason Tender rates add the applicable amounts per hour, calculated based on a radius from 
the Washoe County Courthouse:  
Zone 1-35 to 75 miles  1.25  
Zone 2-76 miles and over  7.50  
 
 
HOD CARRIER-PLASTER TENDER  
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In addition to Hod Carrier Plaster Tender rates add the applicable amounts per hour, calculated based on a radius from the 
radius of South Virginia and Mill Streets in Reno, Nevada.  
Zone 1-0 to 70 miles  0.00 
Zone 2-71 miles and over  8.00 
 
LABORER (Highway and Dam Construction only) 
In addition to LABORER rates add the applicable amounts per hour, calculated based on a radius from either the Carson City 
Courthouse or the Washoe County Courthouse: 
Zone 1-0 to 50 miles  0.00 
Zone 2-50 to 150 miles  2.00(Based on a radius from the Washoe County Courthouse) 
Zone 3-150 to 300 miles  3.00(Based on a radius from the Washoe County Courthouse)  
Zone 4-300 miles and over  4.00 (Based on a radius from the Washoe County Courthouse)  
 
LABORER   (Building Construction) 
In addition to LABORER rates add the applicable amounts per hour, calculated based on a radius from either the Carson City 
Courthouse or the Washoe County Courthouse: 
Zone 1-0 to 50 miles  0.00 
Zone 2-51 to 150 miles  2.00 
Zone 3-151 to 300 miles  3.00 (Based on a radius from the Washoe County Courthouse) 
Zone 4-300 miles and over  4.00 (Based on a radius from the Washoe County Courthouse) 
 
OPERATING ENGINEER 
In addition to: OPERATING ENGINEER; STEEL FABRICATOR and ERECTOR, PILEDRIVER, SURVEYOR, 
LUBRICATION AND SERVICE ENGINEER  rates add the applicable amounts per hour calculated based on a radius from 
the Washoe County Courthouse: 
Zone 1-0 to 50 miles  0.00 (of either the Carson City Courthouse or the Washoe County Courthouse)  
Zone 2-51 to 150 miles  2.00 
Zone 3-151 to 300 miles  3.00 
Zone 4-300 miles and over  4.00  
 
PLASTERER  
In addition to PLASTERER rates add the applicable amounts per hour, calculated based on a radius from South Virginia and 
Mill Street, Reno, Nevada: 
Zone 1-0 to 70 miles  0.00 (Fallon, Fallon Naval Air Station, and the City of Yerington shall be 
free zones). 
Zone 2-71 miles and over  $8.00  
 
 
SHEET METAL WORKER 
In addition to SHEET METAL WORKER and AIR BALANCE TECHNICIAN rates add the applicable amounts per hour, 
calculated based on a radius from the courthouse in Reno, Nevada : 
Zone 1-0 to 100 miles  0.00  
(including the City of Fallon and the Fallon Naval Air Base) 
Zone 2-over 100 miles  $8.12  
 
 
TILE SETTER/TERRAZZO WORKER/MARBLE MASON 
In addition to TILE SETTER/TERRAZZO WORKER/MARBLE MASON rates add the applicable amounts per hour, 
calculated based on a radius of over thirty five (35) miles from the Washoe County Courthouse in Reno, Nevada:  
Zone 1-0-35 Miles  $0.00 
Zone 2-51-75 Miles  $1.25 
Zone 3-Over 75 Miles  $5.00 
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Davis Bacon Wages 
 
GENERAL DECISION: NV20100037 03/12/2010 NV37 
 
Date: March 12, 2010 
General Decision Number: NV20100037 03/12/2010 
 
Superseded General Decision Number: NV20080037 
 
State: Nevada 
 
Construction Type: Highway 
 
County: Carson City County in Nevada. 
 
Modification Number     Publication Date 
           0                           03/12/2010 
 
CARP0971-010 07/01/2009 
 
                                              Rates Fringes 
 
CARPENTER   
Including Form Work   $ 27.54             10.76 
 
ZONE PAY: 
 
ZONE 1: All work within 50 road miles of either Carson City Courthouse or Washoe County Courthouse 
hall be considered a Free Zone. 
 
ZONE 2: All work within 50 to 150 road miles of the Washoe County Courthouse shall receive $3.00 
additional per hour. 
 
ZONE 3: All work within 150 to 300 road miles of the Washoe County Courthouse shall receive $4.00 
additional per hour. 
 
ZONE 4: Any work performed in excess of 300 road miles of the Washoe County Courthouse shall 
receive $5.00 additional per hour. 
---------------------------------------------------------------- 
* ELEC0401-010 12/01/2009 
 
                                                  Rates           Fringes 
 
ELECTRICIAN......................     $35.40          13.02+3% 
---------------------------------------------------------------- 
 ENGI0003-041 07/01/2009 
 
                                                  Rates           Fringes 
 
POWER EQUIPMENT OPERATOR   
(01a) Oiler, Lubeman......        $ 27.94 16.02 
(03)  Skid Steer Loader/Bobcat, Forklift under 20 ft................. $ 28.74             16.02 
(04)  Forklift 20 ft. and over........................  $ 29.48             16.02 
(06)  Self Propelled Power Sweeper, Roller, Base  
(Ride along), Curb/Gutter Machine, Auger Drill (Up to and 
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including 30 ft. depth digging capacity)..... $ 29.95            16.02 
(07)  Crusher, Screed, Roller, Finishing/Asphalt (Ride Along), 
Auger Drill (Over 30 ft. depth capacity)...................  $ 30.20            16.02 
(08)  Asphalt Plant, Loader (Up to and including 2-1/2 cu. yds.),  
Milling Machine, Including Milling Machine Groundsman, 
Prophilograph, Bulldozer...................   $ 30.79            16.02 
(09)  Mechanic, Backhoe Loader Combo................  $ 31.11            16.02 
(10)  Loader (Over 2-1/2 cu. yds. up to and including 4 cu. yds),  
Grade Setter, Rubber Tired Scraper, Self Loading  
(single engine).............    $ 31.46            16.02 
(10a)  Grader/Blade/Motor Patrol, Crane (25 tons &  
under), Rubber Tired Scraper, Self Loading (twin engine)...... $ 31.65            16.02 
(11)  Loader (Over 4 cu. yds. up to and including 12 cu. yds.), 
Paver, Including Asphalt, Crane (Over 25 tons), Wheel  
Excavator (Up to and including 750 cu. yds.),  
Scraper, Multiple Engine (when used to push pull).... $ 31.89            16.02 
(11a) Loader (Over 12 cu.yds.), Wheel Excavator  
(Over 750 cu. yds.),........    $ 33.53            16.02 
(12) Boom...................    $ 34.34            16.02 
 
BOOM OPERATOR PREMIUM PAY:  
 
Booms 80 ft. up to, but not including 130 ft. add $ .25 to hourly rate. 
               
Booms 130 ft. up to, but not including 180ft.add $ .75 to hourly rate. 
 
Booms 180 ft. up to and including 250 ft. add $ .90 to hourly rate. 
 
Booms over 250 ft. add $1.35 to hourly rate. 
 
ZONE PAY:   
 
Zone 1:  All work within 50 road miles of Carson City Courthouse of Washoe County Courthouse shall be 
considered a Free Zone. 
 
Zone 2: All work 50 to 150 road miles from Washoe County Courthouse shall receive $2.00 additional per 
hour. 
 
Zone 3: All work 150 to 300 road miles from Washoe County Courthouse shall receive $3.00 additional 
per hour. 
 
Zone 4: All work over 300 road miles from Washoe County Courthouse shall receive $4.00 additional per 
hour. 
---------------------------------------------------------------- 
 IRON0118-008 07/01/2009 
 
                                       Rates           Fringes 
 
IRONWORKER, STRUCTURAL...........   $ 33.00             23.71 
---------------------------------------------------------------- 
 LABO0169-028 10/01/2006 
 
                                       Rates           Fringes 
 
LABORER   
(01) Cone Setter, Compactor(Asphalt& Dirt) handheld for 
patchwork,  
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  General or Common, Guard Rail Installer..............  $ 21.25 6.87 
(01A)Flagger................    $ 18.38 6.87 
(02) Sloper, Sandblaster    $ 21.35             6.87 
(03) Asphalt Shoveler, Concrete Vibrator, Form  
Stripping, Jackhammer, Mason Tender - Cement/Concrete, 
Trencher-hand guided, Concrete Saw, Walk-Behind $ 21.50             6.87 
(04) Asphalt Dumpman, Asphalt Raker, Pipelayer.... $ 21.75             6.87 
---------------------------------------------------------------- 
SUNV2007-044 12/05/2007 
 
                                       Rates           Fringes 
 
OPERATOR:  Backhoe...............   $ 29.16 7.71 
   
TRUCK DRIVER:  Dump Truck........   $ 21.29             3.97 
   
TRUCK DRIVER:  Flatbed Truck.....   $ 19.44 5.33 
   
TRUCK DRIVER:  Water Truck.......   $ 15.26 5.84 
---------------------------------------------------------------- 
 TEAM0533-008 12/01/2007 
 
                                       Rates Fringes 
 
TRUCK DRIVER (SEMI/TRANSPORT)....  $ 22.43 11.84 
 
ZONE PAY: 
 
ZONE 1: All work within 50 road miles of either Carson City Courthouse or Washoe County Courthouse 
shall be considered a Free Zone. 
 
ZONE 2: All work 50 to 150 road miles from the Washoe County Courthouse shall receive $2.00 
additional per hour. 
 
ZONE 3: All work 150 to 300 road miles from the Washoe County Courthouse shall receive $3.00 
additional per hour. 
 
ZONE 4: Any work performed more than 300 road miles from the Washoe County Courthouse shall 
receive $4.00 additional per hour. 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental. 
======================================================== 
 
Unlisted classifications needed for work not included within the scope of the classifications listed may be 
added after award only as provided in the labor standards contract clauses (29 CFR 5.5(a)(1)(ii)). 
 
------------------------------------------------------------------ 
 
In the listing above, the "SU" designation means that rates listed under the identifier do not reflect 
collectively bargained wage and fringe benefit rates.  Other designations indicate unions whose rates 
have been determined to be prevailing.  
 
------------------------------------------------------------------ 
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WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in he matter? This can be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries of surveys, should be with the 
Wage and Hour Regional Office for the area in which the survey was conducted because those Regional 
Offices have responsibility for the Davis-Bacon survey program. If the response from this initial contact is 
not satisfactory, then the process described in 2.) and 3.) should be followed.  
 
With regard to any other matter not yet ripe for the formal process described here, initial contact should 
be with the Branch of Construction Wage Determinations. 
 
Write to:  
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can 
request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 
CFR Part 7). 
 
Write to:  
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the interested party's position and by any 
information (wage payment data, project description, area practice material, etc.) that the requestor 
Considers relevant to the issue.  
 
3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to  the 
Administrative Review Board (formerly the Wage Appeals Board).   
 
Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
END OF GENERAL DECISION 
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