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CARSON CITY PURCHASING AND CONTRACTS 
201 North Carson Street, Suite 3 

Carson City, NV  89701 
775-283-7137/FAX 887-2107 

http://www.carson.org/index.aspx?page=998 
 

NOTICE TO CONTRACTORS 
BID #1011-243 

East-West Water Transmission Main Project – Phase I 
”PWP # CC-2011-301 

 
June 24, 2011 
 
Addendum No. 1 
 
Please make the following additions/changes to the above referenced project. 
 

1. The time of the informal pre-bid conference has changed.  An informal 
pre-bid conference will be held on June 30, 2011 at the Conference Room 
located at 3505 Butti Way, Carson City, Nevada and will commence 
promptly at 2:30 PM. Attendance is not required to bid on this project. 

 
2. At Section 3.0 of the Special Conditions, replace GC 3.4.1 in its entirety 

the following text: 
GC 3.4.1 Additional Order of Work: 
No work shall be performed east of STA 62+00 prior to 
September 21, 2011.   
 
All work west of STA 24+00 shall be completed by August 21, 
2011. All closures in this area require two days notice and 
coordination with the bus yard.  
If the August 21, 2011 date is not met, the following conditions 
apply: 

a) Liquidated damages will apply in accordance with GC 
3.13 if the roadway area west of STA 24+00 is not fully 
paved and permanently striped by August 21, 2011.   

b) No work can be performed west of STA 13+00 on 
weekdays.  Work may only be performed in this area on 
weekends during normal daytime working hours.   

c) No work can be performed between STA 13+00 and STA 
24+00 on weekdays between the hours of 5:30 AM and 
5:00 PM.  Work may be performed in this area during 
weekday nighttime hours or 24 hours a day on the 
weekends.   

d) After August 21, 2011, Robinson St. and Saliman Road 
must be completely open to traffic with no lane closures 
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on weekdays between the hours of 5:30 AM and 5:00 
PM.  At a minimum, the roadway must be left as smooth, 
compacted gravel base the full width of the roadway.   

 
3. At GC 3.13 LIQUIDATED DAMAGES add the following: 

If the roadway area west of STA 24+00 is not fully paved and permanently 
striped by August 21, 2011, liquidated damages of $1,000 per day will 
apply.   

 
4. At SP 2.2.23, Change “4-inch HDPE Conduit (HDD Section)” to “4-inch 

Fusible PVC (HDD Section) 
 

5. Replace the bid proposal in it’s entirety with the following: 
 

Description 
 

Scheduled 
Value 

 
Unit 

 
Unit 
Price 

 
Total 
Price 

SCHEDULE A:  BASE BID WORK 

BP.1) 
Mobilization, Demobilization And Clean-Up 
(Sp 2.2.1) 1 LS 

  

BP.2) Surveying (Sp 2.2.2) 1 LS   

BP.3) Traffic Control (Sp 2.2.3) 1 LS   

BP.4) Clearing And Grubbing (Sp 2.2.4) 1 LS   

BP.5) Changeable Message Board (Sp 2.2.5) 1 EA   

BP.6) Remove Composite Surface (Sp 2.2.6) 15,000 SY   

BP.7 
Remove Pcc Pavement Sidewalk Or Flat 
Work (Sp 2.2.6) 100 SY 

  

BP.8 Remove PCC Curb & Gutter (Sp 2.2.6) 800 LF   

BP.9 
Removal Of Other Existing Improvements 
(Sp 2.2.6) 1 LS 

  

BP.10 
Removal Bituminous Surface By Cold 
Milling (Sp 2.2.7) 780 SY 

  

BP.11 
Unclassified Excavation (Estimated At 8000 
Cy) (Sp 2.2.8) 1 LS 

  

BP.12 
Type 2 Class "B" Aggregate Base (Sp 2.2.9) 

200 CY 
  

BP.13 
Type 1 Pcc Curb & Gutter W/ Agg Base (Sp 
2.2.10) 4,300 LF 

  

BP.14 
6’ Wide Valley Gutter W/ Agg Base (Sp 
2.2.10) 100 LF 

  

BP.15 
6-Inch Retaining Curb W/ Agg Base (Sp 
2.2.10) 200 LF 

  

BP.16 
Pcc Sidewalk, 4 Inch Thickness W/ Agg 
Base (Sp 2.2.10) 20,000 SF 

  

BP.17 
PCC Concrete, 6 Inch Thickness W/ Agg 
Base (Sp 2.2.10) 5,000 SF 

  

BP.18 
Detectable Warning Cast Iron Plates (Sp 
2.2.10) 210 SF 
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Description 

 
Scheduled 

Value 

 
Unit 

 
Unit 
Price 

 
Total 
Price 

BP.19 

5" Plantmix Bituminous Pavement Type 3 
Aggregate, NV 64-28 NV W/ 16" Type 2 
Agg Base (Sp 2.2.11) 

16,000 SF 
  

BP.20 

4" Plantmix Bituminous Pavement Type 3 
Aggregate, NV 64-28 NV W/ 12" Type 2 
Agg Base (Sp 2.2.11) 

95,000 SF 
  

BP.21 

3" Plantmix Bituminous Pavement Type 3 
Aggregate, NV 64-28 NV W/ 6" Type 2 Agg 
Base (Sp 2.2.11) 

52,000 SF 
  

BP.22 
2" Plantmix Bituminous Pavement Type 3 
Aggregate, NV 64-28 NV (Sp 2.2.11) 7,000 SF 

  

BP.23 Plantmix Miscellaneous Area (Sp 2.2.11) 850 SY   

BP.24 
Adjust Existing Manhole Or ARV To New 
Finish Grade (Sp 2.2.12) 10 EA 

  

BP.25 
Adjust Existing Water Or Gas Valve To New 
Finish Grade (Sp 2.2.12) 12 EA 

  

BP.26 
Permanent Pavement Paint (White, Width 
Varies), (Sp 2.2.13) 900 SF 

  

BP.27 
Permanent Pavement Paint (4-Inch Solid 
White) (Sp 2.2.13) 5400 LF 

  

BP.28 
Permanent Pavement Paint (8-Inch Solid 
Yellow) (Sp 2.2.13) 275 LF 

  

BP.29 
Permanent Pavement Paint (8-Inch Solid 
White) (Sp 2.2.13) 475 LF 

  

BP.30 
Permanent Pavement Paint (4-Inch Double 
Solid Yellow) (Sp 2.2.13) 3,100 LF 

  

BP.31 
Permanent Signs - Ground Mounted Metal 
Supports (Sp 2.2.14) 72 SF 

  

BP.32 
6-Foot High Chain Link Fence, Temporary 
Fencing (Sp 2.2.15) 10,000 LF 

  

BP.33 4-Foot High Wire Fence (Sp 2.2.15) 1,100 LF   

BP.34 
Flexible Guide Posts (Bolt Down) (Sp 
2.2.16) 11 EA 

  

BP.35 Class A Monuments (Sp 2.2.17) 10 EA   

BP.36 Weed Cloth And Pre-Emergent (Sp 2.2.18) 3,000 SF   

BP.37 
3-Inch To 8-Inch Rounded River Cobble (Sp 
2.2.19) 100 CY 

  

BP.38 4-Inch To 8-Inch Rip Rap (Sp 2.2.19) 250 CY   

BP.39 
Over Excavation Of Unsuitable Materials 
(Sp 2.2.20) 1,000 CY 

  

BP.40 
Type 4R Catch Basin (Sp 2.2.21) 

6 EA 
  

BP.41 Type 3 Catch Basin (Sp 2.2.21) 2 EA 
  

BP.42 
15 Inch Class III Or Class IV Rcp Storm 
Drain  (Sp 2.2.21) 19 LF 

  

BP.43 
18 Inch Class IV Rcp Storm Drain  (Sp 
2.2.21) 316 LF 
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Description 

 
Scheduled 

Value 

 
Unit 

 
Unit 
Price 

 
Total 
Price 

BP.44 
24 Inch Class IV Rcp Storm Drain (Sp 
2.2.21) 105 LF 

  

BP.45 
18 Inch NDOT Type 1 Metal End Section 
(Sp 2.2.21) 1 EA 

  

BP.46 
18 Inch NDOT Type 1 RCP End Section (Sp 
2.2.21) 1 EA 

  

BP.47 
NDOT Headwall for 18” (Sp 2.2.21) 

2 EA 
  

BP.48 
NDOT Headwall for 24” (Sp 2.2.21) 

2 EA 
  

BP.49 Roadside Ditch - Width Varies (Sp 2.2.21) 700 LF   

BP.50 
60 Inch Storm Drain Manhole Type 1B (Sp 
2.2.22)  1 EA 

  

BP.51 
4-Inch PVC Conduit, Schedule 40 (Sp 
2.2.23) 15,000 LF 

  

BP.52 4-Inch Fusible PVC (Sp 2.2.23) 2,850 LF 
  

BP.53 

2-Inch PVC Conduit, Schedule 80 (Sp 
2.2.23) 3,100 LF 

  

BP.54 
Conductor Wire (Street Light Service) (Sp 
2.2.23) 12,000 LF 

  

BP.55 
NDOT #9 Pullbox (Street Light Service And 
City Fiber Optic) (Sp 2.2.23) 26 EA 

  

BP.56 
100 Amp Underground Electrical Service 
Panel (Street Light Service) (Sp 2.2.23) 1 EA 

  

BP.57 

NDOT Type 7 Steel Pole With 15-Foot Mast 
Arm, NDOT Foundation And LED Luminaire 
(Sp 2.2.23) 

12 EA 
  

BP.58 Abandon Existing Water Valve (Sp 2.2.24) 1 EA 
  

BP.59 
6 Inch PVC C905 Water Main DR 25 (Sp 
2.2.25) 60 LF 

  

BP.60 
10 Inch PVC C905 Water Main DR 25  (Sp 
2.2.25) 20 LF 

  

BP.61 
24 Inch PVC C905 Water Main DR 25, 
Installation Only (Sp 2.2.25) 1100 LF 

  

BP.62 
24 Inch PVC C905 Water Main DR 25 (Sp 
2.2.25) 3400 LF 

  

BP.63 
24 Inch Fusible PVC C905 Water Main DR 
25 (HDD Section) (Sp 2.2.25) 940 LF 

  

BP.64 
36 Inch Fusible PVC C905 Casing DR 25 
(HDD Section) (Sp 2.2.25) 940 LF 

  

BP.65 8 Inch Gate Valve (Sp 2.2.26) 1 EA   

BP.66 10 Inch Cut In Gate Valve  (Sp 2.2.26) 1 EA   

BP.67 24 Inch Butterfly Valve  (Sp 2.2.26) 5 EA 
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Description 

 
Scheduled 

Value 

 
Unit 

 
Unit 
Price 

 
Total 
Price 

BP.68 Water Main Line Location Riser  (Sp 2.2.26) 2 EA   

BP.69 2-Inch PE Service Line  (Sp 2.2.27) 40 LF   

BP.70 Fire Hydrant Assembly (Sp 2.2.28) 1 EA   

BP.71 Sample Hydrant Assembly (Sp 2.2.28) 1 EA   

BP.72 Pipe Bollard (Sp 2.2.29) 2 EA   

BP.73 Air Relief Valve (Sp 2.2.30) 1 EA   

BP.74 Temporary Pavement Patch (Sp 2.2.31) 1 LS   

BP.75 Hydroseeding (Sp 2.2.32) 200,000 SF   

 Subtotal Schedule A  

SCHEDULE B:  ADDITIVE ALTERNATIVES 

BP.A.1 
 
 

ADD ALTERNATIVE 1: TRENCHING, 
BACKFILL AND PAVEMENT PATCH FOR 
UNANTICIPATED ADJUSTMENT OF 
EXISTING PRIVATE UNDERGROUND 
UTILITIES 

500 LF 

  

 Subtotal Schedule B  

 Total Bid Price 
 

 
 
As of 6/24/2011, the following questions have been received.  Answers are 
provided in italics 
 

1. How many bores there will be for the horizontal directional drilling portion 
of the project? 
One bore hole for the 36” Casing Pipe, and (3) 4” conduits on the outside 
of the Casing Pipe to be pulled together.  The 24” Water Main with Casing 
Spacers are to be inside the Casing Pipe. 

 
2. Per the plans, approximately 1,050 LF of 24” DR 25 PVC pipe must be 

restrained using factory coated ductile iron glands with 304 SS nuts, bolts 
and washers.  Is Fusible PVC™ an acceptable alternative to restrained 
bell and spigot PVC – for the previous Carson City projects it has been 
included and installed as an “or equal”? 
Fusible PVC may be used in place of the restrained pipe, however the City 
has purchased 1100 lineal feet of the 24” C905 pipe to expedite the 
construction of the water main on the west end of the project.  If the 
contractor chooses to use Fusible PVC for this area, no extra time will be 
provided and no additional cost will be charged to the City for this change. 

 


