
NOTICE TO CONTRACTORS 
CARSON CITY PURCHASING AND CONTRACTS 

201 NORTH CARSON STREET, SUITE 3 
CARSON CITY, NEVADA 89701 

775-283-7137 / FAX 775-887-2107 
http://www.carson.org/Index.aspx?page=998 

ADVERTISED BID #1415-138 
BID TITLE “Empire Lift Station Improvements 

Project” 
Labor Commissioner PWP# CC-2015-119 

Engineer’s Estimate:  $96,000.00 
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PLEASE NOTE:  Carson City has extensively revised these Contract Documents and all Bidders are advised to 
read these documents thoroughly before submitting a bid. 

SUMMARY 

Carson City is accepting sealed bids for all labor, materials, tools and equipment necessary for the Empire Lift 
Station Improvement Project.  The project consists of upgrading lift station equipment at the Empire Estates 
Sewer Lift Station. This project also includes installing a light pole and improving the lift station site. The project is 
subject to the American Iron and Steel (AIS) provisions of P.L. 113-76, Consolidated Appropriations Act, 2014. 
Compliance with 40 CFR Part 33, Participation by Disadvantaged Business Enterprises in United States 
Environmental Protection Agency Programs is required. The project includes all common phases of construction 
customarily associated with this type of project.    Sealed bids must be submitted in accordance with the bid 
documents, drawings and plans, specifications and special conditions related hereto. 

CONTRACTOR'S LICENSE:  This is a Federal-aid contract and the requirements for such shall apply. On a 
Federal-aid contract, any Contractor otherwise qualified by the State of Nevada to perform such work is not 
required to be licensed nor to submit application for license in advance of submitting a bid or having such bid 
considered, provided, however, that such exception does not constitute a waiver of the State’s right under its 
license laws to require a Contractor, determined to be a successful bidder, to be licensed to do business in the 
State of Nevada in connection with the award of the contract to him. 

BID  DOCUMENTS may be obtained as follows and the cost is non-refundable.  

You may download this Bid Document, excluding the drawings, and a pdf version of the Bid Bond and Bid 
Proposal to prepare your bid from the Carson City website http://www.carson.org/Index.aspx?page=998.  
Downloading this bid document from the website does not put you on the plan holders list, you must 
click the link at the bottom of the page and provide your information to add your company name to the 
plan holders list. 

You may purchase the drawings separately from the following businesses, please call ahead to place your order. 

Nevada Blue, 3246 North Carson Street, Carson City, NV 89706 (775) 883-6011www.nvblue.com 

OSI, Inc., 4750 Longley Lane, Suite 103, Reno, NV 89502 (775) 827-4343 www.osireno.com 

Sierra Contractor’s Source, 860 Maestro Dr., Suite B, Reno NV 89511 (775) 329-7222 
www.scsplanroom.com 

INSPECTION OF BID DOCUMENTS:  All documents related hereto may be viewed at the following locations: 

CARSON CITY PUBLIC WORKS  DEPARTMENT, 3505 Butti Way, Carson City, Nevada 89701. 

ADDENDA:  All addenda are posted on Carson City’s website http://www.carson.org/Index.aspx?page=998. It is 
each bidder’s responsibility to ensure that they have received all addenda prior to submission of their sealed bid. 

NON-MANDATORY PRE-BID CONFERENCE will be held on March 17, 2015, at the site located at 2763 
Panamint Road, Carson City, Nevada and will commence promptly at 10:00 a.m.  Attendance is not required to 
bid on this project 

QUESTIONS regarding this bid must be received a minimum of four (4) days prior to bid opening. 

SEALED BIDS must be submitted in a sealed envelope which shall be clearly marked with title and number of 
this Bid Document to Carson City Purchasing and Contracts Department, 201 North Carson Street, Suite 3, 
Carson City, Nevada 89701, by not later than 11:00 a.m. on April 1, 2015.  Bids received after the date and time 
set for receipt will be REJECTED and returned to the bidder unopened. 
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BID OPENING will be held publicly at 11:10 a.m. on April 1, 2015, at 201 North Carson Street, Suite 3, Carson 
City, Nevada 89701.  Bidders, their representatives, and all other interested persons may be present during the 
bid opening. 

A tabulation of the BID PROPOSAL will be posted on Carson City’s website within 48 hours. 

AWARD RECOMMENDATION will be made by the Carson City Purchasing and Contracts Department.  You are 
encouraged to visit the City’s website for that recommendation or contact Kim Belt at KBelt@carson.org for the 
recommendation.  

NOTICE OF PROTEST OF AWARD OF CONTRACT must be in compliance with NRS 338.142 and submitted in 
writing to the Carson City Purchasing and Contract Department of the Division of Finance (Department) at City 
Hall, 201 N. Carson Street, #3, Carson City, NV 89701 within five (5) business days after the date the Director of 
such Department or the City’s Public Works Director, as the City’s authorized representative, makes a 
recommendation to the award the contract. 

The notice of protest must include a written statement setting forth with specificity the reasons the person filing 
the notice believes the applicable provisions of law were violated.   

A person filing a notice of protest may be required by the City’s Public Works Director or its Purchasing and 
Contracts Manager, at the time or soon after the notice of protest is filed, to post a bond with a good and solvent 
surety authorized to do business in this state or submit other security, in a form approved by such authorized 
representative of the City and the City shall hold the bond or other security until a determination is made on the 
protest. A bond posted or other security submitted with a notice of protest must be in an amount equal to the 
lesser of Twenty-five percent of the total value of the bid submitted by the person filing the notice of protest; or 
Two hundred fifty thousand dollars. 

A notice of protest filed under these provisions operates as a stay of action in relation to the awarding of any 
contract until a determination is made by the City’s Board of Supervisors on the protest. 

A person who makes an unsuccessful bid may not seek any type of judicial intervention until the City’s Board of 
Supervisors has made a determination on the protest and awarded the contract.   

Neither the City’s Board of Supervisors nor any authorized representative of the City or such public body is liable 
for any costs, expenses, attorney’s fees, loss of income or other damages sustained by a person who makes a 
bid, whether or not the person files a notice of protest pursuant hereto.   

If the protest is upheld, the bond posted or other security submitted with or soon after the submission of the notice 
of protest must be returned to the person who posted the bond or submitted the security. If the protest is rejected, 
a claim may be made against the bond or other security by the City’s Board of Supervisors in an amount equal to 
the expenses incurred by the City or its Board of Supervisors because of the unsuccessful protest. Any money 
remaining after the claim has been satisfied must be returned to the person who posted the bond or submitted the 
security.  

BID AWARD will be made by the Carson City Board of Supervisors and is scheduled for April 16, 2015 and their 
decision is final.  The Carson City Board of Supervisors meeting will be held in the Sierra Room of the Carson 
City Community Center, 851 East William Street, Carson City, Nevada 89701 beginning at 8:30 a.m. 

PRICES must be quoted FOB Carson City, Nevada and are valid for sixty (60) calendar days after the BID 
OPENING. 

Signature in Project File 
________________________________________ 

Kim Belt, CPM 
Purchasing and Contracts Manager 

Signature in Project File 
________________________________________ 

Darren Schulz, Public Works Director 
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INSTRUCTIONS TO BIDDERS
CORRESPONDENCE AND/OR COMMUNICATIONS: 

The provisions of this contract shall be approved by the governing body of the City, and the normal lines of 
communications shall be between the following persons and the authorized representative of the Contractor: 

A. Contract Administrator 
Kim Belt, CPM - Purchasing and Contracts Manager 
Carson City Purchasing and Contracts 
201 North Carson Street, Suite 3 
Carson City, Nevada 89701 
775-283-7137 
FAX 775-887-2107 
KBelt@carson.org 

B. Owner's Representative 
Darren Schulz, Public Works Director 
Carson City Public Works Department 
3505 Butti Way 
Carson City, Nevada  89701 
775-887-2355  
FAX No. 775-887-2112 
DSchulz@carson.org 

C. Construction Manager  
Rick Cooley, Construction Manager 
Carson City Public Works Department 
3505 Butti Way 
Carson City, Nevada  89701 
775-887-2355  
FAX No. 775-887-2112 
rcooley@carson.org 

NOTE: The City reserves the right to appoint a substitute designee for these positions at the City's discretion. 

END OF DOCUMENT 
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INSTRUCTIONS TO BIDDERS
B.1 BIDDING PROCEDURES 

A. Pre-bid Conference 
If required, a Pre-bid Conference will be held at the time and place indicated on the Notice to Contractors.  
The purpose of this conference is to discuss the Project, prospective Bidders concerns, and key issues of 
the Project.  Attendance is not mandatory unless otherwise indicated. 

B. Designated Contacts 
The designated contact for questions pertaining to the Contract Documents, Specifications and/or 
Drawings is the designated Contract Administrator.  All questions should be submitted in writing, and will 
receive a written response from the Contract Administrator. 

C. Contract Drawings 
The Contract Drawings used for Bidding shall have the following title: 

CONTRACT DRAWING TITLE:    “Empire Lift Station Improvements Project”          

The Contract Drawings do not purport to show all the details of the Work.  They are intended to illustrate 
the character and extent of the performance desired under the Contract; therefore, they may be 
supplemented or revised from time to time, as the Work progresses, by the Construction Manager. 
Drawing revisions and/or additional drawings or sketches will be made and furnished to the Contractor if 
they are deemed necessary to adequately illustrate the Work.  

D. Interpretations and Addenda 
Bidder shall take no advantage of any apparent error or omission in this Bid Document.  In the event the 
Bidder discovers such an error or omission, he/she shall immediately notify the City’s Contract
Administrator in writing or by email.  Carson City will then make such corrections and interpretations as 
may be deemed necessary for fulfilling the intent of this Bid Document through the issuance of an 
Addendum.  Any Addendum or clarification supplementing this Bid Document, the Drawings, and the 
Specifications, issued prior to the date and time set for the submittal of Bid Proposal shall be made part of 
the Contract. 

If it becomes necessary to revise any part of this Bid Document, a written addendum will be provided to 
all plan holders.  The City is not bound by any oral representations, clarifications, or changes made by 
Carson City employees, or representatives, unless such clarification or change is provided to all Bidders 
in written addendum form. 

Addenda shall be sent by fax, e-mail or posted on the City’s website to all who are known by the City to 
have received a complete set of Bid Documents (plan holders).  No Addendum shall be issued by Carson 
City less than two (2) working days prior to the advertised date and time for Bid submittal.  Note:  Bidders 
are requested to submit questions four (4) working days prior to the advertised date and time for Bid 
submittal. 

Prior to submission of the Bid Proposal, each Bidder shall ascertain that he/she has received all Addenda 
issued.  The Bidder shall acknowledge receipt of all Addenda by completing the acknowledgment space 
provided on the Bid Proposal. 

E. Bid Preparation and Submission 

1. Bid proposals are to be submitted on the Bid Proposal provided and must be manually signed by
pen by an officer or authorized agent (with attached power of attorney) of the Bidder.  All figures
must be written in ink or typewritten.  Figures written in pencil or erasures are not acceptable. Any
interlineation or alteration must be initialed in ink by a person authorized to bind the Bidder to a
Contract.  If the person making said interlineation or alteration is not the same person who signs
the Bid Proposal, such person must write his/her signature and print his/her name and title on
each page of the Bid Proposal where initials appear.  Written delegation of signature authority to
an agent acting on behalf of the Bidder must accompany the sealed Bid and cannot contain any
language which states the Bidder retains final approval of acceptance of any of the terms,
conditions, specifications and/or finalized Contract.
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INSTRUCTIONS TO BIDDERS

2. Each Bid shall be submitted in a sealed envelope and the envelope must be prominently marked
on the lower left corner as follows:

SEALED BID
BID NO.:  1415-138
OPENING:   April 1, 2015 at 11:10 am
COMPANY NAME:

3. This is a Federal-aid contract and the provisions found in the DBE Guidance located in the
SRF Requirements Section of this Contract need to be followed including submitting all required
forms.

4. Carson City will not consider a Bid that fails to comply with the above stated requirements.
Carson City will not be responsible for the premature opening of a Bid not properly addressed or
identified.  All Bids must be received prior to the date and time specified in the Notice to
Contractors at the following address:

Carson City will not consider a Bid that fails to comply with the above stated requirements.
Carson City will not be responsible for the premature opening of a Bid not properly addressed or
identified.  All Bids must be received prior to the date and time specified in the Notice to
Contractors at the following address:

Carson City Purchasing and Contracts Department
201 North Carson Street, Suite 3
Carson City, Nevada 89701

5. If forwarded by mail, the sealed envelope containing the Bid must be enclosed in another
envelope addressed as specified.  Mailed Bids must be received by the Purchasing and
Contracts Department prior to the closing date and time for receipt of Bids in order to receive
consideration.  Bids submitted by facsimile or email will not be accepted or considered.

F. Documents Necessary for Submittal 
The Bid Bond, Bid Proposal Summary, Bidder’s Preference Certificate of Eligibility (if applicable) and any 
other documents required as defined in the Special Conditions all shall be included in the sealed 
envelope.  Do not return the entire spec book with the Bid.  Carson City will not consider a Bid 
received if there is an omission of or failure to complete any portion of the required documents at the time 
of the Bid Opening. 

G. Bid Security 

1. Each Bid Proposal must be accompanied by a Cashier’s check, Certified Check, or Bid Bond
acceptable to Carson City in an amount equal to at least five percent (5%) of the Bidder’s “Base
Bid” Proposal.  Said Bid Security shall be payable without condition to Carson City as a
guarantee that the Bidder, if awarded the Contract, will promptly execute such Contract in
accordance with the Bid Proposal and, in the manner and form required by the Bid Document,
and will furnish the required PERFORMANCE and PAYMENT bonds.  (Refer to Documents #
2151 and 2152).  Should the Bidder refuse to enter into such Contract or fail to furnish such
bonds, the amount of the Bid Security may be forfeited to the City as liquidated damages, not as
penalty.  All checks must indicate the Payee as “Carson City, Nevada” and reflect the Bid Title
and Number.  Failure to enclose a Bid guarantee with the sealed Bid will cause the Bid to be
rejected and not considered.

2. Surety companies issuing bonds must be licensed to issue surety by the State of Nevada
Insurance Division pursuant to NRS 683A.090 and issued by an appointed agent pursuant to
NRS 683A.280.  Bonds issued by an individual surety are not acceptable to the City.
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INSTRUCTIONS TO BIDDERS
3. The City will have the right to hold the Bid Security of Bidders to whom an award is being

considered until either:  (a) the Contract has been executed and bonds have been furnished, (b)
the specified time has elapsed so that Bids may be withdrawn, or (c) all Bids have been rejected.

H. Quantities 
The quantities given in the Bid Document or indicated by the unit Bid items are approximate quantities 
and are intended to illustrate the Scope of Work.  The Bidder shall be responsible for verifying the exact 
quantities involved each month through the measurement and payment provisions of the Bid Document. 

I. Compensation 
The Total Bid Price shall cover all Work required by the Bid Document.  All costs in connection with the 
proper and successful completion of the Work, including furnishing all materials, equipment, supplies, and 
appurtenances; providing all construction equipment, tools and temporary utilities; and performing all 
necessary labor and supervision to fully complete the Work, shall be included in the unit and lump sum 
prices Bid.  All work not specifically set forth as a pay item in the Bid Proposal shall be considered a 
subsidiary obligation of the Bidder, and all costs in connection therewith shall be included in the prices 
Bid. 

J. Schedule of Values 
The purpose of the Schedule of Values shall serve the City in two (2) distinct areas: 

1. PRIOR TO AWARD OF BID:  Carson City may request a Schedule of Values for any or all
item(s) included in the Bid Proposal for the purpose of determining an unbalanced Bid.  The
analysis shall be conducted by the City.

2. AFTER AWARD OF BID  Carson City will request a Schedule of Values for any or all item(s)
included in the Bid Proposal for the purpose of making partial payments to the Contractor.

Under no circumstances may any Bid item reflected as LUMP SUM or otherwise be increased or 
decreased as a result of the Lump Sum Bid breakdown analysis. 

All prospective Bidders may be required to prepare a Schedule of Values, and it shall be the Bidder’s
responsibility to verify the quantities as shown on the Drawings before preparing his/her Bid.  The 
schedule as shown on the Contract Drawings does not constitute a complete outline of the Work to be 
performed by the Contractor in accordance with the Contract Drawings and Specifications.  This list is 
intended to include all major items, and the Bid computed therefrom will be the maximum compensation 
for all work and materials furnished by the Contractor in order to comply with the Contract Drawings and 
Specifications, whether or not indicated in the approximate quantities or pertaining to the items of Work 
listed therein.  

K. Validity of Bid 
Carson City reserves the right to withhold award of the Contract for a period of sixty (60) days from the 
date of the Bid opening.  The Bidder acknowledges in submitting his/her Bid that all prices listed in the Bid 
Proposal are valid for a period of not less than sixty (60) days from the date of the Bid Opening. 

L. Bidders Preference 
Bidders submitting a proposal to a public body for a Public Work shall bear the responsibility to ascertain 
the relevancy of the “preference for certain contractors” referenced in NRS 338.147.  Bidders claiming 
preference shall submit with their Bid Proposal the “Certificate of Eligibility” issued by the State of Nevada 
Contractor’s Board as proof of Contractor’s compliance with the provisions of NRS 338.147.  Failure to
submit the Certificate of Eligibility with your Bid shall result in a waiver of any Bidder preference. 

Note:  Pursuant to Subsection 8 of NRS 338.147, the provisions of Subsection 2 of NRS 338.147 do not 
apply to any Contract for a Public Work which is expected to cost less than $250,000. 

M. Bidders Representation 
Each Bidder by submitting its Bid represents that: 
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INSTRUCTIONS TO BIDDERS
1. The Bidder, signing the Proposal summary and submitting the bid represents that he/she has

familiarized himself with the Notice to Contractors, Contract Drawings, Specifications, and
Contract Documents and has found them fit and sufficient for the purpose of preparing his/her
Bid.  By submission of his/her Bid, he/she agrees to all the terms and conditions of the Bid
Document and further agrees that no claim will be made against the City, the Construction
Manager, or the Design Consultant for any damage that he/she or his/her subcontractors may
have suffered due to the inadequacy of his/her Bid on account of any alleged errors, omissions,
or other deficiencies in the Notice to Contractors, Drawings, Specifications, or Contract
Documents supplied to him/her by the City.

2. The submission of a Bid shall constitute an acknowledgment upon which the City may rely that
the Bidder has thoroughly examined and is familiar with the Bid Documents.  The Bidder shall in
no way be relieved from any obligation with respect to its proposal or to the Contract.  No claim
for additional compensation will be allowed which is based upon a lack of knowledge of the
Contract Documents.

3. The Bidder has inspected the site(s) of the Work and is satisfied, by personal examination or by
other means, of the locations of the proposed Work, of the actual conditions, including subsurface
conditions, of and at the site(s) of the Work.  If, during the course of its examinations, a Bidder
finds facts or conditions which appear to be in conflict with the letter or spirit of the Bid
Documents before submitting his/her bid, the Bidder shall request the City, in writing, to provide
additional information and explanation.

4. Submission of a Bid by a Bidder shall constitute conclusive evidence that the Bidder has relied on
his/her own examination of (1) the site of the Work, (2) access to the site, (3) all other data and
matters requisite to the fulfillment of the Work and on its own knowledge of existing facilities on
and in the vicinity of the site of the Work to be constructed under the Contract, (4) the conditions
to be encountered, (5) the character, quality and scope of the proposed Work, (6) the quality and
quantity of the materials to be furnished, and (7) the requirements of the Bid, the Drawings and
Specifications.  The Bidder is aware that soil classifications do not represent any particular
stability or drainability characteristics, and are aware that water table levels can vary.

5. The information provided by the City is not intended to be a substitute for, or a supplement to, the
independent verification by the Bidder to the extent such independent investigation of site
conditions is deemed necessary or desirable by the Bidder.

6. The Bidder, by signing the Bid Proposal, agrees that all material and workmanship on this Project
shall meet or exceed OSHA standards and NOSHA standards.

Bidder must be duly qualified and possess the classification(s) of contractor’s license stipulated
by the City for this particular Work and issued by the Nevada State Contractor’s Board.  Nevada
Contractor’s License type, number, expiration date and dollar limit must be indicated on the Bid
Proposal.  The Bidders and the successful Contractors and their subcontractors shall comply with
all provisions of NRS Chapter 624 and Nevada Administrative Code, Chapter 624.  Carson City
will not consider any Bid that fails to comply with these requirements.

The successful Bidder must obtain a valid Carson City Business License within ten (10) days
after the award of the Contract, or the Contractor will be declared in default of the contract.

N. Fair Employment Practices 
Pursuant to NRS 338.125, it is unlawful for any Contractor in connection with the performance of work 
under a contract with a public body, when payment of the contract price, or any part of such payment, is 
to be made from public money, to refuse to employ or to discharge from employment any person because 
of race, creed, color, national origin, sex, sexual preference, or age to discriminate against person with 
respect to hire, tenure, advancement, compensation or other terms, conditions, privileges of employment 
because of race, creed, color, national origin, sex, sexual preference or age. 
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INSTRUCTIONS TO BIDDERS
O. Subcontracting 

The Bidder agrees that he/she will perform work totaling at least Fifty per cent (50%) of the Bid amount 
and will not subcontract work totaling more than Fifty per cent (50%) of the Bid amount. 
The Bidder shall be bound by and comply with NRS 338.141 to limit the practice of shopping for Bids and 
shall provide a Subcontractors Listing with the submission of their Bid.  The form must have the spaces 
filled in for each subcontractor who will be paid an amount exceeding five percent (5%) of the Bid amount.  
Within two (2) hours after the opening of Bids, the bidders who submitted the three lowest Bids must 
submit a list of names of each subcontractor who will provide labor or a portion of the Work or 
improvement to the Contractor for which he/she will be paid an amount exceeding one percent (1%) of 
the Bid amount or Fifty Thousand Dollars ($50,000), whichever is greater 

The bidder shall verify prior to submitting their Bid that all subcontractors specified are properly licensed. 
Substitutions of subcontractors specified in the Bid shall comply with the requirements of NRS 338.141. 

Bidder agrees that if awarded the Contract, he/she will assume responsibility for acts or omissions of 
subcontractors and of persons either directly or indirectly employed by them, as they are responsible for 
the acts or omissions of persons directly employed by the Bidder.  Nothing contained in the Bid Document 
shall create any contractual relationship between any subcontractor and the City. 

Each Contractor engaged on a public works project shall report to the Labor Commissioner the name and 
address of each Subcontractor whom he/she engages for work on the project within ten (10) days after 
the Subcontractor commences work on the contract. 

Substitutions for subcontractors listed in the Bid Proposal shall comply with the requirements of NRS 
338.141. 

P. Site Information 
Where investigations of surface or subsurface conditions have been made by the City, in respect to 
foundations or other structural design for design purposes only, said information is available only for the 
convenience of bidders but are not a part of the Bid Documents.  The City, Construction Manager, and 
Design Consultant assume no responsibility whatsoever as to the sufficiency of borings, or of the log of 
test borings or other investigations, or tests, or of the interpretations thereof; there is no guarantee, 
warranty, or representation, expressed or implied, that the conditions indicated thereby, in fact, exist or 
are representative of those existing throughout the work.  Such information available to bidders is not to 
be construed in any way as a waiver of the other provisions of this paragraph and bidders must satisfy 
themselves through their own investigations as to the surface and subsurface conditions to be 
encountered at the Site. 

IB.2. OPENING OF BIDS 
All Bids received at the designated time and place that comply with these requirements will be opened, publicly 
read aloud at the date, time and place set forth in the Notice to Contractors.  Bidders, their representatives, and 
all other interested persons may be present at the opening and reading of Bids. 

Any Bids received after the date and time set for receiving and opening Bids, as set forth in the Notice to 
Contractors and any Addendum, will not be considered.  Any such Bids will be returned unopened to the Bidder. 

A. Mistake in Bid 
A request for withdrawal of a Bid due to a purported error shall not be considered unless it is given in writing to 
the Contract Administrator by the Bidder within forty-eight (48) hours after opening of the bid.  Any such request 
shall contain a full explanation of any purported error and shall be supported by the original calculations on which 
the Bid was computed, together with a certification and notarization thereon that such calculation is the original as 
prepared by the Bidder or his/her agent. 

In the case of a difference between written words and figures, the amount stated in written words shall govern for 
a Lump Sum Bid. 

In the case of a difference between Unit Price and the Extended Price, the Unit Price shall govern. 
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INSTRUCTIONS TO BIDDERS
B. Withdrawal of Bid 

1. Before Bid Opening - A Bidder may request withdrawal of his/her, sealed Bid prior to the
scheduled date and time of the scheduled Bid opening provided the request is submitted to the
Contract Administrator’s Office in writing or an authorized representative must present himself
with proper identification to the Contract Administrator’s Office and verbally request that the Bid
be withdrawn.

2. After Bid Opening - No Bids may be withdrawn for a period of sixty (60) calendar days after the
date and time of Bid opening, except as set forth in A above.  All responsive and responsible Bids
received are considered firm offers for the time period specified above and may be considered for
award.  The Bidder’s offer will expire at the time specified above or upon acceptance by City,
which occurs when the successful Bidder provides the bonds, insurance, and submits the signed
Contract to the City for execution and the City executes the Contract.

IB.3 AWARD OF CONTRACT/REJECTION OF BIDS/DISQUALIFICATION OF BIDDERS 

A. Award of Contract 
Carson City will award the Contract pursuant to the provisions of Nevada State law including but not 
limited to: 

(a) Chapter 332 (Purchasing: Local Governments) 

(b) Chapter 338 (Public Works Projects) 

(c) Chapter 339 (Contractor’s Bonds on Public Works) 

(d) Chapter 624 (Contractors). 

B. Rejection of Bids 
The City reserves the right to waive any informality or irregularity in any Bid received, and to reject any or 
all Bids.  In the case of rejection of all Bids, the City reserves the right to advertise for new Bids or to 
proceed to do the Work otherwise if, in the judgment of the Carson City Board of Supervisors or Carson 
City Regional Transportation Commission, it is in the best interest of the City. 

C. Irregular Bid 
A Bid shall be considered irregular for the following reasons, any one or more of which may be cause for 
rejection: 

1. If the Bid Proposal furnished by the City is not used or is altered.

2. If there are unauthorized additions, conditional or alternate Bids, or omissions or
irregularities of any kind, which may tend to make the Bid incomplete, indefinite or ambiguous as 
to its meaning, or give the Bidder submitting the same a competitive advantage over other 
Bidders. 

3. If the Bid submitted contains any erasures, interlineations, or other corrections unless
each such correction is prepared and authenticated in acceptance with the provisions of 
Paragraph IB.1.E (1). 

D. Unbalanced Bid 
If the Unit Bid Item prices and/or schedule of values of a prospective Bidder’s Bid are obviously
unbalanced, either in excess or below the reasonable cost analysis values, in the opinion of the Owner’s 
Representative, the Bid may be rejected.  All Bids with separately priced line items shall be analyzed to 
determine if the prices are unbalanced. A bid may be rejected if the City determines that the lack of 
balance poses an unacceptable risk to the City. 

A Bid with unbalanced pricing may increase performance risk and could result in payment of 
unreasonably high prices.  Unbalanced pricing exists when, despite an acceptable total evaluated price, 
the price of one or more bid items is significantly over or understated as indicated by the application of 
cost or price analysis techniques.  The greatest risks associated with unbalanced pricing occur when: 
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INSTRUCTIONS TO BIDDERS
1. Over pricing of startup work, mobilization, or early items of work (front end loading) would

cause a bidder to receive substantial up-front payment;

2. Base quantities and option quantities are separate line items;

3. The quantities as bid are incorrect and the contract cost will be increased when quantities
are corrected;

4. On items where the quantities may vary, if the anticipated variation in quantity would
result in the lower Bidder not remaining as the low Bidder;

E. Disqualification of Bidders 
Any one or more of the following may be considered as sufficient for the disqualification of a prospective 
Bidder and the rejection of the Bid: 

1. The Bidder is not responsive or responsible;

2. The quality of the services, materials, equipment or labor offered does not conform to the
approved Contract Drawings and specifications;

3. Evidence of collusion among prospective Bidders; (Participants in such collusion will
receive no recognition as Bidders)

4. Lack of the contractor’s license classification stipulated by Carson City for this Work;

5. More than one Bid for the same work from an individual, firm, or corporation under the
same or different name;

6. Lack of competency, understanding of the scope of the Work, adequate machinery, plant
and/or equipment as revealed by the requested experience or subcontractor information;

7. Unsatisfactory performance record as shown by past work for the City, judged from the
standpoint of workmanship, progress, and quality of services/goods provided;

8. Uncompleted work which, in the judgment of the City, might hinder or prevent the prompt
completion of additional work, if awarded;

9. Failure to pay or satisfactorily settle all bills due for labor and material on any contract(s);

10. Failure to comply with any requirements of the City;

11. Failure to list, as required, all subcontractors who will be employed by the Bidder;

12. Negative actions against the Contractor’s license by any Federal, State or Local
department or agency;

13. Any other reason determined, in good faith, to be in the best interest of the City.

IB.4 BID PROTESTS 
A Bidder may file a Notice of Protest regarding the awarding of the contract in accordance with NRS 338.142 and 
the Notice to Contractors (NC) above, under “NOTICE OF PROTEST OF AWARD OF CONTRACT.” 

IB.5 BID PREPARATION EXPENSES 
By accepting the Bid Proposal of the Bidder, the City assumes no obligation to reimburse the Bidder for Bid 
preparation expenses.  No Bidder shall have any right or claim against the City for reimbursement of Bid 
preparation expenses. 

IB.6 COLLUSION, DISCRIMINATION, AND/OR PRICE FIXING 
The Bidder certifies that any and all prices which he/she may charge under the terms of the Contract do not, and 
will not, violate any existing federal, state or municipal laws or regulations concerning discrimination and/or price 
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INSTRUCTIONS TO BIDDERS
fixing.  The Bidder agrees to indemnify, exonerate and hold Carson City harmless from liability for any such 
violation now and throughout the term of the Contract.  

END OF INSTRUCTIONS TO BIDDERS 
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BID PROPOSAL 
BID BOND 

KNOW ALL MEN BY THESE PRESENTS, that I/We ____________________________________________________ 

as Principal, hereinafter called Contractor, and _______________________________________________________________ 

a corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are held and 
firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter called City, for the sum 
of $ __________________________________________________________________________________________Dollars 

(state sum in words)______________________________________________________________________________________ 
for the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 

WHEREAS, the Principal has submitted a bid, identified as BID # 1415-138 and titled “Empire Lift Station Improvements 
Project”. 

NOW, THEREFORE  if the City shall accept the bid of the Principal and the Principal shall enter into a contract with the City in 
Accordance with the terms of such bid, and give such bond or bonds as may be specified in the bidding or Bid Documents with 
good and sufficient surety for the faithful performance of such Contract and for the prompt payment of labor and material 
furnished in the prosecution thereof, or in the event of the failure of the Principal to enter such Contract and give such bond or 
bonds, if the Principal shall pay to the City the difference not to exceed the penalty hereof between the amount specified in 
said bid and such larger amount for which the City may in good faith contract with another party to perform work covered by 
said bid or an appropriate liquidated amount as specified in the Invitation for Bids then this obligation shall be null and void, 
otherwise to remain in full force and effect. 

Executed on this _____ day of _______________2015 

Signature of Principal: __________________________ 

Title:  _______________________________________ 
(Seal) Firm: ________________________________________ 

Address: _____________________________________ 

City/State/Zip Code: ____________________________ 

Written Name of Principal: _______________________ 

ATTEST NAME 

Signature of Notary: ____________________________ 

Subscribed and sworn before me this ____________day of ____________________________________________ 2015 
(printed name of notary) ____________________________Notary Public for the State of ________________________ 
Claims Under this Bond May be Addressed to: Nevada Resident Agent Information 

Complete for out of state bonding companies 

Name of Surety Name of Local Agent 

Address Address 

City City 

State/Zip Code State/Zip Code 

Name Agent’s Name 

Title Agent’s Title 

Phone Agents Phone 
Surety’s Acknowledgement 

NOTICE:  No substitution or revision to this bond form will be accepted.  Sureties must be authorized to do 
business in and have an agent for services of process in the State of Nevada.  Certified copy of Power of Attorney 
must be attached. 
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BID PROPOSAL 
BID #  1415-138
BID TITLE: “Empire Lift Station Improvements Project”

NOTICE: No substitution or revision to this Bid Proposal form will be accepted.  Carson City will reject any 
Bid that is received that has changes or alterations to this document.  Although the Prevailing 
Wages are provided in this bid document, the bidder is responsible to verify with the Labor 
Commissioner if any addendums have been issued.  The successful bidder will be required to 
provide the current Prevailing Wages used in preparation of their bid within 24 hours of bid 
submission. 

PRICES will be valid for sixty (60) calendar days after the bid opening which is indicated in the Notice to 
Contractors. 

A COPY OF CONTRACTOR’S “CERTIFICATE” of eligibility issued by the State of Nevada Contractors’ Board 
as proof of Bidder’s compliance with the provisions of N.R.S. 338.147 must be submitted with his/her bid for the 
preference to be considered. This Statute does not apply to projects expected to cost less than $250,000. 

COMPLETION of this project is expected PURSUANT TO THE BID DOCUMENTS. 

BIDDER acknowledges receipt of _______ Addendums. 

SUMMARY 

Description Scheduled 
Value 

Unit Unit 
Price 

Total 
Price 

Schedule A: 
BP. 1 Mobilization, Demobilization and 

Clean-Up 1 LS 
BP.2 Removal of Existing Improvements 1 LS 
BP.3 Relocate Chainlink Fence 1 LS 
BP.4 Equipment Concrete Slab, 

Replacement of Sidewalk, and 
Pavement Patch 

1 LS 

BP.5 Lift Station Electrical and Control 
Upgrades 

1 LS 

BP.6 Concrete Light Pole Foundation 1 LS 
BP.7 Light Pole with LED Lumineer 1 LS 
BP.8 Bypass Pumping 1 LS 

 
BP.9  Total  Base Bid Price (Schedule A) 

BP.10 Total Base (Schedule (A) Bid Price Written in Words: 
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BID PROPOSAL 

BP.11 BIDDER INFORMATION: 

Company Name: 

Federal ID No.: 

Mailing Address: 

City, State, Zip Code: 

Complete Telephone Number: 

Complete Fax Number: 

Fax Number including area code: 

E-mail: 

Contact Person / Title: 

Mailing Address: 

City, State, Zip Code: 

Complete Telephone Number: 

Complete Fax Number: 

E-mail Address: 

BP.12 LICENSING INFORMATION: 

Nevada State Contractor's License Number: 

License Classification(s): 

Limitation(s) of License: 

Date Issued: 

Date of Expiration: 

Name of Licensee: 

Carson City Business License Number: 

Date Issued: 

Date of Expiration: 

Name of Licensee: 
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BID PROPOSAL 
 
BP.13 DISCLOSURE OF PRINCIPALS:  
 

Individual and/or Partnership: 
 
Owner 1) Name: 
 
Address: 
 
City, State, Zip Code: 
 
Telephone Number: 
 
 
 
Owner 2) Name: 
 
Address: 
 
City, State, Zip Code: 
 
Telephone Number: 
 
 
 
Other 1) Title: 
 
Name 
 
 
 
Other 2) Title: 
 
Name: 

 
Corporation: 

 
State in which Company is Incorporated: 
 
Date Incorporated: 
 
Name of Corporation: 
 
Mailing Address 
 
City, State, Zip Code: 
 
Telephone Number: 
 
President's Name: 
 
Vice-President's Name: 
 
Other 1) Name & Title: 
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BID PROPOSAL 
BP.14 MANAGEMENT AND SUPERVISORY PERSONNEL:  
 

 
Persons and Positions 

 
Years With Firm 

 
Name 1) 

 
 

 
Title 1) 

 
 

 
 

 
 

 
Name 2) 

 
 

 
Title 2) 

 
 

 
 

 
 

 
Name 3) 

 
 

 
Title 3) 

 
 

 
 

 
 

 
Name 4) 

 
 

 
Title 4) 

 
 

 
 

 
 

 
Name 5) 

 
 

 
Title 5) 

 
 

 
 

 
 

 
Name 6) 

 
 

 
Title 6) 

 
 

 
(If additional space is needed, attach a separate page) 
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BID PROPOSAL 
 

BP.15 REFERENCES:  
 
Instructions: 
List at least three (3) contracts of a similar nature performed by your firm in the last three (3) years.  If 
NONE, use your Company’s letterhead (and submit with your bid proposal) to list what your qualifications 
are for this contract.  Carson City reserves the right to contact and verify, with any and all references 
listed, the quality of and the degree of satisfaction for such performance. 

 
Clients: (if additional space is needed attach a separate page) 
 

 
 
Company Name 1): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract: 
 
Scope of Work: 
 
 
 
Company Name 2): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract: 
 
Scope of Work: 
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BID PROPOSAL 
 
Company Name 3): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract 
 
Scope of Work: 
 
 
 
Company Name 4): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract: 
 
Scope of Work: 
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BID PROPOSAL 
BP. 16  CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS PRIMARY COVERED TRANSACTIONS 
 
1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its 

principals: 
 
a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 

excluded by any Federal, State or Local department or agency. 
 
b) Have not within a three-year period preceding this bid been convicted of or had a civil judgment rendered 

against them for commission of fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, State or Local) transaction or contract under a public transaction; 
violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, 
falsification or destruction of records, making false statements, or receiving stolen property. 

 
c) Are not presently indicted for or otherwise criminally or civilly charged by a government entity (Federal, 

State or Local) with commission of any of the offenses enumerated in paragraph (1)(b) of this certification; 
and 

 
d) Have not within a three-year period preceding this bid had one or more public transactions (Federal, State 

or Local) terminated for cause or default. 
 
2. Where the prospective primary participant is unable to certify to any of the statements in this certification, 

such prospective participant shall attach an explanation to this bid. 
 
 
____________________________________   ________________________ 
Signature of Authorized Certifying Official    Title 
 
____________________________________   ________________________ 
 Printed Name       Date 
 
 
I am unable to certify to the above statement. My explanation is attached. 
 
 
____________________________________   ___________________________ 

Signature       Date 
 
BIDDER’S SAFETY INFORMATION 
 
Bidder’s Safety Factors: 
 

Year “E-Mod” Factor1 OSHA Incident Rate2 
2014   

2013   
1 E-Mod (Experience Modification) Factors are issued by the Employer’s Insurance Company of 
Nevada. 
2 OSHA Incident Rate is the number of OSHA Recordable Accidents per 100 employees and is 
calculated as the number of accidents divided by 208,000. 
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BID PROPOSAL 
SUBCONTRACTORS 

 
BP.17  INSTRUCTIONS: for Subcontractors and General Contractors who self-perform in amounts 
exceeding five (5) percent of bid amount. This information must be submitted with your bid proposal. The 
bidder shall enter NONE under Name of Subcontractor if not utilizing subcontractors exceeding this amount and 
per NRS 338.141 the prime contractor shall list itself on the subcontractor’s list if it will be providing any 
of the work on the project. (This form must be complete in all respects. If, additional space is needed, attach a 
separate page). 

 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
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BID PROPOSAL 

SUBCONTRACTORS 

  
BP.18  INSTRUCTIONS:  for Subcontractors exceeding one (1) percent of bid amount or $50,000 whichever is 
greater.  This information must be submitted by the three lowest bidders within two (2) hours after the completion of the 
opening of the bids.  The bidder may elect to submit this information with the bid proposal and, in that case, the bidder 
will be considered as having submitted this information within the above two hours.   
 

 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
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BID PROPOSAL 
 

SUBCONTRACTORS 

BP. 19 INSTRUCTIONS:  for all Subcontractors not previously listed on the 5% and 1% pages.  This information 
must be submitted by the three lowest bidders within twenty four (24) hours after the completion of the opening of the 
bids.  The bidder may elect to submit this information with the bid proposal and, in that case, the bidder will be 
considered as having submitted this information within the above twenty four hours.   
 

 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # 

 
Limit of License 
 

 
Description of work 
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BID PROPOSAL 
 
BP. 20           WORKERS EMPLOYED REPORT 

INSTRUCTIONS FOR COMPLETION 
 
Effective July 1, 2013, contractors who receive a preference in bidding on a public work must submit an 
affidavit to the public body certifying that 50 percent of all workers employed on the public work, 
including any employees of the contractor and of any subcontractor, will hold a valid driver’s license or 
identification card issued by the Nevada Department of Motor Vehicles. Pursuant to NRS 338.070(4), a 
contractor and each subcontractor engaged on a public work shall keep an accurate record showing, 
for each worker employed by the contractor or subcontractor in connection with the public work who 
has a driver’s license or identification card, the name of the worker, the driver’s license number or 
identification card number of the worker, and the state or other jurisdiction that issued the license or 
card. A copy of this record must be received by the public body no later than 15 days after the end of 
the month. Additionally, the contractor and any subcontractor will maintain and make available for 
inspection within Nevada his or her records concerning payroll relating to the public work. 
 

• EACH contractor and subcontractor must complete the Workers Employed Report. 
• You may make additional copies of the report as necessary. 
• A copy of this report must be submitted with the monthly certified payroll report. 
• For the first report submitted, each contractor and subcontractor should list every worker 
employed in connection with the public work. The workers listed should be the same as those 
reported on the certified payroll report. 
• For each subsequent month, add only those workers not previously reported to the Workers 
Employed Report and submit the newly‐revised report. If no additional workers have been 
added, you may submit the previous month’s report. 
• If a worker has been reported on a previous month’s report, but does not work during a 
subsequent month or is no longer employed by the contractor, his or her name should remain 
on the report. DO NOT DELETE ANY NAMES. This report is intended to serve as a cumulative 
list of all workers employed by the contractor and subcontractor over the duration of the project 
to verify compliance with the minimum requirements of the affidavit. 
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              WORKERS EMPLOYED REPORT 
 

Project Name:  ____________________  Contract Number :  _____________________ 
General Contractor:____________________________________  PWP #____________ 
Subcontractor:   ________________________________________  Date:____________ 
Address at which payroll records are maintained:  
______________________________________________________________________ 
 
Contact Person and Phone Number:  __________________________________ 
 
Employee Name Driver License Number or ID 

Card Number 
Issuing State or Jurisdiction 
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BID PROPOSAL 
Local Preference Affidavit 

(This form is required to receive a preference in bidding) 
  
 
I, ______________________________, on behalf of the Contractor, ____________________________,  swear 
and affirm that in order to be in compliance with NRS 338.XXX* and be eligible to receive a preference in 
bidding on Project No.___________________, Project Name ______________________, certify that the 
following requirement will be adhered to, documented and attained on completion of the contract.  Upon 
submission of this affidavit on behalf of _________________________, I recognize and accept that failure to 
comply with any requirements is a material breach of the contract and entitles the City to damages. In addition, 
the Contractor may lose their preference designation and/or lose their ability to bid on public works for one year, 
pursuant to NRS 338. XXX*:  
 
1. The Contractor shall ensure that 50 percent of the workers employed on the job possess a Nevada driver’s 
license or identification card;  
 
2. The Contractor shall ensure all vehicles used primarily for the public work will be registered and (where 
applicable) partially apportioned to Nevada;  
  
3. The Contractor shall ensure at least 50 percent of the design professionals who work on the project (including 
sub-contractors) have a Nevada driver’s license or identification card.  
 
4. The Contractor shall ensure payroll records related to this project are maintained and available within the State 
of Nevada.  
 
*Note that specific sections of NRS 338 detailing the continued procedures associated with the use of the 
“bidder’s preference” have been amended by the passage of Assembly Bill 172 effective 7/1/13, requiring 
this affidavit and subsequent record keeping and reporting by the General Contractor using the preference 
program and awarded this project .  These requirements are not applicable to Contractors who do not use 
the “Bidder’s Preference” eligibility certificate in their bid. 
 
  
By:____________________________________  Title:__________________________________  
  
Signature:______________________________  Date:__________________________________  
  
 
Signed and sworn to (or affirmed) before me on this _________ day of _________________, 20_____, 
by_________________________________ (name of person making statement).  
  
State of ________________ )  
                    )ss.  
County of ______________ )  
  
___________________________    STAMP AND SEAL  
Notary Signature  
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BP - 15 



Date 

I,
(Name of Signatory Party) (Title) 

do hereby state: 

(1) That I pay or supervise the payment of the persons employed by 

on the 
(Contractor or Subcontractor) 

; that during the payroll period commencing on the 
(Building or Work) 

day of , , and ending the day of , , 

all persons employed on said project have been paid the full weekly wages earned, that no rebates have 
been or will be made either directly or indirectly to or on behalf of said 

from the full 
(Contractor or Subcontractor) 

weekly wages earned by any person and that no deductions have been made either directly or indirectly 
from the full wages earned by any person, other than permissible deductions as defined in Regulations, Part 
3 (29 C.F.R. Subtitle A), issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 
63 Start. 108, 72 Stat. 967; 76 Stat. 357; 40 U.S.C. § 3145), and described below: 

(2) That any payrolls otherwise under this contract required to be submitted for the above period are 
correct and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage determination incorporated into the contract; that the 
classifications set forth therein for each laborer or mechanic conform with the work he performed. 

(3) That any apprentices employed in the above period are duly registered in a bona fide 
apprenticeship program registered with a State apprenticeship agency recognized by the Bureau of 
Apprenticeship and Training, United States Department of Labor, or if no such recognized agency exists in a 
State, are registered with the Bureau of Apprenticeship and Training, United States Department of Labor. 

(4) That: 
(a) WHERE FRINGE BENEFITS ARE PAID TO APPROVED PLANS, FUNDS, OR PROGRAMS 

 −	 in addition to the basic hourly wage rates paid to each laborer or mechanic listed in 
the above referenced payroll, payments of fringe benefits as listed in the contract 
have been or will be made to appropriate programs for the benefit of such 
employees, except as noted in section 4(c) below. 

(b) WHERE FRINGE BENEFITS ARE PAID IN CASH 

−	 Each laborer or mechanic listed in the above referenced payroll has been paid, 
as indicated on the payroll, an amount not less than the sum of the applicable 
basic hourly wage rate plus the amount of the required fringe benefits as listed 
in the contract, except as noted in section 4(c) below. 

(c) EXCEPTIONS 

REMARKS: 

EXCEPTION (CRAFT)

 

EXPLANATION 

NAME AND TITLE SIGNATURE 

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS MAY SUBJECT THE CONTRACTOR OR 
SUBCONTRACTOR TO CIVIL OR CRIMINAL PROSECUTION. SEE SECTION 1001 OF TITLE 18 AND SECTION 231 OF TITLE 
31 OF THE UNITED STATES CODE. 

          BID PROPOSAL
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In compliance with the provisions of Chapters 338 of NRS and NAC, respectively, I, as an officer, 
owner or director of the undersigned contractor, hereby certify that this report is a true and 
accurate statement
of worker s earnings employed on this Public Works contract by the undersigned contractor for the 
following payroll period:
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NRS 338.070:
4. The contractor and each subcontractor shall keep or cause to be kept an accurate record showing the name and the actual per diem, wages and benefits paid to each workman employed by him in connection with the public work.
5. The record must be open at all reasonable hours to the inspection of the public body awarding the contract, and its officers and agents. The contractor or subcontractor shall ensure that a copy of the record for each calendar month is received by the public body awarding the contract no later than 15 days after the end of the month. The copy must be open to public inspection as provided in NRS 239.010. The record in the possession of the public body awarding the contract may be discarded by the public body 2 years after final payment is made by the public body for the public work.
6. Any contractor or subcontractor, or agent or representative thereof, performing work for a public work who neglects to comply with the provisions of this section is guilty of a misdemeanor.
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BID PROPOSAL 
 

BP.21  ACKNOWLEDGMENT AND EXECUTION:  
 
STATE OF ____________________ ) 

       ) SS 
COUNTY OF __________________ ) 
 
 
I _______________________________________ (Name of party signing this Bid Proposal), do depose and say:  That 
I am the Bidder or authorized agent of the Bidder; and that I have read and agree to abide by this Bid which 
includes, but is not limited to the following documents:  Notice to Contractors, Table of Contents, Project 
Coordination, Instructions to Bidders, Bid Bond, Proposal Summary, Contract Award Instructions and Information, 
Sample Contract, Sample Performance Bond, Sample Labor and Material Payment Bond, General Conditions, 
Special Conditions, Standard Specifications, Prevailing Wage Rates, Technical Specifications, Geotechnical 
Report (if any), Contract Drawings, Permits (if any), and any addenda issued and understands the terms, 
conditions, and requirements thereof; that if his/her bid is accepted that he/she agrees to furnish and deliver all 
materials except those specified to be furnished by the City (Owner) and to do and perform all work for the 
“Empire Lift Station Improvements Project”, contract number 1415-138, together with incidental items 
necessary to complete the work to be constructed in accordance with the Contract Documents, Contract 
Drawings, and Specifications annexed hereto. 
 
 
BIDDER: 

 
PRINTED NAME OF BIDDER: __________________________________________________________ 
 
TITLE: _______________________________________________________________________________ 
 
FIRM: _______________________________________________________________________________ 
 
Address:  ____________________________________________________________________________ 
 
City, State, Zip:  ______________________________________________________________________ 
 
Telephone:  _________________________________________________________________________ 
 
Fax:  ________________________________________________________________________________ 
 
E-mail Address: ______________________________________________________________________ 
 
 
____________________________________________________  

(Signature of Bidder) 
 

DATED: ____________________________________________ 
 

Signed and sworn (or affirmed) before me on this _________day of ________________________________, 2015, by 
__________________________________________________________.  
 
 
_______________________________________________________ 

(Signature of Notary)       
          (Notary Stamp) 

 
 
END OF BID PROPOSAL
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CONTRACT AWARD 
 

 
CA.1 NOTICE TO CONTRACTORS: 
The CONTRACTOR shall complete a Wage Comparison Worksheet (see SRF Requirement 
Section for form) and submit it along with the Agreement, Bonds and Insurance after the Notice 
of Award is issued. 
 
CA.2 METHOD OF AWARD 
The Bid, if awarded, will be awarded to the lowest responsive and responsible Bidder based on the Total Base 
Bid amount, plus or minus any or all Additive or Deductive Alternates, in any combination that is most 
advantageous to the City.  Bidder must bid all items to be responsive and considered for award. 
 
CA.3 TIME OF AWARD 
The award, if made, will be within sixty (60) calendar days after the opening of Bids.  The City reserves the right to 
accept or reject any or all Bids received. 
 
CA.4   BONDS 
 

A. Bonds Required 
The Contractor agrees that any bonding or guarantee required by this bid shall not be considered as the 
exclusive remedy of the City for any default in any respect by the Contractor, but such bonding or 
guarantee shall be considered to be in addition to any right or remedy hereunder or allowed by law, 
equity, or statute.  

 
A Performance Bond and a Payment Bond, pursuant to the requirements of NRS 339.025, if not 
otherwise excluded under the threshold stated in NRS 339.025, in the amount of one hundred percent 
(100%) of the Contract Amount shall be required of the Contractor prior to execution of the Contract and 
not later than ten (10) calendar days after receipt of the Notice of Award.  Said bonds shall remain in full 
force and effect for a period of not less than one (1) year from the date of Final Acceptance of this Project 
by the City (Carson City Board of Supervisors or Carson City Regional Transportation Commission).  
Each of the bonds required must be executed by one or more surety companies authorized to do 
business in the State of Nevada.  Note that individual surety bonds are not acceptable to the City. 
 
B. Bond Forms 
The referenced bonds shall be written on the Performance Bond, and Labor and Material Payment Bond 
forms provided by the City, as shown in the following Construction Contract forms. 

 
The Bidder shall require any resident agent who executes the required bonds on behalf of the surety to 
affix thereto a certified and current copy of his/her power of attorney. 

 
Any Labor and Material Payment Bond or Performance Bond prepared by a licensed non-resident agent 
must be countersigned by a resident agent in accordance with the provisions of NRS 680A.300. 
 
The referenced Bonds must be issued by a certified surety listed in the Department of the Treasury, 
Fiscal Service (Department Circular 570, Current Revision); companies holding certificates of authority as 
acceptable sureties on federal bonds and as acceptable reinsuring companies. 

 
CA.5 INSURANCE REQUIREMENTS 
 

A. General   
 
Contractor, as an independent contractor and not an employee of the City, must carry policies of 
insurance in amounts specified and pay all taxes and fees incidental hereto.  City shall have no liability 
except as specified in this Contract. 
 
Contractor shall not commence work before:  (1) Contractor has provided the required evidence of 
insurance to Carson City Purchasing and Contracts, (2) City has approved the insurance policies 
provided by Contractor, and (3) City has issued the Notice to Proceed. 
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Contractor shall not allow any subcontractors to commence work on its subcontract until all similar 
insurance required of the subcontractor has been obtained and verified by Contractor. 
 
Prior approval of the insurance policies by City shall be a condition precedent to any payment of 
consideration under this Contract and City’s approval of any changes to insurance coverage during the 
course of performance shall constitute an ongoing condition subsequent to this Contract.  Any failure of 
City to timely approve shall not constitute a waiver of the condition. 
 
The insurance requirements specified herein do not relieve Contractor of his/her responsibility or limit the 
amount of his/her liability to the City or other person, and Contractor is encouraged to purchase such 
additional insurance as he/she deems necessary. 
 
Contractor is responsible for and must remedy all damage or loss to any property, including property of 
City, caused in whole or in part by Contractor, any subcontractor or anyone employed, directed or 
supervised by Contractor.  Contractor is responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with the Work. 
 
City reserves the right to occupy existing facilities under construction or to use or occupy parts of the 
Work.  Insurance policies shall not restrict or limit such use. 
 
Certificate Holder:  Each liability insurance policy shall list Carson City c/o Carson City Purchasing and 
Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 89701 as a certificate holder. 
 
A. Insurance Coverage   
 
Contractor shall, at Contractor’s sole expense, procure, maintain and keep in force for the duration of this 
Contract the following insurance conforming to the minimum requirements specified below.  Unless 
specifically specified herein or otherwise agreed to by the City, the required insurance shall be in effect 
prior to the commencement of work by the Contractor and shall continue in force as appropriate until the 
latter of: 
 

1. Final acceptance by the City of the completion of this Contract; or   
 
2. Such time as the insurance is no longer required by the City under the terms of this 

Contract   
 

3. Any insurance or self-insured available to the City shall be in excess of and non-
contributing with any insurance required from the Contractor.  Contractor’s insurance 
policies shall apply on a primary basis.  Until such time as the insurance is no longer 
required by the City, Contractor shall provide the City with renewal or replacement 
evidence of insurance no less than thirty (30) calendar days before the expiration or 
replacement of the required insurance.  If at any time during the period when insurance is 
required by this Contract, an insurer or surety fail to comply with the requirements of this 
Contract, as soon as CONTRACTOR has knowledge of any such failure, Contractor shall 
immediately notify the City and immediately replace such insurance or bond with an 
insurer meeting the requirements. 

 
B. General Requirements   
 
Certificate Holder:  Each liability insurance policy shall list Carson City c/o Carson City Purchasing and 
Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 89701, as a certificate holder. 
 
Additionally Insured:  By Endorsement to the general liability insurance policy evidence by Contractor, 
the City and County of Carson City, Nevada, its officers, employees and immune Contractors shall be 
named as additionally insured’s for all liability arising from this contract. 
 
Waiver of Subrogation:  Each liability insurance policy shall provide for a waiver of subrogation as to 
additionally insured’s. 
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Cross Liability:  All required liability policies shall provide cross-liability coverage as would be achieved 
under the standard ISO separation of insured’s clause. 
 
Deductibles and Self-Insured Retentions:  Insurance maintained by the Contractor shall apply on a first 
dollar basis without application of a deductible or self-insured retention unless otherwise specifically 
agreed to by the City.  Such approval shall not relieve Contractor from the obligation to pay any 
deductible or self-insured retention.  Any deductible or self-insured retention shall not exceed $5,000.00 
per occurrence, unless otherwise approved by the City. 
 
Policy Cancellation:  Except for ten (10) calendar days notice for non-payment of premium, each 
insurance policy shall be endorsed to state that:  without thirty (30) calendar days prior written notice to 
Carson City Purchasing and Contracts, the policy shall not be cancelled, non-renewed or coverage and/or 
limits reduced or materially altered, and shall provide that notices required by this paragraph shall be sent 
by certified mail to Carson City Purchasing and Contracts, 201 North Carson Street, Suite 3, Carson City, 
Nevada 89701. 
 
Approved Insurer:  Each insurance policy shall be issued by insurance companies authorized to do 
business in the State of Nevada or eligible surplus line insurers acceptable to the State and having 
agents in Nevada upon whom service of process may be made, and currently rated by A.M. Best as “A-
VII” or better. 
 
Evidence of Insurance:  Prior to commencement of work, the Contractor must provide the following 
documents to Carson City Purchasing and Contracts, 201 North Carson Street, Suite 3, Carson City, 
Nevada 89701.   
 
Certificate of Insurance:  The Acord 25 Certificate of Insurance form or a form substantially similar must 
be submitted to Carson City Purchasing and Contracts to evidence the insurance policies and coverages 
required of Contractor. 
 
Additional Insured Endorsement:  An additional Insured Endorsement (CG20 10 or CG 20 26), signed 
by an authorized insurance company representative, must be submitted to Carson City Purchasing and 
Contracts to evidence the endorsement of CITY as an additional insured. 
 
Schedule of Underlying Insurance Policies:  If Umbrellas or Excess policy is evidenced to comply with 
the minimum limits, a copy of the Underlyer Schedule from the Umbrella or Excess insurance policy may 
be required. 
 
Review and Approval:  Documents specified above must be submitted for review and approval by 
Carson City Purchasing and Contracts prior to the commencement of work by Contractor.  Neither 
approval by the City nor failure to disapprove the insurance furnished by the Contractor shall relieve 
Contractor or Contractor’s full responsibility to provide the insurance required by this Contract.  
Compliance with the insurance requirements of this Contract shall not limit the liability of Contractor or its 
subcontractors, employees or agents to City or others, and shall be in addition to and not in lieu of any 
other remedy available to the City under this Contract or otherwise.  Carson City reserves the right to 
request and review a copy of any required insurance policy or endorsement to assure compliance with 
these requirements.  
 
C. Commercial General Liability Insurance   
 
Minimum Limits required:   
 
Two Million Dollars ($2,000,000.00) – General Aggregate 
 
Two Million Dollars ($2,000,000.00) – Products and Completed Operations Aggregate 
 
One Million Dollars ($1,000,000.00) – Each Occurrence 
 
Coverage shall be on an occurrence basis and shall be at least as broad as ISO 1996 from CG 00 01 (or 
a substitute form providing equivalent coverage); and shall cover liability arising from premises, 
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operations, independent Contractors, completed operations, person injury, products, civil lawsuits, Title 
VII actions and liability assumed under an insured contract (including the tort liability or another assumed 
in a business contact). 
 
 
D. Business Automobile Liability   
 
 Minimum Limit required: 
 
On Million Dollars ($1,000,000.00) per occurrence for bodily injury and property damage 
 
Coverage shall be for “any auto” including owned, non-owned and hired vehicles.  The policy shall be 
written on ISO form CA 00 01 or a substitute providing equivalent liability coverage.  If necessary, the 
policy shall be endorsed to provide contractual liability coverage. 
 
F. Worker’s Compensation and Employer’s Liability Insurance 
 
CONTRACTOR shall provide workers’ compensation insurance as required by Nevada Revised Statutes 
Chapters 616A through 616D inclusive and Employer’s Liability insurance with a minimum limit of 
$500,000.00 each employee per accident for bodily injury by accident or disease. 
 

CA.6 PENALTY FOR COLLUSION 
If at any time, it is found that the Contractor has, in presenting any bid or bids, colluded with any other party or 
parties, then the Contract shall be null and void, and the Contractor and its sureties shall be liable for loss or 
damage which the City may suffer thereby, and the City may advertise for new bids for said Work.  The 
Contractor further certifies  that any and all prices which he/she may charge under the terms of the Contract do 
not, and will not; violate any existing Federal, State or Municipal laws or regulations concerning discrimination 
and/or price fixing. 
 
CA.7 SUCCESSORS AND ASSIGNS 
The performance of the Contract may not be assigned.  Consent will not be given to any proposed assignment 
which would relieve the surety of the original Contractor of their responsibilities under the Contract, nor will the 
City consent to any assignment of a part of the Work under the Contract. 
 
CA.8 RIGHTS AND REMEDIES 
The duties and obligations imposed by the Contract Documents and the rights and remedies available thereunder 
shall be in addition to, and not a limitation of, any duties, obligations, rights, and remedies otherwise imposed or 
available by law. 
 
No action or failure to act by the City, the Design Consultant, or the Construction Manager shall constitute a 
waiver of any right or duty afforded any of them under the Contract, nor shall any such action or failure to act 
constitute an approval of or acquiescence in any breach thereunder, except as may be specifically agreed in 
writing. 
 
CA.9 COPELAND ANTI-KICKBACK LAW 
The Contractor shall comply with the Copeland Anti-Kickback Act (19 U.S.C. 874) as supplemented in the 
Department of Labor Regulations (29 CFR Part 3).  This act provides that each Contractor or subcontractor shall 
be prohibited from inducing by any means, any person employed in the construction, completion or repair of 
public work, to give up any part of the compensation to which he/she is otherwise entitled. 
 
CA.10 NOTICE TO PROCEED 
Within ten (10) calendar days of receipt of all required post-bid information, including bonds, insurances, and 
executed Contract, the City will issue the Notice to Proceed.   
 
CA.11 TIME: COMPLETION OF PROJECT 
 

A. Time 
The successful Bidder, upon becoming the Contractor after having entered into a Contract with the City, 
shall commence the Work to be performed under the Contract on the date set by the City in the written 
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Notice to Proceed, continuing the Work in accordance with the approved schedule and shall complete the 
entire Work within the number of calendar days stated in the Special Conditions after the date of the 
Notice to Proceed.  Further, separable portions of the Work may be subject to milestone or specific dates 
as established in the Special Conditions. 
 
The time specified above represents no overtime requirement.  Any scheduling of overtime for this Project 
is solely that of the Contractor, unless specifically directed in writing by the City.  The City will not be 
responsible for any costs related to overtime work performed unless it is specifically directed in writing by 
the City. 
 
B. Liquidated Damages 
In case of failure on the part of the Contractor to complete the Work within the time(s) specified in the 
Contract, or within such additional time(s) as may be granted by formal action of the City, or the 
Contractor fails to prosecute the Work, or any separable part thereof, with such diligence as will insure its 
completion within the time(s) specified in the Contract or any extensions thereof, the Contractor shall pay 
to the City, as liquidated damages, the sum specified in the Special Conditions for each calendar day for 
delay until such reasonable time as may be required for final completion of the Work, together with any 
increased costs incurred by the City in completing the Work. 
 
Time stated for completion shall include the final cleanup and demobilization. 
 
The signing of the Bid Proposal by the Bidder shall be prima facie evidence that the Contractor agrees 
that the amount of liquidated damages is fair and reasonable. 

 
CA. 12 LIQUIDATED DAMAGES FOR LATE SUBMITTALS AND LAPSE OF INSURANCE 
 
The Contractor shall provide all submittals required by this Contract within fifteen (15) calendar days of the Notice 
to Proceed.  If the Contractor does not provide the submittals on or before the fifteenth (15th) calendar day, 
he/she will pay to the City the amount of Two Hundred Fifty Dollars ($250) per day as liquidated damages.  If the 
Contractor does not keep the bonds or insurance policies in effect or allows them to lapse, the Contractor will pay 
to the City the amount of Two Hundred Fifty Dollars ($250) per day as liquidated damages, and will be in breach 
of Contract. 
 
END OF CONTRACT AWARD 
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THIS CONTRACT made and entered into this ____ day of ________, 20__, by and between Carson City, a 
consolidated municipality, a political subdivision of the State of Nevada, hereinafter referred to as “CITY”, and 
__________________, hereinafter referred to as “CONTRACTOR”.  
 
WITNESSETH: 
 
 WHEREAS, the Purchasing and Contracts Manager for CITY is authorized pursuant to Nevada Revised 
Statutes 338 and Carson City Purchasing Resolution #1990-R71, to approve and accept this Contract as set forth 
in and by the following provisions; and 
 
WHEREAS, this Contract involves a “public work,” which pursuant to NRS 338.010(17) means any project for the 
new construction, repair or reconstruction of an applicable project financed in whole or in part from public money; 
and 
 
WHEREAS, CONTRACTOR’S compensation under this agreement (does ___) (does not ___) utilize in whole or 
in part money derived from one or more federal grant funding source(s); and 
 
 WHEREAS, it is deemed necessary that the services of CONTRACTOR for CONTRACT No. ________, 
titled ________________ (hereinafter referred to as “Contract”) are both necessary and in the best interest of 
CITY; and     
  
 NOW, THEREFORE, in consideration of the aforesaid premises, and the following terms, conditions and 
other valuable consideration, the parties mutually agree as follows: 
  

1. REQUIRED APPROVAL: 
 
This Contract shall not become effective until and unless approved by the Carson City Board of Supervisors. 
 

2. SCOPE OF WORK (Incorporated Contract Documents): 
 
2.1 The parties agree that the Scope of Work will be specifically described and hereinafter referred to as the 
“WORK.” This Contract incorporates the following attachments, and a CONTRACTOR’S attachment shall not 
contradict or supersede any CITY specifications and/or terms or conditions without written evidence of mutual 
assent to such change appearing in this Contract: 
 
2.1.1 CONTRACTOR agrees that the Contract Documents for Bid No. _______ including, but not limited to, the 
Notice to Contractors, Table of Contents, Project Coordination, Instructions to Bidders, Contract Award 
Information, General Conditions, Special Conditions, Technical Specification, Prevailing Wages, Contract 
Drawings, and Addenda, if any, hereinafter all referred to as Exhibit A, are intended to be complete and 
complementary and are intended to describe a complete WORK.  These documents are incorporated herein by 
reference and made a part of this Contract.  
 
2.1.2 CONTRACTOR additionally agrees CONTRACTOR’S Bid Bond, Bid Proposal, Proposal Summary, 
Executed Contract, Performance Bond, Labor and Material Bond, Certificate of Eligibility, Insurance Certificates, 
Permits, Notice of Award, Notice to Proceed and Executed Change Orders, hereinafter all referred to as Exhibit 
B, are incorporated herein and made a part  of this Contract. 
 
 

 
 
 
 
 
 
 
 

 
 

For P&C Use Only 
CCBL expires _____ 
NVCL expires _____ 
GL expires _____ 
AL expires _____ 
WC expires _____ 
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 2.2 The attached incorporated General Conditions (“GC”) document provides in Section GC 1.3 a 
“Governing Order of Bidding and Contract Documents,” which shall be applicable to this Contract. 
 

1. CONTRACT TERM AND LIQUIDATED DAMAGES: 
 
3.1 CONTRACTOR agrees to complete the WORK on or before the date specified in the Notice to Proceed 
or any executed Change Orders to the entire satisfaction of CITY before final payment is made, unless sooner 
termination by either party as specified in Section 6 (CONTRACT TERMINATION) and the General Conditions, 
Section GC 3.18.   
 
3.2 Pursuant to the provisions under Time for Completion and Liquidated Damages in the Contract 
Documents of said Specifications, CONTRACTOR will complete the WORK within the Contract time. Since CITY 
and CONTRACTOR agree it is difficult to ascertain the actual amount of damages incurred due to delay of the 
Project, it is agreed that CITY will be paid the liquidated damages as specified in the Contract Special Conditions 
for each and every calendar day of delay in the completion of the WORK, in addition to any direct charges 
incurred by CITY as a result of delay of the Project, including engineering fees and additional damages due to late 
construction.  CITY also reserves the right to deduct any amounts due CITY from any monies earned by 
CONTRACTOR under this Contract. 
 
3.3 That in the performance of this Contract, CONTRACTOR and any subcontractors, as employers, shall 
pay 1 ½ times an employee’s regular wage rate whenever an employee who received compensation for 
employment at a rate less than 1 ½ time the minimum wage who works more than forty (40) hours in any 
scheduled work week, more than eight (8) hours in a day, unless by mutual agreement the employee works a 
scheduled ten (10) hours per day for four (4) calendar days within a work week.  Employers should refer to NRS 
608.018, NRS 338.020 and A.O. 2013-04 for further details on overtime requirements. 
 

2. NOTICE: 
 
4.1 Except the bid and award process where notices may be limited to postings by CITY on its Finance 
Department/Bid Opportunities website (www.carson.org), all notices or other communications required or 
permitted to be given under this Contract shall be in writing and shall be deemed to have been duly given if 
delivered personally in hand, by e-mail, by regular mail, by telephonic facsimile with simultaneous regular mail, or 
by certified mail, return receipt requested, postage prepaid on the date posted, and addressed to the other party 
at the address specified below. 
 
4.2 Notice to CONTRACTOR shall be addressed to: 
______________________ 
______________________ 
______________________ 
email:_________________ 
 
4.3 Notice to CITY shall be addressed to: 
 
Carson City Purchasing and Contracts 
Kim Belt, Purchasing and Contracts Manager 
201 North Carson Street, Suite 3 
Carson City, NV 89701 
775-283-7137 / FAX 775-887-2107 
KBelt@carson.org 
 

1. COMPENSATION: 
 
5.1 The parties agree that CONTRACTOR will provide the WORK specified in the Contract for the Contract 
Amount of ______________Dollars and ___/100 ($________). 
 
5.2 CITY will pay CONTRACTOR progress payments and the final payment computed from the actual 
quantities of WORK performed and accepted and the materials furnished at the Unit and Lump Sum prices shown 
on CONTRACTOR’S Bid Proposal and any executed Change Orders. 
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5.3 Contract Amount represents full and adequate compensation for the complete WORK, and includes the 
furnishing of all materials, all labor, equipment, tools, transportation, services, appliances, and all expenses, direct 
or indirect connected with the proper execution of the WORK.   
 
5.4 CITY does not agree to reimburse CONTRACTOR for expenses unless otherwise specified. 
 

1. CONTRACT TERMINATION: 
 
6.1 Termination Without Cause: 
 
6.1.1 Any discretionary or vested right of renewal notwithstanding, this Contract may be terminated upon 
written notice by mutual consent of both parties or unilaterally by either party without cause. 
 
6.1.2 CITY reserves the right to terminate this Contract for convenience whenever it considers termination, in 
its sole and unfettered discretion, to be in the public interest. In the event that the Contract is terminated in this 
manner, payment will be made for WORK actually completed. If termination occurs under this provision, in no 
event shall CONTRACTOR be entitled to anticipated profits on items of WORK not performed as of the effective 
date of the termination or compensation for any other item, including but not limited to, unabsorbed overhead. 
CONTRACTOR shall require that all subcontracts which he/she enters related to this Contract likewise contain a 
termination for convenience clause which precludes the ability of any subcontractor to make claims against 
CONTRACTOR for damages, due to breach of contract, of lost profit on items of WORK not performed or of 
unabsorbed overhead, in the event of a convenience termination. 
 
6.2 Termination for Nonappropriation: 
 
6.2.1 All payments and WORK provided under this Contract are contingent upon the availability of the 
necessary public funding, which may include various internal and external sources.  In the event that Carson City 
does not acquire and appropriate the funding necessary to perform in accordance with the terms of the Contract, 
the Contract shall automatically terminate upon CITY’S notice to CONTRACTOR of such nonappropriation, and 
no claim or cause of action may be based upon any such nonappropriation. 
 
6.3 Cause Termination for Default or Breach: 
 
6.3.1 A default or breach may be declared with or without termination. 
 
6.3.2 This Contract may be terminated by either party upon written notice of default or breach to the other party 
as follows: 
 
6.3.2.1 If CONTRACTOR fails to provide or satisfactorily perform any of the conditions, WORK, deliverables, 
goods, or any services called for by this Contract within the time requirements specified in this Contract or within 
any granted extension of those time requirements; or  
 
6.3.2.2 If any state, county, city or federal license, authorization, waiver, permit, qualification or certification 
required by statute, ordinance, law, or regulation to be held by CONTRACTOR to provide the goods or WORK or 
any services required by this Contract is for any reason denied, revoked, debarred, excluded, terminated, 
suspended, lapsed, or not renewed; or 
 
6.3.2.3 If CONTRACTOR becomes insolvent, subject to receivership, or becomes voluntarily or involuntarily 
subject to the jurisdiction of the bankruptcy court; or 
 
6.3.2.4 If CITY materially breaches any material duty under this Contract and any such breach impairs 
CONTRACTOR’S ability to perform; or 
 
6.3.2.5 If it is found by CITY that any quid pro quo or gratuities in the form of money, services, entertainment, 
gifts, or otherwise were offered or given by CONTRACTOR, or any agent or representative of CONTRACTOR, to 
any officer or employee of CITY with a view toward securing a contract or securing favorable treatment with 
respect to awarding, extending, amending, or making any determination with respect to the performing of such 
contract; or 
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6.3.2.6 If it is found by CITY that CONTRACTOR has failed to disclose any material conflict of interest relative to 
the performance of this Contract. 
 
6.3.2.7 CITY may terminate this Contract if CONTRACTOR: 
 
6.3.2.7.1 Fails to maintain bonding, Nevada State Contractors’ Board License, State Industrial Insurance 
requirements or insurance policies for limits as defined in this Contract; or 
 
6.3.2.7.2 Persistently or materially refuses or fails to supply properly skilled workers or proper materials; or 
 
6.3.2.7.3 Fails to make payment to subcontractors for materials or labor in accordance with the respective 
agreements between CONTRACTOR and the subcontractors; or 
 
6.3.2.7.4 Disregards laws, ordinances, or rules, regulations or order of a public authority having jurisdiction; 
or 
 
6.3.2.7.5 Otherwise makes a material breach of a provision of this Contract; or 
 
6.3.2.7.6 CONTRACTOR fails to maintain safe working conditions. 
 
6.3.3 When any of the Subsection 6.3.2.7.1 through 6.3.2.7.6, inclusive, cause reasons exist, and without 
prejudice to any other rights or remedies of CITY, CITY may terminate this Contract at any time after giving 
CONTRACTOR and CONTRACTOR’S Surety seven (7) calendar days written notice of default or breach and 
intent to terminate and CONTRACTOR’S subsequent failure to timely correct as provided below, and subject to 
any prior rights of the Surety, CITY may: 
 
6.3.3.1 Take possession of the site and of all materials, equipment, tools and construction equipment and 
machinery thereon owned by CONTRACTOR; 
 
6.3.3.2 Accept assignment of subcontractors pursuant to this Contract (Contingent Assignment of Subcontracts 
to Carson City if this Contract is terminated); and 
 
6.3.3.3 Finish the WORK by whatever reasonable method CITY may deem expedient. 
 
6.3.4 If CITY terminates this Contract for any of the cause reasons stated in Section 6.3: 
 
6.3.4.1 CONTRACTOR shall not be entitled to receive further payment until the WORK is finished. 
 
6.3.4.2 If the unpaid balance of the Contract Amount exceeds the cost of finishing the WORK including expenses 
made necessary thereby, such excess shall be paid to CONTRACTOR. If the costs of finishing the WORK 
exceed the unpaid balance, CONTRACTOR shall pay the difference to CITY. The amount to be paid to 
CONTRACTOR or CITY, as the case may be, shall survive termination of this Contract. 
 
6.3.4.3 In the event of such cause termination, all monies due CONTRACTOR or retained under the terms of this 
Contract shall be held by CITY, however, such holdings will not release CONTRACTOR or its Sureties from 
liability for failure to fulfill this Contract. Any excess cost over and above the Contract Amount incurred by CITY 
arising from the termination of the operations of this Contract and the completion of the WORK by CITY as 
provided above shall be paid for by any available funds held by CITY. CONTRACTOR will be so credited with any 
surplus remaining after all just claims for such completion have been paid. 
 
6.4 If at any time before completion of the WORK under this Contract, the WORK shall be stopped by an 
injunction of a court of competent jurisdiction or by order of any competent government authority, CITY may give 
immediate notice to CONTRACTOR to discontinue the WORK and terminate this Contract. CONTRACTOR shall 
discontinue the WORK in such manner, sequence, and at such times as CITY may direct. CONTRACTOR shall 
have no claim for damages for such discontinuance or termination, nor any claim for anticipated profits on the 
WORK thus dispensed with, nor for any claim for penalty, nor for any other claim such as unabsorbed overhead, 
except for the WORK actually performed up to the time of discontinuance, including any extra WORK ordered by 
CITY to be done. 
6.5 Time to Correct (Declared Default or Breach): 
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6.5.1 Termination upon a declared default or breach may be exercised only after providing 7 (seven) calendar 
days written notice of default or breach, and the subsequent failure of the defaulting or breaching party, within five 
(5) calendar days of providing that default or breach notice, to provide evidence satisfactory to the aggrieved party 
demonstrating that the declared default or breach has been corrected.  Time to correct shall run concurrently with 
any notice of default or breach and such time to correct is not subject to any stay with respect to the nonexistence 
of any Notice of Termination.  Untimely correction shall not void the right to termination otherwise properly noticed 
unless waiver of the noticed default or breach is expressly provided in writing by the aggrieved party. There shall 
be no time to correct with respect to any notice of termination without cause, termination for nonappropriation or 
termination due to court injunction or order of a competent government authority. 
 
6.6 Winding Up Affairs Upon Termination: 
 
6.6.1 In the event of termination of this Contract for any reason, the parties agree that the provisions of this 
Subsection 6.6 survive termination: 
 
6.6.1.1 The parties shall account for and properly present to each other all claims for fees and expenses and pay 
those which are undisputed and otherwise not subject to set off under this Contract. Neither party may withhold 
performance of winding up provisions solely based on nonpayment of fees or expenses accrued up to the time of 
termination; and 
 
6.6.1.2 CONTRACTOR shall satisfactorily complete WORK in progress at the agreed rate (or a pro rata basis if 
necessary) if so requested by CITY; and 
 
6.6.1.3 CONTRACTOR shall execute any documents and take any actions necessary to effectuate an 
assignment of this Contract if so requested by CITY; and 
 
6.6.1.4 CONTRACTOR shall preserve, protect, and promptly deliver into CITY possession all proprietary 
information in accordance with City Ownership of Proprietary Information. 
 
6.7 Notice of Termination: 
 
6.7.1 Unless otherwise specified in this Contract, termination shall not be effective until seven (7) calendar days 
after a party has provided written notice of default or breach, or notice of without cause termination.  Notice of 
Termination may be given at the time of notice of default or breach, or notice of without cause termination.  Notice 
of Termination may be provided separately at any time after the running of the 7-day notice period, and such 
termination shall be effective on the date the Notice of Termination is provided to the party unless a specific 
effective date is otherwise set forth therein.  Any delay in providing a Notice of Termination after the 7-day notice 
period has run without a timely correction by the defaulting or breaching party shall not constitute any waiver of 
the right to terminate under the existing notice(s). 
 
7. DAVIS-BACON & RELATED ACTS 29 CFR PARTS 1,3,5,6,&7 AND NRS 338.070(5): 
7.1 CONTRACTOR shall comply with Davis-Bacon Act and NRS 338.070(5).  CONTRACTOR and each 
covered contractor or subcontractor must provide a weekly statement of wages paid to each of its employees 
engaged in covered WORK.  The statement shall be executed by CONTRACTOR or subcontractor or by an 
authorized officer or employee of CONTRACTOR or subcontractor who supervised the payment of wages and 
shall be on the “Statement of Compliance” form.  CONTRACTOR shall submit a Statement of Compliance that is 
prescribed by the Nevada Labor Commissioner or contains identical wording.  Per NRS 338.070(6) the records 
maintained pursuant to subsection 5 must be open at all reasonable hours to the inspection of the public body 
(the CITY’S representative) awarding the contract.  The CONTRACTOR engaged on the public work or 
 
subcontractor engaged on the public work shall ensure that a copy of each record for each calendar month is 
received by the public body awarding the contract (the City) no later than 15 days after the end of the month. 
 
 7.2       In the event federal funds are used for payment of all or part of this Contract, CONTRACTOR 
shall submit a Statement of Compliance form WH347 or a form with identical wording and a Statement of 
Compliance prescribed by the Nevada Labor Commissioner within 7 days after the regular pay date for the 
pay period.  The original Statements shall be delivered to Carson City Public Works, 3505 Butti Way, Carson 
City, Nevada 89703, attention Davis-Bacon/Federal Funding Compliance.  
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7.3 CERTIFIED PAYROLLS FOR DAVIS-BACON AND PREVAILING WAGE PROJECTS: 
 
7.3.1 The higher of the Federal or local prevailing wage rates for CITY, as established by the Nevada Labor 
Commission and the Davis-Bacon Act, shall be paid for all classifications of labor on this project WORK. Should a 
classification be missing from the Davis-Bacon rates the CONTRACTOR shall complete a request of 
authorization for additional classification or rate form SF1444 in its entirety and submit it to the CITY for approval 
and submission to the U.S. Department of Labor.  Also, in accordance with NRS 338, the hourly and daily wage 
rates for the State and Davis-Bacon must be posted at the work site by CONTRACTOR. CONTRACTOR shall 
ensure that a copy of CONTRACTOR’S and subcontractor’s certified payrolls for each calendar week are 
received by CITY. 
 
7.3.2 Per NRS 338.070(5) a CONTRACTOR engaged on a public work and each subcontractor engaged on 
the public work shall keep or cause to be kept: 
 
(a) An accurate record showing, for each worker employed by the contractor or subcontractor in connection with 
the public work: 
(1) The name of the worker; 
(2) The occupation of the worker; 
(3) The gender of the worker, if the worker voluntarily agreed to specify that information pursuant to subsection 4, 
or an entry indicating that the worker declined to specify such information; 
(4) The ethnicity of the worker, if the worker voluntarily agreed to specify that information pursuant to subsection 
4, or an entry indicating that the worker declined to specify such information; 
(5) If the worker has a driver’s license or identification card, an indication of the state or other jurisdiction that 
issued the license or card; and  
(6) The actual per diem, wages and benefits paid to the worker; and 
(b) An additional accurate record showing, for each worker employed by the contractor or subcontractor in 
connection with the public work who has a driver’s license or identification card: 
(1) The name of the worker; 
(2) The driver’s license number or identification card number of the worker; and 
(3) The state or other jurisdiction that issued the license or card. 
7.3.3    The original payroll records shall be certified and shall be submitted weekly to Carson City Public Works, 
3505 Butti Way, Carson City, Nevada 89703, attention Davis-Bacon/Federal Funding Compliance.  Submission of 
such certified payrolls shall be a condition precedent for processing the monthly progress payment.   
CONTRACTOR, as General Contractor, shall collect the wage reports from the subcontractors and ensure the 
receipt of a certified copy of each weekly payroll for submission to CITY as one complete package. 
 
7.3.4 Pursuant to NRS 338.060 and 338.070, CONTRACTOR hereby agrees to forfeit, as a penalty to CITY, 
not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar day or portion thereof that 
each worker employed on the Contract is paid less than the designated rate for any WORK done under the 
Contract, by CONTRACTOR or any subcontractor under him/her, or is not reported to CITY as required by NRS 
338.070. 
  
8. FAIR EMPLOYMENT PRACTICES: 
 
8.1 Pursuant to NRS 338.125, Fair Employment Practices, the following provisions must be included in any 
contract between CONTRACTOR and a public body such as CITY: 
 
8.1.1 In connection with the performance of work under this Contract, CONTRACTOR agrees not to 
discriminate against any employee or applicant for employment because of race, creed, color, national 
origin, sex, sexual orientation, gender identity, or age, including, without limitation, with regard to  
employment, upgrading, demotion or transfer, recruitment or recruitment advertising, layoff or 
termination, rates of pay or other forms of compensation, and selection for training, including without 
limitation, apprenticeship. 
 
8.1.2 CONTRACTOR further agrees to insert this provision in all subcontracts hereunder, except subcontracts 
for standard commercial supplies or raw materials. 
9. PREFERENTIAL EMPLOYMENT: 
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9.1 Unless, and except if, this Contract is funded in whole or in part by federal grant funding (see 40 C.F.R. § 
31.36(c) Competition), pursuant to Nevada Revised Statute 338.130, in all cases where persons are employed in 
the construction of public works, preference must be given, the qualifications of the applicants being equal:  (1) 
First: To persons who have been honorably discharged from the Army, Navy, Air Force, Marine Corps or Coast 
Guard of the United States, a reserve component thereof or the National Guard; and are citizens of the State of 
Nevada.  (2) Second: To other citizens of the State of Nevada. 
 
9.2 Unless, and except if, this Contract is funded in whole or in part by federal grant funding (see 40 CFR § 
31.36(c) Competition), in connection with the performance of WORK under this Contract, CONTRACTOR agrees 
to comply with the provisions of Nevada Revised Statute 338.130 requiring certain preferences to be given to 
which persons are employed in the construction of a public work. If CONTRACTOR fails to comply with the 
provisions of Nevada Revised Statute 338.130, pursuant to the terms of Nevada Revised Statute 338.130(3), this 
Contract is void, and any failure or refusal to comply with any of the provisions of this section renders this 
Contract void. 
 
10. REMEDIES: 
Except as otherwise provided for by law or this Contract, the rights and remedies of the parties shall not be 
exclusive and are in addition to any other rights and remedies provided by law or equity, including, without 
limitation, actual damages, and to a prevailing party reasonable attorney’s fees and costs. The parties agree that, 
in the event a lawsuit is filed and a party is awarded attorney’s fees by the court, for any reason, the amount of 
recoverable attorney’s fees shall not exceed the rate of $125 per hour. CITY may set off consideration against 
any unpaid obligation of CONTRACTOR to CITY. 
 
11. LIMITED LIABILITY: 
CITY will not waive and intends to assert available Nevada Revised Statutes Chapter 41 liability limitations in all 
cases. Contract liability of both parties shall not be subject to punitive damages. Liquidated damages shall not 
apply unless otherwise expressly provided for elsewhere in this Contract. Damages for any CITY breach shall 
never exceed the amount of funds appropriated for payment under this Contract, but not yet paid to 
CONTRACTOR, for the fiscal year budget in existence at the time of the breach. CONTRACTOR’S tort liability 
shall not be limited. 
 
12. FORCE MAJEURE: 
Neither party shall be deemed to be in violation of this Contract if it is prevented from performing any of its 
obligations hereunder due to strikes, failure of public transportation, civil or military authority, act of public enemy, 
accidents, fires, explosions, or acts of God, including, without limitation, earthquakes, floods, winds, or storms. In 
such an event the intervening cause must not be through the fault of the party asserting such an excuse, and the 
excused party is obligated to promptly perform in accordance with the terms of this Contract after the intervening 
cause ceases. 
 
13. INDEMNIFICATION: 
 
13.1 To the extent permitted by law, including, but not limited to, the provisions of Nevada Revised Statutes 
Chapter 41, each party shall indemnify, hold harmless and defend, not excluding the other’s right to participate, 
the other party from and against all liability, claims, actions, damages, losses, and 
 
expenses, including but not limited to reasonable attorney’s fees and costs, arising out of any alleged negligent or 
willful acts or omissions of the indemnifying party, its officers, employees and agents.  Such obligation shall not be 
construed to negate, abridge, or otherwise reduce any other right or obligation of the indemnity which would 
otherwise exist as to any party or person described in this Section. 
 
13.2 Except as otherwise provided in Subsection 13.4 below, the indemnifying party shall not be obligated to 
provide a legal defense to the indemnified party, nor reimburse the indemnified party for the same, for any period 
occurring before the indemnified party provides written notice of the pending claim(s) or cause(s) of action to the 
indemnifying party, along with: 
13.2.1 a written request for a legal defense for such pending claim(s) or cause(s) of action; and 
13.2.2 a detailed explanation of the basis upon which the indemnified party believes that the claim or cause of 
action asserted against the indemnified party implicates the culpable conduct of the indemnifying party, its 
officers, employees, and/or agents. 
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13.3 After the indemnifying party has begun to provide a legal defense for the indemnified party, the 
indemnifying party shall not be obligated to fund or reimburse any fees or costs provided by any additional 
counsel for the indemnified party, including counsel through which the indemnified party might voluntarily choose 
to participate in its defense of the same matter. 
13.4 After the indemnifying party has begun to provide a legal defense for the indemnified party, the 
indemnifying party shall be obligated to reimburse the reasonable attorney’s fees and costs incurred by the 
indemnified party during the initial thirty (30) day period of the claim or cause of action, if any, incurred by 
separate counsel. 
 
14. INDEPENDENT CONTRACTOR: 
14.1 CONTRACTOR, as an independent contractor, is a natural person, firm or corporation who agrees to 
perform WORK for a fixed price according to his or its own methods and without subjection to the supervision or 
control of the CITY, except as to the results of the WORK, and not as to the means by which the WORK are 
accomplished. 
14.2 It is mutually agreed that CONTRACTOR is associated with CITY only for the purposes and to the extent 
specified in this Contract, and in respect to performance of the contracted WORK pursuant to this Contract. 
CONTRACTOR is and shall be an independent contractor and, subject only to the terms of this Contract, shall 
have the sole right to supervise, manage, operate, control, and direct performance of the details incident to its 
duties under this Contract. 
14.3 Nothing contained in this Contract shall be deemed or construed to create a partnership or joint venture, 
to create relationships of an employer-employee or principal-agent, or to otherwise create any liability for CITY 
whatsoever with respect to the indebtedness, liabilities, and obligations of CONTRACTOR or any other party. 
14.4 CONTRACTOR, in addition to Section 13 (INDEMNIFICATION), shall indemnify and hold CITY harmless 
from, and defend CITY against, any and all losses, damages, claims, costs, penalties, liabilities, expenses arising 
out of or incurred in any way because of, but not limited to, CONTRACTOR’S obligations or legal duties regarding 
any taxes, fees, assessments, benefits, entitlements, notice of benefits, employee’s eligibility to work, to any third 
party, subcontractor, employee, state, local or federal governmental entity. 
14.5 Neither CONTRACTOR nor its employees, agents, or representatives shall be considered employees, 
agents, or representatives of CITY. 
 
15. INSURANCE REQUIREMENTS (GENERAL): 
15.1 NOTICE: The following general insurance requirements shall apply unless these general 
requirements are altered by the specific requirements set forth in CITY’S solicitation for bid document, 
the adopted bid or other document incorporated into this Contract by the parties.   
 
These general insurance requirements do not include terms related to bond(s) required for this Contract, 
which are set forth in the CITY’S solicitation and below in this Contract following the execution pages. 
15.2 CONTRACTOR, as an independent contractor and not an employee of CITY, must carry policies of 
insurance in amounts specified and pay all taxes and fees incident hereunto. CITY shall have no liability except 
as specifically provided in this Contract. 
15.3 CONTRACTOR shall not commence work before: (1) CONTRACTOR has provided the required 
evidence of insurance to CITY Purchasing and Contracts, and (2) CITY has approved the insurance policies 
provided by CONTRACTOR. 
15.4 Prior approval of the insurance policies by CITY shall be a condition precedent to any payment of 
consideration under this Contract and CITY’S approval of any changes to insurance coverage during the course 
of performance shall constitute an ongoing condition subsequent this Contract. Any failure of CITY to timely 
approve shall not constitute a waiver of the condition. 
15.5 Insurance Coverage (15.6 through 15.23): 
15.6 CONTRACTOR shall, at CONTRACTOR’S sole expense, procure, maintain and keep in force for the 
duration of this Contract the following insurance conforming to the minimum requirements specified below. Unless 
specifically specified herein or otherwise agreed to by CITY, the required insurance shall be in effect prior to the 
commencement of work by CONTRACTOR and shall continue in force as appropriate until the latter of: 
15.6.1 Final acceptance by CITY of the completion of this Contract; or 
15.6.2 Such time as the insurance is no longer required by CITY under the terms of this Contract. 
15.6.3 Any insurance or self-insurance available to CITY under its coverage(s) shall be in excess of and non-
contributing with any insurance required from CONTRACTOR. CONTRACTOR’S insurance policies shall apply 
on a primary basis. Until such time as the insurance is no longer required by CITY, CONTRACTOR shall provide 
CITY with renewal or replacement evidence of insurance no less than thirty (30) calendar days before the 
expiration or replacement of the required insurance. If at any time during the period when insurance is required by 
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this Contract, an insurer or surety shall fail to comply with the requirements of this Contract, as soon as 
CONTRACTOR has knowledge of any such failure, CONTRACTOR shall immediately notify CITY and 
immediately replace such insurance or bond with an insurer meeting the requirements. 
15.7 General Insurance Requirements (15.8 through 15.23: 
15.8 Certificate Holder: Each liability insurance policy shall list Carson City c/o Carson City Purchasing and 
Contracts, 201 N. Carson Street, Suite 3, Carson City, NV 89701 as a certificate holder. 
15.9 Additional Insured: By endorsement to the general liability insurance policy evidenced by 
CONTRACTOR, The City and County of Carson City, Nevada, its officers, employees and immune contractors 
shall be named as additional insureds for all liability arising from this Contract. 
15.10 Waiver of Subrogation: Each liability insurance policy shall provide for a waiver of subrogation as to 
additional insureds. 
15.11 Cross-Liability:  All required liability policies shall provide cross-liability coverage as would be achieved 
under the standard ISO separation of insureds clause. 
15.12 Deductibles and Self-Insured Retentions: Insurance maintained by CONTRACTOR shall apply on a 
first dollar basis without application of a deductible or self-insured retention unless otherwise specifically agreed to 
by CITY. Such approval shall not relieve CONTRACTOR from the obligation to pay any deductible or self-insured 
retention. Any deductible or self-insured retention shall not exceed $5,000.00 per occurrence, unless otherwise 
approved by CITY. 
15.13 Policy Cancellation: Except for ten (10) calendar days notice for non-payment of premium, each 
insurance policy shall be endorsed to state that; without thirty (30) calendar days prior written notice to Carson 
City Purchasing and Contracts, the policy shall not be canceled, non-renewed or coverage and /or limits reduced 
or materially altered, and shall provide that notices required by this paragraph shall be sent by mail to Carson City 
Purchasing and Contracts, 201 N. Carson Street, Suite 3, Carson City, NV 89701. 
15.14 Approved Insurer: Each insurance policy shall be issued by insurance companies authorized to do 
business in the State of Nevada or eligible surplus lines insurers acceptable to the State and having agents in 
Nevada upon whom service of process may be made, and currently rated by A.M. Best as “A-VII” or better. 
15.15 Evidence of Insurance: Prior to commencement of work, CONTRACTOR must provide the following 
documents to Carson City Purchasing and Contracts, 201 North Carson Street, Suite 3, Carson City, NV 89701: 
15.16 Certificate of Insurance: The Acord 25 Certificate of Insurance form or a form substantially similar must 
be submitted to Carson City Purchasing and Contracts to evidence the insurance policies and coverages required 
of CONTRACTOR. 
15.17 Additional Insured Endorsement: An Additional Insured Endorsement (CG20 10 or C20 26), signed by 
an authorized insurance company representative, must be submitted to Carson City Purchasing and Contracts to 
evidence the endorsement of CITY as an additional insured per Subsection 15.9 (Additional Insured). 
15.18 Schedule of Underlying Insurance Policies: If Umbrella or Excess policy is evidenced to comply with 
minimum limits, a copy of the Underlyer Schedule from the Umbrella or Excess insurance policy may be required. 
15.19 Review and Approval: Documents specified above must be submitted for review and approval by CITY 
Purchasing and Contracts prior to the commencement of work by CONTRACTOR. Neither approval by CITY nor 
failure to disapprove the insurance furnished by CONTRACTOR shall relieve CONTRACTOR of 
CONTRACTOR’S full responsibility to provide the insurance required by this Contract. Compliance with the 
insurance requirements of this Contract shall not limit the liability of CONTRACTOR or its sub-contractors, 
employees or agents to CITY or others, and shall be in addition to and not in lieu of any other remedy available to 
CITY under this Contract or otherwise. CITY reserves the right to request and review a copy of any required 
insurance policy or endorsement to assure compliance with these requirements. 
 
15.20 COMMERCIAL GENERAL LIABILITY INSURANCE: 
15.20.1  Minimum Limits required: 
15.20.2  Two Million Dollars ($2,000,000.00) - General Aggregate. 
15.20.3 Two Million Dollars ($2,000,000.00) - Products & Completed Operations. Aggregate 
 
15.20.4  One Million Dollars ($1,000,000.00) - Each Occurrence. 
15.20.5   Coverage shall be on an occurrence basis and shall be at least as broad as ISO 1996 form CG 
00 01 (or a substitute form providing equivalent coverage); and shall cover liability arising from premises, 
operations, independent contractors, completed operations, personal injury, products, civil lawsuits, Title VII 
actions and liability assumed under an insured contract (including the tort liability of another assumed in a 
business contract). 
15.21 BUSINESS AUTOMOBILE LIABILITY INSURANCE: 
15.21.1  Minimum Limit required: 
15.21.2 One Million Dollars ($1,000,000.00) per occurrence for bodily injury and property damage. 
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15.21.3   Coverage shall be for “any auto”, including owned, non-owned and hired vehicles. The policy 
shall be written on ISO form CA 00 01 or a substitute providing equivalent liability coverage. If necessary, the 
policy shall be endorsed to provide contractual liability coverage. 
 
15.22 PROFESSIONAL LIABILITY INSURANCE (Architects, Engineers and Land Surveyors) 
15.22.1  Minimum Limit required:  
15.22.2  One Million Dollars ($1,000,000.00). 
15.22.3   Retroactive date:  Prior to commencement of the performance of this Contract. 
15.22.4   Discovery period: Three (3) years after termination date of this Contract. 
15.22.5   A certified copy of this policy may be required. 
 
15.23 WORKERS’ COMPENSATION AND EMPLOYER’S LIABILITY INSURANCE: 
15.23.1   CONTRACTOR shall provide workers’ compensation insurance as required by Nevada Revised 
Statutes Chapters 616A through 616D inclusive and Employer’s Liability insurance with a minimum limit of 
$500,000.00 each employee per accident for bodily injury by accident or disease. 
15.23.2  CONTRACTOR may, in lieu of furnishing a certificate of an insurer, provide an affidavit indicating that 
CONTRACTOR is a sole proprietor; that CONTRACTOR will not use the services of any employees in the 
performance of this Contract; that CONTRACTOR has elected to not be included in the terms, conditions, and 
provisions of Nevada Revised Statutes Chapters 616A-616D, inclusive; and that CONTRACTOR is otherwise in 
compliance with the terms, conditions, and provisions of Nevada Revised Statutes Chapters 616A-616D, 
inclusive. 
 
16. BUSINESS LICENSE: 
16.1 CONTRACTOR shall not commence work before CONTRACTOR has provided a copy of his Carson City 
business license to Carson City Purchasing and Contracts. 
16.2 The Carson City business license shall continue in force until the latter of: (1) final acceptance by CITY of 
the completion of this Contract; or (2) such time as the Carson City business license is no longer required by 
CITY under the terms of this Contract. 
 
17. COMPLIANCE WITH LEGAL OBLIGATIONS: 
CONTRACTOR shall procure and maintain for the duration of this Contract any state, county, city, or federal 
license, authorization, waiver, permit, qualification or certification required by statute, ordinance, law, or regulation 
to be held by CONTRACTOR to provide the goods or WORK or any services of this Contract. CONTRACTOR will 
be responsible to pay all government obligations, including, but not limited to, all taxes, assessments, fees, fines, 
judgments, premiums, permits, and licenses required or imposed by law or a court. Real property and personal 
property taxes are the responsibility of CONTRACTOR in accordance with Nevada Revised Statutes Chapter 361 
generally and NRS 361.157 and 361.159, specifically regarding for profit activity. CONTRACTOR agrees to be 
responsible for payment of any such government obligations not paid by its subcontractors during performance of 
this Contract. CITY may set-off against consideration due any delinquent government obligation. 
 
18. WAIVER OF BREACH: 
Failure to declare a breach or the actual waiver of any particular breach of this Contract or its material or 
nonmaterial terms by either party shall not operate as a waiver by such party of any of its rights or remedies as to 
any other breach. 
 
19. SEVERABILITY: 
If any provision contained in this Contract is held to be unenforceable by a court of law or equity, this Contract 
shall be construed as if such provision did not exist and the nonenforceability of such provision shall not be held 
to render any other provision or provisions of this Contract unenforceable. 
20. ASSIGNMENT / DELEGATION: 
To the extent that any assignment of any right under this Contract changes the duty of either party, increases the 
burden or risk involved, impairs the chances of obtaining the performance of this Contract, attempts to operate as 
a novation, or includes a waiver or abrogation of any defense to payment by CITY, such offending portion of the 
assignment shall be void, and shall be a breach of this Contract.  CONTRACTOR shall neither assign, transfer 
nor delegate any rights, obligations or duties under this Contract without the prior written approval of CITY.  The 
parties do not intend to benefit any third party beneficiary regarding their respective performance under this 
Contract. 
 
21. CITY OWNERSHIP OF PROPRIETARY INFORMATION: 
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21.1 Any files, reports, histories, studies, tests, manuals, instructions, photographs, negatives, blue prints, 
plans, maps, data, system designs, computer programs, computer codes, and computer records (which are 
intended to be consideration under this Contract), or any other documents or drawings, prepared or in the course 
of preparation by CONTRACTOR (or its subcontractors) in performance of its obligations under this Contract shall 
be the exclusive property of CITY and all such materials shall be delivered into CITY possession by 
CONTRACTOR upon completion, termination, or cancellation of this Contract. CONTRACTOR shall not use, 
willingly allow, or cause to have such materials used for any purpose other than performance of 
CONTRACTOR'S obligations under this Contract without the prior written consent of CITY. Notwithstanding the 
foregoing, CITY shall have no proprietary interest in any materials licensed for use by CITY that are subject to 
patent, trademark or copyright protection. 
21.2 CITY shall be permitted to retain copies, including reproducible copies, of CONTRACTOR’S drawings, 
specifications, and other documents for information and reference in connection with this Contract. 
21.3 CONTRACTOR’S drawings, specifications and other documents shall not be used by CITY or others 
without expressed permission of CONTRACTOR. 
 
22. PUBLIC RECORDS: 
Pursuant to Nevada Revised Statute 239.010, information or documents received from CONTRACTOR may be 
open to public inspection and copying. CITY will have the duty to disclose unless a particular record is made 
confidential by law or a common law balancing of interests. CONTRACTOR may clearly label specific parts of an 
individual document as a "trade secret" or "confidential" in accordance with Nevada Revised Statute 332.061, 
provided that CONTRACTOR thereby agrees to indemnify and defend CITY for honoring such a designation. The 
failure to so label any document that is released by CITY shall constitute a complete waiver of any and all claims 
for damages caused by any release of the records. 
 
23. CONFIDENTIALITY: 
CONTRACTOR shall keep confidential all information, in whatever form, produced, prepared, observed or 
received by CONTRACTOR to the extent that such information is confidential by law or otherwise required by this 
Contract. 
 
24. FEDERAL FUNDING: 
24.1 In the event federal grant funds are used for payment of all or part of this Contract: 
24.1.1 CONTRACTOR certifies, by signing this Contract, that neither it nor its principals are presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this 
transaction by any federal department or agency. This certification is made pursuant to the regulations 
implementing Executive Order 12549, Debarment and Suspension, 28 C.F.R. pt. 67, § 67.510, as published as pt. 
VII of the May 26, 1988, Federal Register (pp. 19160-19211), and any relevant program-specific regulations. This 
provision shall be required of every subcontractor receiving any payment in whole or in part from federal funds. 
24.1.2 CONTRACTOR and its subcontractors shall comply with all terms, conditions, and requirements of the 
Americans with Disabilities Act of 1990 (P.L. 101-136), 42 U.S.C. 12101, as amended, and regulations adopted 
thereunder contained in 28 C.F.R. 26.101-36.999, inclusive, and any relevant program-specific regulations. 
24.1.3 CONTRACTOR and its subcontractors shall comply with the requirements of the Civil Rights Act of 1964, 
as amended, the Rehabilitation Act of 1973, P.L. 93-112, as amended, and any relevant program-specific 
regulations, and Executive Order 11478 (July 21, 2014) and shall not discriminate against any employee or 
offeror for employment because of race, national origin, creed, color, sex, sexual orientation, gender identity, 
religion, age, disability or handicap condition (including AIDS and AIDS-related conditions). 
24.1.4 If and when applicable to the particular federal funding and the Scope of Work under this Contract, 
CONTRACTOR and its subcontractors shall comply with: American Recovery and Reinvestment Act of 2009, 
Section 1605 – Buy American (100% Domestic Content of iron, steel and manufactured goods); Federal Highway 
Administration (FHWA) 23 U.S.C. § 313 – Buy America, 23 C.F.R. § 635.410 (100% Domestic Content of steel, 
iron and manufactured products); Federal Transit Administration (FTA) 49 U.S.C. § 5323(j), 49 C.F.R. Part 661 – 
Buy America Requirements (See 60% Domestic Content for buses and other Rolling Stock). 
 
25. LOBBYING: 
25.1 The parties agree, whether expressly prohibited by federal law, or otherwise, that no funding associated 
with this Contract will be used for any purpose associated with or related to lobbying or influencing or attempting 
to lobby or influence for any purpose the following: 
25.1.1 Any federal, state, county or local agency, legislature, commission, council or board; 
25.1.2 Any federal, state, county or local legislator, commission member, council member, board member, or 
other elected official; or 
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25.1.3 Any officer or employee of any federal, state, county or local agency; legislature, commission, council or 
board. 
 
26. GENERAL WARRANTY: 
CONTRACTOR warrants that it will perform all WORK required hereunder in accordance with the prevailing 
standard of care by exercising the skill and care normally required of individuals performing the same or similar 
WORK, under the same or similar circumstances, in the State of Nevada. 
 
27. PROPER AUTHORITY: 
The parties hereto represent and warrant that the person executing this Contract on behalf of each party has full 
power and authority to enter into this Contract. CONTRACTOR acknowledges that this Contract is effective only 
after approval by the Carson City Board of Supervisors and only for the period of time specified in this Contract. 
Any WORK performed by CONTRACTOR before this Contract is effective or after it ceases to be effective is 
performed at the sole risk of CONTRACTOR. 
 
28. ALTERNATIVE DISPUTE RESOLUTION (Public Work): 
If the WORK under this Contract involves a “public work” as defined under NRS 338.010(17), then pursuant to 
NRS 338.150, a public body charged with the drafting of specifications for a public work shall include in the 
specifications a clause requiring the use of a method of alternative dispute resolution (“ADR”) before initiation of a 
judicial action if a dispute arising between the public body and the CONTRACTOR engaged on the public work 
cannot otherwise be settled.  Therefore, unless ADR is otherwise provided for by the parties in any other 
incorporated attachment to this Contract, in the event that a dispute arising between CITY and CONTRACTOR 
regarding that public work cannot otherwise be settled, CITY and CONTRACTOR agree that, before judicial 
action may be initiated, CITY and CONTRACTOR will submit the dispute to non-binding mediation.  CITY shall 
present CONTRACTOR with a list of three potential mediators.  CONTRACTOR shall select one person to serve 
as the mediator from the list of potential mediators presented by CITY.  The person selected as mediator shall 
determine the rules governing the mediation. 
 
29. GOVERNING LAW / JURISDICTION: 
This Contract and the rights and obligations of the parties hereto shall be governed by, and construed according 
to, the laws of the State of Nevada, without giving effect to any principle of conflict-of-law that would require the 
application of the law of any other jurisdiction. CONTRACTOR consents and agrees to the jurisdiction of the 
courts of the State of Nevada located in Carson City, Nevada for enforcement of this Contract. 
 
30. ENTIRE CONTRACT AND MODIFICATION: 
This Contract and its integrated attachment(s) constitute the entire Contract of the parties and such are intended 
as a complete and exclusive statement of the promises, representations, negotiations, discussions, and other 
Contracts that may have been made in connection with the subject matter hereof. Unless an integrated 
attachment to this Contract specifically displays a mutual intent to amend a particular part of this Contract, general 
conflicts in language between any such attachment and this Contract shall be construed consistent with the terms 
of this Contract. Unless otherwise expressly authorized by the terms of this Contract, no modification or 
amendment to this Contract shall be binding upon the parties unless the same is in writing and signed by the 
respective parties hereto and approved by the Carson City Board of Supervisors.  The parties agree that each 
has had their respective counsel review this Contract which shall be construed as if it was jointly drafted. 
 
31. ACKNOWLEDGMENT AND EXECUTION: 
This Contract may be executed in counterparts.  The parties hereto have caused this Contract to be signed and 
intend to be legally bound thereby as follows: 
 
AND ALL SUPPLEMENTAL AGREEMENTS AMENDING OR EXTENDING THE WORK CONTEMPLATED. 
 
 

 
 
 

AND ALL SUPPLEMENTAL AGREEMENTS AMENDING OR EXTENDING THE WORK CONTEMPLATED. 
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ACKNOWLEDGMENT AND EXECUTION: 
 
In witness whereof, the parties hereto have caused this Contract to be signed and intend to be legally bound 
thereby. 
 
CITY      CITY’S LEGAL COUNSEL 
Finance Director      Carson City District Attorney 
Attn:  Kim Belt, Purchasing and  
Contracts Manager       I have reviewed this Contract and approve 
201 North Carson Street, Suite 3    as to its legal form. 
Carson City, Nevada 89701 
Telephone:  775-283-7137 
Fax:  775-887-2107 
KBelt@carson.org 
 
 
By:________________________________    By:________________________  
 Kim Belt       Deputy District Attorney 
 
Dated _____________________________    Dated _____________________ 
 
 
CITY’S ORIGINATING DEPARTMENT 
BY:  ______________________________    Account #_________________ 
        ______________________________ 
        ______________________________    Project #__________________ 
 
       Amount $__________________ 
By: _______________________________ 
 
 
Dated _____________________________ 
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______________ deposes and says under penalty of perjury:  That he/she is CONTRACTOR or authorized 
agent of CONTRACTOR; that he/she has read the foregoing Contract; and that he/she understands the 
terms, conditions and requirements thereof. 
 
 
CONTRACTOR 
BY: __________ 
TITLE: _______ 
FIRM: ___________________  
CARSON CITY BUSINESS LICENSE #:  __-________ 
NEVADA CONTRACTOR’S LICENSE #: _______ 
Address:  __________ 
City:  ___________  State: ____  Zip Code:  ______ 
Telephone: ___________/FAX No. ___________ 
E-mail Address:  ______________ 
 
 
_____________________________________________________ 
  (Signature of Contractor) 
 
DATED ______________________________________________ 
 
 
STATE OF____________________________) 
     )ss 
County of ____________________________) 
 
Signed and sworn (or affirmed before me on this ______day of ____________________________, 20__. 
 
_________________________________________ 
 (Signature of Notary) 
 
 
 (Notary Stamp) 
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CONTRACT ACCEPTANCE AND EXECUTION: 
 
The Board of Supervisors for Carson City, Nevada at their publicly noticed meeting of _________ approved the 
acceptance of the attached Contract hereinbefore identified as CONTRACT No. ______and titled __________.  
Further, the Board of Supervisors authorizes the Mayor of Carson City, Nevada to set his hand to this document 
and record his signature for the execution of this Contract in accordance with the action taken. 
 
 
CARSON CITY, NEVADA 
 
 
               
_______________________________ 
ROBERT L. CROWELL, MAYOR  
        
DATED this ___ day of _____, 20___. 
 
ATTEST: 
 
 
__________________________________ 
SUSAN MERRIWETHER, CLERK-RECORDER 
 
DATED this ___ day of _______, 20___. 
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PERFORMANCE BOND
Doc. No. 2151 

(Rev. 11-17-99) 

KNOW ALL MEN BY THESE PRESENTS, that I/we_________________________________________________
_____________________________________________________________as Principal, hereinafter called Contractor, and 
______________________________________________________________________________________________________ 
a corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are held 
and firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter called 
City, for the sum of $__________________________Dollars(state sum in 
Words)_____________________________________ 
_____________________________________________________________________________________________________ 
for the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors 
and assigns, jointly and severally, firmly by these presents. 

WHEREAS, Contractor has by written agreement dated _____________, 2015, entered into a contract with
the City for BID # 1415-138 and titled “Empire Lift Station Improvements Project” in accordance with drawings 
and specifications prepared by Carson City and which contract is by reference made a part hereof, and is hereinafter 
referred to as the Contract. 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor shall
promptly and faithfully perform said Contract then this obligation shall be null and void; otherwise it shall remain in full 
force and effect.  The Surety hereby waives notice of any alteration or extension of time made by the City and its 
obligation is not affected by any such alteration or extension provided the same is within the scope of the contract. 
Whenever Contractor shall be, and is declared by City to be in default under the Contract, the City having performed 
City's obligations thereunder, the Surety may promptly remedy the default or shall promptly: 

1) Complete the Contract in accordance with its terms and conditions; or

2) Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon
determination by the City and the Surety jointly of the lowest responsive, responsible bidder, arrange for a
contract between such bidder and the City, and make available as work progresses (even though there
should be a default or a succession of defaults under the contract or contracts of completion arranged
under this paragraph) sufficient funds to pay the cost of completion less the balance of the contract price,
but not exceeding, including other costs and damages for which the Surety may be liable hereunder, the
amount set forth in the first paragraph hereof.  The term "balance of the contract price", as used in this
paragraph, shall mean the total amount payable by City to Contractor under the Contract and any
amendments thereto, less the amount properly paid by City to Contractor.  No right of action shall accrue
on this bond to or for the use of any person or corporation other than the City or successors of the City.

CO - 16 



 
 
 

PERFORMANCE BOND 
Continued for BID # 1415-138 and titled “Empire Lift Station Improvements Project” 

 
 

BY: (Signature of Principal) 
 
 

L.S. 
 

TITLE: 
FIRM: 
Address: 
City, State, Zip 
Phone: 
Printed Name of Principal 
Attest By           (Signature of Notary) 
Subscribed and Sworn before me this  day of      ,2015 

 
 
 
CLAIMS UNDER THIS BOND  
MAY BE ADDRESSED TO: 

 
 
 
Nevada Resident Agent Information 
(complete for out of state bonding companies) 

 
Name of Surety 

 
Name of Local Agent 

 
Address 

 
Address 

 
City 

 
City 

 
State/Zip Code 

 
State/Zip Code 

 
Name 

 
Agent's Name 

 
Title 

 
Agent's Title 

 
Telephone 

 
Agent's Telephone 

 
Surety's Acknowledgment: 

 
Nevada Resident Agent's Acknowledgment: 

 
By: 

 
By: 

 
 
NOTICE: 
 
No substitution or revision to this bond form will be accepted.  Sureties must be authorized to do business in and 
have an agent for service of process in the State of Nevada.  Certified copy of Power of Attorney must be 
attached.   
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 LABOR AND MATERIAL 

 PAYMENT BOND 
Doc. No. 2152 

(Rev. 11-17-99) 
 
KNOW ALL MEN BY THESE PRESENTS, that I/we ______________________________________________ 
___________________________________________________________as Principal, hereinafter called Contractor, and 
___________________________________________________________________________________________________ a 
corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are 
held and firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter 
called City, for the $__________________________________Dollars (state sum in words)___________________ 
____________________________________________________________________________________________________f
or the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors 
and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, Contractor has by written agreement dated ________________, 2015 entered into a 
contract with the City for BID # 1415-138 and titled “Empire Lift Station Improvements Project” in accordance 
with drawings and specifications prepared by Carson City and which contract is by reference made a part hereof, 
and is hereinafter referred to as the Contract. 
 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor 
shall promptly make payment to all claimants as hereinafter defined, for all labor and material used or reasonably 
required for use in the performance of the Contract, then this obligation shall be void; otherwise it shall remain in 
full force and effect, subject, however, to the following conditions: 

 
1) A claimant is defined as one having a direct contract with the Contractor or with a Subcontractor 

of the Principal for labor, material, or both, used or reasonably required for use in the 
performance of the Contract, labor and material being construed to include that part of water, gas, 
power, light, heat, oil, gasoline, telephone service, or rental of equipment directly applicable to the 
Contract. 

 
2) The above-named Principal and Surety hereby jointly and severally agree with the City that every 

claimant as herein defined, who has not been paid in full before the expiration of a period of 
ninety (90) days after the date on which the last of such claimant's work or labor was done or 
performed, or materials were furnished by such claimant, may sue on this bond for the use of 
such claimant, prosecute the suit to final judgment for such sum or sums as may be justly due 
claimant, and have execution thereon.  The City shall not be liable for the payment of any costs or 
expenses of any such suit. 

 
3) No suit or action shall be commenced hereunder by any claimant: 

 
a) Unless claimant, other than one having a direct contract with the Contractor, shall have 

given written notice to any two of the following:  the Contractor, the City, or the Surety 
above named, within ninety (90) days after such claimant did or performed the last of the 
work or labor, or furnished the last of the materials for which said claim is made, stating 
with substantial accuracy the amount claimed and the name of the party to whom the 
materials were furnished, or for whom the work or labor was done or performed.  Such 
notice shall be personally served or served by mailing the same by registered mail or 
certified mail, postage prepaid, in an envelope addressed to the Principal at any place the 
Principal maintains an office or conducts its business. 

 
b) After the expiration of one (1) year following the date on which the last of the labor was 

performed or material was supplied by the party bringing suit. 
 

c) Other than in a court of competent jurisdiction for the county or district in which the 
construction contract was to be performed. 
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LABOR AND MATERIAL PAYMENT BOND 
Continued for BID #1415-138 and titled “Empire Lift Station Improvements Project” 

 
 

4) The amount of this bond shall be reduced by and to the extent of any payment or payments made in 
good faith hereunder, inclusive of the payment by Surety of mechanics' liens which may be filed of 
record against said improvement, whether or not claim for the amount of such lien be presented 
under and against this bond.    

 
 

BY: (signature of Principal) 
 
 

L.S. 

TITLE: 
FIRM: 
Address: 
City, State, Zip 
Phone: 
Printed Name of Principal: 
Attest by:          (signature of notary) 
Subscribed and Sworn before me this   day of       , 2015 

 
 
 
CLAIMS UNDER THIS BOND  
MAY BE ADDRESSED TO: 

 
 
 
Nevada Resident Agent Information 
(complete for out of state bonding companies) 

 
Name of Surety 

 
Name of Local Agent 

 
Address 

 
Address 

 
City 

 
City 

 
State/Zip Code 

 
State/Zip Code 

 
Name 

 
Agent's Name 

 
Title 

 
Agent's Title 

 
Telephone 

 
Agent's Telephone 

 
Surety's Acknowledgment: 

 
Nevada Resident Agent's Acknowledgment: 

 
By: 

 
By: 

 
NOTICE: 
 
No substitution or revision to this bond form will be accepted.  Sureties must be authorized to do business in and 
have an agent for service of process in the State of Nevada.  Certified copy of Power of Attorney must be 
attached. 
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GENERAL CONDITIONS 
 

SECTION 1.0 INTENT, DEFINITIONS, ABBREVIATIONS 
 
GC 1.1  INTENT OF CONTRACT DOCUMENTS 
The intent of the Contract Drawings and Specifications is to describe the details for the construction and 
completion of the Work which the Contractor undertakes to perform in accordance with the terms of the Contract. 
Contract Drawings and Specifications are divided into groups for the convenience of the City Engineer, and 
Construction Manager. These divisions are not for apportioning Work or responsibility for Work among 
subcontractors, suppliers, and manufacturers. The Contractor shall provide the City with a complete and operable 
Work or improvement, even though the Contract Drawing and Specifications may not specifically call out all items 
or items of work required of the Contractor to complete his/her tasks, incidental appurtenances, materials and the 
like and without additional compensation. 
 
Where the Contract Drawings or Specifications describe portions of the Work in general terms but not in complete 
detail, it is understood that only the best general practice is to prevail and that only materials and workmanship of 
the best quality are to be used. The Contractor shall furnish tools, equipment, and incidentals, and do all the Work 
involved in executing the Contract in a satisfactory and complete manner. 
 
The Instructions to Bidders, General Conditions, Special Conditions, Technical Specifications, Standard 
Specifications, Drawings and all supplementary documents are intended to be complete and complementary and 
to prescribe a complete work.  If any omissions are made of information necessary to carry out the full intent and 
meaning of the Contract Documents, the Contractor shall immediately call the matter to the attention of the 
Engineer for furnishing of detail instructions.  If specific lines, grades, and dimensions are not shown on the 
Drawings, those furnished by the Engineer shall govern. 
 
Anything mentioned in these Specifications and not indicated on the Contract Drawing, or anything indicated on 
the Contract Drawing and not mentioned in these Specifications, shall be in the same force and effect as if 
indicated or mentioned in both. 
 
In the event the materials and/or equipment are to be furnished by the City, as designated in the Special 
Conditions, this shall not relieve the Contractor of the above requirements to furnish all other labor, materials, and 
equipment to complete the Contract. 
 
GC 1.2  PARTIAL INVALIDITY 
If any provision of this Contract is held by a court of competent jurisdiction to be invalid, void or unenforceable, the 
remaining provisions shall nevertheless continue in full force without being impaired or invalidated in any way. 
 
GC 1.3  GOVERNING ORDER OF BIDDING AND CONTRACT DOCUMENTS 
The Bidding and Contract Documents include various divisions, sections, and conditions which are essential parts 
for the Work to be provided by the successful Bidder.  A requirement occurring in one is as binding as though 
occurring in all.  They are intended to be complementary and to describe and provide for a complete Work.  In 
case of discrepancy, the following precedence will govern: 
 

a. Permits from City Departments and other Agencies as may be required by law  
b. Change Orders  
c. Contract  
d. Addenda  
e. Special Conditions  
f. Technical Specifications   
g. General Conditions  
h. Contract Drawing s   
i. Standard Specifications for Public Works Construction (Orange Book specifications) sponsored 

and distributed by R.T.C. of Washoe County, Washoe County, City of Sparks, City of Reno, 
Carson City, and City of Yerington; 1996 Edition with Revision No. 1 dated 12-15-1998, Revision 
No. 2 dated 5-1-2000, Revision No. 3 dated 11-08-2001, Revision No. 4 dated 2-27-2004,and 
Revision No. 5 dated 2-14-2007. 

j. Reference Specifications  
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With reference to Contract Drawing, the order of precedence is as follows: 
1) Addenda/Change Order Drawings govern over any other Drawing  
2) Figures govern over scaled dimensions 
3) Contract Detail Drawings govern over Contract General Drawings 
4) Contract Drawing govern over Standard Details 
  

GC 1.4  HEADINGS 
Headings to parts, divisions, sections, articles, paragraphs, subparagraphs, and forms are inserted for 
convenience of reference only and shall not affect the interpretation of the Contract Documents. 
 
GC 1.5  DEFINITIONS 
The words directed, required, permitted, ordered, instructed, designated, applicable, appropriate, sufficient, 
proper, desirable, necessary, prescribed, approved, acceptable, satisfactory or words of like import refer to 
actions, expressions, and prerogatives of the City, Design Consultant, or Construction Manager. 
 
Each gender work includes the masculine, feminine and neuter genders.  References to gender, such as 
"workman" and "flagman" and the pronouns "he" or "his" referring to such titles, are abstract in the specifications, 
are used for the sake of brevity, and are intended to refer to persons of either sex and, if applicable, to the neuter 
gender. 
 
Singular words include the plural and "person" includes firms, companies, and corporations. 
 
Where used in the Contract Documents, the following words and terms shall have the meanings indicated. The 
meanings shall be applicable to the singular, plural, masculine, and feminine of the words and terms. 

 
Acceptance - The formal action by the Carson City Board of Supervisors or the Carson City Regional 
Transportation Commissions accepting the work as being complete.  See Final Acceptance. 

 
Act of God - An earthquake, flood, cyclone, or other cataclysmic phenomenon of nature.  A rain, 
windstorm, high water, or other natural phenomenon which might reasonably have been anticipated from 
historical records of the general locality of the Work, shall not be construed as an Act of God. 

 
Addenda - Written or graphic instruments issued prior to the Bid Opening which modify or interpret the 
Contract Documents, Drawings, and specifications by additions, deletions, clarifications, or corrections. 
All addenda become part of the Contract Documents. 

 
Additive Alternative Bid - The amount stated in the Bid Schedule - Additive Schedule to be added to the 
amount of the Base Bid if the corresponding change in the Work, as described in the Bid Documents, is 
accepted by the City with the Award of the Project, subject to the availability of funds.  Bidder must quote 
all items to be responsive and considered for Award. 

 
Agreement - The written Contract covering the performance of the Work as more fully described in the 
Contract Documents. 
 
As Shown, As Indicated, As Detailed - Where these words or words of similar import are used, it shall 
be understood that reference to the Drawings is made unless stated otherwise. 
 
As Directed, As Permitted, As Approved - Where these words or words of similar import are used, it 
shall be understood that written direction, requirements, permission, approval or acceptance of the 
Construction Manager is intended unless otherwise stated. 

 
Bid - The offer or proposal of the Bidder submitted on the prescribed forms setting forth the price for the 
Work to be performed. 
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Bidder - Any properly licensed and qualified individual, firm, partnership, corporation, joint venture, or 
combination thereof, submitting a proposal for the Work contemplated, acting directly or through a duly 
authorized representative. 
 
Bond(s) - Bid, Performance, or Payment Bonds and Guarantee and other instruments of surety, 
furnished by the Contractor and Contractor's surety in accordance with the Contract Documents. 

 
Calendar Day - Every day shown on the calendar. 
 
Cardinal Change - A change required by the City which requires the Contractor to build a fundamentally 
different Project than originally planned. 

 
City - Consolidated City/County of Carson City, Nevada. Under this Contract, the City is usually identified 
by name. 
 
Change Order - A written order to the Contractor authorizing an addition, deletion, or revision of the work 
within the general scope of the Contract, or an adjustment in the contract price or time.  Also referred to 
as a Contract Change Order. 

 
Construction Completion or Completion of Work - Construction completion is when all work is 
complete, including punch list items, final cleanup, demobilization and submittal of final documentation, in 
accordance with the contract documents.  

 
Construction Conflicts - Conflicts which may occur whenever corrections, alterations, or modifications 
of the Work under this Contract are ordered and approved by the City and change the character of the 
Work, the amount of the Work or the period of time in which to complete said Work. 

 
Construction Inspector - The person designated by the City to act as its representative at the 
construction site, or remote locations, to perform construction inspection services. 
 
Construction Manager - The person designated in writing by the City to act as its representative at the 
construction site and to perform construction inspection services and administrative functions relating to 
this Contract. Initial contact by the Contractor with the City shall be through the Construction Manager. 

 
Construction Schedule - A graphic document that is computer generated which utilizes “critical path 
method” or “bar chart method” for scheduling projects. The construction schedule is supported by 
reports that can be generated to demonstrate relationships and logic. 
 
Contract - The written agreement between Carson City and the Contractor setting forth the obligations of 
the parties thereunder, including, but not limited to the performance of the work, the furnishing of labor 
and materials, and the basis of payment. 

 
Contract Completion Date - The date set forth in the Contract documents for the completion of all 
Contract work, including all punch list work, final cleanup and demobilization. 

 
Contract Documents - The words "Contract Documents" shall mean any or all of, but not limited to, the 
following items, as applicable:  Notice to Contractors, Instructions to Bidders, Bid Bond, Bid Proposal 
Summary, Contract Award Instructions, Contract, Performance Bond, Labor and Material Payment Bond, 
General Conditions, Prevailing Wage Rates, Permits, Special Conditions, Standard Specifications, 
Technical Specifications, Drawings, Addenda, if any, Executed Change Orders, if any, Notice of Award, 
and Notice to Proceed 
 
Each of these items is to be considered by reference as part of the Contract Documents. Also referred to 
as the Contract. 
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Contract Price - The total amount payable to the Contractor under the terms and conditions of the 
Contract based on the price given on the Bid Proposal, with adjustments made in accordance with the 
Contract. Said total amount shall include all sales, use, and other consumer taxes related to the work.  
The base amount given in the Bid Proposal shall be either a lump sum Bid or the summation of the unit 
price Bids multiplied by the estimated quantities set forth in the Bid form. Also referred to as the Contract 
Amount. 
 
Contract Time - Number of calendar days stated in the Contract Documents for the completion of the 
Work, including all authorized time adjustments. 

 
Contractor - The person or persons, firms, partnership, corporation, joint venture, or combination thereof, 
who have entered into the Contract with the City.  “Contractor” shall mean the principal Contractor as 
defined by NRS 624.020 or his/her authorized representative. 

 
Contractor's Plant and Equipment - Equipment, material, supplies, tools and all other items, except 
labor, brought onto the site by the Contractor to carry out the Work, but not to be incorporated in the 
Work. 

 
Day(s) - See Calendar Day(s).  A twenty-four hour time period beginning at 12 midnight of day one and 
terminating at 12 midnight of the same day. 
 
Design Consultant - The engineer, architect or other licensed professional designated by the City to 
have design control over the Work or a specified portion of the Work, acting either directly or through duly 
authorized representatives.  Such representatives shall act within the scope of the particular duties 
delegated to them. 

 
Drawings - Refers to the Contract Drawing, profiles, cross sections, elevations, details, and other working 
Drawings and supplementary Drawings, or reproductions thereof, signed by the Design Consultant and 
bearing the appropriate Professional seal, approved by the City, and are referred to in the Contract 
Documents.  Drawings show the location, character, dimensions, and details of the Work to be 
performed. The term “plans” has the same meaning as the term Drawings. 

 
Engineer- The City Engineer of Carson City, or other person or firm designated by the City Engineer as 
his/her duly authorized representative. 
 
Extra Work - An item of work not provided for in the Contract as awarded but found essential by the 
Engineer to the satisfactory completion of the Contract within its intended scope. 

 
Field Directive - Written documentation of the actions of the City or Construction Manager in directing 
the Contractor.  Also referred to as a Work Directive. 

 
Field Order - A written instruction given to the Contractor by the City or Construction Manager, 
authorizing Work that is a change to the scope of Work, to be carried out on a time and materials basis, 
or a negotiated lump sum.  Also referred to as a Work Directive. 
 
Final Acceptance - The formal acceptance by the City of the Work for an entire Contract, which has 
been completed in all respects (including submittal of the operation and maintenance manuals, 
equipment start-up and testing, warranty of title, and submittal of record drawings, lien and claims 
releases, and warranty), in accordance with the Contract Documents and any modifications thereof 
previously approved. 
 
Final Completion - Final completion is when construction is complete, the City has accepted the work, 
and the Notice of Completion has been recorded in the Office of the County Recorder. This is based on 
acceptance by the Carson City Board of Supervisors or the Carson City Regional Transportation 
Commission of the completed work embraced by the Contract. 
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Float - Float or "total float" shall be defined as provided in the Associated General Contractors of America 
"CPM in Construction, A Manual for General Contractors". 

 
General Conditions - Part of the Contract Documents representing the general clauses that establishes  
how the Contract is to be administered. 

 
Holidays - Legal holidays observed by the City. 

 
Inspector- The authorized representative of the Engineer assigned to observe the work or materials  
therefor. 

 
Intermediate Completion- Intermediate Completion is the stage in the progress of the work when an 
element, section, or division of the Work is sufficiently complete in accordance with the contract 
documents so that the City can occupy or utilize the essential component(s) of the contractually defined 
element, section or division of the Work for its intended purpose. 

 
Laboratory - The designated materials testing laboratory authorized by the City to test materials and 
Work involved in the Contract. 
 
Liquidated Damages - Money to be paid to the City or to be deducted from any payments due to the 
Contractor for each day's delay in completing the whole, any specified portion of the Work beyond the 
time allowed in the Contract Documents, submitting award documentation, or technical submittals. 

 
Major Bid Item - Any bid item whose unit bid item price extension is 5 percent or more of the total 
Contract Price. 

 
Notice of Award - A written notice by the City to the Contractor informing it that the Contract has been 
awarded to the Contractor. 

 
Notice of Completion - The City will cause to be recorded in the Office of the County Recorder, a notice 
of completion, which is based on acceptance by the Carson City Board of Supervisors or the Carson City 
Regional Transportation Commission of the completed work embraced in the Contract. 

 
Notice to Proceed - A) The written notice by the City to the Contractor authorizing the Contractor to 
proceed with the Work and establishing the date of commencement of the Work.  B) Material Only Notice 
to Proceed - Written notice by the City to the Contractor authorizing the Contractor to proceed with 
ordering materials, preparing shop Drawings, and acquiring permits only. 

 
Owner B Carson City, which has contracted for the performance of the Work. 

 
Owner's Representative - The person designated in writing by the City to act as its agent on specified 
matters relating to this Contract. The Owner's Representative may or may not be the Engineer, the 
Construction Manager, or the Design Consultant. 
 
Plans - All drawings or reproductions thereof pertaining to details of the Work and which are made a part 
of the Contract Documents.  The term “Plans” has the same meaning as “Drawings”.  See Drawings 

 
Project - The undertaking to be performed under the provisions of the Contract. 
 
Provide - Shall be understood to mean furnish and install, complete in place. 

 
Punch List - List of incomplete items of work and of items of work which are not in conformance with the 
Contract.  
 
Reference Documents - Bulletins, Standards, Rules, Methods of Analysis or Test, Codes and 
Specifications of public or private agencies, Engineering Societies, or Industrial Associations.  Reference 

GC - 5 



GENERAL CONDITIONS 
 

shall be to the latest edition thereof, including Amendments, which are in effect and published at the time 
the Invitation for Bids is issued, unless a specific edition is identified, in which case reference shall be to 
such specific edition. 
 
Right-of-Way - The area provided by the City for use in constructing the work covered by the Contract, 
including appurtenances thereto.  The right-of-way so designated may be either temporary or permanent. 
 
Schedule of Values - A list of all major items, or those requested by the City, including their respective 
quantities and unit prices for all Work and materials furnished by the Contractor in order to comply with 
the contract drawings and specifications, whether or not indicated in the approximate quantities or 
pertaining to the items of work listed therein. 

 
Service Connection - All or any portion of a pipeline including sewer laterals, conduit, wire, cable or duct, 
including meters between a utility main distribution line and an individual customer or customers when 
served by a single connection. 

 
Service Provider - A service provider is an organization, company, or business that provides a service 
for  the Work, but does not perform the Work at the Project site. 

 
Shall - Refers to actions by either the Contractor or the City and means the Contractor or City has 
entered  into a covenant with the other party to do or perform the action. 

 
Shop Drawings - All diagrams, drawings, illustrations, brochures, schedules, and all other data or 
submittals required by the Contract to be furnished by the Contractor illustrating fabrication, installation, 
dimensions, and other aspects of the Work. 
 
Site - The property as described in the Special Conditions or as shown on the Drawings where the 
Project is to be constructed.  See Work Area. 

 
Special Conditions - Part of the Contract Documents that establishes special requirements peculiar to 
the Work and supplementary to the General Conditions. 

 
Specifications - That part of the Contract Documents consisting of the General Conditions, Special 
Conditions, applicable Standard Specifications, Technical Specifications, other named standard 
specifications. 
 
Standard Plans - The Standard Details for Public Works Construction, (Orange Book Details) sponsored 
and distributed by RTC of Washoe County, Washoe County, City of Reno, City of Sparks, Carson City 
and City of Yerington.  

 
Standard Specifications - The Standard Specifications for Public Works Construction, (Orange Book 
Specifications) sponsored and distributed by RTC of Washoe County, Washoe County, City of Reno, City 
of Sparks, Carson City and City of Yerington; 1996 Edition with Revision No. 1 dated 12-15-1998, 
Revision No. 2 dated 5-1-2000, Revision No. 3 dated 11-08-2001, Revision No. 4 dated 2-27-2004, and 
Revision No. 5 dated 2-14-2007.  

 
Subcontractor - A subcontractor is a person or entity who has a direct Contract with the Contractor to 
perform Work at the Site. The term subcontractor means a subcontractor or subcontractor's authorized 
representative.  

 
Submittals - The information which is specified for submission to the Construction Manager in 
accordance with the specifications. 

 
Substantial Completion - Substantial Completion is the stage in the progress of the Work when all Work 
is sufficiently complete in accordance with the Contract Documents so the City can occupy or utilize the 
essential components of the Project for its intended use. 
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Sub-subcontractor - A sub-subcontractor is a person or entity who has a Contract with a subcontractor 
to perform any of the Work at the Site. The term sub-subcontractor means a sub-subcontractor or an 
authorized representative thereof. 
 
Superintendent - the Contractor’s authorized representative in responsible charge of the Work. 
 
Supplier - Any person, firm, corporation, or organization who supplies materials or equipment for the 
Work, including that fabricated to a special design, and may also be a subcontractor or a sub-
subcontractor, also referred to as Vendor. 

 
Surety - The person, firm, corporation, or organization that joins with the Contractor in assuming the 
liability for the faithful performance of the Work and for the payment of all obligations pertaining to the 
Work in accordance with the Contract Documents by issuing the Bonds required by the Contract 
Documents or by law. 

 
Technical Specifications- The specialized directions, provisions, and requirements of the Contract 
Documents for materials, equipment, construction systems, standards, and workmanship. 
 
Title and Headings - The titles or headings of the section and subsections in the Contract Documents 
are intended for convenience of reference and shall not be considered as having bearing on their 
interpretation. 
 
Total Base Bid - The base amount given in the Bid Schedule as either a lump sum bid, or the summation 
of the unit price bids multiplied by the estimated quantities as set forth in the bid form. 

 
Utility- Public or private fixed improvement for the transportation of fluids, gases, power, signals, or 
communications and shall be understood to include tracks, overhead and underground wires, cables, 
pipelines, conduits, ducts, sewers or storm drains. 

 
Work - The labor, materials, equipment, supplies, and other items necessary for the execution, 
completion, and fulfillment of the Contract. 

 
Work Area - That area which is defined on the Contract Drawings as the City’s Right-of-Way and/or 
temporary easement available to the Contractor for construction purposes.  See Site. 
 
Work Directive - A written directive to the Contractor issued after the effective date of the Contract and 
signed by the City’s Construction Manager ordering an addition, deletion or revision in the Work, or 
responding to differing or unforeseen conditions under which the Work is to be performed, or to 
emergencies.   A Work Directive may not change the Contract Price or Contract Time, but is the basis 
and evidence that the parties expect that the change directed or documented by the Work Directive will 
be incorporated in a subsequently issued Change Order following negotiations of the parties as to its 
effect, if any, on the Contract Price or Contract Time. 

 
Working Day - A calendar day on which weather and other conditions not under the control of the 
Contractor will permit construction operations to proceed for at least 5 hours of the day with at least 
seventy-five (75) percent of the normal working force engaged in performing the current critical item(s) of 
work on the latest favorably reviewed Construction Schedule, exclusive, however, of Saturdays, Sundays, 
City recognized holidays, and any day that is incumbent upon the Contractor, by means of a Master 
Labor Agreement, to observe as a holiday.  However, if the Contractor elects to work on such days, those 
days will be considered as a working day. 

 
GC 1.6  ABBREVIATIONS 
 
Whenever the following terms are used, the intent and meaning shall be as follows: 
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Abbreviations Stand For 
 

AASHTO American Association of State Highway and Transportation Officials 
ACI  American Concrete Institute 
AI  The Asphalt Institute 
AIA  American Institute of Architects 
AIEE  American Institute of Electrical Engineers 
AISC   American Institute of Steel Construction  
AISI  American Iron and Steel Institute  
AITC  American Institute of Timber Construction 
AMCA  Air Moving and Conditioning Association 
ANSI  American National Standards Institute (formerly USASI, USAS, ASA) 
APA  American Plywood Association 
API  American Petroleum Institute 
APWA  American Public Works Association 
AREA  American Railway Engineers Association  
ASCE  American Society of Civil Engineers 
ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers 
ASLA  American Association of Landscape Architects 
ASME  American Society of Mechanical Engineers  
ASTM  American Society of Testing and Materials  
AWG  American Wire Gauge 
AWPA  American Wood-Preserver's Association  
AWS  American Welding Society 
AWWA  American Water Works Association  
CBR  California Bearing Ratio 
COE  Department of the Army Corps of Engineers 
CRSI  Concrete Reinforcing Steel Institute  
DFPA  Douglas Fir Plywood Association 
DIPRA  Ductile Iron Pipe Research Association 
EIA  Electronic Industries Association  
EPA  U.S. Environmental Protection Agency  
ETL  Electronic Testing Laboratory 
FHWA  Federal Highway Administration 
HI  Hydraulic Institute 
HMI  Hoist Manufacturers Institute 
IAPMO  International Association of Plumbing and Mechanical Officials   
ICBO  International Conference of Building Officials 
IEEE  Institute of Electrical and Electronic Engineers  
IES  Illuminating Engineering Society 
IPCE  International Power Cable Engineers Association 
ISA  Instrument Society of America 
MUTCD Manual on Uniform Traffic Control Devices 
NAAMM National Association of Architectural Metal Manufacturers 
NBFU  National Board of Fire Underwriters  
NBS  National Bureau of Standards 
NDEP  Nevada Department of Environmental Protection 
NDOT  Nevada Department of Transportation  
NEC  National Electric Code 
NEMA  National Electrical Manufacturers Association  
NFPA  National Fire Protection Association 
NOSHA Nevada Occupational Safety and Health Act 
NRS  Nevada Revised Statutes 
NSF  National Sanitation Foundation 
NWMA  National Woodwork Manufacturers Association 
OSHA  Occupational Safety and Health Act 
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PCA  Portland Cement Association 
RTC  Regional Transportation Commission 
SMACNA Sheet Metal and Air Conditioning Contractors National Association 
SSPC  Structural Steel Painting Council 
TCA  Tile Council of America 
UBC  Uniform Building Code 
UPC  Uniform Plumbing Code 
U/L or UL Underwriters Laboratories 
WCLIB  West Coast Lumber Inspection Bureau  
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SECTION 2.0 CONTRACT ADMINISTRATION AND RESPONSIBILITIES: 

OWNER’S REPRESENTATIVE, CONSTRUCTION MANAGER, DESIGN CONSULTANT 
AND CONTRACTOR 

 
GC 2.1  ADMINISTRATION 
The Owner's Representative, the Construction Manager, and the Design Consultant will provide administration of 
the Contract as hereinafter discussed.  The duties, responsibilities and limitations of authority of the Design 
Consultant and the Construction Manager as the representatives of the City during construction, as set forth in the 
Contract Documents, will not be modified or extended without approval of the City. 
 
In case of the termination of the employment of the Design Consultant or the Construction Manager, the City shall 
appoint a Design Consultant or a Construction Manager whose status under the Contract Documents shall be that 
of the former Design Consultant or Construction Manager, respectively. 
 
GC 2.2  OWNER'S REPRESENTATIVE 
 

2.2.1 GENERAL 
The Owner's Representative has the authority to act on behalf of the City on change orders, progress 
payments, Contract decisions, acceptability of the Contractor's work, and early possession. 

 
2.2.2 CHANGE ORDERS 
The Owner's Representative has the authority to accept or reject change orders and cost proposals 
submitted by the Contractor or as recommended by the Construction Manager. 

 
2.2.3 PROGRESS PAYMENTS 
The Owner's Representative has the authority to accept or reject requests for progress payments which 
have been submitted by the Contractor and recommended by the Construction Manager. 

 
2.2.4 CONTRACT DECISIONS 
Should the Contractor disagree with the Construction Manager's decision with respect to the Contract, the 
Contractor may appeal to the Owner's Representative in accordance with the provisions of the Contract. 
 
2.2.5 ACCEPTABILITY OF WORK 
The Owner's Representative has the authority to make the final determination of the acceptability of the 
Work. The Owner's Representative also has the authority to accept or reject the Design Consultant's 
recommendations regarding retention of non-conforming work as provided.  

 
GC 2.3  CONSTRUCTION MANAGER 
 

2.3.1 GENERAL 
The Construction Manager is a representative of the City employed to act as advisor and consultant to 
the City in construction matters related to the Contract. 

 
All instructions to the Contractor and all communications from the Contractor to the City or the Design 
Consultant shall be forwarded through the Construction Manager. The Construction Manager will have 
authority to act on behalf of the City only to the extent provided in the Contract Documents. The City has 
delegated its authority to the Construction Manager to make initial decisions regarding questions which 
may arise as to the quality or acceptability of materials furnished and work performed, and as to the 
manner of performance and rate of progress of the Work under the Contract. The Construction Manager 
shall interpret the intent and meaning of the Contract and shall make initial decisions with respect to the 
Contractor's fulfillment of the Contract and the Contractor's entitlement to compensation. The Contractor 
shall look initially to the Construction Manager in matters relating to the Contract.   
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2.3.2 REPRESENTATIVE 
The Construction Manager will generally be represented at the site by a resident Construction Manager, a 
resident engineer, or a resident inspector who will observe the progress, quality, and quantity of the Work 
to determine, in general, if the Work is proceeding in accordance with the intent of the Contract 
Documents.  The  
 
Construction Manager shall not be responsible for the Contractor’s construction means, methods, 
techniques, sequences, or procedures, or for safety precautions and programs in connection with the 
Work. 

 
In accordance with the provisions detailed elsewhere in these General Conditions, the Construction 
Manager will make decisions relative to all matters of interpretation or execution of the Contract 
Documents. 
 
2.3.3 INSPECTION OF CONSTRUCTION 
The Construction Manager shall have the authority to reject Work and materials which do not conform to 
the Contract Documents, and to require special inspection or testing.   

 
The Construction Manager may employ one or more inspectors to observe the Work and to act in matters 
of construction under this Contract.  An inspector is not authorized to revoke, alter, or waive any 
requirements of the Contract Documents.  The inspector is authorized to call to the attention of the 
Contractor any failure of the Work, materials or workmanship to conform to the Contract Documents. The 
inspector shall have the authority to reject materials or, in any emergency, suspend the Work.  The 
Contractor may appeal any such issue which it disagrees with to the Construction Manager for decision. 
 
2.3.4 ACCEPTABILITY OF THE WORK 
The Construction Manager shall make a recommendation to the City as to the acceptability of the Work.   
 
2.3.5 CHANGE ORDERS 
The Construction Manager has the authority to initiate change orders; to reject change orders proposed 
by  the Contractor or Design Consultant; to negotiate and recommend acceptance of change orders; or to 
order minor changes in the Work at no cost or time extension to the City. 

 
2.3.6 CONSTRUCTION SCHEDULE 
The Construction Manager has the authority to review and recommend acceptance of the Progress 
Schedule submitted by the Contractor at the start of the Work and subsequent revisions for conformance 
to the specified sequence of work and logic. 

 
2.3.7 PROGRESS PAYMENTS 
The Construction Manager has the authority to recommend acceptance or rejection of requests for 
progress payments which have been submitted by the Contractor. 

 
2.3.8 FINAL ACCEPTANCE 
The Construction Manager, with the assistance of the Design Consultant, will conduct inspections to 
determine substantial completion and final construction completion of the Work, and will receive and 
forward to the City, for the City's acceptance, written warranties, and related documents required by the 
Contract and assembled by the Contractor.  The Construction Manager will recommend acceptance of 
the work by the City. 

 
GC 2.4  DESIGN CONSULTANT 
 

2.4.1 GENERAL 
The Design Consultant will have the authority to act on behalf of the City to the extent provided in the 
Contract Documents. 
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2.4.2 INTERPRETATIONS 
The Design Consultant has the authority to be the initial interpreter of the technical requirements of the 
Contract Documents.  Either party to the Contract may make written request to the Construction Manager 
for interpretations necessary for the proper execution or progress of the Work.  The Construction 
Manager shall refer such written requests of the Contractor to the Design Consultant, who will render 
such interpretations. Where the Contractor has requested an interpretation from the Construction 
Manager, or been notified by the Construction Manager that such interpretation has been requested by 
the City, any Work done before receipt of such interpretations, if not in accordance with same, is subject 
to being removed and replaced or adjusted as directed by the Construction Manager without additional 
expense to the City. 
2.4.3 ACCEPTABILITY OF THE WORK 
The Design Consultant has the authority to make a recommendation as to the acceptability of the Work.  
The Design Consultant has the authority to recommend acceptance regarding the retention of defective 
work. 
 
2.4.4 SITE OBSERVATIONS 
The Design Consultant may visit the site at intervals appropriate to the stage of construction to become 
familiar with the progress and quality of the Work and to determine if the Work is proceeding in 
accordance with the Contract Documents.  However, the Design Consultant will not be required to make 
extensive or continuous on-site inspections to check the quality or quantity of the Work. 

 
2.4.5 SUBMITTALS 
The Design Consultant has the authority to review and take other appropriate action upon the 
Contractor's submittals of shop drawings, product data, and samples for conformance with the design 
concept of the Work and the Contract Documents.   

 
GC 2.5  CITY 
 

2.5.1 GENERAL 
The City, acting through the Owner's Representative or the Construction Manager, shall have the 
authority to act as the sole judge of the Work and materials with respect to both quantity and quality as 
set forth in the Contract.   

 
2.5.2 ATTENTION TO WORK 
The City shall notify the Contractor of the name of the individual designated as the Owner's 
Representative and the name of the individual designated by the Construction Manager to act as the 
Construction Manager’s representative with the City’s authority.  The Construction Manager's 
designated representative will regularly be at the site of the Work.  

 
2.5.3 INSPECTION 
In addition to the Construction Manager, the City may employ one or more inspectors to observe the 
Work and to act in matters of construction under this Contract.  An inspector is not authorized to revoke, 
alter, or waive any requirements of the specifications.  The inspector is authorized to call to the attention 
of the Contractor any failure of the Work or materials to conform to the Contract Documents.  The 
inspector shall have the authority to reject materials or, in any emergency, suspend the Work.  The 
Contractor may appeal any such issue which it disagrees with to the Construction Manager for its 
decision. 
 
Separate and independent from the inspection above, the Project may be inspected by Building Officials 
or other agency officials (i.e. Fire Officials, Nevada Department of Transportation) for code compliance.  
Such inspectors shall have the authority provided to them by local jurisdiction. 
 
If upon routine inspection by the City a problem is found that creates a safety hazard for either City 
employees or the general public and the General Contractor or subcontractor is not on site, the City 
employees will correct the safety hazard and the General Contractor will be charged for the City’s labor, 
materials and equipment for making the correction plus a fixed penalty fee of $500 per occurrence. 
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2.5.4 CITY’S RIGHT TO CARRY OUT THE WORK 
If the Contractor and/or his/her surety defaults or neglects to carry out the Work in accordance with the 
Contract Documents, and fails within seven (7) days after receipt of written notice from the City to 
commence correction of such default or neglect with diligence and promptness, the City may make good 
such deficiencies. 

 
Whenever, in the opinion of the Construction Manager, the Contractor has not taken sufficient 
precautions for the safety of the public or the protection of the Work to be constructed under this contract, 
or of adjacent structures or property which may be injured by processes of construction on account of 
such negligence, and whenever in the opinion of the Construction Manager, an emergency shall arise 
and immediate action shall be considered necessary in order to protect public or private, personal or 
property interest, then and in that event the Construction Manager, with or without notice or prior legal 
process to the Contractor, may provide suitable protection to the said interests by causing such work to 
be done and such material to be furnished as shall provide such protection as the Construction Manager 
may consider necessary and adequate.  

 
In either case an appropriate Change Order shall be issued unilaterally deducting from the payments due 
the Contractor the cost of correcting such deficiencies and/or for performing such work, including 
compensation for the Design Consultant's, the Construction Manager's, and City's additional services 
made necessary by such default, neglect, failure or emergency.  
 
The performance of such emergency work under the direction of the Construction Manager shall in no 
way relieve the Contractor from any damages which may occur during or after such precaution has been 
taken by the Construction Manager.  

 
2.5.5 CITY’S RIGHT TO USE OR OCCUPY 
The City reserves the right to use the sewer, water, reclaimed water, storm drains and roadway systems 
as well as the right to occupy and use any completed part or parts of the Work, providing these parts and 
facilities have been approved for use or occupancy by the City.  The City anticipates to use the sewer, 
water, reclaimed water, storm drains and roadway systems throughout the construction contract, with no 
increase in the contract amount.  Use of the systems will not change the contractual obligations of the 
Contractor regarding security, damage to the Work, insurance, the period for corrections to the Work, and 
the commencement of Warranties.  The exercise of this right shall in no way constitute an acceptance of 
the total Work of this Contract, or any other part of the Work, nor shall it in any way prejudice the City’s 
rights in the Contract, or any bonds guaranteeing the same.  The Contract shall be deemed completed 
only when all the Work Contracted has been duly and properly performed and accepted by the City. 
 
Prior to such occupancy or use, the City and Contractor shall agree in writing regarding the 
responsibilities assigned to each of them for payments, security, maintenance, heat, utilities, damage to 
the Work, insurance, the period for correction of the Work, and the commencement of warranties required 
by the Contract Documents.   

 
In exercising the right to occupy or use completed parts of the Work, the City shall not make any use 
which will materially increase the cost to the Contractor without increasing the Contract Amount, nor 
materially delay the completion of the Contract without extending the time for completion.  
 
The part or parts of the Work, if any, which the City anticipates to use or occupy during construction are 
generally noted in the Special Conditions.  Failure to note a part or parts of the Work for use or 
occupancy shall not limit the City’s right to use or occupy part or parts of the Work not noted. 
  
2.5.6 CITY’S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE CONTRACTS 
The City reserves the right to perform the Work related to the Project with the City's own forces, and to 
award separate Contracts in connection with the Project or other Work on the site under these or similar 
Conditions of the Contract.  If the Contractor claims that delay, damage, or additional cost is involved 
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because of such action by the City, the Contractor shall make such claim as provided elsewhere in the 
Contract Documents. 

 
When separate contracts are awarded for different portions of the Project or other Work on the Site, the 
term "Contractor" in the Contract Documents in each case shall mean the contractor who executes each 
separate agreement.  The City will provide for the coordination of the Work of the City's own forces and of 
each separate contractor with the Work of the Contractor, who shall cooperate therewith. 
 
2.5.7 PROPERTY RIGHTS IN MATERIALS 
Nothing in this Contract shall be construed as vesting in the Contractor any right of property in the 
materials used after they have been attached or affixed to the work or the soil, or after payment has been 
made for materials delivered to the Site of the Work, or stored subject to or under the control of the City.  
All such materials shall become the property of the City upon being so attached or affixed or upon 
payment for materials delivered to the Site of the Work or stored subject to or under the control of the 
City. 
 
Soil, stone, gravel, and other materials found at the Site of the Work and which conform to the plans and 
specifications for incorporation into the Work may be used in the Work.  No other use shall be made of 
such materials except as may be otherwise described in the plans and specifications. 
 
2.5.8 CITY OBSERVED HOLIDAYS 
The following are the legal Holidays observed by the City.  The Contractor shall not perform any Work on 
a City observed Holiday.  When the holiday falls on a Saturday, it is observed the prior Friday; when the 
holiday falls on a Sunday it is observed on the following Monday: 

 
New Years Day - January 1st 
Martin Luther King Day - 3rd Monday of January 
Presidents Day - 3rd Monday of February 
Memorial Day - last Monday of May 
Independence Day - July 4th 
Labor Day - 1st Monday of September 
Nevada day - last Friday of October 
Veterans Day - November 11th 
Thanksgiving Day - 4th Thursday of November 
Family Day - 4th Friday of November 
Christmas Day - December 25th 

 
Any other legal holiday declared by the President of the United States, the Governor of Nevada, or the 
Carson City Board of Supervisors. 

 
2.5.9 AUDIT OF RECORDS 
The City, acting through its Internal Auditor or an outside appointed auditor, may audit or direct the audit 
of  any and all records of the Contractor pertaining to this Contract.  In case any portion of this Contract is 
funded through NDOT, FHWA, or other agencies, they, too, shall have the right to audit any and all 
records of the Contractor pertaining to this Contract.  Contractor agrees by entering this Contract to 
provide access to any and all records of Contractor pertaining to this Contract for a period of three (3) 
years after Contract acceptance. 

 
2.5.10 ATTORNEY’S FEES 
In the event the Contractor files a complaint or writ naming the City as a party and the Contractor fails to 
obtain all the relief requested in the complaint or writ, the Contractor shall pay the City reasonable 
attorney fees and the costs for participating in the litigation.  It is specifically agreed that reasonable 
attorney fees shall be $150.00 per hour for City-employed attorneys or the usual per hour fee charged by 
any other attorney retained by the City to participate in the litigation. 
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GC 2.6  CONTRACTOR 
 

2.6.1 OFFICE 
The Contractor's office at the Project Site is hereby designated as the legal address of the Contractor for 
the receipt of documents, samples, notices, letters, and other articles of communication.  Should the 
Contractor not maintain an office at the Project site, the Contractor shall notify the Construction Manager 
regarding the Contractor’s legal address for its receipt of Project documents. 
 
2.6.2 CONTRACTOR’S REPRESENTATIVE 
At the pre-construction conference (see GC 3.9) the Contractor shall notify the City in writing of the name 
of the person and an alternate, if applicable, who will act as the Contractor's Representative(s) and shall 
have the authority to act in matters relating to this Contract.  Such notification shall include the 
Representative’s list of projects for which he/she held the position of Contractor’s Representative for a 
three (3) year period.  The list shall include the type of construction, the cost of construction, and the 
name of the owner(s) or agency(ies) including telephone numbers of contact persons.  The Contractor’s 
Representative shall have at least  three (3) years of experience related to similar Work as described in 
the Contract Documents.   
 
The Engineer and/or the City may reject the request for Contractor’s Representative if, in the opinion of 
the Engineer and/or the City, the Contractor’s Representative is not qualified to perform the Work.  No 
additional payment or compensation will be considered for the rejection and subsequent hiring of 
Contractor’s Representative.  A replacement Contractor’s Representative for a previously approved 
Contractor’s Representative shall meet the same qualifications as listed above.  Contractor shall submit 
the information requested above to demonstrate that the replacement Contractor’s Representative meets 
the qualifications listed above. 
 
The Contractor, acting through its Representative, shall give personal attention to, and shall manage the 
Work, so that it shall be prosecuted faithfully.  The Contractor’s Representative shall be an employee of 
the Contractor.  Upon written request of the Contractor, this requirement may be waived by the City.  

 
At all times during the progress of the Work, the Contractor's representative shall be personally present at 
the Project site, or a designated alternate shall be at the Project site who has the authority to act in 
matters relating to the Contract.  The Contractor's representative or designated alternate shall have the 
authority to carry out the provisions of the Contract and to supply materials, equipment, tools, and labor 
without delay for the performance of the Work.  If neither the Contractor’s representative nor a designated 
alternate is at the Project site, the City acting through the Construction Manager shall have the authority 
to suspend the work until such a representative is at the Project site. 
 
Before initial work is begun on the Contract, the Contractor shall file with the Construction Manager, and 
City, addresses and telephone numbers where the Contractor's and all subcontractors' representatives 
can be reached for emergency call outs during all hours, including nights and weekends, when work is 
not in progress. 

 
2.6.3 CONSTRUCTION PROCEDURES 
The Contractor will supervise and direct the Work.  The Contractor shall determine the means, methods, 
techniques, sequences, and procedures of construction, except in those instances where the City, to 
define the quality of an item of work, specifies in the Contract a means, method, technique, sequence, or 
procedure for construction of that item of Work. 
 
2.6.4 CONTRACTOR’S EMPLOYEES  
The Contractor shall be responsible for the safety, adequacy, efficiency, and sufficiency of its employees. 

 
If any person employed by the Contractor or its subcontractors, appear to the Construction Manager to be 
disorderly, disrespectful, rude, or intoxicated, such person shall be discharged from the site immediately 
by the Contractor. 
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2.6.5 SUBCONTRACTORS 
Subcontractors will not have a direct relationship with the City.  The persons engaged in the Work, 
including employees of subcontractors, suppliers and service providers, will be considered employees of 
the Contractor. The Contractor will be responsible for their work and their work shall be subject to the 
provisions of the Contract.  The Contractor is as fully responsible to the City for the acts and omissions of 
its subcontractors and of persons either directly or indirectly employed by them as the Contractor is for 
the acts and omissions of persons directly employed by the Contractor.  Nothing contained in the 
Contract Documents shall create any Contractual relationship between any subcontractor and the City.  
References in the Contract Document to actions required of subcontractors, manufacturers, suppliers, or 
any party other than the Contractor, the City, the Construction Manager, or the Design Consultant shall 
be interpreted as requiring that the Contractor shall require such subcontractor, manufacturer, supplier, or 
party to perform the specified action, unless the Contract Documents specifically state that the Work is 
not included in the Contract. 

 
The Contractor shall employ only subcontractors who are properly licensed in accordance with Nevada 
State Law. Changes to subcontractors listed in the Bid shall be made only with the approval of the City. 

 
2.6.6 CONTRACTOR’S EQUIPMENT AND FACILITIES 
The Contractor shall furnish and maintain in good condition all equipment and facilities as required for the 
proper execution and inspection of the Work.  Such equipment and facilities shall meet all requirements of 
applicable ordinances and laws. 

 
2.6.7 CITY-CONTRACTOR COORDINATION 

 
A. Service of Notice  
Notice, order, direction, request, or other communication given by the Construction Manager or 
City  to the Contractor shall be deemed to be well and sufficiently given to the Contractor if 
delivered to the Contractor's Representative, or to the Contractor's address provided in the Bid 
Proposal.  
 
 
B. Suggestions to Contractor 
Plans or methods of work suggested by the City, the Construction Manager, or the Design 
Consultant to the Contractor, but not specified or required, if adopted or followed by the 
Contractor in whole or in part, shall be used at the risk and responsibility of the Contractor. The 
City, Construction Manager, or the Design Consultant assume no responsibility therefore, and in 
no way will be held liable for any defects in the Work which may result from or be caused by use 
of such suggested plan or method of work. 
 
C. Cooperation 
The Contractor shall conduct its operations so as to interfere as little as possible with those of 
other contractors or subcontractors on or near the Work.  It is expressly understood that the City 
has the right and may award other contracts in connection with the Work so long as it does not 
unreasonably interfere with the Work under this Contract. 
 
The Contractor shall afford the City, the Construction Manager and separate contractors 
reasonable opportunity for the introduction and storage of their materials and equipment and the 
execution of their work, and shall connect and coordinate the Work with the others as required by 
the Contract Documents. 
 
If any part of the Contractor's Work depends for proper execution or results upon the Work of the 
City or any separate contractor, the Contractor shall, prior to proceeding with the Work, promptly 
report to the Construction Manager any apparent discrepancies or defects in such other work that 
render it unsuitable for such proper execution and results.  Failure of the Contractor to so report 
shall constitute an acceptance of the City's or separate contractor's work as fit and proper to 
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receive the Work, except as to latent defects which subsequently become apparent in such work 
by others. 
 
If requested by the Contractor, the City shall arrange meetings with other contractors performing 
work on behalf of the City to plan coordination of construction activities.  The City shall keep the 
Contractor informed of the planned activities of other contractors. 
 
Where one contractor’s operations are within the limits or adjoin the operations of another 
contractor, each shall be responsible to the other for any damage, injury, loss, or expense which 
may be suffered on account of interference of operations, neglect or failure to finish work at the 
proper time, or of any other cause. 

 
Differences and conflicts arising between the Contractor and other contractors employed by the 
City or between the Contractor and the workers of the City with regard to their work shall be 
submitted to the Construction Manager for his/her decision in the matter.  If such separate 
contractor files a claim against the City on account of any delay or damage alleged to have been 
caused by the Contractor, the City shall notify the Contractor who shall, at the City's election, 
defend such claims at the Contractor's expense.  If any judgment or award against the City arises 
from any such claim whether defended by City or by Contractor, the Contractor shall pay or 
satisfy said judgment or award and shall reimburse the City for all fees, including attorneys' fees,  
and costs which the City has incurred or for which it is liable.  

 
2.6.8 PERMITS 
Unless specifically stated in the Special Conditions to be provided by the City, the Contractor shall apply 
for, obtain, and comply with all terms, conditions and requirements attached to all permits, licenses, and 
agreements required by federal, state, or local agencies to perform work, construct, erect, test and start 
up any equipment or facility for this Contract.  The City will provide, at no cost to the Contractor, the City 
"Building Permit" and/or the City "Engineering Permit".  Where operating permits are required, the 
Contractor shall apply for and obtain such operating permits in the name of the City and provide the 
permit in an appropriate file folder when the City accepts substantial completion of the equipment or 
facility.  The Contractor shall give all notices necessary or incidental to the due and lawful prosecution of 
the Work.   

 
The Contractor shall apply for and obtain in its name all necessary permits and shall be responsible for 
satisfying all code requirements, calling for inspections, and obtaining final approvals.  Code inspections 
will be coordinated with the Construction Manager.  The Contractor shall comply with all conditions 
stipulated in the permits.  The Contractor shall include in its Bid the fees for any permits and inspections 
that are required. 

 
The Contractor shall also apply for and obtain all safety permits for excavations, tunneling, trenches, 
construction (building structure, scaffolding, or false work) and demolition required by OSHA.  Any 
permits, licenses, agreements, and fees therefore required for the performance of work under this 
Contract and not specifically mentioned herein as having been obtained and paid by the City shall be 
included in the Contractor's Bid price.  The cost of inspections associated with complying with permits, 
licenses, and agreements are to be included in the bid price.  No time extensions shall be granted for time 
lost due to violations of permits. 
 
The Contractor shall submit copies of all required Permits to the Construction Manager prior to 
proceeding with the Work covered by the respective Permits.  If copies of all required Permits are not 
submitted to the Construction Manager prior to proceeding with the Work covered by the respective 
Permits, the Construction Manager may suspend the Work on the entire project, without any additional 
time or compensation to the Contractor, until the copies of the Permits are received. 
 
2.6.9 CONTRACTOR’S RESPONSIBILITY FOR THE WORK AND MATERIALS 
Until final acceptance of the Work, the Contractor shall have the charge and care of the Work and of the 
materials to be used therein, the Contractor shall bear the risk of injury, loss, or damage to any part 
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thereof (regardless of whether partial payments have been made on such damaged portions of the Work) 
by the action of the elements or from any other cause, whether or not arising from the non-execution of 
the Work. The Contractor shall rebuild, repair, restore, and make good all injuries, losses, or damages to 
any portion of the Work or the materials occasioned by any cause, before its completion and acceptance, 
and shall bear the expense thereof, except for such injuries, losses, or damages as are directly and 
proximately caused by acts of the City.  Where necessary to protect the work or materials from damage, 
the Contractor shall, at his/her expense, provide suitable drainage and erect such temporary structures as 
are necessary to protect the work or materials from damage.  The suspension of work or the granting of 
an extension of time from any cause whatever shall not relieve the Contractor of his/her responsibility for 
the work and materials as herein specified. 
 
In an emergency affecting the safety of life or property, including adjoining property, the Contractor, 
without special instruction or authorization, is authorized to act at his/her discretion to prevent such 
threatened loss or injury. 
 
2.6.10 SURVEYS, LINES AND GRADES 
The Contractor shall be responsible for all construction surveying and the setting of all construction 
control stakes.  All construction surveying must be performed by the designated Project Surveyor who 
shall be a Nevada Licensed Professional Land Surveyor, or the Surveyor’s subordinates.  Contractor 
shall provide the name, license number and contact information of the Project Surveyor to the 
Construction Manager prior to the start of Work. 
 
The Contractor shall be responsible for directing the Project Surveyor to establish all the survey control 
staking to accomplish the Work within the tolerances established in the Technical Specifications and per 
the requirements of the Nevada Administrative Code, for Construction Surveys, Sections 625.760 through 
625.780. 
 
2.6.11 LAWS TO BE OBSERVED 
The Contractor shall keep fully informed of existing and pending county, state, and national laws and 
regulations and all municipal ordinances and regulations of the City which in any manner affect those 
engaged or employed in the Work and of all such orders and decrees of bodies having any jurisdiction or 
authority over the same. The Contractor shall protect and indemnify the City and its officers, agents, 
employees, and volunteers against any claim or liability arising from or based on the violation of any such 
laws, ordinances, regulations or orders, whether by the Contractor or its employees.  If any discrepancy 
or inconsistency is discovered in the drawings, specifications or Contract for the Work in relation to any 
such law, ordinance, regulations, order or decree, the Contractor shall immediately report the same to the 
Construction Manager in writing. 

 
The Contractor shall comply with all Federal, State and local laws relative to conducting business in 
Carson City including, but not limited to, licensing, labor and health laws, and applicable NRS.  The laws 
of the State of Nevada will govern as to the interpretation, validity and effect of the Bid, its award, and the 
Contract. 
 

A. Certified Payrolls - If Prevailing Wage Rates are Required 
The Contractor and each subcontractor shall keep an accurate payroll record, showing the name, 
address, work classification, straight time, and overtime hours worked each day and week, and 
the actual per diem wages paid to each journeyman, apprentice, worker, or other employee 
employed in connection with the Project. 

 
The payroll records shall be certified and shall be submitted weekly to the Construction Manager.  
Submission of the certified payrolls shall be a condition precedent for processing the monthly 
progress payment.  The General Contractor shall collect the wage reports from the Sub-
Contractors and ensure the receipt of a certified copy of each weekly payroll for submission to the 
City as one complete package. 
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Pursuant to NRS 338.060 and 338.070, the Contractor hereby agrees to forfeit, as a penalty to 
the City, not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar 
day or portion thereof that each worker employed on the Contract is paid less than the designated 
rate for any work done under the Contract, by the Contractor or any subcontractor under him/her, 
or is not reported to the City as required by NRS 338.070. 
 

2.6.12 SAFETY 
 

A. Contractor’s Safety Responsibility 
The Contractor shall be solely and completely responsible for conditions of the job site, including 
safety of all persons and property during performance of the Work.  This requirement shall apply 
continuously and not be limited to normal working hours.  Safety provisions shall conform to U.S. 
Department of Labor (OSHA) Standards, the Nevada Occupational Safety and Health Act, and all 
other applicable Federal, State, County, and local laws, ordinances, codes, the requirements set 
forth below, and any regulations that may be detailed in other parts of these Contract Documents.  
Where any of these are in conflict, the more stringent requirement shall be followed. 
 
No provision of the Contract Documents shall act to make the City, the Construction Manager or 
any party other than the Contractor responsible for safety.  The Construction Manager shall not 
have authority for safety on the Project.  The Contractor shall indemnify, defend (not excluding 
the City's right to participate) and hold harmless the City, Construction Manager, or other 
authorized representatives of the City, from and against any and all actions, damages, fines, 
suits, and losses arising from the Contractor's failure to meet all safety requirements and/or 
provide a safe work site. 

 
If death or serious injuries or serious damages are caused, the accident shall be reported 
immediately to the Construction Manager, the City and OSHA.  In addition, the Contractor must 
promptly report in writing to the Construction Manager all accidents whatsoever arising out of, or 
in connection with, the performance of the Work whether on, or adjacent to, the site giving full 
details and statements of witnesses.  The Contractor shall make all reports as are, or may be, 
required by any authority having jurisdiction, and permit all safety inspections of the Work being 
performed under this Contract. 

 
If a claim is made by anyone against the Contractor or any subcontractor on account of any 
accident, the Contractor shall promptly report the facts in writing to the Construction Manager, 
giving full details of the claim. 

 
B. Safety Program 
The Contractor shall establish, implement, and maintain a written injury prevention program.  
Before beginning the Work, the Contractor shall prepare and submit to the Construction Manager 
a Safety Program that provides for the implementation of all of the Contractor's safety 
responsibilities in connection with the Work at the site and the coordination of that program and 
its associated procedures and precautions with safety precautions and procedures of each of its 
subcontractors. The Contractor shall be solely responsible for initiating, maintaining, monitoring, 
coordinating, and supervising all safety programs, precautions, and procedures in connection with 
the Work and for coordinating its programs, precautions, and procedures of any other prime 
Contractors and subcontractors performing work at the site.  

 
C. Safety Supervisor 
The Contractor shall appoint an employee as Safety Supervisor who is qualified and authorized to 
supervise and enforce compliance with the Safety Program.  The Contractor shall notify the 
Construction Manager in writing prior to the commencement of work of the name of the person 
who will act as the Contractor's Safety Supervisor. 
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D. Excavation Safety 
The Contractor shall submit, in advance of excavation five feet or more in depth, detailed plans 
showing the design of shoring, bracing, sloping, or other provisions to be made for worker 
protection from hazard of caving ground during such excavation, and protection to adjacent 
structures during such excavation.  Design calculations and plans must be sealed by a Civil or 
Structural Engineer registered in the State of Nevada. 

 
Prior to commencing any excavation, the Contractor shall designate in writing to the Construction 
Manager the "Competent Person(s)" with the authority and responsibilities designated in the 
Construction Safety Orders. 
 
E. Emergencies 
In emergencies affecting the safety or protection of persons, the Work, or property at the site or 
adjacent thereto, the Contractor, without special instruction or authorization from the Construction 
Manager, is obligated to act to prevent threatened damage, injury or loss.  The Contractor shall 
give the Construction Manager prompt notice if the Contractor believes that any changes in the 
Work or variations from the Contract Documents have been caused thereby.  The Contractor 
shall not resume construction during an emergency, or after an emergency until directed to by the 
Construction Manager. 

 
F. Safety Violations 
The City shall have the authority to require the removal from the Project of any employee in 
responsible charge of the Work where safety violations occur. 
 

2.6.13 FIRE PREVENTION AND CONTROL 
Before setting any fires whatsoever, the Contractor shall notify the responsible Federal, State, or local 
agency having jurisdiction for the area concerned.  The Contractor shall abide by such rules and 
instructions as to fire prevention and control and as to the place for burning as the Federal, State, or local 
agency having jurisdiction may prescribe.  The Contractor shall take all necessary steps to prevent 
his/her employees from setting fires not required in the prosecution of the work.  The Contractor shall be 
responsible for preventing the escape of fires set in connection with the work and shall under the direction 
of the appropriate agency, or, in the absence of an officer from any such agency, acting independently, 
extinguish all fires which may escape the work, whether or not set directly or indirectly as a result of 
his/her operations.  
 
The Contractor shall be fully responsible for any damage caused to public and/or private property as a 
result of his/her burning operations, and shall leave no fires unattended at any time during these 
operations.  He/She shall have available at the site at all times when burning is in progress, adequate 
equipment to extinguish the fires set by him/her, and to control the spread of fire outside of the burning 
areas.  Burning during high wind conditions shall be expressly prohibited in order to prevent fire hazard, 
regardless of the prevailing season. 
 
2.6.14 ERRORS OR DISCREPANCIES NOTED BY CONTRACTOR 
It is the duty of the Contractor to promptly notify the Construction Manager in writing of any design, 
materials, or specified method that the Contractor believes may prove defective or insufficient.  If the 
Contractor believes that a defect or insufficiency exists in design, materials, or specified method and fails 
to promptly notify the Construction Manager in writing of this belief, the Contractor waives any right to 
assert that defect or insufficiency in design, materials, or specified method at any later date in any legal or 
equitable proceeding against the City, or in any subsequent arbitration or settlement conference between 
the City and the Contractor. 
 
The Construction Manager, on receipt of any such notice, will promptly investigate the circumstances and 
give appropriate instructions to the Contractor.  Until such instructions are given, any work done by the 
Contractor after he/she comes to the belief that a defect or insufficiency exists in materials, or specified 
method which is directly or indirectly affected by such alleged defect or insufficiency in design, materials, 
or specified method will be at his/her own risk and he/she shall bear all costs arising therefrom. 
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If the Contractor, either before commencing work or in the course of the work, finds any discrepancy 
between the specifications and the plans or between either of them and the physical conditions at the site 
of the work or finds any error or omission in any of the plans or in any survey, he/she shall promptly notify 
the Construction Manager of such discrepancy, error, or omission.  If the Contractor observes that any 
plans or specifications are at variance with any applicable law, ordinance, regulation, order, or decree, 
he/she shall promptly notify the Construction Manager in writing of such conflict.  The Construction 
Manager, on receipt of any such notice, will promptly investigate the circumstances and give appropriate 
instructions to the Contractor.  Until such instructions are given, any work done by the Contractor after 
his/her discovery of such error, discrepancy, or conflict will be at his/her own risk and he/she shall bear all 
costs arising therefrom. 
 
2.6.15 INDEMNIFICATION 
The Contractor hereby agrees to indemnify, hold harmless, and defend, not excluding the City’s right to 
participate, the Construction Manager, the City and its elected officials, officers, employees, agents, 
volunteers, other retained consultants and representatives, from and against any and all liability, claims, 
actions, damages, legal or administrative proceedings, losses and expenses, including without limitations, 
reasonable attorney’s fees and costs (including attorney’s fees in establishing indemnification of 
whatsoever nature), litigation costs,  penalties, fines, judgments, or decrees by reason of any death, injury 
or disability to or of any person and/or damages to any property or business, including loss of use, arising 
out of any alleged negligent or willful acts, errors or omissions of the Contractor, Contractor’s employees, 
agents, or subcontractors arising out of or suffered, directly or indirectly, by reason of or in connection 
with the performance of the Work under this Contract. 
 
The Contractor guarantees the payment of all claims for materials, supplies and labor, and all other 
claims against it or any subcontractor, made in connection with this Agreement. 
 

2.6.16 INSPECTIONS 

The right of inspection and acceptance or rejection of contracted work by the City shall not make the 

Contractor an agent of the City, and the liability of the Contractor for all damages to persons or to public or 

private property, arising from the Contractor’s execution of the work, shall not be lessened because of such 

inspections. 

2.6.17 CONTRACTOR IS AN INDEPENDENT CONTRACTOR 
This Contract does not create an employee/employer relationship between the parties.  It is the parties’ 
intention that the Contractor will be an independent contractor and not Carson City’s employee for all 
purposes, including but not limited to the application of the Fair Labor Standards Act, the Federal 
Unemployment Tax Act, the provisions of the Internal Revenue Code, and Nevada State revenue and 
taxation laws.  The Contractor will retain sole and absolute discretion in the judgment of the manner and 
means of carrying out the Contractor’s activities and responsibilities hereunder.  The Contractor agrees 
that it is a separate and independent enterprise from the public employer, that it has full opportunity to 
find other business, that it has made its own investment in its business and that it will utilize industry 
standard of care necessary to perform the Work.  This Contract shall not be construed as creating any 
joint employment relationship between the Contractor and the City, and the City will not be liable for any 
obligation incurred by the Contractor, including but not limited to unpaid minimum wages and/or overtime 
premiums. 
 
2.6.18 VALUE ENGINEERING PROPOSALS 
Value Engineering Proposals (VEP) may be submitted by the Contractor in writing for modifying the 
plans, specifications or other requirements of the Contract for the purpose of reducing the total cost of 
construction without reducing design capacity or quality of the finished product.  If accepted, net savings 
resulting from a VEP will be shared by the City and the Contractor on a 50%-50% basis. 
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The requirements herein apply to all VEP’s initiated and developed by the Contractor and which are 
identified as such at the time of submission.  Nothing herein shall be construed as requiring consideration 
or approval of a VEP submitted hereunder. 
 
Each VEP shall result in a net savings over the Contract costs without impairing essential functions and 
characteristics of the item(s) or of any other part of the project, including but not limited to environmental 
considerations, service life, reliability, economy of operation, ease of maintenance, desired aesthetics and 
safety. 

 
Submit the following information with each VEP: 
 
5) A statement that the proposal is submitted as a VEP;  
 
6) A statement concerning the basis for the VEP and benefits to the City together with an 

itemization of the Contract requirements affected by the VEP;  
 
7) A detailed estimate of the cost under the existing Contract and under the VEP;  
 
8) Proposed specifications and recommendations as to how such VEP changes are to be 

accomplished; and  
 
9) A statement as to the time by which a Contract Change Order adopting the VEP must be 

issued so as to obtain the maximum cost effectiveness.  
 

The VEP will be processed in the same manner as prescribed for any other proposal which would 
necessitate issuance of a Contract Change Order.  The City may accept in whole or in part any VEP by 
issuing a Contract Change Order which will identify the VEP on which it is based.  The City will not be 
liable for failure to accept or act upon any VEP submitted pursuant to these requirements nor for any 
delays to the work attributable to any such proposal.  Until a proposal is effected by Contract Change 
Order, Contractor remains obligated to perform under the terms and conditions of the Contract.  If an 
executed Contract Change Order has not been issued by the date upon which the proposal specifies that 
a decision thereon should be made, or such date as the Contractor may have subsequently specified in 
writing, such proposal shall be deemed rejected. 
 
The Contract Change Order effecting the necessary Contract modification will establish the net savings 
agreed upon, will provide for adjustment in the Contract prices and will indicate the new savings to be 
equally divided between the City and the Contractor.  Contractor shall absorb all costs incurred in 
preparing a VEP for submission.  All reasonably incurred costs of reviewing and administering the VEP 
will be borne by the City.  The City reserves the right to include in the agreement any conditions it deems 
appropriate for consideration, approval, and implementation of the proposal.  The Contractor’s 50% 
share of the net savings shall constitute full compensation to him/her for effecting all changes pursuant to 
the agreement. 
 
Acceptance of the VEP and performance of the work thereunder will not change the Contract time limit as 
a result of the VEP, unless specifically provided for in the Contract Change Order authorizing the VEP. 
 
Proposed changes in the basic design of a bridge or pavement type, traffic control plan, or changes which 
require different right-of-way limits, will not normally be considered as an acceptable VEP. 
 
The Construction Manager shall be the sole judge of the acceptability of a VEP. 
 
Subject to the provisions contained herein, the City or any other public agency shall have the right to use 
all or part of any accepted VEP without obligation or compensation of any kind to the Contractor. 
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In the event a VEP is accepted by the City, the provisions of General Conditions Section 6.4.4, Unit Price 
Adjustments Due to Increased or Decreased Quantities, which pertain to adjustment of Contract unit 
prices due to alterations of Contract quantities, will not apply to items adjusted or deleted as a result of 
effecting the VEP by Contract Change Order. 

 
 
SECTION 3.0 PROGRESS OF WORK, MEETINGS, SCHEDULES 

 
GC 3.1  BEGINNING OF WORK 
The Contractor shall begin work within ten (10) calendar days of the effective date of the Notice to Proceed and 
shall diligently prosecute the same to completion within the Contract Time. 
 
GC 3.2  PERFORMANCE OF THE WORK 
Unless otherwise specified in the Special Conditions, the Contractor shall furnish all materials, labor, permits, 
tools, equipment, water, light, power, transportation, superintendence, temporary construction of every nature, 
and incidentals, including but not limited to, dust and traffic control measures, and to perform all work involved in 
executing the Contract in a satisfactory and workmanlike manner within the time specified.  
 
GC 3.3  PLANS AND SPECIFICATIONS FURNISHED BY THE CITY 
The City will furnish to the Contractor, free of charge, up to five (5) copies of the contract drawing and 
specifications.  Additional sets shall be provided by the City at cost of the City’s standard billing rate for labor of 
reproduction and the cost of reproduction itself.  The five (5) sets of plans and specifications shall be available to 
the Contractor at the time he/she takes out the Carson City permit at the City’s One Stop Permit Center located 
at the Building Department, 2621 Northgate Lane, Suite 6. 
 
The location of the Work, its general nature and extent, and the form and detail of the various features are shown 
on the Contract Drawings accompanying and made a part of these Contract Documents. 
 
GC 3.4  ORDER OF WORK 
When required by the Contract Documents, the Contractor shall follow the sequence of operations as set forth 
therein. Full compensation for conforming with such requirements will be considered as included in the prices paid 
for the various Contract items of work and no additional compensation will be allowed therefore. 
 
GC 3.5  TIME OF COMPLETION 
Time shall be of the essence of the Contract.  The Contractor shall diligently prosecute the Work so that the 
various portions of the Project shall be complete and ready for use within the time specified. It is expressly 
understood and agreed by and between the Contractor and the City that the Contract Time for completion of the 
Work described herein is a reasonable time taking into consideration the average climatic and economic 
conditions and other factors prevailing in the locality and the nature of the Work. 
 
Failure of the Contractor to perform any covenant or condition contained in the Contract Documents within the 
time period specified shall constitute a material breach of this Contract entitling the City to terminate the Contract 
unless the Contractor applies for, and receives, an extension of time in accordance with the procedures set forth 
in GC 3.15, EXTENSION OF TIME. 
 
Failure of the City to insist upon performance of any covenant or condition within the time period specified in the 
Contract Documents shall not constitute a waiver of the Contractor’s duty to complete the performance within the 
designated periods unless the City has given a waiver in writing. 
 
The City’s agreement to waive a specific time provision or to extend the time for performance shall not constitute 
a waiver of any other time provision contained in the Contract Documents.  Failure of the Contractor to complete 
the performance promptly within any additional time authorized or in any waiver or extension of time shall 
constitute a material breach of this Contract entitling the City to terminate. 
 
GC 3.6  MEANS AND METHODS 
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It is expressly stipulated that the drawings, specifications, and other contract documents set forth the 
requirements as to the nature of the completed Work and do not purport to control the method of performing work 
except in those instances where the nature of the completed Work is dependent upon the method of performance. 
 
Neither the City, Design Consultant, nor the Construction Manager will be responsible for or have control or 
charge of construction means, methods, techniques, sequences or procedures, or for safety precautions and 
programs in connection with the Work.  Neither the City, Design Consultant nor the Construction Manager will be 
responsible for or have control or charge over the acts or omissions of the Contractor, or any of their 
subcontractors, agents or employees, or any other persons performing any of the Work.  Any general control of 
the Work exercised by the City or its authorized representatives shall not make the Contractor an agent of the 
City, and the liability of the Contractor for all damages to persons and/or to public or private property arising from 
the Contractor's execution of the Work shall not be lessened because of such general control. 
 
Neither the inspection by the City, Design Consultant, or Construction Manager, nor any order, measurement, 
approved modification, or payment of monies, nor acceptance of any part or whole of the Work by the City, 
Design Consultant, Construction Manager, or their agents shall operate as a waiver of any provision of the 
Contract. 
 
GC 3.7  CITY-FURNISHED MATERIALS 
Only materials and equipment specifically indicated in the Contract Documents shall be furnished by the City and 
such materials and equipment will be made available as designated in the Special Conditions.  The Contractor 
shall be prepared to load or unload and to properly protect all such material and equipment from damage or loss.  
The cost of loading, unloading, hauling, handling, demurrage and storage, and placing City-furnished materials 
into the Work shall be considered as included in the price bid for the Contract item involving such City-furnished 
material. 
 
Contractor shall inspect and assure itself of the amount and soundness of such material or equipment at the time 
of receiving such materials.  Any City-furnished material or equipment lost or damaged from any cause after the 
Contractor has taken control of said material or equipment, shall be replaced by the Contractor at his/her 
expense.  
 
GC 3.8  DEFECTIVE AND UNAUTHORIZED WORK 
Any materials or workmanship which does not conform to the requirements of the Contract Documents shall be 
considered defective and shall be remedied or removed and replaced by the Contractor, together with any other 
work which may be displaced in so doing, and no additional compensation will be allowed to the Contractor for 
such removal, replacement, or remedial work.  All nonconforming materials shall be immediately removed from 
the Site.  
 
Any work done beyond the limits of work, lines, and grades shown on any approved plans or established by the 
Construction Manager, or any changes in, additions to, or deductions from the work done without written 
authority, will be considered as unauthorized and will not be paid.  Work so done may be ordered remedied, 
removed, or replaced at the Contractor’s expense. 
 
Upon failure on the part of the Contractor to comply with any order of the Engineer made under the provisions of 
this Section, the Engineer shall have authority to cause nonconforming materials, rejected work, or unauthorized  
work to be remedied, removed, or replaced at the Contractor’s expense and to deduct the costs from any monies 
due or to become due the Contractor. 
 
These provisions shall have full effect regardless of the fact that the defective work may have been done or the 
defective materials used with the full knowledge of the Engineer or his/her representative.  The fact that the 
Engineer may have previously overlooked such defective work shall not constitute an acceptance of any part of it.  
Nothing stated herein shall be deemed to shorten the term of any statute of limitations applicable to claims which 
the City may have against the Contractor. 
 
GC 3.9  PRE-CONSTRUCTION CONFERENCE 
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The Construction Manager will schedule a Pre-Construction Conference at the Project site or other established 
location at the time of Notice to Proceed and/or execution of the Contract and prior to commencement of 
construction activities. 
 

3.9.1 ATTENDEES    
The City, Design Consultant, Construction Manager, Contractor and its superintendent, subcontractors, 
and other concerned parties shall each be represented at the conference by persons familiar with and 
authorized to conclude matters relating to the Work. 

 
3.9.2 AGENDA 
The Construction Manager will prepare an agenda for discussion of significant items relative to Contract 
requirements, procedures, coordination and construction.  Minutes shall be kept by the Construction 
Manager and distributed to all attendees. 
 

 
GC 3.10 PROGRESS MEETINGS 
The Construction Manager will conduct progress meetings at the Project site or other established location at 
regularly scheduled intervals which may be as frequent as weekly.  Frequency of meetings shall be determined at 
the Pre-Construction Conference. Meeting minutes will be taken and distributed by the Construction Manager. 
 

3.10.1 ATTENDEES 
The City, Design Consultant, Construction Manager, Contractor, and its superintendent may each be 
represented at these meetings.  Attendance by subcontractors, suppliers, utilities and other entities is 
subject to issues and/or items of the agenda which may require attendance. 

 
3.10.2 AGENDA 
Agenda may include, but not necessarily be limited to:  review, correct or approve minutes of the previous 
progress meeting, review of items of significance that could affect progress, review/discuss topics as 
appropriate to the current and future status and/or needs of the Project, review the progress of the Work 
in  the preceding week and in the subsequent week, coordinate the Work with public agencies and/or 
other Contractors as required, and allow the Construction Manager to plan his/her activities for testing, 
inspection, etc. 

 
GC 3.11 CONSTRUCTION SCHEDULES 
Construction schedules are required for all Contracts.  The type of construction schedule required, that is, 
Construction Schedule (A) or Construction Schedule (B) will be specified in the Special Conditions.  
Compensation for the Work under this item will be included within the other bid items. 

 
3.11.1 CONSTRUCTION SCHEDULE (A) 

 
A. General 
The schedule shall be submitted at the Pre-Construction Conference and must be favorably 
reviewed by the Construction Manager and the City before the first partial payment can be made.  
NOTE:  The Construction Schedule must include and account for the total contract time specified 
in the Contract Documents. 
 

 
B. Base Schedule 
The Contractor shall submit the schedule based on either the bar chart method or the Critical 
Path Method (CPM).  The schedule shall indicate preceding activity relationships and/or restraints 
where applicable and a controlling path shall be indicated.  The schedule shall be time-scaled 
and shall be drafted to show a continuous flow from left to right.  The construction schedule shall 
clearly show the sequence of construction operations and specifically list: 

 
1. The start and completion dates of primary work items or components.  
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2. The dates of submittals, procurement, delivery, installation and completion of 
each major equipment and material requirement.  

 
3. Progress milestone events or other significant stages of completion.  

 
4. The lead time required for testing, inspection and other procedures required prior 

to acceptance of the Work.  
 

5. All activities, other than procurement activities, shall be cost-loaded.  Activities 
shall be no longer than 14 calendar days, except for submittals and delivery 
items.  If an activity takes longer, it shall be broken into appropriate segments of 
work for measurement of progress.  This limitation may be waived, upon 
approval of the Construction Manager, for repetitious activities of longer 
durations for which progress can be easily monitored.  

 
C. Reports 
The Bar Charts or CPM Schedules shall be prepared as follows: 

 
1. Bar Chart:  A manually generated report which lists each primary activity 

description, early start and finish dates, and all preceding and succeeding 
activities.  Report shall indicate all critical activities.  A report with the above 
information shall be provided with each monthly update. 
 

2. CPM Schedule:  A CPM network report sorted by I-J or activity number which 
lists each activity description, early start and finish dates, preceding and 
succeeding activities and restraints, including lead/lag durations.  The report shall 
show the critical path. 

 
$ CPM network report sorted by total float.   
$ CPM network report sorted by early start.   
 

3.11.2 CONSTRUCTION SCHEDULE (B) 
 

A. General 
The Construction Schedule under this requirement will also be referred to as the CPM Schedule. 

 
The Contractor shall designate, in writing, an authorized representative in its firm who will be 
responsible for the preparation, revising, and updating of the CPM Schedule.  The Contractor's 
representative shall have direct Project control and complete authority to act on behalf of the 
Contractor in fulfilling the construction scheduling requirements set forth herein, and such 
authority will not be interrupted throughout the duration of the Project.  The requirements for the 
CPM Schedule are included to assure adequate planning and execution of the Work and to assist 
the Construction Manager and the City in appraising the reasonableness of the proposed 
schedule and evaluating progress of the Work. 
 
Within seven (7) days from award of the Contract, the Contractor shall submit to the Construction 
Manager demonstration of competence in the use of CPM Scheduling, including evidence of the 
use of CPM Scheduling on a project of similar value and complexity.  In the event of the failure of 
the Contractor to satisfy the Construction Manager of its CPM Scheduling competence, the 
Contractor will be required to employ a qualified CPM consultant who regularly performs these 
services and who in the opinion of the Construction Manager possesses the qualifications 
required to perform CPM Scheduling for this Project. 

 
B. Preliminary Construction Schedule 
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At the Pre-Construction Conference, the Contractor shall submit copies of a Preliminary 
Construction Schedule in the form of a precedence diagram covering the following Project phases 
and activities: 

 
1. Procurement and Submittals, including shop drawings, fabrication, and delivery 

of key and long lead time procurement activities. 
 
a. The Contractor's submittal information shall show intended submittal 

dates and shall be incorporated into the base project schedule. 
 

b. The delivery information shall include realistic delivery dates for the 
procurement activities. 

 
2. The activities planned for the first 90 days in the execution of the Work. 

 
3. The approach to scheduling the remaining activities or phases of the Work. The 

Work for each phase or activity shall be represented by at least one summary 
activity and the sum of the summary activities shall equal the Contract Time. 
 

4. Approximate cost and duration for each summary activity representing the 
Contractor's best estimate for the Work the summary activity represents. 
 

5. Projected monthly cash flow. 
 

 
C. Base Schedule Submittal 
The Contractor shall submit an acceptable Critical Path Method (CPM) Schedule to the 
Construction Manager within thirty (30) days after the receipt of the Notice to Proceed.  
Subsequent revisions to said schedule shall be submitted as set forth hereinafter. 
 
The Construction Manager shall review the schedule and provide any comments, its favorable 
review of the schedule, or request a meeting to review the schedule with the Contractor within 
fifteen (15) days of receipt of the schedule.  If requested, the Contractor shall participate in a 
review and evaluation of the proposed network diagrams and analysis by the Construction 
Manager.  Any revisions necessary as a result of this review shall be resubmitted for review by 
the Construction Manager within ten (10) days.  When completed, the favorably reviewed 
schedule shall then be the schedule to be used by the Contractor for planning, organizing, and 
directing the Work, and for reporting progress.  If the Contractor thereafter desires to make 
significant changes in its method of operating and scheduling, the Contractor shall notify the 
Construction Manager in writing stating the reasons for the change.  Only one progress payment 
will be made prior to acceptance of the CPM Schedule.  Neither the Contractor nor the City shall 
own the "float". 

 
To the extent that the favorably reviewed initial Construction Schedule, or revisions thereto, 
indicate anything not jointly agreed upon, it shall be deemed to be not favorably reviewed by the 
Construction Manager.  Any omission of work from the detailed schedule, otherwise required for 
Contract compliance, will not excuse the Contractor from completing such work within any 
applicable completion date. 

 
The CPM Schedule shall utilize a (CPM) format using either the precedence or arrow 
diagramming method.  The schedule shall show completion of the Project at the Contract 
Completion Date or before. 
 
The schedule shall be computer generated utilizing a scheduling program identified in the Special 
Conditions.  The Contractor shall provide a compact disk or other electronic means approved by 
the Construction Manager for the initial base schedule and all monthly updates with the network 
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diagram and mathematical analyses.  The program shall be capable of accepting revised 
completion dates as modified by approved time adjustments and re-computations of all tabulation 
date and float accordingly.  The CPM schedule system shall consist of diagrams and 
accompanying mathematical analyses network diagram.  See Special Conditions for further 
details regarding scheduling requirements. 

 
D. Cash Flow Projection 
A cash flow projection shall be submitted with the Construction Schedule.  This cash flow 
projection shall be revised and resubmitted when revisions of the Construction Schedule will 
result in significant changes to the projected cash flow. 

 
GC 3.12 NOTICE OF DELAYS 
When the Contractor foresees a delay in the prosecution of the Work and, in any event, within seventy-two (72) 
hours of a delay, the Contractor shall notify the Construction Manager in writing of the probability of the 
occurrence, the estimated or actual extent of the delay, and its cause.  The Contractor shall take immediate steps 
to prevent, if possible, the occurrence or continuance of the delay.  The Contractor agrees that no claim shall be 
made for delays which are not called to the attention of the Construction Manager within the time specified above. 
 
Except for Standby Time for City utilities as provided for in GC 7.10, COORDINATION/COOPERATION WITH 
UTILITIES, the Contractor’s sole remedy for any delay in the Work, regardless of the alleged cause of the delay, 
shall be an extension of the contract time;  the Contractor shall not be entitled to any delay damages, wage 
escalation, material escalation, extended job site or home office overhead or supervision, or additional 
compensation of any kind. 
 

3.12.1 NON-EXCUSABLE DELAYS 
Non-excusable delays in the prosecution of the Work shall include delays which could have been avoided 
by the exercise of care, prudence, foresight, and diligence on the part of the Contractor or its 
subcontractors, at any tier level, or suppliers.  Time lost due to violations of permit requirements shall be 
non-excusable delays.  No time extension or other compensation shall be granted for time lost due to 
non-excusable delays. 
 
3.12.2 EXCUSABLE DELAYS 
Excusable delays in the prosecution or completion of the Work shall include delays which result from 
causes beyond the control of the Contractor and which could not have been avoided by the exercise of 
care, prudence, foresight, and diligence on the part of the Contractor or its subcontractors, at any tier 
level, or suppliers.   
 
Delays caused by acts of God, fire, unusual storms, floods, earthquakes, strikes, labor disputes, freight 
embargoes, and shortages of materials shall be considered as excusable delays insofar as they prevent 
the Contractor from proceeding with at least seventy-five (75) percent of the normal labor and equipment 
force for at least five (5) hours per day toward completion of the current critical activity item(s) on the 
latest favorably reviewed Construction Schedule. 
 
Excusable delays shall not entitle the Contractor to any additional compensation.  The sole remedy of the 
Contractor shall be to seek an extension of time. 

 
3.12.3 STANDBY TIME 
As provided in GC 7.10, COORDINATION/COOPERATION WITH UTILITIES, if the Contractor is delayed 
due to the City’s non-marking, mis-marking or mis-locating the City’s main line water mains, reclaimed 
water mains, sanitary sewer main lines and storm drains, the City will be responsible for repairs, damages 
and standby time caused the Contractor.  Compensation to the Contractor for such repairs, damages or 
standby time shall be calculated on the basis of GC 6.4.3, FORCE ACCOUNT PAYMENT.  Note:  this 
provision does not apply to service laterals/connections. 
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Also Note:  per NRS 455.082, the approximate location of a subsurface installation marked in response to 
a request of USA means a strip of land not more than 24 inches on either side of the exterior surface of a 
subsurface installation. 

3.12.4 WEATHER DELAYS 
Should inclement weather conditions or the conditions resulting from weather prevent the Contractor from 
proceeding with seventy-five (75) percent of the normal labor and equipment force engaged in the current 
critical activity item(s) on the latest favorably reviewed Construction Schedule for a period of at least five 
(5) hours per day toward completion of such operation or operations, and the crew is dismissed as a 
result thereof, it shall be a weather delay day.  The Contractor may be granted a non-compensable time 
extension should the critical path activities be affected by the weather delay. 

3.12.5 CONCURRENT DELAYS 
Concurrent delays are those delay periods when the prosecution of the Work is delayed during the same 
period of time due to causes from a combination of the delays, City-caused and Contractor-caused.  Time 
extensions will be granted on the basis of a time impact analysis from the CPM Schedule. 

GC 3.13 LIQUIDATED DAMAGES 
It is agreed by the parties to the Contract that time is of the essence in the completion of this Work, and that in 
case all the Work called for under the Contract is not completed before or upon the expiration of the time limit as 
set forth in these Contract Documents, or as modified by extensions of time granted by the City, damage will be 
sustained by the City.  As it may be impracticable to determine the actual delay damage; it is, therefore, agreed 
that the Contractor shall pay liquidated damages to the City in the amount set forth in the Construction Contract, 
per calendar day for each and every calendar day's delay beyond the time prescribed to complete the Work. The 
Contractor agrees to pay such liquidated damages and in case the same are not paid, agrees that the City may 
deduct the amount thereof from any monies due or that may become due the Contractor under the Contract. 

The Contractor shall not be deemed in breach of this Contract nor shall liquidated damages be collected because 
of any delays in the completion of the Work due to unforeseeable causes beyond the control and without the fault 
or negligence of the Contractor provided the Contractor requests an extension of time in accordance with the 
procedures set forth in GC 3.15, EXTENSION OF TIME.  Unforeseeable causes of delay beyond the control of 
the Contractor  shall include Acts of God, acts of a public enemy, acts of government, or acts of the City, fires, 
floods, epidemics, quarantine restrictions, strikes, freight embargoes, and weather, or delays of subcontractors 
due to such causes, or delays caused by failure of the City or the facilities.  

GC 3.14 RIGHTS BEYOND LIQUIDATED DAMAGES 
Liquidated damages shall not preclude the City from claiming and collecting damages on account of delay, price 
changes, loss of other contracts, loss of income, and or any inability of the City to fulfill other obligations, if such 
damages are direct or consequential arising out of the failure of the Contractor to perform under the terms, 
conditions and requirements of this Contract. 

GC 3.15 EXTENSION OF TIME 
The time specified for completion of all of the Work or any part of the Work may be extended only by a written 
change order executed by the City.  The Construction Manager may, at his/her discretion, recommend that the 
City extend the time for completion of the Work without invalidating any of the provisions of the contract and 
without releasing the surety. 

Extensions of time, when recommended by the Construction Manager, will be based upon the effect of delays to 
the project as a whole and will not be recommended for non-controlling delays to minor portions of the Work, 
unless it can be shown that such delays did, in fact, delay progress of the project as a whole.  Excusable delays 
may justify an extension of time. 

No extension of time for completion will be allowed for non-excusable delays. 
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Written requests for an extension of time must be delivered to the Construction Manager within seventy-two (72) 
hours following the date of the occurrence which caused the delay.  The request must state the cause of the 
delay, the date of the occurrence causing the delay, and the amount of additional time requested.  The delay 
causing condition must affect an activity on the critical path of the latest favorably reviewed Construction 
Schedule.  Requests for extensions of time shall be supported by all evidence reasonably available or known to 
the Contractor which would support the extension of time requested.  Requests for extension of time failing to 
include the information specified in this Section, and requests for extensions of time which are not received within 
the time specified above, shall result in the forfeiture of the Contractor’s right to receive any extension of time 
requested. 

If the Contractor is requesting an extension of time because of a weather delay, Contractor shall supply daily 
reports to the Construction Manager describing such weather and the work which could not be performed that day 
because of such weather or conditions resulting therefrom and which Contractor otherwise would have 
performed.  The City’s acceptance of the daily reports shall not be deemed an admission of the Contractor’s
right to receive an extension of time or a waiver of the City’s right to strictly enforce the time provisions contained
in the Contract Documents. 

When the Contractor has submitted a request for an extension of time in accordance with the procedures of this 
Section, the City will ascertain the facts and extent of the delay and extend the time for completing the Work if, in 
its judgment, the findings of fact justify such an extension, and its findings of fact thereon shall be final and 
conclusive.  An extension of time may be granted by the City after the expiration of the time originally fixed in the 
Contract or as previously extended, and the extension so granted shall be deemed to commence and be effective 
from the date of such expiration. 

GC 3.16  TEMPORARY SUSPENSION OF WORK 
The City may order suspension of all or any part of the Work if: 

(1) Unsuitable weather and such other conditions beyond the control of the Contractor prevent satisfactory 
and timely performance of the Work; or 

(2) The contractor does not comply with the Contract or the Engineer’s orders.

If the Work is suspended for reason (1) above, the period of work stoppage will be counted as non-working days.  
However, if the Construction Manager believes the Contractor should have completed the suspended work before 
the suspension, all or part of the suspension period may be counted as working days.  The Construction Manager 
will set the number of non-working days (or parts of days) by deciding how long the suspension delayed the entire 
project.   An extension of time may be granted.  Also, the Contractor will be compensated for its actual costs plus 
the standard markup for overhead and profit for performing all work necessary to provide a safe, smooth, 
unobstructed passageway through the Site for use by the public, pedestrian and vehicular traffic during the period 
of such a suspension of work. 

If the Work is suspended for reason (2) above, the period of work stoppage will be counted as working days and 
no extension of time will be granted.  The lost work time, however, shall not relieve the Contractor from any 
contract responsibility. 

If the Contractor fails to correct defective work as required, or fails to carry out the Work in accordance with the 
Contract Documents or any other applicable rules and regulations, the City, in writing, may order the Contractor to 
stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of the 
City to stop the Work shall not give rise to any duty on the part of the City to exercise this right for the benefit of 
the Contractor or any other person or entity. All delays in the Work occasioned by such stoppage shall not relieve 
the Contractor of any duty to perform the Work or serve to extend the time for the Work completion. Any and all 
necessary corrective work done in order to comply with the Contract Documents shall be performed at no cost to 
the City.  When ordered by the City to suspend or resume work, the Contractor shall do so immediately.  In all 
cases of suspension of construction operations, the work shall not again be resumed until permitted by written 
order of the City. 
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In the event that a suspension of Work is ordered for reason (2) above, as provided in this Section, the Contractor 
shall perform all work necessary to provide a safe, smooth, and unobstructed passageway through the Site for 
use by public, pedestrian and vehicular traffic, during the period of such a suspension. Should the Contractor fail 
to perform the Work as specified, the City may perform such work and the cost thereof may be deducted from 
monies due the Contractor under the Contract.  The Contractor will be responsible for all damage to the Work that 
may occur during suspensions of work.  The Contractor will not be entitled to any additional compensation nor 
allowance for overhead or profit incurred in connection with this type of suspension.  

GC 3.17 PROTECTION OF ANTIQUITIES 
State and Federal laws pertaining to the protection and preservation of sites or objects of archeological, 
paleontological or historic interest shall be observed by the Contractor performing this Work. 

When features of archeological, paleontological or historic interest are encountered or unearthed in material pits, 
the roadway prism, or other excavation, the Contractor shall stop work in the immediate vicinity of such feature, 
protect it from damage or disturbance, and report promptly to the State Historic Preservation Office at (775) 684-
3448 and the Construction Manager. 

Work shall not be resumed in the immediate area until the Contractor is advised by the authorities having 
jurisdiction that study or removal of the feature or features has been completed.  The Contractor may be allowed 
an appropriate contract extension of time, as provided for in these General Conditions, for construction time lost. 

GC 3.18 CONTRACT TERMINATION 
If at any time the Contractor is determined to be in material breach of the Contract, notice thereof in writing will be 
served upon the Contractor and its sureties, and should the Contractor neglect or refuse to promptly provide 
means for satisfactory compliance with the Contract, within the time specified in such notice, the City in such case 
shall have the authority to terminate the operation of the Contract. 

A. The City may terminate the Contract if the Contractor: 

1. Fails to maintain bonding, Nevada State Contractor's Board License, State Industrial
Insurance requirements or insurance policies for limits as defined in the Contract
Documents;

2. Persistently or repeatedly refuses or fails to supply properly skilled workers or proper
materials;

3. Fails to make payment to subcontractors for materials or labor in accordance with the
respective agreements between the Contractor and the subcontractors;

4. Persistently disregards laws, ordinances, or rules, regulations or order of a public
authority having jurisdiction;

5. Otherwise makes a material breach of a provision of the Contract Documents; or

6. Contractor fails to maintain safe working conditions.

B. When any of the above reasons exist, the City may provide, without prejudice to any other rights 
or remedies of the City and after giving the Contractor and the Contractor's Surety, seven (7) 
days written notice, terminate employment of the Contractor and may, subject to any prior rights 
of the surety: 

1. Take possession of the site and of all materials, equipment, tools and construction
equipment and machinery thereon owned by the Contractor;

2. Accept assignment of subcontractors pursuant to this Contract for Construction
(Contingent Assignment of Subcontracts to City if Contract is terminated); and,
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3. Finish the Work by whatever reasonable method the City may deem expedient.

C. If the City terminates the Contract for one of the reasons stated in Termination by the City for 
Cause, the Contractor shall not be entitled to receive further payment until the Work is finished. 

D. If the unpaid balance of the Contract Amount exceeds the cost of finishing the Work including 
expenses made necessary thereby, such excess shall be paid to the Contractor. If the costs of 
finishing the Work exceed the unpaid balance, the Contractor shall pay the difference to the City. 
The amount to be paid to the Contractor or City, as the case may be, shall survive termination of 
the Contract for Construction. 

In the event of such termination, all monies due the Contractor or retained under the terms of this 
Contract shall be held by the City; however, such holdings will not release the Contractor or its sureties 
from liability for failure to fulfill the Contract. Any excess cost over and above the Contract Amount 
incurred by the City arising from the termination of the operations of the Contract and the completion of 
the Work by the City as provided above shall be paid for by any available funds held by the City. The 
Contractor will be so credited with any surplus remaining after all just claims for such completion have 
been paid. 

If at any time before completion of the Work under the Contract, the Work shall be stopped by an 
injunction of a court of competent jurisdiction or by order of any competent authority, the City may give 
notice to the Contractor to discontinue the Work and terminate the Contract.  The Contractor shall 
discontinue the Work in such manner, sequence, and at such times as the Construction Manager may 
direct. The Contractor shall have no claim for damages for such discontinuance or termination, nor any 
claim for anticipated profits on the Work thus dispensed with, nor for any claim for penalty, nor for any 
other claim such as unabsorbed overhead, except for the work actually performed up to the time of 
discontinuance, including any extra work ordered by the Construction Manager to be done. 

GC 3.19 CITY’S RIGHT TO TERMINATE FOR CONVENIENCE 
The City reserves the right to terminate this contract for convenience whenever it considers termination, in its sole 
and unfettered discretion, to be in the public interest.  In the event that the Contract is terminated in this manner, 
payment will be made for work actually completed.  In no event if termination occurs under this provision shall the 
Contractor be entitled to anticipated profits on items of work not performed as of the effective date of the 
termination or compensation for any other item, including but not limited to, unabsorbed overhead.  The 
Contractor shall assure that all subcontracts which he/she enters related to this Contract likewise contain a 
termination for convenience clause which precludes the ability of any subcontractor to make claims against the 
Contractor for damages, due to breach of contract, of lost profit on items of work not performed or of unabsorbed 
overhead, in the event of a convenience termination. 

GC 3.20 WORK DURING DISPUTES AND LITIGATION 
In the event of a dispute between the parties hereto as to performance of the Work, the interpretation of this 
Contract, or payment or nonpayment for work performed, the parties shall attempt to resolve the dispute.  If the 
dispute is not resolved, Contractor agrees to continue the Work diligently to completion and will neither rescind 
this Contract nor stop the progress of the Work but will submit such controversy to determination in accordance 
with the terms of the Contract Documents.  In the event any litigation is commenced with respect to this Contract, 
such litigation shall not serve to suspend Contractor’s obligation to continue performance of the Work hereunder. 

GC 3.21 LANDS AND RIGHTS-OF-WAY 
The lands and rights-of-way for the project to be constructed will be provided by the City.  The Contractor shall 
make his/her own arrangements and pay all expenses for additional area required by him/her outside the limits of 
the City’s land and right-of-way.  Work in the public right-of-way shall be done in accordance with the
requirements of the permit issued by the public agency in whose right-of-way the work is located in addition to 
conforming to the plans and specifications. 

GC 3.22 WAIVER OF RIGHTS 
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Except as otherwise specifically provided in the Contract Documents, no action or failure to act by the City, 
Owner’s Representative, Construction Manager or Contractor shall constitute a waiver of any right or duty
afforded any of them under the Contract Documents, nor shall any such action or failure to act constitute an 
approval of or acquiescence in any breach thereunder. 
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SECTION 4.0 SHOP DRAWINGS AND QUALITY CONTROL/INSPECTIONS 

GC 4.1  CONTRACTOR'S RESPONSIBILITIES 
The Contractor shall submit, at its own expense, submittals and details of structural and reinforcing steel, 
concrete mix designs, coatings, equipment, material, electrical controls, architectural fabrications, pipe, pipe 
joints, special pipe sections, and other appurtenances as required in the Technical Specifications and Special 
Conditions of the Contract Documents.  The contract Unit Bid Price for the various items requiring submittals shall 
include the cost of furnishing all shop drawings, product data, and samples, and the Contractor will be allowed no 
extra compensation for such drawings, product data or samples. 

All submittals and supporting drawings, designs, calculation, data, catalogs, schedules, etc., shall be submitted as 
the instruments of the Contractor, who shall be responsible for their accuracy, completeness, and coordination. 
Such responsibility shall not be delegated in whole or part to subcontractors or suppliers. These submittals may 
be prepared by the Contractor, subcontractors, or suppliers, but the Contractor shall ascertain that submittals 
meet all of the requirements of the Contract Documents while conforming to structural, space, and access 
conditions at the point of installation. Designation of work "by others," if shown in submittals, shall mean that the 
work will be the responsibility of the Contractor rather than the subcontractor or supplier who prepared the 
submittals. The Contractor shall insure that there is no conflict with other submittals and notify the Construction 
Manager in each case where its submittal may affect the work of another Contractor or the City. The Contractor 
shall insure coordination of submittals among the related crafts and subcontractors. 

Submittals shall be prepared in such form that data can be identified with the applicable Specification paragraph. 
The data shall clearly demonstrate compliance with the Contract Drawings and specifications and shall relate to 
the specific equipment to be furnished. Where manufacturer's standard drawings are employed, they shall be 
marked clearly to show what portion of the data is applicable to this Project. 

GC 4.2  SOURCE OF MATERIALS 
Unless otherwise approved in writing by the Construction Manager, only unmanufactured materials produced in 
the United States, and only manufactured materials made in the United States, shall be used in the performance 
of this contract. 

GC 4.3 TRANSMITTAL PROCEDURES 

4.3.1 TRANSMITTAL FORM 
A separate transmittal form shall be used for each specific item, class of material, equipment, and items 
specified in separate, discrete sections for which the submittal is required. Submittal documents common 
to more than one piece of equipment shall be identified with all the appropriate equipment numbers. 
Submittals for various items shall be made with a single form when the items taken together constitute a 
manufacturer's package or are so functionally related that expediency indicates checking or review of the 
group or package as a whole. The specification section to which the submittal is related shall be indicated 
on the transmittal form. 

A unique number, sequentially assigned, shall be noted on the transmittal form accompanying each item 
submitted. Original submittal numbers shall have the following format: "XXX"; where "XXX" is the 
sequential number assigned by the Contractor. Resubmittals shall have the following format:  "XXX-Y"; 
where "XXX" is the originally assigned submittal number and "Y" is a sequential letter assigned for 
resubmittals, i.e., A, B, or C being the 1st, 2nd, and 3rd resubmittals, respectively. Submittal 25B, for 
example, is the second resubmittal of submittal 25. 

4.3.2 DEVIATIONS FROM THE CONTRACT 
If the submittals show any deviations from the Contract requirements, the Contractor shall submit with the 
submittal submission a written description of such deviations and the reasons therefore. If the City 
accepts such deviation, the City shall issue an appropriate Contract Change Order, except that, if the 
deviation is minor, or does not involve a change in price or in time of performance, a Change Order may 
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not be issued. If deviations from the Contract requirements are not noted on the submittal by the 
Contractor, the review of the shop drawing shall not constitute acceptance of such deviations. 

4.3.3 SUBMITTAL COMPLETENESS 
The Contractor shall check all submittals before submitting them to the Construction Manager and shall 
certify on the transmittal letter and on each shop drawing that they have been checked, are in compliance 
with the drawings and specifications, and all deviations from the Contract requirements are noted.  

If the Contractor submits an incomplete submittal, the submittal may be returned to the Contractor without 
review. A complete submittal shall contain sufficient data to demonstrate that the items comply with the 
specifications, shall meet the minimum requirements for submissions cited in the Technical 
Specifications, shall include materials and equipment data and certifications where required, and shall 
include any necessary revisions required for equipment other than first named.   

The City reserves the right to deduct monies from payments due the Contractor to cover additional actual 
costs of review beyond the second submission. 

4.3.4 SUBMITTAL PERIOD 
All submittals shall be submitted to the Construction Manager within fifteen (15) calendar days after the 
date of the Notice to Proceed by the City, unless the Construction Manager accepts an alternate schedule 
for submission of submittals proposed by the Contractor or unless provided for differently in the Special 
Conditions. 

4.3.5 MATERIAL AND EQUIPMENT SUBSTITUTIONS 
In preparing these specifications, the Design Consultant has named those products which to its 
knowledge meet the specifications and are equivalent in construction, functional efficiency, and durability. 

Wherever catalog numbers and specific brands or trade names preceded by "similar and equal" or 
followed by the designation "or equal" are used in conjunction with a designated material, product, 
installation, or service mentioned in these specifications, they are used to establish the standards of 
quality and utility required.  The Contractor may request, in writing, approval of any material, process or 
article which he/she believes to be equal.  The written request shall state how the material, process, or 
article proposed for substitution compares with or differs from the designated material, process, or article 
in composition, size, arrangement, performance, and in addition, the request shall be accompanied by 
documentary evidence of equality in price and delivery or evidence of difference in price and delivery. 
Data on price shall be in the form of certified quotations from suppliers of both the designated and 
proposed material, process or article.  If any material, process or article offered by the Contractor is not, in 
the opinion of the Engineer, equal or better in every respect to that specified, then the Contractor must 
furnish the material, process or article specified or one that, in the opinion of the Engineer, is the equal or 
better in every respect.  In the event the Contractor furnishes material, process, or article more expensive 
than that specified, the difference in cost of such material, process, or article so furnished shall be borne 
by the Contractor.  Pursuant to NRS, Chapter 338.140, data substantiating a request for substitution of 
“an equal” item shall be submitted within seven (7) days after Award of the Contract.

GC 4.4  REVIEW PROCEDURE 
Submittals shall be submitted to the Construction Manager for review and will be returned to the Contractor within 
fifteen (15) working days after receipt, unless otherwise provided for in the Special Conditions. The primary 
objective of review of submittals by the City is the completion of the Project in full conformance with the Contract, 
unmarred by field corrections, and within the time provided. In addition to this primary objective, submittal review 
as a secondary objective will assist the Contractor in its procurement of equipment that will meet all requirements 
of the Project Drawings and specifications, will fit the structures detailed on the drawings, will be completed with 
respect to piping, electrical, and control connections, will have the proper functional characteristics, and will 
become an integral part of a complete operating facility.  

After review by the City of each of the Contractor's submissions, the material will be returned to the Contractor 
with actions defined as follows: 
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A. No Exceptions Noted (Resubmittal Not Required) 
Accepted subject to its compatibility with future submissions and additional partial submissions for 
portions of the work not covered in this submission. Does not constitute approval or deletion of 
specified or required items not shown in the partial submission. 

B. Make Corrections Noted (Resubmittal Not Required) 
Same as A, except that minor corrections as noted shall be made by the Contractor. 

C. Make Corrections Noted (Resubmittal) 
Rejected because of inconsistencies or errors which shall be resolved or corrected by the 
Contractor prior to subsequent review by the City. 

D. Not Acceptable (Resubmit) 
Submitted material does not conform to drawings and specifications in major respects, i.e.: wrong 
size, model, capacity, or material. 

It shall be the Contractor's responsibility to copy and/or conform reviewed submittals in sufficient numbers for its 
files, subcontractors, and vendors. 

The Contractor shall submit a minimum of six (6) copies for each submittal. The Construction Manager will retain 
a minimum of four (4) copies for its use and record and return two (2) copies to the Contractor. 

The City’s favorable review of submittals shall be obtained prior to the fabrication, delivery and construction of
items requiring submittal review. 

Favorable review of submittals does not constitute a change order to the Contract requirements. The favorable 
review of all submittals by the City shall apply in general design only and shall in no way relieve the Contractor 
from responsibility for errors or omissions contained therein. Favorable review by the City shall not relieve the 
Contractor of its obligation to meet safety requirements and all other requirements of law. Favorable review by the 
City shall not constitute acceptance by the City of any responsibility for the accuracy, coordination, and 
completeness of any items or equipment represented on the submittals.  

GC 4.5  QUALITY CONTROL - GENERAL 
All materials and equipment to be incorporated into the Work, unless otherwise specified, shall be new and of the 
specified quality and equal to the samples found to be acceptable by the Design Consultant if samples have been 
submitted. All materials, equipment, and supplies provided shall, without additional charge to the City, fully 
conform with all applicable state and federal safety laws, rules, regulations, and orders, and it shall be the 
Contractor’s responsibility to provide only such materials, equipment, and supplies.  It shall be the duty of the
Contractor to call the Construction Manager's attention to apparent errors or omissions and request instructions 
before proceeding with the Work. The Construction Manager may, by appropriate instructions, correct errors and 
supply omissions not involving extra cost, which instructions shall be as binding upon the Contractor as though 
contained in the original Contract Documents. 

At the option of the Construction Manager, materials and equipment to be supplied under this Contract will be 
tested and inspected either at their place of origin, laboratory, or at the site of the Work. The Contractor shall give 
the Construction Manager written notification at least 30 days prior to the shipment of materials and major 
equipment to be tested and inspected at point of origin. Prior to shipping any precast concrete products, a 
meeting shall be held at the manufacturer’s site to discuss and agree on uniform acceptability standards for the
precast products.  Satisfactory tests and inspections at the point of origin shall not be construed as a final 
acceptance of the materials and equipment, nor shall such tests and inspections preclude retesting or re-
inspection at the site of the Work. 

Inspection of the Work by the City, Construction Manager and/or Design Consultant shall not relieve the 
Contractor of its obligations to conduct comprehensive inspections of the Work, to furnish materials and perform 
acceptable Work, and to provide adequate safety precautions in conformance with the intent of the Contract. 
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4.5.1 QUALITY ASSURANCE INSPECTION 
All work and materials are subject to the inspection of the Construction Manager. The Contractor shall 
prosecute work only in the presence of the Construction Manager or a City inspector appointed by the 
Construction Manager, and any work done in the absence of said Construction Manager or inspector may 
be subject to rejection.  Furthermore, failure to call for the Construction Manager or inspector to inspect 
as the work progresses shall be considered as a major breach of the Contract and may constitute 
grounds for the City to terminate.  The Contractor shall make a request to the Construction Manager or 
inspector at least twenty-four (24) hours in advance before inspection services are required for the work. 
If the specifications, the Construction Manager's instructions, laws, ordinances, or any public authority 
require any work to be specially tested or approved, the Contractor shall give timely notice of its 
readiness for inspection. The City, Construction Manager, Design Consultant and authorized agents and 
their representatives shall at all times be provided safe access to the Work wherever it is in preparation or 
progress and to all warehouses and storage yards wherein materials and equipment are stored, and the 
Contractor shall provide facilities for such access and for inspection, including maintenance of temporary 
and permanent access. Inspection of the Work shall not relieve the Contractor of the obligation to fulfill all 
conditions of the Contract, and improper work will be subject to rejection. Work and materials not meeting 
such requirements shall be made good, and unsuitable work or materials may be rejected; 
notwithstanding that such work or materials have been previously inspected by the Construction Manager 
or that payment therefore has been included in a progress estimate. 

No work or any portion thereof shall be deemed acceptable by reason of the presence of the Engineer. 
While the Engineer will endeavor to point out to the Contractor any defective work which comes to the 
Engineer’s attention during these observations, the Engineer’s failure to do so shall not constitute the
basis of any claim, suit, or cause of action by the Contractor or any party against the Engineer or City and 
shall not excuse nonconforming or defective work by the Contractor. 

No portion of any work or installed materials shall be covered or concealed in any manner without first 
being inspected by the Construction Manager. If any work should be covered up without the approval or 
consent of the Construction Manager, the Construction Manager shall have the authority to require, at 
any time before acceptance of the Work, that such work be uncovered for examination.  After 
examination, the Contractor shall restore said portions of the Work to the standards required by the 
Specifications.  Should the work thus exposed or examined prove acceptable, the uncovering or removing 
of the covering and the replacing of the covering or making good of the parts removed, will be paid for as 
provided in GC 6.0, CHANGE ORDERS, but should the work so exposed or examined prove 
unacceptable, the uncovering or removing and the replacing of the covering or making good of the parts 
removed shall be at the Contractor’s expense.

4.5.2 PERMIT AND CODE COMPLIANCE INSPECTIONS 
Separate and independent from the inspections above, the Work may require the inspections of Building 
Officials or other agencies.  The Contractor shall make arrangements with the Carson City Building 
Department to schedule appropriate Building Permit compliance inspections and with other agencies (i.e. 
Fire Officials, NDOT, NDEP, etc.) to schedule their required permit and code inspections.  Such 
inspectors shall have the authority provided them by their agencies and jurisdictions. 

4.5.3 SAMPLES AND TESTS 
The source of supply of materials for the Work shall be subject to tests and inspection before the delivery 
is started and before such materials are used in the Work. Representative preliminary samples of the 
character and quality prescribed shall be submitted to the Construction Manager by the Contractor in 
sufficient quantities or amounts for testing or examination. 

All tests of materials furnished by the Contractor shall be made in accordance with the commonly 
recognized standards of national technical organizations, and such special methods and tests as are 
prescribed in the Technical Specifications. Certificates of Compliance shall be provided by the Contractor 
as required in the Technical Specifications. 
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A. Sampling 
The Contractor shall furnish such samples of materials as are requested by the Construction 
Manager. No material shall be used until the Construction Manager has had the opportunity to 
test or examine such materials. Samples shall be secured and tested whenever necessary to 
determine the quality of the material. Samples and test specimens prepared at the site, such as 
concrete test cylinders, shall be taken or prepared by the Construction Manager in the presence 
and with the assistance of the Contractor. 
 
B. Testing 
All initial testing including, but not limited to, concrete, soils, and asphalt/concrete pavement shall 
be at no expense to the Contractor and shall be performed in the City's laboratory or in a 
laboratory designated by the City. When required by the Contract or the Construction Manager, 
the Contractor shall furnish certificates of tests of materials and equipment made at the point of 
manufacture by a recognized testing laboratory. 

 
The Contractor is responsible for all system and equipment testing as provided for in these 
Contract Documents. 
 
 
C. Retesting Costs 
The costs of any retesting required due to failed test or defective material or sample shall be at 
the Contractor's expense.  The City will deduct such retesting costs from the progress payments 
through a deductive change order. 
 
D. Test Standards 
All sampling, specimen preparation, and testing of materials shall be in accordance with the 
requirements of the Standard Specifications, or any permits, and the standards of nationally 
recognized technical organizations. The physical characteristics of all materials not particularly 
specified shall conform to the latest standards published by the American Society for Testing 
Materials, where applicable. 
 
E. Testing Disputes 
In the event that the Contractor disputes the results of the City's materials testing and retains 
his/her own testing laboratory for comparison testing, only a laboratory and personnel certified 
under the Nevada Alliance for Quality Transportation Construction (NAQTC) will be considered. 
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SECTION 5.0 PAYMENT 

 
GC 5.1  GENERAL 
The Contractor shall accept the compensation, as herein provided, as full payment for furnishing all labor, 
materials, tools, equipment, and incidentals appurtenant to the various items of the Proposal Summary, as further 
specified herein, necessary for completing the Work, all in accordance with the requirements of the Contract 
Documents, including all costs of permits and compliance with the regulations of the Occupational Safety and 
Health Administration of the U. S. Department of Labor (OSHA), and no additional compensation will be allowed 
therefore. No separate payment will be made for any item that is not specifically set forth in the Proposal 
Summary, and all costs therefore shall be included in the prices named in the Proposal Summary for the various 
items of Work.  Prior to the City processing the pay estimate, if prevailing wage rates are required, the Contractor 
shall submit to the City a copy of its certified payroll reports for each week within the pay estimate period. 
 
GC 5.2  PAYMENT FOR PATENTS AND PATENT INFRINGEMENT 
All fees or claims for any patented invention, article, or arrangement that may be used upon or in the work, or is in 
any manner connected with the performance of the Work, shall be included in the price bid for doing the work. 
The Contractor and its sureties shall defend, protect, and hold the City, the Construction Manager, and Design 
Consultant, and their officers, agents, employees, and volunteers harmless against liability of any nature or kind 
for any and all costs, legal expenses, and damages made for such fees or claims and against any and all suits 
and claims brought or made by the holder of any invention or patent, or on account of any patented or unpatented 
invention, process, article, or appliance manufactured for or used in the performance of the Contract, including its 
use by the City. Before final payment is made on the Contract, the Contractor shall furnish an affidavit to the City 
regarding patent rights for the Project. The affidavit shall state that all fees and payments due as a result of the 
Work incorporated into the Project or methods utilized during construction have been paid in full. The Contractor 
shall certify in the affidavit that no other fees or claims exist in this Project. 
 
GC 5.3  PAYMENT OF TAXES 
The Contractor shall pay and shall assume exclusive liability for all taxes levied or assessed on or in connection 
with the Contractor's performance of this Contract, including, but not limited to, state and local sales and use 
taxes, federal and state payroll taxes or assessments, and excise taxes. No separate allowance will be made 
therefore, and all costs in connection therewith shall be included in the total amount of the Contract Amount. 
 
GC 5.4  PAYMENT FOR LABOR AND MATERIALS 
In accordance with the provision of NRS 338.550, the Contractor shall pay and require its subcontractors to pay 
all accounts for labor including workers’ compensation premiums, state unemployment and federal social 
security payments and other wage and salary deductions required by law. The Contractor also shall pay and 
cause its subcontractors to pay all accounts for services, equipment, and materials used by the Contractor and its 
subcontractors during the performance of Work under this Contract. Such accounts shall be paid as they become 
due and payable. 
 
GC 5.5  PARTIAL PAYMENTS 
In consideration of the faithful performance of the Work prosecuted in accordance with the provisions of the 
Contract Documents, the City will pay the Contractor for all such work installed on the basis of percentage 
completion. Amounts earned will be based on the accepted Schedule of Values. 
 
Payments will be made by the City to the Contractor on estimates approved by the Construction Manager, based 
on the value of equipment installed and tested, labor and materials incorporated into said permanent Work by the 
Contractor during the preceding month, and acceptable materials and equipment on hand (materials and 
equipment furnished and delivered to the site by the Contractor and not yet incorporated into the work 
accompanied by an approved paid invoice) per GC 5.5.1, below.  
 
Partial payments will be made monthly based on work accomplished as of the last day of each calendar month. 
 
The Contractor and Construction Manager shall meet within five (5) days after the end of each calendar month to 
review and agree on the Work completed within the past month.  The Contractor shall then submit its progress 
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billing of the Work completed during the prior month and the Work completed to date on the City’s approved form 
corresponding to the accepted Schedule of Values. Upon receipt of Contractor's progress billing, the City shall act 
in accordance with the following: 

a. The Construction Manager shall review the submitted progress billing to verify that it corresponds 
with the agreement reached at the above mentioned review meeting.  If the progress billing is 
satisfactory, the Construction Manager will process it for payment. 

 
b. If the Construction Manager determines that the progress billing is not satisfactory, then pursuant 

to NRS 338.525, the City shall, within twenty (20) days of receipt of said progress billing, give 
written notification to the Contractor of any amount that will be withheld and a detailed 
explanation of the reason for the withholding.  The remainder will be processed for payment. 

 
If requested, the Contractor shall provide such additional data as may be reasonably required to support the 
partial payment request.  Payment will be made by the City to the Contractor in accordance with City's normal 
accounts payable procedures. The City shall retain amounts in accordance with Sections GC 5.6, RETENTION, 
and GC 5.7, OTHER WITHHOLDS. 
 
Per NRS 338.515, the City shall pay the Contractor within thirty (30) days after receipt of its progress billing.  
 

5.5.1 PARTIAL PAYMENTS - INCLUSION OF MATERIALS ON HAND 
Except as otherwise provided in NRS 338.515(1), GC 5.6 “RETENTION”, NRS 338.525, and GC 5.7  
“OTHER WITHHOLDS”, pursuant to NRS 338.515(2), the City will pay or cause to be paid to the 
Contractor the actual cost of the supplies, materials and equipment that have been identified in the 
Special Conditions as eligible for such payment.  To be eligible for such payment the supplies, materials, 
or equipment must: 
 

(A) be identified in the Special Conditions: 
 
(B)  have been delivered and stored at a location, and in the time and manner, specified in 

this Contract by the Contractor or a subcontractor or supplier for use in the Work; and, 
 
(C)  be in short supply or were made specifically for this Contract. 

 
Materials, as used herein, shall be considered to be those items which are fabricated and manufactured 
goods and equipment. Only those materials for which the Contractor can transfer clear title to the City will 
be qualified for partial payment. 

 
To receive payment for materials and equipment delivered to the site, but not incorporated in the Work, it 
shall be necessary for the Contractor to submit to the Construction Manager a list of such materials at 
least seven (7) days prior to submitting the monthly progress billing for work completed. At the 
Construction Manager's discretion, the Construction Manager will approve items for which partial payment 
is to be made subject to the following: 
 

a. Only equipment or materials which have received favorable review of shop drawings will 
qualify. 
 

b. Eligible equipment or materials must be delivered and properly stored, protected, and 
maintained at the job site in a manner favorably reviewed by the Construction Manager. 

 
c. The Contractor's actual net cost for the materials must be supported by paid invoices of 

suppliers or other documentation requested by the Construction Manager. 
 
GC 5.6  RETENTION 
From each progress payment estimate, ten (10) percent of the “total completed to date” sum will be deducted and 
retained by the City, and the remainder, less the amount of all previous payment, will be paid to the Contractor. 
After fifty (50) percent of the Work has been completed and if progress on the Work remaining is satisfactory, the 
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deduction to be made from the remaining progress payments and from the final payment may be reduced to five 
(5) percent of the adjusted Contract Price at the discretion of the City. 

 
GC 5.7  OTHER WITHHOLDS 
In addition to the amount which the City may otherwise retain under the Contract, the City may withhold a 
sufficient amount of any payment otherwise due the Contractor, as in its judgment may be necessary to cover: 

a. Defective work not remedied; 
 

b. A reasonable doubt that the Contract can be completed for the balance then unpaid; 
 

c. Damage to another contractor, third party, or to property; 
 

d. Failure to submit, revise, resubmit, or otherwise conform to the requirements herein for 
preparing and maintaining a construction schedule; 
 

e. Failure of the Contractor to keep the Work progressing in accordance with its Progress 
Schedule; 
 

f. Failure to maintain current “As-Built” record drawings; 
 

g. Failure of the Contractor to make proper submissions, as herein specified; 
 

h. Payments due the City from the Contractor; 
 

i. Reduction of Contract Amount because of modifications; or 
 

j. The Contractor's neglect or unsatisfactory prosecution of the Work, including failure to 
clean up. 

 
When the above reasons for withhold amounts are removed, payment will be made to the Contractor for amounts 
withheld. 
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SECTION 6.0 CHANGE ORDERS 

GC 6.1  GENERAL 
Without invalidating the Contract and without notice to sureties or insurers, the City through the Construction 
Manager, may at any time order additions, deletions, or revisions in the Work. These will be authorized by Work 
Directive, Field Order, or Change Order. A Change Order will not be issued for a Work Directive unless the 
Construction Manager concurs with an appeal by the Contractor that such Work Directive is a change in the 
scope of the Contract. The Contractor shall comply promptly with the requirements of all Change Orders, Field 
Orders, or Work Directives. The work involved in Change Orders shall be executed under the applicable 
conditions and requirements of the Contract Documents. If any Field Order or Work Directive causes an increase 
or decrease in the Contract Amount or an extension or shortening of the Contract Time, an equitable adjustment 
will be made by issuing a Change Order. If the Contractor accepts a Change Order that does not include a time 
extension, the Contractor waives any claim for additional time for the work covered by that Change Order. 
Additional or extra work performed by the Contractor without written authorization of a Work Directive, Field Order 
or Change Order will not entitle the Contractor to an increase in the Contract Amount or an extension of the 
Contract Time. 

Extra work shall be that work neither shown on the Contract Drawings nor specified. Such work shall be governed 
by all applicable provisions of the Contract Documents. In giving instructions, the Construction Manager shall 
have authority to make minor changes in the Work, not involving extra cost, or extra time, and not inconsistent 
with the intent of the Work. With the exception of an emergency which would endanger life or property, no extra 
work or change shall be made unless in pursuance of a written order by the City through the Construction 
Manager, and no claim for an addition to the total amount or total time of the Contract shall be valid unless so 
ordered in writing. 

In case any change increases or decreases the Work shown, the Contractor shall be paid for the work actually 
done at a mutually agreed upon adjustment to the Contract Amount. 

If the Contractor refuses to accept a Change Order, the City may issue it unilaterally. The Contractor shall comply 
with the requirements of the Change Order. The City shall provide for an equitable adjustment to the Contract, 
and compensate the Contractor accordingly. If the Contractor does not agree that the adjustment is equitable, it 
may submit a claim in accordance with the requirements herein stated. 

GC 6.2  DIFFERING SITE CONDITIONS  
The Contractor shall promptly, and before such conditions are disturbed, notify the Construction Manager in 
writing, of any: 

a. Material that the Contractor believes may be hazardous waste that is required to be removed to a
Class I, Class II, or Class III disposal site in accordance with provisions of law.

b. Subsurface or latent physical conditions at the site differing from those indicated.

c. Unknown physical conditions at the site of any unusual nature, differing materially from those
ordinarily encountered and generally recognized as inherent in work of the character provided for
in the Contract.

The Construction Manager shall promptly investigate the conditions, and if it finds that the conditions do materially 
differ, or do involve hazardous waste, and cause an increase or decrease in the Contractor's cost of, or the time 
required for performance of any part of the Work, the City shall cause to be issued a change order under the 
procedures provided herein. 

In the event that a dispute arises between the City and the Contractor whether the conditions materially differ, or 
involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time required for, 
performance of any part of the Work, the Contractor shall not be excused from any scheduled completion date 
provided for by the Contract, but shall proceed with all Work to be performed under the Contract. The Contractor 
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shall retain any and all rights provided either by Contract or by law which pertain to the resolution of disputes and 
protests between the parties. 

No claim of the Contractor under this clause shall be allowed unless the Contractor has given the notice required. 

GC 6.3 RESOLUTION OF DISPUTES 

6.3.1 CONTRACT INTERPRETATION BY THE CONSTRUCTION MANAGER 
Questions regarding the meaning and intent of the Contract Documents shall be referred in writing by the 
Contractor to the Construction Manager. Where practical, the Construction Manager shall respond to the 
Contractor in writing with a decision within seven (7) working days of receipt of the request. 

6.3.2 CLAIMS 

A. Notice 
If the Contractor disagrees with the Construction Manager's decision, or in any case where the 
Contractor deems additional compensation or a time extension to the Contract period is due the 
Contractor for work or materials not covered in the Contract or which the Construction Manager 
has not recognized as extra work, the Contractor shall notify the Construction Manager, in writing, 
of its intention to make claim. Claims pertaining to decisions based on Contract interpretation or 
such other determinations by the Construction Manager shall be filed in writing to the 
Construction Manager within five (5) days of receipt of such decision. All other claims or notices 
for extra work shall be filed in writing to the Construction Manager prior to the commencement of 
such work. Written notice shall use the words "Notice of Potential Claim". Such Notice of Potential 
Claim shall state the circumstances and all reasons for the claim, but need not state the amount.  

It is agreed that unless notice is properly given, the Contractor shall not recover costs incurred by 
it as a result of the alleged extra work, changed work or other situation which, had proper notice 
been given, would have given rise to a right for additional compensation. The Contractor should 
understand that timely Notice of Potential Claim is of great importance to the Construction 
Manager and City, and is not merely a formality. Such notice allows the City to consider 
preventative action, to monitor the Contractor's increased costs resulting from the situation, to 
marshal facts, and to plan its affairs. Such notice by the Contractor, and the fact that the 
Construction Manager has kept account of the cost as aforesaid, shall not in any way be 
construed as proving the validity of the claim.   

B. Records of Disputed Work 
In proceeding with a disputed portion of the Work, the Contractor shall keep accurate and 
complete records of its costs and shall make available to the Construction Manager a daily 
summary of the hours and classifications of equipment and labor utilized on the disputed work, as 
well as a summary of any materials or any specialized services which are used which shall be 
signed by the Construction Manager and Contractor daily. Such information shall be submitted to 
the Construction Manager on a weekly or daily basis as determined by the Construction Manager, 
receipt of which shall not be construed as an authorization for or acceptance of the disputed 
work. 

C. Submission of Claim Costs 
Within thirty (30) days after the last cost of work for which the Contractor contends it is due 
additional compensation is incurred, but if costs are incurred over a span of more than thirty (30) 
days, then within fifteen (15) days after the thirtieth day and every month thereafter, the 
Contractor shall submit to the Construction Manager, as best the Contractor is able, its costs 
incurred for the claimed matter. Claims shall be made in itemized detail. Should the Construction 
Manager be dissatisfied with format or detail of presentation, and upon request for more or 
different information, the Contractor will promptly comply to the satisfaction of the Construction 
Manager. If the additional costs are in any respect not known with certainty, they shall be 
estimated as best as can be done. In case the claim is found to be just, it shall be allowed and 
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paid for as provided in GC 6.4, MODIFICATION PROCEDURES and GC 5.5, PARTIAL 
PAYMENTS. 

D. Claim Meetings 
The Construction Manager may call special meetings to discuss outstanding claims. The 
Contractor shall cooperate and attend such meetings prepared to discuss its claims, making 
available the personnel necessary for resolution, and all documents which may reasonably be 
requested by the Construction Manager. 

GC 6.4 MODIFICATION PROCEDURES 

6.4.1 CHANGES IN CONTRACT PRICE 
Whenever corrections, alterations, or modifications of the Work under this Contract are ordered by the 
Construction Manager, approved by the City, and increase the amount of work to be done, such added 
work shall be known as extra work. When such corrections, alterations, or modifications decrease the 
amount of work to be done, such subtracted work shall be known as work omitted. 

The difference in cost of the work affected by such change will be added to or deducted from the amount 
of said Contract Amount, as the case may be, by a fair and reasonable valuation, which shall be 
determined in one or more of the following ways as directed by the Construction Manager: 

a. By unit prices accepted by the City and stated in the Contract Documents or Schedule of Values;

b. By unit prices subsequently fixed by agreement between the parties;

c. By an acceptable lump sum proposal from the Contractor; or

d. By Force Account (as described in GC 6.4.3, Force Account Payment, when directed and
administered by the City or Construction Manager.

When required by the Construction Manager, the Contractor shall submit, in the form prescribed by the 
Construction Manager, an itemized breakdown with supporting data of the quantities and prices used in 
computing the value of any change that may be ordered. 

The Construction Manager will review the Contractor's proposal for the change and negotiate an 
equitable adjustment with the Contractor. When there is an agreement, the Construction Manager will 
prepare and process the Change Order and make a recommendation for action by the City. All Change 
Orders must be signed by the Contractor and approved by the City unless unilaterally issued per GC 6.1, 
above. 

The prices agreed upon and any agreed upon adjustment in Contract Time shall be incorporated in the 
written order issued by the City, which shall be written so as to indicate an acceptance on the part of the 
Contractor as evidenced by its signature. By signature of the Change Order, the Contractor 
acknowledges that the adjustments to cost and time contained in the Change Order are in full satisfaction 
and accord, payment in full, and so waives any right to claim any further cost and time impacts at any 
time during and after completion of the Contract for the changes encompassed by the Change Order.  

When any Extra Work is performed by a Subcontractor, the markups established in GC 6.4.2 and GC 
6.4.3 shall be applied to the Subcontractor’s costs as determined under GC 6.4.2 and GC 6.4.3.  The
Contractor’s markup on subcontracted work shall be limited to five percent (5%) of the total of the
Subcontractor’s costs, which amount shall constitute the markup for all overhead and profit for the
Contractor on work by the Subcontractor.  On any item(s) of Extra Work, there shall only be one markup 
allowed to the Subcontractor even if there are multiple tiers of subcontractors, and only one markup 
allowed to the Contractor for subcontracted work. 
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6.4.2 NEGOTIATED CHANGE ORDERS 
Under the methods described in GC 6.4.1.b and 6.4.1.c above, the Contractor shall submit substantiating 
documentation with an itemized breakdown of Contractor and subcontractor direct costs, including labor, 
material, equipment, rentals, and approved services pertaining to such ordered work in the form and 
detail acceptable to the Construction Manager. The direct costs shall include only the payroll cost for 
workers and foremen including wages, fringe benefits as established by negotiated labor agreements or 
state prevailing wages, workers' compensation and labor insurance, and labor taxes as established by 
law.  No other fixed labor burdens will be considered. The cost of materials used and equipment delivered 
and installed in the Work shall be as substantiated by appropriate documents. The cost of construction 
machinery and equipment shall be based on fair rental or ownership values acceptable to the 
Construction Manager as described in GC 6.4.3, Force Account Payment, and the cost of incidentals 
directly related to such work. The direct costs shall not include any labor or office costs pertaining to the 
Contractor's managers or superintendents, its office and office facilities, or anyone not directly employed 
on such work, nor the cost of small tools, as all such indirect costs form a part of the Contractor's 
overhead expense. 
 
Under the method described in GC 6.4.1.b and 6.4.1.c, the maximum percentage which will be allowed 
for the Contractor's combined overhead and profit will be: 

 
Direct Labor     fifteen percent (15%) 
Materials     fifteen percent (15%) 
Equipment (owned or rented)   fifteen percent (15%) 
 

The above fees represent the maximum limits which will be allowed, and they include the Contractor's 
indirect home office expenses and all costs for cost proposal preparation. 
 
The amount of credit to be allowed by the Contractor to the City for any such change which results in a 
decrease in cost will be the amount of the actual net decrease plus a credit in accordance with the 
markups allowed above.  

 
The Contractor shall not claim for anticipated profits on work that may be omitted unless the deleted 
amount of work is determined to constitute a cardinal change to the Project. 
 
6.4.3 FORCE ACCOUNT PAYMENT 
If either the amount of Work or payment for a Change Order cannot be determined or agreed upon 
beforehand, the City may direct by written Change Order, Work Directive, or Field Order that the Work be 
done on a force account basis. The term "force account" shall be understood to mean that payment for 
the Work will be done on a time and expense basis, that is, on an accounting of the Contractor's forces, 
materials, equipment, and other items of cost as required and actually used to do the work. In order to 
have a valid claim for Force Account payment, the Contractor must submit on a daily basis the City’s 
Daily Extra Work Report signed by both the Contractor’s representative and the City’s Construction 
Manager or inspector.  For the work performed, payment will be made for the documented actual cost of 
the following: 

 
a. Direct labor cost for workers, including foremen, who are directly assigned to the force 

account Work. Direct labor cost is the actual payroll cost including wages, fringe benefits 
as established by negotiated labor agreements or state prevailing wages, workers' 
compensation and labor insurance, and labor taxes as established by law. No other fixed 
labor burdens will be considered. 

 
b. Material delivered and used on the designated work, including sales tax, if paid for by the 

Contractor or its subcontractor.  Material wasted or disposed of in a manor not called for 
under the contract, material not unloaded from the transporting vehicle, material placed 
outside the limits indicated or given plans;  or material remaining on hand after 
completion of the work will not be paid for except as otherwise provided. 
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a. Equipment rental:  For any machinery or equipment, the use of which has been authorized by 
the Construction Manager, the Contractor will be paid for the use of such machinery or 
equipment in the manner hereinafter specified, regardless of ownership and any rental or 
other agreement, if such may exist, for the use of such equipment entered into by the 
contractor.   

 
Rental rates will be determined as follows: 

 
1.1 The base rates shall be those established in publications and revisions thereto 

entitled “Rental Rate Blue Book for Construction Equipment” or the “Rental Rate 
Blue Book for Older Construction Equipment” available from Equipment Watch, 
1735 Technology Drive, Suite 410, San Jose, CA 95110-1313, phone (408) 467-
6700.   
 
The hourly rate to be paid shall be the monthly rate divided by 176, multiplied by 
the regional adjustment factor, and multiplied by the appropriate rate adjustment 
factor, then plus the estimated operating cost per hour shown therein, and then 
rounded to the nearest $0.10. 
 

2. Attachments (e.g. tractor with ripper and dozer or tractor with loader and 
backhoe) will be included in the hourly rental rate only when deemed essential to 
the work as determined by the Construction Manager.  When multiple 
attachments are approved for use and are being used interchangeably, the 
attachment having the highest rental rate shall be the only on included for 
payment.   

3. No direct payment will be made for necessary accessories (including 
replenishing blades, augers, teeth, hoses, bits, etc.) if not listed in the Rental 
Rate Blue Book.   
 

4. No compensation will be allowed for shop tools having a daily rental rate of less 
than $10 as set forth in Section 18 of the Rental Rate Book.   
 

If ordered to use equipment not listed in the aforementioned publications, a suitable rental rate for 
such equipment will be established.  Contractor shall furnish any cost data which might assist in 
the establishment of such rental rate. 
 
Except as provided below, payment will be made for the actual time that such equipment is in 
operation on the work.  Time will be measured in 0.5 hours increments of actual working time and 
necessary traveling time of the equipment within the limits of the project. 
 
Authorized standby time for idle equipment will be paid for at 50% of the “monthly rate divided by 
176, multiplied by the regional adjustment factor, and multiplied by the rate adjustment factor”, 
and rounded to the nearest $0.10.  No operating cost, markup, overhead or profit will be added. 
 
The rental rates paid as above provided shall include the cost of fuel, oil, lubrication, supplies, 
small tools, necessary attachments, repairs and maintenance of any kind, depreciating, storage, 
insurance and all incidentals. 
 
When special equipment has been ordered in connection with force account work, travel time and 
transportation to the project will be measured as hereinafter outlined.  For the use of special 
equipment moved in on the work and used exclusively for extra work paid for on a force account 
basis, the rental rates as determined above and the cost of transporting the equipment to the 
location of the work and its return to its original location will be paid, all according to the following 
provisions: 
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(a) The original location of the equipment to be hauled to the location of the work will be 
agreed to in advance.   

 
(b) The City will pay the costs of loading and unloading such equipment.   
 
(c) The cost of transporting equipment on low bed trailers shall not exceed the hourly 

rates charged by established haulers.   
 
(d) The rental period shall begin at the time the equipment is unloaded at the site of the 

extra work, shall include each day that the equipment is at the site of the extra 
work, excluding Saturdays, Sundays and legal holidays unless the extra work is 
performed on such days, and shall terminate at the end of the day on which the 
Construction Manager directs the Contractor to discontinue the use of such 
equipment.   

 
(e) Should the Contractor desire the return of the equipment to a location other than its 

original location, the City will pay the cost of transportation by the above 
provisions, provided such payment shall not exceed the cost of moving the 
equipment to the work.   

 
(f) Payment for transporting and loading and unloading equipment as above provided 

will not be made if the equipment is used on the work in any other way than upon 
extra work paid for on a force account basis.        

 
To the preceding costs, there shall be added the following fees as the combined overhead and profit for 
the Contractor: 

 
a. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item a, labor, above. 

 
b. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item b, materials, 

above. 
 
c. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item c, equipment, 

above. 
 

The added fixed fees shall be considered to be full compensation covering the cost of general 
supervision, overhead, profit, and all other expenses. The above fixed fees represent the maximum limits 
which will be allowed, and they include the Contractor's indirect home office expenses and all costs for 
cost proposal preparation and record keeping. 
 
6.4.4 UNIT PRICE ADJUSTMENTS DUE TO INCREASED OR DECREASED QUANTITIES 
The unit prices as stated in the Bid and as negotiated in Change Orders shall apply to one hundred (100) 
percent of the quantity indicated to be estimated quantity for the Bid item, plus or minus twenty-five (25) 
percent. Either party to the Contract will be entitled to an equitable adjustment in unit prices for that 
portion of the actual quantity less than seventy-five (75) percent or more than one hundred twenty-five 
(125) percent of the original Bid quantity.  Such equitable adjustment shall be determined in one or more 
of the following ways: 
 

A. If the parties are able to agree, the price will be determined by using: 
1. Unit prices; or 
2. Other agreed upon prices. 
 

B. If the parties cannot agree, the price will be determined by the Engineer using: 
1. Unit prices, or 
2. Other means to establish costs. 
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The following limitations shall apply in determining the amount of the equitable adjustment: 
 
A. No claim for loss of anticipated profits on deleted or uncompleted work or consequential 

damages of any kind will be allowed. 
 
B. If the actual quantity of work performed is less than seventy-five (75) percent of the 

original Bid quantity, the total payment for the item will be limited to not more than 
seventy-five (75) percent of the amount originally Bid. 

 
C. No payment will be made for extended or unabsorbed home office overhead and field 

overhead expenses to the extent that there is an unbalanced allocation of such expenses 
among the contract Bid items. 

 
D. No adjustment in the unit contract bid price will be made for any item unless the increase 

or decrease in quantity results in a change of $10,000 or more as measured by the 
original bid quantity and unit price for the item. 

 
The City will not adjust for increases or decreases if the City has entered the amount for the Bid item in 
the proposal form only to provide a common basis for bidders. 

 
6.4.5 TIME EXTENSIONS FOR CHANGE ORDERS 
If the Contractor requests a time extension for the extra work necessitated by a proposed Change Order, 
the request must be accompanied by a time impact analysis, based on the latest Construction Schedule 
update, or other method acceptable to the Construction Manager. 

 
GC 6.5  DISPUTES 
Any dispute relating to this Contract after award shall be resolved through good faith efforts by the Contractor and 
City. The Contractor shall have the right to appeal any decision by any inspector to the Construction Manager; 
and, by the Construction Manager to the Owner’s Representative. Initial notice of any dispute must be filed with 
the Construction Manager per GC 6.3.2.A, Claims - Notice. 
 
If the Contractor considers the determination of the Construction Manager to be unfair he/she shall, within ten (10) 
days after receipt of the Construction Managers decision, file a written protest with the Owner’s Representative 
stating clearly and in detail his/her objections and the reasons therefore. The Owner’s Representative shall 
review the issue in dispute and shall promptly advise the Contractor in writing of his/her final decision.  At all 
times, the Contractor shall carry on the Work and maintain its Construction Schedule in accordance with the 
requirements of the Contract and the determination of the City, pending resolution of any dispute. 
 
If review by the Owner's Representative does not result in a resolution of the dispute, the parties shall proceed to 
non-binding mediation. Non-binding mediation shall be conducted under the auspices of the American Arbitration 
Association acting under its Construction Industry Mediation Procedures.  Mediation conducted in accordance 
with this provision shall take place in Carson City, Nevada.  Mediation shall be conducted by a single mediator, 
approved by both the City and the Contractor from a list provided by the American Arbitration Association.  Each 
party shall pay one-half of the mediator’s compensation and the administration fees.  Each party shall bear its 
own expenses associated with the mediation, including but not limited to its own attorney and expert consultant 
fees.  Each party shall have at least one individual attend the mediation proceeding who has full authority to settle 
the dispute on their behalf, provided however, that any agreement reached will have to be put before the Carson 
City Board of Supervisors or Carson City Regional Transportation Commission for final approval.  
 
GC 6.6  ARBITRATION 
Any controversy or claim arising out of or relating to the performance of these Contract Documents, which cannot 
be resolved by mutual agreement or mediation, shall be submitted to binding arbitration by the claiming party by 
filing a Notice of Intent to Arbitrate (demand) within fifteen (15) days of the conclusion of mediation, specified 
above in GC 6.5, DISPUTES, with the other party and three (3) copies to the American Arbitration Association or 
the Nevada Arbitration Association.  Either party to the Contract Documents may request that any dispute or 
difference be arbitrated by filing a demand to arbitrate.  Said demand shall contain a statement of the disputes, 
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the amount involved, if any, and the remedy sought.  Through written mutual consent, the parties may agree to 
combine all disputes for a single arbitration proceeding during or after substantial completion of the Project.  Such 
arbitration shall be conducted in accordance with the Construction Industry Arbitration Rules (which can be found 
at www.adr.org ) administered by the American Arbitration Association or the Nevada Arbitration Association.  
Failure to give such notice in the time specified shall preclude the party desiring arbitration from subsequently 
arbitrating that particular claim, dispute, or other matter.  Judgment on the award rendered by the arbitrators may 
be entered in the First Judicial District Court of the State of Nevada.  
 
In the event that any controversy or claim arising out of or relating to the performance of this Contract becomes 
the subject of arbitration, Carson City shall have the right to join or bring an additional party to the arbitration 
proceeding, and the Contractor hereby irrevocably consents and agrees to such joinder. 
 
In the event that Carson City is named as a party to any arbitration action arising out of, or resulting from the 
design or construction of the Project, the Contractor hereby agrees, at the request of Carson City, to be joined as 
a party to that arbitration proceeding and to be bound by any decision resulting from arbitration. 
 
In the event of arbitration, it is agreed by the parties that all means of discovery, including but not limited to 
depositions and interrogatories, will be afforded to the parties involved in the arbitration, and the appointed 
arbitrator shall have all authority to impose sanctions against either party for failing to comply with the rules for 
discovery provided under the Nevada Rules of Civil Procedure. 
 
Any arbitration carried out under the provisions of GC 6.6, ARBITRATION, shall be heard and determined by a 
three (3) member panel.  From a list of arbitrators provided by the American Arbitration Association, Carson City 
shall select one (1) member of the panel and the Contractor shall select one (1) member of the panel.  The third 
member of the panel shall be selected from said list by the first two (2) members and shall be approved by both 
Carson City and the Contractor.  The third (3rd) member shall function as the Chairperson of the arbitration panel. 
 
The Contractor shall carry on the Work and maintain progress during any arbitration or any other disputes unless 
otherwise mutually agreed upon in writing. 
Arbitration conducted in accordance with this provision shall take place in Carson City, Nevada. 
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SECTION 7.0 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 

 
GC 7.1   GENERAL 
The Contractor shall provide all temporary facilities and utilities required for prosecution of the Work, protection of 
employees and the public, protection of the Work from damage by fire, weather or vandalism, and such other 
facilities as may be specified or required by any legally applicable law, ordinance, rule, or regulation. 
 
GC 7.2  TEMPORARY UTILITIES AND CONSTRUCTION FACILITIES 
 

7.2.1 ELECTRICAL SERVICE 
The Contractor shall arrange with the local utility to provide adequate temporary electrical service at a 
mutually agreeable location. The Contractor shall then provide adequate jobsite distribution facilities 
conforming to applicable codes and safety regulations. The Contractor shall provide, at its own cost, all 
electric power required for construction, testing, general and security lighting, and all other purposes 
whether supplied through temporary or permanent facilities. 

 
7.2.2 WATER 
The Contractor shall pay for and shall provide for all facilities necessary to furnish water for its use during 
construction. Water used for human consumption shall be kept free from contamination and shall conform 
to the requirements of the state and local authorities for potable water. The Contractor shall pay for all 
water used for the Contractor's operations prior to final acceptance. The Contractor shall be responsible 
for obtaining a City water meter and paying all associated charges, including monthly water usage. 
 
The Contractor is hereby informed that Carson City does not allow use of potable water for dust control 
on unpaved areas and/or earthwork compaction except for health safety concerns as determined by 
NDEP. The Contractor must obtain a “Treated Wastewater Effluent for Construction Purposes Permit” 
from the Carson City Wastewater Treatment Plant located at 3320 E. Fifth Street, Carson City.  Special 
arrangements must be made with the Carson City Water Utility located at 3505 Butti Way, Carson City, 
for use of potable water for dust control on paved areas. 

 
7.2.3 TEMPORARY LIGHTING 
The Contractor shall provide temporary lighting in all work areas sufficient to maintain a lighting level 
during working hours not less than the lighting level required by OSHA standards. As permanent lighting 
facilities are completed they may be used in lieu of temporary facilities, provided however, that bulbs, 
lamps, or tubes of such facilities used by the Contractor shall be replaced prior to final acceptance of the 
Work. 

 
7.2.4 HEATING AND VENTILATION 
The Contractor shall provide means for heating and ventilating all work areas as may be required to 
protect the Work from damage by freezing, high temperatures, weather, or to provide a safe environment 
for workers. Unvented direct fired heaters shall not be used in areas where freshly placed concrete will be 
exposed to the combustion gases until at least two hours after the concrete has attained its initial set. 

 
7.2.5 SANITARY CONVENIENCES 
The Contractor shall provide suitable and adequate sanitary conveniences for the use of all persons at 
the site of the Work. Such conveniences shall include chemical toilets or water closets and shall be 
located at an appropriate location at the site of the Work. All sanitary conveniences shall conform to the 
regulations of the public authority having jurisdiction over such matters. At the completion of the Work, all 
such sanitary conveniences shall be removed and the site left in a sanitary condition. 

 
7.2.6 COMMUNICATIONS 
The Contractor shall provide, at its own cost, telephone communications to the Project Site either through 
ground lines or cellular equipment. 
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7.2.7 CONSTRUCTION FACILITIES 
Construction hoists, elevators, scaffolds, stages, shoring, and similar temporary facilities shall be of ample 
size and capacity to adequately support and move the loads to which they will be subjected. Railings, 
enclosures, safety devices, and controls required by law or for adequate protection of life and property 
shall be provided. 

 
A. Staging and Falsework 
Temporary supports shall be designed by a professional registered engineer with an adequate 
safety factor to assure adequate load bearing capability. If requested by the Construction 
Manager, the Contractor shall submit design calculations for staging and shoring prior to 
application of loads. 
 
Excavation support shall be in accordance with GC 2.6.12 (D), Excavation Safety. 
 
B. Temporary Enclosures 
When sandblasting, spray painting, spraying of insulation, or other activities inconvenient or 
dangerous to property or the health of employees or the public are in progress, the area of activity 
shall be enclosed adequately to contain the dust, over-spray, or other hazard. In the event there 
are no permanent enclosures of the area, or such enclosures are incomplete or inadequate, the 
Contractor shall provide suitable temporary enclosures. 
 
 C. Warning Devices and Barricades 
The Contractor shall adequately identify and guard all hazardous areas and conditions by visual 
warning devices and, where necessary, physical barriers. Such devices shall, as a minimum, 
conform to the requirements of OSHA and MUTCD. 
 
D. Use of Explosives 
All persons engaged in the activities of receiving, storing, using, handling or transporting any 
explosives must obtain a permit from the Carson City Fire Department; and all work shall be 
governed by Title 14, Fire, of the Carson City Municipal Code. The Contractor must notify the 
Construction Manager at least 14 days prior to the use of explosives. 

 
GC 7.3  CONSTRUCTION CONTROLS 
 

7.3.1 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS 
The Contractor shall not trespass upon private property and shall be responsible for the protection of 
public and private property at and adjacent to the Work and shall exercise due caution to avoid damage 
to such property. 
 
The Contractor shall not infringe upon wetland areas at the Site, whether identified or not, without the 
written approval of the Construction Manager.  Infringement on wetlands will give cause for suspension of 
all work being conducted on or adjacent to the wetland area. 
 
In addition to any requirements imposed by law, the Contractor shall shore up, brace, underpin, and 
protect as may be necessary, all foundations and other parts of all existing structures adjacent to and 
adjoining the Site of the Work which are in any way affected by the excavations or other operations 
connected with the performance of the Work.  Whenever any notice is required to be given to any 
adjacent or adjoining landowner or other party before commencement of any work, such notice shall be 
given in writing by the Contractor. 
 
The Contractor shall repair or replace all existing improvements which are not designated for removal 
(e.g., curbs, sidewalks, survey points, fences, walls, signs, utility installations, pavements, structures, 
irrigation lines and facilities, etc.) and are damaged or removed as a result of its operations. Repairs and 
replacements shall be at least equal to existing improvements and shall match them in finish and 
dimension. 
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Land survey monuments and property marks shall not be moved or otherwise disturbed by the Contractor 
until the Contractor arranges for a Nevada licensed Land Surveyor to witness or otherwise reference their 
locations in accordance with the requirements of the agency having jurisdiction.  Any survey monument or 
property mark so moved or disturbed must be re-established and re-set by a Nevada licensed Land 
Surveyor in accordance with the requirements of the agency having jurisdiction. 

 
Trees, lawns, and shrubbery that are not to be removed shall be protected from damage or injury. If 
damaged or removed because of the Contractor's operations, they shall be restored or replaced in as 
nearly the original conditions and location as is reasonably possible or better.  Where existing turf areas 
are damaged, they must be replaced with fresh sod of matching grass. 

 
The Contractor shall give reasonable notice, as determined by the Construction Manager, to occupants or 
owners of adjacent property to permit them to salvage or relocate plants, trees, fences, sprinklers, and 
other improvements within the right-of-way which are designated for removal or would be destroyed 
because of the Work. 
 

A.  Flood Protection 
During the construction period, the Contractor shall be responsible for any damage which may 
result from flooding, including any earthwork re-excavation or replacement that may be a result of 
flooding. The Contractor shall submit to the Construction Manager a flood control plan for 
trenching operations associated with the Work. The flood control plan shall describe the 
Contractor’s plan for control and diversion of surface runoff and flood flows around trench and 
structure excavations, and the Contractor’s action plan for protection of the work and 
Contractor’s plant and equipment during flood events. 

 
7.3.2 PROJECT SECURITY 
The Contractor shall make adequate provision for the protection of the Work area against fire, theft, and 
vandalism, and for the protection of the public against exposure to injury. Contractor shall call the Carson 
City Sheriff’s Department at 887-2008 or call 911 in the event of any public harassment or violence to 
any of the Contractor’s or subcontractor’s employees. 

 
A. Fire Extinguisher 
Sufficient number of fire extinguishers of the type and capacity required to protect the Work and 
ancillary facilities, shall be provided and maintained in readily accessible locations. 

 
B. Temporary Fences 
The Contractor shall enclose the site of the Work other than roadways with a fence or barricades 
adequate to protect the Work and temporary facilities against acts of theft, violence, or vandalism. 
Work within the roadway right-of-way shall be protected as provided for in the “Manual on 
Uniform Traffic Control Devices.” 

 
In the event all or a part of the site is to be permanently fenced, this permanent fence or a portion 
thereof may be built to serve for protection of the Work site, provided however, that any portions 
damaged or defaced shall be replaced prior to final acceptance. 

 
Temporary openings in existing fences shall be protected to prevent intrusion by unauthorized 
persons. During night hours, weekends, holidays, and other times when no work is performed at 
the site, the Contractor shall provide temporary closures or guard service to protect such 
openings. Temporary openings shall be fenced when no longer necessary. 
 
C. Graffiti Removal 
The Contractor shall at all times keep all equipment, traffic control devices, materials, 
office trailers, storage facilities, the Work and the site free from graffiti.  The Contractor 
shall remove all graffiti within 24 hours of notification by the Construction Manager.  All 
expenses associated with graffiti removal shall be the responsibility of the Contractor.   
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7.3.3 ACCESS ROADS 
Access roads shall be maintained to all storage areas and other areas to which frequent access is 
required. Similar roads shall be maintained to all existing facilities on the site of the Work to provide 
access for delivery of material and for maintenance and operation. Where such temporary roads cross 
buried utilities that might be injured by the loads likely to be imposed, such utilities shall be adequately 
protected by steel plates or wood planking, or bridges shall be provided so that no loads shall discharge 
on such buried utilities. 
 
7.3.4 NOISE ABATEMENT 
Operations at the site shall be performed to minimize unnecessary noise. Special measures shall be 
taken to suppress noise during night hours. Noise levels due to construction activity shall not exceed the 
following levels: 
 
Allowable Daytime Noise Levels as measured at the exterior of any given site shall be a noise level of 
not more than 75 dba Leq from the hours of 7:00 AM to 8:00 PM daily. 
Allowable Nighttime Noise Levels as measured at the exterior of any site shall be a noise level of not 
more than 55 dba Leq from the hours of 8:00 PM to 7:00 AM daily. 

 
Internal combustion engines used on the Work shall be equipped with a muffler of a type 
recommended by the manufacturer. No internal combustion engine shall be operated without said 
muffler. 
 
7.3.5 WORKING HOURS 
Construction shall be allowed only between the hours of seven (7:00) AM and four (4:00) PM Monday 
thru Friday (Normal Working Hours) unless otherwise specified in the Special Conditions. 
 
The starting, fueling, maintenance of equipment, and delivery of equipment and materials, and placement 
or removal of traffic control devices is considered Construction and shall not be allowed outside of the 
Normal Working Hours.  Requests for exceptions to these limitations shall be made in writing to the 
Construction Manager for consideration in non-sensitive, non-residential areas. 

 
The Contractor may request to work outside the Normal Working Hours by submitting a written request to 
the Construction Manager at least seventy-two (72) hours in advance of the start of work outside the 
Normal Working Hours.  Permission may or may not be granted by the Construction Manager, with hours 
noted by the Construction Manager.  The Contractor shall be responsible for the costs of any inspection, 
testing, and additional administration incurred by the City, or its agents and representatives, for work by 
the Contractor outside the Normal Working Hours defined above, on weekdays in excess of eight (8) 
hours, or any work on weekends or holidays recognized by the City. Such costs shall be withheld from the 
succeeding monthly progress payment. Any work specifically required to be performed outside the 
Normal Working Hours as may be indicated in the Special Conditions, or work required by the 
Construction Manager, in writing, to be performed outside the Normal Working Hours, is excluded from 
withholding of payment. 

 
7.3.6 DRAINAGE CONTROL / STORM WATER POLLUTION PREVENTION PLAN 
In all construction operations, care shall be taken not to disturb existing drainage patterns whenever 
possible. Particular care shall be taken not to direct drainage water onto private property. Drainage water 
shall not be diverted to streets or drainage ways inadequate for the increased flow. Drainage means shall 
be provided to protect the Work and adjacent facilities from damage due to water from the site or due to 
altered drainage patterns from construction operations. Temporary provisions shall be made by the 
Contractor to insure the proper functioning of gutters, storm drain inlets, drainage ditches, culverts, 
irrigation ditches, and natural water courses.  The Contractor shall provide water quality and erosion 
controls in accordance with the NDEP “Handbook of Best Management Practices” to prevent 
sedimentation runoff from the Site. 
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The Contractor shall comply with the National Pollutant Discharge Elimination System (NPDES) 
regulations for storm water discharges from a construction site and the Stormwater General Permit 
NVR100000, State of Nevada, Division of Environmental Protection, General Permit.  Preparation of a 
Storm Water Pollution Prevention Plan (SWPPP) and compliance with the permitting requirements shall 
be the Contractor's responsibility. The Contractor shall submit the required Notice of Intent (NOI) to the 
NDEP and comply with the SWPPP referenced above. The Contractor shall obtain any required 
Temporary Permits prior to any discharges. The Contractor shall submit any required Notification of 
Termination to the NDEP upon completion of construction and final site stabilization, and shall submit to 
the City copies of all records associated with the permitting requirements.  Contractor must submit a copy 
of the SWPPP permit and plan to the Construction Manager prior to the start of work. 

 
The Contractor shall be responsible for all costs associated with complying with the permit requirements, 
submitting any required NOI, preparing and complying with the SWPPP, revising the SWPPP, any 
required submittal of the Notification of Termination, any required discharge permit and any other related 
costs. 

 
7.3.7 CONSTRUCTION CLEANING 
The Contractor shall, at all times, keep property on which work is in progress and the adjacent property 
free from accumulations of waste material, rubbish, caused by his/her operations. All surplus material 
shall be removed from the site immediately after completion of the work causing the surplus materials. 
Spillage resulting from hauling operations along or across existing streets or roads shall be removed 
immediately by the Contractor.  All gutters and roadside ditches shall be kept clean and free from 
obstructions.  Daily cleanup of trash, paper, and small debris subject to movement with winds shall be 
required. The Contractor shall reasonably clean the immediate Work Area on a daily basis to 
reduce risk of personal injury as well as fire hazard.   

 
7.3.8 DISPOSAL OF MATERIAL 
Unless otherwise specified in the Special Conditions, the Contractor shall make his/her own 
arrangements for disposing of construction waste materials outside the Project Site and the Contractor 
shall pay any and all dump fees required, except as provided below.  If the Contractor arranges to 
dispose of construction waste materials on private property, he/she shall first obtain written permission 
from the property owner on whose property the disposal is to be made in which the City is absolved from 
any and all liability and responsibility in connection with the disposal of such material on said property. A 
copy of said written permission must be delivered to the Construction Manager prior to starting disposal 
operations.  When construction waste material is disposed of as above provided, the Contractor shall 
conform to all required codes and permits pertaining to grading, hauling, and filling of earth or other 
materials.  The Contractor shall contact the City’s Community Development Department and the Health 
Department concerning such codes and permits. 
 
Disposal of all construction waste including but not limited to all pipe, concrete, manholes, pavement, 
building and excavated materials, and all other appurtenances shall be disposed of in a manner 
consistent with all local, State and Federal laws and guidelines. Any hazardous waste shall be disposed 
of at hazardous waste disposal sites that are permitted to accept such wastes. All disposal site locations 
shall be approved in writing by the Construction Manager. A copy of the disposal plans and any required 
permits must be delivered to the Construction Manager prior to starting disposal operations. 
 
Asbestos Cement Pipe (ACP) removed from the Project shall be separated from other material, 
manifested and delivered to the Carson City Landfill. For manifest and disposal requirements prior to 
removal of any ACP the Contractor shall contact: 
 

Mr. David Bruketta 
Operations Manager- Environmental 
Cellular phone at (775) 230-2782  

 
ACP Manifests are valid for ten (10) days from date of issuance.  
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Construction waste including but not limited to all pipe, concrete, manholes, pavement, building and 
excavated material, and all other appurtenances removed from the Project may be accepted free of 
charge at the Carson City Landfill if approved under the direction of the Construction Manager. A Landfill 
Disposal Form will be provided by the Carson City Inspector upon request by the Contractor. The 
Contractor or Contractor's agent will provide a Landfill Disposal Form, which must be signed, dated and 
timed by a Carson City Inspector, to the Landfill Attendant for a waiver of disposal fees for each separate 
load. The Contractor will pay the full disposal fee if no Landfill Disposal Form from Carson City is 
presented to the Landfill Attendant. Carson City will not reimburse the Contractor for disposal fees due to 
failure to comply with these conditions.  

7.3.9 PARKING AND STORAGE AREAS 
All stockpiled materials and parked equipment at the job site shall be located to avoid interference with 
private property and to prevent hazards to the public. Locations of stockpiles, parking areas, and 
equipment storage must be approved by the Construction Manager.  Material and equipment may not be 
stored in public right-of-way unless prior approval by the Construction Manager. 

GC 7.4  PUBLIC SAFETY/CONVENIENCE AND TRAFFIC CONTROL 
The Contractor shall so conduct his/her operations as to offer the least possible obstruction and inconvenience to 
the general public, including the residents, businesses and any other contractors working in the vicinity of the 
Work, and he/she shall have under construction no greater length or amount of work than he/she can prosecute 
properly with due regard to the rights of the public.  Convenient access to driveways, houses, and buildings along 
the line of work shall be maintained and temporary crossings shall be provided and maintained in good condition. 
Traffic shall not be prevented from accessing business.  Maintain a minimum of one (1) access to each business 
property at all times.  Business Access signs shall be used to direct business traffic.  Not more than one (1) 
crossing or intersecting street or road shall be closed at any one time.  Safe access must be maintained for 
pedestrian traffic through or around the work area at all times. 

Inconvenience caused by digging across driveways and sidewalks shall be kept to a minimum by restoring the 
serviceability of the driveway or sidewalk as soon as possible.  Contractor shall provide and identify to the 
Construction Manager a person to act as a community liaison person, who must be fluent in English with good 
communication skills, to personally contact each resident and business at least three (3) working days prior to 
performing any Work which effects their sewer or water service, restricts on street parking, restricts access to 
their property, or blocks a driveway or sidewalk.  Said community liaison person shall provide written notices, pre-
approved by the Construction Manager, to all such residents and businesses and must be available and able to 
answer their questions. Copies of notices to all properties other than single family residences provided to the 
Construction Manager shall include a name and signature of the person accepting the notice for those properties.  
The Contractor shall make every effort to provide alternate access to the property during such closure, if at all 
possible.  The Contractor shall replace or repair any damage done to driveways or sidewalks and shall provide 
temporary relief in the form of steel plates and supports of adequate strength over the excavation.  Access to 
properties must be restored during all non-working hours. 

Direct access shall be provided at all times to fire stations, fire hydrants, hospitals, police stations and at all other 
agencies or services where emergencies may require immediate access to same. 

Temporary paving replacement in front of business establishments shall be placed immediately following backfill 
and shall remain in place until the condition of the backfill is suitable for permanent pavement replacement.  

No streets or roads shall be blocked or made inaccessible, due to the Contractor's work, without approval of the 
City.  No open excavations shall be allowed during non-working hours.  Excavations shall be backfilled to grade 
and, if in a pavement area, temporarily paved level with adjacent pavement or, with the prior approval of the 
Construction Manager, covered with steel plates during non-working hours.  If temporary paving and/or 
maintenance of temporary paving of all disturbed streets, driveways and sidewalks is not completed prior to the 
end of each work day, the Construction Manager may suspend the Work on the entire project, without any 
additional costs to the City, until the temporary paving is completed and/or properly maintained.  The Construction 
Manager shall be the judge of proper maintenance of the temporary paving. 
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If needed, the City will provide the Contractor with "Temporary No Parking" signs to be posted in the construction 
area by the Contractor to accommodate each day's work. The Contractor must post the “Temporary No Parking” 
signs in the construction area no less than seventy-two (72) hours prior to the effective start of such parking 
restrictions. Temporary No Parking hours are to conform to the Contractor’s Working hours, but in no instance 
shall they exceed the Working Hours as specified in GC 7.3.5 or as amended in the Special Conditions. 
Contractor must keep a log of day, date, time and location that the signs are posted. If, when work starts, vehicles 
are parked in violation of the posted restrictions, the Contractor shall call the Carson City Sheriff's Office Dispatch 
Center at 887-2008 to request that the violating vehicle(s) be towed. Contractor shall identify expected no parking 
areas on the Traffic Control Plan and shall notify the Construction Manager at least one (1) week prior to the need 
for the “Temporary No Parking” signs. 
 

7.4.1 HAUL ROUTES 
Prior to hauling, the Contractor shall submit for approval the proposed route(s) for all construction traffic 
on the Project. This shall include any designated routes, if any, shown on the Contract Drawings. Upon 
approval, the Contractor shall adhere to approved routes only. 

 
7.4.2 TRAFFIC CONTROL   
During construction within traffic roadways the Contractor shall maintain no less than one (1) lane of 
traffic during working hours and two (2) lanes at all other times.  When one-way traffic is in effect, the 
Contractor shall employ no less than two (2) flaggers to facilitate the safe flow of traffic.  No streets or 
roads shall be blocked, closed or made inaccessible due to the Contractor’s work, without the prior 
approval of the Construction Manager.  
 
The Contractor shall provide and maintain traffic control devices such as signs, warning lights, reflectors, 
barriers, fences, flaggers, steel plates, barricades, light signs and other necessary safety devices and 
measures on all sides of the construction zone, the number, size, message and spacing of which shall be 
governed by the Traffic Control Plans, local ordinance, or permit requirements.  Traffic control shall be in 
accordance with the MUTCD. Any Traffic Control for work within NDOT right-of-way shall be in 
accordance with the NDOT permit requirements.  The Contractor shall submit for approval by the City and 
any other applicable agency, its traffic control plans at least two (2) weeks prior to beginning work on 
public streets in accordance with GC 4.0, SHOP DRAWINGS AND QUALITY CONTROL. 

 
The Contractor shall designate a Traffic Control Supervisor who shall be responsible for preparing and 
signing all Traffic Control Plans, and for installing and maintaining all traffic control devices as shown on 
the approved Traffic Control Plans.  Said Traffic Control Plans must be per the provisions of the MUTCD 
and any Special Conditions.  The Traffic Control Supervisor shall be available to be contacted by the 
Construction Manager twenty-four (24) hours per day for the duration of the Contract.  The Traffic Control 
supervisor must be certified as a worksite traffic supervisor by ATSSA.  As a minimum, the Traffic Control 
Supervisor shall check all traffic control devices at the start, mid-day, and end of each work day and at 
least once on every non-working day. 
 
In addition to the flaggers required above, the Contractor shall employ flaggers at places designated by 
the Construction Manager for the safe movement of the public through the Work area.  Flaggers shall 
possess a valid flagger card attesting that they have satisfactorily completed an instructional course in 
flagger procedures conducted by NDOT or some other approved course given by another entity of 
government within the State of Nevada.   

 
No material or equipment shall be stored or parked where it will interfere with the free and safe passage 
of public traffic, and at the end of each day's work, and at other times when construction operations are 
suspended for any reason, the Contractor shall remove all materials, equipment and other obstructions 
from the public right-of-way.  With the prior approval of the Construction Manager, the Contractor may 
shield the public traffic from materials or equipment within the public right-of-way by the use of temporary 
concrete or water filled barrier rails. 

 
The Contractor shall notify the Carson City Fire Department and Sheriff Department dispatch center at 
(775) 887-2008 at least twenty-four (24) hours in advance of rerouting public traffic when traffic patterns 
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are to be altered due to construction operations.  Said notification shall set forth the specific traffic 
patterns to be provided in lieu of the normal routing and the estimated duration of such change(s). 
 
Should the Contractor appear to be negligent in furnishing or maintaining warning and protective 
measures, as above provided, the Construction Manager may direct attention to the existence of the 
hazard, and the necessary warning and protective measures shall be immediately furnished and installed 
by the Contractor at its expense.  Failure to do so will be cause to suspend the Work until the deficiency 
is corrected.  If the Contractor does not correct a Traffic Control deficiency by the end of the work day and 
the Construction Manager determines that the public safety is endangered, then the Construction 
Manager may take the necessary action to correct the deficiency pursuant to GC 2.5.4, City’s Right to 
Carry Out the Work. 
 
7.4.3 TRAFFIC DETOURS 
Detouring traffic to private streets shall not be allowed.  Advance warning/detour signs shall be used to 
direct through-traffic, and shall be placed to notify traffic to avoid all possible situations that require 
individual motorists to turn around to avoid the closure. The advanced warning signs shall be placed in 
accordance with the approved Traffic Control Plan.  No detour or street closure signing shall be placed on 
any street prior to the start of Work hours and shall be removed prior to the end of Work hours unless 
otherwise provided in the approved Traffic Control Plan. 
 
7.4.4  PEDESTRIAN AND BICYCLE DETOURS 
Advanced warning/detour signs shall be placed to notify pedestrian and bicycle traffic of any closure and 
to avoid all possible situations that may require individuals to turn around to avoid the closure. 

 
GC 7.5  PROJECT SIGNS 
If required by Contract Special Conditions, the Contractor shall provide, install and maintain for the duration of the 
Project, Project sign(s). Two (2) signs shall be required for pipeline projects. The sign(s) shall be installed within 
fifteen (15) days of the Notice to Proceed and shall be installed where directed by the Construction Manager. The 
Project Sign(s) shall conform to the requirements listed in the Special Conditions.   
 
GC 7.6  PROJECT OFFICE 
Unless the Contractor has an office in the Carson City/Reno/Sparks area, the Contractor shall maintain a suitable 
office on the Project site.  The Contractor shall maintain at the Project site copies of the Contract Documents, 
record drawings, Project schedule, submittals, permits, Material Safety Data Sheets, approved Traffic Control 
Plans, and other relevant documents which shall be accessible to the Construction Manager and other City 
representatives during normal working hours.  Said site office shall be the headquarters of the Contractor’s 
representative authorized to receive Drawings, instructions, or other communications or articles from the City or 
its agents unless the Contractor notifies the City otherwise per GC 2.6.1, Office. 
 
 
GC 7.7  STORAGE OF MATERIALS 
Materials shall be stored in such a manner as to ensure the preservation of their quality and fitness for the Work. 
When required by the Construction Manager, materials shall be placed on platforms or other hard, clean surfaces 
and covered. 
 
Materials shall be stored so as to facilitate inspection. Storage areas shall be suitably fenced if necessary to 
protect the public or the material.  
 
Locations and arrangements for storage sites for materials and equipment outside the limits of work, shall be 
selected and maintained by the Contractor at the Contractor’s expense. Prior to occupying a storage site on 
private property, the Contractor shall submit a letter or agreement signed by the private property owner that 
authorizes the Contractor to occupy the private property. The City shall be specifically exempted in any 
agreement from any liability incurred from the use of private property for construction purposes. Use of portions of 
the City's area at the site for materials and equipment storage shall be permitted upon the approval of the 
Construction Manager. 
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GC 7.8  HAZARDOUS MATERIALS 
The storage and handling of potential pollution-causing and hazardous materials, including but not necessarily 
limited to: gasoline, oil, and paint shall be in accordance with all local, state, and federal requirements. All 
hazardous materials shall be stored and handled in accordance with the Material Safety Data Sheets for the 
products. Material Safety Data Sheets shall be submitted to the Construction Manager prior to the delivery of 
materials to the Project site.  Copies of the Material Safety Data Sheets shall be maintained at the Project Site in 
a readily accessible location.  
 
GC 7.9  SYSTEM TESTING 
The Contractor shall test the facilities as specified in the Technical Specifications. The Contractor shall provide all 
other necessary facilities for conducting the tests including but not limited to: personnel, power, water, equipment, 
and chemicals. The Contractor shall provide a minimum of forty-eight (48) hours notice to the Construction 
Manager of its readiness and intent prior to each test. 
 
GC 7.10  COORDINATION/COOPERATION WITH UTILITIES 
Within the construction limits of this Project may be various utility systems including water, reclaimed water, 
sanitary sewers, storm drains, gas, telephone, cable television, and electric power.  The approximate location of 
known main line utilities, as taken from existing records, is shown on the Drawings.  The service connections to 
these facilities may not be shown on the Drawings, however, the Contractor shall field locate and protect all 
service connections from damage during the course of the Work.  The full costs for locating and protecting such 
service connections shall be included in the various items of work and no additional compensation shall be 
allowed.  Where underground main utility distribution lines are shown on the plans or marked in the field, the 
Contractor shall assume that every property parcel is served by service connections for each type of utility.  The 
City and Engineer do not guarantee that all existing utilities and facilities are shown on the Drawings or that they 
are shown in their actual position.  The Contractor shall consider it normal and expected that the elevation and 
alignment of said utilities may vary from that shown on the Drawings, and also that utilities may be encountered 
that are not shown on the Drawings.  Also consider it normal and expected that utilities will prove to be an 
impediment to the operations and that use of other than the usual equipment and construction methods in 
accomplishing the necessary work over, around or under such utility installations may be necessary.  Should a 
discrepancy be found on the Drawings, it shall not be construed to relieve the Contractor from his/her 
responsibility to protect any such utility or facility. 
 
The City has notified all utility companies, all pipeline owners, or other parties known to be affected by the Project 
and has endeavored to have all necessary adjustments of their facilities and other appurtenances made as soon 
as possible to eliminate conflicts within or adjacent to the limits of construction.  The Contractor shall be 
responsible to protect and/or support all utilities which do not have to be relocated, but which do affect the Work. 
Where the City has made arrangements with utility owners to relocate or adjust their facilities, the City's 
responsibility for such adjustments are shown on and called out at the specific locations on the plans. 
 
Any delays to the Contractor’s operations performing the current critical item(s) of work on the latest favorably 
reviewed Construction Schedules as a direct result of utility or other facilities not being rearranged as herein 
provided (other than delays in connection with rearrangements made to facilitate Contractor’s construction 
operations) will be considered excusable delays within the meaning of GC 3.12.2, Excusable Delays. 
 
It shall be the Contractor’s full responsibility to call Underground Service Alert (USA) at (1-800-227-2600) not 
less than two (2) working days, but not more than fourteen (14) calendar days, prior to performing any excavation, 
for location mark-out of any underground utilities and obtaining an inquiry identification number.  Contractor must 
comply with all instructions received from USA. 
 
Note: Per NRS 455.082, the approximate location of a subsurface installation marked in response to a notice to 
USA means a strip of land not more than twenty-four (24) inches on either side of the exterior surface of a 
subsurface installation. 
 
If a private underground utility such as gas, electric, telephone or cable television facility must be located or 
adjusted for construction operations and its location differs by more than twenty-four (24) inches on either side of 
the exterior surface of the subsurface facility from that shown on the plans or marked in the field, the City shall 
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reimburse the Contractor, as extra work, for the difference between the costs incurred in finding the actual 
location of the facility and the costs of finding the reputed location of the facility. 
 
Contractor shall pothole all indicated, shown, or marked utilities and points of connection to verify their exact 
location.  The Contractor shall have the proposed Work laid out in the filed by a Nevada Licensed Professional 
Land Surveyor or the Surveyor’s subordinates prior to commencing with the potholing.  The Contractor shall then 
pothole prior to performing any other Work including saw cutting for the work.  The Contractor shall obtain date 
(on a form provided by the Construction Manager) to include type, size, and dimensions, material, location and 
elevation of the underground utilities, referenced to the Surveyor’s lay out stakes for each pothole.  The 
Contractor shall provide to the Construction Manager, all data, and shall identify to the Construction Manager any 
facilities which conflict with the Work on the day the pothole is performed.  Carson City will not be responsible for 
any damages, delays or standby time caused by the Contractor’s failure to perform potholing prior to 
commencement of the Work, failure to provide the data or identify the conflicts when specified, or failure to locate 
services, laterals or points of connections.  
 
Carson City will be responsible for repairs, damages and standby time caused the Contractor due to non-marking, 
mis-marking or mis-locating, as defined in NRS 455.082, of the City’s main line water mains, reclaimed water 
mains, sanitary sewer main lines and storm drains.  Compensation to the Contractor for such repairs, damages or 
standby time shall be calculated on the basis of GC 6.4.3, Force Account Payment.  NOTE: This provision does 
not apply to service laterals/connections unless the Contractor can show he/she used diligence in trying to locate 
each service.   
 
The Contractor shall not interrupt the service function or disturb the support of any utility without authority from the 
utility owner.  All valves, switches, manholes, vaults, and meters shall be maintained readily accessible for 
emergency shutoff or access.  In case it should be necessary to move or temporarily maintain the property of any 
utility, the cost of which is not required to be borne by the owner thereof, the Contractor shall bear all time 
required and all expenses incidental to the removal or temporary maintenance of such property in a manner 
satisfactory to the owner thereof.  The work necessary to the raising, lowering, or relocating of a utility may be 
done by the owner of the utility or by the Contractor, at the option of the utility owner.  All work shall be in 
accordance with the utility owner’s standards, and shall be at the Contractor’s time and expense unless 
otherwise expressly provided for in the Special Conditions. 
 
The Contractor shall repair or replace all utilities damaged or destroyed due to his/her operations, even in the 
event such damage or destruction occurs after backfilling or is not discovered until after completion of backfilling. 
The Contractor shall resolve all crossing and clearance problems with the utility company concerned and the 
Construction Manager.  The right is reserved to the State, County, City, and owners of private utilities and 
franchises to enter at any time upon any street, alley, right-of-way, or easement for the purpose of making 
changes in their property made necessary by the Work and for the purpose of maintaining and making repairs to 
their property. 
 
In cases where water or sewer mains, or service connections thereto, are accidentally broken or, with the prior 
approval of the Construction Manager, are intentionally cut by the Contractor, they shall be fully repaired to City 
specifications and returned to service within four (4) hours, or sooner if deemed necessary by the Construction 
Manager.  The Contractor is to make these repairs a priority over other portions of the Work. 
 
At all times allow the Fire Department access to fire hydrants.  Do not place materials or other obstructions closer 
to a fire hydrant than permitted by ordinance, rules, or regulations or within fifteen (15) feet of the fire hydrant in 
the absence of such ordinances, rules, or regulations. 
 
GC 7.11  CONTAMINATED GROUNDWATER and/or SOIL 
Contaminated groundwater and/or soil may exist anywhere within the Project limits.  If contaminated groundwater 
and/or soil are encountered during construction, the Contractor must act in accordance with all applicable 
Federal, State, and local laws and Nevada Administrative Code 445A.347, which requires the Nevada 
Department of Environmental Protection be notified within twenty-four (24) hours of the encounter at (775) 687-
4670. 
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GC 7.12 DUST CONTROL 
The Contractor is responsible for the control of dust originating from any and all of the Contractor's construction 
operations either within or outside of the Work Area at all times in accordance with Federal, State and local laws, 
at the Contractor's expense.  In areas where fugitive dust is a nuisance, the Contractor shall, as often as 
necessary, wet down the area to prevent dusty conditions.  This includes weekends and holidays.  The Contractor 
shall contact NDEP to determine if a Ground Disturbance Permit is required. 
 
GC 7.13 BY-PASS PUMPING OF SANITARY SEWER 
The Contractor shall prepare and submit to the Construction Manager a plan for by-pass pumping of sanitary 
sewers which will provide for adequate size pumps and hoses to carry the flows from one manhole to another.  
Hoses must be rated for traffic if traffic is allowed on the roadway where the hose is placed.  Provide a backup 
pump, replacement hose sections and a backup power source at the work site prior to commencing any by-pass 
pumping operations. Contractor must test the by-pass pumping system, including the backup pump, in the 
presence of the Construction Manager or his/her representative prior to effecting the flow in the existing sanitary 
sewer to be diverted.  Contractor must identify and have available during pumping operations a person capable 
and qualified to make emergency repairs in case of a failure of any part of the by-pass pumping operation. The 
Contractor shall ensure that no spillage of raw sewage will occur on or in the ground.  The by-pass pumping plan 
shall also address how an accidental spill of raw sewage would be contained and mitigated.  
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SECTION 8.0 CONTRACT COMPLETION, O&M MANUALS 

 
GC 8.1  INTERMEDIATE COMPLETION 
When an intermediate milestone is specified in the Contract Documents, and the Contractor considers that a 
Work element, section, or division has met the intermediate completion stage requirements, the Contractor shall 
notify the Construction Manager in writing. Upon receipt of the notification, the Construction Manager and the City 
will make inspection to determine if the Work element, section or division is sufficiently complete in accordance 
with the Contract Documents to determine its acceptability for Intermediate Completion and for determination of 
any other items which do not meet the terms of the Contract so the City can occupy or utilize the Work for its 
intended use. Upon verification that the Work element, section, or division meets the contractual requirements for 
Intermediate Completion, the Construction Manager shall prepare a Notice of Intermediate Completion letter for 
the City’s signature. The notice shall establish the date of Intermediate Completion, the responsibilities of the 
City and Contractor for maintenance, utilities, and damage to the subject Work. If items are found which prevent 
such use or occupancy, the Construction Manager shall notify the Contractor of such items. 
 
Upon the completion of such corrective work, the Contractor shall so notify the Construction Manager in writing. 
The Contractor agrees to pay the City's actual costs including, but not limited to, charges for engineering, 
inspection and administration incurred due to the Contractor’s failure to complete the punch list work within the 
time period specified. 
 
Unless otherwise specified under Special Conditions, no partial acceptance of any portion of the Work will be 
made and no acceptance other than the final acceptance of the overall completed Project will be made.  No 
review pertaining to specific parts of the Project shall be construed as final acceptance of any part until the overall 
final acceptance by the City is made.  Final payment for completed portions of Work will not be made until final 
acceptance of the total Work. 
 
GC 8.2  SUBSTANTIAL COMPLETION 
When the Contractor considers that all Work required by this Contract including equipment start-up and testing is 
substantially complete, the Contractor shall notify the Construction Manager in writing. Upon receipt of the 
notification, the Construction Manager and the City will make inspection to determine if the Work is sufficiently 
complete in accordance with the Contract Documents to determine its acceptability for Substantial Completion 
and for determination of any other items which do not meet the terms of the Contract so the City can occupy or 
utilize the Work for its intended use. If items are found which prevent such use or occupancy, the Construction 
Manager shall notify the Contractor of such items. Upon verification that the Project is substantially complete, the 
Construction Manager shall prepare a Notice of Substantial Completion letter for the City’s signature. The notice 
shall establish the date of Substantial Completion and the responsibilities of the City and Contractor for 
maintenance, utilities, and damage to the Work. 
 
GC 8.3  CONSTRUCTION COMPLETION, FINAL INSPECTION, PAYMENT, AND ACCEPTANCE 
When the Contractor considers that all Work including record drawings, operation and maintenance manuals, and 
cleanup has been completed in accordance with the terms of the Contract, the Contractor shall notify the 
Construction Manager. Upon notification, the Construction Manager and the City will make the pre-final inspection 
to determine the actual status of the Work in accordance with the terms of the Contract. If materials, equipment, 
or workmanship are found which do not meet the terms of the Contract, the Construction Manager shall prepare a 
final punch list of such items and submit it to the Contractor. Following completion by the Contractor of the 
corrective work, required by the punch list, the Construction Manager shall notify the City that the Work has been 
completed in accordance with the Contract. A final inspection will be made to determine the acceptability of the 
Work. After completion of the Work, but prior to its acceptance by the City, the last partial payment will be made to 
the Contractor. 
 
After receipt of the last partial payment, but prior to acceptance of the Work by the Carson City Board of 
Supervisors or Carson City Regional Transportation Commission, the Contractor shall send a letter to the 
Construction Manager submitting lien releases for all material, or labor for any work covered by this Contract. The 
letter shall state that acceptance of the final payment described below shall operate as and shall be, a release to 
the City, the Construction Manager, the Design Consultant, and their duly authorized agents, from all claims 
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and/or liability to the Contract arising by virtue of the Contract related to those amounts. Disputed Contract claims 
in stated amounts previously filed as provided in GC 6.3.2, Claims, may be specifically excluded by the Contractor 
from the operation of the release.   
Following receipt of all required submittals, the Construction Manager's written statement that construction is 
complete, and recommendation from the City’s representative to accept the Project, the Construction Manager
shall prepare an agenda item for the Carson City Board of Supervisor’s or Carson City Regional Transportation
Commission’s acceptance of the completed Work and a Notice of Completion.   

Following the acceptance by the Carson City Board of Supervisors or the Carson City Regional Transportation 
Commission of the completed Work embraced in the Contract, the City will cause to be recorded in the office of 
the County Recorder a Notice of Completion. 

Thirty (30) days after recording the Notice of Completion of the Work involved in the Contract, the City will pay the 
Contractor such sums of money as may be due the Contractor including all sums retained but excluding such 
sums as have previously been paid the Contractor. This payment will constitute the final payment to the 
Contractor under this Contract. 

GC 8.4  OPERATION AND MAINTENANCE MANUALS 
Prior to the delivery and installation of any item of machinery or equipment, the Contractor shall submit one (1) 
copy of the Operation and Maintenance Manual(s) as required by the Technical Specifications. The manual(s) will 
be reviewed by the Construction Manager and/or Design Consultant for content and the Construction Manager 
will advise the Contractor within five (5) working days of receipt if the manual is acceptable for the delivery and 
installation of the equipment or machinery. No equipment or machinery shall be tested or installed if the general 
content of the manual is found to be deficient. The final Operation and Maintenance Manuals, three (3) copies, 
must be submitted and favorably reviewed prior to final acceptance.  

GC 8.5  EQUIPMENT START-UP 
After all acceptance tests have been completed by the Contractor, but prior to final acceptance, the Contractor 
shall recheck all equipment for proper alignment and adjustment, check oil levels, relubricate all bearing and 
wearing points, and assure that all equipment is in proper condition for regular continuous operation.  Final start-
up of equipment requires forty-eight (48) hours advance notice to the Construction Manager and coordination with 
the user department of the City.  Start-ups shall only occur Monday through Thursday. 

GC 8.6  FINAL CLEAN UP 
At the completion of the Work and before final inspection, the Contractor shall clean the Work Area, material sites, 
adjacent property and streets and all grounds occupied by the Contractor in connection with the Work of all 
rubbish, excess and waste materials, as well as all his/her tools, construction equipment, machinery and 
temporary facilities. All parts of the Work shall be left in a neat and clean condition.  If the Contractor fails to clean 
up at the completion of the Work, the City may do so and the cost shall be charged to the Contractor. 

GC 8.7  WARRANTY OF TITLE 
No material, supplies, or equipment for the Work under this Contract shall be purchased subject to any chattel 
mortgage, security agreement, or under a conditional sale or other agreement by which an interest therein or any 
part thereof is retained by the seller or supplier. The Contractor warrants clear title to all material, supplies, and 
equipment installed or incorporated in the Work and agrees upon completion of all work to deliver the premises, 
together with all improvements and appurtenances constructed or placed thereon by the Contractor, to the City 
free from any claim, liens, security interest, or charges, and further agrees that neither the Contractor nor any 
person, firm, or corporation furnishing any materials or labor for any work covered by this Contract shall have any 
claims, liens, security interests or charges against this Project, provided that this shall not preclude the Contractor 
from installing metering devices or other equipment of utility companies, the title of which is commonly retained by 
the utility company.  Nothing contained in this Section, however, shall defeat or impair the right of such persons 
furnishing materials or labor under any bond given by the Contractor for their protection or any right under any law 
permitting such persons to look to funds due the Contractor in the hands of the City.  The provisions of this 
Section shall be inserted in all subcontracts and material contracts, and notices of its provisions shall be given to 
all persons furnishing materials for the work when no formal contract is entered into for such materials. 
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GC 8.8  RECORD DRAWINGS 
The Contractor shall keep at the Site a copy of the Contract drawings and specifications, including addenda and 
change orders, to which the Design Consultant, Construction Manager, and City shall have access at all times. 
 
The Contractor shall maintain one (1) set of specifications and full size drawing prints and mark thereon in red any 
and all deviations from plan dimensions, elevations, or orientations, and all changes from addenda, change 
orders, and clarifications. Marked prints shall be updated at least weekly and shall be available to the City for 
review. Prior to Final  
Acceptance by the City, the Contractor shall submit the record Drawings to the Construction Manager in the 
manner and format specified in the Special Conditions. 
 
GC 8.9  WARRANTY 
The Contractor hereby agrees to make, at its own expense, all repairs or removals and replacements 
necessitated by defects in materials or workmanship supplied under the terms of this Contract, and to pay for any 
damage to other works resulting from repairs or removals and replacements of such defects which become 
evident within one (1) year after the date of Substantial Completion of the Project by Carson City or within such 
longer period of time as may be prescribed by law or by the terms of any applicable technical specification. The 
Contractor further assumes responsibility for a similar guarantee for all work and materials provided by 
subcontractors or manufacturers of packaged equipment components. The Contractor also agrees to indemnify, 
defend, and hold the City, and it’s officers, agents, employees, and volunteers harmless from liability of any kind 
arising from damage due to said defects. 
 
The Contractor shall execute and submit a completed Warranty Form in the format as appended to this section for 
the Work. The Warranty Form shall be submitted prior to the final acceptance of the Project or within five (5) days 
of the occupancy or use of a portion of the Work, whichever is applicable. 
 
The Contractor shall, upon the receipt of written notice from the City, promptly make all repairs or removals and 
replacements arising out of defective materials, workmanship, or equipment. The City is hereby authorized to 
make such repairs or removals and replacements, and the Contractor and its Surety shall be liable for the cost 
thereof, if five (5) days after receipt of such written notice to the Contractor, the Contractor has failed to make or 
undertake the repairs or removals and replacements with due diligence. In case of emergency, where in the 
opinion of the City delay could cause serious loss or damage, repairs or removals and replacements may be 
made without notice being sent to the Contractor, and the expense in connection therewith shall be charged to the 
Contractor, and its Surety shall be liable for the cost thereof.  Such action by the City shall not relieve the 
Contractor of the guarantees required by this Section or elsewhere in the Contract Documents. 
 
This Section does not in any way limit the warranty on any items for which a longer warranty is specified or on any 
items for which a manufacturer or supplier gives a warranty for a longer period.  The Contractor agrees to act as a 
co-guarantor with such manufacturer or supplier and shall furnish the City all appropriate guarantee or warranty 
certificates upon completion of the Work.  No warranty period, whether provided for in this Section or elsewhere, 
shall in any way limit the liability of the Contractor or his/her sureties or insurers under the indemnity or insurance 
provisions of these General Conditions. 
 
Prior to the expiration of the Warranty period, the City reserves the right to hold a meeting with the Contractor. 
The purpose of the meeting would be to review warranties, bonds, and maintenance requirements and determine 
required repair or replacement requirements of defective items. 
 
For the purpose of this paragraph, acceptance of the Work or a portion of the Work by the City, shall not 
extinguish any covenant or agreement on the part of the Contractor to be performed or fulfilled under this Contract 
which has not, in fact, been performed or fulfilled at the time of such acceptance. All covenants and agreements 
shall continue to be binding on the Contractor until they have been fulfilled.  
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WARRANTY FORM 

 
 Warranty For 
 
                    (Project/Component)                  
 
                         (Location)                             
 
 
 
We hereby guarantee the                 (Project/Component)                        that we have constructed for a period of 
one (1) year from          (Date)         the date of Substantial Completion of the Work set by Carson City. 
 
The following items are excluded from the provisions of this warranty: 

 
 

 
We agree that if any of the material or equipment should fail due to any reason other than improper maintenance 
or improper operation, if any pipe or appurtenances should develop leakage, or if any settlement of fill or backfill 
occurs, or should any portion of the Work fail to fulfill any of the requirements of the Contract Documents, we will, 
within five (5) days of receipt of written notice of such defects, commence to repair or replace the same together 
with any other work which may be damaged or displaced in so doing. 
 
In the event of our failure to comply with the above mentioned conditions within a reasonable time after being 
notified, or should the urgency of the case require repairs or replacements to be made before we can be notified 
or respond to notification, we do hereby authorize Carson City, to proceed to have the defect repaired and made 
good at our expense, and we will pay the cost therefor upon demand. 
 
The warranty provided herein shall not be in lieu of, but shall be in addition to any warranties or other obligations 
otherwise imposed by the Contract Documents and by law. 
 

Contractor:                                                         
 
      Signed:                                                               
 
      Title:                                                                    
 
      Date:                                                                                                       
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SECTION 9.0 PREVAILING WAGE 

 
GC 9.1  PREVAILING WAGE RATES 
 

A.   The Contractor and subcontractors shall be bound by and comply with all federal, state and local 
laws with regard to minimum wages, overtime work, hiring and discrimination, including Chapter 
338 of the NRS, which is entitled, "Public Works Projects." The Contractor shall ensure that all 
employees on the work site are paid in accordance with the CURRENT PREVAILING WAGE 
RATES AS APPROVED BY THE STATE LABOR COMMISSIONER, whenever the actual value 
of the Contract totals One Hundred Thousand Dollars ($100,000) or more, or when required by 
the Special Conditions.  A copy of the rates are attached hereto and included herein.  If a Change 
Order causes a Contract to exceed One Hundred Thousand Dollars ($100,000), the State Labor 
Commissioner may audit the entire Contract period. 

 
 When federal money is associated with the project making the Contract subject to both state and 

federal wage rates, the Contractor shall not pay less than the higher rate when the two rates differ 
for similar kinds of labor. 

 
 Questions involving the Prevailing Wage Rates for Carson City should be referred to the Labor 

Commissioner, State of Nevada, at (775)687-4850. 
 
B. Posting of Minimum Wage Rates - In accordance with NRS, Chapter 338, Section 338.020, the 

Contractor shall post the hourly and daily rate of wages to be paid to each of the classes of 
mechanics and workers on the site of Work of this Contract in a place generally visible to the 
workers. 

 
C. Pursuant to NRS 338.060 and 338.070, the Contractor hereby agrees to forfeit, as a penalty to 

the City, not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar 
day or portion thereof that each worker employed on the Contract is paid less than the designated 
rate for any work done under the Contract, by the Contractor or any subcontractor under him/her, 
or is not reported to the City as required by NRS 338.070. 

 
D. The Contractor and each subcontractor shall keep or cause to be kept an accurate record 

showing the name, the occupation and the actual per diem, wages and benefits paid to each 
worker employed by him/her in connection with the public Work.  The General Contractor shall 
collect the wage reports from the Sub-Contractors and ensure the receipt of a certified copy of 
each weekly payroll for submission to the City as one complete package. 

 
E. The record must be open at all reasonable hours to the inspection of the City, and its officers and 

agents. A copy of the record for each calendar week for the General Contractor and all Sub-
Contractors must be sent to the City by the General Contractor no later than one (1) week after 
the end of the week. The copy must be open to public inspection as provided in NRS 239.010. 

 
F. The Contractor and all subcontractors hereby agree not to hinder on-site interviews of the 

Contractor’s or subcontractor’s workers by the Construction Manager or his/her representative 
to verify that the workers are being paid the prevailing wage rates. 

 
G. It is unlawful for any Contractor in connection with the performance of work under a contract with 

the state, or any of its political subdivisions, when payment of the Contract Price, or any part of 
such payment, is to be made from public funds, to refuse to employ or to discharge from 
employment any person because of his/her race, color, creed, national origin, sex, sexual 
preference or age, or to discriminate against a person with respect to hire, tenure, advancement, 
compensation or other terms, conditions or privileges of employment because of his/her race, 
creed, color, national origin, sex, sexual preference or age.  The Contractor agrees to insert this 
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provision in all subcontracts hereunder except subcontracts for standard commercial supplies or 
raw materials. 

 
          
GC 9.2  NO EXTRA COMPENSATION 
 
All work necessary to be performed after regular working hours, on Sundays or Legal Holidays, shall be 
performed without additional expense to the City.  In case of extra work under the provisions of GC 6.4, 
MODIFICATION PROCEDURES, no additional payment will be made to the Contractor because of the payment 
by him/her of overtime wage rates for such work unless the use of overtime work in connection with such extra 
work is specifically ordered in writing by the City.  
 
END OF GENERAL CONDITIONS
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These Special Conditions amend or supplement the Standard Terms and Conditions and General Conditions of 
the Contract and add other Special Conditions to the contract document as indicated below, and amend or 
supplement the Technical Specifications. All provisions of the Contract which are not so amended or 
supplemented remain in full force and effect. 
 
SC.1 SCOPE OF WORK 
 
The Empire Lift Station Improvement Project consists of upgrading lift station equipment at the Empire Estates 
Sewer Lift Station. This project also includes installing a light pole and improving the lift station site. The project is 
subject to the American Iron and Steel (AIS) provisions of P.L. 113-76, Consolidated Appropriations Act, 2014. 
Compliance with 40 CFR Part 33, Participation by Disadvantaged Business Enterprises in United States 
Environmental Protection Agency Programs is required. 
 
SC.2 AMENDMENTS TO CONTRACT AWARD 
 
 CA. 1 Notice to Contractors 
 

Add the following: 
 

The CONTRACTOR shall complete a Wage Comparison Worksheet (see SRF Requirements Section) and 
submit it along with the Agreement, Bonds and Insurance after the Notice of Award is issued. 

 
 CA. 9 Notice to Proceed 
 

Replace entire paragraph with the following: 
 

Within ten (10) calendar days of receipt of all required post-bid documents and information, including 
bonds, insurances, executed Contract, schedule of values and approved project construction schedule, 
the City will issue the Notice to Proceed. 
 
CA. 10 Time: Completion of Project 

 
A. Time 
 
Change “calendar days” to “working days” 
 

 B. Liquidated Damages 
 

Change “calendar days” to “working days” 
 
 
SC.3 AMENDMENTS TO GENERAL CONDITIONS 
 
The following provisions amend or supplement the General Conditions of the Contract.  All provisions of the 
Contract which are not so amended or supplemented shall remain in full force and effect. 
 

 
SECTION 1.0 INTENT, DEFINITIONS, ABBREVIATIONS 

 
GC 1.3 Governing Order of Bidding and Contract Documents 
 
Add the following to the end of the ninth order of precedence (standard specifications): 
 
Revision No. 6 dated 2-29-2012. 

 
GC 1.5 Definitions 
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Revise “Contract Time” as follows: 
 
Replace “calendar days” with “working days”. 
 
Revise “Standard Specifications” to add the following revision date: 
 
Revision No. 6 dates 2-29-2012. 

 
 Revise “Working Day” to add the following revision date: 
 
 Replace the entire paragraph with the following: 
 

Working Day- A calendar day on which weather and other conditions not under the control of the 
Contractor will permit construction operations to proceed for at least 5 hours of the day with at least 
seventy-five (75) percent of the normal working force engaged in performing the current critical item(s) of 
work on the latest favorably reviewed Construction Schedule, exclusive, however, of Friday, Saturdays, 
Sundays, City recognized holidays, and any day that is incumbent upon the Contractor, by means of a 
Master Labor Agreement, to observe as a holiday. However, if the Contractor elects to work on such days, 
those days will be considered as working days. 
 

SECTION 2.0 CONTRACT ADMINISTRATION AND RESPONSIBILITIES:  OWNER'S REPRESENTATIVE, 
CONSTRUCTION MANAGER, DESIGN CONSULTANT AND CONTRACTOR: 

 
GC 2.6.9 Permits 
 
The Contractor shall obtain from the City a no cost building permit for the construction of all improvements. 
 
GC 2.6.9 Contractor’s Responsibility for the Work and Materials 

 
Add the following:  

 
The Contractor shall be responsible for marking in the field upon receipt of a USA Call Before You Dig 
request from the City, the location of the underground facilities installed by the Contractor, until such time 
as the City accepts in writing, the responsibility for marking the facilities installed by the Contractor.  The 
City shall not be responsible for any damage to the facilities due to Contractor’s failure to properly mark 
the facilities. 

 
GC 2.6.11.A Certified Payrolls – If Prevailing Wage Rates Are Required 

  
Add the following 
 
Both State and Federal Prevailing wage rate requirements are required for this project. The 
CONTRACTOR shall prepare and submit Certified Payroll Reports weekly and provide all information as 
requested by the Owner. The CONTRACTOR may utilize Form WH-347 (See SRF Requirements Section 
for forms and guidance) or a similar form that at a minimum contains the same information. 
 

 
SECTION 3.0 PROGRESS OF WORK, MEETINGS, SCHEDULES 
 

GC 3.5 Time of Completion 
 

Add the following: 
The successful Bidder, upon becoming the Contractor after having entered into a Contract with the City, 
shall commence the Work to be performed under the Contract on the date set by the City in the written 

SC - 2 



SPECIAL CONDITIONS 
 

Notice to Proceed, continuing the Work in accordance with the approved schedule and shall complete the 
entire Work by and within 30 working days. 
 
GC 3.11 Construction Schedules 
 
A Type “A” Construction Schedule is required for this project.    
 
GC 3.11.1 Construction Schedule (A) 

 
A. General 
 
Replace entire paragraph with the following: 

 
The schedule shall be submitted as a part of the contract documents before the Pre-construction meeting 
and must be favorably reviewed by the Construction Manager and the City before the Notice to Proceed is 
issued. NOTE: The Construction Schedule must include and account for the total contract time specified in 
the Contract Documents. 
 
GC 3.12.4  Weather Delays 

 
Add the following: 

 
In order to be granted a time extension for a weather delay, the Contractor must show critical path 
activities on the project schedule. 
 
GC 3.13, Liquidated Damages 
 
Revise the first paragraph as follows: 
 
Replace every instance of the word “calendar” with “working”. 
 
Add the following: 

 
In case of failure on the part of the Contractor to complete the Work within the limits in subsection 3.5, time 
of Completion, above, or within such additional time(s) as may be granted by formal action of the City, or 
the Contractor fails to prosecute the Work or any separable part thereof, with such diligence as will ensure 
its completion within the time(s) specified in the Contract or any extensions thereof, the Contractor shall 
pay to the City, as liquidated damages, the sum of $500 for each working day of delay until such 
reasonable time as may be required for final completion of the Work, together with any increased costs 
incurred by the City in completing the Work.  

 
Time stated for completion shall not include the final cleanup and demobilization or work items not critical 
to the safe function of the project except as otherwise provided in the Special Conditions. 

 
The signing of the proposal by the Bidder shall be prima facie evidence that the Contractor agrees that the 
amount of liquidated damages is fair and reasonable. 

  
 
SECTION 4.0 SHOP DRAWINGS AND QUALITY CONTROL/INSPECTIONS 
 

Add the following Subsection:  
  

GC 4.6 Required Submittals 
 

The following items, (included but not limited to) are required submittals: 
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General 
Construction Schedule 
Schedule of Values 
Permits 
Federal and State Labor Reporting Requirements 
Material Certificate Compliance 
Disposal Plan, Permits and Permissions 
Certified Payroll Reports, Weekly 
Record Drawings 
Warranties 
Buy America Certifications 
Bypass Pumping Plan 
 
Materials 
Concrete Mix Design 
Aggregate Base Material 

 Asphalt Mix Design 
Chainlink Fence 

 Light Pole and Lumineer 
 Electrical and Control Equipment per Technical Specifications 
 
SECTION 5.0 PAYMENT 
  
 GC 5.1 General 
 
 Add the following: 
 

Prior to the City processing the pay estimate, the Contractor shall submit to the City a copy of its 
CONTRACTOR’S MONTHLY REPORT OF PAYMENT TO SUBCONTRACTORS for all payments made 
to subcontractors within the pay estimate period. Please see attached SRF Requirements Section. 

  
GC 5.5 Partial Payments 

 
Add the following paragraph following the 1st paragraph: 
 
A Schedule of Values shall be submitted to the Construction Manager for approval, for all bid items for 
which the Contractor intends to submit a payment request when the Work included in that bid item is less 
than 100% complete. The Schedule of Values shall detail the costs for all the items included in the 
Description of Bid Items and Basis for Payment for the respective bid item. Incomplete or incorrect weekly 
payroll reports will cause pay requests to be returned. 
 
GC 5.5.1 Partial Payments – Inclusion of Materials on Hand 
 
Add the following:  
 
none 
 

 
SECTION 7.0 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 
 

GC 7.3.5 Working Hours 
 

The Normal Working Hours for the project will be from (7:00) AM to (5:30) PM, Monday thru Thursday. 
GC 7.3.7 Construction Cleaning 
 
Add the following to the end of the paragraph: 
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The contractor shall be responsible for maintaining the integrity of all transportation surfaces, both asphalt 
and dirt, access roads, bike lanes, sidewalks, pathways, gates, etc. Dust, dirt, mud, gravel, etc. carried 
onto the transportation surface shall be cleaned off on a regular basis (at least once a day or as requested 
by City personnel). Failure to comply may result in the City having the area cleaned and the cost for the 
clean-up billed to the contractor. 

 
GC 7.3.8 Disposal of Material 
 
Add the following to the end of the 1st paragraph: 
 
When disposing of construction waste material outside the City limits, the Contractor shall contact the 
appropriate local government departments concerning such codes and permits. 

 
GC 7.5 Project Signs 
 
The Contractor shall provide, install and maintain for the duration of the project one (1) project sign. The 
sign shall be installed within fifteen (15) days of the Notice to Proceed and shall be installed where 
directed by the Construction Manager. The project sign shall conform to the requirements shown in the 
“SRF Requirements Section.” Payment for the project sign shall be included in Mobilization, 
Demobilization and Cleanup (BP.1). 
 
 

SC.4.0 NOTIFICATIONS AND CORDINATION 
 

SC.4.1 Coordination with Wastewater Treatment Plant and Bypass Pumping 
Contractor is responsible to coordinate with the Construction Manager for any needed lift station 
shutdowns. Contractor is required to notify the Construction Manager a minimum of 48 hours in advance 
to any shutdowns. The lift station has very minimal holding capacity and bypass pumping will be required 
during any shutdown. 
 
SC.4.2 Residential and Commercial Properties 
Contractor is responsible to notify all residential and commercial properties that will be affected by 
the project 72 hours in advance of street work. All commercial business will be delivered 2 notices. One 
will be for them to keep and one must be signed by a person in office along with address of said business. 
A sample of the notice must be submitted to the Construction Manager for approval prior to distribution. 
 
SC. 4.3 Fire Department and Sheriff  
Contractor shall notify the Carson City Fire Department and Sheriff Department dispatch center at (775) 
887-2008 at least twenty-four (24) hours in advance of (approved by CM) rerouting public traffic when 
traffic patterns are to be altered due to construction operations.  Said notification shall set forth the specific 
traffic patterns to be provided in lieu of the normal routing and the estimated duration of such change(s).  
 
SC. 4.4 Waste Management 
Contractor shall notify Waste Management (Trash Pick-up) at (775) 887-0402 at least twenty-four (24) 
hours in advance of (approved by CM) rerouting public traffic when traffic patterns are to be altered due to 
construction operations. Said notification shall set forth the specific traffic patterns to be provided in lieu of 
the normal routing and the estimated duration of such change(s). 
 
 

SC.5.0 AMERICAN IRON AND STEEL REQUIREMENTS 
Iron and Steel products to be permanently incorporated into the work of this federally funded project are 
subject to the requirements set forth in section 436 of P.L 113-76, Consolidated Appropriations Act, 2014.  

 
Products made primarily of iron and steel shall be produced in the United States (US, unless the 
participant has requested and obtained a waiver from the Environmental Protection Agency. Products 
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made primarily of iron and steel must be made of greater than 50% iron or steel, measured by material 
cost. Produced in the US means all manufacturing processes, including application of coatings, must take 
place in the US, with the exception of metallurgical processes involving refinement of steel additives. All 
manufacturing processes include melting, refining, forming, rolling, drawing, finishing, fabricating and 
coating. Further, if a domestic iron and steel product is taken out of the US for any part of the 
manufacturing process, it becomes a foreign source material. Iron and steel products include: lined of 
unlined pipes and fittings, manhole covers and other municipal castings, hydrants, tanks, flanges, pipe 
clamps and restraints, valves, structural steel, reinforced precast concrete and construction materials. 

 
To ensure compliance with the AIS requirement, each handler (supplier, fabricator, manufacturer, 
processor, etc.) shall provide a Certificate of Compliance that certifies that their step in the process was 
domestically performed. This step process shall include the name of the manufacturer, the location of the 
manufacturing facility where the product or process took place (not it headquarters), a description of the 
product or item being delivered and a signature by the manufacturer’s responsible party. Alternatively, the 
final manufacturer that delivers the iron or steel product to the worksite, vendor, or contractor, may provide 
a certification asserting that all manufacturing processes occurred in the US. 

 
A memorandum titled “Implementation of American Iron and Steel provisions of P.L. 113‐76, Consolidated 
Appropriations Act, 2014” dated March 20, 2014 is included for reference in the SRF Requirements 
Section. 

 
SC.6 SPECIAL PROVISIONS 
  
SC 6.1 General 

A. Payment for the various items of the Proposal Summary shall be as specified herein. 

B. Payment at the amount set forth in the proposal for each bid item will be considered to be in full for 
completed Work and will cover labor, materials, equipment, supplies, rental of tools and machinery and 
all other expenditures incidental to satisfactory compliance with the Contract, unless otherwise 
specifically provided. 

C. Payment for each Bid Item shall include the following Work, and shall fully compensate for any necessary 
Work required to perform the construction operations specified and shall be considered to be included in 
the bid price for the items of Work and no additional compensation will be allowed therefore. This Work 
includes any necessary construction staking and layout, storm water pollution prevention, potholing to 
verify data, construction staking, dimensions and locations of subsurface facilities and service 
connections, sawcutting, removal and disposal of existing improvements, clearing, removal and disposal 
of vegetation, excavating, removal and disposal of excess material, de-watering, shoring, connection to 
existing and proposed pipes, cutting and plugging abandoned pipes intercepted by the trench section, 
removal and disposal of abandoned pipes and appurtenances within the trench section, compacting, 
disinfection, testing, and as well as other incidentals, for completion of the Work in conformance with 
The terms "construct, furnish, install, erect, perform, place, prepare, remove or replace" shall mean that 
the bid item is complete, in place, ready for use and recommended for payment by the Construction 
Manager. Items of work, either specified or inferred, but not included in the tabulation of bid items shall 
be considered as included in the price paid for other items of work. 
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D. All Work under this Contract shall conform to the requirements of the 2012 edition of the “Standard 

Specifications for Public Works Construction” (SSPWC), except as modified by these Special Conditions or 
Technical Specification. 

E. Contractor is responsible to remove any snow that accumulates on new concrete within 24 hours. 
Failure to comply may result in the City having the area cleaned and the cost for clean-up billed to the 
contractor. Contractor is responsible for this maintenance until contract is closed out. 

SC 6.2 Mobilization, Demobilization, and Clean-up 

A. Measurement of this item will be per Lump Sum. 

B. Payment Schedule for partial payments for Mobilization/demobilization and cleanup for all Schedules 
shall be as follows:   

When the monthly partial payment estimate of the amount earned for the respective Schedule, not 
including these items, is 15% or more of the original Schedule contract amount, then 30% of this item will 
be included for payment in that, one monthly partial payment estimate. 
When the monthly partial payment estimate of the amount earned for the respective Schedule, not 
including these items, is 50% or more of the original Schedule contract amount, then an additional 30% 
of this item will be included for payment in that, one monthly partial payment estimate. 
When the monthly partial payment estimate of the amount earned for the respective Schedule, not 
including these items, is 75% or more of the original Schedule contract amount, then an additional 30% 
of this item will be included for payment in that, one monthly partial payment estimate. 
The remaining 10% of these items shall be paid under the final payment provisions. 

C. Work under this bid item shall consist of Contractor mobilization, demobilization, clean-up, permit 
coordination, and any preparatory Work and operations necessary for the movement of personnel, 
equipment, supplies and incidentals to the project site before beginning construction.  Work under this 
item shall also include any other item of Work for which other bid items have not been established in this 
bid schedule.  

SC 6.3 Removal of Existing Improvements 

A. Measurement of this item will be per Lump Sum. 

B. Payment for removal of existing improvements shall be made at the Unit Price named in the bid 
response. 

SC 6.4 Relocate Chainlink Fence 

A. Measurement of this item will be per Lump Sum. 

B. the Contract Documents. 

C. Payment for removal of relocating chainlink fence shall be made at the Unit Price named in the bid 
response, 
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D. This item includes any additional fencing, posts, or other materials required to relocate the fence as 

shown on the plans. 

SC 6.5 Equipment Concrete Slab, Replacement of Sidewalk, and Pavement Patch 

A. Measurement of this item will be per Lump Sum. 

B. Payment for the equipment concrete slab, replacement of sidewalk, and pavement patch shall be 
made at the Unit Price named in the bid response. 

SC 6.6 Lift Station Electrical and Control Upgrades 

A. Measurement of this item will be per Lump Sum. 

B. Payment for the lift station electrical and control upgrades shall be made at the Unit Price named in 
the bid response. 

SC 6.7 Concrete Light Pole Foundation 

A. Measurement of this item will be per Lump Sum. 

B. Payment for the concrete light pole foundation shall be made at the Unit Price named in the bid 
response. 

SC 6.8 Light Pole with LED Lumineer 

A. Measurement of this item will be per Lump Sum. 

B. Payment for the light with LED lumineer shall be made at the Unit Price named in the bid response. 

SC 6.9 Bypass Pumping 

A. Measurement of this item will be per Lump Sum. 

B. Payment for bypass pumping shall be made at the Unit Price named in the bid response. 

C. This item includes any necessary by-pass pumping the contractor will need to do in order to perform 
the work shown on the plans and described in the specifications. If the contractor plans to bypass using 
pump trucks they shall have a minimum of one backup pump truck in case of breakdown or un-anticipated 
delays. The flow into the wet well is estimated to be 20 gallons per minute. The nearest downstream 
manhole that may be pumped to by truck is in the intersection of Sherman Lane and Century Drive. The 
Contractor may also choose to haul the sewage directly to the wastewater treatment plant. See SC.4.1 
regarding notification during bypass pumping. 

SC.7      CARSON CITY AMENDMENTS TO THE STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION 
2012 (SSPWC):  

Revision No. 1 Through Revision No. 6 - 2/29/2012 
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The Standard Specifications for Public Works Construction are hereby amended by adding, deleting or 
amending the following; 

SC.7.1  AMENDMENTS TO THE STANDARD SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION 

PART 1  GENERAL PROVISIONS 

GENERAL PROVISIONS 100.00-1 

100.01.15    ENGINEER. 100.00-4 

Add the following sentences; 

For Work performed under a Contract with Carson City, the Engineer shall be the Construction Manager. 

For all other Work performed under a Carson City permit, the Engineer shall be the City Engineer. 

Add the following subsection;  

100.01.36    APPROVED.  When referring to the approved Plans or approved Special Conditions, 
approved means as approved by the City Engineer. 

100.20  BASE LINE, BENCH MARKS AND REFERENCE POINTS 100.00-11 

Delete the wording in it’s entirety and substitute the following; 

The Contractor shall retain a Nevada Licensed Professional Land Surveyor, and the Surveyor or his 
Subordinates shall stake out the horizontal and vertical positions of all the Work.  The Contractor shall 
satisfy himself as to the accuracy of all measurements before constructing any permanent Work and shall 
not take advantage of any errors found on the Plans. 

100.33  PROTECTION OF PERSON AND PROPERTY. 100.00-15 

Add the following sentence; 

Any damages to Carson City facilities or utilities shall be immediately repaired by the Contractor at his 
own expense or by City personnel, as directed by the Engineer, and the Contractor shall be responsible 
for reimbursing Carson City for any and all Work required to repair or replace damaged facilities or 
utilities.  

100.41  PUBLIC SERVICE EQUIPMENT. 100.00-17 

Modify the 1st paragraph; 

Add the words “unless otherwise shown on the approved Plans or specified in the approved Special 
Conditions” to the end of the 2nd sentence. 

Add the following sentences to the end of the 2nd paragraph; 

Any damages to Carson City facilities or utilities shall be immediately repaired by the Contractor at his 
own expense or by City personnel, as directed by the Engineer, and the Contractor shall be responsible 
for reimbursing Carson City for any and all Work required to repair or replace damaged facilities or utilities. 

SC - 9 



SPECIAL CONDITIONS 
Sewer service laterals are owned, operated and maintained by the property owner, and are not marked as 
a utility by Carson City. 

PART 3 CONSTRUCTION METHODS 

300.00 CLEARING AND GRUBBING  300.00-1 

300.04 PROTECTION OF UTILITIES AND UNDERGROUND FACILITIES. 

Add the following sentence; 

Any damages to Carson City facilities or utilities shall be immediately repaired by the Contractor at his own 
expense or by City personnel, as directed by the Engineer, and the Contractor shall be responsible for 
reimbursing Carson City for any and all Work required to repair or replace damaged facilities or utilities. 

END OF SPECIAL CONDITIONS 
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SECTION 260519 - LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Building wires and cables rated 600 V and less.

2. Connectors, splices, and terminations rated 600 V and less.

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

PART 2 - PRODUCTS 

2.1 CONDUCTORS AND CABLES 

A. Copper Conductors: Comply with NEMA WC 70/ICEA S-95-658. 

B. Conductor Insulation: Comply with NEMA WC 70/ICEA S-95-658 for Type XHHW-2. 

C. Multiconductor Cable: Not allowed. 

2.2 CONNECTORS AND SPLICES 

A. Description: Factory-fabricated connectors and splices of size, ampacity rating, material, type, 

and class for application and service indicated. 

2.3 SYSTEM DESCRIPTION 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with NFPA 70. 

PART 3 - EXECUTION 

3.1 CONDUCTOR MATERIAL APPLICATIONS 

A. Feeders: Copper. Solid for No. 10 AWG and smaller; stranded for No. 8 AWG and larger. 

TECHNICAL SPECIFICATIONS
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B. Branch Circuits: Copper. Solid for No. 10 AWG and smaller; stranded for No. 8 AWG and 

larger. 

3.2 CONDUCTOR INSULATION AND MULTICONDUCTOR CABLE APPLICATIONS AND 

WIRING METHODS 

A. Service Entrance: Type XHHW-2, single conductors in raceway. 

B. Exposed Feeders: Type XHHW-2, single conductors in raceway. 

C. Feeders Concealed in Concrete, below Slabs-on-Grade, and Underground: Type XHHW-2, 

single conductors in raceway. 

D. Branch Circuits (Exposed, Concealed in Concrete, below Slabs-on-Grade, and Underground): 

Type XHHW-2, single conductors in raceway. 

3.3 INSTALLATION OF CONDUCTORS AND CABLES 

A. Complete raceway installation between conductor and cable termination points prior to pulling 

conductors and cables. 

B. Use manufacturer-approved pulling compound or lubricant where necessary; compound used 

must not deteriorate conductor or insulation. Do not exceed manufacturer's recommended 

maximum pulling tensions and sidewall pressure values. 

C. Use pulling means, including fish tape, cable, rope, and basket-weave wire/cable grips, that will 

not damage cables or raceway. 

3.4 CONNECTIONS 

A. Tighten electrical connectors and terminals according to manufacturer's published torque-

tightening values. If manufacturer's torque values are not indicated, use those specified in 

UL 486A-486B. 

B. Make splices, terminations, and taps that are compatible with conductor material and that 

possess equivalent or better mechanical strength and insulation ratings than unspliced 

conductors. 

C. Wiring at Outlets: Install conductor at each outlet, with at least 6 inches of slack. 

3.5 IDENTIFICATION 

A. Identify each spare conductor at each end with identity number and location of other end of 

conductor, and identify as spare conductor. 

TECHNICAL SPECIFICATIONS
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3.6 FIELD QUALITY CONTROL 

A. Perform the following tests and inspections: 

1. After installing conductors and cables and before electrical circuitry has been energized,

test service entrance and feeder conductors for compliance with requirements.

a. Insulation testing by means of applying 500VDC.  Minimum Acceptable Value:

500Mega-Ohms.

2. Perform each visual and mechanical inspection and electrical test stated in NETA

Acceptance Testing Specification. Certify compliance with test parameters.

B. Test and Inspection Reports: Prepare a written report to record the following: 

1. Procedures used.

2. Results that comply with requirements.

3. Results that do not comply with requirements and corrective action taken to achieve

compliance with requirements.

C. Conductors and cables will be considered defective if they do not pass tests and inspections. 

D. Replace conductors found to be defective to achieve compliance with requirements. 

END OF SECTION 260519 

TECHNICAL SPECIFICATIONS
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SECTION 260523 - CONTROL-VOLTAGE ELECTRICAL POWER CABLES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. UTP cabling.

2. RS-485 cabling.

3. Low-voltage control cabling.

4. Control-circuit conductors.

5. Identification products.

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

PART 2 - PRODUCTS 

2.1 SYSTEM DESCRIPTION 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

2.2 UTP CABLE 

A. Description: 100-ohm, four-pair UTP. 

1. Comply with ICEA S-90-661 for mechanical properties of Category 5e cables.

2. Comply with ICEA S-102-700 for mechanical properties of Category 6 cables.

3. Comply with TIA-568-C.1 for performance specifications.

4. Comply with TIA-568-C.2, Category 6.

B. Jacks and Jack Assemblies: 100-ohm, balanced, twisted-pair connector; four-pair, eight-position 

modular. Comply with TIA/EIA-568-C.1. 

C. Patch Cords: Factory-made, four-pair cables in 36-inch lengths; terminated with eight-position 

modular plug at each end. 

1. Patch cords shall have bend-relief-compliant boots and color-coded icons to ensure

Category 6 performance. Patch cords shall have latch guards to protect against snagging.

2. Patch cords shall have color-coded boots for circuit identification.

TECHNICAL SPECIFICATIONS

TS - 5



Empire Lift Station Improvement Project  Project No. 051404 

Carson City, NV 

 

CONTROL-VOLTAGE ELECTRICAL POWER CABLES 260523 - 2 

2.3 RS-485 CABLE 

A. Cable: NFPA 70, Type CMP. 

1. Paired, one pair, No. 18 AWG, stranded (16x30) tinned-copper conductors. 

2. Fluorinated ethylene propylene insulation. 

3. Shielded. 

4. Fluorinated ethylene propylene jacket. 

5. Flame Resistance: NFPA 262. 

2.4 LOW-VOLTAGE CONTROL CABLE 

A. Paired Cable: NFPA 70, Type CMP. 

1. One pair, twisted, No. 18 AWG, stranded (16x30) tinned-copper conductors. 

2. PVC insulation. 

3. Unshielded. 

4. PVC jacket. 

5. Flame Resistance: Comply with NFPA 262. 

2.5 CONTROL-CIRCUIT CONDUCTORS 

A. Class 1 Control Circuits: Stranded copper, Type XHHW-2, in raceway, complying with UL 44. 

B. Class 2 Control Circuits: Stranded copper, Type XHHW-2, in raceway, complying with UL 44. 

C. Class 3 Remote-Control and Signal Circuits: Stranded copper, Type XHHW-2, in raceway, 

complying with UL 44. 

2.6 SOURCE QUALITY CONTROL 

A. Factory test UTP cables according to TIA-568-C.2. 

B. Cable will be considered defective if it does not pass tests and inspections. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Test cables on receipt at Project site. 

1. Test each pair of UTP cable for open and short circuits. 

3.2 INSTALLATION OF RACEWAYS AND BOXES 

A. Comply with TIA-569-B for pull-box sizing and length of conduit and number of bends 

between pull points. 

TECHNICAL SPECIFICATIONS
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B. Install manufactured conduit sweeps and long-radius elbows if possible. 

3.3 INSTALLATION OF CONDUCTORS AND CABLES 

A. Comply with NECA 1 and NFPA 70. 

B. General Requirements for Cabling: 

1. Comply with TIA-568-C Series of standards. 

2. Terminate all conductors; no cable shall contain unterminated elements. Make 

terminations only at indicated outlets, terminals, and patch panels. 

3. Cables may not be spliced. 

4. Secure and support cables at intervals not exceeding 30 inches and not more than 6 

inches from cabinets, boxes, fittings, outlets, racks, frames, and terminals. 

5. Bundle, lace, and train conductors to terminal points without exceeding manufacturer's 

limitations on bending radii. 

6. Do not install bruised, kinked, scored, deformed, or abraded cable. Do not splice cable 

between termination, tap, or junction points. Remove and discard cable if damaged 

during installation and replace it with new cable. 

7. Cold-Weather Installation: Bring cable to room temperature before dereeling. Do not use 

heat lamps for heating. 

8. Pulling Cable: Monitor cable pull tensions. 

9. Secure: Fasten securely in place with hardware specifically designed and installed so as 

to not damage cables. 

C. UTP Cable Installation: 

1. Comply with TIA-568-C.2. 

2. Install termination hardware. 

3. Do not untwist UTP cables more than 1/2 inch at the point of termination. 

D. Separation from EMI Sources: 

1. Comply with BICSI TDMM and TIA-569-B recommendations for separating unshielded 

copper voice and data communications cable from potential EMI sources including 

electrical power lines and equipment. 

3.4 REMOVAL OF CONDUCTORS AND CABLES 

A. Remove abandoned conductors and cables. Abandoned conductors and cables are those 

installed that are not terminated at equipment and are not identified for future use with a tag. 

3.5 CONTROL-CIRCUIT CONDUCTORS 

A. Minimum Conductor Sizes: 

1. Class 1 remote-control and signal circuits; No 14 AWG. 

2. Class 2 low-energy, remote-control, and signal circuits; No. 16 AWG. 

TECHNICAL SPECIFICATIONS
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3. Class 3 low-energy, remote-control, alarm, and signal circuits; No 12 AWG. 

3.6 GROUNDING 

A. For data communication wiring, comply with ANSI-J-STD-607-A and with BICSI TDMM, 

"Bonding and Grounding (Earthing)" Chapter. 

3.7 IDENTIFICATION 

A. Identify data and communications system components, wiring, and cabling according to TIA-

606-A; label printers shall use label stocks, laminating adhesives, and inks complying with 

UL 969. 

3.8 FIELD QUALITY CONTROL 

A. Perform the following tests and inspections: 

1. Visually inspect UTP jacket materials for UL or third-party certification markings. 

Inspect cabling terminations to confirm color-coding for pin assignments, and inspect 

cabling connections to confirm compliance with TIA-568-C.1. 

2. Visually inspect cable placement, cable termination, grounding and bonding, equipment 

and patch cords, and labeling of all components. 

3. Test UTP cabling for direct-current loop resistance, shorts, opens, intermittent faults, and 

polarity between conductors. Test operation of shorting bars in connection blocks. Test 

cables after termination but not after cross-connection. 

a. Test instruments shall meet or exceed applicable requirements in TIA-568-C.2. 

Perform tests with a tester that complies with performance requirements in "Test 

Instruments (Normative)" Annex, complying with measurement accuracy specified 

in "Measurement Accuracy (Informative)" Annex. Use only test cords and adapters 

that are qualified by test equipment manufacturer for channel or link test 

configuration. 

B. End-to-end cabling will be considered defective if it does not pass tests and inspections. 

C. Replace defective cabling and conductors. 

D. Prepare test and inspection reports. 

END OF SECTION 260523 

TECHNICAL SPECIFICATIONS
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SECTION 260526 - GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes grounding and bonding systems and equipment. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

PART 2 - PRODUCTS 

2.1 SYSTEM DESCRIPTION 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with UL 467 for grounding and bonding materials and equipment. 

2.2 CONDUCTORS 

A. Insulated Conductors: Copper wire or cable insulated for 600 V unless otherwise required by 

applicable Code or authorities having jurisdiction. 

B. Bare Copper Conductors: 

1. Solid Conductors: ASTM B 3. 

2. Stranded Conductors: ASTM B 8. 

3. Tinned Conductors: ASTM B 33. 

4. Bonding Cable: 28 kcmil, 14 strands of No. 17 AWG conductor, 1/4 inch in diameter. 

5. Bonding Conductor: No. 4 or No. 6 AWG, stranded conductor. 

6. Bonding Jumper: Copper tape, braided conductors terminated with copper ferrules; 1-5/8 

inches wide and 1/16 inch thick. 

7. Tinned Bonding Jumper: Tinned-copper tape, braided conductors terminated with copper 

ferrules; 1-5/8 inches wide and 1/16 inch thick. 

2.3 CONNECTORS 

A. Listed and labeled by an NRTL acceptable to authorities having jurisdiction for applications in 

which used and for specific types, sizes, and combinations of conductors and other items 

connected. 

TECHNICAL SPECIFICATIONS
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B. Bolted Connectors for Conductors and Pipes: Copper or copper alloy. 

C. Welded Connectors: Exothermic-welding kits of types recommended by kit manufacturer for 

materials being joined and installation conditions. 

D. Bus-Bar Connectors: Mechanical type, cast silicon bronze, solderless compression-type wire 

terminals, and long-barrel, two-bolt connection to ground bus bar. 

2.4 GROUNDING ELECTRODES 

A. Ground Rods: Copper-clad steel, 5/8 by 96 inches. 

PART 3 - EXECUTION 

3.1 APPLICATIONS 

A. Conductors: Install solid conductor for No. 8 AWG and smaller, and stranded conductors for 

No. 6 AWG and larger unless otherwise indicated. 

B. Conductor Terminations and Connections: 

1. Pipe and Equipment Grounding Conductor Terminations: Bolted connectors. 

2. Connections to Ground Rods at Test Wells: Bolted connectors. 

3.2 GROUNDING AT THE SERVICE 

A. Equipment grounding conductors and grounding electrode conductors shall be connected to the 

ground bus. Install a main bonding jumper between the neutral and ground buses. 

3.3 EQUIPMENT GROUNDING 

A. Install insulated equipment grounding conductors with all feeders and branch circuits. 

B. Install insulated equipment grounding conductors with the following items, in addition to those 

required by NFPA 70: 

1. Feeders and branch circuits. 

2. Lighting circuits. 

3. Receptacle circuits. 

4. Single-phase motor and appliance branch circuits. 

5. Three-phase motor and appliance branch circuits. 

6. Flexible raceway runs. 

C. Metallic Fences: Comply with requirements of IEEE C2. 

1. Grounding Conductor: Bare copper, not less than No. 8 AWG. 

2. Gates: Shall be bonded to the grounding conductor with a flexible bonding jumper. 

TECHNICAL SPECIFICATIONS
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3.4 INSTALLATION 

A. Grounding Conductors: Route along shortest and straightest paths possible unless otherwise 

indicated or required by Code. Avoid obstructing access or placing conductors where they may 

be subjected to strain, impact, or damage. 

B. Ground Rods: Drive rods until tops are 2 inches below finished floor or final grade unless 

otherwise indicated. 

1. Interconnect ground rods with grounding electrode conductor below grade and as 

otherwise indicated. Make connections without exposing steel or damaging coating if 

any. 

C. Bonding Straps and Jumpers: Install in locations accessible for inspection and maintenance 

except where routed through short lengths of conduit. 

 

1. Bonding to Equipment Mounted on Vibration Isolation Hangers and Supports: Install 

bonding so vibration is not transmitted to rigidly mounted equipment. 

2. Use exothermic-welded connectors for outdoor locations; if a disconnect-type connection 

is required, use a bolted clamp. 

3.5 FIELD QUALITY CONTROL 

A. Perform the following tests and inspections: 

1. After installing grounding system, test conductors for compliance with requirements. 

a. Ground resistance test by fall of potential method.  Maximum Acceptable Value: 

25-Ohms. 

2. Perform each visual and mechanical inspection and electrical test stated in NETA 

Acceptance Testing Specification. Certify compliance with test parameters. 

B. Test and Inspection Reports: Prepare a written report to record the following: 

1. Procedures used. 

2. Results that comply with requirements. 

3. Results that do not comply with requirements and corrective action taken to achieve 

compliance with requirements. 

C. Grounding system will be considered defective if it does not pass tests and inspections. 

D. Replace or amend grounding system to achieve compliance with requirements. 

END OF SECTION 260526 

TECHNICAL SPECIFICATIONS
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SECTION 260529 - HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Hangers and supports for electrical equipment and systems. 

2. Construction requirements for concrete bases. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

PART 2 - PRODUCTS 

2.1 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS 

A. Steel Slotted Support Systems: Comply with MFMA-4 factory-fabricated components for field 

assembly. 

 

1. Material: Stainless Steel, Grade 316. 

2. Channel Width: 1-5/8 inches. 

3. Metallic Coatings: Hot-dip galvanized after fabrication and applied according to MFMA-

4. 

4. Nonmetallic Coatings: Manufacturer's standard PVC, polyurethane, or polyester coating 

applied according to MFMA-4. 

5. Painted Coatings: Manufacturer's standard painted coating applied according to MFMA-

4. 

6. Protect finishes on exposed surfaces from damage by applying a strippable, temporary 

protective covering before shipping. 

7. Channel Dimensions: Selected for applicable load criteria. 

B. Conduit and Cable Support Devices: Stainless-steel hangers, clamps, and associated fittings, 

designed for types and sizes of raceway or cable to be supported. 

C. Support for Conductors in Vertical Conduit: Factory-fabricated assembly consisting of threaded 

body and insulating wedging plug or plugs for nonarmored electrical conductors or cables in 

riser conduits. Plugs shall have number, size, and shape of conductor gripping pieces as 

required to suit individual conductors or cables supported. Body shall be made of malleable 

iron. 

D. Structural Steel for Fabricated Supports and Restraints: ASTM A 36/A 36M steel plates, shapes, 

and bars; black and galvanized. 

TECHNICAL SPECIFICATIONS
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E. Mounting, Anchoring, and Attachment Components: Items for fastening electrical items or their 

supports to building surfaces include the following: 

1. Powder-Actuated Fasteners: Threaded-steel stud, for use in hardened portland cement 

concrete, steel, or wood, with tension, shear, and pullout capacities appropriate for 

supported loads and building materials where used. 

2. Mechanical-Expansion Anchors: Insert-wedge-type, stainless steel, for use in hardened 

portland cement concrete, with tension, shear, and pullout capacities appropriate for 

supported loads and building materials where used. 

3. Concrete Inserts: Steel or malleable-iron, slotted support system units are similar to MSS 

Type 18 units and comply with MFMA-4 or MSS SP-58. 

4. Clamps for Attachment to Steel Structural Elements: MSS SP-58 units are suitable for 

attached structural element. 

5. Through Bolts: Structural type, hex head, and high strength. Comply with ASTM A 325. 

6. Toggle Bolts: Stainless-steel springhead type. 

7. Hanger Rods: Threaded steel. 

2.2 FABRICATED METAL EQUIPMENT SUPPORT ASSEMBLIES 

A. Description: Welded or bolted structural-steel shapes, shop or field fabricated to fit dimensions 

of supported equipment. 

PART 3 - EXECUTION 

3.1 APPLICATION 

A. Comply with NECA 1 and NECA 101 for application of hangers and supports for electrical 

equipment and systems unless requirements in this Section are stricter. 

B. Maximum Support Spacing and Minimum Hanger Rod Size for Raceway: Space supports for 

EMTs, IMCs, and RMCs as required by NFPA 70. Minimum rod size shall be 1/4 inch in 

diameter. 

C. Spring-steel clamps designed for supporting single conduits without bolts may be used for 1-

1/2-inch and smaller raceways serving branch circuits and communication systems above 

suspended ceilings and for fastening raceways to trapeze supports. 

3.2 SUPPORT INSTALLATION 

A. Comply with NECA 1 and NECA 101 for installation requirements except as specified in this 

article. 

B. Strength of Support Assemblies: Where not indicated, select sizes of components so strength 

will be adequate to carry present and future static loads within specified loading limits. 

Minimum static design load used for strength determination shall be weight of supported 

components plus 200 lb. 

TECHNICAL SPECIFICATIONS
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C. Mounting and Anchorage of Surface-Mounted Equipment and Components: Anchor and fasten 

electrical items and their supports to building structural elements. 

D. Drill holes for expansion anchors in concrete at locations and to depths that avoid the need for 

reinforcing bars. 

3.3 INSTALLATION OF FABRICATED METAL SUPPORTS 

A. Cut, fit, and place miscellaneous metal supports accurately in location, alignment, and elevation 

to support and anchor electrical materials and equipment. 

B. Field Welding: Comply with AWS D1.1/D1.1M. 

3.4 PAINTING 

A. Galvanized Surfaces: Clean welds, bolted connections, and abraded areas and apply 

galvanizing-repair paint to comply with ASTM A 780. 

END OF SECTION 260529 

TECHNICAL SPECIFICATIONS
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SECTION 260533 - RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Metal conduits, tubing, and fittings. 

2. Nonmetal conduits, tubing, and fittings. 

3. Metal wireways and auxiliary gutters. 

4. Boxes, enclosures, and cabinets. 

5. Handholes and boxes for exterior underground cabling. 

1.2 ACTION SUBMITTALS 

A. Product Data: For surface raceways, wireways and fittings, floor boxes, hinged-cover 

enclosures, and cabinets. 

PART 2 - PRODUCTS 

2.1 METAL CONDUITS, TUBING, AND FITTINGS 

A. Listing and Labeling: Metal conduits, tubing, and fittings shall be listed and labeled as defined 

in NFPA 70, by a qualified testing agency, and marked for intended location and application. 

B. GRC (RMS): Comply with ANSI C80.1 and UL 6. 

C. ARC: Not allowed. 

D. IMC: Comply with ANSI C80.6 and UL 1242. 

E. PVC-Coated Steel Conduit: PVC-coated rigid steel conduit. 

1. Comply with NEMA RN 1. 

2. Coating Thickness: 0.040 inch, minimum. 

F. EMT: Comply with ANSI C80.3 and UL 797. 

G. FMC: Comply with UL 1; zinc-coated steel. 

H. LFMC: Flexible steel conduit with PVC jacket and complying with UL 360. 

I. Fittings for Metal Conduit: Comply with NEMA FB 1 and UL 514B. 

TECHNICAL SPECIFICATIONS
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1. Conduit Fittings for Hazardous (Classified) Locations: Comply with UL 886 and 

NFPA 70. 

2. Fittings for EMT: 

a. Material: Steel. 

b. Type: Compression. 

3. Expansion Fittings: PVC or steel to match conduit type, complying with UL 651, rated 

for environmental conditions where installed, and including flexible external bonding 

jumper. 

4. Coating for Fittings for PVC-Coated Conduit: Minimum thickness of 0.040 inch, with 

overlapping sleeves protecting threaded joints. 

J. Joint Compound for IMC or GRC: Approved, as defined in NFPA 70, by authorities having 

jurisdiction for use in conduit assemblies, and compounded for use to lubricate and protect 

threaded conduit joints from corrosion and to enhance their conductivity. 

2.2 NONMETALLIC CONDUITS, TUBING, AND FITTINGS 

A. Listing and Labeling: Nonmetallic conduits, tubing, and fittings shall be listed and labeled as 

defined in NFPA 70, by a qualified testing agency, and marked for intended location and 

application. 

B. ENT: Not allowed. 

C. RNC: Type EPC-40-PVC, complying with NEMA TC 2 and UL 651 unless otherwise 

indicated. 

D. LFNC: Not allowed. 

E. Continuous HDPE: Not allowed. 

F. Coilable HDPE: Not allowed. 

G. Fittings for RNC: Comply with NEMA TC 3; match to conduit or tubing type and material. 

H. Solvent cements and adhesive primers shall have a VOC content of 510 and 550 g/L or less, 

respectively, when calculated according to 40 CFR 59, Subpart D (EPA Method 24). 

2.3 METAL WIREWAYS AND AUXILIARY GUTTERS 

A. Description: Sheet metal, complying with UL 870 and NEMA 250, Type 1 unless otherwise 

indicated, and sized according to NFPA 70. 

1. Metal wireways installed outdoors shall be listed and labeled as defined in NFPA 70, by a 

qualified testing agency, and marked for intended location and application. 
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B. Fittings and Accessories: Include covers, couplings, offsets, elbows, expansion joints, adapters, 

hold-down straps, end caps, and other fittings to match and mate with wireways as required for 

complete system. 

2.4 BOXES, ENCLOSURES, AND CABINETS 

A. General Requirements for Boxes, Enclosures, and Cabinets: Boxes, enclosures, and cabinets 

installed in wet locations shall be listed for use in wet locations. 

B. Sheet Metal Outlet and Device Boxes: Comply with NEMA OS 1 and UL 514A. 

C. Cast-Metal Outlet and Device Boxes: Comply with NEMA FB 1, ferrous alloy, Type FD, with 

gasketed cover. 

D. Nonmetallic Outlet and Device Boxes: Not allowed. 

E. Small Sheet Metal Pull and Junction Boxes: NEMA OS 1. 

F. Cast-Metal Access, Pull, and Junction Boxes: Comply with NEMA FB 1 and UL 1773, 

galvanized, cast iron with gasketed cover. 

G. Box extensions used to accommodate new building finishes shall be of same material as 

recessed box. 

H. Device Box Dimensions: 4 inches by 2-1/8 inches by 2-1/8 inches deep. 

I. Gangable boxes are prohibited. 

J. Hinged-Cover Enclosures: Comply with UL 50 and NEMA 250, with continuous-hinge cover 

with flush latch unless otherwise indicated. 

1. Metal Enclosures: Steel, finished inside and out with manufacturer's standard enamel. 

2. Nonmetallic Enclosures: Not allowed. 

3. Interior Panels: Steel; all sides finished with manufacturer's standard enamel. 

K. Cabinets: 

1. NEMA 250, galvanized-steel box with removable interior panel and removable front, 

finished inside and out with manufacturer's standard enamel. 

2. Hinged door in front cover with flush latch and concealed hinge. 

3. Key latch to match panelboards. 

PART 3 - EXECUTION 

3.1 RACEWAY APPLICATION 

A. Outdoors: Apply raceway products as specified below unless otherwise indicated: 

1. Exposed Conduit: GRC. 
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2. Concealed Conduit, Aboveground: EMT. 

3. Underground Conduit: RNC, Type EPC-40-PVC. 

4. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic, 

Electric Solenoid, or Motor-Driven Equipment): LFMC. 

5. Boxes and Enclosures, Aboveground: NEMA 250, Type 3R. 

B. Indoors: Apply raceway products as specified below unless otherwise indicated. 

1. Exposed, Not Subject to Physical Damage: EMT. 

2. Exposed, Not Subject to Severe Physical Damage: EMT. 

3. Exposed and Subject to Severe Physical Damage: GRC.  

4. Connection to Vibrating Equipment (Including Transformers and Hydraulic, Pneumatic, 

Electric Solenoid, or Motor-Driven Equipment): LFMC. 

5. Damp or Wet Locations: GRC. 

C. Minimum Raceway Size: 3/4-inch trade size. 

D. Raceway Fittings: Compatible with raceways and suitable for use and location. 

1. Rigid and Intermediate Steel Conduit: Use threaded rigid steel conduit fittings unless 

otherwise indicated. Comply with NEMA FB 2.10. 

2. PVC Externally Coated, Rigid Steel Conduits: Use only fittings listed for use with this 

type of conduit. Patch and seal all joints, nicks, and scrapes in PVC coating after 

installing conduits and fittings. Use sealant recommended by fitting manufacturer and 

apply in thickness and number of coats recommended by manufacturer. 

3. EMT: Use compression, steel fittings. Comply with NEMA FB 2.10. 

4. Flexible Conduit: Use only fittings listed for use with flexible conduit. Comply with 

NEMA FB 2.20. 

E. Do not install aluminum conduits, boxes, or fittings in contact with concrete or earth. 

F. Install surface raceways only where indicated on Drawings. 

G. Do not install nonmetallic conduit where ambient temperature exceeds 120 deg F. 

3.2 INSTALLATION 

A. Comply with NECA 1 and NECA 101 for installation requirements except where requirements 

on Drawings or in this article are stricter. Comply with NFPA 70 limitations for types of 

raceways allowed in specific occupancies and number of floors. 

B. Arrange stub-ups so curved portions of bends are not visible above finished slab. 

C. Install no more than the equivalent of four 90-degree bends in any conduit run. Support within 

12 inches of changes in direction. 

D. Support conduit within 12 inches of enclosures to which attached. 

E. Raceways Embedded in Slabs: 
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1. Run conduit larger than 1-inch trade size, parallel or at right angles to main 

reinforcement. Where at right angles to reinforcement, place conduit close to slab 

support. Secure raceways to reinforcement at maximum 10-foot intervals. 

2. Arrange raceways to cross building expansion joints at right angles with expansion 

fittings. 

3. Arrange raceways to keep a minimum of 1 inch of concrete cover in all directions. 

4. Do not embed threadless fittings in concrete unless specifically approved by Architect for 

each specific location. 

F. Threaded Conduit Joints, Exposed to Wet, Damp, Corrosive, or Outdoor Conditions: Apply 

listed compound to threads of raceway and fittings before making up joints. Follow compound 

manufacturer's written instructions. 

G. Coat field-cut threads on PVC-coated raceway with a corrosion-preventing conductive 

compound prior to assembly. 

H. Raceway Terminations at Locations Subject to Moisture or Vibration: Use insulating bushings 

to protect conductors including conductors smaller than No. 4 AWG. 

I. Terminate threaded conduits into threaded hubs or with locknuts on inside and outside of boxes 

or cabinets. Install bushings on conduits up to 1-1/4-inch trade size and insulated throat metal 

bushings on 1-1/2-inch trade size and larger conduits terminated with locknuts. Install insulated 

throat metal grounding bushings on service conduits. 

J. Install pull wires in empty raceways. Use polypropylene or monofilament plastic line with not 

less than 200-lb tensile strength. Leave at least 12 inches of slack at each end of pull wire. Cap 

underground raceways designated as spare above grade alongside raceways in use. 

K. Install raceway sealing fittings at accessible locations according to NFPA 70 and fill them with 

listed sealing compound. For concealed raceways, install each fitting in a flush steel box with a 

blank cover plate having a finish similar to that of adjacent plates or surfaces. 

L. Install devices to seal raceway interiors at accessible locations. Locate seals so no fittings or 

boxes are between the seal and the following changes of environments. Seal the interior of all 

raceways at the following points: 

1. Where conduits pass from warm to cold locations, such as boundaries of refrigerated 

spaces. 

2. Where an underground service raceway enters a building or structure. 

3. Where otherwise required by NFPA 70. 

M. Expansion-Joint Fittings: 

1. Install in each run of aboveground RNC that is located where environmental temperature 

change may exceed 30 deg F and that has straight-run length that exceeds 25 feet. 

2. Install type and quantity of fittings that accommodate temperature change listed for each 

of the following locations: 

a. Outdoor Locations Not Exposed to Direct Sunlight: 125 deg F temperature change. 

b. Outdoor Locations Exposed to Direct Sunlight: 155 deg F temperature change. 
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c. Indoor Spaces Connected with Outdoors without Physical Separation: 125 deg F  

temperature change. 

3. Install fitting(s) that provide expansion and contraction for at least 0.00041 inch per foot 

of length of straight run per degree F of temperature change for PVC conduits. 

4. Install expansion fittings at all locations where conduits cross building or structure 

expansion joints. 

5. Install each expansion-joint fitting with position, mounting, and piston setting selected 

according to manufacturer's written instructions for conditions at specific location at time 

of installation. Install conduit supports to allow for expansion movement. 

N. Flexible Conduit Connections: Comply with NEMA RV 3. Use a maximum of 72 inches of 

flexible conduit for equipment subject to vibration, noise transmission, or movement; and for 

transformers and motors. 

1. Use LFMC in damp or wet locations subject to severe physical damage. 

2. Use LFMC in damp or wet locations not subject to severe physical damage. 

O. Mount boxes at heights indicated on Drawings. If mounting heights of boxes are not 

individually indicated, give priority to ADA requirements. Install boxes with height measured to 

bottom of box unless otherwise indicated. 

P. Fasten junction and pull boxes to or support from structure. Do not support boxes by conduits. 

3.3 INSTALLATION OF UNDERGROUND CONDUIT 

A. Direct-Buried Conduit: 

1. Excavate trench bottom to provide firm and uniform support for conduit. Prepare trench 

bottom for pipe less than 6 inches in nominal diameter. 

2. Install backfill. 

3. After installing conduit, backfill and compact. Start at tie-in point, and work toward end 

of conduit run, leaving conduit at end of run free to move with expansion and contraction 

as temperature changes during this process. Firmly hand tamp backfill around conduit to 

provide maximum supporting strength. After placing controlled backfill to within 12 

inches of finished grade, make final conduit connection at end of run and complete 

backfilling with normal compaction. 

4. Install manufactured rigid steel conduit elbows for stub-ups at poles and equipment and 

at building entrances through floor. 

a. Couple steel conduits to ducts with adapters designed for this purpose. 

b. For stub-ups at equipment mounted on outdoor concrete bases, extend steel conduit 

horizontally a minimum of 60 inches from edge of foundation or equipment base. 

Install insulated grounding bushings on terminations at equipment. 

c. Wrap stub-ups with 10mil electrical tape in half-lap fashion up to 12-inches above 

finished grade. 
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3.4 PROTECTION 

A. Protect coatings, finishes, and cabinets from damage and deterioration. 

1. Repair damage to galvanized finishes with zinc-rich paint recommended by 

manufacturer. 

2. Repair damage to PVC coatings or paint finishes with matching touchup coating 

recommended by manufacturer. 

END OF SECTION 260533 
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SECTION 260553 - IDENTIFICATION FOR ELECTRICAL SYSTEMS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Identification for raceways. 

2. Identification of power and control cables. 

3. Identification for conductors. 

4. Underground-line warning tape. 

5. Warning labels and signs. 

6. Instruction signs. 

7. Equipment identification labels. 

8. Miscellaneous identification products. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Comply with ASME A13.1 and IEEE C2. 

B. Comply with NFPA 70. 

C. Comply with 29 CFR 1910.144 and 29 CFR 1910.145. 

D. Comply with ANSI Z535.4 for safety signs and labels. 

E. Adhesive-attached labeling materials, including label stocks, laminating adhesives, and inks 

used by label printers, shall comply with UL 969. 

2.2 COLOR AND LEGEND REQUIREMENTS 

A. Raceways and Cables Carrying Circuits at 600 V or Less: 

1. Black letters on an orange field. 

2. Legend: Indicate voltage and system or service type. 

B. Warning labels and signs shall include, but are not limited to, the following legends: 
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1. Multiple Power Source Warning: "DANGER - ELECTRICAL SHOCK HAZARD - 

EQUIPMENT HAS MULTIPLE POWER SOURCES." 

2. Workspace Clearance Warning: "WARNING - OSHA REGULATION - AREA IN 

FRONT OF ELECTRICAL EQUIPMENT MUST BE KEPT CLEAR FOR 36 INCHES." 

2.3 LABELS 

A. Vinyl Labels for Raceways Carrying Circuits at 600 V or Less: Preprinted, flexible labels 

laminated with a clear, weather- and chemical-resistant coating and matching wraparound clear 

adhesive tape for securing label ends. 

B. Self-Adhesive Labels: 

1. Preprinted, 3-mil- thick, vinyl flexible label with acrylic pressure-sensitive adhesive. 

2. Vinyl, thermal, transfer-printed, 3-mil- thick, multicolor, weather- and UV-resistant, 

pressure-sensitive adhesive labels, configured for display on front cover, door, or other 

access to equipment unless otherwise indicated. 

a. Nominal Size: 3.5-by-5-inch. 

2.4 TAPES AND STENCILS: 

A. Marker Tapes: Vinyl or vinyl-cloth, self-adhesive wraparound type, with circuit identification 

legend machine printed by thermal transfer or equivalent process. 

B. Self-Adhesive Vinyl Tape: Colored, heavy duty, waterproof, fade resistant; not less than 3 mils 

thick by 1 to 2 inches wide; compounded for outdoor use. 

C. Underground-Line Warning Tape 

1. Tape: 

a. Recommended by manufacturer for the method of installation and suitable to 

identify and locate underground electrical and communications lines. 

b. Printing on tape shall be permanent and shall not be damaged by burial operations. 

c. Tape material and ink shall be chemically inert and not subject to degradation 

when exposed to acids, alkalis, and other destructive substances commonly found 

in soils. 

2. Color and Printing: 

a. Comply with ANSI Z535.1, ANSI Z535.2, ANSI Z535.3, ANSI Z535.4, and 

ANSI Z535.5. 

b. Inscriptions for Red-Colored Tapes: "ELECTRIC LINE, HIGH VOLTAGE"  

c. Inscriptions for Orange-Colored Tapes: "CONTROL CABLE ". 

3. Tag: 

a. Detectable three-layer laminate, consisting of a printed pigmented polyolefin film, 

a solid aluminum-foil core, and a clear protective film that allows inspection of the 

TECHNICAL SPECIFICATIONS

TS - 23



Empire Lift Station Improvement Project  Project No. 051404 

Carson City, NV 

 

IDENTIFICATION FOR ELECTRICAL SYSTEMS 260553 - 3 

continuity of the conductive core; bright colored, continuous-printed on one side, 

compounded for direct-burial service. 

b. Width: 3 inches. 

c. Overall Thickness: 5 mils. 

d. Foil Core Thickness: 0.35 mil. 

e. Weight: 28 lb/1000 sq. ft.. 

f. Tensile according to ASTM D 882: 70 lbf and 4600 psi. 

2.5 Tags 

A. Nonmetallic Preprinted Tags: Polyethylene tags, 0.015 inch thick, color-coded for phase and 

voltage level, with factory printed permanent designations; punched for use with self-locking 

cable tie fastener. 

2.6 Signs 

A. Baked-Enamel Signs: 

1. Preprinted aluminum signs, punched or drilled for fasteners, with colors, legend, and size 

required for application. 

2. 1/4-inch grommets in corners for mounting. 

3. Nominal Size: 7 by 10 inches. 

B. Laminated Acrylic or Melamine Plastic Signs: 

1. Engraved legend. 

2. Thickness: 

a. For signs up to 20 sq. inches minimum 1/16-inch thick. 

b. For signs larger than 20 sq. inches, 1/8 inch thick. 

c. Engraved legend with white letters on a dark grey background. 

d. Punched or drilled for mechanical fasteners. 

e. Framed with mitered acrylic molding and arranged for attachment at applicable 

equipment. 

2.7 CABLE TIES 

A. General-Purpose Cable Ties: Fungus inert, self-extinguishing, one piece, self-locking, Type 6/6 

nylon. 

1. Minimum Width: 3/16 inch. 

2. Tensile Strength at 73 deg F according to ASTM D 638: 12,000 psi. 

3. Temperature Range: Minus 40 to plus 185 deg F. 

4. Color: Black, except where used for color-coding. 
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2.8 MISCELLANEOUS IDENTIFICATION PRODUCTS 

A. Fasteners for Labels and Signs: Self-tapping, stainless-steel screws or stainless-steel machine 

screws with nuts and flat and lock washers. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install identification materials and devices at locations for most convenient viewing without 

interference with operation and maintenance of equipment. 

B. Apply identification devices to surfaces that require finish after completing finish work. 

C. Attach signs and plastic labels that are not self-adhesive type with mechanical fasteners 

appropriate to the location and substrate. 

D. Attach plastic raceway and cable labels that are not self-adhesive type with clear vinyl tape, 

with adhesive appropriate to the location and substrate. 

E. Cable Ties: For attaching tags. Use general-purpose type, except as listed below: 

1. Outdoors: UV-stabilized nylon. 

2. In Spaces Handling Environmental Air: Plenum rated. 

F. During backfilling of trenches, install continuous underground-line warning tape directly above 

cable or raceway at 12 inches below finished grade. Use multiple tapes where width of multiple 

lines installed in a common trench exceeds 16 inches overall. 

3.2 IDENTIFICATION SCHEDULE 

A. Accessible Raceways and Metal-Clad Cables, 600 V or Less, for Service, Feeder, and Branch 

Circuits, More Than 30 A and 120 V to Ground: Identify with self-adhesive vinyl label. Install 

labels at 10-foot maximum intervals. 

B. Accessible Raceways and Cables within Buildings: Identify the covers of each junction and pull 

box of the following systems with self-adhesive vinyl labels containing the wiring system 

legend and system voltage. System legends shall be as follows: 

1. "EMERGENCY POWER." 

2. "POWER." 

3. "CONTROL." 

C. Power-Circuit Conductor Identification, 600 V or Less: For conductors in vaults, pull and 

junction boxes, manholes, and handholes, use color-coding conductor tape to identify the phase. 

1. Color-Coding for Phase- and Voltage-Level Identification, 600 V or Less: Use industry 

standard colors for ungrounded service, feeder, and branch-circuit conductors. 
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a. Field-Applied, Color-Coding Conductor Tape: Apply in half-lapped turns for a 

minimum distance of 6 inches from terminal points and in boxes where splices or 

taps are made. Apply last two turns of tape with no tension to prevent possible 

unwinding. Locate bands to avoid obscuring factory cable markings. 

D. Control-Circuit Conductor Identification: For conductors and cables in pull and junction boxes, 

manholes, and handholes, use self-adhesive vinyl labels with the conductor or cable 

designation, origin, and destination. 

E. Control-Circuit Conductor Termination Identification: For identification at terminations, 

provide self-adhesive vinyl labels with the conductor designation. 

F. Auxiliary Electrical Systems Conductor Identification: Identify field-installed alarm, control, 

and signal connections. 

1. Identify conductors, cables, and terminals in enclosures and at junctions, terminals, and 

pull points. Identify by system and circuit designation. 

2. Use system of marker-tape designations that is uniform and consistent with system used 

by manufacturer for factory-installed connections. 

3. Coordinate identification with Project Drawings, manufacturer's wiring diagrams, and 

operation and maintenance manual. 

G. Locations of Underground Lines: Identify with underground-line warning tape for power, 

lighting, communication, and control wiring cable. 

 

1. Install underground-line warning tape for direct-buried cables and cables in raceways. 

H. Warning Labels for Indoor Cabinets, Boxes, and Enclosures for Power and Lighting: Self-

adhesive warning labels. 

1. Comply with 29 CFR 1910.145. 

2. Identify system voltage with black letters on an orange background. 

3. Apply to exterior of door, cover, or other access. 

4. For equipment with multiple power or control sources, apply to door or cover of 

equipment, including, but not limited to, the following: 

a. Power-transfer switches. 

b. Controls with external control power connections. 

I. Operating Instruction Signs: Install instruction signs to facilitate proper operation and 

maintenance of electrical systems and items to which they connect. Install instruction signs with 

approved legend where instructions are needed for system or equipment operation. 

J. Emergency Operating Instruction Signs: Install instruction signs with white legend on a red 

background with minimum 3/8-inch-high letters for emergency instructions at equipment used 

for power transfer. 

K. Equipment Identification Labels: On each unit of equipment, install unique designation label 

that is consistent with wiring diagrams, schedules, and operation and maintenance manual. 

1. Labeling Instructions: 
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a. Indoor Equipment: Self-adhesive label. Unless otherwise indicated, provide a 

single line of text with 1/2-inch  high letters on 1-1/2-inch high label; where two 

lines of text are required, use labels 2 inches high. 

b. Outdoor Equipment: Engraved, laminated acrylic label. 

c. Unless labels are provided with self-adhesive means of attachment, fasten them 

with appropriate mechanical fasteners that do not change the NEMA or NRTL 

rating of the enclosure. 

END OF SECTION 260553 
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SECTION 260913 - ELECTRICAL POWER MONITORING AND CONTROL 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes microprocessor-based transducer for monitoring of electrical power system. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

1. Attach copies of approved Product Data submittals for products (such as switchboards 

and switchgear) that describe power monitoring and control features to illustrate 

coordination among related equipment and power monitoring and control. 

B. Shop Drawings: For power monitoring and control equipment. Include plans, elevations, 

sections, details, and attachments to other work. 

1. Block Diagram: Show interconnections between components specified in this Section and 

devices furnished with power distribution system components. 

2. Detail equipment assemblies and indicate dimensions, weights, loads, required 

clearances, method of field assembly, components, and location and size of each field 

connection. 

1.3 INFORMATIONAL SUBMITTALS 

A. Other Informational Submittals: System installation and setup guides, with data forms to plan 

and record options and setup decisions. 

1.4 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data: 

1. Operating and applications software documentation. 

2. Software licenses. 

3. Hard copies of manufacturer's specification sheets, operating specifications, design 

guides, user's guides for software and hardware, and PDF files on CD-ROM of the hard-

copy submittal. 

B. Software and Firmware Operational Documentation: 

1. Software operating and upgrade manuals. 

2. Software Backup: On a magnetic media or compact disc, complete with Owner-selected 

options. 
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3. Device address list and the set point of each device and operator option, as set in 

applications software. 

C. Software licenses and upgrades required by and installed for operating and programming digital 

and analog devices. 

1.5 QUALITY ASSURANCE 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

1.6 SOFTWARE SERVICE AGREEMENT 

A. Technical Support: Beginning with Substantial Completion, provide software support for two  

years. 

PART 2 - PRODUCTS 

2.1 FUNCTIONAL DESCRIPTION 

A. Instrumentation and Recording Devices: Monitor and record load profiles and chart energy 

consumption patterns. 

1. Calculate and Record the Following: 

a. Load factor. 

b. Peak demand periods. 

2. Measure and Record Metering Data for the Following: 

a. Electricity. 

B. Power Quality Monitoring: Identify power system anomalies and measure, display, and record 

trends and alarms of the following power quality parameters: 

1. Voltage regulation and unbalance. 

2. Continuous three-phase rms voltage. 

3. Periodic max./min./avg. voltage samples. 

4. Voltage excursions. 

2.2 SYSTEM REQUIREMENTS 

A. Surge Protection: For external wiring of each conductor entry connection to components to 

protect components from voltage surges originating external to equipment housing and entering 

through power, communication, signal, control, or sensing leads. 

1. Minimum Protection for Power Lines 120 V and More: Auxiliary panel suppressors.  
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2.3 OPERATING SYSTEM 

A. Software: Configured to run on a portable laptop computer, a single PC, or a palm computer, 

with capability for accessing a single meter at a time. 

2.4 APPLICATIONS SOFTWARE 

A. Basic Requirements: 

1. Fully compatible with and based on the approved operating system. 

2. Password-protected operator login and access; three levels, minimum. 

3. Password-protected setup functions. 

4. Context-sensitive online help. 

5. Capability of creating, deleting, and copying files; and automatically maintaining a 

directory of all files, including size and location of each sequential and random-ordered 

record. 

6. Automatic and encrypted backups for database and history; automatically stored at 

selected workstation and encrypted with a nine-character alphanumeric password, which 

must be used to restore or read data contained in backup. 

7. Operator audit trail for recording and reporting all changes made to user-defined system 

options. 

B. Data Formats: 

1. User-programmable export and import of data to and from commonly used Microsoft 

Windows spreadsheet, database, billing, and other applications; using dynamic data 

exchange technology. 

2. Option to convert reports and graphics to HTML format. 

2.5 COMMUNICATION COMPONENTS AND NETWORKS 

A. Network Configuration: High-speed, multi-access, open nonproprietary, industry standard 

communication protocol; LANs complying with Modbus TCP/IP only. 

2.6 POWER MONITORS 

A. Separately mounted, permanently installed instrument for power monitoring and control, 

complying with UL 1244. 

1. Enclosure: NEMA 250, Type 1. 

B. Environmental Conditions: System components shall be capable of withstanding the following 

environmental conditions without mechanical or electrical damage or degradation of operating 

capability: 

1. Indoor installation in non-air-conditioned, non-temperature-controlled spaces that have 

environmental controls to maintain ambient conditions of 0 to 122 deg F dry bulb and 20 

to 90 percent relative humidity, noncondensing. 
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C. rms Real-Time Measurements: 

1. Current: Each phase, neutral, average of three phases, percent unbalance. 

2. Voltage: Line-to-line each phase, line-to-line average of three phases, line-to-neutral each 

phase, line-to-neutral average of three phases, line-to-neutral percent unbalance. 

3. Power: Per phase and three-phase total. 

4. Reactive Power: Per phase and three-phase total. 

5. Power Factor: Per phase and three-phase total. 

6. Frequency. 

7. Accumulated Energy: Real kWh, reactive kVARh, apparent kVAh (signed/absolute). 

8. Incremental Energy: Real kWh, reactive kVARh, apparent kVAh (signed/absolute). 

9. Conditional Energy: Real kWh, reactive kVARh, apparent kVAh (signed/absolute). 

D. Demand Current Calculations, per Phase, Three-Phase Average and Neutral: 

1. Present. 

2. Running average. 

3. Last completed interval. 

4. Peak. 

E. Demand Real Power Calculations, Three-Phase Total: 

1. Present. 

2. Running average. 

3. Last completed interval. 

4. Peak. 

5. Coincident with peak kVA demand. 

6. Coincident with kVAR demand. 

F. Demand Reactive Power Calculations, Three-Phase Total: 

1. Present. 

2. Running average. 

3. Last completed interval. 

4. Peak. 

5. Coincident with peak kVA demand. 

6. Coincident with kVAR demand. 

G. Average Power Factor Calculations, Demand Coincident, Three-Phase Total: 

1. Last completed interval. 

2. Coincident with kW peak. 

3. Coincident with kVAR peak. 

4. Coincident with kVA peak. 

H. Sampling: 

1. Power monitor shall provide continuous sampling at a rate of 128 samples per cycle on 

all voltage and current channels in the meter. 
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I. Minimum and Maximum Values: Record monthly minimum and maximum values, including 

date and time of record. For three-phase measurements, identify phase of recorded value. 

Record the following parameters: 

1. Line-to-line voltage. 

2. Line-to-neutral voltage. 

3. Current per phase. 

4. Line-to-line voltage unbalance. 

5. Line-to-neutral voltage unbalance. 

6. Power factor. 

7. Displacement power factor. 

8. Total power. 

9. Total reactive power. 

10. Frequency. 

J. Current and Voltage Ratings: 

1. Designed for use with current inputs from standard instrument current transformers with 

5-A secondary and shall have a metering range of 0-10 A. 

2. Withstand ratings shall not be less than 15 A, continuous; 50 A, lasting over 10 seconds, 

no more frequently than once per hour; 500 A, lasting 1 second, no more frequently than 

once per hour. 

3. Designed for use with voltage inputs from standard instrument potential transformers 

with a 120-V secondary. 

K. Accuracy at full-scale for meters that are circuit-breaker accessories shall not be less than the 

following: 

1. Current: Plus or minus 2.5 percent. 

2. Voltage: Plus or minus 1.5 percent. 

3. Energy, Demand, and Power: Plus or minus 4.0 percent. 

4. Frequency: Plus or minus 1 Hz. 

L. Input: One digital input signal(s). 

1. Normal mode for on/off signal. 

M. Outputs: 

1. Operated either by user command sent via communication link, or set to operate in 

response to user-defined alarm or event. 

2. Closed in either a momentary or latched mode as defined by user. 

3. Each output relay used in a momentary contact mode shall have an independent timer that 

can be set by user. 

4. One digital KY pulse to a user-definable increment of energy measurement. Output 

ratings shall be up to 120-V ac, 300-V dc, 50 mA, and provide 3500-V rms isolation. 

5. One  relay output module(s), providing a load voltage range from 20- to 240-V ac or 

from 20- to 30-V dc, supporting a load current of 2 A. 

6. Output Relay Control: 
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a. Relay outputs shall operate either by user command sent via communication link 

or in response to user-defined alarm or event. 

b. Normally open and normally closed contacts, field configured to operate as 

follows: 

1) Normal contact closure where contacts change state for as long as signal 

exists. 

2) Latched mode when contacts change state on receipts of a pickup signal; 

changed state is held until a dropout signal is received. 

3) Timed mode when contacts change state on receipt of a pickup signal; 

changed state is held for a preprogrammed duration. 

4) End of power demand interval when relay operates as synchronization pulse 

for other devices. 

5) Energy Pulse Output: Relay pulses quantities used for absolute kWh, 

absolute kVARh, kVAh, kWh In, kVARh In, kWh Out, and kVARh Out. 

6) Output controlled by multiple alarms using Boolean-type logic. 

N. Onboard Data Logging: 

1. Store logged data, alarms, and events in 800 KB of onboard nonvolatile memory. 

2. Stored Data: 

a. Billing Log: User configurable; data shall be recorded every 15 minutes, identified 

by month, day, and 15-minute interval. Accumulate 24 months of monthly data, 32 

days of daily data, and between 2 and 52 days of 15-minute interval data, 

depending on number of quantities selected. 

b. Custom Data Logs: One user-defined log(s) holding up to 96 parameters. Date and 

time stamp each entry to the second and include the following user definitions: 

1) Schedule interval. 

2) Event definition. 

3) Configured as "fill-and-hold" or "circular, first-in first-out." 

c. Alarm Log: Include time, date, event information, and coincident information for 

each defined alarm or event. 

d. Waveform Log: Store captured waveforms configured as "fill-and-hold" or 

"circular, first-in first-out." 

3. Default values for all logs shall be initially set at factory, with logging to begin on device 

power up. 

O. Alarms. 

1. User Options: 

a. Define pickup, dropout, and delay. 

b. Assign one of four severity levels to make it easier for user to respond to the most 

important events first. 

c. Allow for combining up to four alarms using Boolean-type logic statements for 

outputting a single alarm. 
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2. Alarm Events: 

a. Over/undercurrent. 

b. Over/undervoltage. 

c. Current imbalance. 

d. Phase loss, current. 

e. Phase loss, voltage. 

f. Voltage imbalance. 

g. Over kW demand. 

h. Phase reversal. 

i. Digital input off/on. 

j. End of incremental energy interval. 

k. End of demand interval. 

P. Control Power: 90- to 457-V ac or 100- to 300-V dc. 

Q. Communications: Local plug-in connections shall be for RS-232 and 100 Base-T Ethernet. 

R. Display Monitor: 

1. Backlighted LCD to display metered data with touch-pad selecting device. 

2. Display three values on one screen at same time. 

a. Current, per phase rms, three-phase average. 

b. Voltage, phase to phase, phase to neutral, and three-phase averages of phase to 

phase and phase to neutral. 

c. Real power, per phase and three-phase total. 

d. Reactive power, per phase and three-phase total. 

e. Apparent power, per phase and three-phase total. 

f. Power factor, per phase and three-phase total. 

g. Frequency. 

h. Demand current, per phase and three-phase average. 

i. Demand real power, three-phase total. 

j. Accumulated energy (MWh and MVARh). 

3. Reset: Allow reset of the following parameters at the display: 

a. Peak demand current. 

b. Peak demand power (kW) and peak demand apparent power (kVA). 

c. Energy (MWh) and reactive energy (MVARh). 

2.7 LOW-VOLTAGE WIRING 

A. Low-Voltage Control Cable: Multiple conductor, color-coded, No. 20 AWG copper, minimum. 

1. Sheath: PVC. 

2. Ordinary Switching Circuits: Three conductors unless otherwise indicated. 

3. Switching Circuits with Pilot Lights or Locator Feature: Five conductors unless otherwise 

indicated. 
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PART 3 - EXECUTION 

3.1 CABLING 

A. Comply with NECA 1. 

B. Wiring Method: Install wiring in raceway. Conceal raceway and wiring except in unfinished 

spaces. 

3.2 IDENTIFICATION 

A. Label each power monitoring and control module with a unique designation. 

3.3 GROUNDING 

A. Comply with IEEE 1100, "Recommended Practice for Powering and Grounding Electronic 

Equipment." 

3.4 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

1. Manufacturer's Field Service: Engage a factory-authorized service representative to 

inspect components, assemblies, and equipment installations, including connections, and 

to assist in testing. 

B. Tests and Inspections: 

1. Electrical Tests: Use caution when testing devices containing solid-state components. 

2. Continuity tests of circuits. 

3. Operational Tests: Set and operate controls at workstation and at monitored and 

controlled devices to demonstrate their functions and capabilities. Use a methodical 

sequence that cues and reproduces actual operating functions as recommended by 

manufacturer. Submit sequences for approval. Note response to each test command and 

operation. Note time intervals between initiation of alarm conditions and registration of 

alarms at central-processing workstation. 

a. Coordinate testing required by this Section with that required by Sections 

specifying equipment being monitored and controlled. 

b. System components with battery backup shall be operated on battery power for a 

period of not less than 10 percent of calculated battery operating time. 

c. Verify accuracy of graphic screens and icons. 

d. Metering Test: Load feeders, measure loads on feeder conductor with an rms 

reading clamp-on ammeter, and simultaneously read indicated current on the same 

phase at central-processing workstation. Record and compare values measured at 

the two locations. Resolve discrepancies greater than 5 percent and record 

resolution method and results. 
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e. Record metered values, control settings, operations, cues, time intervals, and 

functional observations and submit test reports printed by workstation printer. 

C. Correct deficiencies, make necessary adjustments, and retest. Verify that specified requirements 

are met. 

D. Test Labeling: After satisfactory completion of tests and inspections, apply a label to tested 

components indicating test results, date, and responsible agency and representative. 

E. Reports: Written reports of tests and observations. Record defective materials and workmanship 

and unsatisfactory test results. Record repairs and adjustments. 

F. Remove and replace malfunctioning devices and circuits and retest as specified above. 

3.5 DEMONSTRATION 

A. Train Owner's maintenance personnel to adjust, operate, and maintain systems. 

1. Train Owner's management and maintenance personnel in interpreting and using 

monitoring displays and in configuring and using software and reports. Include 

troubleshooting, servicing, adjusting, and maintaining equipment. Provide a minimum of 

12 hours' training. 

2. Training Aid: Use approved final versions of software and maintenance manuals as 

training aids. 

END OF SECTION 260913 
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SECTION 260923 - LIGHTING CONTROL DEVICES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Photoelectric switches. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1.3 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data 

PART 2 - PRODUCTS 

2.1 OUTDOOR PHOTOELECTRIC SWITCHES 

A. Description: Solid state, with DPST dry contacts rated for 1800 VA, to operate connected load, 

complying with UL 773. 

1. Listed and labeled as defined in NFPA 70, by a qualified testing agency, and marked for 

intended location and application. 

2. Light-Level Monitoring Range: 1.5 to 10 fc, with an adjustment for turn-on and turn-off 

levels within that range. 

3. Time Delay: Thirty-second minimum, to prevent false operation. 

2.2 CONDUCTORS AND CABLES 

A. Power Wiring to Supply Side of Remote-Control Power Sources: Not smaller than No. 12 

AWG.  

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install and aim sensors in locations to achieve not less than 90 percent coverage of areas 

indicated. Do not exceed coverage limits specified in manufacturer's written instructions. 
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3.2 FIELD QUALITY CONTROL 

A. Perform the following tests and inspections: 

1. Operational Test: After installing sensors, and after electrical circuitry has been 

energized, start units to confirm proper unit operation. 

2. Test and adjust controls and safeties. Replace damaged and malfunctioning controls and 

equipment. 

B. Lighting control devices will be considered defective if they do not pass tests and inspections. 

C. Prepare test and inspection reports. 

END OF SECTION 260923 
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SECTION 262416 - PANELBOARDS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

 

1. Lighting and appliance branch-circuit panelboards. 

1.2 DEFINITIONS 

A. MCCB: Molded-case circuit breaker. 

B. SPD: Surge protective device. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of panelboard. 

B. Shop Drawings: For each panelboard and related equipment. 

1. Include dimensioned plans, elevations, sections, and details. 

2. Detail enclosure types including mounting and anchorage, environmental protection, 

knockouts, corner treatments, covers and doors, gaskets, hinges, and locks. 

3. Detail bus configuration, current, and voltage ratings. 

4. Short-circuit current rating of panelboards and overcurrent protective devices. 

5. Include evidence of NRTL listing for series rating of installed devices. 

6. Detail features, characteristics, ratings, and factory settings of individual overcurrent 

protective devices and auxiliary components. 

1.4 INFORMATIONAL SUBMITTALS 

A. Panelboard schedules for installation in panelboards. 

1.5 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data. 

1.6 FIELD CONDITIONS 

A. Service Conditions: NEMA PB 1, usual service conditions, as follows: 

1. Ambient temperatures within limits specified. 
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2. Altitude not exceeding 6600 feet. 

1.7 WARRANTY 

A. Manufacturer's Warranty: Manufacturer agrees to repair or replace panelboards that fail in 

materials or workmanship within specified warranty period. 

1. Panelboard Warranty Period: 18 months from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PANELBOARDS COMMON REQUIREMENTS 

A. Fabricate and test panelboards according to IEEE 344 to withstand seismic forces defined in 

Section 260548.16 "Seismic Controls for Electrical Systems." 

B. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

C. Comply with NEMA PB 1. 

D. Comply with NFPA 70. 

E. Enclosures: Surface-mounted, dead-front cabinets. 

1. Rated for environmental conditions at installed location. 

 

a. Indoor Dry and Clean Locations: NEMA 250, Type 1. 

 

2. Front: Secured to box with concealed trim clamps. For surface-mounted fronts, match 

box dimensions; for flush-mounted fronts, overlap box. Trims shall cover all live parts 

and shall have no exposed hardware. 

3. Hinged Front Cover: Entire front trim hinged to box and with standard door within 

hinged trim cover. Trims shall cover all live parts and shall have no exposed hardware. 

F. Incoming Mains Location: Bottom. 

G. Phase, Neutral, and Ground Buses: Hard-drawn copper, 98 percent conductivity. 

H. Conductor Connectors: Suitable for use with conductor material and sizes. 

1. Material: Hard-drawn copper, 98 percent conductivity. 

2. Main and Neutral Lugs: Compression type, with a lug on the neutral bar for each pole in 

the panelboard. 

3. Ground Lugs and Bus-Configured Terminators: Compression type, with a lug on the bar 

for each pole in the panelboard. 

I. Future Devices: Panelboards shall have mounting brackets, bus connections, filler plates, and 

necessary appurtenances required for future installation of devices. 
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J. Panelboard Short-Circuit Current Rating: Rated for series-connected system with integral or 

remote upstream overcurrent protective devices and labeled by an NRTL. Include label or 

manual with size and type of allowable upstream and branch devices listed and labeled by an 

NRTL for series-connected short-circuit rating. 

K. Panelboard Short-Circuit Current Rating: Fully rated to interrupt symmetrical short-circuit 

current available at terminals. Assembly listed by an NRTL for 100 percent interrupting 

capacity. 

2.2 LIGHTING AND APPLIANCE BRANCH-CIRCUIT PANELBOARDS 

A. Panelboards: NEMA PB 1, lighting and appliance branch-circuit type. 

B. Mains: Lugs only. 

C. Branch Overcurrent Protective Devices: Plug-in circuit breakers, replaceable without disturbing 

adjacent units. 

D. Doors: Concealed hinges; secured with flush latch with tumbler lock; keyed alike. 

2.3 DISCONNECTING AND OVERCURRENT PROTECTIVE DEVICES 

A. MCCB: Comply with UL 489, with series-connected rating to meet available fault currents. 

1. Thermal-Magnetic Circuit Breakers: 

a. Inverse time-current element for low-level overloads. 

b. Instantaneous magnetic trip element for short circuits. 

2.4 IDENTIFICATION 

A. Panelboard Label: Manufacturer's name and trademark, voltage, amperage, number of phases, 

and number of poles shall be located on the interior of the panelboard door. 

B. Breaker Labels: Faceplate shall list current rating, UL and IEC certification standards, and AIC 

rating. 

C. Circuit Directory: Directory card inside panelboard door, mounted in metal frame with 

transparent protective cover. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Comply with NECA 1. 

B. Install panelboards and accessories according to NECA 407. 
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C. Mount panelboard cabinet plumb and rigid without distortion of box. 

D. Install overcurrent protective devices and controllers not already factory installed. 

E. Install filler plates in unused spaces. 

F. Arrange conductors in gutters into groups and bundle and wrap with wire ties. 

3.2 IDENTIFICATION 

A. Create a directory to indicate installed circuit loads. Obtain approval before installing. 

Handwritten directories are not acceptable. Install directory inside panelboard door. 

B. Panelboard Nameplates: Label each panelboard with a nameplate. 

3.3 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

B. Acceptance Testing Preparation: 

1. Test insulation resistance for each panelboard bus, component, connecting supply, feeder, 

and control circuit. 

2. Test continuity of each circuit. 

C. Tests and Inspections: 

1. Perform each visual and mechanical inspection and electrical test for low-voltage air 

circuit breakers stated in NETA Acceptance Testing Specification. Certify compliance 

with test parameters. 

2. Correct malfunctioning units on-site, where possible, and retest to demonstrate 

compliance; otherwise, replace with new units and retest. 

D. Panelboards will be considered defective if they do not pass tests and inspections. 

E. Replace equipment found to be defective until requirements are achieved. 

F. Prepare test and inspection reports, including a certified report that identifies panelboards 

included. Include notation of deficiencies detected, remedial action taken, and observations after 

remedial action. 

END OF SECTION 262416 
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SECTION 262713 - ELECTRICITY METERING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes equipment for electricity metering by utility company. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product indicated. 

B. Shop Drawings: Dimensioned plans and sections or elevation layouts and wiring diagrams. 

1.3 QUALITY ASSURANCE 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

PART 2 - PRODUCTS 

2.1 EQUIPMENT FOR ELECTRICITY METERING BY UTILITY COMPANY 

A. As specified on the contract drawings. 

B. Include Main Circuit Breaker. 

C. Meters will be furnished by utility company. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Comply with equipment installation requirements in NECA 1. 

B. Install meters furnished by utility company. Install raceways and equipment according to utility 

company's written requirements. Provide empty conduits for metering leads and extend 

grounding connections as required by utility company. 

END OF SECTION 262713 
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SECTION 262726 - WIRING DEVICES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Receptacles, receptacles with integral GFCI, and associated device plates. 

2. Weather-resistant receptacles. 

3. Snap switches and wall-box dimmers. 

4. Wall-switch and exterior occupancy sensors. 

1.2 ADMINISTRATIVE REQUIREMENTS 

A. Coordination: 

1. Receptacles for Owner-Furnished Equipment: Match plug configurations. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Source Limitations: Obtain each type of wiring device and associated wall plate from single 

source from single manufacturer. 

2.2 GENERAL WIRING-DEVICE REQUIREMENTS 

A. Wiring Devices, Components, and Accessories: Listed and labeled as defined in NFPA 70, by a 

qualified testing agency, and marked for intended location and application. 

B. Comply with NFPA 70. 

C. Devices that are manufactured for use with modular plug-in connectors may be substituted 

under the following conditions: 

1. Connectors shall comply with UL 2459 and shall be made with stranding building wire. 

2. Devices shall comply with the requirements in this Section. 
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2.3 STRAIGHT-BLADE RECEPTACLES 

A. Convenience Receptacles, 125 V, 20 A: Comply with NEMA WD 1, NEMA WD 6 

Configuration 5-20R, UL 498, and FS W-C-596. 

2.4 GFCI RECEPTACLES 

A. General Description: 

1. Straight blade, non-feed-through type. 

2. Comply with NEMA WD 1, NEMA WD 6, UL 498, UL 943 Class A, and FS W-C-596. 

3. Include indicator light that shows when the GFCI has malfunctioned and no longer 

provides proper GFCI protection. 

B. Duplex GFCI Convenience Receptacles, 125 V, 20 A: 

2.5 TOGGLE SWITCHES 

A. Comply with NEMA WD 1, UL 20, and FS W-S-896. 

B. Switches, 120/277 V, 20 A: 

1. Single Pole 

2. Two Pole 

2.6 WALL PLATES 

A. Single and combination types shall match corresponding wiring devices. 

 

1. Material for Unfinished Spaces: Galvanized steel. 

2. Material for Damp Locations: Cast aluminum with spring-loaded lift cover, and listed 

and labeled for use in wet and damp locations. 

B. Wet-Location, Weatherproof Cover Plates: NEMA 250, complying with Type 3R, weather-

resistant, die-cast aluminum with lockable cover. 

2.7 FINISHES 

A. Device Color: 

1. Wiring Devices Connected to Normal Power System: Gray 

2. Wiring Devices Connected to Emergency Power System: Red. 

3. TVSS Devices: Blue. 

B. Wall Plate Color: For plastic covers, match device color. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Comply with NECA 1, including mounting heights listed in that standard, unless otherwise 

indicated. 

B. Coordination with Other Trades: 

1. Protect installed devices and their boxes. Do not place wall finish materials over device 

boxes and do not cut holes for boxes with routers that are guided by riding against outside 

of boxes. 

2. Keep outlet boxes free of plaster, drywall joint compound, mortar, cement, concrete, dust, 

paint, and other material that may contaminate the raceway system, conductors, and 

cables. 

C. Conductors: 

1. Do not strip insulation from conductors until right before they are spliced or terminated 

on devices. 

2. Strip insulation evenly around the conductor using tools designed for the purpose. Avoid 

scoring or nicking of solid wire or cutting strands from stranded wire. 

3. The length of free conductors at outlets for devices shall meet provisions of NFPA 70, 

Article 300, without pigtails. 

D. Device Installation: 

 

1. Keep each wiring device in its package or otherwise protected until it is time to connect 

conductors. 

2. Do not remove surface protection, such as plastic film and smudge covers, until the last 

possible moment. 

3. Connect devices to branch circuits using pigtails that are not less than 6 inches in length. 

4. When there is a choice, use side wiring with binding-head screw terminals. Wrap solid 

conductor tightly clockwise, two-thirds to three-fourths of the way around terminal 

screw. 

5. Use a torque screwdriver when a torque is recommended or required by manufacturer. 

6. When conductors larger than No. 12 AWG are installed on 15- or 20-A circuits, splice 

No. 12 AWG pigtails for device connections. 

7. Tighten unused terminal screws on the device. 

8. When mounting into metal boxes, remove the fiber or plastic washers used to hold 

device-mounting screws in yokes, allowing metal-to-metal contact. 

E. Receptacle Orientation: 

1. Install ground pin of vertically mounted receptacles down. 

F. Device Plates: Do not use oversized or extra-deep plates. 
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3.2 GFCI RECEPTACLES 

A. Install non-feed-through-type GFCI receptacles where protection of downstream receptacles is 

not required. 

3.3 FIELD QUALITY CONTROL 

A. Perform the following tests and inspections: 

1. Test Instruments: Use instruments that comply with UL 1436. 

2. Test Instrument for Convenience Receptacles: Digital wiring analyzer with digital 

readout or illuminated digital-display indicators of measurement. 

B. Tests for Convenience Receptacles: 

1. Line Voltage: Acceptable range is 105 to 132 V. 

2. Percent Voltage Drop under 15-A Load: A value of 6 percent or higher is unacceptable. 

3. Ground Impedance: Values of up to 2 ohms are acceptable. 

4. GFCI Trip: Test for tripping values specified in UL 1436 and UL 943. 

5. Using the test plug, verify that the device and its outlet box are securely mounted. 

6. Tests shall be diagnostic, indicating damaged conductors, high resistance at the circuit 

breaker, poor connections, inadequate fault current path, defective devices, or similar 

problems. Correct circuit conditions, remove malfunctioning units and replace with new 

ones, and retest as specified above. 

C. Wiring device will be considered defective if it does not pass tests and inspections. 

D. Prepare test and inspection reports. 

END OF SECTION 262726 
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SECTION 262913 - ENCLOSED CONTROLLERS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes the following enclosed controllers rated 600 V and less: 

 

1. Full-voltage magnetic. 

1.2 DEFINITIONS 

A. CPT: Control power transformer. 

B. MCCB: Molded-case circuit breaker. 

C. MCP: Motor circuit protector. 

D. N.C.: Normally closed. 

E. N.O.: Normally open. 

F. OCPD: Overcurrent protective device. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of enclosed controller. 

B. Shop Drawings: For each enclosed controller. Include dimensioned plans, elevations, sections, 

details, and required clearances and service spaces around controller enclosures. 

1. Wiring Diagrams: For power, signal, and control wiring. 

1.4 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data. 

1.5 QUALITY ASSURANCE 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with NFPA 70. 
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PART 2 - PRODUCTS 

2.1 FULL-VOLTAGE CONTROLLERS 

A. General Requirements for Full-Voltage Controllers: Comply with NEMA ICS 2, general 

purpose, Class A. 

B. Magnetic Controllers:  

 

1. Configuration: Nonreversing. 

2. Contactor Coils: Pressure-encapsulated type. 

a. Operating Voltage: Depending on contactor NEMA size and line-voltage rating, 

manufacturer's standard matching control power or line voltage. 

3. Power Contacts: Totally enclosed, double-break, silver-cadmium oxide; assembled to 

allow inspection and replacement without disturbing line or load wiring. 

4. Control Circuits: 120-V ac; obtained from integral CPT, with primary and secondary 

fuses, with CPT of sufficient capacity to operate integral devices and remotely located 

pilot, indicating, and control devices. 

5. Bimetallic Overload Relays: 

a. Inverse-time-current characteristic. 

b. Class 10 tripping characteristic. 

c. Heaters in each phase matched to nameplate full-load current of actual protected 

motor and with appropriate adjustment for duty cycle. 

6. External overload reset push button. 

C. Combination Magnetic Controller: Factory-assembled combination of magnetic controller, 

OCPD, and disconnecting means. 

1. MCP Disconnecting Means: 

a. UL 489, NEMA AB 1, and NEMA AB 3, with interrupting capacity to comply 

with available fault currents, instantaneous-only circuit breaker with front-

mounted, field-adjustable, short-circuit trip coordinated with motor locked-rotor 

amperes. 

b. Lockable Handle: Accepts three padlocks and interlocks with cover in closed 

position. 

c. Auxiliary contacts "a" and "b" arranged to activate with MCP handle. 

2.2 ENCLOSURES 

A. Enclosed Controllers: NEMA ICS 6, to comply with environmental conditions at installed 

location. 

1. Enclosure Locations: Type 3R. 
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2.3 ACCESSORIES 

A. Push Buttons, Pilot Lights, and Selector Switches: NEMA ICS 5; heavy-duty type; factory 

installed in controller enclosure cover unless otherwise indicated. 

B. Control Relays: Auxiliary and adjustable time-delay relays. 

C. Phase-Failure, Phase-Reversal, and Undervoltage and Overvoltage Relay: Solid-state sensing 

circuit with isolated output contacts for hard-wired connections. Provide adjustable 

undervoltage, overvoltage, and time-delay settings. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Wall-Mounted Controllers: Install enclosed controllers on walls with tops at uniform height, 

and with disconnect operating handles not higher than 79 inches above finished floor, unless 

otherwise indicated, and by bolting units to enclosure backpanel. 

B. Temporary Lifting Provisions: Remove temporary lifting eyes, channels, and brackets and 

temporary blocking of moving parts from enclosures and components. 

C. Install heaters in thermal overload relays. Select heaters based on actual nameplate full-load 

amperes after motors have been installed. 

D. Comply with NECA 1. 

3.2 IDENTIFICATION 

A. Identify enclosed controllers, components, and control wiring. 

1. Identify field-installed conductors, interconnecting wiring, and components; provide 

warning signs. 

2. Label each enclosure with engraved nameplate. 

3. Label each enclosure-mounted control and pilot device. 

3.3 CONTROL WIRING INSTALLATION 

A. Install wiring between enclosed controllers and remote devices. 

B. Bundle, train, and support wiring in enclosures. 

C. Connect selector switches and other automatic-control selection devices where applicable. 

1. Connect selector switches to bypass only those manual- and automatic-control devices 

that have no safety functions when switch is in manual-control position. 
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2. Connect selector switches with enclosed-controller circuit in both manual and automatic 

positions for safety-type control devices such as low- and high-pressure cutouts, high-

temperature cutouts, and motor overload protectors. 

3.4 FIELD QUALITY CONTROL 

A. Perform tests and inspections. 

B. Acceptance Testing Preparation: 

1. Test insulation resistance for each enclosed controller, component, connecting supply, 

feeder, and control circuit. 

2. Test continuity of each circuit. 

C. Tests and Inspections: 

1. Inspect controllers, wiring, components, connections, and equipment installation. 

2. Test insulation resistance for each enclosed-controller element, component, connecting 

motor supply, feeder, and control circuits. 

3. Test continuity of each circuit. 

4. Verify that voltages at controller locations are within plus or minus 10 percent of motor 

nameplate rated voltages. If outside this range for any motor, notify Construction 

Manager before starting the motor(s). 

5. Test each motor for proper phase rotation. 

6. Perform each electrical test and visual and mechanical inspection stated in 

NETA Acceptance Testing Specification. Certify compliance with test parameters. 

7. Correct malfunctioning units on-site, where possible, and retest to demonstrate 

compliance; otherwise, replace with new units and retest. 

8. Test and adjust controls, remote monitoring, and safeties. Replace damaged and 

malfunctioning controls and equipment. 

D. Enclosed controllers will be considered defective if they do not pass tests and inspections. 

E. Replace equipment which is found to be defective. 

F. Prepare test and inspection reports. Include notation of deficiencies detected, remedial action 

taken, and observations after remedial action. 

3.5 ADJUSTING 

A. Set field-adjustable switches and overload-relay pickup and trip ranges. 

B. Adjust the trip settings of MCPs and thermal-magnetic circuit breakers with adjustable 

instantaneous trip elements. Initially adjust to six times the motor nameplate full-load ampere 

ratings and attempt to start motors several times, allowing for motor cooldown between starts. If 

tripping occurs on motor inrush, adjust settings in increments until motors start without tripping. 

Do not exceed eight times the motor full-load amperes (or 11 times for NEMA Premium 

Efficient motors if required). Where these maximum settings do not allow starting of a motor, 

notify Construction Manager before increasing settings. 
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3.6 DEMONSTRATION 

A. Train Owner's maintenance personnel to adjust, operate, and maintain enclosed controllers. 

END OF SECTION 262913 
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SECTION 263600 - TRANSFER SWITCHES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes automatic transfer switches rated 600 V and less. 

1.2 ACTION SUBMITTALS 

A. Product Data: Include rated capacities, weights, operating characteristics, furnished specialties, 

and accessories. 

B. Shop Drawings: Dimensioned plans, elevations, sections, and details showing minimum 

clearances, conductor entry provisions, gutter space, installed features and devices, and material 

lists for each switch specified. 

1.3 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data. 

1.4 QUALITY ASSURANCE 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. Comply with NEMA ICS 1. 

C. Comply with NFPA 70. 

D. Comply with NFPA 99. 

E. Comply with NFPA 110. 

F. Comply with UL 1008 unless requirements of these Specifications are stricter. 

PART 2 - PRODUCTS 

2.1 GENERAL TRANSFER-SWITCH PRODUCT REQUIREMENTS 

A. Indicated Current Ratings: Apply as defined in UL 1008 for continuous loading and total system 

transfer. 
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B. Tested Fault-Current Closing and Withstand Ratings: Adequate for duty imposed by protective 

devices at installation locations in Project under the fault conditions indicated, based on testing 

according to UL 1008. 

C. Resistance to Damage by Voltage Transients: Components shall meet or exceed voltage-surge 

withstand capability requirements when tested according to IEEE C62.41. Components shall 

meet or exceed voltage-impulse withstand test of NEMA ICS 1. 

D. Neutral Terminal: Solid and fully rated, unless otherwise indicated. 

E. Switching Arrangement: Double-throw type, incapable of pauses or intermediate position stops 

during normal functioning, unless otherwise indicated. 

F. Oversize Neutral: Ampacity and switch rating of neutral path through units indicated for 

oversize neutral shall be double the nominal rating of circuit in which switch is installed. 

G. Enclosures: General-purpose NEMA 250, Type 1 or 3R as indicated on the contract documents, 

complying with NEMA ICS 6 and UL 508, unless otherwise indicated. 

2.2 AUTOMATIC TRANSFER SWITCHES 

A. Comply with Level 1 equipment according to NFPA 110. 

B. Switch Characteristics: Designed for continuous-duty repetitive transfer of full-rated current 

between active power sources. 

1. Limitation: Switches using molded-case switches or circuit breakers or insulated-case 

circuit-breaker components are not acceptable. 

2. Switch Action: Double throw; mechanically held in both directions. 

3. Contacts: Silver composition or silver alloy for load-current switching. Conventional 

automatic transfer-switch units, rated 225 A and higher, shall have separate arcing 

contacts. 

C. Solid-State Controls: Repetitive accuracy of all settings shall be plus or minus 2 percent or 

better over an operating temperature range of minus 20 to plus 70 deg C. 

D. Electrical Operation: Accomplish by a nonfused, momentarily energized solenoid or electric-

motor-operated mechanism, mechanically and electrically interlocked in both directions. 

E. Signal-Before-Transfer Contacts: A set of normally open/normally closed dry contacts operates 

in advance of retransfer to normal source. Interval is adjustable from 1 to 30 seconds. 

F. Transfer Switches Based on Molded-Case-Switch Components: Comply with NEMA AB 1, 

UL 489, and UL 869A. 

G. In-Phase Monitor: Factory-wired, internal relay controls transfer so it occurs only when the two 

sources are synchronized in phase. 

H. Motor Disconnect and Timing Relay: Controls designate starters so they disconnect motors 

before transfer and reconnect them selectively at an adjustable time interval after transfer. Time 
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delay for reconnecting individual motor loads is adjustable between 1 and 60 seconds, and 

settings are as indicated. 

I. Programmed Neutral Switch Position: Switch operator has a programmed neutral position 

arranged to provide a midpoint between the two working switch positions, with an intentional, 

time-controlled pause at midpoint during transfer. 

J. Automatic Transfer-Switch Features: 

1. Undervoltage Sensing for Each Phase of Normal Source: Sense low phase-to-ground 

voltage on each phase. Pickup voltage shall be adjustable from 85 to 100 percent of 

nominal, and dropout voltage is adjustable from 75 to 98 percent of pickup value. Factory 

set for pickup at 90 percent and dropout at 85 percent. 

2. Adjustable Time Delay: For override of normal-source voltage sensing to delay transfer 

and engine start signals. Adjustable from zero to six seconds, and factory set for one 

second. 

3. Voltage/Frequency Lockout Relay: Prevent premature transfer to generator. Pickup 

voltage shall be adjustable from 85 to 100 percent of nominal. Factory set for pickup at 

90 percent. Pickup frequency shall be adjustable from 90 to 100 percent of nominal. 

Factory set for pickup at 95 percent. 

4. Time Delay for Retransfer to Normal Source: Adjustable from 0 to 30 minutes, and 

factory set for 10 minutes to automatically defeat delay on loss of voltage or sustained 

undervoltage of emergency source, provided normal supply has been restored. 

5. Test Switch: Simulate normal-source failure. 

6. Switch-Position Pilot Lights: Indicate source to which load is connected. 

7. Source-Available Indicating Lights: Supervise sources via transfer-switch normal- and 

emergency-source sensing circuits. 

a. Normal Power Supervision: Green light with nameplate engraved "Normal Source 

Available." 

b. Emergency Power Supervision: Red light with nameplate engraved "Emergency 

Source Available." 

8. Unassigned Auxiliary Contacts: Two normally open, single-pole, double-throw contacts 

for each switch position, rated 10 A at 240-V ac. 

9. Transfer Override Switch: Overrides automatic retransfer control so automatic transfer 

switch will remain connected to emergency power source regardless of condition of 

normal source. Pilot light indicates override status. 

10. Engine Starting Contacts: One isolated and normally closed, and one isolated and 

normally open; rated 10 A at 32-V dc minimum. 

11. Engine Shutdown Contacts: Instantaneous; shall initiate shutdown sequence at remote 

engine-generator controls after retransfer of load to normal source. 

12. Engine Shutdown Contacts: Time delay adjustable from zero to five minutes, and factory 

set for five minutes. Contacts shall initiate shutdown at remote engine-generator controls 

after retransfer of load to normal source. 

13. Engine-Generator Exerciser: Solid-state, programmable-time switch starts engine 

generator and transfers load to it from normal source for a preset time, then retransfers 

and shuts down engine after a preset cool-down period. Initiates exercise cycle at preset 

intervals adjustable from 7 to 30 days. Running periods are adjustable from 10 to 30 

minutes. Factory settings are for 7-day exercise cycle, 20-minute running period, and 5-

minute cool-down period. Exerciser features include the following: 
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a. Exerciser Transfer Selector Switch: Permits selection of exercise with and without 

load transfer. 

b. Push-button programming control with digital display of settings. 

c. Integral battery operation of time switch when normal control power is not 

available. 

2.3 SOURCE QUALITY CONTROL 

A. Factory test and inspect components, assembled switches, and associated equipment. Ensure 

proper operation. Check transfer time and voltage, frequency, and time-delay settings for 

compliance with specified requirements. Perform dielectric strength test complying with 

NEMA ICS 1. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Set field-adjustable intervals and delays, relays, and engine exerciser clock. 

3.2 FIELD QUALITY CONTROL 

A. Manufacturer's Field Service: Engage a factory-authorized service representative to test and 

inspect components, assemblies, and equipment installations, including connections. 

B. Perform the following tests and inspections with the assistance of a factory-authorized service 

representative: 

1. After installing equipment and after electrical circuitry has been energized, test for 

compliance with requirements. 

2. Perform each visual and mechanical inspection and electrical test stated in NETA 

Acceptance Testing Specification. Certify compliance with test parameters. 

3. Measure insulation resistance phase-to-phase and phase-to-ground with insulation-

resistance tester. Use test voltages and procedure recommended by manufacturer. 

Comply with manufacturer's specified minimum resistance. 

a. Check for electrical continuity of circuits and for short circuits. 

b. Inspect for physical damage, proper installation and connection, and integrity of 

barriers, covers, and safety features. 

c. Verify that manual transfer warnings are properly placed. 

d. Perform manual transfer operation. 

4. After energizing circuits, demonstrate interlocking sequence and operational function for 

each switch at least three times. 

a. Simulate power failures of normal source to automatic transfer switches and of 

emergency source with normal source available. 

b. Simulate loss of phase-to-ground voltage for each phase of normal source. 
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c. Verify time-delay settings. 

d. Verify pickup and dropout voltages by data readout or inspection of control 

settings. 

e. Perform contact-resistance test across main contacts and correct values exceeding 

500 microhms and values for 1 pole deviating by more than 50 percent from other 

poles. 

f. Verify proper sequence and correct timing of automatic engine starting, transfer 

time delay, retransfer time delay on restoration of normal power, and engine cool-

down and shutdown. 

5. Ground-Fault Tests: Coordinate with testing of ground-fault protective devices for power 

delivery from both sources. 

a. Verify grounding connections and locations and ratings of sensors. 

C. Coordinate tests with tests of generator and run them concurrently. 

D. Report results of tests and inspections in writing. Record adjustable relay settings and measured 

insulation and contact resistances and time delays. Attach a label or tag to each tested 

component indicating satisfactory completion of tests. 

E. Remove and replace malfunctioning units and retest as specified above. 

F. Prepare test and inspection reports. 

G. Infrared Scanning: After Substantial Completion, but not more than 60 days after Final 

Acceptance, perform an infrared scan of each switch. Remove all access panels so joints and 

connections are accessible to portable scanner. 

1. Follow-up Infrared Scanning: Perform an additional follow-up infrared scan of each 

switch 11 months after date of Substantial Completion. 

2. Instrument: Use an infrared scanning device designed to measure temperature or to detect 

significant deviations from normal values. Provide calibration record for device. 

3. Record of Infrared Scanning: Prepare a certified report that identifies switches checked 

and that describes scanning results. Include notation of deficiencies detected, remedial 

action taken, and observations after remedial action. 

3.3 DEMONSTRATION 

A. Engage a factory-authorized service representative to train Owner's maintenance personnel to 

adjust, operate, and maintain transfer switches and related equipment as specified below. Retain 

paragraph below if generators are in Project. 

B. Coordinate this training with that for generator equipment. 

END OF SECTION 263600 
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SECTION 264313 - SURGE PROTECTION FOR ELECTRICAL POWER CIRCUITS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes field-mounted SPDs for low-voltage (120 to 600 V) power distribution and 

control equipment. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include rated capacities, operating characteristics, electrical characteristics, and furnished 

specialties and accessories. 

2. Copy of UL Category Code VZCA certification, as a minimum, listing the tested values 

for VPRs, Inominal ratings, MCOVs, type designations, OCPD requirements, model 

numbers, system voltages, and modes of protection. 

1.3 INFORMATIONAL SUBMITTALS 

A. Sample Warranty: For manufacturer's special warranty. 

1.4 CLOSEOUT SUBMITTALS 

A. Maintenance data. 

1.5 WARRANTY 

A. Manufacturer's Warranty: Manufacturer agrees to replace or replace SPDs that fail in materials 

or workmanship within specified warranty period. 

1. Warranty Period: Five years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 GENERAL SPD REQUIREMENTS 

A. SPD with Accessories: Listed and labeled as defined in NFPA 70, by a qualified testing agency, 

and marked for intended location and application. 

B. Comply with NFPA 70. 
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C. Comply with UL 1449. 

D. MCOV of the SPD shall be the nominal system voltage. 

2.2 PANEL SUPPRESSORS 

A. SPDs: Comply with UL 1449, Type 4. 

1. Include LED indicator lights for power and protection status. 

2. Internal thermal protection that disconnects the SPD before damaging internal suppressor 

components. 

B. Peak Surge Current Rating: The minimum single-pulse surge current withstand rating per phase 

shall not be less than 80 kA. The peak surge current rating shall be the arithmetic sum of the 

ratings of the individual MOVs in a given mode. 

C. Protection modes and UL 1449 VPR for grounded delta circuits with 240D/120 V, three-phase, 

four-wire circuits shall not exceed the following: 

1. Line to Neutral: 700 V for 240D/120 V. 

2. Line to Ground: 700 V for 240D/120 V. 

3. Neutral to Ground: 700 V for 240D/120 V. 

4. Line to Line: 1200 V for 240D/120 V 

D. SCCR: Equal or exceed 80 kA. 

E. Inominal Rating: 20 kA. 

2.3 ENCLOSURES 

A. Indoor Enclosures: NEMA 250, Type 4. 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Comply with NECA 1. 

B. Install an OCPD or disconnect as required to comply with the UL listing of the SPD. 

C. Install SPDs with conductors between suppressor and points of attachment as short and straight 

as possible, and adjust circuit-breaker positions to achieve shortest and straightest leads. Do not 

splice and extend SPD leads unless specifically permitted by manufacturer. Do not exceed 

manufacturer's recommended lead length. Do not bond neutral and ground. 

D. Use crimped connectors and splices only. Wire nuts are unacceptable. 
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E. Complete startup checks according to manufacturer's written instructions. Energize SPDs after 

power system has been energized, stabilized, and tested. 

3.2 FIELD QUALITY CONTROL 

A. Perform the following tests and inspections with the assistance of a factory-authorized service 

representative. 

1. Compare equipment nameplate data for compliance with Drawings and Specifications. 

2. Inspect anchorage, alignment, grounding, and clearances. 

3. Verify that electrical wiring installation complies with manufacturer's written installation 

requirements. 

B. An SPD will be considered defective if it does not pass tests and inspections. 

C. Replace equipment found to be defective. 

D. Prepare test and inspection reports. 

3.3 DEMONSTRATION 

A. Engage a factory-authorized service representative to train Owner's maintenance personnel to 

operate and maintain SPDs. 

END OF SECTION 264313 
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SECTION 265613 - LIGHTING POLES AND STANDARDS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Poles and accessories for support of luminaires. 

2. Luminaire-lowering devices. 

1.2 DEFINITIONS 

A. EPA: Equivalent projected area. 

B. Luminaire: Complete lighting fixture. 

C. Pole: Luminaire-supporting structure, including tower used for large-area illumination. 

D. Standard: See "Pole." 

1.3 ACTION SUBMITTALS 

A. Product Data: For each pole, accessory, and luminaire-supporting and -lowering device. 

B. Shop Drawings: 

1. Include plans, elevations, sections, and mounting and attachment details. 

2. Include details of equipment assemblies. Indicate dimensions, weights, loads, required 

clearances, method of field assembly, components, and location and size of each field 

connection. 

3. Detail fabrication and assembly of poles and pole accessories. 

4. Foundation construction details, including material descriptions, dimensions, anchor 

bolts, support devices, and calculations, as per Nevada Department of Transportation 

(NDOT) Standards. 

5. Anchor bolt templates keyed to specific poles and certified by manufacturer. 

6. Method and procedure of pole installation. Include manufacturer's written installations. 

1.4 INFORMATIONAL SUBMITTALS 

A. Pole and Support Component Certificates: Signed by manufacturers of poles, certifying that 

products are designed for indicated load requirements according to AASHTO LTS-6-M and that 

load imposed by luminaire and attachments has been included in design. The certification shall 

be based on design calculations signed and sealed by a professional engineer. 

B. Material test reports. 
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C. Field quality-control reports. 

D. Sample warranty. 

E. Soil test reports. 

1.5 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data for pole-lowering devices and pole-mounted accessories. 

1.6 WARRANTY 

A. Special Warranty: Manufacturer agrees to repair or replace components of pole that fail in 

materials or workmanship; that corrode; or that fade, stain, perforate, erode, or chalk due to 

effects of weather or solar radiation within a specified warranty period. Manufacturer may 

exclude lightning damage, hail damage, vandalism, abuse, or unauthorized repairs from special 

warranty period. 

1. Warranty Period: Five years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Shall comply with NDOT Type-7 standard. 

B. Structural Characteristics: Comply with AASHTO LTS-6-M. 

C. Dead Load: Weight of luminaire and its horizontal and vertical supports, lowering devices, and 

supporting structure, applied according to AASHTO LTS-6-M. 

D. Live Load: Single load of 500 lbf distributed according to AASHTO LTS-6-M. 

E. Ice Load: Load of 3 lbf/sq. ft., applied according to AASHTO LTS-6-M for applicable areas on 

the Ice Load Map. 

F. Wind Load: Pressure of wind on pole and luminaire, calculated and applied according to 

AASHTO LTS-6-M. 

1. Basic wind speed for calculating wind load for poles 50 feet high or less is 100 mph. 

a. Wind Importance Factor: 1.0. 

b. Minimum Design Life: 25 years. 

c. Velocity Conversion Factor: 1.0. 

G. Strength Analysis: For each pole, multiply the actual EPA of luminaires and brackets by a factor 

of 1.1 to obtain the EPA to be used in pole selection strength analysis. 
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H. Luminaire Attachment Provisions: Comply with luminaire manufacturers' mounting 

requirements. Use stainless-steel fasteners and mounting bolts unless otherwise indicated. 

2.2 STEEL POLES 

A. Source Limitations: Obtain poles from single manufacturer or producer. 

B. Source Limitations: For poles, obtain each color, grade, finish, type, and variety of pole from 

single source with resources to provide products of consistent quality in appearance and 

physical properties. 

C. Poles: Comply with ASTM A 500/A 500M, Grade B carbon steel with a minimum yield of 

46,000 psig; one-piece construction up to 40 feet in height with access handhole in pole wall. 

1. Shape: Round, tapered. 

2. Mounting Provisions: Butt flange for bolted mounting on foundation or breakaway 

support. 

D. Steel Mast Arms: Single-arm type, continuously welded to pole attachment plate. Material and 

finish same as plate. 

E. Brackets for Luminaires: Detachable, cantilever, without underbrace. 

1. Adaptor fitting welded to pole, allowing the bracket to be bolted to the pole-mounted 

adapter, then bolted together with stainless-steel bolts. 

2. Cross Section: Tapered oval, with straight tubular end section to accommodate luminaire. 

Match pole material and finish. 

F. Pole-Top Tenons: Fabricated to support luminaire or luminaires and brackets indicated, and 

securely fastened to pole top. 

G. Fasteners: Stainless steel, size and type as determined by manufacturer. Corrosion-resistant 

items compatible with support components. 

1. Materials: Compatible with poles and standards as well as the substrates to which poles 

and standards are fastened and shall not cause galvanic action at contact points. 

2. Anchor Bolts, Leveling Nuts, Bolt Caps, and Washers: Hot-dip galvanized after 

fabrication unless otherwise indicated. 

H. Grounding and Bonding Lugs: Welded 1/2-inch threaded lug, complying with requirements in 

Section 260526 "Grounding and Bonding for Electrical Systems," listed for attaching grounding 

and bonding conductors of type and size indicated, and accessible through handhole. 

I. Handhole: Oval shaped, with minimum clear opening of 2-1/2 by 5 inches, with cover secured 

by stainless-steel captive screws. 

J. Intermediate Handhole and Cable Support: Weatherproof, 3-by-5-inch handhole located at 

midpoint of pole, with cover for access to internal welded attachment lug for electric cable 

support grip. 
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K. Cable Support Grip: Wire-mesh type with rotating attachment eye, sized for diameter of cable 

and rated for a minimum load equal to weight of supported load multiplied by a 5.0 safety 

factor. 

L. Galvanized Finish: After fabrication, hot-dip galvanize according to ASTM A 123/A 123M. 

2.3 POLE ACCESSORIES 

A. Base Covers: Manufacturers' standard metal units, finished same as pole, and arranged to cover 

pole's mounting bolts and nuts. 

2.4 MOUNTING HARDWARE 

A. Anchor Bolts: Manufactured to ASTM F 1554, Grade 55, with a minimum yield strength of 

55,000 psi. 

1. Galvanizing: Hot dip galvanized according to ASTM A 153, Class C. 

2. Bent rods. 

3. Threading: Uniform National Coarse, Class 2A. 

B. Nuts: ASTM A 563, Grade A, Heavy-Hex 

1. Galvanizing: Hot dip galvanized according to ASTM A 153, Class C. 

2. Two nuts provided per anchor bolt, shipped with nuts pre-assembled to the anchor bolts]. 

C. Washers: ASTM F 436, Type 1. 

1. Galvanizing: Hot dip galvanized according to ASTM A 153, Class C. 

2. One washers provided per anchor bolt. 

2.5 GENERAL FINISH REQUIREMENTS 

A. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, 

temporary protective covering before shipping. 

B. Appearance of Finished Work: Noticeable variations in same piece are unacceptable. Variations 

in appearance of adjoining components are acceptable if they are within the range of approved 

Samples and are assembled or installed to minimize contrast. 

PART 3 - EXECUTION 

3.1 POLE FOUNDATION 

A. Concrete Pole Foundations: Cast in place, with anchor bolts to match pole-base flange. 

Structural steel complying with ASTM A 36/A 36M and hot-dip galvanized according to 

ASTM A 123/A 123 M; and with top-plate and mounting bolts to match pole-base flange and 

strength required to support pole, luminaire, and accessories. 
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B. Pre-Cast Foundations: Factory fabricated, with structural steel complying with 

ASTM A 36/A 36M and hot-dip galvanized according to ASTM A 123/A 123M; and with top-

plate and mounting bolts to match pole-base flange and strength required to support pole, 

luminaire, and accessories. 

C. Power-Installed Screw Foundations: Factory fabricated by pole manufacturer, with structural 

steel complying with ASTM A 36/A 36M and hot-dip galvanized according to 

ASTM A 123/A 123M; and with top-plate and mounting bolts to match pole-base flange and 

strength required to support pole, luminaire, and accessories. 

1. Baseplate: Stamped with manufacturer's name, date of production, and cable entry. 

D. Anchor Bolts: Install plumb using manufacturer-supplied steel template, uniformly spaced. 

3.2 POLE INSTALLATION 

A. Concrete Pole Foundations: Set anchor bolts according to anchor-bolt templates furnished by 

pole manufacturer. 

B. Foundation-Mounted Poles: Mount pole with leveling nuts and tighten top nuts to torque level 

according to pole manufacturer's written instructions. 

C. Poles and Pole Foundations Set in Concrete-Paved Areas: Install poles with a minimum 6-inch- 

wide, unpaved gap between the pole or pole foundation and the edge of the adjacent concrete 

slab. Fill unpaved ring with pea gravel. Insert material to a level 1 inch below top of concrete 

slab. 

D. Raise and set pole using web fabric slings (not chain or cable) at locations indicated by 

manufacturer. 

3.3 CORROSION PREVENTION 

A. Steel Conduits: In concrete foundations, wrap conduit with 0.010-inch- thick, pipe-wrapping 

plastic tape applied with a 50-percent overlap. 

3.4 GROUNDING 

A. Ground Metal Poles and Support Structures: 

 

1. Install grounding conductor pigtail in the base for connecting luminaire to grounding 

system. 

END OF SECTION 265613 

TECHNICAL SPECIFICATIONS

TS - 65



Empire Lift Station Improvement Project  Project No. 051404 

Carson City, NV 

 

LED EXTERIOR LIGHTING 265619 - 1 

SECTION 265619 - LED EXTERIOR LIGHTING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Exterior solid-state luminaires that are designed for and exclusively use LED lamp 

technology. 

2. Luminaire supports. 

3. Luminaire-mounted photoelectric relays. 

1.2 DEFINITIONS 

A. CCT: Correlated color temperature. 

B. CRI: Color rendering index. 

C. Fixture: See "Luminaire." 

D. Lumen: Measured output of lamp and luminaire, or both. 

E. Luminaire: Complete lighting unit, including lamp, reflector, and housing. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of luminaire. 

B. Shop Drawings: For nonstandard or custom luminaires. 

1. Include plans, elevations, sections, and mounting and attachment details. 

2. Include details of luminaire assemblies. Indicate dimensions, weights, loads, required 

clearances, method of field assembly, components, and location and size of each field 

connection. 

3. Include diagrams for power, signal, and control wiring. 

1.4 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings: Plans, drawn to scale and coordinated. 

B. Product Certificates: For each type of the following: 

1. Luminaire. 

2. Photoelectric relay. 
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C. Sample warranty. 

1.5 CLOSEOUT SUBMITTALS 

A. Operation and maintenance data. 

1. Provide a list of all lamp types used on Project. Use ANSI and manufacturers' codes. 

2. Provide a list of all photoelectric relay types used on Project; use manufacturers' codes. 

1.6 FIELD CONDITIONS 

A. Mark locations of exterior luminaires for approval by Architect prior to the start of luminaire 

installation. 

1.7 WARRANTY 

A. Warranty: Manufacturer and Installer agree to repair or replace components of luminaires that 

fail in materials or workmanship within specified warranty period. 

1. Warranty Period: 2 year(s) from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 LUMINAIRE REQUIREMENTS 

A. Electrical Components, Devices, and Accessories: Listed and labeled as defined in NFPA 70, by 

a qualified testing agency, and marked for intended location and application. 

B. NRTL Compliance: Luminaires shall be listed and labeled for indicated class and division of 

hazard by an NRTL. 

C. FM Global Compliance: Luminaires for hazardous locations shall be listed and labeled for 

indicated class and division of hazard by FM Global. 

D. UL Compliance: Comply with UL 1598 and listed for wet location. 

E. Lamps dimmable from 100 percent to 0 percent of maximum light output. 

F. Nominal Operating Voltage: 240 V ac. 

G. In-line Fusing: On the primary for each luminaire. 

H. Lamp Rating: Lamp marked for outdoor use. 

I. Source Limitations: Obtain luminaires from single source from a single manufacturer. 

TECHNICAL SPECIFICATIONS

TS - 67



Empire Lift Station Improvement Project  Project No. 051404 

Carson City, NV 

 

LED EXTERIOR LIGHTING 265619 - 3 

J. Source Limitations: For luminaires, obtain each color, grade, finish, type, and variety of 

luminaire from single source with resources to provide products of consistent quality in 

appearance and physical properties. 

2.2 LUMINAIRE TYPES 

A. Area and Site: 

 

1. Luminaire Shape: Rectangular. 

2. Mounting: Pole with steel, round arm 

2.3 MATERIALS 

A. Metal Parts: Free of burrs and sharp corners and edges. 

B. Doors, Frames, and Other Internal Access: Smooth operating, free of light leakage under 

operating conditions, and designed to permit relamping without use of tools. Designed to 

prevent doors, frames, lenses, diffusers, and other components from falling accidentally during 

relamping and when secured in operating position. Doors shall be removable for cleaning or 

replacing lenses. 

C. Lens and Refractor Gaskets: Use heat- and aging-resistant resilient gaskets to seal and cushion 

lenses and refractors in luminaire doors. 

D. Reflecting surfaces shall have minimum reflectance as follows unless otherwise indicated: 

1. White Surfaces: 85 percent. 

2. Specular Surfaces: 83 percent. 

3. Diffusing Specular Surfaces: 75 percent. 

E. Housings: 

1. Rigidly formed, weather- and light-tight enclosure that will not warp, sag, or deform in 

use. 

2.4 FINISHES 

A. Variations in Finishes: Noticeable variations in same piece are unacceptable. Variations in 

appearance of adjoining components are acceptable if they are within the range of approved 

Samples and are assembled or installed to minimize contrast. 

B. Luminaire Finish: Manufacturer's standard paint applied to factory-assembled and -tested 

luminaire before shipping. Where indicated, match finish process and color of pole or support 

materials. 
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PART 3 - EXECUTION 

3.1 GENERAL INSTALLATION REQUIREMENTS 

A. Comply with NECA 1. 

B. Use fastening methods and materials selected to resist seismic forces defined for the application 

and approved by manufacturer. 

C. Fasten luminaire to structural support. 

D. Supports: 

1. Sized and rated for luminaire weight. 

2. Able to maintain luminaire position after cleaning and relamping. 

3. Support luminaires without causing deflection of finished surface. 

4. Luminaire-mounting devices shall be capable of supporting a horizontal force of 100 

percent of luminaire weight and a vertical force of 400 percent of luminaire weight. 

E. Wiring Method: Install cables in raceways. Conceal raceways and cables. 

F. Install luminaires level, plumb, and square with finished grade unless otherwise indicated. 

G. Coordinate layout and installation of luminaires with other construction. 

H. Adjust luminaires that require field adjustment or aiming. Include adjustment of photoelectric 

device to prevent false operation of relay by artificial light sources, favoring a north orientation. 

3.2 FIELD QUALITY CONTROL 

A. Inspect each installed luminaire for damage. Replace damaged luminaires and components. 

B. Perform the following tests and inspections: 

1. Operational Test: After installing luminaires, switches, and accessories, and after 

electrical circuitry has been energized, test units to confirm proper operation. 

2. Verify operation of photoelectric controls. 

C. Illumination Tests: 

1. Measure light intensities at night. Use photometers with calibration referenced to NIST 

standards. Comply with the following IES testing guide(s): 

a. IES LM-5. 

b. IES LM-50. 

c. IES LM-52. 

d. IES LM-64. 

e. IES LM-72. 
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2. Operational Test: After installing luminaires, switches, and accessories, and after 

electrical circuitry has been energized, test units to confirm proper operation. 

D. Luminaire will be considered defective if it does not pass tests and inspections. 

E. Prepare a written report of tests, inspections, observations, and verifications indicating and 

interpreting results. If adjustments are made to lighting system, retest to demonstrate 

compliance with standards. 

3.3 DEMONSTRATION 

A. Train Owner's maintenance personnel to adjust, operate, and maintain luminaires and photocell 

relays. 

END OF SECTION 265619 

TECHNICAL SPECIFICATIONS

TS - 70



2014-2015 Prevailing Wage Rates – Carson City County   

1 

 

 

  

2015 PREVAILING WAGE RATES  

CARSON CITY  

DATE OF DETERMINATION: October 1, 2014  

APPLICABLE FOR PUBLIC WORKS PROJECTS BID/AWARDED  
OCTOBER 1, 2014 THROUGH SEPTEMBER 30, 2015*  

 *Pursuant to NAC 338.040(3), "After a contract has been awarded, the prevailing 
rates of wages in effect at the time of the opening of bids remain in effect for the 

duration of the project." 

 As Amendments/Addenda are made to the wage rates, such will be 
posted to sites of the respective counties.  Please review regularly for 
any amendments posted or contact our offices directly for further 
assistance with any amendments to the rates.   

 
AIR BALANCE TECHNICIAN 
ALARM INSTALLER 
BOILERMAKER 
BRICKLAYER 
CARPENTER 
CEMENT MASON 
ELECTRICIAN-COMMUNICATION TECH. 
ELECTRICIAN-LINE 
ELECTRICIAN-NEON SIGN 
ELECTRICIAN-WIREMAN 
ELEVATOR CONSTRUCTOR 
FENCE ERECTOR 
FLAGPERSON 
FLOOR COVERER 
GLAZIER 
HIGHWAY STRIPER 
HOD CARRIER-BRICK MASON 
HOD CARRIER-PLASTERER TENDER 
IRON WORKER 
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LABORER 
MECHANICAL INSULATOR 
MILLWRIGHT 
OPERATING ENGINEER 
OPERATING ENG. STEEL FABRICATOR/ERECTOR 
OPERATING ENGINEER-PILEDRIVER 
PAINTER 
PILEDRIVER (NON-EQUIPMENT) 
PLASTERER 
PLUMBER/PIPEFITTER 
REFRIGERATION 
ROOFER (Does not include sheet metal roofs) 
SHEET METAL WORKER 
SPRINKLER FITTER 
SURVEYOR (NON-LICENSED) 
TAPER 
TILE /TERRAZZO WORKER/MARBLE MASON 
TRAFFIC BARRIER ERECTOR 
TRUCK DRIVER 
WELL DRILLER  
LUBRICATION AND SERVICE ENGINEER (MOBILE AND GREASE RACK) 
SOIL TESTER (CERTIFIED) 
SOILS AND MATERIALS TESTER 
 

   
 

PREVAILING WAGE RATES INCLUDE THE BASE RATE AS WELL AS ALL APPLICABLE 
FRINGES 

NRS 338.010(21) “Wages” means: 
      
 (a) The basic hourly rate of pay; and 
      (b) The amount of pension, health and welfare, vacation and holiday pay, the cost of 
apprenticeship training or other similar programs or other bona fide fringe benefits which are a 
benefit to the workman. 
 
NRS 338.035  Discharge of part of obligation of contractor or subcontractor engaged on public 
work to pay wages by making certain contributions in name of workman.  The obligation of a 
contractor engaged on a public work or a subcontractor engaged on a public work to pay wages 
in accordance with the determination of the Labor Commissioner may be discharged in part by 
making contributions to a third person pursuant to a fund, plan or program in the name of the 
workman. 

 
 
 
 

 
 
 
 

ATTACHMENT A

A - 2



2014-2015 Prevailing Wage Rates – Carson City County   

3 

 

 

 
CRAFT  

 
RATE 

    
AIR BALANCE TECHNICIAN ADD SHEET METAL ZONE RATE 
Air Balance-Journeyman 52.68 
Air Balance-Foreman 55.55 
Air Balance-General Foreman 58.42 
  
ALARM INSTALLER  
Alarm Installer-Journeyman  25.69 
  
BOILERMAKER  
Boilermaker 65.94 
    
BRICKLAYER ADD ZONE RATE 
Bricklayer-Journeyman 33.70 
Bricklayer-Foreman 34.95 
Bricklayer-General Foreman 35.70 
    
CARPENTER ADD ZONE RATE 
Carpenter-Journeyman 40.27 
Carpenter-Foreman 43.02 
    
CEMENT MASON ADD ZONE RATE  
Cement Mason-Journeyman 35.75 
Cement Mason-Foreman 38.00 
  
ELECTRICIAN COMMUNICATION TECHNICIAN  ADD ZONE RATE 

Communication Technician-Installer 32.40 
Communication Technician 35.86 
Communication-Senior Technician 38.53 
   
ELECTRICIAN-LINE  

Electrician-Groundman 45.49 
Electrician-Lineman 67.18 
Electrician-Foreman 73.02 
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Electrician-General Foreman 78.90 
Heavy Equipment Operator 55.58 
   
ELECTRICIAN-NEON SIGN  

Electrician-Neon Sign 47.28 
   
ELECTRICIAN-WIREMAN ADD ZONE RATE 

Wireman 52.65 
Cable Splicer 56.56 
Wireman-Foreman 56.56 
Wireman-General Foreman 60.48 
   
ELEVATOR CONSTRUCTOR  
Elevator Constructor-Journeyman Mechanic 87.91 
Elevator Constructor-Mechanic in Charge 95.74 
   
FENCE ERECTOR  

Fence Erector 16.99 
    
FLAGPERSON ADD LABORER ZONE RATE See Amendment 1 
Flagperson 29.24 
   
FLOOR COVERER  
Floor Coverer-Journeyman 37.44 
Floor Coverer-Foreman 40.22 
   
GLAZIER  
Glazier 25.76 
    
HIGHWAY STRIPER ADD LABORER ZONE RATE 
Highway Striper 35.36 
HOD CARRIER-BRICK MASON TENDER ADD ZONE RATE 
Brick Mason-Journeyman 30.82 
Brick Mason-Foreman 31.32 
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HOD CARRIER-PLASTER TENDER  ADD ZONE RATE 
Plasterer Tender-Journeyman 35.36 
Plasterer-Gun Tender 36.36 
Plasterer Tender-Foreman 35.72 
   
IRON WORKER  
Ironworker-Journeyman 60.30 
Ironworker-Foreman 63.65 
Ironworker-General Foreman 67.34 
  
LABORER 
SEE GROUP CLASSIFICATIONS ADD ZONE RATE  See Amendment 1 

Landscaper 26.95 
Furniture Mover 28.25 
Group 1 32.11 
Group 1A 29.24 
Group 2 32.21 
Group 3 32.36 
Group 4 32.61 
Group 4A 33.86 
Group 5 32.91 
Group 6  
Nozzlemen, Rodmen 32.91 
Gunmen, Materialmen 32.61 
Reboundmen 32.36 
Gunite Foremen 33.31 
 
MECHANICAL INSULATOR  ADD ZONE RATE 

Mechanical Insulator-Mechanic 58.21 
Mechanical Insulator-Foreman 60.71 
Mechanical Insulator-General Foreman 62.21 
  
MILLWRIGHT  ADD ZONE RATE 
Millwright  54.76 
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OPERATING ENGINEER   
SEE GROUP CLASSIFICATIONS ADD ZONE RATE  

Group 1 46.24 
Group 1A 49.00 
Group 2 49.53 
Group 3 49.80 
Group 4 50.54 
Group 5 50.84 
Group 6 51.01 
Group 7 51.26 
Group 8 51.85 
Group 9 52.17 
Group 10 52.52 
Group 10A 52.71 
Group 11 52.95 
Group 11A 54.59 
Group 11B 55.40 
Foreman 54.59 
Add 7% to base rate for "Second" Shift -- 
Add 12.5% to base rate for "Special" shift -- 
  

OPERATING ENGINEER-STEEL FABRICATOR & 
ERECTOR  
SEE GROUP CLASSIFICATIONS  

ADD ZONE RATE  

Group 1 61.54 
Group 1 Truck Crane Oiler 55.37 
Group 1 Oiler 53.20 
Group 2 60.03 
Group 2 Truck Crane Oiler 55.12 
Group 2 Oiler 53.20 
Group 3 58.79 
Group 3 Truck Crane Oiler 54.90 

Group 3 Oiler 52.98 

Group 3 Hydraulic 54.57 
Group 4 57.06 
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Group 5 55.96 
Add 7% to base rate for "Second" Shift  
Add 12.5% to base rate for "Special" Shift  
  
OPERATING ENGINEER -PILEDRIVER   
SEE GROUP CLASSIFICATIONS ADD ZONE RATE  

Group 1 61.01 
Group 1 Truck Crane Oiler 55.55 
Group 1 Oiler 53.63 
Group 2 59.47 
Group 2 Truck Crane Oiler 55.37 
Group 2 Oiler 53.43 
Group 3 58.02 
Group 3 Truck Crane Oiler 55.12 
Group 3 Oiler 53.20 
Group 4 56.51 
Group 5 55.40 
Group 6 54.29 
Group 7 53.33 
Group 8 52.37 
Add 7% to base for "Second" Shift  
Add 12.5% to base for "Special" Shift  
 
PAINTER 

Brush/Roller Painter 33.49 
Spray Painter/Paperhanger 34.34 
Sandblaster 34.84 
Structural Steel & Steeplejack 35.34 
Swing Stage 36.34 
Special Coating Application-Brush 34.84 
Special Coating Application-Spray 35.34 
Special Coating Application-Spray Steel 35.59 
Foreman $1.00 above highest Journeyman  
 
PILEDRIVER   
Piledriver-Journeyman 53.96 
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Piledriver-Foreman 57.63 
  
PLASTERER  ADD ZONE RATE  
Plasterer-Journeyman 36.87 
Plasterer-Foreman 39.12 
   
PLUMBER/PIPEFITTER  
Plumber-Journeyman 47.10 
Plumber-Foreman 50.19 
Plumber-General Foreman 53.28 
   
REFRIGERATION  
Refrigeration-Journeyman 43.68 
   
ROOFER (Does not include sheet metal roofs)  
Roofer 22.61 
    
SHEET METAL WORKER ADD ZONE RATE 
Sheet Metal-Journeyman 52.68 
Sheet Metal-Foreman 55.55 
Sheet Metal-General Foreman 58.42 
  
SPRINKLER FITTER  
Sprinkler Fitter-Journeyman 35.00 
Sprinkler Fitter-Foreman 35.00 
Sprinkler Fitter-General Foreman 35.00 
  
SURVEYOR ADD ZONE RATE 
Surveyor 49.80 
   
TAPER  
Taper 38.98 
   
TILE SETTER/TERRAZZO WORKER/MARBLE 
MASON-FINISHER  

Tile, Terrazzo and Marble Finisher 36.25 
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TILE SETTER/TERRAZZO WORKER/MARBLE 
MASON ADD ZONE RATE 

Tile Setter-Journeyman 51.41 
Tile Setter-Foreman 53.41 
Tile Setter-General Foreman 61.41 
Terrazzo/Marble Mason-Journeyman 51.41 
Terrazzo/Marble Mason-Foreman 53.41 
Terrazzo/Marble Mason-General Foreman 61.41 
    
TRAFFIC BARRIER ERECTOR ADD LABORER ZONE RATE    See Amendment 1 
Traffic Barrier Erector 32.11 
 
TRUCK DRIVER   
Truck Driver 20.55 
   
WELL DRILLER   
Well Driller 40.80 
  
LUBRICATION AND SERVICE ENGINEER 
(MOBILE AND GREASE RACK) ADD OPERATING  ENG. ZONE RATE  

Lubrication and Service Engineer (mobile and 
grease rack) 51.01 

SOIL TESTER (CERTIFIED)  
Soil Tester (Certified) 40.11 
   
SOILS AND MATERIALS TESTER  
Soils and Materials Tester 40.11 
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Job Descriptions for Recognized Classes of Workmen 

 
        Regarding job descriptions for public works projects, please take notice of the following:  

1. Pursuant to NAC 338.0095(1)(a), "A workman employed on a public work must 
be paid based on the type of work that the workman actually performs on the 
public work and in accordance with the recognized class of the workman."  

2. The work description for a particular class is not intended to be jurisdictional in 
scope nor to be construed as limiting or prohibiting any worker from performing 
the work of one or more classes.  

3. Any person who believes that a type of work is not classified, or who otherwise 
needs clarification pertaining to the recognized classes or job descriptions, shall 
contact the Labor Commissioner, in writing,  for a determination of the applicable 
classification and pay rate for a particular type of work.   

4. The job descriptions set forth or referenced herein supersede any and all 
descriptions previously agreed upon by the Labor Commissioner in any 
settlement agreements or stipulations arising out of contested matters.   

5. The following specific provisions, where applicable, shall prevail over any general 
provisions of  the job descriptions:  

 Amendments to the prevailing wage determinations; 
 Group Classifications and/or descriptions recognized by the Labor 

Commissioner and included with wage determinations for a particular 
type of work in a particular county.                     

 

AIR BALANCE TECHNICIAN, includes but is not limited to: 
Inspecting, testing, programming, documenting, adjusting and balancing heating, cooling and 
ventilating systems using specialized tools and testing equipment to attain performance 
standards specified in the design of the systems. 

ALARM INSTALLER, includes but is not limited to: 

1. Installing or testing electrical protective signaling systems used to provide notification of 
fire, burglary or other irregularities on the premises of the subscriber of the system; 

2. Installing of wiring and signaling units; 
3. Repairing electrical protective signaling systems 
4. Starting up, programming and documenting systems; 

BOILERMAKER, includes but is not limited to: 

1. Constructing, assembling, maintaining and repairing stationary steam boilers and boiler 
house auxiliaries; 

2. Aligning structures or plate sections to assemble boiler frame tanks or vats; 
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3. Assisting in the testing of assembled vessels, directing cleaning of boilers and boiler 
furnaces; 

4. Inspecting and repairing boiler fittings, including, without limitation, safety valves, 
regulators, automatic-control mechanisms, water columns and auxiliary machines. 

BRICKLAYER, includes but is not limited to: 

1. Laying materials, including without limitation, brick, structural tile and blocks of concrete, 
cinder, glass, gypsum and terra cotta, but not including stone, to construct or repair 
walls, partitions, arches, sewers, and other structures; 

2. Laying and aligning bricks, blocks or tiles to build or repair structures for high 
temperature equipment, including, without limitation, cupola, kilns, ovens and furnaces; 
and 

3. Fastening or fusing brick or other building materials to structures with wire clamps, 
anchor holes, torches or cement. 

4. Pointing-cleaning-caulking of all types of masonry; caulking of window frames encased 
in masonry on brick, stone or cement structures, including grinding and cutting out on 
such work and sand blasting, steam cleaning and gunite work. 

5. Pointing, cleaning and weatherproofing of buildings, grain elevators and chimneys built 
of stone, brick or concrete, including grinding and cutting out, sand blasting and gunite 
work on the same.  

CARPENTER, includes but is not limited to: 

1. Laying out, constructing, erecting, fabricating, installing and repairing structures and 
fixtures of wood, plywood, or alternative materials, doors and hardware and the 
fastening of the same, inclusive of garage or overhead door openers, cabinets, 
framework, floors, and acoustical ceiling systems using carpenter's hand tools and 
power tools; 

2. Installing or erecting metal studs, drywall, lathing, wall partitions, prefabricated EFIS 
panels or any other system of panels that is attached to the interior or exterior of any 
building or structure, insulation and all types of ceilings; 

3. Pre-cast concrete and concrete form work which includes but is not limited to: setting of 
templates, layout, fabrication, constructing, placing, erection, rigging and hoisting, 
stripping and removing of all forms which are to be reused; 

4. Plywood decking, including, without limitation, stacking and installation of the plywood 
and the plywood decking; 

5. Cutting, setting, removing of beam sides and soffits, bracing, and pads; 
6. Constructing all wood panel forms and frame wall; 
7. Building, erecting and disassembling self-supporting scaffolds that are more than 14 feet 

in height; 
8. Laying out, cutting, joining, fitting of Foam Architectural Elements if same are attached 

mechanically; and 
9. Shaping, cutting and planing by any means if done by hand or machine. 

CEMENT MASON, includes but is not limited to: 

ATTACHMENT A

A - 11



2014-2015 Prevailing Wage Rates – Carson City County   

12 

 

 

1. Smoothing and finishing surfaces of poured concrete floors, walls, sidewalks and curbs 
to specified textures; 

2. Patching holes with fresh concrete or an epoxy compound; 
3. Molding expansion joints and edges through the use of edging tools, jointers and 

straightedges; 
4. Setting of curb and gutter forms one board high; 

ELECTRONIC COMMUNICATION TECHNICIAN, includes but is not limited to: 

1. Pulling cable, installing and trimming devices, terminating loops, circuits, or other data 
gathering points; 

2. Termination of main control panels, racks, or other head end equipment, as well as 
testing of all circuits from the field devices to the main control panels and/or equipment; 

3. Utilizing test equipment for the purpose of troubleshooting and verifying the integrity of 
the circuits in question; 

4. Using hand tools to assemble and install data communication lines and equipment 
computer systems, antennas and towers; 

5. Disassembling equipment to adjust, repair or replace parts using hand tools; 
6. Starting up, programming and documenting systems; 
7. Measuring, cutting, splicing, connecting, soldering and installing wire and cable 

associated with communication systems 

ELECTRICIAN LINEMAN, includes but is not limited to: 

1. Erecting and repairing wood poles and prefabricated light duty metal towers, cable and 
related equipment to construct overhead transmission and distribution power lines used 
to conduct electrical energy between generating stations, substations and consumers; 

2. Directing and assisting electrician ground men in attaching cross arms, insulators, 
lightning arresters, switches, wire conductors and auxiliary equipment to poles and 
towers in preparation of erecting the poles or towers; 

3. Climbing erected poles or towers and installing equipment such as transformers 
4. Strings wire conductors between erected poles with assistance of ground helpers and 

adjusts slack in conductors to compensate for contraction and elongation of conductors 
due to temperature variations, using winch. 

ELECTRICIAN GROUNDMAN, includes but is not limited to: 

1. Working under the direct supervision of linemen, including the operation of jackhammers 
and man hauls; 

2. Loading and unloading of materials and equipment used by electrician lineman. 
3. Does not include climbing poles, towers or other structures or working in the proximity of 

energized lines or equipment; 

ELECTRICIAN-NEON SIGN, includes but is not limited to: 

1. Installing, servicing and repairing plastic, neon and illuminated signs; 
2. Ascending ladders or operating hydraulic or electric hoist to install, service, or examine 

sign to determine cause of malfunction; 
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3. Wiring, rewiring or removing defective parts and installing new parts using electrician's 
tools; 

4. Removing sign or part of sign for repairs, such as structural fabrication, scroll repair, or 
transformer repair; 

ELECTRICIAN WIREMAN, includes but is not limited to: 

1. Laying out plans, installing, testing and repairing wiring, electrical fixtures, apparatus and 
control equipment; 

2. Measuring, cutting, bending, threading, assembling and installing electrical conduit by 
using tools including, without limitation, a hacksaw, pipe threader, or conduit bender; 

3. Pulling wiring through conduit; 
4. Splicing wires; 
5. Connecting wiring to lighting fixtures and power equipment; 
6. Installing control and distribution apparatus, including, without limitation, switches, relays 

and circuit breakers, and fastening such apparatus into place; 
7. Connecting power cables to equipment, including, without limitation, electric ranges and 

motors, and installing grounding leads; 
8. Testing the continuity of a circuit to ensure electrical compatibility and safety of 

components using testing instruments, including, without limitation, an ohmmeter, a 
battery and buzzer, and an oscilloscope; 

9. As necessary, cutting and welding steel structural members; 

ELEVATOR CONSTRUCTOR, includes but is not limited to: 

1. Assembling, installing, repairing and maintaining electric and hydraulic freight and 
passenger elevators, escalators and dumbwaiters; 

2. Cutting pre-fabricated sections of framework, rails and other elevator components to 
specified dimensions, using acetylene torch, power saw, and disc grinder; 

3. Installing cables, counterweights, pumps, motor foundations, escalator drives, guide 
rails, elevator cars, and control panels, using hand tools; 

FENCE ERECTOR, includes but is not limited to: 

1. Erecting or repairing chain link, wooden, tortoise, wire/wire mesh, or temporary fencing; 
2. Mixing and pouring concrete around bases of posts and tamping soil into post hole to 

embed post; 
3. Digging post holes with a spade, post hole digger or power driven auger; 
4. Aligning posts through the use of lines or by sighting; 
5. Verifying vertical alignment of posts with a plumb bob or spirit level; 

FLAG PERSON, includes but is not limited to: 

1. Directing movement of vehicular traffic through construction projects; 
2. Distributing traffic control signs and markers along site in designated pattern; 
3. Informing drivers of detour routes through construction sites; 
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FLOOR COVERER, includes but is not limited to: 

1. Applying blocks, strips or sheets of shock-absorbing, sound-deadening or decorative 
covering to floors and walls, including carpets or rugs; 

2. Measuring and cutting covering materials, such as rubber, linoleum, astro-turf, or cork 
tile and foundation material such as felt, using rule, straightedge, linoleum knife and 
snips; 

3. Spreading adhesive cement over floor to cement foundation material to floor for sound-
deadening, and to prevent covering from wearing at the board joints; 

4. Rolling finished floors to smooth the floor and press cement into base and covering; 
5. Fitting of devices for the attachment of carpet, linoleum, rubber and all resilient floor 

coverings and the fitting of metal edges, corners and caps used in the installation of the 
foregoing materials and all other preparatory work; 

GLAZIER, includes but is not limited to: 

1. Installing, setting, cutting, preparing, or removal of glass, or materials used in lieu 
thereof, including, without limitation, in windows, doorways, showers, bathtubs, skylights 
and display cases; 

2. Installing glass on surfaces, including, without limitation, fronts of buildings, interior walls 
and ceilings; 

3. Installing pre-assembled framework for windows and doors designed to be fitted with 
glass panels, including stained glass windows by using hand tools; 

4. Loading and arranging of glass on trucks at the site of the public work; 

HIGHWAY STRIPER, includes but is not limited to: 

1. Painting highways, streets and parking surfaces by using manually propelled or 
mechanically propelled machines, brushes, rollers or spray guns; 

2. Installing any device or application of any material used in lieu of paint for traffic 
direction, including, without limitation, buttons, tapes, plastics, rumble bars and other 
similar materials; 

HOD CARRIER-BRICK MASON TENDER, includes but is not limited to: 

1. Tending to or assisting brick masons, bricklayers and stonemasons; 
2. Mixing, packing, wheeling and tempering mortar and fire clay; 
3. Mixing, supplying and holding materials or tools; 
4. Mixing, handling and conveying all other materials used by brick masons, bricklayers 

and stone masons; 
5. Building scaffolds, trestles, boxes and swinging staging used exclusively by bricklayers 

and stone masons; 
6. Hanging cables and placing putlogs; 
7. Carrying bricks and mortar in a hod; 
8. Cleaning work area and equipment of bricklayers and stone masons 

HOD CARRIER-PLASTERER TENDER, includes but is not limited to: 
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1. Serving Plasterers in any capacity; 
2. Handling materials after the materials are delivered as used by a Plasterer; 
3. Building and handling all necessary trestle, scaffolding and planking of scaffolding for the 

exclusive use of Plasterers; 
4. Building mortar boxes, mortar boards and stands. 

IRONWORKER, includes but is not limited to: 

1. Performing duties, as part of a crew, to raise, place and unite girders, columns and other 
structural steel members to form completed structures or structure frameworks; 

2. Setting up hoisting equipment for raising and placing structural steel members; 
3. Fastening steel members to cable of hoist, using chains, cable or rope; 
4. Forcing steel members into final position using turnbuckles, crowbars, jacks, hand tools; 
5. Aligning rivet holes in steel members with corresponding holes in previously placed steel 

members by driving drift pins to handle of wrench through holes; 
6. Bolting aligned steel members to keep them in position until the steel members can be 

permanently riveted, bolted or welded into place; 
7. Cutting and welding steel members; 
8. Installing and repairing gates, iron doors, flagpoles, iron fences and roof decking; 
9. Installing corrugated sheets when attached to steel frames; 
10. Stud welding of all iron, steel and metal to structural steel; 
11. Handling and setting of steel and metal joists; 
12. Loading, unloading, hoisting, handling, signaling, placing and erecting of pre-stressed 

and pre-cast materials; 
13. Handling, racking, sorting, cutting, bending, hoisting, placing, burning, welding and tying 

all material used to reinforce concrete construction; 

LABORER, includes but is not limited to: 

     
Perform tasks involving physical labor at building, highway, and heavy construction projects, 
tunnel and shaft excavations, and demolition sites. May operate hand and power tools of all 
types: air hammers, earth tampers, cement mixers, small mechanical hoists, and a variety of 
other equipment and instruments. May clean and prepare sites, dig trenches, set braces to 
support the sides of excavations, erect scaffolding, clean up rubble and debris, and remove 
asbestos, lead, and other hazardous waste materials. May assist other craft workers.  
  
MARBLE MASON, includes but is not limited to: 

1. Cutting, tooling, and setting marble slabs in floors and walls of buildings and renovating 
and polishing marble slabs previously set in buildings; 

2. Trimming, facing and cutting marble to a specific size using a power saw, cutting and 
facing equipment, and hand tools 

3. Drilling holes in marble slabs and attaching brackets; 
4. Spreading mortar on the bottom and sides of a marble slab and on the side of adjacent 

marble slabs; 
5. Setting blocks in positions, tamping a marble slab into place and anchoring bracket 

attachments with wire; 
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6. Filling joints between marble slabs with grout and removing excess grout with a sponge; 
7. Cleaning and beveling cracks and chips on marble slabs using hand tools and power 

tools; 
8. Heating cracked or chipped areas of a marble slab with a blowtorch and filling the defect 

with a composition mastic that matches the grain of the marble slab; and 
9. Polishing marble slabs and other ornamental stone to a high luster by using hand tools 

and power tools. 

MECHANICAL INSULATOR, includes but is not limited to: 

1. Covering and lining structures with cork, canvas, tar paper, magnesia and related 
materials; 

2. Installing blown-on insulation on pipe and machinery; 
3. Lining of mechanical room surfaces and air handling shafts; 
4. Filling and damming of fire stops and penetrations including, but not limited to, electrical 

and mechanical systems; 
5. Foam applications for the purpose of thermal, acoustical, or fire protective purposes, 

including RTV foams or equivalents, applied to mechanical or electrical systems; 
6. Duct lining and duct wrapping, direct application and installation of fire protection of 

grease ducts, exhaust systems, or any other ductwork for acoustical or thermal 
purposes; 

7. Insulation of field joints on pre-insulated underground piping and the pouring of Gilsilite 
or its equivalent; 

8. The application of material, including metal and PVC jacketing, on piping, fittings, valves, 
flanges, boilers, ducts, plenums, flues, tanks, vats, equipment and any other hot or cold 
surface for the purpose of thermal control; 

MILLWRIGHT, includes but is not limited to: 

1. Installing machinery and equipment according to layout plans, blueprints and other 
drawings in industrial establishments by using hoists, lift trucks, hand tools and power 
tools; 

2. Dismantling machines by using hammers, wrenches, crowbars and other hand tools; 
3. Assembling and installing equipment, including, without limitation, shafting, conveyors, 

monorails and tram rails, by using hand tools and power tools; 
4. Constructing foundations for machines by using hand tools and building materials, 

including, without limitation, wood, cement and steel; 
5. Assembling machines and bolting, welding, riveting or otherwise fastening them to a 

foundation or other structure by using hand tools and power tools; and 
6. Repairing and lubricating machines and equipment (at the site of the public work) 

assembled and used by millwrights. 

OPERATING ENGINEER, includes but is not limited to: 

Operate one or several types of power construction equipment, such as motor graders, 
bulldozers, scrapers, compressors, pumps, derricks, shovels, tractors, or front-end loaders to 
excavate, move, and grade earth, erect structures, or pour concrete or other hard surface 
pavement. 
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PAINTER, includes but is not limited to: 

1. All painting of walls, equipment, buildings, bridges and other structural surfaces by using 
brushes, rollers and spray guns; 

2. Application of wall coverings/wall paper; 
3. Removing old paint to prepare surfaces before painting the surface; 
4. Mixing colors or oils to obtain desired color or consistency; 
5. Sanding surfaces between coats and polishing final coat to a specified finish; 
6. Cutting stencils and brushing and spraying lettering and decorations on surfaces; 
7. Washing and treating surfaces with oil, turpentine, mildew remover or other 

preparations; 
8. Filling cracks, holes and joints with caulk, putty, plaster or other filler by using caulking 

gun or putty knife; 

PILEDRIVER, includes but is not limited to: 

1. Operating pile drivers mounted on skids, barge, crawler, treads or locomotive crane to 
drive piling as foundations for structures including, without limitation, buildings, bridges 
and piers; 

2. Barking, shoeing, splicing, form building, heading, centering, placing, driving, staying, 
framing, fastening, automatic pile threading, pulling and/or cutting off of piling; 

3. Fabricating, forming, handling and setting of all such pre-cast, pre-stressed and post-
stressed shapes that are an integral part of docks, piers, wharves, bulkheads, jetties, 
and similar structures; 

PIPEFITTER, includes but is not limited to: 

Assembling, installing, modifying and maintaining pipe systems, pipe supports and pneumatic 
equipment and related machines and equipment components for steam, hot water, heating, 
cooling, lubricating, sprinkling and industrial and processing systems which may require: 

a. Cutting, threading and hammering pipe to specifications using tools, including, without 
limitation, saws, cutting torches and pipe threaders and benders; 

b. Attaching pipes to walls, structures and fixtures, including without limitation, radiators or 
tanks, using brackets, clamps, tools, or welding equipment; 

c. Coating non-ferrous piping materials by dipping in mixture of molten tin and lead to 
prevent erosion, or galvanic and electrolytic action; 

PLASTERER, includes but is not limited to: 

1. Applying coats of plaster onto interior or exterior walls, ceilings, or partitions of buildings 
to produce a finished surface according to blueprints, architects' drawings and oral 
instruction; 

2. Creating decorative textures in finish coat by using sand, pebbles or stones; 
3. Installing guide wires on exterior surfaces of buildings to indicate thickness of plaster or 

stucco; 
4. Applying weatherproof, decorative covering to exterior surfaces of a building; 
5. Molding and installing ornamental plaster pieces, panels and trim; 
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6. Directing workers to mix plaster to a desired consistency; 
7. Assembly of EFIS panels; 
8. Laying out, cutting, joining, fitting and installation of Architectural Foam Elements which 

are trowel applied or adhesive set; 
9. Applying, shaping, cutting, and planing in preparation for netting done by hand or 

machine; 
10. All plaster or synthetic finishes applied to Foam Architectural Elements 

PLUMBER, includes but is not limited to: 

Assembling, installing and repairing pipes, fittings and fixtures for heating, water and drainage 
systems inside of buildings and to a point 5 feet outside of buildings which may therein require: 

a. Repairing and maintaining plumbing by replacing defective washers, repairing or 
mending broken pipes, and opening clogged drains; 

b. Assembling pipe sections, tubing and fittings by using screws, bolts, solder, plastic 
solvent and caulking; 

c. Installing pipe assemblies, fittings, valves and fixtures, including, without limitation, sinks, 
toilets and tubs, by using hand tools and power tools; 

d. Cutting openings in structures, excluding concrete, to accommodate pipe and pipe 
fittings by using hand tools and power tools; 

e. Filling pipes and plumbing fixtures with water or air and observing pressure gauges to 
detect and locate leaks. 

REFRIGERATION MECHANIC, includes but is not limited to: 

1. Installing and repairing industrial and commercial refrigeration systems; 
2. Mounting compressors, condensers and other refrigeration components to the frame of a 

refrigerator by using hand tools and acetylene welding equipment; 
3. Assembling structural and functional components needed for refrigeration, including, 

without limitation, controls, switches, gauges, wiring harnesses, valves, pumps, 
compressors, condensers, cores and pipes; 

4. Installing expansion and control valves by using hand tools and acetylene welding 
equipment; 

5. Cutting, bending, threading and connecting pipe from functional components to water, 
power or refrigeration systems; 

6. Fabricating and assembling components and structural portions of a refrigeration 
system; 

ROOFER, includes but is not limited to: 

1. Installing and covering roofs and structures with slate, asphalt, wood and other related 
materials, other than sheet metal, by using brushes, knives, punches, hammers and 
other tools; 

2. Spraying roofs, sidings and walls with material to bind, seal, insulate or soundproof 
sections of a structure; 

3. Installation of all plastic, slate, slag, gravel, asphalt and composition roofing, and rock 
asphalt mastic when used for damp and waterproofing; 
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4. Installation of all damp resisting preparations when applied on roofs with mop, three-knot
brush, roller, swab or spray system;

5. All types of preformed panels used in waterproofing;
6. Handling, hoisting and storing of all roofing, damp and waterproofing materials;
7. The tear-off and/or removal of roofing and roofing materials;

SHEET METAL WORKER, includes but is not limited to: 

1. Fabricating, assembling, dismantling, installing or repairing:
o Sheet metal roofs, including #30 felt roofing paper installed to form a metal

roofing system;
o Sheet metal parts or equipment, including, without limitation, duct work, metal

lockers and kitchen equipment;
o Air-veyor and air-handling systems, regardless of materials used;

2. Setting up and operating fabrication machines to cut, bend and straighten sheet metal;
3. Shaping metal over anvils, blocks or forms using a hammer;
4. Operating soldering and welding equipment to join sheet metal parts;
5. Inspecting, assembling and smoothing seams and joints of burred surfaces;
6. Welding, soldering, bolting, riveting, screwing, clipping, caulking or bonding component

parts to assemble products by using hand tools, power tools and devices for lifting and
handling;

SPRINKLER FITTER, includes but is not limited to: 

Installing, dismantling, maintaining, repairing, adjusting and correcting all fire protection and fire 
control systems, including the installation of piping or tubing, appurtenances and equipment 
pertaining thereto, including both overhead and underground water mains, fire hydrants, and 
hydrant mains, standpipes and hose connection to sprinkler systems, sprinkler tank heaters, air 
lines and thermal systems used in connection with sprinkler and alarm systems. 

SURVEYOR, includes but is not limited to: 

1. Planning ground surveys designed to establish base lines, elevation and other geodetic
measurements;

2. Compiling data relevant to the shape, contour, gravitation, location, elevation and
dimension of land and land features on or near the surface of the Earth for engineering,
map making, mining, land evaluation, construction and other purposes;

3. Surveying bodies of water to determine navigable channels and to secure data for
construction of breakwaters, piers and other marine structures;

4. Computing data necessary for driving and connecting underground passages,
underground storage and volume of underground deposits.

TAPER, includes but is not limited to: 

1. Sealing joints between plasterboard or other wallboards to prepare a wall surface for
painting or papering;

2. Mixing sealing compound by hand or with a portable electric mixer and spreading the
compound over the joints between boards using a trowel, broad knife, or spatula;
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3. Filling cracks and holes in walls and ceilings with sealing compound ; 
4. Applying texturing compound and primer to walls and ceiling to prepare a surface for a 

final finish by using brushes, rollers and spray guns; 
5. Coating of joint compound or taping mud; 

TERRAZZO WORKER, includes but is not limited to: 

1. Applying cement, sand, pigment and marble chips to floors and stairways to attain 
durable and decorative surfacing according to specifications or drawings; 

2. Spreading mixtures of sand, cement and water over surface with a trowel to form 
terrazzo; 

3. Cutting metal division strips and pressing the metal division strips into a terrazzo base so 
that top edges form a desired design or pattern and define level of finished floor surface; 

4. Spreading mixtures of marble chips, cement, pigment and water over a terrazzo base to 
form a finished surface by using a float and trowel; 

5. Pre-casting terrazzo blocks in wooden forms 

TILE SETTER, includes but is not limited to: 

1. Applying tile and materials made for tile in tile-like units to walls, floors, ceilings and 
promenade roof decks following design specification; 

2. Applying glazed, unglazed, mosaic and other ceramic tiles, which are used as a surface 
on floors, walls, ceilings, and other surfaces and which must be set to specific grade; 

3. Applying and floating all setting beds into which glazed, unglazed, mosaic, or other 
ceramic tiles are set; 

4. Leveling and plumbing tiles to a specified grade 

TILE, TERRAZZO AND MARBLE FINISHER, includes but is not limited to: 

1. Supplying and mixing construction materials for a tile setter, terrazzo worker or marble 
setter; 

2. Applying grout and finishing the surface of installed tile, terrazzo and marble; 
3. Cleaning installed tile, terrazzo and tile surfaces; 
4. Renovation and filling chipped, cracked and broken pieces of tile, terrazzo and marble; 
5. Grinding and polishing tile, terrazzo and marble; 
6. Assisting a tile setter, terrazzo worker or marble setter; 

TRAFFIC BARRIER ERECTOR, includes but is not limited to: 

Erects or places instruments to provide directional assistance to traffic on or near the public 
works construction project. 

TRUCK DRIVER, includes but is not limited to: 

Driving a tractor trailer combination or a truck to transport goods or materials at the site of a 
public work or between sites of a public work. (Also, see descriptions listed with Truck Driver 
rates, if any.) 
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WELL DRILLER, includes but is not limited to: 

1. Setting, operating or tending to portable drilling rig machinery and related equipment to 
drill wells; 

2. Extending stabilizing jackscrews to support and level a drilling rig; 
3. Installing water well pumps; 
4. Drillings wells for industrial water supplies, irrigation water supplies or water supplies for 

any other purpose; dewatering or other similar purposes; exploration; hole drilling for 
geologic and hydrologic information; and core drilling for geologic information. 

____________________________________________________________________________ 
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GROUP CLASSIFICATIONS 

  

LABORER, includes but is not limited to: 

 Group 1  
All cleanup work of debris, grounds, and building including windows and tile 

Dumpmen or Spotter (other than asphalt) 
Handling and Servicing of Flares, Watchmen  
General Laborer 
Guide Posts and Highway Signs 
Guardrail Erection and Dismantling 
Limber, Brushloader and Piler 
Pavement Marking and Highway Striping  
Traffic Control Supervisor 

Group 2  
Choker setter or Rigger (clearing work only) Pittsburgh  
Chipper and similar type brush shredders  
Concrete worker (wet or dry) all concrete work not listed in Group 3  
Crusher or Grizzly Tender  
Greasing Dowels  
Guinea Chaser (Stakemen)  
Panel Forms (wood or metal) handling, cleaning and stripping of Loading and unloading, 
(Carrying and handling of all rods and material for use in reinforcing concrete  
Railroad Trackmen (maintenance, repair or builders)  
Sloper  
Semi-Skilled Wrecker (salvaging of building materials other than those listed in Group 3)  

Group 3  
Asphalt Workers (Ironers, Shovelers, Cutting Machine)  
Buggymobile  
Chainsaw, Faller, Logloader and Bucker  
Compactor (all types)  
Concrete Mixer under 1/2 yard  
Concrete Pan Work (Breadpan type), handling,  cleaning\stripping  
Concrete Saw, Chipping, Grinding, Sanding, Vibrator  
Cribbing, Shoring, Lagging, Trench Jacking, Hand-Guided Lagging Hammer  
Curbing or Divider machine  
Curb Setter (precast or cut)  
Ditching Machine (hand-guided)  
Drillers Helper, Chuck Tender  
Form Raiser, Slip Forms  
Grouting of Concrete Walls, Windows and Door Jams  
Headerboardmen  
Jackhammer, Pavement Breaker, Air Spade  
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Mastic Worker (wet or dry)  
Pipewrapper, Kettlemen, Potmen, and men applying asphalt, creosote and similar type 
materials  
All Power Tools (air, gas, or electric), Post Driver  
Riprap-Stonepaver and RockSlinger, including placing of sack concrete wet or dry  
Rototiller  
Rigging and Signaling in connection with Laborers' work  
Sandblaster, Potmen, Gunmen or Nozzlemen  
Vibra-screed  
Skilled Wrecker (removing and salvaging of sash, windows, doors, plumbing and electrical 
fixtures)  

Group 4  
Burning and Welding in connection with Laborers' work  
Joy Drill Model TWM-2A, Gardner Denver Model DN143 and similar type drills (in accordance 
with Memorandum of Understanding between Laborers and Operating Engineers dated at 
Miami, Florida, Feb. 3, 1954) and  Track Drillers, Diamond Core Drillers, Wagon Drillers, 
Mechanical Drillers on Multiple Units  
High scalers  
Concrete pump operator  
Heavy Duty Vibrator with Stinger 5" diameter or over  
Pipelayer, Caulker and Bander  
Pipelayer-waterline, Sewerline, Gasoline, Conduit  
Cleaning of Utility Lines  
Slip Lining of Utility Lines (including operation of Equipment)  
TV Monitoring and Grouting of Utility Lines  
Asphalt Rakers  

 Group 4A 

Foreman 

Group 5  
Construction Specialists  
Blasters and Powdermen, all work of loading, placing, and blasting of all powder and explosives 
of any type, regardless of method used for such loading and placing  
Asbestos removal  
Lead abatement  
Hazardous waste  
Material removal  

Group 6  
Gunite Foremen, Nozzlemen, Rodmen, Gunmen, Materialmen, Reboundmen  

OPERATING ENGINEER, includes but is not limited to: 

Group 1  
Engineer Assistant 
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Group 1A 
Heavy Duty Repairman Helper 
Oiler 
Parts man  

Group 2  
Compressor Operator  
Material Loader and/or Conveyor Operator (handling building materials)  
Pump Operator  

Group 3  
Bobcat or similar loader, 1/4 cu. yd. or less  
Concrete Curing Machines (streets, highways, airports, canals)  
Conveyor Belt Operator (tunnel)  
Forklift (under 20 )  
Engineer Generating Plant (500 K.W.)  
Mixer Box Operator (concrete plant)  
Motorman  
Rotomist Operator  
Oiler (truck crane) 

Group 4  
Concrete Mixer Operator, Skip type  
Dinky Operator  
Forklift (20'  or over) or Lumber Stacker  
Ross Carrier  
Skip Loader Operator (under one (1) cu. yd.)  
Tie Spacer  

Group 5  
Concrete Mixers (over one (1) cu. yd.)  
Concrete Pumps or Pumpcrete Guns  
Elevator and Material Hoist ( one (1) drum)  
Groundman for Asphalt Milling and similar  

Group 6  
Auger type drilling equipment up to and including 30 ft. depth digging capacity m.r.c. 
Boom Truck or Dual Purpose a-Frame Truck  
B.L.H. Lima Road Pactor or similar  
Chip Box Spreader (Flaherty type or similar)  
Concrete Batch Plant (wet or dry)  
Concrete Saws (highways, streets, airports, canals)  
Locomotives (over thirty (30) tons)  
Maginnis International Full Slab Vibrator (airports, highways, canals and warehouses)  
Mechanical Finishers (concrete) (Clary, Johnson, Bidwell  Bridge Deck or similar types)  
Mechanical Burn, Curb and/or Curb and Gutter Machine (concrete or asphalt)  
Pavement Breaker, Truck Mounted, with compressor combination  
Pavement Breaker or Tamper (with or without compressor combination)  
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Power Jumbo Operator (setting slip-forms, etc., in tunnels)  
Roller Operator (except asphalt)  
Self-Propelled Tape Machine  
Self-Propelled Compactor (single engine)  
Self-Propelled Power Sweeper Operator  
Slip-Form Pump (power-driven by hydraulic, electric, air, gas, etc. lifting device for concrete 
forms)  
Small Rubber-Tired Tractors  
Snooper Crane, Paxton-Mitchell or similar  
Stationary Pipe Wrapping, Cleaning and Bending Machine Operator  

Group 7  
Auger type drilling equipment over 30 ft. depth digging capacity m.r.c.  
Compressor (over 2)  
Concrete Conveyor or Concrete Pump, truck or equipment mounted (any assistance required 
shall be performed by an Assistant to Engineer)  Boom length to apply  
Concrete Conveyor, Building Site  
Drilling and Boring Machine, vertical and horizontal (not to apply to waterliners, wagon drills or 
jack hammers)  
Crusher Plant Engineer  
Generators  
Kolman Loader  
Material Hoist (two (2) or more drums)  
Mechanical Finishers or Spreader Machine (asphalt, Barber-Greene or similar)  
Mine or Shaft Hoist  
Pipe Bending Machines (pipeline only)  
Pipe Cleaning Machines (tractor-propelled and supported)  
Pipe Wrapping Machines (tractor-propelled and supported)  
Portable Crushing and Screening Plants  
Post Driller And/Or Driver  
Pumps ( over 2)  
Roller Operator (asphalt)  
Screedman (except asphaltic or concrete paving)  
Screedman (Barber-Greene and similar) (asphaltic or concrete paving)  
Self-Propelled Boom-Type Lifting Device (center mount)  (on ten (10) ton capacity or less)  
Slusher Operator  
Surface Heater and Planer Operator  
Trenching Machine (maximum digging capacity three (3) ft. depth) (Any assistance in the 
operation, if needed, shall be performed by an Assistant to Engineer)  
Truck-Type Loader  
Welding Machines (gasoline or diesel)  

Group 8  
Asphalt Plant Engineer  
Asphalt Milling Machine  
Cast-In-Place Pipe-Laying Machine  
Combination Slusher and Motor Operator  
Concrete Batch Plant (multiple units)  
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Dozer Operator  
Drill Doctor  
Elevating Grader Operator  
Grooving and Grinding Machine (highways)  
Ken Seal Operator  
Loader (up to and including two and one-half (2 1/2) cu. yds)  
Mechanical Trench Shield  
Mixermobile  
Push Cats  
Road Oil Mixing Machine Operator Wood-Mixer (and other similar Pugmill equipment)  
Rubber-Tired Earthmoving Equipment (up to and including thirty-five (35) cu. yds.  "struck " 
m.r.c., Euclids, T-Pulls, DW10, 20, 21 and similar)  
Self-Propelled Compactors with Dozer; Hyster 450, Cat 825 or similar  
Sheepfoot  
Small Tractor (with boom)  
Soil Stabilizer (P & H or equal)  
Timber Skidder (rubber-tired) or similar equipment  
Tractor-Drawn Scraper  
Tractor Operator  
Tractor-Mounted Compressor Drill Combination  
Trenching Machine Operator (over three (3) feet depth)  
Tri-Batch Paver  
Tunnel Badger or Tunnel Boring Machine Operator  
Tunnel Mole Boring Machine  
Vermeer T-600b Rock Cutter  

Group 9  
Chicago Boom  
Combination Backhoe and Loader (up to and including 3/8 cu. yd.)  
Combination Mixer and Compressor (gunite)  
Heavy Duty Repairman and/or Welder  
Lull Hi-Lift (twenty (20) feet or over)  
Mucking Machine  
Sub-Grader (Gurries or other types)  
Tractor (with Boom) (D6 or larger)  
Track-Laying-Type Earthmoving Machine  (single engine with tandem scrapers )  

  
Group 10  
Boom-Type Backfilling Machine  
Bridge Crane  
Cary-Lift or similar  
Chemical Grouting Machine  
Derricks (two (2) Group 10 Operators required when swing engine remote from hoist)  
Derrick Barges (except excavation work)  
Euclid Loader and similar types  
Gradesetter, Grade Checker  
Heavy Duty Rotary Drill Rigs    
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Lift-Slab (Vagtborg and similar types)  
Loader (over two and one-half (2 1/2 cu. yds. up to and including four (4) cu. yds.)  
Locomotive (over one hundred (100) tons, single or multiple units)  
Multiple-Engine Earthmoving Machines (Euclid Dozers, etc.)  
Pre-Stress Wire Wrapping Machine  
Rubber-Tired Scraper, Self-Loading  
Single-Engine Scraper (over thirty-five (35) cu. yds.)  
Shuttle Car (Reclaim Station)  
Train Loading Station  
Trenching Machine multi-engine with sloping attachments (Jefco or similar)  
Vacuum Cooling Plant  
Whirley Crane (up to and including twenty-five (25) tons)  

 Group 10A  
Backhoe-Hydraulic (up to and including one (1) cu. yd.)  
Backhoe (up to and including one (1) cu. yd.) (Cable)  
CMI Dual Lane Auto-Grader SP30 or similar type  
Cranes (not over twenty-five (25) tons) (hammerhead and gantry)  
Finish Blade  
Gradalls (up to and including one (1) cu. yd.)  
Motor Patrol Operator  
Power Shovels, Clamshells, Draglines, Cranes (up to and including one (1) cu. yd.)  
Rubber-Tired Scraper, Self-Loading (twin engine)  
Self-Propelled Boom-Type Lifting Device, center mount (over 10 tons up to and including 25 
tons)  

Group 11  
Automatic Asphalt or Concrete Slip-Form Paver  
Automatic Railroad Car Dumper  
Canal Trimmer  
Cary Lift, Campbell or similar type  
Cranes (over twenty-five (25) tons)  
Euclid Loader when controlled from the Pullcat  
Highline Cableway Operator  
Loader (over four (4) cu. yds. up to and including twelve (12) cu. yds.)  
Multi-Engine Earthmoving Equipment (up to and including seventy-five (75) cu. yds. struck  
m.r.c.)  
Multi-Engine Scrapers (when used to Push Pull)  
Power Shovels, Clamshells, Draglines, Backhoes Gradalls (over one (1) cu. yd. and up to and 
including seven (7) cu. yds. m.r.c.)  
Self-Propelled Boom-Type Lifting Device (center mount)  (over 25 tons m.r.c.)  
Self-Propelled Compactor (with multiple-propulsion power units)  
Single-Engine Rubber-Tired Earthmoving Machine, with Tandem Scraper  
Slip-Form Paver (concrete or asphalt)  
Tandem Cats and Scraper  
Tower Crane Mobile (including Rail Mount)  
Truck Mounted Hydraulic Crane when remote control equipped (over 10 tons up to and 
including 25 tons)  
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Universal Liebher and Tower Cranes (and similar types)  
Wheel Excavator (up to and including seven hundred fifty (750) cu. yds. per hour)  
Whirley Cranes (over twenty-five (25) tons)  

Group 11A  
Band Wagons (in conjunction with Wheel Excavators)  
Operator of Helicopter )when used in construction work)  
Loader (over twelve (12) cu. yds.)  
Multi-Engine Earthmoving Equipment (over seventy-five  (75) cu. yds. "struck"  m.r.c.)  
Power  Shovels. Clamshells, Draglines, Backhoes, and Gradalls (over seven  7 cu. yds. m.r.c.)  
Remote-Controlled Earth Moving Equipment  
Wheel Excavator (over seven hundred fifty (750) cu. yds. per hour)  

Group 11B  
Holland Loader or similar or Loader (over 18 cu. yds.)  
   
   

OPERATING ENGINEERS - Steel Fabricator & Erector 

Group 1  
Cranes over 100 tons  
Derrick over 100 tons  
Self-Propelled Boom Type Lifting Devices over 100 tons  

Group 2  
Cranes over 45 tons up to and including 100 tons  
Derrick, 100 tons and under  
Self Propelled Boom Type Lifting Device, over 45 tons  
Tower Crane  

Group 3  
Cranes, 45 tons and under  
Self Propelled Boom Type Lifting Device, 45 tons and under  

Group 4  
Chicago Boom  
Forklift, 10 tons and over  
Heavy Duty Repairman/Welder  

Group 5  
Boom Cat  
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OPERATING ENGINEER -Piledriver 

Group 1  
Derrick Barge Pedestal mounted over 100 tons  
Clamshells over 7 cu. yds.  
Self Propelled Boom Type Lifting Device, over 100 tons  
Truck Crane or Crawler, land or barge mounted over 100 tons  

Group 2  
Derrick Barge Pedestal mounted 45 tons up to and including 100 tons  
Clamshells up to and including 7 cu. yds.  
Self Propelled Boom Type Lifting Device over 45 tons  
Truck Crane or Crawler, land or barge mounted, over 45 tons up to and including 100 tons  

Group 3  
Derrick Barge Pedestal mounted under 45 tons  
Self Propelled Boom Type Lifting Device 45 tons and under  
Skid/Scow Piledriver, any tonnage  
Truck Crane or Crawler, land or barge mounted 45 tons and under  

Group 4  
Assistant Operator in lieu of Assistant to Engineer  
Forklift, 10 tons and over  
Heavy Duty Repairman/Welder  

Group 5  
No current classification  

Group 6  
Deck Engineer  

Group 7  
No current classification  

Group 8  
Deckhand  
Fireman  
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 ZONE RATES   

BRICKLAYER  
In addition to BRICKLAYER rates add the applicable amounts  per hour, calculated based on a 
radius of over fifty  (50) miles from the Washoe County Courthouse in Reno, Nevada:  
Zone 1-0-35 Miles        0.00 
Zone 2-36-75 Miles      1.25 
Zone 3-Over 75 Miles  5.37 
  
CARPENTER (Building and Heavy Highway and Dam Construction) 
In addition to CARPENTER rates add the applicable amounts per hour, calculated from the 
Washoe County Courthouse: 
Zone 1-0 to 50 miles         $0.00 (road miles of either the Carson City Courthouse or the 
Washoe County Courthouse) 
Zone 2-51-150 miles  $3.00 
Zone 3-151-300 miles   $4.00 
Zone 4-301 miles and over $5.00 
  
CEMENT MASON 
In addition to CEMENT MASON rates add the applicable amounts per hour, calculated from the 
Reno Post Office, 50 So. Virginia St., Reno, Nevada: 
Zone 1-0-90 miles           $0.00 
Zone 2-91 miles and over  $6.00 
 
ELECTRICIAN 
In addition to Electrician rates add the applicable amounts per hour, calculated from the 
Washoe County Courthouse: 
Zone 1-0-70 miles           $0.00 
Zone 2-71-90 miles  $8.00 
Zone 3 -91 miles and over $10.00 
 
ELECTRICIAN-COMMUNICATION TECH 
In addition to Electrician Communication Tech rates add the applicable amounts per hour, 
calculated from the Washoe County Courthouse: 
Zone 1-0-70 miles           $0.00 
Zone 2-71-90 miles  $5.00 
Zone 3 -91 miles and over $7.00 
 
HOD CARRIER-BRICK MASON TENDER 
In addition to Hod Carrier Brick Mason Tender rates, add the applicable amounts per hour, 
calculated based on a radius from the Washoe County Courthouse:  
Zone 1-35 to 75 miles    $1.25 
Zone 2-76 miles and over $7.50 
 
HOD CARRIER-PLASTERER 
In addition to Hod Carrier Plasterer rates add the applicable amounts per hour, calculated based 
on a radius from So. Virginia St., Reno, Nevada:  
Zone 1-70 miles     $0.00 
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Zone 70 miles and over $8.00 
 

LABORER (Highway and Dam Construction only)  
In addition to LABORER rates add the applicable amounts per hour, calculated based on a 
radius from either the Carson City Courthouse or the Washoe County Courthouse:             

Zone 1-0 to 50 miles            $0.00  
Zone 2-51 to 150 miles          $3.00   
Zone 3-151 to 300 miles        $4.00   
Zone 4-301 miles and over   $5.00    
  

LABORER   (Building Construction) 
In addition to LABORER rates add the applicable amounts per hour, calculated based on road 
miles from either the Carson City Courthouse or the Washoe County Courthouse:     
 
Zone 1-0 to 50 miles              $0.00  
Zone 2-51 to 150 miles          $3.00  
Zone 3-151 to 300 miles        $4.00   
Zone 4-301 miles and over  $5.00  
 
MECHANICAL INSULATOR 
In addition to MECHANICAL INSULATOR rates add the applicable amounts per hour, 
calculated based on a radius figured from Reno City Hall: 
Zone 1-0-20 miles-  $1.25  
Zone 2-21-40 miles-  $2.50 
Over 40 miles-   $10.63 
 
MILLWRIGHT  
In addition to MILLWRIGHT rates, add the applicable amounts per hour, calculated on road 
miles from either the Carson City Courthouse or the Washoe County Courthouse:  
Zone 1-1 to 15 miles          $1.25  
Zone 2-15 to 35 miles        $2.50  
Zone 3-35 miles and over   $10.63 
  
  
OPERATING ENGINEER  
In addition to: OPERATING ENGINEER; STEEL FABRICATOR and ERECTOR, PILEDRIVER, 
SURVEYOR, and LUBRICATION AND SERVICE ENGINEER rates add the applicable amounts 
per hour calculated based on a radius from the Washoe County Courthouse:   
 
Zone 1-0 to 75 miles      $0.00   
Zone 2-75 to 150 miles          $3.00  
Zone 3-151 to 300 miles        $4.00  
Zone 4-301 miles and over   $5.00  
   
PLASTERER 
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In addition to PLASTERER rates add the applicable amounts per hour, calculated from the 
South Virginia and Mill Street, Reno, Nevada: 
Zone 1-0-70 miles           $0.00 
Zone 2-70 miles and over  $8.00 
 
SHEET METAL WORKER 
In addition to AIR BALANCE AND SHEET METAL WORKER rates, add the applicable amounts 
per hour, calculated based on a radius from the courthouse in Reno, Nevada: 
 
Zone 1-0 to 75 miles          $0.00   
(including the City of Fallon and the Fallon Naval Air Base) 
Zone 2-over 75 miles            $8.12 
 
TILE/TERRAZZO WORKER/MARBLE MASON  
In addition to TILE/TERRAZZO WORKER/MARBLE MASON rates add the applicable amounts  
per hour, calculated based on a radius of over fifty (50) miles from the City Hall of Las Vegas, 
Nevada:  
 
0-40 Miles                         $0.00 
41-50 Miles                      $2.50  
51-70 Miles                      $4.37 
Over 70 Miles                    $6.87 
 
The area within the city limits of Boulder City and Primm, Nevada shall be considered free 
zones. 
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General Decision Number: NV150023 02/06/2015  NV23 

Superseded General Decision Number: NV20140023 

State: Nevada 

Construction Type: Heavy 

County: Carson City County in Nevada. 

HEAVY CONSTRUCTION PROJECTS (including sewer/water 
construction). 

Note: Executive Order (EO) 13658 establishes an hourly minimum 
wage of $10.10 for 2015 that applies to all contracts subject 
to the Davis-Bacon Act for which the solicitation is issued on 
or after January 1, 2015. If this contract is covered by the 
EO, the contractor must pay all workers in any classification 
listed on this wage determination at least $10.10 (or the 
applicable wage rate listed on this wage determination, if it 
is higher) for all hours spent performing on the contract. The 
EO minimum wage rate will be adjusted annually. Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number     Publication Date 
          0              01/02/2015 
          1              02/06/2015 

 CARP0971-007 07/01/2014 

                                  Rates          Fringes 

CARPENTER   
     Including Form Work.........$ 27.54            12.73 

ZONE PAY: 

  ZONE 1: All work within 50 road miles of either Carson City 
  Courthouse or Washoe County Courthouse shall be considered 
  a Free Zone. 

  ZONE 2: All work within 50 to 150 road miles of the Washoe 
  County Courthouse shall receive $3.00 additional per hour. 

  ZONE 3: All work within 150 to 300 road miles of the Washoe 
  County Courthouse shall receive $4.00 additional per hour. 

  ZONE 4: Any work performed in excess of 300 road miles of the 
  Washoe County Courthouse shall receive $5.00 additional per 
  hour. 

---------------------------------------------------------------- 
* ELEC0401-001 11/01/2014 

                                  Rates          Fringes 

ELECTRICIAN......................$ 37.50            15.14 
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  ZONE PAY:  Shall be measured in air miles from the Washoe 
  County Courthouse 
Zone 1 -  0 to 70 miles    $0.00 Per Hour 
Zone 2 - 72 to 90 miles    $6.00 Per Hour 
Zone 3 - 91 miles and over $8.00 Per Hour 

---------------------------------------------------------------- 
 ENGI0003-030 07/01/2013 

                                  Rates          Fringes 

OPERATOR:  Power Equipment   
     (02) Bulldozer..............$ 29.55            17.72 
     (03) Skid Loader/Bobcat,  
     Excavator...................$ 29.82            17.72 
     (06) Roller.................$ 31.03            17.72 
     (08) Loader up to and  
     including 2-1/2 cu. yds.  
     and Scraper.................$ 31.87            17.72 
     (09) Mechanic and Backhoe  
     Loader Combo................$ 32.19            17.72 
     (10) Loader over 2-1/2 cu.  
     yds. up to and including 4  
     cu. yds), Grader/Blade......$ 32.54            17.72 
     (11)  Backhoe, Loader over  
     4 cu. yds. up to and  
     including 12 cu.  
     yds.,Trackhoe...............$ 32.97            17.72 
     (11a) Loader over 12  
     cu.yds......................$ 34.61            17.72 

ZONE PAY:   

  Zone 1:  All work within 50 road miles of Carson City 
  Courthouse of Washoe County Courthouse shall be considered 
  a Free Zone. 

  Zone 2: All work 50 to 150 road miles from Washoe County 
  Courthouse shall receive $2.00 additional per hour. 

  Zone 3: All work 150 to 300 road miles from Washoe County 
  Courthouse shall receive $3.00 additional per hour. 

  Zone 4: All work over 300 road miles from Washoe County 
  Courthouse shall receive $4.00 additional per hour. 

---------------------------------------------------------------- 
 IRON0118-004 01/01/2014 

                                  Rates          Fringes 

IRONWORKER (Ornamental,    
Reinforcing, and Structural).....$ 33.50            26.80 
---------------------------------------------------------------- 
 LABO0169-017 10/01/2013 

                                  Rates          Fringes 

LABORER   
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     (1) Common or General.......$ 22.90             8.67 
     (1A) Flagger................$ 20.03             8.67 
     (3) Form Stripping,  Mason  
     Tender - Cement/Concrete  
     and Pipelayer...............$ 23.15             8.67 
---------------------------------------------------------------- 
* PAIN0567-012 01/01/2015 

                                  Rates          Fringes 

PAINTER..........................$ 22.41            11.13 
---------------------------------------------------------------- 
 PLAS0797-003 10/01/2010 

                                  Rates          Fringes 

CEMENT MASON/CONCRETE FINISHER...$ 25.98             9.27 
---------------------------------------------------------------- 
 TEAM0533-005 12/01/2010 

                                  Rates          Fringes 

TRUCK DRIVER:  Water Truck   
     2,500 gallons & over........$ 28.61            13.64 
     Up to 2,500 gallons.........$ 28.61            13.64 

ZONE PAY: 

  ZONE 1: All work within 50 road miles of either Carson City 
  Courthouse or Washoe County Courthouse shall be considered 
  a Free Zone. 

  ZONE 2: All work 50 to 150 road miles from the Washoe County 
  Courthouse shall receive $2.00 additional per hour. 

  ZONE 3: All work 150 to 300 road miles from the Washoe County 
  Courthouse shall receive $3.00 additional per hour. 

  ZONE 4: Any work performed more than 300 road miles from the 
  Washoe County Courthouse shall receive $4.00 additional per 
  hour. 

---------------------------------------------------------------- 
  SUNV2007-028 09/19/2007 

                                  Rates          Fringes 

LABORER:  Concrete Saw (Hand    
Held/Walk Behind)................$ 23.92             0.00 

LABORER:  Landscape..............$ 18.51             0.00 

OPERATOR:  Crane.................$ 29.21            10.42 

TRUCK DRIVER:  Dump Truck........$ 19.49             5.00 

TRUCK DRIVER:  Flatbed Truck.....$ 19.49             3.95 
---------------------------------------------------------------- 

WELDERS - Receive rate prescribed for craft performing 
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operation to which welding is incidental. 

================================================================ 

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

---------------------------------------------------------------- 

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
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Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 

---------------------------------------------------------------- 

                   WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 

            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

            Wage and Hour Administrator 
            U.S. Department of Labor 
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            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 

            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

================================================================ 

          END OF GENERAL DECISION 
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SRF Requirements Section 
 

1. Cross Cutters 
2. Project Sign 
3. Implementation of American Iron & Steel Memo Dated 3/20/14 (Guidance Included) 
4. Wage Rate Requirement’s Under the Consolidated & Further Continuing Appropriations 

Act(2013) 
5. DBE Guidance to Borrowers & Contractors(Includes Required Forms) 
6. Wage Comparison Worksheet 
7. Contractor’s Monthly Report of Payments to Subcontractors 
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Cost Cutters Informational Sheet 
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Cross-Cutting Federal Authorities 
 
Cross-cutting federal authorities are the requirements of other federal laws and Executive Orders that apply 
in the case of federally funded projects.  The cross-cutters include (but are not limited to): environmental 
laws such as the Endangered Species Act, the National Historic Preservation Act, executive orders on the 
protection of wetlands and flood plains, social policy authorities such as executive orders on equal 
employment opportunity in federally assisted programs, and economic authorities such as rules 
implementing executive orders on the debarment and suspension of persons who have engaged in 
misconduct.  In the State Revolving Fund programs, compliance with federal cross-cutting authorities is 
required by all recipients of these federal funds.  A list of the possible applicable cross-cutters follows. 
 
Environmental Authorities   
o Archeological and Historic Preservation Act, Pub. L. 93-291, as amended  
o Clean Air Act, Pub. L. 95-95, as amended  
o Clean Water Act, Titles III, IV and V, Pub. L. 92-500, as amended  
o Coastal Barrier Resources Act, Pub. L. 97-348  
o Coastal Zone Management Act, Pub. L. 92-583, as amended  
o Endangered Species Act, Pub. L. 93-205, as amended  
o Environmental Justice, Executive Order 12898  
o Flood Plain Management, Executive Order 11988 as amended by Executive Order 12148  
o Protection of Wetlands, Executive Order 11990 as amended by Executive Order 12608  
o Farmland Protection Policy Act, Pub. L. 97-98  
o Fish and Wildlife Coordination Act, Pub. L. 85-624, as amended  
o Magnuson-Stevens Fishery Conservation and Management Act, Pub. L. 94-265  
o National Environmental Policy Act, Pub. L. 91-190 
o National Historic Preservation Act, Pub. L. 89-655, as amended  
o Safe Drinking Water Act, Pub. L. 93-523, as amended   
o Wild and Scenic Rivers Act, Pub. L. 90-54 as amended  
 
Economic and Miscellaneous Authorities   
o Debarment and Suspension, Executive Order 12549  
o Demonstration Cities and Metropolitan Development Act, Pub. L. 89-754, as amended, & Executive Order 

12372  
o Drug-Free Workplace Act, Pub. L. 100-690  
o Government Neutrality Toward Contractor’s Labor Relations, Executive Order No. 13202, as amended by 

Executive Order No. 13208  
o New Restrictions on Lobbying, Section 319 of Pub. L. 101-121 
o Prohibitions relating to violations of the Clean Water Act or Clean Air Act with respect to Federal contracts, 

grants, or loans under Section 306 of the Clean Air Act and Section 508 of the Clean Water Act, & Executive 
Order 11738  

o Uniform Relocation and Real Property Acquisition Policies Act, Pub. L. 91-646, as amended  
 
Civil Rights, Nondiscrimination, Equal Employment Opportunity Authorities  
o Older Americans Act, Pub. L. 94-135  
o Equal Employment Opportunity, Executive Order 11246  
o Section 13 of the Clean Water Act, Pub. L. 92-500  
o Section 504 of the Rehabilitation Act, Pub. L. 93-112  
o Title VI of the Civil Rights Act, Pub. L. 88-352  
 
Disadvantaged Business Enterprise Authorities  
o Small, Minority, and Women-owned Business Enterprises, Executive Orders No.11625, 12138, & 12432  
o Section 129 of the Small Business Administration Reauthorization and Amendment Act of 1988 Pub. L. No. 

100-590  
o 40 CFR Part 33 Participation by Disadvantaged Business Enterprises in Procurement under Environmental 

Protection Agency (EPA) Financial Assistance Agreements 
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WHITE BACKGROUND

Project Title

Sponsor / Developer

Official(s) or Sponsor Address

Arial BLACK

Lettering Architect or Engineer

Contractor

NEVADA DEPARTMENT OF CONSERVATION AND NATURAL RESOURCES

PLYWOOD PANEL (APA RATED A-B GRADE - EXTERIOR)

Construction sign for STATE SRF projects:

Leo Drozdoff, Director

BRIAN SANDOVAL, GOVERNOR

SIGN DIMENSIONS:  1200mm x 2400mm x 19mm (Approx. 4' x 8' x 3/4"

This project received funding from the State 

Revolving Loan Fund Program which is financially 

supported by the State of Nevada and the EPA
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Implementation 
 

 The Act states: 

Sec. 436. (a)(1) None of the funds made available by a State water pollution 
control revolving fund as authorized by title VI of the Federal Water Pollution 
Control Act (33 U.S.C. 1381 et seq.) or made available by a drinking water 
treatment revolving loan fund as authorized by section 1452 of the Safe Drinking 
Water Act (42 U.S.C. 300j–12) shall be used for a project for the construction, 
alteration, maintenance, or repair of a public water system or treatment works unless 
all of the iron and steel products used in the project are produced in the United 
States. 

(2) In this section, the term ‘‘iron and steel products’’ means the following 
products made primarily of iron or steel: lined or unlined pipes and fittings, manhole 
covers and other municipal castings, hydrants, tanks, flanges, pipe clamps and 
restraints, valves, structural steel, reinforced precast concrete, and construction 
materials. 

(b) Subsection (a) shall not apply in any case or category of cases in which the 
Administrator of the Environmental Protection Agency (in this section referred to as 
the ‘‘Administrator’’) finds that— 

(1) applying subsection (a) would be inconsistent with the public interest; 

(2) iron and steel products are not produced in the United States in 
sufficient and reasonably available quantities and of a satisfactory quality; or 

(3) inclusion of iron and steel products produced in the United States will 
increase the cost of the overall project by more than 25 percent. 

(c) If the Administrator receives a request for a waiver under this section, the 
Administrator shall make available to the public on an informal basis a copy of the 
request and information available to the Administrator concerning the request, and 
shall allow for informal public input on the request for at least 15 days prior to 
making a finding based on the request. The Administrator shall make the request and 
accompanying information available by electronic means, including on the official 
public Internet Web site of the Environmental Protection Agency. 

(d) This section shall be applied in a manner consistent with United States 
obligations under international agreements. 

(e) The Administrator may retain up to 0.25 percent of the funds appropriated 
in this Act for the Clean and Drinking Water State Revolving Funds for carrying out 
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the provisions described in subsection (a)(1) for management and oversight of the 
requirements of this section. 

(f) This section does not apply with respect to a project if a State agency 
approves the engineering plans and specifications for the project, in that agency’s 
capacity to approve such plans and specifications prior to a project requesting bids, 
prior to the date of the enactment of this Act. 

The following questions and answers provide guidance for implementing and 
complying with the AIS requirements: 
 
 
Project Coverage 
 
1) What classes of projects are covered by the AIS requirement? 
 
 All treatment works projects funded by a CWSRF assistance agreement, and all 
public water system projects funded by a DWSRF assistance agreement, from the date of 
enactment through the end of Federal Fiscal Year 2014, are covered.  The AIS 
requirements apply to the entirety of the project, no matter when construction begins or 
ends.  Additionally, the AIS requirements apply to all parts of the project, no matter the 
source of funding. 
 
2) Does the AIS requirement apply to nonpoint source projects or national estuary 

projects? 
 
 No. Congress did not include an AIS requirement for nonpoint source and 
national estuary projects unless the project can also be classified as a ‘treatment works’ as 
defined by section 212 of the Clean Water Act. 
 
3) Are any projects for the construction, alteration, maintenance, or repair of a 

public water system or treatment works excluded from the AIS requirement? 
 
 Any project, whether a treatment works project or a public water system project, 
for which engineering plans and specifications were approved by the responsible state 
agency prior to January 17, 2014, is excluded from the AIS requirements.   
 
4) What if the project does not have approved engineering plans and specifications 

but has signed an assistance agreement with a CWSRF or DWSRF program 
prior to January 17, 2014? 

 
 The AIS requirements do not apply to any project for which an assistance 
agreement was signed prior to January 17, 2014. 
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5) What if the project does not have approved engineering plans and specifications, 
but bids were advertised prior to January 17, 2014 and an assistance agreement 
was signed after January 17, 2014? 

 
 If the project does not require approved engineering plans and specifications, the 
bid advertisement date will count in lieu of the approval date for purposes of the 
exemption in section 436(f). 
 
6) What if the assistance agreement that was signed prior to January 17, 2014, only 

funded a part of the overall project, where the remainder of the project will be 
funded later with another SRF loan? 

 
 If the original assistance agreement funded any construction of the project, the 
date of the original assistance agreement counts for purposes of the exemption.  If the 
original assistance agreement was only for planning and design, the date of that 
assistance agreement will count for purposes of the exemption only if there is a written 
commitment or expectation on the part of the assistance recipient to fund the remainder 
of the project with SRF funds. 
 
7) What if the assistance agreement that was signed prior to January 17, 2014, 

funded the first phase of a multi-phase project, where the remaining phases will 
be funded by SRF assistance in the future?  

 
In such a case, the phases of the project will be considered a single project if all 

construction necessary to complete the building or work, regardless of the number of 
contracts or assistance agreements involved, are closely related in purpose, time and 
place.  However, there are many situations in which major construction activities are 
clearly undertaken in phases that are distinct in purpose, time, or place.  In the case of 
distinct phases, projects with engineering plans and specifications approval or assistance 
agreements signed prior to January 17, 2014 would be excluded from AIS requirements 
while those approved/signed on January 17, 2014, or later would be covered by the AIS 
requirements. 
 
8) What if a project has split funding from a non-SRF source? 
 
Many States intend to fund projects with “split” funding, from the SRF program and from 
State or other programs.  Based on the Act language in section 436, which requires that 
American iron and steel products be used in any project for the construction, alteration, 
maintenance, or repair of a public water system or treatment works receiving SRF 
funding between and including January 17, 2014 and September 30, 2014, any project 
that is funded in whole or in part with such funds must comply with the AIS requirement.  
A “project” consists of all construction necessary to complete the building or work 
regardless of the number of contracts or assistance agreements involved so long as all 
contracts and assistance agreements awarded are closely related in purpose, time and 
place.  This precludes the intentional splitting of SRF projects into separate and smaller 
contracts or assistance agreements to avoid AIS coverage on some portion of a larger 
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project, particularly where the activities are integrally and proximately related to the 
whole.  However, there are many situations in which major construction activities are 
clearly undertaken in separate phases that are distinct in purpose, time, or place, in which 
case, separate contracts or assistance agreement for SRF and State or other funding would 
carry separate requirements. 
 
9) What about refinancing? 
 
 If a project began construction, financed from a non-SRF source, prior to January 
17, 2014, but is refinanced through an SRF assistance agreement executed on or after 
January 17, 2014 and prior to October 1, 2014, AIS requirements will apply to all 
construction that occurs on or after January 17, 2014, through completion of construction, 
unless, as is likely, engineering plans and specifications were approved by a responsible 
state agency prior to January 17, 2014.  There is no retroactive application of the AIS 
requirements where a refinancing occurs for a project that has completed construction 
prior to January 17, 2014. 
 
10) Do the AIS requirements apply to any other EPA programs, besides the SRF 

program, such as the Tribal Set-aside grants or grants to the Territories and 
DC? 

 
 No, the AIS requirement only applies to funds made available by a State water 
pollution control revolving fund as authorized by title VI of the Federal Water Pollution 
Control Act (33 U.S.C. 1381 et seq.) or made available by a drinking water treatment 
revolving loan fund as authorized by section 1452 of the Safe Drinking Water Act (42 
U.S.C. 300j–12) 
 
Covered Iron and Steel Products   
 
11) What is an iron or steel product? 
 
 For purposes of the CWSRF and DWSRF projects that must comply with the AIS 
requirement, an iron or steel product is one of the following made primarily of iron or 
steel that is permanently incorporated into the public water system or treatment works:  
 

Lined or unlined pipes or fittings; 
Manhole Covers; 
Municipal Castings (defined in more detail below); 
Hydrants; 
Tanks; 
Flanges; 
Pipe clamps and restraints; 
Valves; 
Structural steel (defined in more detail below); 
Reinforced precast concrete; and 
Construction materials (defined in more detail below). 
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12) What does the term ‘primarily iron or steel’ mean? 
 
 ‘Primarily iron or steel’ places constraints on the list of products above.  For one 
of the listed products to be considered subject to the AIS requirements, it must be made 
of greater than 50% iron or steel, measured by cost.  The cost should be based on the 
material costs.   
 
13) Can you provide an example of how to perform a cost determination? 
 

For example, the iron portion of a fire hydrant would likely be the bonnet, body 
and shoe, and the cost then would include the pouring and casting to create those 
components.  The other material costs would include non-iron and steel internal workings 
of the fire hydrant (i.e., stem, coupling, valve, seals, etc).  However, the assembly of the 
internal workings into the hydrant body would not be included in this cost calculation.  If 
one of the listed products is not made primarily of iron or steel, United States (US) 
provenance is not required. An exception to this definition is reinforced precast concrete, 
which is addressed in a later question. 
 
14) If a product is composed of more than 50% iron or steel, but is not listed in the 

above list of items, must the item be produced in the US?  Alternatively, must 
the iron or steel in such a product be produced in the US? 

 
 The answer to both question is no.  Only items on the above list must be produced 
in the US.  Additionally, the iron or steel in a non-listed item can be sourced from outside 
the US. 
 
15) What is the definition of steel? 
 
 Steel means an alloy that includes at least 50 percent iron, between .02 and 2 
percent carbon, and may include other elements.  Metallic elements such as chromium, 
nickel, molybdenum, manganese, and silicon may be added during the melting of steel 
for the purpose of enhancing properties such as corrosion resistance, hardness, or 
strength.  The definition of steel covers carbon steel, alloy steel, stainless steel, tool steel 
and other specialty steels.  
 
16) What does ‘produced in the United States’ mean? 
  

Production in the United States of the iron or steel products used in the project 
requires that all manufacturing processes, including application of coatings, must take 
place in the United States, with the exception of metallurgical processes involving 
refinement of steel additives.  All manufacturing processes includes processes such as 
melting, refining, forming, rolling, drawing, finishing, fabricating and coating.  Further, if 
a domestic iron and steel product is taken out of the US for any part of the manufacturing 
process, it becomes foreign source material.  However, raw materials such as iron ore, 
limestone and iron and steel scrap are not covered by the AIS requirement, and the 
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material(s), if any, being applied as a coating are similarly not covered.  Non-iron or steel 
components of an iron and steel product may come from non-US sources.  For example, 
for products such as valves and hydrants, the individual non-iron and steel components 
do not have to be of domestic origin. 
 
17) Are the raw materials used in the production of iron or steel required to come 

from US sources? 
 
 No.  Raw materials, such as iron ore, limestone, scrap iron, and scrap steel, can 
come from non-US sources. 
 
18) If an above listed item is primarily made of iron or steel, but is only at the 

construction site temporarily, must such an item be produced in the US? 
 
 No.  Only the above listed products made primarily of iron or steel, permanently 
incorporated into the project must be produced in the US.  For example trench boxes, 
scaffolding or equipment, which are removed from the project site upon completion of 
the project, are not required to be made of U.S. Iron or Steel. 
 
19) What is the definition of ‘municipal castings’? 
 
 Municipal castings are cast iron or steel infrastructure products that are melted 
and cast.  They typically provide access, protection, or housing for components 
incorporated into utility owned drinking water, storm water, wastewater, and surface 
infrastructure. They are typically made of grey or ductile iron, or steel.  Examples of 
municipal castings are: 
 

Access Hatches; 
Ballast Screen; 
Benches (Iron or Steel); 
Bollards; 
Cast Bases;  
Cast Iron Hinged Hatches, Square and Rectangular; 
Cast Iron Riser Rings; 
Catch Basin Inlet; 
Cleanout/Monument Boxes;  
Construction Covers and Frames;  
Curb and Corner Guards; 
Curb Openings; 
Detectable Warning Plates; 
Downspout Shoes (Boot, Inlet); 
Drainage Grates, Frames and Curb Inlets; 
Inlets; 
Junction Boxes;  
Lampposts;  
Manhole Covers, Rings and Frames, Risers;  
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Meter Boxes; 
Service Boxes; 
Steel Hinged Hatches, Square and Rectangular; 
Steel Riser Rings; 
Trash receptacles; 
Tree Grates; 
Tree Guards; 
Trench Grates; and 
Valve Boxes, Covers and Risers. 

 
20) What is ‘structural steel’? 
 
 Structural steel is rolled flanged shapes, having at least one dimension of their 
cross-section three inches or greater, which are used in the construction of bridges, 
buildings, ships, railroad rolling stock, and for numerous other constructional purposes. 
Such shapes are designated as wide-flange shapes, standard I-beams, channels, angles, 
tees and zees.  Other shapes include H-piles, sheet piling, tie plates, cross ties, and those 
for other special purposes.  
 
21) What is a ‘construction material’ for purposes of the AIS requirement? 
  

Construction materials are those articles, materials, or supplies made primarily of 
iron and steel, that are permanently incorporated into the project, not including 
mechanical and/or electrical components, equipment and systems.  Some of these 
products may overlap with what is also considered “structural steel”.  This includes, but 
is not limited to, the following products: wire rod, bar, angles, concrete reinforcing bar, 
wire, wire cloth, wire rope and cables, tubing, framing, joists, trusses, fasteners (i.e., nuts 
and bolts), welding rods, decking, grating, railings, stairs, access ramps, fire escapes, 
ladders, wall panels, dome structures, roofing, ductwork, surface drains, cable hanging 
systems, manhole steps, fencing and fence tubing, guardrails, doors, and stationary 
screens. 
 
22) What is not considered a ‘construction material’ for purposes of the AIS 

requirement? 
 

Mechanical and electrical components, equipment and systems are not considered 
construction materials.  Mechanical equipment is typically that which has motorized parts 
and/or is powered by a motor.  Electrical equipment is typically any machine powered by 
electricity and includes components that are part of the electrical distribution system. 

 
The following examples (including their appurtenances necessary for their 

intended use and operation) are NOT considered construction materials:  pumps, motors, 
gear reducers, drives (including variable frequency drives (VFDs)), 
electric/pneumatic/manual accessories used to operate valves (such as electric valve 
actuators), mixers, gates, motorized screens (such as traveling screens), blowers/aeration 
equipment, compressors, meters, sensors, controls and switches, supervisory control and 
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data acquisition (SCADA), membrane bioreactor systems, membrane filtration systems, 
filters, clarifiers and clarifier mechanisms, rakes, grinders, disinfection systems, presses 
(including belt presses), conveyors, cranes, HVAC (excluding ductwork), water heaters, 
heat exchangers, generators, cabinetry and housings (such as electrical boxes/enclosures), 
lighting fixtures, electrical conduit, emergency life systems, metal office furniture, 
shelving, laboratory equipment, analytical instrumentation, and dewatering equipment. 
 
23) If the iron or steel is produced in the US, may other steps in the manufacturing 

process take place outside of the US, such as assembly? 
 
 No.  Production in the US of the iron or steel used in a listed product requires that 
all manufacturing processes must take place in the United States, except metallurgical 
processes involving refinement of steel additives. 
 
24) What processes must occur in the US to be compliant with the AIS requirement 

for reinforced precast concrete? 
 
 While reinforced precast concrete may not be at least 50% iron or steel, in this 
particular case, the reinforcing bar and wire must be produced in the US and meet the 
same standards as for any other iron or steel product.  Additionally, the casting of the 
concrete product must take place in the US.  The cement and other raw materials used in 
concrete production are not required to be of domestic origin.  
 

If the reinforced concrete is cast at the construction site, the reinforcing bar and 
wire are considered to be a construction material and must be produced in the US. 
  
 
Compliance 
 
25) How should an assistance recipient document compliance with the AIS 

requirement? 
 

In order to ensure compliance with the AIS requirement, specific AIS contract 
language must be included in each contract, starting with the assistance agreement, all the 
way down to the purchase agreements.  Sample language for assistance agreements and 
contracts can be found in Appendix 3 and 4. 

 
EPA recommends the use of a step certification process, similar to one used by 

the Federal Highway Administration.  The step certification process is a method to ensure 
that producers adhere to the AIS requirement and assistance recipients can verify that 
products comply with the AIS requirement.  The process also establishes accountability 
and better enables States to take enforcement actions against violators. 
 

Step certification creates a paper trail which documents the location of the 
manufacturing process involved with the production of steel and iron materials. A step 
certification is a process under which each handler (supplier, fabricator, manufacturer, 
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processor, etc) of the iron and steel products certifies that their step in the process was 
domestically performed.  Each time a step in the manufacturing process takes place, the 
manufacturer delivers its work along with a certification of its origin. A certification can 
be quite simple.  Typically, it includes the name of the manufacturer, the location of the 
manufacturing facility where the product or process took place (not its headquarters), a 
description of the product or item being delivered, and a signature by a manufacturer’s 
responsible party.  Attached, as Appendix 5, are sample certifications.  These 
certifications should be collected and maintained by assistance recipients. 

 
Alternatively, the final manufacturer that delivers the iron or steel product to the 

worksite, vendor, or contractor, may provide a certification asserting that all 
manufacturing processes occurred in the US.  While this type of certification may be 
acceptable, it may not provide the same degree of assurance.  Additional documentation 
may be needed if the certification is lacking important information.  Step certification is 
the best practice. 
  
26) How should a State ensure assistance recipients are complying with the AIS 

requirement? 
 
 In order to ensure compliance with the AIS requirement, States SRF programs 
must include specific AIS contract language in the assistance agreement.  Sample 
language for assistance agreements can be found in Appendix 3. 
 

States should also, as a best practice, conduct site visits of projects during 
construction and review documentation demonstrating proof of compliance which the 
assistance recipient has gathered.   
 
27) What happens if a State or EPA finds a non-compliant iron and/or steel product 

permanently incorporated in the project? 
 

If a potentially non-compliant product is identified, the State should notify the 
assistance recipient of the apparent unauthorized use of the non-domestic component, 
including a proposed corrective action, and should be given the opportunity to reply.  If 
unauthorized use is confirmed, the State can take one or more of the following actions: 
request a waiver where appropriate; require the removal of the non-domestic item; or 
withhold payment for all or part of the project.  Only EPA can issue waivers to authorize 
the use of a non-domestic item.  EPA may use remedies available to it under the Clean 
Water Act, the Safe Drinking Water Act, and 40 CFR part 31 grant regulations, in the 
event of a violation of a grant term and condition.   
 

It is recommended that the State work collaboratively with EPA to determine the 
appropriate corrective action, especially in cases where the State is the one who identifies 
the item in noncompliance or there is a disagreement with the assistance recipient. 
 

If fraud, waste, abuse, or any violation of the law is suspected, the Office of 
Inspector General (OIG) should be contacted immediately. The OIG can be reached at 1-
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888-546-8740 or OIG_Hotline@epa.gov. More information can be found at this website: 
http://www.epa.gov/oig/hotline.htm. 
 
28) How do international trade agreements affect the implementation of the AIS 

requirements? 
 

The AIS provision applies in a manner consistent with United States obligations 
under international agreements. Typically, these obligations only apply to direct 
procurement by the entities that are signatories to such agreements.  In general, SRF 
assistance recipients are not signatories to such agreements, so these agreements have no 
impact on this AIS provision.   In the few instances where such an agreement applies to a 
municipality, that municipality is under the obligation to determine its applicability and 
requirements and document the actions taken to comply for the State. 
 
Waiver Process 
 

The statute permits EPA to issue waivers for a case or category of cases where 
EPA finds (1) that applying these requirements would be inconsistent with the public 
interest; (2) iron and steel products are not produced in the US in sufficient and 
reasonably available quantities and of a satisfactory quality; or (3) inclusion of iron and 
steel products produced in the US will increase the cost of the overall project by more 
than 25 percent.   

 
In order to implement the AIS requirements, EPA has developed an approach to 

allow for effective and efficient implementation of the waiver process to allow projects to 
proceed in a timely manner.  The framework described below will allow States, on behalf 
of the assistance recipients, to apply for waivers of the AIS requirement directly to EPA 
Headquarters.  Only waiver requests received from states will be considered.  Pursuant to 
the Act, EPA has the responsibility to make findings as to the issuance of waivers to the 
AIS requirements. 
 
Definitions 
 
 The following terms are critical to the interpretation and implementation of the 
AIS requirements and apply to the process described in this memorandum: 
 
Reasonably Available Quantity:  The quantity of iron or steel products is available or will 
be available at the time needed and place needed, and in the proper form or specification 
as specified in the project plans and design. 
 
Satisfactory Quality:  The quality of iron or steel products, as specified in the project 
plans and designs. 
 
Assistance Recipient:  A borrower or grantee that receives funding from a State CWSRF 
or DWSRF program. 
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Step-By-Step Waiver Process 
 
Application by Assistance Recipient 
 
 Each local entity that receives SRF water infrastructure financial assistance is 
required by section 436 of the Act to use American made iron and steel products in the 
construction of its project.  However, the recipient may request a waiver.  Until a waiver 
is granted by EPA, the AIS requirement stands, except as noted above with respect to 
municipalities covered by international agreements. 
 
 The waiver process begins with the SRF assistance recipient.  In order to fulfill 
the AIS requirement, the assistance recipient must in good faith design the project (where 
applicable) and solicit bids for construction with American made iron and steel products.  
It is essential that the assistance recipient include the AIS terms in any request for 
proposals or solicitations for bids, and in all contracts (see Appendix 3 for sample 
construction contract language).  The assistance recipient may receive a waiver at any 
point before, during, or after the bid process, if one or more of three conditions is met: 
 

1. Applying the American Iron and Steel requirements of the Act would be 
inconsistent with the public interest;   

2. Iron and steel products are not produced in the United States in sufficient 
and reasonably available quantities and of a satisfactory quality; or 

3. Inclusion of iron and steel products produced in the United States will 
increase the cost of the overall project by more than 25 percent. 

 
Proper and sufficient documentation must be provided by the assistance recipient.  

A checklist detailing the types of information required for a waiver to be processed is 
attached as Appendix 1.   
 

Additionally, it is strongly encouraged that assistance recipients hold pre-bid 
conferences with potential bidders.  A pre-bid conference can help to identify iron and 
steel products needed to complete the project as described in the plans and specifications 
that may not be available from domestic sources.  It may also identify the need to seek a 
waiver prior to bid, and can help inform the recipient on compliance options. 
 

In order to apply for a project waiver, the assistance recipient should email the 
request in the form of a Word document (.doc) to the State SRF program.  It is strongly 
recommended that the State designate a single person for all AIS communications.  The 
State SRF designee will review the application for the waiver and determine whether the 
necessary information has been included.  Once the waiver application is complete, the 
State designee will forward the application to either of two email addresses.  For CWSRF 
waiver requests, please send the application to: cwsrfwaiver@epa.gov.  For DWSRF 
waiver requests, please send the application to: dwsrfwaiver@epa.gov.   
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Evaluation by EPA 
 
 After receiving an application for waiver of the AIS requirements, EPA 
Headquarters will publish the request on its website for 15 days and receive informal 
comment.  EPA Headquarters will then use the checklist in Appendix 2 to determine 
whether the application properly and adequately documents and justifies the statutory 
basis cited for the waiver – that it is quantitatively and qualitatively sufficient – and to 
determine whether or not to grant the waiver.   
 

In the event that EPA finds that adequate documentation and justification has 
been submitted, the Administrator may grant a waiver to the assistance recipient.  EPA 
will notify the State designee that a waiver request has been approved or denied as soon 
as such a decision has been made.  Granting such a waiver is a three-step process: 
 

1.  Posting – After receiving an application for a waiver, EPA is required to 
publish the application and all material submitted with the application on EPA’s 
website for 15 days.  During that period, the public will have the opportunity to 
review the request and provide informal comment to EPA.  The website can be 
found at: http://water.epa.gov/grants_funding/aisrequirement.cfm
 
2.  Evaluation – After receiving an application for waiver of the AIS 
requirements, EPA Headquarters will use the checklist in Appendix 2 to 
determine whether the application properly and adequately documents and 
justifies the statutory basis cited for the waiver – that it is quantitatively and 
qualitatively sufficient – and to determine whether or not to grant the waiver.   
 
3.  Signature of waiver approval by the Administrator or another agency official 
with delegated authority – As soon as the waiver is signed and dated, EPA will 
notify the State SRF program, and post the signed waiver on our website. The 
assistance recipient should keep a copy of the signed waiver in its project files. 

 
Public Interest Waivers 

 
EPA has the authority to issue public interest waivers.  Evaluation of a public 

interest waiver request may be more complicated than that of other waiver requests so 
they may take more time than other waiver requests for a decision to be made.  An 
example of a public interest waiver that might be issued could be for a community that 
has standardized on a particular type or manufacturer of a valve because of its 
performance to meet their specifications.  Switching to an alternative valve may require 
staff to be trained on the new equipment and additional spare parts would need to be 
purchased and stocked, existing valves may need to be unnecessarily replaced, and 
portions of the system may need to be redesigned.  Therefore, requiring the community to 
install an alternative valve would be inconsistent with public interest. 

 
EPA also has the authority to issue a public interest waiver that covers categories 

of products that might apply to all projects.   
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EPA reserves the right to issue national waivers that may apply to particular 

classes of assistance recipients, particular classes of projects, or particular categories of 
iron or steel products.  EPA may develop national or (US geographic) regional 
categorical waivers through the identification of similar circumstances in the detailed 
justifications presented to EPA in a waiver request or requests.  EPA may issue a national 
waiver based on policy decisions regarding the public’s interest or a determination that a 
particular item is not produced domestically in reasonably available quantities or of a 
sufficient quality.  In such cases, EPA may determine it is necessary to issue a national 
waiver. 
 

If you have any questions concerning the contents of this memorandum, you may 
contact us, or have your staff contact Jordan Dorfman, Attorney-Advisor, State 
Revolving Fund Branch, Municipal Support Division, at dorfman.jordan@epa.gov or 
(202) 564-0614 or Kiri Anderer, Environmental Engineer, Infrastructure Branch, 
Drinking Water Protection Division, at anderer.kirsten@epa.gov or (202) 564-3134. 
 
Attachments 

ATTACHMENT C

C - 21



Appendix 1: Information Checklist for Waiver Request 
 
The purpose of this checklist is to help ensure that all appropriate and necessary information is submitted to EPA.  EPA recommends that States review this checklist 
carefully and provide all appropriate information to EPA.  This checklist is for informational purposes only and does not need to be included as part of a waiver application. 

 

 

Items  Notes 
General 

• Waiver request includes the following information: 
— Description of the foreign and domestic construction materials 
— Unit of measure 
— Quantity 
— Price 
— Time of delivery or availability 
— Location of the construction project 
— Name and address of the proposed supplier 
— A detailed justification for the use of foreign construction materials 

• Waiver request was submitted according to the instructions in the memorandum 
• Assistance recipient made a good faith effort to solicit bids for domestic iron and steel products, as demonstrated by language in 

requests for proposals, contracts, and communications with the prime contractor 

  

Cost Waiver Requests 
• Waiver request includes the following information: 

— Comparison of overall cost of project with domestic iron and steel products to overall cost of project with foreign iron and 
steel products 

— Relevant excerpts from the bid documents used by the contractors to complete the comparison 
— Supporting documentation indicating that the contractor made a reasonable survey of the market, such as a description of the 

process for identifying suppliers and a list of contacted suppliers 

  

Availability Waiver Requests 
• Waiver request includes the following supporting documentation necessary to demonstrate the availability, quantity, and/or quality of 

the materials for which the waiver is requested:  
— Supplier information or pricing information from a reasonable number of domestic suppliers indicating availability/delivery 

date for construction materials 
— Documentation of the assistance recipient’s efforts to find available domestic sources, such as a description of the process 

for identifying suppliers and a list of contacted suppliers. 
— Project schedule  
— Relevant excerpts from project plans, specifications, and permits indicating the required quantity and quality of construction 

materials 
• Waiver request includes a statement from the prime contractor and/or supplier confirming the non-availability of the domestic 

construction materials for which the waiver is sought 
• Has the State received other waiver requests for the materials described in this waiver request, for comparable projects?  
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Appendix 2: HQ Review Checklist for Waiver Request 

 
Instructions:  To be completed by EPA.  Review all waiver requests using the questions in the checklist, and mark the appropriate box as Yes, No or N/A.   Marks 
that fall inside the shaded boxes may be grounds for denying the waiver.  If none of your review markings fall into a shaded box, the waiver is eligible for approval 
if it indicates that one or more of the following conditions applies to the domestic product for which the waiver is sought:  

1. The iron and/or steel products are not produced in the United States in sufficient and reasonably available quantities and of a satisfactory quality.  
2. The inclusion of iron and/or steel products produced in the United States will increase the cost of the overall project by more than 25 percent.   
 

Review Items Yes No N/A Comments 

Cost Waiver Requests 
• Does the waiver request include the following information? 

— Comparison of overall cost of project with domestic iron and steel products to overall cost of project with foreign iron and 
steel products 

— Relevant excerpts from the bid documents used by the contractors to complete the comparison 
— A sufficient number of bid documents or pricing information from domestic sources to constitute a reasonable survey of 

the market  
• Does the Total Domestic Project exceed the Total Foreign Project Cost by more than 25%?  

    

    

    

    

Availability Waiver Requests 
• Does the waiver request include supporting documentation sufficient to show the availability, quantity, and/or quality of the 

iron and/or steel product for which the waiver is requested?  
— Supplier information or other documentation indicating availability/delivery date for materials 
— Project schedule  
— Relevant excerpts from project plans, specifications, and permits indicating the required quantity and quality of materials 

• Does supporting documentation provide sufficient evidence that the contractors made a reasonable effort to locate domestic 
suppliers of materials, such as a description of the process for identifying suppliers and a list of contacted suppliers?  

• Based on the materials delivery/availability date indicated in the supporting documentation, will the materials be unavailable 
when they are needed according to the project schedule? (By item, list schedule date and domestic delivery quote date or other 
relevant information) 

• Is EPA aware of any other evidence indicating the non-availability of the materials for which the waiver is requested? 
Examples include: 

— Multiple waiver requests for the materials described in this waiver request, for comparable projects in the same State 
— Multiple waiver requests for the materials described in this waiver request, for comparable projects in other States  
— Correspondence with construction trade associations indicating the non-availability of the materials 

• Are the available domestic materials indicated in the bid documents of inadequate quality compared those required by the 
project plans, specifications, and/or permits? 
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Appendix 3: Example Loan Agreement Language 
 
ALL ASSISTANCE AGREEMENT MUST HAVE A CLAUSE REQUIRING COMPLIANCE 
WITH THE AIS REQUIREMENT.  THIS IS AN EXAMPLE OF WHAT COULD BE 
INCLUDED IN SRF ASSISTANCE AGREEMENTS.  EPA MAKES NO CLAIMS 
REGARDING THE LEGALITY OF THIS CLAUSE WITH RESPECT TO STATE LAW: 
 
Comply with all federal requirements applicable to the Loan (including those imposed by the 
2014 Appropriations Act and related SRF Policy Guidelines) which the Participant understands 
includes, among other, requirements that all of the iron and steel products used in the Project are 
to be produced in the United States (“American Iron and Steel Requirement”) unless (i) the 
Participant has requested and obtained a waiver from the Agency pertaining to the Project or (ii) 
the Finance Authority has otherwise advised the Participant in writing that the American Iron 
and Steel Requirement is not applicable to the Project.  
 
Comply with all record keeping and reporting requirements under the Clean Water Act/Safe 
Drinking Water Act, including any reports required by a Federal agency or the Finance 
Authority such as performance indicators of program deliverables, information on costs and 
project progress.  The Participant understands that (i) each contract and subcontract related to the 
Project is subject to audit by appropriate federal and state entities and (ii) failure to comply 
with the Clean Water Act/Safe Drinking Water Act and this Agreement may be a default 
hereunder that results in a repayment of the Loan in advance of the maturity of the Bonds and/or 
other remedial actions. 
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Appendix 4: Sample Construction Contract Language 
 
ALL CONTRACTS MUST HAVE A CLAUSE REQUIRING COMPLIANCE WITH THE AIS 
REQUIREMENT.  THIS IS AN EXAMPLE OF WHAT COULD BE INCLUDED IN ALL 
CONTRACTS IN PROJECTS THAT USE SRF FUNDS.  EPA MAKES NO CLAIMS 
REGARDING THE LEGALITY OF THIS CLAUSE WITH RESPECT TO STATE OR LOCAL 
LAW:  
 
The Contractor acknowledges to and for the benefit of the City of _____ (“Purchaser”) and the  
_____________ (the “State”) that it understands the goods and services under this Agreement 
are being funded with monies made available by the Clean Water State Revolving Fund and/or 
Drinking Water State Revolving Fund that have statutory requirements commonly known as 
“American Iron and Steel;” that requires all of the iron and steel products used in the project to 
be produced in the United States (“American Iron and Steel Requirement”) including iron and 
steel products provided by the Contactor pursuant to this Agreement.   The Contractor hereby 
represents and warrants to and for the benefit of the Purchaser and the State that (a) the 
Contractor has reviewed and understands the American Iron and Steel Requirement, (b) all of the 
iron and steel products used in the project will be and/or have been produced in the United States 
in a manner that complies with the American Iron and Steel Requirement, unless a waiver of the 
requirement is approved, and (c) the Contractor will provide any further verified information, 
certification or assurance of compliance with this paragraph, or information necessary to support 
a waiver of the American Iron and Steel Requirement, as may be requested by the Purchaser or 
the State. Notwithstanding any other provision of this Agreement, any failure to comply with this 
paragraph by the Contractor shall permit the Purchaser or State to recover as damages against the 
Contractor any loss, expense, or cost (including without limitation attorney’s fees) incurred by 
the Purchaser or State resulting from any such failure (including without limitation any 
impairment or loss of funding, whether in whole or in part, from the State or any damages owed 
to the State by the Purchaser).  While the Contractor has no direct contractual privity with the 
State, as a lender to the Purchaser for the funding of its project, the Purchaser and the Contractor 
agree that the State is a third-party beneficiary and neither this paragraph (nor any other 
provision of this Agreement necessary to give this paragraph force or effect) shall be amended or 
waived without the prior written consent of the State. 
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Appendix 5: Sample Certifications 
 
 

The following information is provided as a sample letter of step certification for AIS 
compliance. Documentation must be provided on company letterhead. 

Date 

Company Name 

Company Address 

City, State Zip 

Subject: American Iron and Steel Step Certification for Project (XXXXXXXXXX) 

I, (company representative), certify that the (melting, bending, coating, galvanizing, cutting, etc.) 
process for (manufacturing or fabricating) the following products and/or materials shipped or 
provided for the subject project is in full compliance with the American Iron and Steel 
requirement as mandated in EPA’s State Revolving Fund Programs. 

Item, Products and/or Materials: 

1. Xxxx 
2. Xxxx 
3. Xxxx 

Such process took place at the following location: 

_____________ 

If any of the above compliance statements change while providing material to this project we 
will immediately notify the prime contractor and the engineer. 

Signed by company representative 
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The following information is provided as a sample letter of certification for AIS compliance. 
Documentation must be provided on company letterhead. 

Date 

Company Name 

Company Address 

City, State Zip 

Subject: American Iron and Steel Certification for Project (XXXXXXXXXX) 

I, (company representative), certify that the following products and/or materials 
shipped/provided to the subject project are in full compliance with the American Iron and Steel 
requirement as mandated in EPA’s State Revolving Fund Programs. 

Item, Products and/or Materials: 

1. Xxxx 
2. Xxxx 
3. Xxxx 

Such process took place at the following location: 

_____________ 

If any of the above compliance statements change while providing material to this project we 
will immediately notify the prime contractor and the engineer. 

Signed by company representative 
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EXHIBIT D to LOAN CONTRACT 
 
 

Wage Rate Requirements Under The Consolidated and Further Continuing Appropriations Act, 
2013  

(P.L. 113-6)  
 

Preamble  

With respect to the Clean Water and Safe Drinking Water State Revolving Funds, EPA provides 
capitalization grants to each State which in turn provides subgrants or loans to eligible entities within 
the State. Typically, the subrecipients are municipal or other local governmental entities that 
manage the funds. For these types of recipients, the provisions set forth under Roman Numeral I, 
below, shall apply. Although EPA and the State remain responsible for ensuring subrecipients' 
compliance with the wage rate requirements set forth herein, those subrecipients shall have the 
primary responsibility to maintain payroll records as described in Section 3(ii)(A), below and for 
compliance as described in Section I-5.  
 
Occasionally, the subrecipient may be a private for profit or not for profit entity. For these types of 
recipients, the provisions set forth in Roman Numeral II, below, shall apply. Although EPA and the 
State remain responsible for ensuring subrecipients' compliance with the wage rate requirements set 
forth herein, those subrecipients shall have the primary responsibility to maintain payroll records as 
described in Section ll-3(ii)(A), below and for compliance as described in Section II-5.  
 
I. Requirements Under The Consolidated and Further Continuing Appropriations Act, 2013 
(P.L. 113-6) For Subrecipients That Are Governmental Entities:  

The following terms and conditions specify how recipients will assist EPA in meeting its Davis-Bacon 
(DB) responsibilities when DB applies to EPA awards of financial assistance under the FY 2013 
Continuing Resolution with respect to State recipients and subrecipients that are governmental 
entities. If a subrecipient has questions regarding when DB applies, obtaining the correct DB wage 
determinations, DB provisions, or compliance monitoring, it may contact the State recipient. If a State 
recipient needs guidance, the recipient may contact Lorraine Fleury at fleury.lorraine@epa.gov or at 
215-814-2341 of EPA, Region Ill Grants and Audit Management Branch for guidance. The recipient or 
subrecipient may also obtain additional guidance from DOL's web site at http://www.dol.gov/whd/ 

1. Applicability of the Davis-Bacon (DB) prevailing wage requirements.  

Under the FY 2013 Continuing Resolution, DB prevailing wage requirements apply to the  
construction, alteration, and repair of treatment works carried out in whole or in part with  
assistance made available by a State water pollution control revolving fund and to any 
construction project carried out in whole or in part by assistance made available by a drinking 
water treatment revolving loan fund. If a subrecipient encounters a unique situation at a site that 
presents uncertainties regarding DB applicability, the subrecipient must discuss the situation with 
the recipient State before authorizing work on that site.  

 
2. Obtaining Wage Determinations.  

(a) Subrecipients shall obtain the wage determination for the locality in which a covered activity 
subject to DB will take place prior to issuing requests for bids, proposals, quotes or other methods for 
soliciting contracts (solicitation) for activities subject to DB. These wage determinations shall be 
incorporated into solicitations and any subsequent contracts. Prime contracts must contain a provision 
requiring that subcontractors follow the wage determination incorporated into the prime contract.  
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(i) While the solicitation remains open, the subrecipient shall monitor www.wdol.gov weekly to 
ensure that the wage determination contained in the solicitation remains current. The 
subrecipients shall amend the solicitation if DOL issues a modification more than 10 days prior 
to the closing date (i.e., bid opening) for the solicitation. If DOL modifies or supersedes the 
applicable wage determination less than 10 days prior to the closing date, the subrecipients 
may request a finding from the State recipient that there is not a reasonable time to notify 
interested contractors of the modification of the wage determination. The State recipient will 
provide a report of its findings to the subrecipient.  

(ii) If the subrecipient does not award the contract within 90 days of the closure of the 
solicitation, any modifications or supersedes DOL makes to the wage determination contained 
in the solicitation shall be effective unless the State recipient, at the request of the 
subrecipient, obtains an extension of the 90 day period from DOL pursuant to 29 CFR 
1.6(c)(3)(iv). The subrecipient shall monitor www.wdol.gov on a weekly basis if it does not 
award the contract within 90 days of closure of the solicitation to ensure that wage 
determinations contained in the solicitation remain current.  

 
(b) If the subrecipient carries out activity subject to DB by issuing a task order, work assignment or 
similar instrument to an existing contractor (ordering instrument) rather than by publishing a 
solicitation, the subrecipient shall insert the appropriate DOL wage determination from www.wdol.gov  
into the ordering instrument.  

(c) Subrecipients shall review all subcontracts subject to DB entered into by prime contractors to 
verify that the prime contractor has required its subcontractors to include the applicable wage 
determinations.  

(d) As provided in 29 CFR 1.6(f), DOL may issue a revised wage determination applicable to a 
subrecipient's contract after the award of a contract or the issuance of an ordering instrument if DOL 
determines that the subrecipient has failed to incorporate a wage determination or has used a wage 
determination that clearly does not apply to the contract or ordering instrument. If this occurs, the 
subrecipient shall either terminate the contract or ordering instrument and issue a revised solicitation 
or ordering instrument or incorporate DOL's wage determination retroactive to the beginning of the 
contract or ordering instrument by change order. The subrecipient's contractor must be compensated 
for any increases in wages resulting from the use of DOL's revised wage determination.  
 
3. Contract and Subcontract provisions.  

(a) The Recipient shall insure that the subrecipient(s) shall insert in full in any contract in excess of 
$2,000 which is entered into for the actual construction, alteration and/or repair, including painting and 
decorating, of a treatment work under the CWSRF or a construction project under the DWSRF 
financed in whole or in part from Federal funds or in accordance with guarantees of a Federal agency 
or financed from funds obtained by pledge of any contract of a Federal agency to make a loan, grant 
or annual contribution (except where a different meaning is expressly indicated), and which is subject 
to the labor standards provisions of any of the acts listed in § 5.1 or the FY 2013 Continuing 
Resolution, the following clauses: 
 
(1) Minimum wages.  
 

(i) All laborers and mechanics employed or working upon the site of the work will be paid 
unconditionally and not less often than once a week, and without subsequent deduction or 
rebate on any account (except such payroll deductions as are permitted by regulations issued 
by the Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages 
and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at 
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rates not less than those contained in the wage determination of the Secretary of Labor which 
is attached hereto and made a part hereof, regardless of any contractual relationship which 
may be alleged to exist between the contractor and such laborers and mechanics.  
 
Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid 
to such laborers or mechanics, subject to the provisions of paragraph (a)(1)(iv) of this section; 
also, regular contributions made or costs incurred for more than a weekly period (but not less 
often than quarterly) under plans, funds, or programs which cover the particular weekly period, 
are deemed to be constructively made or incurred during such weekly period. Such laborers 
and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage 
determination for the classification of work actually performed, without regard to skill, except 
as provided in § 5.5(a)(4). Laborers or mechanics performing work in more than one 
classification may be compensated at the rate specified for each classification for the time 
actually worked therein: Provided that the employer's payroll records accurately set forth the 
time spent in each classification in which work is performed. The wage determination 
(including any additional classification and wage rates conformed under paragraph (a)(1)(ii) of 
this section) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the 
contractor and its subcontractors at the site of the work in a prominent and accessible place 
where it can be easily seen by the workers.  
 
Subrecipients may obtain wage determinations from the U.S. Department of Labor's 
web site, www.dol.gov. 

(ii) 

(A) The subrecipient(s), on behalf of EPA, shall require that any class of laborers or 
mechanics, including helpers, which is not listed in the wage determination and which 
is to be employed under the contract shall be classified in conformance with the wage 
determination. The State award official shall approve a request for an additional 
classification and wage rate and fringe benefits therefore only when the following 
criteria have been met:  

(1) The work to be performed by the classification requested is not performed 
by a classification in the wage determination; and  

(2) The classification is utilized in the area by the construction industry; and  

(3) The proposed wage rate, including any bona fide fringe benefits, bears a 
reasonable relationship to the wage rates contained in the wage determination.  

(B) If the contractor and the laborers and mechanics to be employed in the 
classification (if known), or their representatives, and the subrecipient(s) agree on the 
classification and wage rate (including the amount designated for fringe benefits where 
appropriate), documentation of the action taken and the request, including the local 
wage determination shall be sent by the subrecipient (s) to the State award official. The 
State award official will transmit the request, to the Administrator of the Wage and Hour 
Division, Employment Standards Administration, U.S. Department of labor, 
Washington, DC 20210 and to the EPA DB Regional Coordinator concurrently. The 
Administrator, or an authorized representative, will approve, modify, or disapprove 
every additional classification request within 30 days of receipt and so advise the State 
award official or will notify the State award official within the 30-day period that 
additional time is necessary.  
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(C) In the event the contractor, the laborers or mechanics to be employed in the 
classification or their representatives, and the subrecipient(s) do not agree on the 
proposed classification and wage rate (including the amount designated for fringe 
benefits, where appropriate), the award official shall refer the request and the local 
wage determination, including the views of all interested parties and the 
recommendation of the State award official, to the Administrator for determination. The 
request shall be sent to the EPA DB Regional Coordinator concurrently. The 
Administrator, or an authorized representative, will issue a determination within 30 
days of receipt of the request and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is necessary.  

(D) The wage rate (including fringe benefits where appropriate) determined pursuant to 
paragraphs (a)(l)(ii)(B) or (C) of this section, shall be paid to all workers performing 
work in the classification under this contract from the first day on which work is 
performed in the classification.  
 

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or 
mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor 
shall either pay the benefit as stated in the wage determination or shall pay another bona 
fide fringe benefit or an hourly cash equivalent thereof.  

(iv) If the contractor does not make payments to a trustee or other third person, the contractor 
may consider as part of the wages of any laborer or mechanic the amount of any costs 
reasonably anticipated in providing bona fide fringe benefits under a plan or program, 
Provided, That the Secretary of Labor has found, upon the written request of the contractor, 
that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor 
may require the contractor to set aside in a separate account assets for the meeting of 
obligations under the plan or program.  

(2) Withholding. The subrecipient(s), shall upon written request of the EPA Award Official or an 
authorized representative of the Department of labor, withhold or cause to be withheld from the 
contractor under this contract or any other Federal contract with the same prime contractor, or any 
other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held 
by the same prime contractor, so much of the accrued payments or advances as may be considered 
necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by 
the contractor or any subcontractor the full amount of wages required by the contract. In the event of 
failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or 
working on the site of the work, all or part of the wages required by the contract, the (Agency) may, 
after written notice to the contractor, sponsor, applicant, or owner, take such action as may be 
necessary to cause the suspension of any further payment, advance, or guarantee of funds until such 
violations have ceased.  

(3) Payrolls and basic records.  

(i) Payrolls and basic records relating thereto shall be maintained by the contractor during the 
course of the work and preserved for a period of three years thereafter for all laborers and 
mechanics working at the site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct classification, hourly rates of 
wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or 
cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), 
daily and weekly number of hours worked, deductions made and actual wages paid. 
Whenever the Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any 

ATTACHMENT C

C - 32



Page 5 of 10 

 

laborer or mechanic include the amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the 
contractor shall maintain records which show that the commitment to provide such benefits is 
enforceable, that the plan or program is financially responsible, and that the plan or program 
has been communicated in writing to the laborers or mechanics affected, and records which 
show the costs anticipated or the actual cost incurred in providing such benefits. Contractors 
employing apprentices or trainees under approved programs shall maintain written evidence of 
the registration of apprenticeship programs and certification of trainee programs, the 
registration of the apprentices and trainees, and the ratios and wage rates prescribed in the 
applicable programs.  
 
(ii)  

(A) The contractor shall submit weekly, for each week in which any contract work is 
performed, a copy of all payrolls to the subrecipient, that is, the entity that receives the 
sub-grant or loan from the State capitalization grant recipient. Such documentation 
shall be available on request of the State recipient or EPA. As to each payroll copy 
received, the subrecipient shall provide written confirmation in a form satisfactory to the 
State indicating whether or not the project is in compliance with the requirements of 29 
CFR 5.5(a)(1) based on the most recent payroll copies for the specified week. The 
payrolls shall set out accurately and completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full social security numbers and 
home addresses shall not be included on the weekly payrolls. Instead the payrolls shall 
only need to include an individually identifying number for each employee (e.g., the last 
four digits of the employee's social security number). The required weekly payroll 
information may be submitted in any form desired. Optional Form WH-347 is available 
for this purpose from the Wage and Hour Division Web site at 
http://www.dol.gov/whd/forms/wh347instr.htm or its successor site. The prime 
contractor is responsible for the submission of copies of payrolls by all subcontractors. 
Contractors and subcontractors shall maintain the full social security number and 
current address of each covered worker, and shall provide them upon request to the 
subrecipient(s) for transmission to the State or EPA if requested by EPA, the State, the 
contractor, or the Wage and Hour Division of the Department of Labor for purposes of 
an investigation or audit of compliance with prevailing wage requirements. It is not a 
violation of this section for a prime contractor to require a subcontractor to provide 
addresses and social security numbers to the prime contractor for its own records, 
without weekly submission to the subrecipient(s). 

 
(B) Each payroll submitted shall be accompanied by a "Statement of Compliance," 
signed by the contractor or subcontractor or his or her agent who pays or supervises 
the payment of the persons employed under the contract and shall certify the following:  
 

(1) That the payroll for the payroll period contains the information required to be 
provided under § 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate 
information is being maintained under § 5.5 (a)(3)(i) of Regulations, 29 CFR 
part 5, and that such information is correct and complete;  
  
(2) That each laborer or mechanic (including each helper, apprentice, and 
trainee) employed on the contract during the payroll period has been paid the 
full weekly wages earned, without rebate, either directly or indirectly, and that 
no deductions have been made either directly or indirectly from the full wages 
earned, other than permissible deductions as set forth in Regulations, 29 CFR 
part 3;  
 
(3) That each laborer or mechanic has been paid not less than the applicable 
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wage rates and fringe benefits or cash equivalents for the classification of work 
performed, as specified in the applicable wage determination incorporated into 
the contract.  
 

(C) The weekly submission of a properly executed certification set forth on the reverse 
side of Optional Form WH-347 shall satisfy the requirement for submission of the 
"Statement of Compliance" required by paragraph (a)(3)(ii)(B) of this section.  
 
(D) The falsification of any of the above certifications may subject the contractor or 
subcontractor to civil or criminal prosecution under section 1001 of title 18 and section 
231 of title 31 of the United States Code.  

 
(iii) The contractor or subcontractor shall make the records required under paragraph (a)(3)(i) 
of this section available for inspection, copying, or transcription by authorized representatives 
of the State, EPA or the Department of Labor, and shall permit such representatives to 
interview employees during working hours on the job. If the contractor or subcontractor fails to 
submit the required records or to make them available, the Federal agency or State may, after 
written notice to the contractor, sponsor, applicant, or owner, take such action as may be 
necessary to cause the suspension of any further payment, advance, or guarantee of funds. 
Furthermore, failure to submit the required records upon request or to make such records 
available may be grounds for debarment action pursuant to 29 CFR  
5.12.  
 

(4) Apprentices and trainees – 
 

(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for 
the work they performed when they are employed pursuant to and individually registered in a 
bona fide apprenticeship program registered with the U.S. Department of Labor, Employment 
and Training Administration, Office of Apprenticeship Training, Employer and Labor Services, 
or with a State Apprenticeship Agency recognized by the Office, or if a person is employed in 
his or her first 90 days of probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has been certified by the 
Office of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship 
Agency (where appropriate) to be eligible for probationary employment as an apprentice. The 
allowable ratio of apprentices to journeymen on the job site in any craft classification shall not 
be greater than the ratio permitted to the contractor as to the entire work force under the 
registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less than the applicable 
wage rate on the wage determination for the classification of work actually performed. In 
addition, any apprentice performing work on the job site in excess of the ratio permitted under 
the registered program shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed. Where a contractor is performing construction 
on a project in a locality other than that in which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman's hourly rate) specified in the contractor's 
or subcontractor's registered program shall be observed. Every apprentice must be paid at not 
less than the rate specified in the registered program for the apprentice's level of progress, 
expressed as a percentage of the journeymen hourly rate specified in the applicable wage 
determination. Apprentices shall be paid fringe benefits in accordance with the provisions of 
the apprenticeship program. If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed on the wage determination for 
the applicable classification. If the Administrator determines that a different practice prevails 
for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination. In the event the Office of Apprenticeship Training, Employer and labor 
Services, or a State Apprenticeship Agency recognized by the Office, withdraws approval of 
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an apprenticeship program, the contractor will no longer be permitted to utilize apprentices at 
less than the applicable predetermined rate for the work performed until an acceptable 
program is approved.  
 
(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less 
than the predetermined rate for the work performed unless they are employed pursuant to and 
individually registered in a program which has received prior approval, evidenced by formal 
certification by the U.S. Department of Labor, Employment and Training Administration. The 
ratio of trainees to journeymen on the job site shall not be greater than permitted under the 
plan approved by the Employment and Training Administration. Every trainee must be paid at 
not less than the rate specified in the approved program for the trainee's level of progress, 
expressed as a percentage of the journeyman hourly rate specified in the applicable wage 
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid 
the full amount of fringe benefits listed on the wage determination unless the Administrator of 
the Wage and Hour Division determines that there is an apprenticeship program associated 
with the corresponding journeyman wage rate on the wage determination which provides for 
less than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee 
rate who is not registered and participating in a training plan approved by the Employment and 
Training Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the wage determination for the work 
actually performed. In the event the Employment and Training Administration withdraws 
approval of a training program, the contractor will no longer be permitted to utilize trainees at 
less than the applicable predetermined rate for the work performed until an acceptable 
program is approved.  

(iii) Equal employment opportunity. The utilization of apprentices, trainees and 
journeymen under this part shall be in conformity with the equal employment opportunity 
requirements of Executive Order 11246, as amended and 29 CFR part 30.  

(5) Compliance with Copeland Act requirements. The contractor shall comply with the 
requirements of 29 CFR part 3, which are incorporated by reference in this contract.  

(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses 
contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the EPA determines may by 
appropriate, and also a clause requiring the subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or 
lower tier subcontractor with all the contract clauses in 29 CFR 5.5.  

(7) Contract termination; debarment. A breach of the contract clauses in 29 CFR 5.5 may be 
grounds for termination of the contract, and for debarment as a contractor and a subcontractor as 
provided in 29 CFR 5.12.  

(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations of 
the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract.  

(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of 
this contract shall not be subject to the general disputes clause of this contract. Such disputes shall be 
resolved in accordance with the procedures of the Department of Labor set forth in 29 CFR parts 5, 6, 
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of 
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its subcontractors) and subrecipient(s), State, EPA, the U.S. Department of Labor, or the employees 
or their representatives.  

(10) Certification of eligibility.  

(i) By entering into this contract, the contractor certifies that neither it (nor he or she) nor any 
person or firm who has an interest in the contractor's firm is a person or firm ineligible to be 
awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 
5.12(a)(1).  

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).  
 
(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 
U.S.C. 1001.  

 
4. Contract Provision for Contracts in Excess of $100,000.  

(a) Contract Work Hours and Safety Standards Act. The subrecipient shall insert the following 
clauses set forth in paragraphs (a)(1), (2), (3), and (4) of this section in full in any contract in an 
amount in excess of $100,000 and subject to the overtime provisions of the Contract Work Hours and 
Safety Standards Act. These clauses shall be inserted in addition to the clauses required by Item 3, 
above or 29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics include watchmen 
and guards.  

(1) Overtime requirements. No contractor or subcontractor contracting for any part of the 
contract work which may require or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any workweek in which he or she is 
employed on such work to work in excess of forty hours in such workweek unless such laborer 
or mechanic receives compensation at a rate not less than one and one-half times the basic 
rate of pay for all hours worked in excess of forty hours in such workweek.  

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation 
of the clause set forth in paragraph (a)(1) of this section the contractor and any subcontractor 
responsible therefore shall be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such territory), for liquidated 
damages. Such liquidated damages shall be computed with respect to each individual laborer 
or mechanic, including watchmen and guards, employed in violation of the clause set forth in 
paragraph (a)(1) of this section, in the sum of $10 for each calendar day on which such 
individual was required or permitted to work in excess of the standard workweek of forty hours 
without payment of the overtime wages required by the clause set forth in paragraph (a)(1) of 
this section.  
 
(3) Withholding for unpaid wages and liquidated damages. The subrecipient, upon written 
request of the EPA Award Official or an authorized representative of the Department of Labor, 
shall withhold or cause to be withheld, from any moneys payable on account of work 
performed by the contractor or subcontractor under any such contract or any other Federal 
contract with the same prime contractor, or any other federally-assisted contract subject to the 
Contract Work Hours and Safety Standards Act, which is held by the :same prime contractor, 
such sums as may be determined to be necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in 
paragraph (a)(2) of this section.  
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(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses 
set forth in paragraph (a)(1) through (4) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts. The prime contractor 
shall be responsible for compliance by any subcontractor or lower tier subcontractor with the 
clauses set forth in paragraphs (a)(1) through (4) of this section.  
 

(b) In addition to the clauses contained in Item 3, above, in any contract subject only to the Contract 
Work Hours and Safety Standards Act and not to any of the other statutes cited in 29 CFR 5.1, the 
subrecipient shall insert a clause requiring that the contractor or subcontractor shall maintain payrolls 
and basic payroll records during the course of the work and shall preserve them for a period of three 
years from the completion of the contract for all laborers and mechanics, including guards and 
watchmen, working on the contract. Such records shall contain the name and address of each such 
employee, social security number, correct classifications, hourly rates of wages paid, daily and weekly 
number of hours worked, deductions made, and actual wages paid. Further, the subrecipient shall 
insert in any such contract a clause providing that the records to be maintained under this paragraph 
shall be made available by the contractor or subcontractor for inspection, copying, or transcription by 
authorized representatives of the Nevada Division of Environmental Protection, the US Environmental 
Protection Agency, and the Department of Labor, and the contractor or subcontractor will permit such 
representatives to interview employees during working hours on the job.  
 
5. Compliance Verification  

(a) The subrecipient shall periodically interview a sufficient number of employees entitled to DB 
prevailing wages (covered employees) to verify that contractors or subcontractors are paying the 
appropriate wage rates. As provided in 29 CFR 5.6(a)(6), all interviews must be conducted in 
confidence. The subrecipient must use Standard Form 1445 (SF 1445) or equivalent documentation 
to memorialize the interviews. Copies of the SF 1445 are available from EPA on request.  

(b) The subrecipient shall establish and follow an interview schedule based on its assessment of the 
risks of noncompliance with DB posed by contractors or subcontractors and the duration of the 
contract or subcontract. Subrecipients must conduct more frequent interviews if the initial interviews or 
other information indicated that there is a risk that the contractor or subcontractor is not complying 
with DB. Subrecipients shall immediately conduct interviews in response to an alleged violation of the 
prevailing wage requirements. All interviews shall be conducted in confidence. 

(c) The subrecipient shall periodically conduct spot checks of a representative sample of weekly 
payroll data to verify that contractors or subcontractors are paying the appropriate wage rates. The 
subrecipient shall establish and follow a spot check schedule based on its assessment of the risks of 
noncompliance with DB posed by contractors or subcontractors and the duration of the contract or 
subcontract. At a minimum, if practicable, the subrecipient should spot check payroll data within two 
weeks of each contractor or subcontractor's submission of its initial payroll data and two weeks prior 
to the completion date the contract or subcontract. Subrecipients must conduct more frequent spot 
checks if the initial spot check or other information indicates that there is a risk that the contractor or 
subcontractor is not complying with DB. In addition, during the examinations the subrecipient shall 
verify evidence of fringe benefit plans and payments thereunder by contractors and subcontractors 
who claim credit for fringe benefit contributions.  

(d) The subrecipient shall periodically review contractors and subcontractor’s use of apprentices and 
trainees to verify registration and certification with respect to apprenticeship and training programs 
approved by either the U.S Department of Labor or a state, as appropriate, and that contractors and 
subcontractors are not using disproportionate numbers of, laborers, trainees and apprentices. These 
reviews shall be conducted in accordance with the schedules for spot checks and interviews 
described in Items (b) and (c) above.  
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(e) Subrecipients must immediately report potential violations of the DB prevailing wage requirements 
to the EPA DB contact listed above and to the appropriate DOL Wage and Hour District Office listed 
at http://www.dol.gov/whd/america2.htm.
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State Revolving Fund 
   

Disadvantaged Business   
Enterprise Program  

 
 
 
Section 1: Overview 
As stipulated by the Environmental Protection Agency (EPA), Nevada State Revolving Fund (SRF) 
borrowers and their contractors are required to make good faith efforts to utilize businesses 
classified as Disadvantaged Business Enterprises (DBEs) for goods and services associated with 
SRF financed projects.  A borrower and their contractors should utilize DBEs through prime 
contracting, subcontracting, joint-ventures, other business relationships, and through the 
procurement of supplies, materials, and equipment.     
 
 
Section 2: Definition of Disadvantaged Business Enterprise (DBE)   
A DBE is a business owned and/or controlled by socially and economically disadvantaged 
individuals including Minority and Women Business Enterprises.  
  
 Minority Business Enterprise (MBE) – A business which is at least 51% owned and/or 

controlled by one or more U.S. citizens who are Black, Hispanic, Portuguese, Asian American, 
American Indian, or groups found to be economically and socially disadvantaged by the U.S. 
Small Business Administration pursuant to Section 8(a) of the Federal Small Business Act.     

 
 Women Business Enterprise (WBE) – A business which is at least 51% owned and/or controlled 

by one or more U.S. citizens who are women. 
 
 
Section 3: Disadvantage Business Enterprise (DBE) requirements and contract conditions 
 
The following pages include conditions which must be included in all bidding and contract 
documents for SRF financed projects including: 
 

 DBE related laws, rules, and regulations 
 Equal Employment  
 DBE Participation Goals 
 Good Faith Effort for DBE Participation 
 DBE Contract Terms and Conditions 
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Nevada State Revolving Fund 

Disadvantaged Business Enterprise (DBE) and Contract Conditions 
  

The DBE Solicitation and Contract Conditions must be physically included in all bidding and 
contract documents for SRF financed projects.  
 
DBE Related Laws, Rules, and Regulations  
This project is being financed in whole or in part by the Nevada State Revolving Fund (SRF).   The 
borrower is required to comply with the following laws, rules and regulations and must ensure that 
their contractor(s) also comply with these laws, rules, and regulations.   
  
1. Ensures access to facilities or programs regardless of race, color, national origin, sex, age or 

handicap:  Title VI of the Civil Rights Act of 1964 (P.L 88-352, Section 504 of the Rehabilitation 
Act, P.L. 93-112 (87 Stat. 355, 29 U.S.C. Sec. 794), Older Americans Act (P.L. 94-135, 89 Stat. 
713, 89 Stat. 728 Sec. 303, 42 U.S.C. 6102).  

 
 
2. Encourages recipients of federal funds to award construction, supply and professional service 

contracts to minority and women’s business enterprises (MBE/WBE) and small businesses and 
requires recipients to utilize affirmative steps in procurement: Executive Orders 11625, 12138 
and 12432; Section 129 of P. L. 100-590 Small Businesses Reauthorization & Amendment Act 
of 1988; Public Law 102-389 (42 U.S.C. 4370d); a 1993 appropriations act (“EPA’s 8% 
statute”); Title X of the Clean Air Acts Amendments of 1990 (42 U.S.C. 7601 note) (“EPA’s 10% 
statute”).  

 
3. Prohibits entering into contracts or sub-contracts with individuals or businesses who are    
debarred or suspended: Executive Order 12549, 3 CFR, 189 and 40 CFR Part 32.  
Borrowers are required to check the status of all contractors (construction and professional 
services) and must require contractors to check the status of subcontractors for contracts 
expected to be equal to or over $25,000.  Information on debarment is available at the 
following website: www.sam.gov . 

4. 40 CFR Part 33 Participation by Disadvantaged Business Enterprises in Procurement under   
   Environmental Protection Agency (EPA) Financial Assistance Agreements. 
 
5. Prohibits discrimination by federal contractors and subcontractors for reasons of race, color, 

religion, sex, and national origin: Equal Employment Executive Order 11246, as amended by 
Executive Orders 11375 and 12086 and subsequent regulations.  Inclusion of the seven 
clauses (located below in the Equal Employment section) from Section 202 of E. O. 11246 as 
amended by E. O. 11375 and 12086 are required in all project related contracts and 
subcontracts over $10,000.  

  
Equal Employment (must be included in all contracts over $10,000) 
During the performance of this contract, the contractor agrees as follow: 

1. The contractor will not discriminate against any employee or applicant for employment 
because of race, color, religion, sex, or national origin. The contractor will take affirmative 
action to ensure that applicants are employed, and that employees are treated during 
employment, without regard to their race, color, religion, sex or national origin. Such action 
shall include, but not be limited to the following: employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other 
forms of compensation; and selection for training, including apprenticeship. The contractor 
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agrees to post in conspicuous places, available to employees and applicants for 
employment, notices to be provided by the contracting officer setting forth the provisions of 
this nondiscrimination clause. 

2. The contractor will, in all solicitations or advancements for employees placed by or on behalf 
of the contractor, state that all qualified applicants will receive consideration for employment 
without regard to race, color, religion, sex or national origin. 

3. The contractor will send to each labor union or representative of workers with which he has a 
collective bargaining agreement or other contract or understanding, a notice, to be provided 
by the agency contracting officer, advising the labor union or workers' representative of the 
contractor's commitments under Section 202 of Executive Order No. 11246 of September 
24, 1965, and shall post copies of the notice in conspicuous places available to employees 
and applicants for employment. 

4. The contractor will comply with all provisions of Executive Order No. 11246 of Sept. 24, 
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 

5. The contractor will furnish all information and reports required by Executive Order No. 11246 
of September 24, 1965, and by the rules, regulations, and orders of the Secretary of Labor, 
or pursuant thereto, and will permit access to his books, records, and accounts by the 
contracting agency and the Secretary of Labor for purposes of investigation to ascertain 
compliance with such rules, regulations, and orders. 

6. In the event of the contractor's noncompliance with the nondiscrimination clauses of this 
contract or with any of such rules, regulations, or orders, this contract may be cancelled, 
terminated, or suspended in whole or in part and the contractor may be declared ineligible for 
further Government contracts in accordance with procedures authorized in Executive Order 
No. 11246 of Sept. 24, 1965, and such other sanctions may be imposed and remedies 
invoked as provided in Executive Order No. 11246 of September 24, 1965, or by rule, 
regulation, or order of the Secretary of Labor, or as otherwise provided by law. 

7. The contractor will include the provisions of paragraphs (1) through (7) in every subcontract 
or purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor 
issued pursuant to Section 204 of Executive Order No. 11246 of September 24, 1965, so 
that such provisions will be binding upon each subcontractor or vendor. The contractor will 
take such action with respect to any subcontract or purchase order as may be directed by the 
Secretary of Labor as a means of enforcing such provisions including sanctions for 
noncompliance: Provided, however, that in the event the contractor becomes involved in, or 
is threatened with, litigation with a subcontractor or vendor as a result of such direction, the 
contractor may request the United States to enter into such litigation to protect the interests 
of the United States."  

 
DBE Participation Goals  
Borrowers and their prime contractors must follow and document good faith efforts to meet the DBE 
Participation Goals listed below.   
  

Good or Service MBE Participation Goal WBE Participation Goal 

Construction 3% 1% 
Equipment 2% 1% 
Materials/Supplies 1% 1% 
Services 1% 1% 
The DBE Participation Goals are not quotas – SRF will not penalize a borrower and their 
contractors if they cannot meet the goals.   However, SRF will require a borrower and their 
contractors to make a good faith effort to meet these goals.  

ATTACHMENT C

C - 44



May 2014 
 

Good Faith Effort for DBE Participation  
EPA defines “Good Faith Effort” to include, at a minimum, the following actions by a borrower and 
their contractors and sub-contractors:  
  

1. Include DBEs on solicitation lists. 
 

2. Assure that DBEs are solicited once they are identified. 
 

3. Divide total requirements into smaller tasks to permit maximum DBE participation, where 
feasible. Encourage the joint submission of bids by multiple DBE businesses.  

    
4. Establish delivery schedules which will encourage MBE/WBE participation, where feasible. 

 
5. Encourage use of the services of the Small Business Administration (SBA) and the Minority 

Business Development Agency of the Department of Commerce (MBDA) OR 
State/Regional/Local equivalent. 

6. Require that each party to a subgrant, subagreement, or contract award take the good faith 
efforts outlined.   

 
DBE Contract Terms and Conditions  
The following conditions must be included in all procurement contracts entered into by the borrower 
and their contractors and subcontractors for SRF financed projects:  
  
1. The prime contractor must pay its subcontractor for satisfactory performance no more than 30 

days from the prime contractor’s receipt of payment from the loan recipient.  
  
2. The prime contractor must document its efforts towards meeting the six “Good Faith Efforts for 

DBE Participation” even if the prime contractor has achieved its fair share objectives.  
 
3. The prime contractor must notify the loan recipient in writing prior to the termination of any DBE 

subcontractor for convenience by the prime contractor.  
 
4. If a DBE subcontractor fails to complete work under the subcontract for any reason, the prime 

contractor must employ the six “Good Faith Efforts for DBE Participation” if soliciting a 
replacement subcontractor. 

 
5.  All DBE procurements whether from bid documents or subsequent draw request are to be 

reported on form 5700-52A to the SRF.     
 
6. The prime contractor must submit Form 6100-4 – DBE Subcontractor Utilization to the 

borrower as part of bid proposals.  
  
7. The prime contractor must ensure DBE subcontractors submit Form 6100-3 – DBE  

Subcontractor Performance. In turn, the prime contractor submits the forms to the borrower.     
  
8. The prime contractor must provide Form 6100-2 – DBE Subcontractor Participation to DBE  
   subcontractors. DBE subcontractors may submit Form 6100-2 to:   

 
DBE/MBE/WBE Coordinator  
U.S. Environmental Protection Agency, Region 9  
75 Hawthorne Street (PMD-1)  
San Francisco, CA  94105  
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8. Each procurement contract signed must include the following term and condition:   
  

“The contractor shall not discriminate on the basis of race, color, national origin or sex 
in the performance of this contract. The contractor shall carry out applicable 
requirements of 40 CFR Part 33 in the award and administration of contracts awarded 
under EPA financial assistance agreements. Failure by the contractor to carry out these 
requirements is a material breach of this contract which may result in the termination of 
this contract or other legally available remedies.”  

  

Report  Provided By:  Completed By:  Submitted To:  Appendix  
DBE Reporting Form 

5700-52A Part II 
SRF Borrower SRF A 

Form 6100-4 Borrower Prime Contractor Borrower B 

Form 6100-3 Prime Contractor Sub-Contractor Borrower C 

Form 6100-2 Prime Contractor Sub-Contractor EPA, Region 9 D 
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Disadvantaged Business Enterprise Utilization  
Guidance to Borrowers and Prime Contractors  

  
Sources to Identify and Certify DBEs  

  
Source Phone Website/E-mail 

Nevada Department of 
Transportation Civil Rights 
Program (DBE assistance and 
list) 

External Civil Rights and Contract 
Compliance-Nevada Unified 
Certification Program  
800-267-1971 

http://nevadadbe.com 

Nevada Department of 
Transportation DBE Program 

 http://nevadadot.com/nevadaDBE/dbe.aspx 

Nevada Governor’s Office of 
Economic Development – 
Procurement Outreach Program 

800-336-1600 http://diversifynevada.com/programs-resou
rces/procurement-outreach 

Nevada Small Business  
Development Center (NSBDC) 

800-240-7094 
DBE assistance   775-687-9921 

http://dbe.nsbdc.org/ 
 

Hispanic Business Nevada  http://hispanicbusinessnevada.com/ 

US Environmental Protection 
Agency Small Business Program  

 http://www.epa.gov/osbp/dbe_team.htm 

US Small Business Admin. (SBA)  http://www.sba.gov/ 

Minority Business Development 
Agency-US Dept. of Commerce 

 http://www.mbda.gov/ 
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Disadvantaged Business Enterprise Utilization  
Guidance to Borrowers and Prime Contractors  

  
Appendix A  

  
DBE Reporting Form 5700-52A Part II  

  
When requesting loan draws which involve procurements to MBE/WBE businesses, information 
must be reported on forms provided by SRF as shown on the next page.  
    
 
  

ATTACHMENT C

C - 48



PART II.        MBE/WBE PROCUREMENTS MADE DURING REPORTING PERIOD 
EPA Financial Assistance Agreement Number: _______________ 

 

 
 
Type of product or service codes: 

 
 1 = Construction   2 = Supplies    3 = Services   4 = Equipment    
Note:  Refer to Terms and conditions of your Assistance Agreement to determine the frequency of reporting.  Recipients are required to submit MBE/WBE reports to EPA beginning with the Federal fiscal year quarter 
the recipients receive the award, continuing until the project is completed.      
 
EPA FORM 5700-52A - (Approval Expires 06/30/14)

1.  Procurement Made By 2.  Business 
Enterprise 

3.  $ Value of  
     Procurement 

4.  Date of                    
Procurement 
MM/DD/YY 

5.  Type of                 
Product or   
ServicesA 
(Enter Code) 

6.  Name/Address/Phone Number of MBE/WBE         
Contractor or Vendor 

Recipient Sub-
Recipient 

and/or SRF 
Loan 

Recipient 

Prime Minority Women 
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Instructions for Part II: 
 
For each MBE/WBE procurement made under this 
assistance agreement during the reporting period, provide 
the following information: 
 
1.   Check whether this procurement was made by 

the recipient, sub-recipient/SRF loan recipient, or 
the prime contractor.  

 
2.   Check either the MBE or WBE column.  If a firm 

is both an MBE and WBE, the recipient may 
choose to count the entire procurement towards 
EITHER its MBE or WBE accomplishments.  The 
recipient may also divide the total amount of the 
procurement (using any ratio it so chooses) and 
count those divided amounts toward its MBE and 
WBE accomplishments.  If the recipient chooses 
to divide the procurement amount and count 
portions toward its MBE and WBE 
accomplishments, please state the appropriate 
amounts under the MBE and WBE columns on 
the form.  The combined MBE and WBE 
amounts for that MBE/WBE contractor must 
not exceed the “Value of the Procurement” 
reported in column #3 

 
3.   Dollar value of procurement. 
 
4.   Date of procurement, shown as month, day, year.  

Date of procurement is defined as the date the 
contract or procurement was awarded, not the 
date the contractor received payment under the 
awarded contract or procurement, unless 
payment occurred on the date of award.  (Where 
direct purchasing is the procurement method, 
the date of procurement is the date the 
purchase was made) 

 
5.   Using codes at the bottom of the form, identify 

type of product or service acquired through this 
procurement (e.g., enter 1 if construction, 2 if 
supplies, etc). 

 
6.  Name, address, and telephone number of 

MBE/WBE firm. 
 
7. Send to SRF. 
 
**This data is requested to comply with provisions 
mandated by: statute or regulations (40 CFR Part 30, 31, 
and 33); OMB Circulars; or added by EPA to ensure 
sound and effective assistance management.  Accurate, 
complete data are required to obtain funding, while no 
pledge of confidentiality is provided. 
 
   The public reporting and recording burden for this 
collection of information is estimated to average l hour per 

response annually.  Burden means the total time, effort, 
or financial resources expended by persons to generate, 
maintain, retain, or disclosure or provide information to or 
for a Federal agency.  This includes the time needed to 
review instructions; develop, acquire, install, and utilize 
technology and systems for the purposes of collecting, 
validating, and verifying information, processing and 
maintaining information, and disclosing and providing 
information; adjust the existing ways to comply with any 
previously applicable instructions and requirements; train 
personnel to be able to respond to a collection of 
information; search data sources; complete and review 
the collection of information; and transmit or otherwise  
disclose the information.  An agency may not conduct or 
sponsor, and a person is not required to respond to, a     
collection of information unless it displays a currently valid 
OMB control number. 
 
     Send comments on the Agency's need for this 
information,  the accuracy of the provided burden 
estimates, and any suggested methods for minimizing 
respondent burden, including through the use of 
automated collection techniques to the Director, OPPE 
Regulatory Information Division, U.S. Environmental 
Protection Agency (2136), 1200 Pennsylvania Avenue, 
NW, Washington, D.C. 20460.  Include the OMB Control 
number in any correspondence.  Do not send the 
completed form to this address.  
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Appendix B  

  
Form 6100-4 – DBE Subcontractor Utilization  

  
The borrower must require potential prime contractors to submit Form 6100-4, as shown on the 
next page, to the borrower as part of bid proposals.       
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EPA FORM 6100-4 (DBE Subcontractor Utilization Form) 

 
 

OMB Control No: 2090-0030 

Approved: 8/13/2013 

Approval Expires: 8/31/2015 

 

Disadvantaged Business Enterprise (DBE) Program 

DBE Subcontractor Utilization Form 

 

This form is intended to capture the prime contractor’s actual and/or anticipated use of identified certified DBE1 

subcontractors2 and the estimated dollar amount of each subcontract.  An EPA Financial Assistance Agreement 

Recipient must require its prime contractors to complete this form and include it in the bid or proposal package.  

Prime contractors should also maintain a copy of this form on file. 

 

Prime Contractor Name 
 

Project Name 

Bid/ Proposal No. Assistance Agreement ID No. (if known) Point of Contact 
 

Address 
 
Telephone No. 
 

Email Address 

Issuing/Funding Entity: 

 

I have identified potential DBE 
certified subcontractors 

___ YES ___ NO 

If yes, please complete the table below. If no, please explain: 
 
 
 

Subcontractor Name/ 
Company Name 

 
 

Company Address/ Phone/ Email 
 

Est. Dollar 
Amt 

Currently 
DBE 

Certified? 

 
 
 
 

 
 
 

  

    

    

 
1 

A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA accepts certifications as 

described in 40 CFR 33.204-33.205 or certified by EPA. EPA accepts certifications from entities that meet or exceed EPA certification standards as 
described in 40 CFR 33.202.   
 
2 

Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor to provide 

services pursuant to an EPA award of financial assistance. 

Continue on back if needed 
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EPA FORM 6100-4 (DBE Subcontractor Utilization Form) 

 
 

 

 
OMB Control No: 2090-0030 

Approved: 8/13/2013 

Approval Expires: 8/31/2015 

 

Disadvantaged Business Enterprise (DBE) Program 

DBE Subcontractor Utilization Form 

 
 
 
 
I certify under penalty of perjury that the forgoing statements are true and correct.  Signing this form does not 
signify a commitment to utilize the subcontractors above.  I am aware of that  in the event of a replacement of a 
subcontractor, I will adhere to the replacement requirements set forth in 40 CFR Part 33 Section 33.302 (c).   
 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

The public reporting and recordkeeping burden for this collection of information is estimated to average three (3) hours 

per response. Send comments on the Agency's need for this information, the accuracy of the provided burden 

estimates, and any suggested methods for minimizing respondent burden, including through the use of automated 

collection techniques to the Director, Collection Strategies Division, U.S. Environmental Protection Agency (2822T), 1200 

Pennsylvania Ave., NW, Washington, D.C. 20460. Include the OMB control number in any correspondence. Do not send 

the completed form to this address. 

Prime Contractor Signature Print Name 
  

Title Date 
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Appendix C  

  
Form 6100-3 – DBE Subcontractor Performance  

  
The prime contractor must require potential subcontractors to submit Form 6100-3, as show on the 
next page, as part of bid proposals.   In turn, prime contractors submit the data to the borrower.    
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EPA FORM 6100-3 (DBE Subcontractor Performance Form) 

 
 

OMB Control No: 2090-0030 

Approved: 8/13/2013 

Approval Expires: 8/31/2015 

 

Disadvantaged Business Enterprise (DBE) Program  

DBE Subcontractor Performance Form 

 

This form is intended to capture the DBE1 subcontractor’s2 description of work to be performed and the price of 

the work submitted to the prime contractor.  An EPA Financial Assistance Agreement Recipient must require its 

prime contractor to have its DBE subcontractors complete this form and include all completed forms in the prime 

contractors bid or proposal package.  

 

Subcontractor Name 
 

Project Name 

Bid/ Proposal No. Assistance Agreement ID No. (if known) Point of Contact 
 

Address 
 
Telephone No. 
 

Email Address 

Prime Contractor Name Issuing/Funding Entity: 

 

 

Contract Item Number Description of  Work Submitted to the Prime Contractor  
Involving Construction,  Services , Equipment or Supplies 

Price of Work 
Submitted to the 
Prime Contractor 

 
 
 
 
 
 
 
 
 
 

 
 
 

 

DBE Certified By: ____ DOT              ____ SBA      

____ Other: _________________________________________        

Meets/ exceeds EPA certification standards?   

____ YES   ____ NO  ____ Unknown 

 
 
1 

A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA accepts certifications as 

described in 40 CFR 33.204-33.205 or certified by EPA. EPA accepts certifications from entities that meet or exceed EPA certification standards as 
described in 40 CFR 33.202.  
 
2 

Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor to provide services 

pursuant to an EPA award of financial assistance. 
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EPA FORM 6100-3 (DBE Subcontractor Performance Form) 

 
 

OMB Control No: 2090-0030 

Approved: 8/13/2013 

Approval Expires: 8/31/2015 

 

Disadvantaged Business Enterprise (DBE) Program  

DBE Subcontractor Performance Form 

 
 
I certify under penalty of perjury that the forgoing statements are true and correct.  Signing this form does not 
signify a commitment to utilize the subcontractors above.  I am aware of that  in the event of a replacement of a 
subcontractor, I will adhere to the replacement requirements set forth in 40 CFR Part 33 Section 33.302 (c).   
 

Prime Contractor Signature Print Name 
  

Title Date 
  

 
 
 
Subcontractor Signature Print Name 

  

Title Date 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The public reporting and recordkeeping burden for this collection of information is estimated to average three (3) hours 

per response. Send comments on the Agency's need for this information, the accuracy of the provided burden 

estimates, and any suggested methods for minimizing respondent burden, including through the use of automated 

collection techniques to the Director, Collection Strategies Division, U.S. Environmental Protection Agency (2822T), 1200 

Pennsylvania Ave., NW, Washington, D.C. 20460. Include the OMB control number in any correspondence. Do not send 

the completed form to this address. 
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Appendix D  

  
Form 6100-2 – DBE Subcontractor Participation  

  
The prime contractor must provide subcontractors the opportunity to submit Form 6100-2, as 
shown on the next page, to:   
  

DBE/MBE/WBE Coordinator  
U.S. Environmental Protection Agency, Region 9  
75 Hawthorne Street (PMD-1)  
San Francisco, CA  94105  
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EPA FORM 6100-2 (DBE Subcontractor Participation Form) 

 
 

OMB Control No: 2090-0030 

Approved: 8/13/2013 

Approval Expires: 8/31/2015 

 

Disadvantaged Business Enterprise (DBE) Program  

DBE Subcontractor Participation Form 

 

An EPA Financial Assistance Agreement Recipient must require its prime contractors to provide this form to its 

DBE subcontractors. This form gives a DBE1 subcontractor2 the opportunity to describe work received and/or 

report any concerns regarding the EPA-funded project (e.g., in areas such as termination by prime contractor, late 

payments, etc.).  The DBE subcontractor can, as an option, complete and submit this form to the EPA DBE 

Coordinator at any time during the project period of performance. 

 

Subcontractor Name 
 

Project Name 

Bid/ Proposal No. Assistance Agreement ID No. (if known) Point of Contact 
 

Address 
 
Telephone No. 
 

Email Address 

Prime Contractor Name Issuing/Funding Entity: 

 

Contract 
Item 

Number 

Description of  Work Received from the Prime Contractor  Involving 
Construction,  Services , Equipment or Supplies 

Amount Received 
by Prime 

Contractor 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

 

 

 

 

1 
A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA accepts certifications as 

described in 40 CFR 33.204-33.205 or certified by EPA. EPA accepts certifications from entities that meet or exceed EPA certification standards as 
described in 40 CFR 33.202.  
 
2 

Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor to provide 

services pursuant to an EPA award of financial assistance. 
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EPA FORM 6100-2 (DBE Subcontractor Participation Form) 

 
 

 

OMB Control No: 2090-0030 

Approved: 8/13/2013 

      Approval Expires: 8/31/2015 

 

Disadvantaged Business Enterprise (DBE) Program  

DBE Subcontractor Participation Form 

 

 

Please use the space below to report any concerns regarding the above EPA-funded project: 

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________ 

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________ 

____________________________________________________________________________________________________________________________________ 

 

 
 

The public reporting and recordkeeping burden for this collection of information is estimated to average three (3) hours 

per response. Send comments on the Agency's need for this information, the accuracy of the provided burden 

estimates, and any suggested methods for minimizing respondent burden, including through the use of automated 

collection techniques to the Director, Collection Strategies Division, U.S. Environmental Protection Agency (2822T), 1200 

Pennsylvania Ave., NW, Washington, D.C. 20460. Include the OMB control number in any correspondence. Do not send 

the completed form to this address. 

Subcontractor Signature Print Name 
  

Title Date 
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Contractor’s Monthly Report of Payment to 
Subcontractors 
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CONTRACTOR'S MONTHLY REPORT OF PAYMENTS TO SUBCONTRACTORS 

The Contract Documents require each contractor to submit to Carson City a monthly report of payments to its subcontractors. This applies to all tiers of subcontracting. Monthly updates are to be submitted on 
this form and provided to the City’s Construction Manager overseeing the contract. 

Business name and address of the contractor making payment:  
CONTRACT 
NUMBER: ________________________ 

 

 Date Invoiced by 
Subcontractor 

Amount Invoiced by 
Subcontractor 

Date Subcontractor was 
Paid 

Amount Paid for 
Work or Services 

Amount Paid for 
Supplies 

Subcontractor name: 
 
 

Total subcontract amount: $ 

     

Subcontractor name: 
 
 

Total subcontract amount: $ 

     

Subcontractor name: 
 
 

Total subcontract amount: $ 

     

Subcontractor name: 
 
 

Total subcontract amount: $ 

     

Subcontractor name: 
 
 

Total subcontract amount: $ 

     

Subcontractor name: 
 
 

Total subcontract amount: $ 

     

Subcontractor name: 
 
 

Total subcontract amount: $ 

     

Signature of authorized representative of the contractor Title of person signing Date Submitted 

The contractor attests that the information provided is accurate. 
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	NOTICE TO CONTRACTORS
	CARSON CITY, NEVADA 89701
	775-283-7137 / FAX 775-887-2107
	http://www.carson.org/Index.aspx?page=998
	ADVERTISED BID #1415-138
	BID TITLE “Empire Lift Station Improvements Project”
	Labor Commissioner PWP# CC-2015-
	SUMMARY
	Carson City is accepting sealed bids for all labor, materials, tools and equipment necessary for the Empire Lift Station Improvement Project.  The project consists of upgrading lift station equipment at the Empire Estates Sewer Lift Station. This proj...
	BID  DOCUMENTS may be obtained as follows and the cost is non-refundable.
	You may purchase the drawings separately from the following businesses, please call ahead to place your order.
	Nevada Blue, 3246 North Carson Street, Carson City, NV 89706 (775) 883-6011www.nvblue.com
	OSI, Inc., 4750 Longley Lane, Suite 103, Reno, NV 89502 (775) 827-4343 www.osireno.com
	A tabulation of the BID PROPOSAL will be posted on Carson City’s website within 48 hours.
	Signature in Project File
	Signature in Project File
	Darren Schulz, Public Works Director
	CORRESPONDENCE AND/OR COMMUNICATIONS:
	KBelt@carson.org
	DSchulz@carson.org
	NOTE: The City reserves the right to appoint a substitute designee for these positions at the City's discretion.
	END OF DOCUMENT
	BID NO.:  1415-138
	OPENING:   April 1, 2015 at 11:10 am
	COMPANY NAME:
	In the case of a difference between Unit Price and the Extended Price, the Unit Price shall govern.
	BID #  1415-138
	BID TITLE: “Empire Lift Station Improvements Project”
	COMPLETION of this project is expected PURSUANT TO THE BID DOCUMENTS.
	BIDDER acknowledges receipt of _______ Addendums.
	SUMMARY
	Individual and/or Partnership:
	Corporation:
	Instructions:
	Clients: (if additional space is needed attach a separate page)
	I am unable to certify to the above statement. My explanation is attached.
	bidder’s SAFETY INFORMATION
	Bidder’s Safety Factors:
	SUBCONTRACTORS
	SUBCONTRACTORS
	STATE OF ____________________ )
	COUNTY OF __________________ )
	BIDDER:
	PRINTED NAME OF BIDDER: __________________________________________________________
	TITLE: _______________________________________________________________________________
	FIRM: _______________________________________________________________________________
	Address:  ____________________________________________________________________________
	City, State, Zip:  ______________________________________________________________________
	Telephone:  _________________________________________________________________________
	Fax:  ________________________________________________________________________________
	E-mail Address: ______________________________________________________________________
	DATED: ____________________________________________
	A. Bonds Required
	B. Bond Forms
	On Million Dollars ($1,000,000.00) per occurrence for bodily injury and property damage
	A. Time
	B. Liquidated Damages
	Time stated for completion shall include the final cleanup and demobilization.
	END OF CONTRACT AWARD
	AND ALL SUPPLEMENTAL AGREEMENTS AMENDING OR EXTENDING THE WORK CONTEMPLATED.
	CONTRACT ACCEPTANCE AND EXECUTION:
	The Board of Supervisors for Carson City, Nevada at their publicly noticed meeting of _________ approved the acceptance of the attached Contract hereinbefore identified as CONTRACT No. ______and titled __________.  Further, the Board of Supervisors au...
	CARSON CITY, NEVADA
	_______________________________
	ROBERT L. CROWELL, MAYOR
	DATED this ___ day of _____, 20___.
	ATTEST:
	__________________________________
	SUSAN MERRIWETHER, CLERK-RECORDER
	DATED this ___ day of _______, 20___.
	PERFORMANCE BOND
	Doc. No. 2151
	KNOW ALL MEN BY THESE PRESENTS, that I/we_________________________________________________
	_____________________________________________________________as Principal, hereinafter called Contractor, and
	PERFORMANCE BOND
	NOTICE:
	LABOR AND MATERIAL
	PAYMENT BOND
	Doc. No. 2152
	KNOW ALL MEN BY THESE PRESENTS, that I/we ______________________________________________
	LABOR AND MATERIAL PAYMENT BOND
	NOTICE:
	SECTION 1.0 INTENT, DEFINITIONS, ABBREVIATIONS
	Singular words include the plural and "person" includes firms, companies, and corporations.
	Calendar Day - Every day shown on the calendar.
	Holidays - Legal holidays observed by the City.
	Owner B Carson City, which has contracted for the performance of the Work.
	Project - The undertaking to be performed under the provisions of the Contract.
	Provide - Shall be understood to mean furnish and install, complete in place.
	Superintendent - the Contractor’s authorized representative in responsible charge of the Work.
	Abbreviations Stand For
	2.2.1 General
	2.2.2 Change Orders
	2.2.3 Progress Payments
	2.2.4 Contract Decisions
	2.2.5 Acceptability of Work
	2.3.1 General
	2.3.2 Representative
	2.3.3 Inspection of Construction
	2.3.4 Acceptability of the Work
	2.3.5 Change Orders
	2.3.6 Construction Schedule
	2.3.7 Progress Payments
	2.3.8 Final Acceptance
	2.4.1 General
	2.4.2 Interpretations
	2.4.3 Acceptability of the Work
	2.4.4 Site Observations
	2.4.5 Submittals
	2.5.1 General
	2.5.2 Attention to Work
	2.5.3 Inspection
	2.5.4 City’s Right to Carry out the Work
	2.5.5 City’s Right to Use or Occupy
	2.5.6 City’s Right to Perform Work and to Award Separate Contracts
	2.5.7 Property Rights in Materials
	2.5.8 City Observed Holidays
	New Years Day - January 1st
	2.5.9 Audit of Records
	2.5.10 Attorney’s Fees
	2.6.1 Office
	2.6.2 Contractor’s Representative
	2.6.3 Construction Procedures
	2.6.4 Contractor’s Employees
	2.6.5 Subcontractors
	2.6.6 Contractor’s Equipment and Facilities
	2.6.7 City-Contractor Coordination
	2.6.8 Permits
	2.6.9 Contractor’s Responsibility for the Work and Materials
	2.6.10 Surveys, Lines And Grades
	2.6.11 Laws to be Observed
	2.6.12 Safety
	2.6.13 Fire Prevention and Control
	2.6.14 Errors or Discrepancies Noted by Contractor
	2.6.15 INDEMNIFICATION
	2.6.16 INSPECTIONS
	2.6.17 CONTRACTOR IS AN INDEPENDENT CONTRACTOR
	2.6.18 Value Engineering Proposals
	The Construction Manager shall be the sole judge of the acceptability of a VEP.
	SECTION 3.0 PROGRESS OF WORK, MEETINGS, SCHEDULES
	3.9.1 Attendees
	3.9.2 Agenda
	3.10.1 Attendees
	3.10.2 Agenda
	3.11.1 Construction Schedule (A)
	3.11.2 Construction Schedule (B)
	3.12.1 Non-Excusable Delays
	3.12.2 Excusable Delays
	3.12.3 Standby Time
	3.12.4 Weather Delays
	3.12.5 Concurrent Delays
	No extension of time for completion will be allowed for non-excusable delays.
	SECTION 4.0 SHOP DRAWINGS AND QUALITY CONTROL/INSPECTIONS
	4.3.1 Transmittal Form
	4.3.2 Deviations from the Contract
	4.3.3 Submittal Completeness
	4.3.4 Submittal Period
	4.3.5 Material and Equipment Substitutions
	A. No Exceptions Noted (Resubmittal Not Required)
	B. Make Corrections Noted (Resubmittal Not Required)
	C. Make Corrections Noted (Resubmittal)
	D. Not Acceptable (Resubmit)
	4.5.1 Quality Assurance Inspection
	4.5.2 Permit and Code Compliance Inspections
	4.5.3 Samples and Tests
	A. Sampling
	B. Testing
	C. Retesting Costs
	D. Test Standards
	E. Testing Disputes
	SECTION 5.0 PAYMENT
	Partial payments will be made monthly based on work accomplished as of the last day of each calendar month.
	Per NRS 338.515, the City shall pay the Contractor within thirty (30) days after receipt of its progress billing.
	SECTION 6.0 CHANGE ORDERS
	No claim of the Contractor under this clause shall be allowed unless the Contractor has given the notice required.
	6.3.1 Contract Interpretation by the Construction Manager
	6.3.2 Claims
	6.4.1 Changes in Contract Price
	6.4.2 Negotiated Change Orders
	6.4.3 Force Account Payment
	6.4.4 Unit Price Adjustments Due to Increased or Decreased Quantities
	6.4.5 Time Extensions for Change Orders
	SECTION 7.0 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS
	7.2.1 Electrical Service
	7.2.2 Water
	7.2.3 Temporary Lighting
	7.2.4 Heating and Ventilation
	7.2.5 Sanitary Conveniences
	7.2.6 Communications
	7.2.7 Construction Facilities
	A. Staging and Falsework
	Excavation support shall be in accordance with GC 2.6.12 (D), Excavation Safety.
	B. Temporary Enclosures
	C. Warning Devices and Barricades
	D. Use of Explosives
	7.3.1 Protection and Restoration of Existing Improvements
	7.3.2 Project Security
	7.3.3 Access Roads
	7.3.4 Noise Abatement
	7.3.5 Working Hours
	7.3.6 Drainage Control / Storm Water Pollution Prevention Plan
	7.3.7 Construction Cleaning
	7.3.8 Disposal of Material
	Mr. David Bruketta
	ACP Manifests are valid for ten (10) days from date of issuance.
	7.3.9 Parking and Storage Areas
	7.4.1 Haul Routes
	7.4.2 Traffic Control
	7.4.3 Traffic Detours
	7.4.4  Pedestrian and Bicycle Detours
	SECTION 8.0 CONTRACT COMPLETION, O&M MANUALS
	WARRANTY FORM
	Warranty For
	SECTION 9.0 PREVAILING WAGE
	SECTION 2.0 CONTRACT ADMINISTRATION AND RESPONSIBILITIES:  OWNER'S REPRESENTATIVE, CONSTRUCTION MANAGER, DESIGN CONSULTANT AND CONTRACTOR:
	SECTION 3.0 PROGRESS OF WORK, MEETINGS, SCHEDULES
	SECTION 4.0 SHOP DRAWINGS AND QUALITY CONTROL/INSPECTIONS
	SECTION 5.0 PAYMENT
	SECTION 7.0 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

	Technical Specifications - Empire.pdf
	260519 SF - LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES
	260523 SF - CONTROL-VOLTAGE ELECTRICAL POWER CABLES
	260526 SF - GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS
	260529 SF - HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS
	260533 SF - RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS
	260553 SF - IDENTIFICATION FOR ELECTRICAL SYSTEMS
	260913 SF - ELECTRICAL POWER MONITORING AND CONTROL
	260923 SF - LIGHTING CONTROL DEVICES
	262416 SF - PANELBOARDS
	262713 SF - ELECTRICITY METERING
	262726 SF - WIRING DEVICES
	262913 SF - ENCLOSED CONTROLLERS
	263600 SF - TRANSFER SWITCHES
	264313 SF - SURGE PROTECTION FOR LOW-VOLTAGE ELECTRICAL POWER CIRCUITS
	265613 SF - LIGHTING POLES AND STANDARDS
	265619 SF - LED EXTERIOR LIGHTING

	SRFRequirementspackage.pdf
	AIS-final-guidance-3-20-14.pdf
	AIS memo cover
	AIS guidance final
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	260519 SF - LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES
	260523 SF - CONTROL-VOLTAGE ELECTRICAL POWER CABLES
	260526 SF - GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS
	260529 SF - HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS
	260533 SF - RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS
	260553 SF - IDENTIFICATION FOR ELECTRICAL SYSTEMS
	260913 SF - ELECTRICAL POWER MONITORING AND CONTROL
	260923 SF - LIGHTING CONTROL DEVICES
	262416 SF - PANELBOARDS
	262713 SF - ELECTRICITY METERING
	262726 SF - WIRING DEVICES
	262913 SF - ENCLOSED CONTROLLERS
	263600 SF - TRANSFER SWITCHES
	264313 SF - SURGE PROTECTION FOR LOW-VOLTAGE ELECTRICAL POWER CIRCUITS
	265613 SF - LIGHTING POLES AND STANDARDS
	265619 SF - LED EXTERIOR LIGHTING
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