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NOTICE TO CONTRACTORS 

CARSON CITY PUCHASING AND CONTRACTS 
201 NORTH CARSON STREET, SUITE 3 

CARSON CITY, NEVADA 89701 
775-283-7137 / FAX 775-887-2107 

http://www.carson.org/Index.aspx?page=998 
 
 

 
 
 
 

ADVERTISED BID 1415-183 
BID TITLE “Little Lane Street Improvement Project” 

Labor Commissioner PWP# CC-2015-208 
Engineer’s Estimate:  $250,000.00 
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PLEASE NOTE:  Carson City has extensively revised these Contract Documents and all Bidders are advised to 
read these documents thoroughly before submitting a bid. 
 
 

SUMMARY 
Carson City is accepting sealed bids for all labor, materials, tools and equipment necessary for the Little Lane 
Street Improvement Project.  The Little Lane Street Improvements Project consists of removing the existing 
asphalt and base/subgrade on Little Lane between Janas Way and Saliman and constructing a new 4” AC on 8” 
type 2 base roadway section. This project also includes removal and replacement of existing non-compliant 
access ramps as well as adjusting utilities, striping the road, and extending a storm drain pipe. The project 
includes all common phases of construction customarily associated with this type of project. Sealed bids must be 
submitted in accordance with the bid documents, drawings and plans, specifications and special conditions 
related hereto. 
 
 
 
CONTRACTOR'S LICENSE:  Carson City has determined that the responsive bidder must possess a minimum of 
a Class A General Engineering Contractor’s license issued by the Nevada State Contractor’s Board at the time of 
the award. 
 
BID  DOCUMENTS may be obtained as follows and the cost is non-refundable.   
 
You may download this Bid Document, excluding the drawings, and a pdf version of the Bid Bond and Bid 
Proposal to prepare your bid from the Carson City website http://www.carson.org/Index.aspx?page=998.  
Downloading this bid document from the website does not put you on the plan holders list, you must 
click the link at the bottom of the page and provide your information to add your company name to the 
plan holders list. 
 
You may purchase the drawings separately from the following businesses, please call ahead to place your order. 
 

Nevada Blue, 280 E. Winnie Lane, Carson City, NV 89706 (775) 883-6011 www.nvblue.com  
 
OSI, Inc., 4750 Longley Lane, Suite 103, Reno, NV 89502 (775) 827-4343 www.osireno.com 
 
Sierra Contractor’s Source, 860 Maestro Dr., Suite B, Reno NV 89511 (775) 329-7222 
www.scsplanroom.com 

 
INSPECTION OF BID DOCUMENTS:  All documents related hereto may be viewed at the following locations: 
 

CARSON CITY PUBLIC WORKS  DEPARTMENT, 3505 Butti Way, Carson City, Nevada 89701. 
 
ADDENDA:  All addenda are posted on Carson City’s website http://www.carson.org/Index.aspx?page=998. It is 
each bidder’s responsibility to ensure that they have received all addenda prior to submission of their sealed bid. 
 
QUESTIONS regarding this bid must be received a minimum of four (4) days prior to bid opening.  
 
SEALED BIDS must be submitted in a sealed envelope which shall be clearly marked with title and number of 
this Bid Document to Carson City Purchasing and Contracts Department, 201 North Carson Street, Suite 3, 
Carson City, Nevada 89701, by not later than 11:00 a.m. on June 22, 2015.  Bids received after the date and time 
set for receipt will be REJECTED and returned to the bidder unopened. 
 
BID OPENING will be held publicly at 11:10 p.m. on June 22, 2015, at 201 North Carson Street, Suite 3, Carson 
City, Nevada 89701.  Bidders, their representatives, and all other interested persons may be present during the 
bid opening. 
 
A tabulation of the BID PROPOSAL will be posted on Carson City’s website within 48 hours. 
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AWARD RECOMMENDATION will be made by the Carson City Purchasing and Contracts Department.  You are 
encouraged to visit the City’s website for that recommendation or contact Sheri Russell at SRussell@Carson.org 
for the recommendation.  
 
NOTICE OF PROTEST OF AWARD OF CONTRACT must be in compliance with NRS 338.142 and submitted in 
writing to the Carson City Purchasing and Contract Department of the Division of Finance (Department) at City 
Hall, 201 N. Carson Street, #3, Carson City, NV 89701 within five (5) business days after the date the Director of 
such Department or the City’s Public Works Director, as the City’s authorized representative, makes a 
recommendation to the award the contract. 
 
The notice of protest must include a written statement setting forth with specificity the reasons the person filing 
the notice believes the applicable provisions of law were violated.   
 
A person filing a notice of protest may be required by the City’s Public Works Director or its Purchasing and 
Contracts Manager, at the time or soon after the notice of protest is filed, to post a bond with a good and solvent 
surety authorized to do business in this state or submit other security, in a form approved by such authorized 
representative of the City and the City shall hold the bond or other security until a determination is made on the 
protest. A bond posted or other security submitted with a notice of protest must be in an amount equal to the 
lesser of Twenty-five percent of the total value of the bid submitted by the person filing the notice of protest; or 
Two hundred fifty thousand dollars. 
 
A notice of protest filed under these provisions operates as a stay of action in relation to the awarding of any 
contract until a determination is made by the City’s Board of Supervisors on the protest. 
 
A person who makes an unsuccessful bid may not seek any type of judicial intervention until the City’s Board of 
Supervisors has made a determination on the protest and awarded the contract.   
 
Neither the City’s Board of Supervisors nor any authorized representative of the City or such public body is liable 
for any costs, expenses, attorney’s fees, loss of income or other damages sustained by a person who makes a 
bid, whether or not the person files a notice of protest pursuant hereto.   
 
If the protest is upheld, the bond posted or other security submitted with or soon after the submission of the notice 
of protest must be returned to the person who posted the bond or submitted the security. If the protest is rejected, 
a claim may be made against the bond or other security by the City’s Board of Supervisors in an amount equal to 
the expenses incurred by the City or its Board of Supervisors because of the unsuccessful protest. Any money 
remaining after the claim has been satisfied must be returned to the person who posted the bond or submitted the 
security.  
 
BID AWARD will be made by the Carson City Regional Transportation Commission and is scheduled for July 8, 
2015 and their decision is final.  The Carson City Regional Transportation Commission meeting will be held in the 
Sierra Room of the Carson City Community Center, 851 East William Street, Carson City, Nevada 89701 
beginning at 4:30 p.m. 
 
PRICES must be quoted FOB Carson City, Nevada and are valid for sixty (60) calendar days after the BID 
OPENING. 
 
 
 

Signature in Project File 
________________________________________ 

Nick Providenti, Finance Director 
 
 

Signature in Project File 
________________________________________ 

Darren Schulz, Public Works Director 
 
 
 
 



NC- 4 

 
 
 
 

 
Notice to Contractors NC-1 thru NC- 3   
 
Table of Contents TOC-1 thru TOC-3 
 
Instructions to Bidders ITB-1 thru ITB-9 
 
Bid Proposal Forms BP-1 thru BP-16 
Bid Bond 
Bid Proposal Summary 
 
Contract Award CA-1 thru CA-5 
 
Sample Contract and Bonds (For Use after Bid Opening) C-1 thru C-17 
Sample Contract 
Performance Bond 
Labor and Material Payment Bond 
 
General Conditions GC-1 thru GC-9 
Section 1.0  Intent, Definitions, Abbreviations GC-1 
GC 1.1 Intent of Contract Documents GC-1 
GC 1.2 Partial Invalidity GC-1 
GC 1.3 Governing Order of Bidding and Contracting Documents GC-1 
GC 1.4 Headings GC-2 
GC 1.5 Definitions GC-2 
GC 1.6 Abbreviations GC-7 
 
Section 2.0 Contract Administration and Responsibilities: Owner’s Representative,  
 Construction Manager, Design Consultant, and Contractor GC-10 thru GC-22 
GC 2.1 Administration GC-10 
GC 2.2 Owner’s Representative GC-10 
GC 2.3 Construction Manager GC-10 
GC 2.4 Design Consultant GC-11 
GC 2.5 City GC-12 
GC 2.6 Contractor GC-14 
 
Section 3.0 Progress of Work, Meeting, Schedules GC-23 thru GC-32 
GC 3.1 Beginning of Work GC-23 
GC 3.2 Performance of the Work GC-23 
GC 3.3 Plans and Specifications Furnished by the City GC-23 
GC 3.4 Order of Work GC-23 
GC 3.5 Time of Completion GC-23 
GC 3.6 Means and Methods GC-23 
GC 3.7 City-furnished Materials GC-24 
GC 3.8 Defective and Unauthorized Work GC-24 
GC 3.9 Pre-construction Conference GC-24 
GC 3.10 Progress Meetings GC-25 
GC 3.11 Construction Schedules GC-25 
GC 3.12 Notice of Delays GC-28 
GC 3.13 Liquidated Damages GC-29 
GC 3.14 Rights Beyond Liquidated Damages GC-29 
GC 3.15 Extension of Time GC-29 
GC 3.16 Temporary Suspension of Work GC-30 
GC 3.17 Protection of Antiquities GC-30 
GC 3.18 Contract Termination GC-31 



TABLE OF CONTENTS 
SECTIONS PAGE 
 

TOC - 2 

GC 3.19 City’s Right to Terminate for Convenience GC-32 
GC 3.20 Work During Disputes and Litigation GC-32 
GC 3.21 Lands and Right-of-way GC-32 
GC 3.22 Waiver of Rights GC-32 
 
Section 4.0 Shop Drawings and Quality Control/inspections GC-33 thru GC-35 
GC 4.1 Contractor’s Responsibilities GC-33 
GC 4.2 Source of Materials GC-33 
GC 4.3 Transmittal Procedures GC-33 
GC 4.4 Review Procedure GC-34 
GC 4.5 Quality Control B General GC-35 
 
Section 5.0 Payment GC-38 thru GC-40 
GC 5.1 General GC-38 
GC 5.2 Payment for Patents and Patent Infringement GC-38 
GC 5.3 Payment of Taxes GC-38 
GC 5.4 Payment for Labor and Materials GC-38 
GC 5.5 Partial Payments GC-38 
GC 5.6 Retention GC-39 
GC 5.7 Other Withholds GC-40 
 
Section 6.0 Change Orders GC-41 thru GC-48 
GC 6.1 General GC-41 
GC 6.2 Differing Site Conditions GC-41 
GC 6.3 Resolution of Disputes GC-42 
GC 6.4 Modification Procedures GC-43 
GC 6.5 Disputes GC-47 
GC 6.6 Arbitration GC-47 
 
Section 7.0 Construction Facilities and Temporary Controls GC-49 thru GC-59 
GC 7.1 General GC-49 
GC 7.2 Temporary Utilities and Construction Facilities GC-49 
GC 7.3 Construction Controls GC-50 
GC 7.4 Public Safety/convenience and Traffic Controls GC-54 
GC 7.5 Project Signs GC-56 
GC 7.6 Project Office GC-56 
GC 7.7 Storage of Materials GC-56 
GC 7.8 Hazardous Materials GC-56 
GC 7.9 System Testing GC-57 
GC 7.10 Coordination/cooperation with Utilities GC-57 
GC 7.11 Contaminated Groundwater And/or Soil GC-58 
GC7.12 Dust Control GC-58 
GC7.13 By-Pass Pumping of Sanitary Sewer GC-59 
 
Section 8.0 Contract Completion, O& M Manuals GC-60 thru GC-63 
GC 8.1 Intermediate Completion GC-60 
GC 8.2 Substantial Completion GC-60 
GC 8.3 Construction Completion, Final Inspection, Payment, and Acceptance GC-60 
GC 8.4 Operation and Maintenance Manuals GC-61 
GC 8.5 Equipment Start-up GC-61 
GC 8.6 Final Clean up GC-61 
GC 8.7 Warranty of Title GC-61 
GC 8.8 Record Drawings GC-62 
GC 8.9 Warranty GC-62 
 Warranty Form GC-63 
 
Section 9.0 Prevailing Wage GC-64 thru GC-66 



TABLE OF CONTENTS 
SECTIONS PAGE 
 

TOC - 3 

GC 9.1 Prevailing Wage Rates GC-64 
GC 9.2 No Extra Compensation GC-66 
 
Special Conditions SC-1 thru SC-14 
Technical Specifications TS-1 thru TS-5 
Attachment A 2015 Prevailing Wage Rates for Carson City  A-1 thru A-36 
 
  
Drawing Sheets (10 Sheets) 
No.    Title 
1. Little Lane Street Improvement Project Plans 
 
 
 
 
 
 
 



INSTRUCTIONS TO BIDDERS 

 

ITB - 1 

CORRESPONDENCE AND/OR COMMUNICATIONS: 
 
The provisions of this contract shall be approved by the governing body of the City, and the normal lines of 
communications shall be between the following persons and the authorized representative of the Contractor: 
 
A. Contract Administrator 
 Sheri Russell, Accounting Manager 
 Carson City Finance & Purchasing & Contracts Department 
 201 North Carson Street, Suite 3 
 Carson City, Nevada 89701 
 775-283-7222 
 FAX 775-887-2107 
 SRussell@Carson.org 
 
B. Owner's Representative 
 Darren Schulz, Public Works Director 
 Carson City Public Works Department  
 3505 Butti Way 
 Carson City, Nevada  89701 
 775-887-2355  
 FAX No. 775-887-2112 
 DSchulz@carson.org 
 
C. Construction Manager  
 Rick Cooley 
 RCooley@Carson.org  
 
 
 
 
 
 
 
 
 
 
 
NOTE: The City reserves the right to appoint a substitute designee for these positions at the City's discretion. 
 
END OF DOCUMENT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



INSTRUCTIONS TO BIDDERS 

 

ITB - 2 

 
 
B.1 BIDDING PROCEDURES 
 
A. Pre-bid Conference 

If required, a Pre-bid Conference will be held at the time and place indicated on the Notice to Contractors.  
The purpose of this conference is to discuss the Project, prospective Bidders concerns, and key issues of 
the Project.  Attendance is not mandatory unless otherwise indicated. 
 

B. Designated Contacts 
The designated contact for questions pertaining to the Contract Documents, Specifications and/or 
Drawings is the designated Contract Administrator.  All questions should be submitted in writing, and will 
receive a written response from the Contract Administrator. 

 
C. Contract Drawings 

The Contract Drawings used for Bidding shall have the following title: 
 

CONTRACT DRAWING TITLE:    “Little Lane Street Improvement Project”                                      
 

The Contract Drawings do not purport to show all the details of the Work.  They are intended to illustrate 
the character and extent of the performance desired under the Contract; therefore, they may be 
supplemented or revised from time to time, as the Work progresses, by the Construction Manager.  
Drawing revisions and/or additional drawings or sketches will be made and furnished to the Contractor if 
they are deemed necessary to adequately illustrate the Work.  
 

D. Interpretations and Addenda 
Bidder shall take no advantage of any apparent error or omission in this Bid Document.  In the event the 
Bidder discovers such an error or omission, he/she shall immediately notify the City’s Contract 
Administrator in writing or by email.  Carson City will then make such corrections and interpretations as 
may be deemed necessary for fulfilling the intent of this Bid Document through the issuance of an 
Addendum.  Any Addendum or clarification supplementing this Bid Document, the Drawings, and the 
Specifications, issued prior to the date and time set for the submittal of Bid Proposal shall be made part of 
the Contract. 

 
If it becomes necessary to revise any part of this Bid Document, a written addendum will be provided to 
all plan holders.  The City is not bound by any oral representations, clarifications, or changes made by 
Carson City employees, or representatives, unless such clarification or change is provided to all Bidders 
in written addendum form. 

 
Addenda shall be sent by fax, e-mail or posted on the City’s website to all who are known by the City to 
have received a complete set of Bid Documents (plan holders).  No Addendum shall be issued by Carson 
City less than two (2) working days prior to the advertised date and time for Bid submittal.  Note:  Bidders 
are requested to submit questions four (4) working days prior to the advertised date and time for Bid 
submittal. 

 
Prior to submission of the Bid Proposal, each Bidder shall ascertain that he/she has received all Addenda 
issued.  The Bidder shall acknowledge receipt of all Addenda by completing the acknowledgment space 
provided on the Bid Proposal. 

 
E. Bid Preparation and Submission 
 

1. Bid proposals are to be submitted on the Bid Proposal provided and must be manually signed by 
pen by an officer or authorized agent (with attached power of attorney) of the Bidder.  All figures 
must be written in ink or typewritten.  Figures written in pencil or erasures are not acceptable. Any 
interlineation or alteration must be initialed in ink by a person authorized to bind the Bidder to a 
Contract.  If the person making said interlineation or alteration is not the same person who signs 
the Bid Proposal, such person must write his/her signature and print his/her name and title on 
each page of the Bid Proposal where initials appear.  Written delegation of signature authority to 
an agent acting on behalf of the Bidder must accompany the sealed Bid and cannot contain any 
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language which states the Bidder retains final approval of acceptance of any of the terms, 
conditions, specifications and/or finalized Contract. 

 
2. Each Bid shall be submitted in a sealed envelope and the envelope must be prominently marked 

on the lower left corner as follows: 
 

SEALED BID 
BID NO.:  1415-183 
OPENING:   June 22nd, 2015 at 11:10am 
COMPANY NAME:  
 

3.  Carson City will not consider a Bid that fails to comply with the above stated requirements.  
Carson City will not be responsible for the premature opening of a Bid not properly addressed or 
identified.  All Bids must be received prior to the date and time specified in the Notice to 
Contractors at the following address:  

 
Carson City will not consider a Bid that fails to comply with the above stated requirements.  
Carson City will not be responsible for the premature opening of a Bid not properly addressed or 
identified.  All Bids must be received prior to the date and time specified in the Notice to 
Contractors at the following address:  
 
Carson City Purchasing and Contracts Department 
201 North Carson Street, Suite 3 
Carson City, Nevada 89701 

 
4.  If forwarded by mail, the sealed envelope containing the Bid must be enclosed in another 

envelope addressed as specified.  Mailed Bids must be received by the Purchasing and 
Contracts Department prior to the closing date and time for receipt of Bids in order to receive 
consideration.  Bids submitted by facsimile or email will not be accepted or considered. 

 
F. Documents Necessary for Submittal 

The Bid Bond, Bid Proposal Summary, Bidder’s Preference Certificate of Eligibility (if applicable) and any 
other documents required as defined in the Special Conditions all shall be included in the sealed 
envelope.  Do not return the entire spec book with the Bid.  Carson City will not consider a Bid 
received if there is an omission of or failure to complete any portion of the required documents at the time 
of the Bid Opening. 

 
G. Bid Security 
 

1. Each Bid Proposal must be accompanied by a Cashier’s check, Certified Check, or Bid Bond 
acceptable to Carson City in an amount equal to at least five percent (5%) of the Bidder’s “Base 
Bid” Proposal.  Said Bid Security shall be payable without condition to Carson City as a 
guarantee that the Bidder, if awarded the Contract, will promptly execute such Contract in 
accordance with the Bid Proposal and, in the manner and form required by the Bid Document, 
and will furnish the required PERFORMANCE and PAYMENT bonds.  (Refer to Documents # 
2151 and 2152).  Should the Bidder refuse to enter into such Contract or fail to furnish such 
bonds, the amount of the Bid Security may be forfeited to the City as liquidated damages, not as 
penalty.  All checks must indicate the Payee as “Carson City, Nevada” and reflect the Bid Title 
and Number.  Failure to enclose a Bid guarantee with the sealed Bid will cause the Bid to be 
rejected and not considered. 

 
2. Surety companies issuing bonds must be licensed to issue surety by the State of Nevada 

Insurance Division pursuant to NRS 683A.090 and issued by an appointed agent pursuant to 
NRS 683A.280.  Bonds issued by an individual surety are not acceptable to the City. 

 
3. The City will have the right to hold the Bid Security of Bidders to whom an award is being 

considered until either:  (a) the Contract has been executed and bonds have been furnished, (b) 
the specified time has elapsed so that Bids may be withdrawn, or (c) all Bids have been rejected. 
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H. Quantities 
The quantities given in the Bid Document or indicated by the unit Bid items are approximate quantities 
and are intended to illustrate the Scope of Work.  The Bidder shall be responsible for verifying the exact 
quantities involved each month through the measurement and payment provisions of the Bid Document. 

 
I. Compensation 

The Total Bid Price shall cover all Work required by the Bid Document.  All costs in connection with the 
proper and successful completion of the Work, including furnishing all materials, equipment, supplies, and 
appurtenances; providing all construction equipment, tools and temporary utilities; and performing all 
necessary labor and supervision to fully complete the Work, shall be included in the unit and lump sum 
prices Bid.  All work not specifically set forth as a pay item in the Bid Proposal shall be considered a 
subsidiary obligation of the Bidder, and all costs in connection therewith shall be included in the prices 
Bid. 

 
J. Schedule of Values 

The purpose of the Schedule of Values shall serve the City in two (2) distinct areas:  
 

1. PRIOR TO AWARD OF BID:  Carson City may request a Schedule of Values for any or all 
item(s) included in the Bid Proposal for the purpose of determining an unbalanced Bid.  The 
analysis shall be conducted by the City. 

 
2. AFTER AWARD OF BID  Carson City will request a Schedule of Values for any or all item(s) 

included in the Bid Proposal for the purpose of making partial payments to the Contractor. 
 
Under no circumstances may any Bid item reflected as LUMP SUM or otherwise be increased or 
decreased as a result of the Lump Sum Bid breakdown analysis. 
 
All prospective Bidders may be required to prepare a Schedule of Values, and it shall be the Bidder’s 
responsibility to verify the quantities as shown on the Drawings before preparing his/her Bid.  The 
schedule as shown on the Contract Drawings does not constitute a complete outline of the Work to be 
performed by the Contractor in accordance with the Contract Drawings and Specifications.  This list is 
intended to include all major items, and the Bid computed therefrom will be the maximum compensation 
for all work and materials furnished by the Contractor in order to comply with the Contract Drawings and 
Specifications, whether or not indicated in the approximate quantities or pertaining to the items of Work 
listed therein.  

 
K. Validity of Bid 

Carson City reserves the right to withhold award of the Contract for a period of sixty (60) days from the 
date of the Bid opening.  The Bidder acknowledges in submitting his/her Bid that all prices listed in the Bid 
Proposal are valid for a period of not less than sixty (60) days from the date of the Bid Opening. 

 
L. Bidders Preference 

Bidders submitting a proposal to a public body for a Public Work shall bear the responsibility to ascertain 
the relevancy of the “preference for certain contractors” referenced in NRS 338.147.  Bidders claiming 
preference shall submit with their Bid Proposal the “Certificate of Eligibility” issued by the State of Nevada 
Contractor’s Board as proof of Contractor’s compliance with the provisions of NRS 338.147.  Failure to 
submit the Certificate of Eligibility with your Bid shall result in a waiver of any Bidder preference. 

 
Note:  Pursuant to Subsection 8 of NRS 338.147, the provisions of Subsection 2 of NRS 338.147 do not 
apply to any Contract for a Public Work which is expected to cost less than $250,000. 

  
M. Bidders Representation 

Each Bidder by submitting its Bid represents that: 
 

1. The Bidder, signing the Proposal summary and submitting the bid represents that he/she has 
familiarized himself with the Notice to Contractors, Contract Drawings, Specifications, and 
Contract Documents and has found them fit and sufficient for the purpose of preparing his/her 
Bid.  By submission of his/her Bid, he/she agrees to all the terms and conditions of the Bid 
Document and further agrees that no claim will be made against the City, the Construction 
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Manager, or the Design Consultant for any damage that he/she or his/her subcontractors may 
have suffered due to the inadequacy of his/her Bid on account of any alleged errors, omissions, 
or other deficiencies in the Notice to Contractors, Drawings, Specifications, or Contract 
Documents supplied to him/her by the City. 

 
2. The submission of a Bid shall constitute an acknowledgment upon which the City may rely that 

the Bidder has thoroughly examined and is familiar with the Bid Documents.  The Bidder shall in 
no way be relieved from any obligation with respect to its proposal or to the Contract.  No claim 
for additional compensation will be allowed which is based upon a lack of knowledge of the 
Contract Documents. 

 
3. The Bidder has inspected the site(s) of the Work and is satisfied, by personal examination or by 

other means, of the locations of the proposed Work, of the actual conditions, including subsurface 
conditions, of and at the site(s) of the Work.  If, during the course of its examinations, a Bidder 
finds facts or conditions which appear to be in conflict with the letter or spirit of the Bid 
Documents before submitting his/her bid, the Bidder shall request the City, in writing, to provide 
additional information and explanation. 

 
4. Submission of a Bid by a Bidder shall constitute conclusive evidence that the Bidder has relied on 

his/her own examination of (1) the site of the Work, (2) access to the site, (3) all other data and 
matters requisite to the fulfillment of the Work and on its own knowledge of existing facilities on 
and in the vicinity of the site of the Work to be constructed under the Contract, (4) the conditions 
to be encountered, (5) the character, quality and scope of the proposed Work, (6) the quality and 
quantity of the materials to be furnished, and (7) the requirements of the Bid, the Drawings and 
Specifications.  The Bidder is aware that soil classifications do not represent any particular 
stability or drainability characteristics, and are aware that water table levels can vary. 

 
5. The information provided by the City is not intended to be a substitute for, or a supplement to, the 

independent verification by the Bidder to the extent such independent investigation of site 
conditions is deemed necessary or desirable by the Bidder. 

 
6. The Bidder, by signing the Bid Proposal, agrees that all material and workmanship on this Project 

shall meet or exceed OSHA standards and NOSHA standards. 
 
Bidder must be duly qualified and possess the classification(s) of contractor’s license stipulated 
by the City for this particular Work and issued by the Nevada State Contractor’s Board.  Nevada 
Contractor’s License type, number, expiration date and dollar limit must be indicated on the Bid 
Proposal.  The Bidders and the successful Contractors and their subcontractors shall comply with 
all provisions of NRS Chapter 624 and Nevada Administrative Code, Chapter 624.  Carson City 
will not consider any Bid that fails to comply with these requirements. 

 
The successful Bidder must obtain a valid Carson City Business License within ten (10) days 
after the award of the Contract, or the Contractor will be declared in default of the contract. 

 
N. Fair Employment Practices   

Pursuant to NRS 338.125, it is unlawful for any Contractor in connection with the performance of work 
under a contract with a public body, when payment of the contract price, or any part of such payment, is 
to be made from public money, to refuse to employ or to discharge from employment any person because 
of race, creed, color, national origin, sex, sexual preference, or age to discriminate against person with 
respect to hire, tenure, advancement, compensation or other terms, conditions, privileges of employment 
because of race, creed, color, national origin, sex, sexual preference or age. 

  
O. Preferential Employment   

Pursuant to NRS 338.130, Preferential Employment in Construction of Public Works, “In all cases where 
persons are employed in the construction of public works, preference shall be given, the qualifications of 
the applicants being equal:  First: To honorably discharged Army, Navy, Air Force, Marine Corps or Coast 
Guard soldiers of the United States who are citizens of the State of Nevada;  Second: To citizens of the 
State of Nevada”.  If the provisions of NRS 338.130 are not complied with by the Contractor, this Contract 
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shall be void, and any failure or refusal to comply with any of the provision of NRS 338.130 shall render 
this Contract void. 
 

P. Subcontracting   
The Bidder agrees that he/she will perform work totaling at least Fifty per cent (50%) of the Bid amount 
and will not subcontract work totaling more than Fifty per cent (50%) of the Bid amount.  The Bidder shall 
be bound by and comply with NRS 338.141 to limit the practice of shopping for Bids and shall provide a 
Subcontractors Listing with the submission of their Bid.  The form must have the spaces filled in for each 
subcontractor who will be paid an amount exceeding five percent (5%) of the Bid amount.  Within two (2) 
hours after the opening of Bids, the bidders who submitted the three lowest Bids must submit a list of 
names of each subcontractor who will provide labor or a portion of the Work or improvement to the 
Contractor for which he/she will be paid an amount exceeding one percent (1%) of the Bid amount or Fifty 
Thousand Dollars ($50,000), whichever is greater 
 
The bidder shall verify prior to submitting their Bid that all subcontractors specified are properly licensed. 
Substitutions of subcontractors specified in the Bid shall comply with the requirements of NRS 338.141. 

 
Bidder agrees that if awarded the Contract, he/she will assume responsibility for acts or omissions of 
subcontractors and of persons either directly or indirectly employed by them, as they are responsible for 
the acts or omissions of persons directly employed by the Bidder.  Nothing contained in the Bid Document 
shall create any contractual relationship between any subcontractor and the City. 
 
Each Contractor engaged on a public works project shall report to the Labor Commissioner the name and 
address of each Subcontractor whom he/she engages for work on the project within ten (10) days after 
the Subcontractor commences work on the contract. 
 
Substitutions for subcontractors listed in the Bid Proposal shall comply with the requirements of NRS 
338.141. 

 
Q. Site Information   

Where investigations of surface or subsurface conditions have been made by the City, in respect to 
foundations or other structural design for design purposes only, said information is available only for the 
convenience of bidders but are not a part of the Bid Documents.  The City, Construction Manager, and 
Design Consultant assume no responsibility whatsoever as to the sufficiency of borings, or of the log of 
test borings or other investigations, or tests, or of the interpretations thereof; there is no guarantee, 
warranty, or representation, expressed or implied, that the conditions indicated thereby, in fact, exist or 
are representative of those existing throughout the work.  Such information available to bidders is not to 
be construed in any way as a waiver of the other provisions of this paragraph and bidders must satisfy 
themselves through their own investigations as to the surface and subsurface conditions to be 
encountered at the Site. 

 
IB.2. OPENING OF BIDS 
All Bids received at the designated time and place that comply with these requirements will be opened, publicly 
read aloud at the date, time and place set forth in the Notice to Contractors.  Bidders, their representatives, and 
all other interested persons may be present at the opening and reading of Bids. 
 
Any Bids received after the date and time set for receiving and opening Bids, as set forth in the Notice to 
Contractors and any Addendum, will not be considered.  Any such Bids will be returned unopened to the Bidder. 
 
A. Mistake in Bid 
A request for withdrawal of a Bid due to a purported error shall not be considered unless it is given in writing to 
the Contract Administrator by the Bidder within forty-eight (48) hours after opening of the bid.  Any such request 
shall contain a full explanation of any purported error and shall be supported by the original calculations on which 
the Bid was computed, together with a certification and notarization thereon that such calculation is the original as 
prepared by the Bidder or his/her agent. 
 
In the case of a difference between written words and figures, the amount stated in written words shall govern for 
a Lump Sum Bid. 
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In the case of a difference between Unit Price and the Extended Price, the Unit Price shall govern. 
 
B. Withdrawal of Bid 
 

1. Before Bid Opening - A Bidder may request withdrawal of his/her, sealed Bid prior to the 
scheduled date and time of the scheduled Bid opening provided the request is submitted to the 
Contract Administrator’s Office in writing or an authorized representative must present himself 
with proper identification to the Contract Administrator’s Office and verbally request that the Bid 
be withdrawn. 

 
2. After Bid Opening - No Bids may be withdrawn for a period of sixty (60) calendar days after the 

date and time of Bid opening, except as set forth in A above.  All responsive and responsible Bids 
received are considered firm offers for the time period specified above and may be considered for 
award.  The Bidder’s offer will expire at the time specified above or upon acceptance by City, 
which occurs when the successful Bidder provides the bonds, insurance, and submits the signed 
Contract to the City for execution and the City executes the Contract. 

 
IB.3 AWARD OF CONTRACT/REJECTION OF BIDS/DISQUALIFICATION OF BIDDERS 
 
A. Award of Contract 

Carson City will award the Contract pursuant to the provisions of Nevada State law including but not 
limited to: 

 
(a) Chapter 332 (Purchasing: Local Governments) 
 
(b) Chapter 338 (Public Works Projects) 
 
(c) Chapter 339 (Contractor’s Bonds on Public Works) 

 
(d) Chapter 624 (Contractors). 

 
B. Rejection of Bids 

The City reserves the right to waive any informality or irregularity in any Bid received, and to reject any or 
all Bids.  In the case of rejection of all Bids, the City reserves the right to advertise for new Bids or to 
proceed to do the Work otherwise if, in the judgment of the Carson City Board of Supervisors or Carson 
City Regional Transportation Commission, it is in the best interest of the City. 

 
C. Irregular Bid 

A Bid shall be considered irregular for the following reasons, any one or more of which may be cause for 
rejection: 
 

1. If the Bid Proposal furnished by the City is not used or is altered. 
 
2.   If there are unauthorized additions, conditional or alternate Bids, or omissions or 
irregularities of any kind, which may tend to make the Bid incomplete, indefinite or ambiguous as 
to its meaning, or give the Bidder submitting the same a competitive advantage over other 
Bidders. 
 
3.  If the Bid submitted contains any erasures, interlineations, or other corrections unless 
each such correction is prepared and authenticated in acceptance with the provisions of 
Paragraph IB.1.E (1). 
 

D. Unbalanced Bid 
If the Unit Bid Item prices and/or schedule of values of a prospective Bidder’s Bid are obviously 
unbalanced, either in excess or below the reasonable cost analysis values, in the opinion of the Owner’s 
Representative, the Bid may be rejected.  All Bids with separately priced line items shall be analyzed to 
determine if the prices are unbalanced. A bid may be rejected if the City determines that the lack of 
balance poses an unacceptable risk to the City. 
 
A Bid with unbalanced pricing may increase performance risk and could result in payment of 
unreasonably high prices.  Unbalanced pricing exists when, despite an acceptable total evaluated price, 
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the price of one or more bid items is significantly over or understated as indicated by the application of 
cost or price analysis techniques.  The greatest risks associated with unbalanced pricing occur when: 

 
1. Over pricing of startup work, mobilization, or early items of work (front end loading) would 

cause a bidder to receive substantial up-front payment; 
 
2. Base quantities and option quantities are separate line items; 
 
3. The quantities as bid are incorrect and the contract cost will be increased when quantities 

are corrected; 
 
4. On items where the quantities may vary, if the anticipated variation in quantity would 

result in the lower Bidder not remaining as the low Bidder; 
 

E. Disqualification of Bidders 
Any one or more of the following may be considered as sufficient for the disqualification of a prospective 
Bidder and the rejection of the Bid: 

 
1. The Bidder is not responsive or responsible;  
 
2. The quality of the services, materials, equipment or labor offered does not conform to the  
 approved Contract Drawings and specifications;  
 
3. Evidence of collusion among prospective Bidders; (Participants in such collusion will  
 receive no recognition as Bidders)  
 
4. Lack of the contractor’s license classification stipulated by Carson City for this Work;  
 
5. More than one Bid for the same work from an individual, firm, or corporation under the 

same or different name; 
 
6. Lack of competency, understanding of the scope of the Work, adequate machinery, plant 

and/or equipment as revealed by the requested experience or subcontractor information; 
 
7. Unsatisfactory performance record as shown by past work for the City, judged from the 

standpoint of workmanship, progress, and quality of services/goods provided; 
 
8. Uncompleted work which, in the judgment of the City, might hinder or prevent the prompt 

completion of additional work, if awarded; 
 
9. Failure to pay or satisfactorily settle all bills due for labor and material on any contract(s); 
 
10. Failure to comply with any requirements of the City; 
 
11. Failure to list, as required, all subcontractors who will be employed by the Bidder; 
 
12. Negative actions against the Contractor’s license by the Nevada State Contractor’s 

Board; 
 
13. Any other reason determined, in good faith, to be in the best interest of the City.   

 
 
IB.4 BID PROTESTS 
A Bidder may file a Notice of Protest regarding the awarding of the contract in accordance with NRS 338.142 and 
the Notice to Contractors (NC) above, under “NOTICE OF PROTEST OF AWARD OF CONTRACT.” 
 
 
IB.5 BID PREPARATION EXPENSES 
By accepting the Bid Proposal of the Bidder, the City assumes no obligation to reimburse the Bidder for Bid 
preparation expenses.  No Bidder shall have any right or claim against the City for reimbursement of Bid 
preparation expenses. 
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IB.6 COLLUSION, DISCRIMINATION, AND/OR PRICE FIXING 
The Bidder certifies that any and all prices which he/she may charge under the terms of the Contract do not, and 
will not, violate any existing federal, state or municipal laws or regulations concerning discrimination and/or price 
fixing.  The Bidder agrees to indemnify, exonerate and hold Carson City harmless from liability for any such 
violation now and throughout the term of the Contract.  
 
 
   
 
 
END OF INSTRUCTIONS TO BIDDERS 
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BID BOND 

KNOW ALL MEN BY THESE PRESENTS, that I/We ____________________________________________________ 

as Principal, hereinafter called Contractor, and _______________________________________________________________ 

a corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are held and 
firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter called City, for the sum 
of $ __________________________________________________________________________________________Dollars 

(state sum in words)______________________________________________________________________________________ 
for the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, the Principal has submitted a bid, identified as BID #1415-183 and titled “Little Lane Street Improvement 
Project”. 
 
NOW, THEREFORE  if the City shall accept the bid of the Principal and the Principal shall enter into a contract with the City in 
Accordance with the terms of such bid, and give such bond or bonds as may be specified in the bidding or Bid Documents with 
good and sufficient surety for the faithful performance of such Contract and for the prompt payment of labor and material 
furnished in the prosecution thereof, or in the event of the failure of the Principal to enter such Contract and give such bond or 
bonds, if the Principal shall pay to the City the difference not to exceed the penalty hereof between the amount specified in 
said bid and such larger amount for which the City may in good faith contract with another party to perform work covered by 
said bid or an appropriate liquidated amount as specified in the Invitation for Bids then this obligation shall be null and void, 
otherwise to remain in full force and effect. 

 
 

Executed on this _____ day of _______________2015 
 

Signature of Principal: __________________________ 
 

Title:  _______________________________________ 
(Seal) 

Firm: ________________________________________ 
 

Address: _____________________________________ 
 

City/State/Zip Code: ____________________________ 
 

Written Name of Principal: _______________________ 
 

ATTEST NAME 
 

Signature of Notary: ____________________________ 

Subscribed and sworn before me this ____________day of ____________________________________________ 2015 
(printed name of notary) ____________________________Notary Public for the State of ________________________ 
Claims Under this Bond May be Addressed to: 
 

Nevada Resident Agent Information 
Complete for out of state bonding companies 

Name of Surety Name of Local Agent 

Address Address 

City City 

State/Zip Code State/Zip Code 

Name Agent’s Name 

Title Agent’s Title 

Phone Agents Phone 
Surety’s Acknowledgement 
 

 

NOTICE:  No substitution or revision to this bond form will be accepted.  Sureties must be authorized to do 
business in and have an agent for services of process in the State of Nevada.  Certified copy of Power of Attorney 
must be attached. 
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BID # 1415-183  
BID TITLE: “Little Lane Street Improvement Project” 
 
NOTICE: No substitution or revision to this Bid Proposal form will be accepted.  Carson City will reject any Bid 

that is received that has changes or alterations to this document.  Although the Prevailing Wages are 
provided in this bid document, the bidder is responsible to verify with the Labor Commissioner if any 
addendums have been issued.  The successful bidder will be required to provide the current 
Prevailing Wages used in preparation of their bid within 24 hours of bid submission. 

 
PRICES will be valid for sixty (60) calendar days after the bid opening which is indicated in the Notice to 
Contractors. 
 
COMPLETION of this project is expected PURSUANT TO THE BID DOCUMENTS. 
 
BIDDER acknowledges receipt of _______ Addendums. 
  
 
SUMMARY 

 
Description Unit Quantity 

 
Unit 
Cost 

Total 
Cost 

 Schedule A:  Base bid Items     
BP. 1 Mobilization, Demobilization and Clean-Up LS 1   
BP. 2 Traffic Control LS 1   
BP. 3 Surveying LS 1   
BP. 4 Over Excavation of Unsuitable Materials CY 100   
BP. 5 Remove Existing PCC Sidewalk, Curb, 

Gutter, and Ramps 
SF 940   

BP. 6 Type 1 PCC Curb and Gutter LF 35   
BP. 7 Type A PCC Sidewalk (4” concrete on 4” 

aggregate base) 
SF 130   

BP. 8 PCC Pedestrian Ramp with Detectable 
Warning Plate (4” Conc. On 4” Base) 

SF 950   

BP. 9 Mill and Offhaul Existing Asphalt and 
Base/Subgrade 

SF 39,800   

BP.10 4” Plantmix Pavement Type 3 Agg., NV 64-28 
on 8” Aggregate Base 

SF 42,600   

BP.11 Adjust Existing Valve Can to Grade EA 3   
BP.12 Adjust Existing Manhole Frame and Cover 

to Grade 
EA 3   

BP.13 Extend 15” Storm Drain LS 1   
BP.14 Relocate Existing Street Sign EA 1   
BP.15 Removal and Restoration of Existing Site 

Improvements 
LS 1   

BP.16 Striping LS 1   
      

Total Schedule A Bid Price: 
 

 
BP.17 Total Base (Schedule (A)) Bid Price Written in Words:  
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BP.18 BIDDER INFORMATION:  
 
Company Name: 
 
Federal ID No.: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
Complete Fax Number: 
 
Fax Number including area code: 
 
E-mail: 
 

 
Contact Person / Title: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
Complete Fax Number: 
 
E-mail Address: 

 

BP.19 LICENSING INFORMATION:  
 

 
Nevada State Contractor's License Number: 
 
License Classification(s): 
 
Limitation(s) of License: 
 
Date Issued: 
 
Date of Expiration: 
 
Name of Licensee: 
 
Carson City Business License Number: 
 
Date Issued: 
 
Date of Expiration: 
 
Name of Licensee: 
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BP.20 DISCLOSURE OF PRINCIPALS:  
 

Individual and/or Partnership: 
 
Owner 1) Name: 
 
Address: 
 
City, State, Zip Code: 
 
Telephone Number: 
 
 
 
Owner 2) Name: 
 
Address: 
 
City, State, Zip Code: 
 
Telephone Number: 
 
 
 
Other 1) Title: 
 
Name 
 
 
 
Other 2) Title: 
 
Name: 

 

Corporation: 
 
State in which Company is Incorporated: 
 
Date Incorporated: 
 
Name of Corporation: 
 
Mailing Address 
 
City, State, Zip Code: 
 
Telephone Number: 
 
President's Name: 
 
Vice-President's Name: 
 
Other 1) Name & Title: 
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BP.21 MANAGEMENT AND SUPERVISORY PERSONNEL:  
 

 
Persons and Positions 

 
Years With Firm 

 
Name 1) 

 
 

 
Title 1) 

 
 

 
 

 
 

 
Name 2) 

 
 

 
Title 2) 

 
 

 
 

 
 

 
Name 3) 

 
 

 
Title 3) 

 
 

 
 

 
 

 
Name 4) 

 
 

 
Title 4) 

 
 

 
 

 
 

 
Name 5) 

 
 

 
Title 5) 

 
 

 
 

 
 

 
Name 6) 

 
 

 
Title 6) 

 
 

 

(If additional space is needed, attach a separate page) 
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BP.22 REFERENCES:  

 
Instructions: 
List at least three (3) contracts of a similar nature performed by your firm in the last three (3) years.  If 
NONE, use your Company’s letterhead (and submit with your bid proposal) to list what your qualifications 
are for this contract.  Carson City reserves the right to contact and verify, with any and all references 
listed, the quality of and the degree of satisfaction for such performance. 

 
Clients: (if additional space is needed attach a separate page) 
 

 
 
Company Name 1): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract: 
 
Scope of Work: 
 
 
 
Company Name 2): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract: 
 
Scope of Work: 
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Company Name 3): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract 
 
Scope of Work: 
 
 
 
Company Name 4): 
 
Contract Person: 
 
Mailing Address: 
 
City, State, Zip Code: 
 
Complete Telephone Number: 
 
E-Mail Address: 
 
Project Title: 
 
Amount of Contract: 
 
Scope of Work: 
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BP. 23  CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER 
RESPONSIBILITY MATTERS PRIMARY COVERED TRANSACTIONS 
 
1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its 

principals: 
 
a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 

excluded by any Federal, State or Local department or agency. 
 
b) Have not within a three-year period preceding this bid been convicted of or had a civil judgment rendered 

against them for commission of fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, State or Local) transaction or contract under a public transaction; 
violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, 
falsification or destruction of records, making false statements, or receiving stolen property. 

 
c) Are not presently indicted for or otherwise criminally or civilly charged by a government entity (Federal, 

State or Local) with commission of any of the offenses enumerated in paragraph (1)(b) of this certification; 
and 

 
d) Have not within a three-year period preceding this bid had one or more public transactions (Federal, State 

or Local) terminated for cause or default. 
 
2. Where the prospective primary participant is unable to certify to any of the statements in this certification, 

such prospective participant shall attach an explanation to this bid. 
 
 
____________________________________   ________________________ 
Signature of Authorized Certifying Official    Title 
 
____________________________________   ________________________ 
 Printed Name       Date 
 
 
I am unable to certify to the above statement. My explanation is attached. 
 
 
____________________________________   ___________________________ 

Signature       Date 
 
BIDDER’S SAFETY INFORMATION 
 
Bidder’s Safety Factors: 
 

Year “E-Mod” Factor1 OSHA Incident Rate2 

2014   

2013   
1 E-Mod (Experience Modification) Factors are issued by the Employer’s Insurance Company of 
Nevada. 
2 OSHA Incident Rate is the number of OSHA Recordable Accidents per 100 employees and is 
calculated as the number of accidents divided by 208,000. 
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SUBCONTRACTORS 
 
BP.24  INSTRUCTIONS: for Subcontractors and General Contractors who self-perform in amounts 
exceeding five (5) percent of bid amount. This information must be submitted with your bid proposal. The 
bidder shall enter NONE under Name of Subcontractor if not utilizing subcontractors exceeding this amount and 
per NRS 338.141 the prime contractor shall list itself on the subcontractor’s list if it will be providing any 
of the work on the project. (This form must be complete in all respects. If, additional space is needed, attach a 
separate page). 

 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
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SUBCONTRACTORS 
  
BP.25  INSTRUCTIONS:  for Subcontractors exceeding one (1) percent of bid amount or $50,000 whichever is 
greater.  This information must be submitted by the three lowest bidders within two (2) hours after the completion of the 
opening of the bids.  The bidder may elect to submit this information with the bid proposal and, in that case, the bidder 
will be considered as having submitted this information within the above two hours.   
 

 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
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SUBCONTRACTORS 
BP. 26 INSTRUCTIONS:  for all Subcontractors not previously listed on the 5% and 1% pages.  This information 
must be submitted by the three lowest bidders within twenty four (24) hours after the completion of the opening of the 
bids.  The bidder may elect to submit this information with the bid proposal and, in that case, the bidder will be 
considered as having submitted this information within the above twenty four hours.   
 

 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
 
 
Name of Subcontractor  
 

 
Address 

 
Phone 

 
Nevada Contractor License # Limit of License 

 
 
Description of work 
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BP. 27           WORKERS EMPLOYED REPORT 

INSTRUCTIONS FOR COMPLETION 
 
Effective July 1, 2013, contractors who receive a preference in bidding on a public work must submit an 
affidavit to the public body certifying that 50 percent of all workers employed on the public work, 
including any employees of the contractor and of any subcontractor, will hold a valid driver’s license or 
identification card issued by the Nevada Department of Motor Vehicles. Pursuant to NRS 338.070(4), a 
contractor and each subcontractor engaged on a public work shall keep an accurate record showing, 
for each worker employed by the contractor or subcontractor in connection with the public work who 
has a driver’s license or identification card, the name of the worker, the driver’s license number or 
identification card number of the worker, and the state or other jurisdiction that issued the license or 
card. A copy of this record must be received by the public body no later than 15 days after the end of 
the month. Additionally, the contractor and any subcontractor will maintain and make available for 
inspection within Nevada his or her records concerning payroll relating to the public work. 
 

• EACH contractor and subcontractor must complete the Workers Employed Report. 
• You may make additional copies of the report as necessary. 
• A copy of this report must be submitted with the monthly certified payroll report. 
• Submit Identification log monthly listing all employees that worked for that month. The 
Identification log should correspond with the certified payroll reports. If employees are not 
working in a given month then they should not be listed on said report. 
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              WORKERS EMPLOYED REPORT 
 

Project Name:  ____________________  Contract Number :  ____1415-183 _________ 
General Contractor:____________________________________  PWP #__2015-208__ 
Subcontractor:   ________________________________________  Date:____________ 
Address at which payroll records are maintained:  
______________________________________________________________________ 
 
Contact Person and Phone Number:  __________________________________ 
 
Employee Name Driver License Number or ID 

Card Number 
Issuing State or Jurisdiction 
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Local Preference Affidavit 
(This form is required to receive a preference in bidding) 

  
 
I, ______________________________, on behalf of the Contractor, ____________________________,  swear 
and affirm that in order to be in compliance with NRS 338.XXX* and be eligible to receive a preference in 
bidding on Project No.___________________, Project Name ______________________, certify that the 
following requirement will be adhered to, documented and attained on completion of the contract.  Upon 
submission of this affidavit on behalf of _________________________, I recognize and accept that failure to 
comply with any requirements is a material breach of the contract and entitles the City to damages. In addition, 
the Contractor may lose their preference designation and/or lose their ability to bid on public works for one year, 
pursuant to NRS 338. XXX*:  
 
1. The Contractor shall ensure that 50 percent of the workers employed on the job possess a Nevada driver’s 
license or identification card;  
 
2. The Contractor shall ensure all vehicles used primarily for the public work will be registered and (where 
applicable) partially apportioned to Nevada;  
  
3. The Contractor shall ensure at least 50 percent of the design professionals who work on the project (including 
sub-contractors) have a Nevada driver’s license or identification card.  
 
4. The Contractor shall ensure payroll records related to this project are maintained and available within the State 
of Nevada.  
 
*Note that specific sections of NRS 338 detailing the continued procedures associated with the use of the 
“bidder’s preference” have been amended by the passage of Assembly Bill 172 effective 7/1/13, requiring 
this affidavit and subsequent record keeping and reporting by the General Contractor using the preference 
program and awarded this project .  These requirements are not applicable to Contractors who do not use 
the “Bidder’s Preference” eligibility certificate in their bid. 
 
  
By:____________________________________  Title:__________________________________  
  
Signature:______________________________  Date:__________________________________  
  
 
Signed and sworn to (or affirmed) before me on this _________ day of _________________, 20_____, 
by_________________________________ (name of person making statement).  
  
State of ________________ )  
                    )ss.  
County of ______________ )  
  
___________________________    STAMP AND SEAL  
Notary Signature  
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BP.28 ACKNOWLEDGMENT AND EXECUTION:  
 
STATE OF ____________________ ) 

       ) SS 
COUNTY OF __________________ ) 
 

 
I _______________________________________ (Name of party signing this Bid Proposal), do depose and say:  That 
I am the Bidder or authorized agent of the Bidder; and that I have read and agree to abide by this Bid which 
includes, but is not limited to the following documents:  Notice to Contractors, Table of Contents, Project 
Coordination, Instructions to Bidders, Bid Bond, Proposal Summary, Contract Award Instructions and Information, 
Sample Contract, Sample Performance Bond, Sample Labor and Material Payment Bond, General Conditions, 
Special Conditions, Standard Specifications, Prevailing Wage Rates, Technical Specifications, Geotechnical 
Report (if any), Contract Drawings, Permits (if any), and any addenda issued and understands the terms, 
conditions, and requirements thereof; that if his/her bid is accepted that he/she agrees to furnish and deliver all 
materials except those specified to be furnished by the City (Owner) and to do and perform all work for the “Little 
Lane Street Improvement Project”, contract number 1415-183 Contract Documents, Contract Drawings, and 
Specifications annexed hereto. 
 
 
BIDDER: 

 
PRINTED NAME OF BIDDER: __________________________________________________________ 
 
TITLE: _______________________________________________________________________________ 
 
FIRM: _______________________________________________________________________________ 
 
Address:  ____________________________________________________________________________ 
 
City, State, Zip:  ______________________________________________________________________ 
 
Telephone:  _________________________________________________________________________ 
 
Fax:  ________________________________________________________________________________ 
 
E-mail Address: ______________________________________________________________________ 
 
 
____________________________________________________  

(Signature of Bidder) 
 

DATED: ____________________________________________ 
 

Signed and sworn (or affirmed) before me on this _________day of ________________________________, 2015, by 
__________________________________________________________.  
 
 
_______________________________________________________ 

(Signature of Notary)       
          (Notary Stamp) 

 
END OF BID PROPOSAL



CONTRACT AWARD 
 

CA - 1 

 
CA.1 METHOD OF AWARD 
The Bid, if awarded, will be awarded to the lowest responsive and responsible Bidder based on the Total Base 
Bid amount, plus or minus any or all Additive or Deductive Alternates, in any combination that is most 
advantageous to the City.  Bidder must bid all items to be responsive and considered for award. 
 
CA.2 TIME OF AWARD 
The award, if made, will be within sixty (60) calendar days after the opening of Bids.  The City reserves the right to 
accept or reject any or all Bids received. 
 
CA.3   BONDS 
 

A. Bonds Required 
The Contractor agrees that any bonding or guarantee required by this bid shall not be considered as the 
exclusive remedy of the City for any default in any respect by the Contractor, but such bonding or 
guarantee shall be considered to be in addition to any right or remedy hereunder or allowed by law, 
equity, or statute.  

 
A Performance Bond and a Payment Bond, pursuant to the requirements of NRS 339.025, if not 
otherwise excluded under the threshold stated in NRS 339.025, in the amount of one hundred percent 
(100%) of the Contract Amount shall be required of the Contractor prior to execution of the Contract and 
not later than ten (10) calendar days after receipt of the Notice of Award.  Said bonds shall remain in full 
force and effect for a period of not less than one (1) year from the date of Final Acceptance of this Project 
by the City (Carson City Board of Supervisors or Carson City Regional Transportation Commission).  
Each of the bonds required must be executed by one or more surety companies authorized to do 
business in the State of Nevada.  Note that individual surety bonds are not acceptable to the City. 
 
B. Bond Forms 
The referenced bonds shall be written on the Performance Bond, and Labor and Material Payment Bond 
forms provided by the City, as shown in the following Construction Contract forms. 

 
The Bidder shall require any resident agent who executes the required bonds on behalf of the surety to 
affix thereto a certified and current copy of his/her power of attorney. 

 
Any Labor and Material Payment Bond or Performance Bond prepared by a licensed non-resident agent 
must be countersigned by a resident agent in accordance with the provisions of NRS 680A.300. 
 
The referenced Bonds must be issued by a certified surety listed in the Department of the Treasury, 
Fiscal Service (Department Circular 570, Current Revision); companies holding certificates of authority as 
acceptable sureties on federal bonds and as acceptable reinsuring companies. 

 
CA.4 INSURANCE REQUIREMENTS 
 

A. General   
 
Contractor, as an independent contractor and not an employee of the City, must carry policies of 
insurance in amounts specified and pay all taxes and fees incidental hereto.  City shall have no liability 
except as specified in this Contract. 
 
Contractor shall not commence work before:  (1) Contractor has provided the required evidence of 
insurance to Carson City Purchasing and Contracts, (2) City has approved the insurance policies 
provided by Contractor, and (3) City has issued the Notice to Proceed. 
 
Contractor shall not allow any subcontractors to commence work on its subcontract until all similar 
insurance required of the subcontractor has been obtained and verified by Contractor. 
 
Prior approval of the insurance policies by City shall be a condition precedent to any payment of 
consideration under this Contract and City’s approval of any changes to insurance coverage during the 
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course of performance shall constitute an ongoing condition subsequent to this Contract.  Any failure of 
City to timely approve shall not constitute a waiver of the condition. 
 
The insurance requirements specified herein do not relieve Contractor of his/her responsibility or limit the 
amount of his/her liability to the City or other person, and Contractor is encouraged to purchase such 
additional insurance as he/she deems necessary. 
 
Contractor is responsible for and must remedy all damage or loss to any property, including property of 
City, caused in whole or in part by Contractor, any subcontractor or anyone employed, directed or 
supervised by Contractor.  Contractor is responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with the Work. 
 
City reserves the right to occupy existing facilities under construction or to use or occupy parts of the 
Work.  Insurance policies shall not restrict or limit such use. 
 
Certificate Holder:  Each liability insurance policy shall list Carson City c/o Carson City Purchasing and 
Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 89701 as a certificate holder. 
 
A. Insurance Coverage   
 
Contractor shall, at Contractor’s sole expense, procure, maintain and keep in force for the duration of this 
Contract the following insurance conforming to the minimum requirements specified below.  Unless 
specifically specified herein or otherwise agreed to by the City, the required insurance shall be in effect 
prior to the commencement of work by the Contractor and shall continue in force as appropriate until the 
latter of: 
 

1. Final acceptance by the City of the completion of this Contract; or   
 
2. Such time as the insurance is no longer required by the City under the terms of this 

Contract   
 

3. Any insurance or self-insured available to the City shall be in excess of and non-
contributing with any insurance required from the Contractor.  Contractor’s insurance 
policies shall apply on a primary basis.  Until such time as the insurance is no longer 
required by the City, Contractor shall provide the City with renewal or replacement 
evidence of insurance no less than thirty (30) calendar days before the expiration or 
replacement of the required insurance.  If at any time during the period when insurance is 
required by this Contract, an insurer or surety fail to comply with the requirements of this 
Contract, as soon as CONTRACTOR has knowledge of any such failure, Contractor shall 
immediately notify the City and immediately replace such insurance or bond with an 
insurer meeting the requirements. 

 
B. General Requirements   
 
Certificate Holder:  Each liability insurance policy shall list Carson City c/o Carson City Purchasing and 
Contracts, 201 North Carson Street, Suite 3, Carson City, Nevada 89701, as a certificate holder. 
 
Additionally Insured:  By Endorsement to the general liability insurance policy evidence by Contractor, 
the City and County of Carson City, Nevada, its officers, employees and immune Contractors shall be 
named as additionally insured’s for all liability arising from this contract. 
 
Waiver of Subrogation:  Each liability insurance policy shall provide for a waiver of subrogation as to 
additionally insured’s. 
 
Cross Liability:  All required liability policies shall provide cross-liability coverage as would be achieved 
under the standard ISO separation of insured’s clause. 
 
Deductibles and Self-Insured Retentions:  Insurance maintained by the Contractor shall apply on a first 
dollar basis without application of a deductible or self-insured retention unless otherwise specifically 
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agreed to by the City.  Such approval shall not relieve Contractor from the obligation to pay any 
deductible or self-insured retention.  Any deductible or self-insured retention shall not exceed $5,000.00 
per occurrence, unless otherwise approved by the City. 
 
Policy Cancellation:  Except for ten (10) calendar days notice for non-payment of premium, each 
insurance policy shall be endorsed to state that:  without thirty (30) calendar days prior written notice to 
Carson City Purchasing and Contracts, the policy shall not be cancelled, non-renewed or coverage and/or 
limits reduced or materially altered, and shall provide that notices required by this paragraph shall be sent 
by certified mail to Carson City Purchasing and Contracts, 201 North Carson Street, Suite 3, Carson City, 
Nevada 89701. 
 
Approved Insurer:  Each insurance policy shall be issued by insurance companies authorized to do 
business in the State of Nevada or eligible surplus line insurers acceptable to the State and having 
agents in Nevada upon whom service of process may be made, and currently rated by A.M. Best as “A-
VII” or better. 
 
Evidence of Insurance:  Prior to commencement of work, the Contractor must provide the following 
documents to Carson City Purchasing and Contracts, 201 North Carson Street, Suite 3, Carson City, 
Nevada 89701.   
 
Certificate of Insurance:  The Acord 25 Certificate of Insurance form or a form substantially similar must 
be submitted to Carson City Purchasing and Contracts to evidence the insurance policies and coverages 
required of Contractor. 
 
Additional Insured Endorsement:  An additional Insured Endorsement (CG20 10 or CG 20 26), signed 
by an authorized insurance company representative, must be submitted to Carson City Purchasing and 
Contracts to evidence the endorsement of CITY as an additional insured. 
 
Schedule of Underlying Insurance Policies:  If Umbrellas or Excess policy is evidenced to comply with 
the minimum limits, a copy of the Underlyer Schedule from the Umbrella or Excess insurance policy may 
be required. 
 
Review and Approval:  Documents specified above must be submitted for review and approval by 
Carson City Purchasing and Contracts prior to the commencement of work by Contractor.  Neither 
approval by the City nor failure to disapprove the insurance furnished by the Contractor shall relieve 
Contractor or Contractor’s full responsibility to provide the insurance required by this Contract.  
Compliance with the insurance requirements of this Contract shall not limit the liability of Contractor or its 
subcontractors, employees or agents to City or others, and shall be in addition to and not in lieu of any 
other remedy available to the City under this Contract or otherwise.  Carson City reserves the right to 
request and review a copy of any required insurance policy or endorsement to assure compliance with 
these requirements.  
 
C. Commercial General Liability Insurance   
 
Minimum Limits required:   
 
Two Million Dollars ($2,000,000.00) – General Aggregate 
 
Two Million Dollars ($2,000,000.00) – Products and Completed Operations Aggregate 
 
One Million Dollars ($1,000,000.00) – Each Occurrence 
 
Coverage shall be on an occurrence basis and shall be at least as broad as ISO 1996 from CG 00 01 (or 
a substitute form providing equivalent coverage); and shall cover liability arising from premises, 
operations, independent Contractors, completed operations, person injury, products, civil lawsuits, Title 
VII actions and liability assumed under an insured contract (including the tort liability or another assumed 
in a business contact). 
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D. Business Automobile Liability   
 
 Minimum Limit required: 
 
On Million Dollars ($1,000,000.00) per occurrence for bodily injury and property damage 
 
Coverage shall be for “any auto” including owned, non-owned and hired vehicles.  The policy shall be 
written on ISO form CA 00 01 or a substitute providing equivalent liability coverage.  If necessary, the 
policy shall be endorsed to provide contractual liability coverage. 
 
F. Worker’s Compensation and Employer’s Liability Insurance 
 
CONTRACTOR shall provide workers’ compensation insurance as required by Nevada Revised Statutes 
Chapters 616A through 616D inclusive and Employer’s Liability insurance with a minimum limit of 
$500,000.00 each employee per accident for bodily injury by accident or disease. 
 

CA.5 PENALTY FOR COLLUSION 
If at any time, it is found that the Contractor has, in presenting any bid or bids, colluded with any other party or 
parties, then the Contract shall be null and void, and the Contractor and its sureties shall be liable for loss or 
damage which the City may suffer thereby, and the City may advertise for new bids for said Work.  The 
Contractor further certifies  that any and all prices which he/she may charge under the terms of the Contract do 
not, and will not; violate any existing Federal, State or Municipal laws or regulations concerning discrimination 
and/or price fixing. 
 
CA.6 SUCCESSORS AND ASSIGNS 
The performance of the Contract may not be assigned.  Consent will not be given to any proposed assignment 
which would relieve the surety of the original Contractor of their responsibilities under the Contract, nor will the 
City consent to any assignment of a part of the Work under the Contract. 
 
CA.7 RIGHTS AND REMEDIES 
The duties and obligations imposed by the Contract Documents and the rights and remedies available thereunder 
shall be in addition to, and not a limitation of, any duties, obligations, rights, and remedies otherwise imposed or 
available by law. 
 
No action or failure to act by the City, the Design Consultant, or the Construction Manager shall constitute a 
waiver of any right or duty afforded any of them under the Contract, nor shall any such action or failure to act 
constitute an approval of or acquiescence in any breach thereunder, except as may be specifically agreed in 
writing. 
 
CA.8 COPELAND ANTI-KICKBACK LAW 
The Contractor shall comply with the Copeland Anti-Kickback Act (19 U.S.C. 874) as supplemented in the 
Department of Labor Regulations (29 CFR Part 3).  This act provides that each Contractor or subcontractor shall 
be prohibited from inducing by any means, any person employed in the construction, completion or repair of 
public work, to give up any part of the compensation to which he/she is otherwise entitled. 
 
CA.9 NOTICE TO PROCEED 
Within ten (10) calendar days of receipt of all required post-bid information, including bonds, insurances, and 
executed Contract, the City will issue the Notice to Proceed.   
 
CA.10 TIME: COMPLETION OF PROJECT 
 

A. Time 
The successful Bidder, upon becoming the Contractor after having entered into a Contract with the City, 
shall commence the Work to be performed under the Contract on the date set by the City in the written 
Notice to Proceed, continuing the Work in accordance with the approved schedule and shall complete the 
entire Work within the number of calendar days stated in the Special Conditions after the date of the 
Notice to Proceed.  Further, separable portions of the Work may be subject to milestone or specific dates 
as established in the Special Conditions. 
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The time specified above represents no overtime requirement.  Any scheduling of overtime for this Project 
is solely that of the Contractor, unless specifically directed in writing by the City.  The City will not be 
responsible for any costs related to overtime work performed unless it is specifically directed in writing by 
the City. 
 
B. Liquidated Damages 
In case of failure on the part of the Contractor to complete the Work within the time(s) specified in the 
Contract, or within such additional time(s) as may be granted by formal action of the City, or the 
Contractor fails to prosecute the Work, or any separable part thereof, with such diligence as will insure its 
completion within the time(s) specified in the Contract or any extensions thereof, the Contractor shall pay 
to the City, as liquidated damages, the sum specified in the Special Conditions for each calendar day for 
delay until such reasonable time as may be required for final completion of the Work, together with any 
increased costs incurred by the City in completing the Work. 
 
Time stated for completion shall include the final cleanup and demobilization. 
 
The signing of the Bid Proposal by the Bidder shall be prima facie evidence that the Contractor agrees 
that the amount of liquidated damages is fair and reasonable. 

 
CA. 11 LIQUIDATED DAMAGES FOR LATE SUBMITTALS AND LAPSE OF INSURANCE 
 
The Contractor shall provide all submittals required by this Contract within fifteen (15) calendar days of the Notice 
to Proceed.  If the Contractor does not provide the submittals on or before the fifteenth (15th) calendar day, 
he/she will pay to the City the amount of Two Hundred Fifty Dollars ($250) per day as liquidated damages.  If the 
Contractor does not keep the bonds or insurance policies in effect or allows them to lapse, the Contractor will pay 
to the City the amount of Two Hundred Fifty Dollars ($250) per day as liquidated damages, and will be in breach 
of Contract. 
 
END OF CONTRACT AWARD 
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THIS CONTRACT made and entered into this ____ day of ________, 20__, by and between Carson City, a 
consolidated municipality, a political subdivision of the State of Nevada, hereinafter referred to as “CITY”, and 
__________________, hereinafter referred to as “CONTRACTOR”.  
 
WITNESSETH: 
 
 WHEREAS, the Purchasing and Contracts Manager for CITY is authorized pursuant to Nevada Revised 
Statutes 338 and Carson City Purchasing Resolution #1990-R71, to approve and accept this Contract as set forth 
in and by the following provisions; and 
 
WHEREAS, this Contract involves a “public work,” which pursuant to NRS 338.010(17) means any project for the 
new construction, repair or reconstruction of an applicable project financed in whole or in part from public money; 
and 
 
WHEREAS, CONTRACTOR’S compensation under this agreement (does ___) (does not ___) utilize in whole or 
in part money derived from one or more federal grant funding source(s); and 
 
 WHEREAS, it is deemed necessary that the services of CONTRACTOR for CONTRACT No. ________, 
titled ________________ (hereinafter referred to as “Contract”) are both necessary and in the best interest of 
CITY; and     
  
 NOW, THEREFORE, in consideration of the aforesaid premises, and the following terms, conditions and 
other valuable consideration, the parties mutually agree as follows: 
  
1. REQUIRED APPROVAL: 
 
This Contract shall not become effective until and unless approved by the Carson City Board of Supervisors. 
 
2. SCOPE OF WORK (Incorporated Contract Documents): 
 
2.1 The parties agree that the Scope of Work will be specifically described and hereinafter referred to as the 
“WORK.” This Contract incorporates the following attachments, and a CONTRACTOR’S attachment shall not 
contradict or supersede any CITY specifications and/or terms or conditions without written evidence of mutual 
assent to such change appearing in this Contract: 
 
2.1.1 CONTRACTOR agrees that the Contract Documents for Bid No. _______ including, but not limited to, the 
Notice to Contractors, Table of Contents, Project Coordination, Instructions to Bidders, Contract Award 
Information, General Conditions, Special Conditions, Technical Specification, Prevailing Wages, Contract 
Drawings, and Addenda, if any, hereinafter all referred to as Exhibit A, are intended to be complete and 
complementary and are intended to describe a complete WORK.  These documents are incorporated herein by 
reference and made a part of this Contract.  
 
2.1.2 CONTRACTOR additionally agrees CONTRACTOR’S Bid Bond, Bid Proposal, Proposal Summary, 
Executed Contract, Performance Bond, Labor and Material Bond, Certificate of Eligibility, Insurance Certificates, 
Permits, Notice of Award, Notice to Proceed and Executed Change Orders, hereinafter all referred to as Exhibit B, 
are incorporated herein and made a part  of this Contract.. 
 
For P&C Use Only 
CCBL expires _____ 
NVCL expires _____ 
GL expires _____ 
AL expires _____ 
WC expires _____ 
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2.2 The attached incorporated General Conditions (“GC”) document provides in Section GC 1.3 a “Governing 
Order of Bidding and Contract Documents,” which shall be applicable to this Contract. 
 

1. CONTRACT TERM AND LIQUIDATED DAMAGES: 
 
3.1 CONTRACTOR agrees to complete the WORK on or before the date specified in the Notice to Proceed 
or any executed Change Orders to the entire satisfaction of CITY before final payment is made, unless sooner 
termination by either party as specified in Section 6 (CONTRACT TERMINATION) and the General Conditions, 
Section GC 3.18.   
 
3.2 Pursuant to the provisions under Time for Completion and Liquidated Damages in the Contract 
Documents of said Specifications, CONTRACTOR will complete the WORK within the Contract time. Since CITY 
and CONTRACTOR agree it is difficult to ascertain the actual amount of damages incurred due to delay of the 
Project, it is agreed that CITY will be paid the liquidated damages as specified in the Contract Special Conditions 
for each and every calendar day of delay in the completion of the WORK, in addition to any direct charges 
incurred by CITY as a result of delay of the Project, including engineering fees and additional damages due to late 
construction.  CITY also reserves the right to deduct any amounts due CITY from any monies earned by 
CONTRACTOR under this Contract. 
 
3.3 That in the performance of this Contract, CONTRACTOR and any subcontractors, as employers, shall 
pay 1 ½ times an employee’s regular wage rate whenever an employee who received compensation for 
employment at a rate less than 1 ½ time the minimum wage who works more than forty (40) hours in any 
scheduled work week, more than eight (8) hours in a day, unless by mutual agreement the employee works a 
scheduled ten (10) hours per day for four (4) calendar days within a work week.  Employers should refer to NRS 
608.018, NRS 338.020 and A.O. 2013-04 for further details on overtime requirements. 
 

2. NOTICE: 
 
4.1 Except the bid and award process where notices may be limited to postings by CITY on its Finance 
Department/Bid Opportunities website (www.carson.org), all notices or other communications required or 
permitted to be given under this Contract shall be in writing and shall be deemed to have been duly given if 
delivered personally in hand, by e-mail, by regular mail, by telephonic facsimile with simultaneous regular mail, or 
by certified mail, return receipt requested, postage prepaid on the date posted, and addressed to the other party 
at the address specified below. 
 
4.2 Notice to CONTRACTOR shall be addressed to: 
______________________ 
______________________ 
______________________ 
email:_________________ 
 
4.3 Notice to CITY shall be addressed to: 
 
Carson City Purchasing and Contracts Department 
Sheri Russell, Accounting Manager 
201 North Carson Street, Suite 3 
Carson City, NV 89701 
775-283-7222 / FAX 775-887-2107 
SRussell@carson.org 
 

1. COMPENSATION: 
 
5.1 The parties agree that CONTRACTOR will provide the WORK specified in the Contract for the Contract 
Amount of ______________Dollars and ___/100 ($________). 
 
5.2 CITY will pay CONTRACTOR progress payments and the final payment computed from the actual 
quantities of WORK performed and accepted and the materials furnished at the Unit and Lump Sum prices shown 
on CONTRACTOR’S Bid Proposal and any executed Change Orders. 
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5.3 Contract Amount represents full and adequate compensation for the complete WORK, and includes the 
furnishing of all materials, all labor, equipment, tools, transportation, services, appliances, and all expenses, direct 
or indirect connected with the proper execution of the WORK.   
 
5.4 CITY does not agree to reimburse CONTRACTOR for expenses unless otherwise specified. 
 

1. CONTRACT TERMINATION: 
 
6.1 Termination Without Cause: 
 
6.1.1 Any discretionary or vested right of renewal notwithstanding, this Contract may be terminated upon 
written notice by mutual consent of both parties or unilaterally by either party without cause. 
 
6.1.2 CITY reserves the right to terminate this Contract for convenience whenever it considers termination, in 
its sole and unfettered discretion, to be in the public interest. In the event that the Contract is terminated in this 
manner, payment will be made for WORK actually completed. If termination occurs under this provision, in no 
event shall CONTRACTOR be entitled to anticipated profits on items of WORK not performed as of the effective 
date of the termination or compensation for any other item, including but not limited to, unabsorbed overhead. 
CONTRACTOR shall require that all subcontracts which he/she enters related to this Contract likewise contain a 
termination for convenience clause which precludes the ability of any subcontractor to make claims against 
CONTRACTOR for damages, due to breach of contract, of lost profit on items of WORK not performed or of 
unabsorbed overhead, in the event of a convenience termination. 
 
6.2 Termination for Nonappropriation: 
 
6.2.1 All payments and WORK provided under this Contract are contingent upon the availability of the 
necessary public funding, which may include various internal and external sources.  In the event that Carson City 
does not acquire and appropriate the funding necessary to perform in accordance with the terms of the Contract, 
the Contract shall automatically terminate upon CITY’S notice to CONTRACTOR of such nonappropriation, and 
no claim or cause of action may be based upon any such nonappropriation. 
 
6.3 Cause Termination for Default or Breach: 
 
6.3.1 A default or breach may be declared with or without termination. 
 
6.3.2 This Contract may be terminated by either party upon written notice of default or breach to the other party 
as follows: 
 
6.3.2.1 If CONTRACTOR fails to provide or satisfactorily perform any of the conditions, WORK, deliverables, 
goods, or any services called for by this Contract within the time requirements specified in this Contract or within 
any granted extension of those time requirements; or  
 
6.3.2.2 If any state, county, city or federal license, authorization, waiver, permit, qualification or certification 
required by statute, ordinance, law, or regulation to be held by CONTRACTOR to provide the goods or WORK or 
any services required by this Contract is for any reason denied, revoked, debarred, excluded, terminated, 
suspended, lapsed, or not renewed; or 
 
6.3.2.3 If CONTRACTOR becomes insolvent, subject to receivership, or becomes voluntarily or involuntarily 
subject to the jurisdiction of the bankruptcy court; or 
 
6.3.2.4 If CITY materially breaches any material duty under this Contract and any such breach impairs 
CONTRACTOR’S ability to perform; or 
 
6.3.2.5 If it is found by CITY that any quid pro quo or gratuities in the form of money, services, entertainment, 
gifts, or otherwise were offered or given by CONTRACTOR, or any agent or representative of CONTRACTOR, to 
any officer or employee of CITY with a view toward securing a contract or securing favorable treatment with 
respect to awarding, extending, amending, or making any determination with respect to the performing of such 
contract; or 
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6.3.2.6 If it is found by CITY that CONTRACTOR has failed to disclose any material conflict of interest 
relative to the performance of this Contract. 

 
6.3.2.7 CITY may terminate this Contract if CONTRACTOR: 
 
6.3.2.7.1 Fails to maintain bonding, Nevada State Contractors’ Board License, State Industrial 

Insurance requirements or insurance policies for limits as defined in this Contract; or 
 
6.3.2.7.2 Persistently or materially refuses or fails to supply properly skilled workers or proper 

materials; or 
 
6.3.2.7.3 Fails to make payment to subcontractors for materials or labor in accordance with the 

respective agreements between CONTRACTOR and the subcontractors; or 
 
6.3.2.7.4 Disregards laws, ordinances, or rules, regulations or order of a public authority having 

jurisdiction; or 
 
6.3.2.7.5 Otherwise makes a material breach of a provision of this Contract; or 
 
6.3.2.7.6 CONTRACTOR fails to maintain safe working conditions. 
 
6.3.3 When any of the Subsection 6.3.2.7.1 through 6.3.2.7.6, inclusive, cause reasons exist, and 

without prejudice to any other rights or remedies of CITY, CITY may terminate this Contract at any time after 
giving CONTRACTOR and CONTRACTOR’S Surety seven (7) calendar days written notice of default or breach 
and intent to terminate and CONTRACTOR’S subsequent failure to timely correct as provided below, and subject 
to any prior rights of the Surety, CITY may: 

 
6.3.3.1 Take possession of the site and of all materials, equipment, tools and construction equipment and 

machinery thereon owned by CONTRACTOR; 
 
6.3.3.2 Accept assignment of subcontractors pursuant to this Contract (Contingent Assignment of 

Subcontracts to Carson City if this Contract is terminated); and 
 
6.3.3.3 Finish the WORK by whatever reasonable method CITY may deem expedient. 
 
6.3.4 If CITY terminates this Contract for any of the cause reasons stated in Section 6.3: 
 
6.3.4.1 CONTRACTOR shall not be entitled to receive further payment until the WORK is finished. 
 
6.3.4.2 If the unpaid balance of the Contract Amount exceeds the cost of finishing the WORK including 

expenses made necessary thereby, such excess shall be paid to CONTRACTOR. If the costs of finishing the 
WORK exceed the unpaid balance, CONTRACTOR shall pay the difference to CITY. The amount to be paid to 
CONTRACTOR or CITY, as the case may be, shall survive termination of this Contract. 

 
6.3.4.3 In the event of such cause termination, all monies due CONTRACTOR or retained under the 

terms of this Contract shall be held by CITY, however, such holdings will not release CONTRACTOR or its 
Sureties from liability for failure to fulfill this Contract. Any excess cost over and above the Contract Amount 
incurred by CITY arising from the termination of the operations of this Contract and the completion of the WORK 
by CITY as provided above shall be paid for by any available funds held by CITY. CONTRACTOR will be so 
credited with any surplus remaining after all just claims for such completion have been paid. 

 
6.4 If at any time before completion of the WORK under this Contract, the WORK shall be stopped by 

an injunction of a court of competent jurisdiction or by order of any competent government authority, CITY may 
give immediate notice to CONTRACTOR to discontinue the WORK and terminate this Contract. CONTRACTOR 
shall discontinue the WORK in such manner, sequence, and at such times as CITY may direct. CONTRACTOR 
shall have no claim for damages for such discontinuance or termination, nor any claim for anticipated profits on 
the WORK thus dispensed with, nor for any claim for penalty, nor for any other claim such as unabsorbed 
overhead, except for the WORK actually performed up to the time of discontinuance, including any extra WORK 
ordered by CITY to be done. 
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6.5 Time to Correct (Declared Default or Breach): 
 
6.5.1 Termination upon a declared default or breach may be exercised only after providing 7 (seven) calendar 
days written notice of default or breach, and the subsequent failure of the defaulting or breaching party, within five 
(5) calendar days of providing that default or breach notice, to provide evidence satisfactory to the aggrieved party 
demonstrating that the declared default or breach has been corrected.  Time to correct shall run concurrently with 
any notice of default or breach and such time to correct is not subject to any stay with respect to the nonexistence 
of any Notice of Termination.  Untimely correction shall not void the right to termination otherwise properly noticed 
unless waiver of the noticed default or breach is expressly provided in writing by the aggrieved party. There shall 
be no time to correct with respect to any notice of termination without cause, termination for nonappropriation or 
termination due to court injunction or order of a competent government authority. 
 
6.6 Winding Up Affairs Upon Termination: 
 
6.6.1 In the event of termination of this Contract for any reason, the parties agree that the provisions of this 
Subsection 6.6 survive termination: 
 
6.6.1.1 The parties shall account for and properly present to each other all claims for fees and expenses and pay 
those which are undisputed and otherwise not subject to set off under this Contract. Neither party may withhold 
performance of winding up provisions solely based on nonpayment of fees or expenses accrued up to the time of 
termination; and 
 
6.6.1.2 CONTRACTOR shall satisfactorily complete WORK in progress at the agreed rate (or a pro rata basis if 
necessary) if so requested by CITY; and 
 
6.6.1.3 CONTRACTOR shall execute any documents and take any actions necessary to effectuate an 
assignment of this Contract if so requested by CITY; and 
 
6.6.1.4 CONTRACTOR shall preserve, protect, and promptly deliver into CITY possession all proprietary 
information in accordance with City Ownership of Proprietary Information. 
 
6.7 Notice of Termination: 
 
6.7.1 Unless otherwise specified in this Contract, termination shall not be effective until seven (7) calendar days 
after a party has provided written notice of default or breach, or notice of without cause termination.  Notice of 
Termination may be given at the time of notice of default or breach, or notice of without cause termination.  Notice 
of Termination may be provided separately at any time after the running of the 7-day notice period, and such 
termination shall be effective on the date the Notice of Termination is provided to the party unless a specific 
effective date is otherwise set forth therein.  Any delay in providing a Notice of Termination after the 7-day notice 
period has run without a timely correction by the defaulting or breaching party shall not constitute any waiver of 
the right to terminate under the existing notice(s). 
 
7. DAVIS-BACON & RELATED ACTS 29 CFR PARTS 1,3,5,6,&7 AND NRS 338.070(5): 
7.1 CONTRACTOR shall comply with Davis-Bacon Act and NRS 338.070(5).  CONTRACTOR and each 
covered contractor or subcontractor must provide a weekly statement of wages paid to each of its employees 
engaged in covered WORK.  The statement shall be executed by CONTRACTOR or subcontractor or by an 
authorized officer or employee of CONTRACTOR or subcontractor who supervised the payment of wages and 
shall be on the “Statement of Compliance” form.  CONTRACTOR shall submit a Statement of Compliance that is 
prescribed by the Nevada Labor Commissioner or contains identical wording.  Per NRS 338.070(6) the records 
maintained pursuant to subsection 5 must be open at all reasonable hours to the inspection of the public body 
(CITY’S representative) awarding the contract.  CONTRACTOR engaged on the public work or subcontractor 
engaged on the public work shall ensure that a copy of each record for each calendar month is received by the 
public body awarding the contract (CITY) no later than 15 days after the end of the month. 
 
 7.2       In the event federal funds are used for payment of all or part of this Contract, CONTRACTOR 
shall submit a Statement of Compliance form WH347 or a form with identical wording and a Statement of 
Compliance prescribed by the Nevada Labor Commissioner within 7 days after the regular pay date for the 
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pay period.  The original Statements shall be delivered to Carson City Public Works, 3505 Butti Way, Carson 
City, Nevada 89703, attention Davis-Bacon/Federal Funding Compliance.  
 
7.3 CERTIFIED PAYROLLS FOR DAVIS-BACON AND PREVAILING WAGE PROJECTS: 
 
7.3.1 The higher of the Federal or local prevailing wage rates for CITY, as established by the Nevada Labor 
Commission and the Davis-Bacon Act, shall be paid for all classifications of labor on this project WORK. Should a 
classification be missing from the Davis-Bacon rates CONTRACTOR shall complete a request of authorization for 
additional classification or rate form SF1444 in its entirety and submit it to the CITY for approval and submission 
to the U.S. Department of Labor.  Also, in accordance with NRS 338, the hourly and daily wage rates for the State 
and Davis-Bacon must be posted at the work site by CONTRACTOR. CONTRACTOR shall ensure that a copy of 
CONTRACTOR’S and subcontractor’s certified payrolls for each calendar week are received by CITY. 
 
7.3.2 Per NRS 338.070(5) a CONTRACTOR engaged on a public work and each subcontractor engaged on 
the public work shall keep or cause to be kept: 
 
(a) An accurate record showing, for each worker employed by the contractor or subcontractor in connection with 
the public work: 
(1) The name of the worker; 
(2) The occupation of the worker; 
(3) The gender of the worker, if the worker voluntarily agreed to specify that information pursuant to subsection 4, 
or an entry indicating that the worker declined to specify such information; 
(4) The ethnicity of the worker, if the worker voluntarily agreed to specify that information pursuant to subsection 
4, or an entry indicating that the worker declined to specify such information; 
(5) If the worker has a driver’s license or identification card, an indication of the state or other jurisdiction that 
issued the license or card; and  
(6) The actual per diem, wages and benefits paid to the worker; and 
(b) An additional accurate record showing, for each worker employed by the contractor or subcontractor in 
connection with the public work who has a driver’s license or identification card: 
(1) The name of the worker; 
(2) The driver’s license number or identification card number of the worker; and 
(3) The state or other jurisdiction that issued the license or card. 
7.3.3    The original payroll records shall be certified and shall be submitted weekly to Carson City Public Works, 
3505 Butti Way, Carson City, Nevada 89703, attention Davis-Bacon/Federal Funding Compliance.  Submission of 
such certified payrolls shall be a condition precedent for processing the monthly progress payment.   
CONTRACTOR, as General Contractor, shall collect the wage reports from the subcontractors and ensure the 
receipt of a certified copy of each weekly payroll for submission to CITY as one complete package. 
 
7.3.4 Pursuant to NRS 338.060 and 338.070, CONTRACTOR hereby agrees to forfeit, as a penalty to CITY, 
not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar day or portion thereof that 
each worker employed on the Contract is paid less than the designated rate for any WORK done under the 
Contract, by CONTRACTOR or any subcontractor under him/her, or is not reported to CITY as required by NRS 
338.070. 
  
8. FAIR EMPLOYMENT PRACTICES: 
 
8.1 Pursuant to NRS 338.125, Fair Employment Practices, the following provisions must be included in any 
contract between CONTRACTOR and a public body such as CITY: 
 
8.1.1 In connection with the performance of work under this Contract, CONTRACTOR agrees not to 
discriminate against any employee or applicant for employment because of race, creed, color, national 
origin, sex, sexual orientation, gender identity, or age, including, without limitation, with regard to  
employment, upgrading, demotion or transfer, recruitment or recruitment advertising, layoff or 
termination, rates of pay or other forms of compensation, and selection for training, including without 
limitation, apprenticeship. 
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8.1.2 CONTRACTOR further agrees to insert this provision in all subcontracts hereunder, except 
subcontracts for standard commercial supplies or raw materials. 

 
9. PREFERENTIAL EMPLOYMENT: 
 
9.1 Unless, and except if, this Contract is funded in whole or in part by federal grant funding (see 40 

C.F.R. § 31.36(c) Competition), pursuant to Nevada Revised Statute 338.130, in all cases where persons are 
employed in the construction of public works, preference must be given, the qualifications of the applicants being 
equal:  (1) First: To persons who have been honorably discharged from the Army, Navy, Air Force, Marine Corps 
or Coast Guard of the United States, a reserve component thereof or the National Guard; and are citizens of the 
State of Nevada.  (2) Second: To other citizens of the State of Nevada. 

 
9.2 Unless, and except if, this Contract is funded in whole or in part by federal grant funding (see 40 

CFR § 31.36(c) Competition), in connection with the performance of WORK under this Contract, CONTRACTOR 
agrees to comply with the provisions of Nevada Revised Statute 338.130 requiring certain preferences to be given 
to which persons are employed in the construction of a public work. If CONTRACTOR fails to comply with the 
provisions of Nevada Revised Statute 338.130, pursuant to the terms of Nevada Revised Statute 338.130(3), this 
Contract is void, and any failure or refusal to comply with any of the provisions of this section renders this 
Contract void. 

 
10. REMEDIES: 
Except as otherwise provided for by law or this Contract, the rights and remedies of the parties shall not 

be exclusive and are in addition to any other rights and remedies provided by law or equity, including, without 
limitation, actual damages, and to a prevailing party reasonable attorney’s fees and costs. The parties agree that, 
in the event a lawsuit is filed and a party is awarded attorney’s fees by the court, for any reason, the amount of 
recoverable attorney’s fees shall not exceed the rate of $125 per hour. CITY may set off consideration against 
any unpaid obligation of CONTRACTOR to CITY. 

 
11. LIMITED LIABILITY: 
CITY will not waive and intends to assert available Nevada Revised Statutes Chapter 41 liability 

limitations in all cases. Contract liability of both parties shall not be subject to punitive damages. Liquidated 
damages shall not apply unless otherwise expressly provided for elsewhere in this Contract. Damages for any 
CITY breach shall never exceed the amount of funds appropriated for payment under this Contract, but not yet 
paid to CONTRACTOR, for the fiscal year budget in existence at the time of the breach. CONTRACTOR’S tort 
liability shall not be limited. 

 
12. FORCE MAJEURE: 
Neither party shall be deemed to be in violation of this Contract if it is prevented from performing any of its 

obligations hereunder due to strikes, failure of public transportation, civil or military authority, act of public enemy, 
accidents, fires, explosions, or acts of God, including, without limitation, earthquakes, floods, winds, or storms. In 
such an event the intervening cause must not be through the fault of the party asserting such an excuse, and the 
excused party is obligated to promptly perform in accordance with the terms of this Contract after the intervening 
cause ceases. 

 
13. INDEMNIFICATION: 
 
13.1 To the extent permitted by law, including, but not limited to, the provisions of Nevada Revised 

Statutes Chapter 41, each party shall indemnify, hold harmless and defend, not excluding the other’s right to 
participate, the other party from and against all liability, claims, actions, damages, losses, and 

 
expenses, including but not limited to reasonable attorney’s fees and costs, arising out of any alleged 

negligent or willful acts or omissions of the indemnifying party, its officers, employees and agents.  Such 
obligation shall not be construed to negate, abridge, or otherwise reduce any other right or obligation of the 
indemnity which would otherwise exist as to any party or person described in this Section. 

 
13.2 Except as otherwise provided in Subsection 13.4 below, the indemnifying party shall not be 

obligated to provide a legal defense to the indemnified party, nor reimburse the indemnified party for the same, for 
any period occurring before the indemnified party provides written notice of the pending claim(s) or cause(s) of 
action to the indemnifying party, along with: 
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 13.2.1 a written request for a legal defense for such pending claim(s) or cause(s) of action; and 
13.2.2 a detailed explanation of the basis upon which the indemnified party believes that the claim or 

cause of action asserted against the indemnified party implicates the culpable conduct of the indemnifying party, 
its officers, employees, and/or agents. 

13.3 After the indemnifying party has begun to provide a legal defense for the indemnified party, the 
indemnifying party shall not be obligated to fund or reimburse any fees or costs provided by any additional 
counsel for the indemnified party, including counsel through which the indemnified party might voluntarily choose 
to participate in its defense of the same matter. 

13.4 After the indemnifying party has begun to provide a legal defense for the indemnified party, the 
indemnifying party shall be obligated to reimburse the reasonable attorney’s fees and costs incurred by the 
indemnified party during the initial thirty (30) day period of the claim or cause of action, if any, incurred by 
separate counsel. 

 
14. INDEPENDENT CONTRACTOR: 
14.1 CONTRACTOR, as an independent contractor, is a natural person, firm or corporation who 

agrees to perform WORK for a fixed price according to his or its own methods and without subjection to the 
supervision or control of the CITY, except as to the results of the WORK, and not as to the means by which the 
WORK are accomplished. 

14.2 It is mutually agreed that CONTRACTOR is associated with CITY only for the purposes and to 
the extent specified in this Contract, and in respect to performance of the contracted WORK pursuant to this 
Contract. CONTRACTOR is and shall be an independent contractor and, subject only to the terms of this 
Contract, shall have the sole right to supervise, manage, operate, control, and direct performance of the details 
incident to its duties under this Contract. 

14.3 Nothing contained in this Contract shall be deemed or construed to create a partnership or joint 
venture, to create relationships of an employer-employee or principal-agent, or to otherwise create any liability for 
CITY whatsoever with respect to the indebtedness, liabilities, and obligations of CONTRACTOR or any other 
party. 

14.4 CONTRACTOR, in addition to Section 13 (INDEMNIFICATION), shall indemnify and hold CITY 
harmless from, and defend CITY against, any and all losses, damages, claims, costs, penalties, liabilities, 
expenses arising out of or incurred in any way because of, but not limited to, CONTRACTOR’S obligations or 
legal duties regarding any taxes, fees, assessments, benefits, entitlements, notice of benefits, employee’s 
eligibility to work, to any third party, subcontractor, employee, state, local or federal governmental entity. 

14.5 Neither CONTRACTOR nor its employees, agents, or representatives shall be considered 
employees, agents, or representatives of CITY. 

 
15. INSURANCE REQUIREMENTS (GENERAL): 
15.1 NOTICE: The following general insurance requirements shall apply unless these general 

requirements are altered by the specific requirements set forth in CITY’S solicitation for bid document, 
the adopted bid or other document incorporated into this Contract by the parties.   

 
These general insurance requirements do not include terms related to bond(s) required for this 

Contract, which are set forth in the CITY’S solicitation and below in this Contract following the execution 
pages. 

15.2 CONTRACTOR, as an independent contractor and not an employee of CITY, must carry policies 
of insurance in amounts specified and pay all taxes and fees incident hereunto. CITY shall have no liability except 
as specifically provided in this Contract. 

15.3 CONTRACTOR shall not commence work before: (1) CONTRACTOR has provided the required 
evidence of insurance to CITY Purchasing and Contracts, and (2) CITY has approved the insurance policies 
provided by CONTRACTOR. 

15.4 Prior approval of the insurance policies by CITY shall be a condition precedent to any payment of 
consideration under this Contract and CITY’S approval of any changes to insurance coverage during the course 
of performance shall constitute an ongoing condition subsequent this Contract. Any failure of CITY to timely 
approve shall not constitute a waiver of the condition. 

15.5 Insurance Coverage (15.6 through 15.23): 
15.6 CONTRACTOR shall, at CONTRACTOR’S sole expense, procure, maintain and keep in force for 

the duration of this Contract the following insurance conforming to the minimum requirements specified below. 
Unless 

specifically specified herein or otherwise agreed to by CITY, the required insurance shall be in effect prior 
to the commencement of work by CONTRACTOR and shall continue in force as appropriate until the latter of: 
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15.6.1 Final acceptance by CITY of the completion of this Contract; or 
15.6.2 Such time as the insurance is no longer required by CITY under the terms of this Contract. 
15.6.3 Any insurance or self-insurance available to CITY under its coverage(s) shall be in excess of and 

non-contributing with any insurance required from CONTRACTOR. CONTRACTOR’S insurance policies shall 
apply on a primary basis. Until such time as the insurance is no longer required by CITY, CONTRACTOR shall 
provide CITY with renewal or replacement evidence of insurance no less than thirty (30) calendar days before the 
expiration or replacement of the required insurance. If at any time during the period when insurance is required by 
this Contract, an insurer or surety shall fail to comply with the requirements of this Contract, as soon as 
CONTRACTOR has knowledge of any such failure, CONTRACTOR shall immediately notify CITY and 
immediately replace such insurance or bond with an insurer meeting the requirements. 

15.7 General Insurance Requirements (15.8 through 15.23: 
15.8 Certificate Holder: Each liability insurance policy shall list Carson City c/o Carson City 

Purchasing and Contracts, 201 N. Carson Street, Suite 3, Carson City, NV 89701 as a certificate holder. 
15.9 Additional Insured: By endorsement to the general liability insurance policy evidenced by 

CONTRACTOR, The City and County of Carson City, Nevada, its officers, employees and immune contractors 
shall be named as additional insureds for all liability arising from this Contract. 

15.10 Waiver of Subrogation: Each liability insurance policy shall provide for a waiver of subrogation 
as to additional insureds. 

15.11 Cross-Liability:  All required liability policies shall provide cross-liability coverage as would be 
achieved under the standard ISO separation of insureds clause. 

15.12 Deductibles and Self-Insured Retentions: Insurance maintained by CONTRACTOR shall apply 
on a first dollar basis without application of a deductible or self-insured retention unless otherwise specifically 
agreed to by CITY. Such approval shall not relieve CONTRACTOR from the obligation to pay any deductible or 
self-insured retention. Any deductible or self-insured retention shall not exceed $5,000.00 per occurrence, unless 
otherwise approved by CITY. 

15.13 Policy Cancellation: Except for ten (10) calendar days notice for non-payment of premium, each 
insurance policy shall be endorsed to state that; without thirty (30) calendar days prior written notice to 

Carson City Purchasing and Contracts, the policy shall not be canceled, non-renewed or coverage and /or limits 
reduced or materially altered, and shall provide that notices required by this paragraph shall be sent by mail to 
Carson City Purchasing and Contracts, 201 N. Carson Street, Suite 3, Carson City, NV 89701. 

15.14 Approved Insurer: Each insurance policy shall be issued by insurance companies authorized to 
do business in the State of Nevada or eligible surplus lines insurers acceptable to the State and having agents in 
Nevada upon whom service of process may be made, and currently rated by A.M. Best as “A-VII” or better. 

15.15 Evidence of Insurance: Prior to commencement of work, CONTRACTOR must provide the 
following documents to Carson City Purchasing and Contracts, 201 North Carson Street, Suite 3, Carson City, NV 
89701: 

15.16 Certificate of Insurance: The Acord 25 Certificate of Insurance form or a form substantially 
similar must be submitted to Carson City Purchasing and Contracts to evidence the insurance policies and 
coverages required of CONTRACTOR. 

15.17 Additional Insured Endorsement: An Additional Insured Endorsement (CG20 10 or C20 26), 
signed by an authorized insurance company representative, must be submitted to Carson City Purchasing and 
Contracts to evidence the endorsement of CITY as an additional insured per Subsection 15.9 (Additional 
Insured). 

15.18 Schedule of Underlying Insurance Policies: If Umbrella or Excess policy is evidenced to 
comply with minimum limits, a copy of the Underlyer Schedule from the Umbrella or Excess insurance policy may 
be required. 

15.19 Review and Approval: Documents specified above must be submitted for review and approval 
by CITY Purchasing and Contracts prior to the commencement of work by CONTRACTOR. Neither approval by 
CITY nor failure to disapprove the insurance furnished by CONTRACTOR shall relieve CONTRACTOR of 
CONTRACTOR’S full responsibility to provide the insurance required by this Contract. Compliance with the 
insurance requirements of this Contract shall not limit the liability of CONTRACTOR or its sub-contractors, 
employees or agents to CITY or others, and shall be in addition to and not in lieu of any other remedy available to 
CITY under this Contract or otherwise. CITY reserves the right to request and review a copy of any required 
insurance policy or endorsement to assure compliance with these requirements. 

 
 
 
 
15.20 COMMERCIAL GENERAL LIABILITY INSURANCE: 



SAMPLE CONTRACT 
 

C - 10 

15.20.1  Minimum Limits required: 
15.20.2  Two Million Dollars ($2,000,000.00) - General Aggregate. 
15.20.3 Two Million Dollars ($2,000,000.00) - Products & Completed Operations. Aggregate 
 
15.20.4  One Million Dollars ($1,000,000.00) - Each Occurrence. 
15.20.5   Coverage shall be on an occurrence basis and shall be at least as broad as ISO 1996 

form CG 00 01 (or a substitute form providing equivalent coverage); and shall cover liability arising from premises, 
operations, independent contractors, completed operations, personal injury, products, civil lawsuits, Title VII 
actions and liability assumed under an insured contract (including the tort liability of another assumed in a 
business contract). 
15.21 BUSINESS AUTOMOBILE LIABILITY INSURANCE: 
15.21.1  Minimum Limit required: 
15.21.2 One Million Dollars ($1,000,000.00) per occurrence for bodily injury and property damage. 
15.21.3   Coverage shall be for “any auto”, including owned, non-owned and hired vehicles. The policy 
shall be written on ISO form CA 00 01 or a substitute providing equivalent liability coverage. If necessary, the 
policy shall be endorsed to provide contractual liability coverage. 
 
15.22 PROFESSIONAL LIABILITY INSURANCE (Architects, Engineers and Land Surveyors) 
15.22.1  Minimum Limit required:  
15.22.2  One Million Dollars ($1,000,000.00). 
15.22.3   Retroactive date:  Prior to commencement of the performance of this Contract. 
15.22.4   Discovery period: Three (3) years after termination date of this Contract. 
15.22.5   A certified copy of this policy may be required. 
 
15.23 WORKERS’ COMPENSATION AND EMPLOYER’S LIABILITY INSURANCE: 
15.23.1   CONTRACTOR shall provide workers’ compensation insurance as required by Nevada Revised 
Statutes Chapters 616A through 616D inclusive and Employer’s Liability insurance with a minimum limit of 
$500,000.00 each employee per accident for bodily injury by accident or disease. 
15.23.2  CONTRACTOR may, in lieu of furnishing a certificate of an insurer, provide an affidavit indicating that 
CONTRACTOR is a sole proprietor; that CONTRACTOR will not use the services of any employees in the 
performance of this Contract; that CONTRACTOR has elected to not be included in the terms, conditions, and 
provisions of Nevada Revised Statutes Chapters 616A-616D, inclusive; and that CONTRACTOR is otherwise in 
compliance with the terms, conditions, and provisions of Nevada Revised Statutes Chapters 616A-616D, 
inclusive. 
 
16. BUSINESS LICENSE: 
16.1 CONTRACTOR shall not commence work before CONTRACTOR has provided a copy of his Carson City 
business license to Carson City Purchasing and Contracts. 
16.2 The Carson City business license shall continue in force until the latter of: (1) final acceptance by CITY of 
the completion of this Contract; or (2) such time as the Carson City business license is no longer required by 
CITY under the terms of this Contract. 
 
17. COMPLIANCE WITH LEGAL OBLIGATIONS: 
CONTRACTOR shall procure and maintain for the duration of this Contract any state, county, city, or federal 
license, authorization, waiver, permit, qualification or certification required by statute, ordinance, law, or regulation 
to be held by CONTRACTOR to provide the goods or WORK or any services of this Contract. CONTRACTOR will 
be responsible to pay all government obligations, including, but not limited to, all taxes, assessments, fees, fines, 
judgments, premiums, permits, and licenses required or imposed by law or a court. Real property and personal 
property taxes are the responsibility of CONTRACTOR in accordance with Nevada Revised Statutes Chapter 361 
generally and NRS 361.157 and 361.159, specifically regarding for profit activity. CONTRACTOR agrees to be 
responsible for payment of any such government obligations not paid by its subcontractors during performance of 
this Contract. CITY may set-off against consideration due any delinquent government obligation. 
 
18. WAIVER OF BREACH: 
Failure to declare a breach or the actual waiver of any particular breach of this Contract or its material or 
nonmaterial terms by either party shall not operate as a waiver by such party of any of its rights or remedies as to 
any other breach. 
 
19. SEVERABILITY: 
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If any provision contained in this Contract is held to be unenforceable by a court of law or equity, this Contract 
shall be construed as if such provision did not exist and the nonenforceability of such provision shall not be held 
to render any other provision or provisions of this Contract unenforceable. 
 
20. ASSIGNMENT / DELEGATION: 
To the extent that any assignment of any right under this Contract changes the duty of either party, increases the 
burden or risk involved, impairs the chances of obtaining the performance of this Contract, attempts to operate as 
a novation, or includes a waiver or abrogation of any defense to payment by CITY, such offending portion of the 
assignment shall be void, and shall be a breach of this Contract.  CONTRACTOR shall neither assign, transfer 
nor delegate any rights, obligations or duties under this Contract without the prior written approval of CITY.  The 
parties do not intend to benefit any third party beneficiary regarding their respective performance under this 
Contract. 
 
21. CITY OWNERSHIP OF PROPRIETARY INFORMATION: 
21.1 Any files, reports, histories, studies, tests, manuals, instructions, photographs, negatives, blue prints, 
plans, maps, data, system designs, computer programs, computer codes, and computer records (which are 
intended to be consideration under this Contract), or any other documents or drawings, prepared or in the course 
of preparation by CONTRACTOR (or its subcontractors) in performance of its obligations under this Contract shall 
be the exclusive property of CITY and all such materials shall be delivered into CITY possession by 
CONTRACTOR upon completion, termination, or cancellation of this Contract. CONTRACTOR shall not use, 
willingly allow, or cause to have such materials used for any purpose other than performance of 
CONTRACTOR'S obligations under this Contract without the prior written consent of CITY. Notwithstanding the 
foregoing, CITY shall have no proprietary interest in any materials licensed for use by CITY that are subject to 
patent, trademark or copyright protection. 
21.2 CITY shall be permitted to retain copies, including reproducible copies, of CONTRACTOR’S drawings, 
specifications, and other documents for information and reference in connection with this Contract. 
21.3 CONTRACTOR’S drawings, specifications and other documents shall not be used by CITY or others 
without expressed permission of CONTRACTOR. 
 
22. PUBLIC RECORDS: 
Pursuant to Nevada Revised Statute 239.010, information or documents received from CONTRACTOR may be 
open to public inspection and copying. CITY will have the duty to disclose unless a particular record is made 
confidential by law or a common law balancing of interests. CONTRACTOR may clearly label specific parts of an 
individual document as a "trade secret" or "confidential" in accordance with Nevada Revised Statute 332.061, 
provided that CONTRACTOR thereby agrees to indemnify and defend CITY for honoring such a designation. The 
failure to so label any document that is released by CITY shall constitute a complete waiver of any and all claims 
for damages caused by any release of the records. 
 
23. CONFIDENTIALITY: 
CONTRACTOR shall keep confidential all information, in whatever form, produced, prepared, observed or 
received by CONTRACTOR to the extent that such information is confidential by law or otherwise required by this 
Contract. 
 
24. FEDERAL FUNDING: 
24.1 In the event federal grant funds are used for payment of all or part of this Contract: 
24.1.1 CONTRACTOR certifies, by signing this Contract, that neither it nor its principals are presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this 
transaction by any federal department or agency. This certification is made pursuant to the regulations 
implementing Executive Order 12549, Debarment and Suspension, 28 C.F.R. pt. 67, § 67.510, as published as pt. 
VII of the May 26, 1988, Federal Register (pp. 19160-19211), and any relevant program-specific regulations. This 
provision shall be required of every subcontractor receiving any payment in whole or in part from federal funds. 
24.1.2 CONTRACTOR and its subcontractors shall comply with all terms, conditions, and requirements of the 
Americans with Disabilities Act of 1990 (P.L. 101-136), 42 U.S.C. 12101, as amended, and regulations adopted 
thereunder contained in 28 C.F.R. 26.101-36.999, inclusive, and any relevant program-specific regulations. 
24.1.3 CONTRACTOR and its subcontractors shall comply with the requirements of the Civil Rights Act of 1964, 
as amended, the Rehabilitation Act of 1973, P.L. 93-112, as amended, and any relevant program-specific 
regulations, and Executive Order 11478 (July 21, 2014) and shall not discriminate against any employee or 
offeror for employment because of race, national origin, creed, color, sex, sexual orientation, gender identity, 
religion, age, disability or handicap condition (including AIDS and AIDS-related conditions). 
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24.1.4 If and when applicable to the particular federal funding and the Scope of Work under this Contract, 
CONTRACTOR and its subcontractors shall comply with: American Iron and Steel (AIS) provisions of P.L. 113-
76, Consolidated Appropriations Act, 2014, Section 1605 – Buy American (100% Domestic Content of iron, steel 
and manufactured goods); Federal Highway Administration (FHWA) 23 U.S.C. § 313 – Buy America, 23 C.F.R. § 
635.410 (100% Domestic Content of steel, iron and manufactured products); Federal Transit Administration (FTA) 
49 U.S.C. § 5323(j), 49 C.F.R. Part 661 – Buy America Requirements (See 60% Domestic Content for buses and 
other Rolling Stock). 
 
25. LOBBYING: 
25.1 The parties agree, whether expressly prohibited by federal law, or otherwise, that no funding associated 
with this Contract will be used for any purpose associated with or related to lobbying or influencing or attempting 
to lobby or influence for any purpose the following: 
25.1.1 Any federal, state, county or local agency, legislature, commission, council or board; 
25.1.2 Any federal, state, county or local legislator, commission member, council member, board member, or 
other elected official; or 
25.1.3 Any officer or employee of any federal, state, county or local agency; legislature, commission, council or 
board. 
 
26. GENERAL WARRANTY: 
CONTRACTOR warrants that it will perform all WORK required hereunder in accordance with the prevailing 
standard of care by exercising the skill and care normally required of individuals performing the same or similar 
WORK, under the same or similar circumstances, in the State of Nevada. 
 
27. PROPER AUTHORITY: 
The parties hereto represent and warrant that the person executing this Contract on behalf of each party has full 
power and authority to enter into this Contract. CONTRACTOR acknowledges that this Contract is effective only 
after approval by the Carson City Board of Supervisors and only for the period of time specified in this Contract. 
Any WORK performed by CONTRACTOR before this Contract is effective or after it ceases to be effective is 
performed at the sole risk of CONTRACTOR. 
 
28. ALTERNATIVE DISPUTE RESOLUTION (Public Work): 
If the WORK under this Contract involves a “public work” as defined under NRS 338.010(17), then pursuant to 
NRS 338.150, a public body charged with the drafting of specifications for a public work shall include in the 
specifications a clause requiring the use of a method of alternative dispute resolution (“ADR”) before initiation of a 
judicial action if a dispute arising between the public body and the CONTRACTOR engaged on the public work 
cannot otherwise be settled.  Therefore, unless ADR is otherwise provided for by the parties in any other 
incorporated attachment to this Contract, in the event that a dispute arising between CITY and CONTRACTOR 
regarding that public work cannot otherwise be settled, CITY and CONTRACTOR agree that, before judicial 
action may be initiated, CITY and CONTRACTOR will submit the dispute to non-binding mediation.  CITY shall 
present CONTRACTOR with a list of three potential mediators.  CONTRACTOR shall select one person to serve 
as the mediator from the list of potential mediators presented by CITY.  The person selected as mediator shall 
determine the rules governing the mediation. 
 
29. GOVERNING LAW / JURISDICTION: 
This Contract and the rights and obligations of the parties hereto shall be governed by, and construed according 
to, the laws of the State of Nevada, without giving effect to any principle of conflict-of-law that would require the 
application of the law of any other jurisdiction. CONTRACTOR consents and agrees to the jurisdiction of the 
courts of the State of Nevada located in Carson City, Nevada for enforcement of this Contract. 
 
30. ENTIRE CONTRACT AND MODIFICATION: 
This Contract and its integrated attachment(s) constitute the entire Contract of the parties and such are intended 
as a complete and exclusive statement of the promises, representations, negotiations, discussions, and other 
Contracts that may have been made in connection with the subject matter hereof. Unless an integrated 
attachment to this Contract specifically displays a mutual intent to amend a particular part of this Contract, general 
conflicts in language between any such attachment and this Contract shall be construed consistent with the terms 
of this Contract. Unless otherwise expressly authorized by the terms of this Contract, no modification or 
amendment to this Contract shall be binding upon the parties unless the same is in writing and signed by the 
respective parties hereto and approved by the Carson City Board of Supervisors.  The parties agree that each 
has had their respective counsel review this Contract which shall be construed as if it was jointly drafted. 
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31. ACKNOWLEDGMENT AND EXECUTION: 
This Contract may be executed in counterparts.  The parties hereto have caused this Contract to be signed and 
intend to be legally bound thereby as follows: 
 
 
 
AND ALL SUPPLEMENTAL AGREEMENTS AMENDING OR EXTENDING THE WORK CONTEMPLATED. 
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AND ALL SUPPLEMENTAL AGREEMENTS AMENDING OR EXTENDING THE WORK CONTEMPLATED. 
 
ACKNOWLEDGMENT AND EXECUTION: 
 
In witness whereof, the parties hereto have caused this Contract to be signed and intend to be legally bound 
thereby. 
 
CARSON CITY      CITY’S LEGAL COUNSEL 
Finance Director      Carson City District Attorney 
Attn:  Sheri Russell, Accounting Manager    I have reviewed this Contract and approve 
Purchasing and Contracts Department 
201 North Carson Street, Suite 3    as to its legal form. 
Carson City, Nevada 89701 
Telephone:  775-283-7222 
Fax:  775-887-2107 
SRussell@carson.org 
 
 
By:________________________________    By:  __________________________________ 
 Nick Providenti, Finance Director    Deputy District Attorney 
 
Dated _____________________________    Dated ________________________________ 
 
 
CITY’S ORIGINATING DEPARTMENT 
BY:  Darren Schulz, Director 
Carson City Public Works Department 
3505 Butti Way 
Carson City, Nevada 89701 
Telephone:  775-887-2355  
Fax:  775-887-2164 
DSchulz@carson.org 
 
 
By: _______________________________ 
 
 
Dated _____________________________ 
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“name of signer” deposes and says:  That he/she is Contractor or authorized agent of Contractor; the he/she has 
read the foregoing Contractor; and that he/she understands the terms, conditions and requirements thereof. 
 
 

CONTRACTOR 
BY: 
TITLE: 
FIRM: 
CARSON CITY BUSINESS LICENSE #: 
NEVADA CONTRACTOR’S LICENSE #: 
Address: 
City: State: Zip Code: 
Telephone: /Fax: 
E-mail Address: 
 
 
_____________________________________________________ 
  (Signature of Contractor) 
 
DATED ______________________________________________ 
 

 
STATE OF____________________________) 
     )ss 
County of ____________________________) 
 
Signed and sworn (or affirmed before me on this ______day of ____________________________,2015, by “name of 
Contractor”. 
 
 
_________________________________________ 
 (Signature of Notary) 
 
 
 (Notary Stamp) 
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 CONTRACT ACCEPTANCE AND EXECUTION: 
 

The Board of Supervisors for Carson City, Nevada at their publicly noticed meeting of  June 18, 2015 
approved the acceptance of the attached contract hereinbefore identified as CONTRACT No. _______ 
and titled " _____________________________”.  Further, the Board of Supervisors authorizes the 
Mayor of Carson City, Nevada to set his hand to this document and record his signature for the execution 
of this contract in accordance with the action taken. 
 
 

CARSON CITY, NEVADA 
 

         _______________________________ 
ROBERT L CROWELL, MAYOR  

        
DATED this 18th day of June, 2015. 

ATTEST: 
 
 
__________________________________ 
SUSAN MERRIWETHER, CLERK-RECORDER 
 
DATED this 18th day of June, 2015 
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PERFORMANCE BOND 
Doc. No. 2151 

(Rev. 11-17-99) 
 
 

KNOW ALL MEN BY THESE PRESENTS, that I/we_________________________________________________ 
_____________________________________________________________as Principal, hereinafter called Contractor, and 
______________________________________________________________________________________________________ 
a corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are held 
and firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter called 
City, for the sum of $__________________________Dollars(state sum in 
Words)_____________________________________ 
_____________________________________________________________________________________________________ 
for the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors 
and assigns, jointly and severally, firmly by these presents. 
 

WHEREAS, Contractor has by written agreement dated _____________, 2015, entered into a contract with 
the City for BID # 1415-183 and titled “Little Lane Street Improvement Project” in accordance with drawings and 
specifications prepared by Carson City and which contract is by reference made a part hereof, and is hereinafter 
referred to as the Contract. 
 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor shall 
promptly and faithfully perform said Contract then this obligation shall be null and void; otherwise it shall remain in full 
force and effect.  The Surety hereby waives notice of any alteration or extension of time made by the City and its 
obligation is not affected by any such alteration or extension provided the same is within the scope of the contract.  
Whenever Contractor shall be, and is declared by City to be in default under the Contract, the City having performed 
City's obligations thereunder, the Surety may promptly remedy the default or shall promptly: 
 

1) Complete the Contract in accordance with its terms and conditions; or 
 
2) Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, and upon 

determination by the City and the Surety jointly of the lowest responsive, responsible bidder, arrange for a 
contract between such bidder and the City, and make available as work progresses (even though there 
should be a default or a succession of defaults under the contract or contracts of completion arranged 
under this paragraph) sufficient funds to pay the cost of completion less the balance of the contract price, 
but not exceeding, including other costs and damages for which the Surety may be liable hereunder, the 
amount set forth in the first paragraph hereof.  The term "balance of the contract price", as used in this 
paragraph, shall mean the total amount payable by City to Contractor under the Contract and any 
amendments thereto, less the amount properly paid by City to Contractor.  No right of action shall accrue 
on this bond to or for the use of any person or corporation other than the City or successors of the City. 
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PERFORMANCE BOND 
Continued for BID # 1415-183 and titled “Little Lane Street Improvement Project” 

 
 

BY: (Signature of Principal) 

 

 

L.S. 

 

TITLE: 

FIRM: 

Address: 

City, State, Zip 

Phone: 

Printed Name of Principal 

Attest By           (Signature of Notary) 

Subscribed and Sworn before me this  day of      ,2015 

 
 
 
CLAIMS UNDER THIS BOND  
MAY BE ADDRESSED TO: 

 
 
 
Nevada Resident Agent Information 
(complete for out of state bonding companies) 

 
Name of Surety Name of Local Agent 
 
Address Address 
 
City City 
 
State/Zip Code State/Zip Code 
 
Name Agent's Name 
 
Title Agent's Title 
 
Telephone Agent's Telephone 
 
Surety's Acknowledgment: Nevada Resident Agent's Acknowledgment: 
 
By: By: 

 

 
NOTICE: 
 
No substitution or revision to this bond form will be accepted.  Sureties must be authorized to do business in and 
have an agent for service of process in the State of Nevada.  Certified copy of Power of Attorney must be 
attached.   
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 LABOR AND MATERIAL 

 PAYMENT BOND 
Doc. No. 2152 

(Rev. 11-17-99) 
 
KNOW ALL MEN BY THESE PRESENTS, that I/we ______________________________________________ 

___________________________________________________________as Principal, hereinafter called Contractor, and 
___________________________________________________________________________________________________ a 
corporation duly organized under the laws of the State of Nevada, as Surety, hereinafter called the Surety, are 
held and firmly bound unto Carson City, Nevada a consolidated municipality of the State of Nevada, hereinafter 
called City, for the $__________________________________Dollars (state sum in words)___________________ 

____________________________________________________________________________________________________f
or the payment whereof Contractor and Surety bind themselves, their heirs, executors, administrators, successors 
and assigns, jointly and severally, firmly by these presents. 

 
WHEREAS, Contractor has by written agreement dated ________________, 2015 entered into a 

contract with the City for BID # 1415-183 and titled “Little Lane Street Improvement Project” in accordance with 
drawings and specifications prepared by Carson City and which contract is by reference made a part hereof, and 
is hereinafter referred to as the Contract. 
 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor 
shall promptly make payment to all claimants as hereinafter defined, for all labor and material used or reasonably 
required for use in the performance of the Contract, then this obligation shall be void; otherwise it shall remain in 
full force and effect, subject, however, to the following conditions: 

 
1) A claimant is defined as one having a direct contract with the Contractor or with a Subcontractor 

of the Principal for labor, material, or both, used or reasonably required for use in the 
performance of the Contract, labor and material being construed to include that part of water, gas, 
power, light, heat, oil, gasoline, telephone service, or rental of equipment directly applicable to the 
Contract. 

 
2) The above-named Principal and Surety hereby jointly and severally agree with the City that every 

claimant as herein defined, who has not been paid in full before the expiration of a period of 
ninety (90) days after the date on which the last of such claimant's work or labor was done or 
performed, or materials were furnished by such claimant, may sue on this bond for the use of 
such claimant, prosecute the suit to final judgment for such sum or sums as may be justly due 
claimant, and have execution thereon.  The City shall not be liable for the payment of any costs or 
expenses of any such suit. 

 
3) No suit or action shall be commenced hereunder by any claimant: 

 
a) Unless claimant, other than one having a direct contract with the Contractor, shall have 

given written notice to any two of the following:  the Contractor, the City, or the Surety 
above named, within ninety (90) days after such claimant did or performed the last of the 
work or labor, or furnished the last of the materials for which said claim is made, stating 
with substantial accuracy the amount claimed and the name of the party to whom the 
materials were furnished, or for whom the work or labor was done or performed.  Such 
notice shall be personally served or served by mailing the same by registered mail or 
certified mail, postage prepaid, in an envelope addressed to the Principal at any place the 
Principal maintains an office or conducts its business. 

 
b) After the expiration of one (1) year following the date on which the last of the labor was 

performed or material was supplied by the party bringing suit. 
 

c) Other than in a court of competent jurisdiction for the county or district in which the 
construction contract was to be performed. 
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LABOR AND MATERIAL PAYMENT BOND 
Continued for BID #1415-183 and titled “Little Lane Street Improvement Project” 

 
 

4) The amount of this bond shall be reduced by and to the extent of any payment or payments made in 
good faith hereunder, inclusive of the payment by Surety of mechanics' liens which may be filed of 
record against said improvement, whether or not claim for the amount of such lien be presented 
under and against this bond.    

 
 

BY: (signature of Principal) 

 

 

L.S. 

TITLE: 

FIRM: 

Address: 

City, State, Zip 

Phone: 

Printed Name of Principal: 

Attest by:          (signature of notary) 

Subscribed and Sworn before me this   day of       , 2015 

 
 
 
CLAIMS UNDER THIS BOND  
MAY BE ADDRESSED TO: 

 
 
 
Nevada Resident Agent Information 
(complete for out of state bonding companies) 

 
Name of Surety Name of Local Agent 
 
Address Address 
 
City City 
 
State/Zip Code State/Zip Code 
 
Name Agent's Name 
 
Title Agent's Title 
 
Telephone Agent's Telephone 
 
Surety's Acknowledgment: Nevada Resident Agent's Acknowledgment: 
 
By: By: 

 

NOTICE: 
 
No substitution or revision to this bond form will be accepted.  Sureties must be authorized to do business in and 
have an agent for service of process in the State of Nevada.  Certified copy of Power of Attorney must be 
attached. 
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SECTION 1.0 INTENT, DEFINITIONS, ABBREVIATIONS 
 
GC 1.1  INTENT OF CONTRACT DOCUMENTS 
The intent of the Contract Drawings and Specifications is to describe the details for the construction and 
completion of the Work which the Contractor undertakes to perform in accordance with the terms of the Contract. 
Contract Drawings and Specifications are divided into groups for the convenience of the City Engineer, and 
Construction Manager. These divisions are not for apportioning Work or responsibility for Work among 
subcontractors, suppliers, and manufacturers. The Contractor shall provide the City with a complete and operable 
Work or improvement, even though the Contract Drawing and Specifications may not specifically call out all items 
or items of work required of the Contractor to complete his/her tasks, incidental appurtenances, materials and the 
like and without additional compensation. 
 
Where the Contract Drawings or Specifications describe portions of the Work in general terms but not in complete 
detail, it is understood that only the best general practice is to prevail and that only materials and workmanship of 
the best quality are to be used. The Contractor shall furnish tools, equipment, and incidentals, and do all the Work 
involved in executing the Contract in a satisfactory and complete manner. 
 
The Instructions to Bidders, General Conditions, Special Conditions, Technical Specifications, Standard 
Specifications, Drawings and all supplementary documents are intended to be complete and complementary and 
to prescribe a complete work.  If any omissions are made of information necessary to carry out the full intent and 
meaning of the Contract Documents, the Contractor shall immediately call the matter to the attention of the 
Engineer for furnishing of detail instructions.  If specific lines, grades, and dimensions are not shown on the 
Drawings, those furnished by the Engineer shall govern. 
 
Anything mentioned in these Specifications and not indicated on the Contract Drawing, or anything indicated on 
the Contract Drawing and not mentioned in these Specifications, shall be in the same force and effect as if 
indicated or mentioned in both. 
 
In the event the materials and/or equipment are to be furnished by the City, as designated in the Special 
Conditions, this shall not relieve the Contractor of the above requirements to furnish all other labor, materials, and 
equipment to complete the Contract. 
 
GC 1.2  PARTIAL INVALIDITY 
If any provision of this Contract is held by a court of competent jurisdiction to be invalid, void or unenforceable, the 
remaining provisions shall nevertheless continue in full force without being impaired or invalidated in any way. 
 
GC 1.3  GOVERNING ORDER OF BIDDING AND CONTRACT DOCUMENTS 
The Bidding and Contract Documents include various divisions, sections, and conditions which are essential parts 
for the Work to be provided by the successful Bidder.  A requirement occurring in one is as binding as though 
occurring in all.  They are intended to be complementary and to describe and provide for a complete Work.  In 
case of discrepancy, the following precedence will govern: 
 

a. Permits from City Departments and other Agencies as may be required by law  
b. Change Orders  
c. Contract  
d. Addenda  
e. Special Conditions  
f. Technical Specifications   
g. General Conditions  
h. Contract Drawing s   
i. Standard Specifications for Public Works Construction (Orange Book specifications) sponsored 

and distributed by R.T.C. of Washoe County, Washoe County, City of Sparks, City of Reno, 
Carson City, and City of Yerington; 1996 Edition with Revision No. 1 dated 12-15-1998, Revision 
No. 2 dated 5-1-2000, Revision No. 3 dated 11-08-2001, Revision No. 4 dated 2-27-2004,and 
Revision No. 5 dated 2-14-2007.  

j. Reference Specifications  
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With reference to Contract Drawing, the order of precedence is as follows: 
1) Addenda/Change Order Drawings govern over any other Drawing  
2) Figures govern over scaled dimensions 
3) Contract Detail Drawings govern over Contract General Drawings 
4) Contract Drawing govern over Standard Details 
  

GC 1.4  HEADINGS 
Headings to parts, divisions, sections, articles, paragraphs, subparagraphs, and forms are inserted for 
convenience of reference only and shall not affect the interpretation of the Contract Documents. 
 
GC 1.5  DEFINITIONS 
The words directed, required, permitted, ordered, instructed, designated, applicable, appropriate, sufficient, 
proper, desirable, necessary, prescribed, approved, acceptable, satisfactory or words of like import refer to 
actions, expressions, and prerogatives of the City, Design Consultant, or Construction Manager. 
 
Each gender work includes the masculine, feminine and neuter genders.  References to gender, such as 
"workman" and "flagman" and the pronouns "he" or "his" referring to such titles, are abstract in the specifications, 
are used for the sake of brevity, and are intended to refer to persons of either sex and, if applicable, to the neuter 
gender. 
 
Singular words include the plural and "person" includes firms, companies, and corporations. 
 
Where used in the Contract Documents, the following words and terms shall have the meanings indicated. The 
meanings shall be applicable to the singular, plural, masculine, and feminine of the words and terms. 

 
Acceptance - The formal action by the Carson City Board of Supervisors or the Carson City Regional 
Transportation Commissions accepting the work as being complete.  See Final Acceptance. 

 
Act of God - An earthquake, flood, cyclone, or other cataclysmic phenomenon of nature.  A rain, 
windstorm, high water, or other natural phenomenon which might reasonably have been anticipated from 
historical records of the general locality of the Work, shall not be construed as an Act of God. 

 
Addenda - Written or graphic instruments issued prior to the Bid Opening which modify or interpret the 
Contract Documents, Drawings, and specifications by additions, deletions, clarifications, or corrections. 
All addenda become part of the Contract Documents. 

 
Additive Alternative Bid - The amount stated in the Bid Schedule - Additive Schedule to be added to the 
amount of the Base Bid if the corresponding change in the Work, as described in the Bid Documents, is 
accepted by the City with the Award of the Project, subject to the availability of funds.  Bidder must quote 
all items to be responsive and considered for Award. 

 
Agreement - The written Contract covering the performance of the Work as more fully described in the 
Contract Documents. 
 
As Shown, As Indicated, As Detailed - Where these words or words of similar import are used, it shall 
be understood that reference to the Drawings is made unless stated otherwise. 
 
As Directed, As Permitted, As Approved - Where these words or words of similar import are used, it 
shall be understood that written direction, requirements, permission, approval or acceptance of the 
Construction Manager is intended unless otherwise stated. 

 
Bid - The offer or proposal of the Bidder submitted on the prescribed forms setting forth the price for the 
Work to be performed. 
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Bidder - Any properly licensed and qualified individual, firm, partnership, corporation, joint venture, or 
combination thereof, submitting a proposal for the Work contemplated, acting directly or through a duly 
authorized representative. 
 
Bond(s) - Bid, Performance, or Payment Bonds and Guarantee and other instruments of surety, 
furnished by the Contractor and Contractor's surety in accordance with the Contract Documents. 

 
Calendar Day - Every day shown on the calendar. 
 
Cardinal Change - A change required by the City which requires the Contractor to build a fundamentally 
different Project than originally planned. 

 
City - Consolidated City/County of Carson City, Nevada. Under this Contract, the City is usually identified 
by name. 
 
Change Order - A written order to the Contractor authorizing an addition, deletion, or revision of the work 
within the general scope of the Contract, or an adjustment in the contract price or time.  Also referred to 
as a Contract Change Order. 

 
Construction Completion or Completion of Work - Construction completion is when all work is 
complete, including punch list items, final cleanup, demobilization and submittal of final documentation, in 
accordance with the contract documents.  

 
Construction Conflicts - Conflicts which may occur whenever corrections, alterations, or modifications 
of the Work under this Contract are ordered and approved by the City and change the character of the 
Work, the amount of the Work or the period of time in which to complete said Work. 

 
Construction Inspector - The person designated by the City to act as its representative at the 
construction site, or remote locations, to perform construction inspection services. 
 
Construction Manager - The person designated in writing by the City to act as its representative at the 
construction site and to perform construction inspection services and administrative functions relating to 
this Contract. Initial contact by the Contractor with the City shall be through the Construction Manager. 

 
Construction Schedule - A graphic document that is computer generated which utilizes “critical path 
method” or “bar chart method” for scheduling projects. The construction schedule is supported by 
reports that can be generated to demonstrate relationships and logic. 
 
Contract - The written agreement between Carson City and the Contractor setting forth the obligations of 
the parties thereunder, including, but not limited to the performance of the work, the furnishing of labor 
and materials, and the basis of payment. 

 
Contract Completion Date - The date set forth in the Contract documents for the completion of all 
Contract work, including all punch list work, final cleanup and demobilization. 

 
Contract Documents - The words "Contract Documents" shall mean any or all of, but not limited to, the 
following items, as applicable:  Notice to Contractors, Instructions to Bidders, Bid Bond, Bid Proposal 
Summary, Contract Award Instructions, Contract, Performance Bond, Labor and Material Payment Bond, 
General Conditions, Prevailing Wage Rates, Permits, Special Conditions, Standard Specifications, 
Technical Specifications, Drawings, Addenda, if any, Executed Change Orders, if any, Notice of Award, 
and Notice to Proceed 
 
Each of these items is to be considered by reference as part of the Contract Documents. Also referred to 
as the Contract. 
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Contract Price - The total amount payable to the Contractor under the terms and conditions of the 
Contract based on the price given on the Bid Proposal, with adjustments made in accordance with the 
Contract. Said total amount shall include all sales, use, and other consumer taxes related to the work.  
The base amount given in the Bid Proposal shall be either a lump sum Bid or the summation of the unit 
price Bids multiplied by the estimated quantities set forth in the Bid form. Also referred to as the Contract 
Amount. 
 
Contract Time - Number of calendar days stated in the Contract Documents for the completion of the 
Work, including all authorized time adjustments. 

 
Contractor - The person or persons, firms, partnership, corporation, joint venture, or combination thereof, 
who have entered into the Contract with the City.  “Contractor” shall mean the principal Contractor as 
defined by NRS 624.020 or his/her authorized representative. 

 
Contractor's Plant and Equipment - Equipment, material, supplies, tools and all other items, except 
labor, brought onto the site by the Contractor to carry out the Work, but not to be incorporated in the 
Work. 

 
Day(s) - See Calendar Day(s).  A twenty-four hour time period beginning at 12 midnight of day one and 
terminating at 12 midnight of the same day. 
 
Design Consultant - The engineer, architect or other licensed professional designated by the City to 
have design control over the Work or a specified portion of the Work, acting either directly or through duly 
authorized representatives.  Such representatives shall act within the scope of the particular duties 
delegated to them. 

 
Drawings - Refers to the Contract Drawing, profiles, cross sections, elevations, details, and other working 
Drawings and supplementary Drawings, or reproductions thereof, signed by the Design Consultant and 
bearing the appropriate Professional seal, approved by the City, and are referred to in the Contract 
Documents.  Drawings show the location, character, dimensions, and details of the Work to be 
performed. The term “plans” has the same meaning as the term Drawings. 

 
Engineer- The City Engineer of Carson City, or other person or firm designated by the City Engineer as 
his/her duly authorized representative. 
 
Extra Work - An item of work not provided for in the Contract as awarded but found essential by the 
Engineer to the satisfactory completion of the Contract within its intended scope. 

 
Field Directive - Written documentation of the actions of the City or Construction Manager in directing 
the Contractor.  Also referred to as a Work Directive. 

 
Field Order - A written instruction given to the Contractor by the City or Construction Manager, 
authorizing Work that is a change to the scope of Work, to be carried out on a time and materials basis, 
or a negotiated lump sum.  Also referred to as a Work Directive. 
 
Final Acceptance - The formal acceptance by the City of the Work for an entire Contract, which has 
been completed in all respects (including submittal of the operation and maintenance manuals, 
equipment start-up and testing, warranty of title, and submittal of record drawings, lien and claims 
releases, and warranty), in accordance with the Contract Documents and any modifications thereof 
previously approved. 
 
Final Completion - Final completion is when construction is complete, the City has accepted the work, 
and the Notice of Completion has been recorded in the Office of the County Recorder. This is based on 
acceptance by the Carson City Board of Supervisors or the Carson City Regional Transportation 
Commission of the completed work embraced by the Contract. 
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Float - Float or "total float" shall be defined as provided in the Associated General Contractors of America 
"CPM in Construction, A Manual for General Contractors". 

 
General Conditions - Part of the Contract Documents representing the general clauses that establishes  
how the Contract is to be administered. 

 
Holidays - Legal holidays observed by the City. 

 
Inspector- The authorized representative of the Engineer assigned to observe the work or materials  
therefor. 

 
Intermediate Completion- Intermediate Completion is the stage in the progress of the work when an 
element, section, or division of the Work is sufficiently complete in accordance with the contract 
documents so that the City can occupy or utilize the essential component(s) of the contractually defined 
element, section or division of the Work for its intended purpose. 

 
Laboratory - The designated materials testing laboratory authorized by the City to test materials and 
Work involved in the Contract. 
 
Liquidated Damages - Money to be paid to the City or to be deducted from any payments due to the 
Contractor for each day's delay in completing the whole, any specified portion of the Work beyond the 
time allowed in the Contract Documents, submitting award documentation, or technical submittals. 

 
Major Bid Item - Any bid item whose unit bid item price extension is 5 percent or more of the total 
Contract Price. 

 
Notice of Award - A written notice by the City to the Contractor informing it that the Contract has been 
awarded to the Contractor. 

 
Notice of Completion - The City will cause to be recorded in the Office of the County Recorder, a notice 
of completion, which is based on acceptance by the Carson City Board of Supervisors or the Carson City 
Regional Transportation Commission of the completed work embraced in the Contract. 

 
Notice to Proceed - A) The written notice by the City to the Contractor authorizing the Contractor to 
proceed with the Work and establishing the date of commencement of the Work.  B) Material Only Notice 
to Proceed - Written notice by the City to the Contractor authorizing the Contractor to proceed with 
ordering materials, preparing shop Drawings, and acquiring permits only. 

 
Owner B Carson City, which has contracted for the performance of the Work. 

 
Owner's Representative - The person designated in writing by the City to act as its agent on specified 
matters relating to this Contract. The Owner's Representative may or may not be the Engineer, the 
Construction Manager, or the Design Consultant. 
 
Plans - All drawings or reproductions thereof pertaining to details of the Work and which are made a part 
of the Contract Documents.  The term “Plans” has the same meaning as “Drawings”.  See Drawings 

 
Project - The undertaking to be performed under the provisions of the Contract. 
 
Provide - Shall be understood to mean furnish and install, complete in place. 

 
Punch List - List of incomplete items of work and of items of work which are not in conformance with the 
Contract.  
 
Reference Documents - Bulletins, Standards, Rules, Methods of Analysis or Test, Codes and 
Specifications of public or private agencies, Engineering Societies, or Industrial Associations.  Reference 
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shall be to the latest edition thereof, including Amendments, which are in effect and published at the time 
the Invitation for Bids is issued, unless a specific edition is identified, in which case reference shall be to 
such specific edition. 
 
Right-of-Way - The area provided by the City for use in constructing the work covered by the Contract, 
including appurtenances thereto.  The right-of-way so designated may be either temporary or permanent. 
 
Schedule of Values - A list of all major items, or those requested by the City, including their respective 
quantities and unit prices for all Work and materials furnished by the Contractor in order to comply with 
the contract drawings and specifications, whether or not indicated in the approximate quantities or 
pertaining to the items of work listed therein. 

 
Service Connection - All or any portion of a pipeline including sewer laterals, conduit, wire, cable or duct, 
including meters between a utility main distribution line and an individual customer or customers when 
served by a single connection. 

 
Service Provider - A service provider is an organization, company, or business that provides a service 
for  the Work, but does not perform the Work at the Project site. 

 
Shall - Refers to actions by either the Contractor or the City and means the Contractor or City has 
entered  into a covenant with the other party to do or perform the action. 

 
Shop Drawings - All diagrams, drawings, illustrations, brochures, schedules, and all other data or 
submittals required by the Contract to be furnished by the Contractor illustrating fabrication, installation, 
dimensions, and other aspects of the Work. 
 
Site - The property as described in the Special Conditions or as shown on the Drawings where the 
Project is to be constructed.  See Work Area. 

 
Special Conditions - Part of the Contract Documents that establishes special requirements peculiar to 
the Work and supplementary to the General Conditions. 

 
Specifications - That part of the Contract Documents consisting of the General Conditions, Special 
Conditions, applicable Standard Specifications, Technical Specifications, other named standard 
specifications. 
 
Standard Plans - The Standard Details for Public Works Construction, (Orange Book Details) sponsored 
and distributed by RTC of Washoe County, Washoe County, City of Reno, City of Sparks, Carson City 
and City of Yerington.  

 
Standard Specifications - The Standard Specifications for Public Works Construction, (Orange Book 
Specifications) sponsored and distributed by RTC of Washoe County, Washoe County, City of Reno, City 
of Sparks, Carson City and City of Yerington; 1996 Edition with Revision No. 1 dated 12-15-1998, 
Revision No. 2 dated 5-1-2000, Revision No. 3 dated 11-08-2001, Revision No. 4 dated 2-27-2004, and 
Revision No. 5 dated 2-14-2007.  

 
Subcontractor - A subcontractor is a person or entity who has a direct Contract with the Contractor to 
perform Work at the Site. The term subcontractor means a subcontractor or subcontractor's authorized 
representative.  

 
Submittals - The information which is specified for submission to the Construction Manager in 
accordance with the specifications. 

 
Substantial Completion - Substantial Completion is the stage in the progress of the Work when all Work 
is sufficiently complete in accordance with the Contract Documents so the City can occupy or utilize the 
essential components of the Project for its intended use. 
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Sub-subcontractor - A sub-subcontractor is a person or entity who has a Contract with a subcontractor 
to perform any of the Work at the Site. The term sub-subcontractor means a sub-subcontractor or an 
authorized representative thereof. 
 
Superintendent - the Contractor’s authorized representative in responsible charge of the Work. 
 
Supplier - Any person, firm, corporation, or organization who supplies materials or equipment for the 
Work, including that fabricated to a special design, and may also be a subcontractor or a sub-
subcontractor, also referred to as Vendor. 

 
Surety - The person, firm, corporation, or organization that joins with the Contractor in assuming the 
liability for the faithful performance of the Work and for the payment of all obligations pertaining to the 
Work in accordance with the Contract Documents by issuing the Bonds required by the Contract 
Documents or by law. 

 
Technical Specifications- The specialized directions, provisions, and requirements of the Contract 
Documents for materials, equipment, construction systems, standards, and workmanship. 
 
Title and Headings - The titles or headings of the section and subsections in the Contract Documents 
are intended for convenience of reference and shall not be considered as having bearing on their 
interpretation. 
 
Total Base Bid - The base amount given in the Bid Schedule as either a lump sum bid, or the summation 
of the unit price bids multiplied by the estimated quantities as set forth in the bid form. 

 
Utility- Public or private fixed improvement for the transportation of fluids, gases, power, signals, or 
communications and shall be understood to include tracks, overhead and underground wires, cables, 
pipelines, conduits, ducts, sewers or storm drains. 

 
Work - The labor, materials, equipment, supplies, and other items necessary for the execution, 
completion, and fulfillment of the Contract. 

 
Work Area - That area which is defined on the Contract Drawings as the City’s Right-of-Way and/or 
temporary easement available to the Contractor for construction purposes.  See Site. 
 
Work Directive - A written directive to the Contractor issued after the effective date of the Contract and 
signed by the City’s Construction Manager ordering an addition, deletion or revision in the Work, or 
responding to differing or unforeseen conditions under which the Work is to be performed, or to 
emergencies.   A Work Directive may not change the Contract Price or Contract Time, but is the basis 
and evidence that the parties expect that the change directed or documented by the Work Directive will 
be incorporated in a subsequently issued Change Order following negotiations of the parties as to its 
effect, if any, on the Contract Price or Contract Time. 

 
Working Day - A calendar day on which weather and other conditions not under the control of the 
Contractor will permit construction operations to proceed for at least 5 hours of the day with at least 
seventy-five (75) percent of the normal working force engaged in performing the current critical item(s) of 
work on the latest favorably reviewed Construction Schedule, exclusive, however, of Saturdays, Sundays, 
City recognized holidays, and any day that is incumbent upon the Contractor, by means of a Master 
Labor Agreement, to observe as a holiday.  However, if the Contractor elects to work on such days, those 
days will be considered as a working day. 

 
GC 1.6  ABBREVIATIONS 
 
Whenever the following terms are used, the intent and meaning shall be as follows: 
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Abbreviations Stand For 
 

AASHTO American Association of State Highway and Transportation Officials 
ACI  American Concrete Institute 
AI  The Asphalt Institute 
AIA  American Institute of Architects 
AIEE  American Institute of Electrical Engineers 
AISC   American Institute of Steel Construction  
AISI  American Iron and Steel Institute  
AITC  American Institute of Timber Construction 
AMCA  Air Moving and Conditioning Association 
ANSI  American National Standards Institute (formerly USASI, USAS, ASA) 
APA  American Plywood Association 
API  American Petroleum Institute 
APWA  American Public Works Association 
AREA  American Railway Engineers Association  
ASCE  American Society of Civil Engineers 
ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers 
ASLA  American Association of Landscape Architects 
ASME  American Society of Mechanical Engineers  
ASTM  American Society of Testing and Materials  
AWG  American Wire Gauge 
AWPA  American Wood-Preserver's Association  
AWS  American Welding Society 
AWWA  American Water Works Association  
CBR  California Bearing Ratio 
COE  Department of the Army Corps of Engineers 
CRSI  Concrete Reinforcing Steel Institute  
DFPA  Douglas Fir Plywood Association 
DIPRA  Ductile Iron Pipe Research Association 
EIA  Electronic Industries Association  
EPA  U.S. Environmental Protection Agency  
ETL  Electronic Testing Laboratory 
FHWA  Federal Highway Administration 
HI  Hydraulic Institute 
HMI  Hoist Manufacturers Institute 
IAPMO  International Association of Plumbing and Mechanical Officials   
ICBO  International Conference of Building Officials 
IEEE  Institute of Electrical and Electronic Engineers  
IES  Illuminating Engineering Society 
IPCE  International Power Cable Engineers Association 
ISA  Instrument Society of America 
MUTCD Manual on Uniform Traffic Control Devices 
NAAMM National Association of Architectural Metal Manufacturers 
NBFU  National Board of Fire Underwriters  
NBS  National Bureau of Standards 
NDEP  Nevada Department of Environmental Protection 
NDOT  Nevada Department of Transportation  
NEC  National Electric Code 
NEMA  National Electrical Manufacturers Association  
NFPA  National Fire Protection Association 
NOSHA Nevada Occupational Safety and Health Act 
NRS  Nevada Revised Statutes 
NSF  National Sanitation Foundation 
NWMA  National Woodwork Manufacturers Association 
OSHA  Occupational Safety and Health Act 
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PCA  Portland Cement Association 
RTC  Regional Transportation Commission 
SMACNA Sheet Metal and Air Conditioning Contractors National Association 
SSPC  Structural Steel Painting Council 
TCA  Tile Council of America 
UBC  Uniform Building Code 
UPC  Uniform Plumbing Code 
U/L or UL Underwriters Laboratories 
WCLIB  West Coast Lumber Inspection Bureau  
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SECTION 2.0 CONTRACT ADMINISTRATION AND RESPONSIBILITIES: 

OWNER’S REPRESENTATIVE, CONSTRUCTION MANAGER, DESIGN CONSULTANT 
AND CONTRACTOR 

 
GC 2.1  ADMINISTRATION 
The Owner's Representative, the Construction Manager, and the Design Consultant will provide administration of 
the Contract as hereinafter discussed.  The duties, responsibilities and limitations of authority of the Design 
Consultant and the Construction Manager as the representatives of the City during construction, as set forth in the 
Contract Documents, will not be modified or extended without approval of the City. 
 
In case of the termination of the employment of the Design Consultant or the Construction Manager, the City shall 
appoint a Design Consultant or a Construction Manager whose status under the Contract Documents shall be that 
of the former Design Consultant or Construction Manager, respectively. 
 
GC 2.2  OWNER'S REPRESENTATIVE 
 

2.2.1 GENERAL 
The Owner's Representative has the authority to act on behalf of the City on change orders, progress 
payments, Contract decisions, acceptability of the Contractor's work, and early possession. 

 
2.2.2 CHANGE ORDERS 
The Owner's Representative has the authority to accept or reject change orders and cost proposals 
submitted by the Contractor or as recommended by the Construction Manager. 

 
2.2.3 PROGRESS PAYMENTS 
The Owner's Representative has the authority to accept or reject requests for progress payments which 
have been submitted by the Contractor and recommended by the Construction Manager. 

 
2.2.4 CONTRACT DECISIONS 
Should the Contractor disagree with the Construction Manager's decision with respect to the Contract, the 
Contractor may appeal to the Owner's Representative in accordance with the provisions of the Contract. 
 
2.2.5 ACCEPTABILITY OF WORK 
The Owner's Representative has the authority to make the final determination of the acceptability of the 
Work. The Owner's Representative also has the authority to accept or reject the Design Consultant's 
recommendations regarding retention of non-conforming work as provided.  

 
GC 2.3  CONSTRUCTION MANAGER 
 

2.3.1 GENERAL 
The Construction Manager is a representative of the City employed to act as advisor and consultant to 
the City in construction matters related to the Contract. 

 
All instructions to the Contractor and all communications from the Contractor to the City or the Design 
Consultant shall be forwarded through the Construction Manager. The Construction Manager will have 
authority to act on behalf of the City only to the extent provided in the Contract Documents. The City has 
delegated its authority to the Construction Manager to make initial decisions regarding questions which 
may arise as to the quality or acceptability of materials furnished and work performed, and as to the 
manner of performance and rate of progress of the Work under the Contract. The Construction Manager 
shall interpret the intent and meaning of the Contract and shall make initial decisions with respect to the 
Contractor's fulfillment of the Contract and the Contractor's entitlement to compensation. The Contractor 
shall look initially to the Construction Manager in matters relating to the Contract.   
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2.3.2 REPRESENTATIVE 
The Construction Manager will generally be represented at the site by a resident Construction Manager, a 
resident engineer, or a resident inspector who will observe the progress, quality, and quantity of the Work 
to determine, in general, if the Work is proceeding in accordance with the intent of the Contract 
Documents.  The  
 
Construction Manager shall not be responsible for the Contractor’s construction means, methods, 
techniques, sequences, or procedures, or for safety precautions and programs in connection with the 
Work. 

 
In accordance with the provisions detailed elsewhere in these General Conditions, the Construction 
Manager will make decisions relative to all matters of interpretation or execution of the Contract 
Documents. 
 
2.3.3 INSPECTION OF CONSTRUCTION 
The Construction Manager shall have the authority to reject Work and materials which do not conform to 
the Contract Documents, and to require special inspection or testing.   

 
The Construction Manager may employ one or more inspectors to observe the Work and to act in matters 
of construction under this Contract.  An inspector is not authorized to revoke, alter, or waive any 
requirements of the Contract Documents.  The inspector is authorized to call to the attention of the 
Contractor any failure of the Work, materials or workmanship to conform to the Contract Documents. The 
inspector shall have the authority to reject materials or, in any emergency, suspend the Work.  The 
Contractor may appeal any such issue which it disagrees with to the Construction Manager for decision. 
 
2.3.4 ACCEPTABILITY OF THE WORK 
The Construction Manager shall make a recommendation to the City as to the acceptability of the Work.   
 
2.3.5 CHANGE ORDERS 
The Construction Manager has the authority to initiate change orders; to reject change orders proposed 
by  the Contractor or Design Consultant; to negotiate and recommend acceptance of change orders; or to 
order minor changes in the Work at no cost or time extension to the City. 

 
2.3.6 CONSTRUCTION SCHEDULE 
The Construction Manager has the authority to review and recommend acceptance of the Progress 
Schedule submitted by the Contractor at the start of the Work and subsequent revisions for conformance 
to the specified sequence of work and logic. 

 
2.3.7 PROGRESS PAYMENTS 
The Construction Manager has the authority to recommend acceptance or rejection of requests for 
progress payments which have been submitted by the Contractor. 

 
2.3.8 FINAL ACCEPTANCE 
The Construction Manager, with the assistance of the Design Consultant, will conduct inspections to 
determine substantial completion and final construction completion of the Work, and will receive and 
forward to the City, for the City's acceptance, written warranties, and related documents required by the 
Contract and assembled by the Contractor.  The Construction Manager will recommend acceptance of 
the work by the City. 

 
GC 2.4  DESIGN CONSULTANT 
 

2.4.1 GENERAL 
The Design Consultant will have the authority to act on behalf of the City to the extent provided in the 
Contract Documents. 
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2.4.2 INTERPRETATIONS 
The Design Consultant has the authority to be the initial interpreter of the technical requirements of the 
Contract Documents.  Either party to the Contract may make written request to the Construction Manager 
for interpretations necessary for the proper execution or progress of the Work.  The Construction 
Manager shall refer such written requests of the Contractor to the Design Consultant, who will render 
such interpretations. Where the Contractor has requested an interpretation from the Construction 
Manager, or been notified by the Construction Manager that such interpretation has been requested by 
the City, any Work done before receipt of such interpretations, if not in accordance with same, is subject 
to being removed and replaced or adjusted as directed by the Construction Manager without additional 
expense to the City. 
2.4.3 ACCEPTABILITY OF THE WORK 
The Design Consultant has the authority to make a recommendation as to the acceptability of the Work.  
The Design Consultant has the authority to recommend acceptance regarding the retention of defective 
work. 
 
2.4.4 SITE OBSERVATIONS 
The Design Consultant may visit the site at intervals appropriate to the stage of construction to become 
familiar with the progress and quality of the Work and to determine if the Work is proceeding in 
accordance with the Contract Documents.  However, the Design Consultant will not be required to make 
extensive or continuous on-site inspections to check the quality or quantity of the Work. 

 
2.4.5 SUBMITTALS 
The Design Consultant has the authority to review and take other appropriate action upon the 
Contractor's submittals of shop drawings, product data, and samples for conformance with the design 
concept of the Work and the Contract Documents.   

 
GC 2.5  CITY 
 

2.5.1 GENERAL 
The City, acting through the Owner's Representative or the Construction Manager, shall have the 
authority to act as the sole judge of the Work and materials with respect to both quantity and quality as 
set forth in the Contract.   

 
2.5.2 ATTENTION TO WORK 
The City shall notify the Contractor of the name of the individual designated as the Owner's 
Representative and the name of the individual designated by the Construction Manager to act as the 
Construction Manager’s representative with the City’s authority.  The Construction Manager's 
designated representative will regularly be at the site of the Work.  

 
2.5.3 INSPECTION 
In addition to the Construction Manager, the City may employ one or more inspectors to observe the 
Work and to act in matters of construction under this Contract.  An inspector is not authorized to revoke, 
alter, or waive any requirements of the specifications.  The inspector is authorized to call to the attention 
of the Contractor any failure of the Work or materials to conform to the Contract Documents.  The 
inspector shall have the authority to reject materials or, in any emergency, suspend the Work.  The 
Contractor may appeal any such issue which it disagrees with to the Construction Manager for its 
decision. 
 
Separate and independent from the inspection above, the Project may be inspected by Building Officials 
or other agency officials (i.e. Fire Officials, Nevada Department of Transportation) for code compliance.  
Such inspectors shall have the authority provided to them by local jurisdiction. 
 
If upon routine inspection by the City a problem is found that creates a safety hazard for either City 
employees or the general public and the General Contractor or subcontractor is not on site, the City 
employees will correct the safety hazard and the General Contractor will be charged for the City’s labor, 
materials and equipment for making the correction plus a fixed penalty fee of $500 per occurrence. 
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2.5.4 CITY’S RIGHT TO CARRY OUT THE WORK 
If the Contractor and/or his/her surety defaults or neglects to carry out the Work in accordance with the 
Contract Documents, and fails within seven (7) days after receipt of written notice from the City to 
commence correction of such default or neglect with diligence and promptness, the City may make good 
such deficiencies. 

 
Whenever, in the opinion of the Construction Manager, the Contractor has not taken sufficient 
precautions for the safety of the public or the protection of the Work to be constructed under this contract, 
or of adjacent structures or property which may be injured by processes of construction on account of 
such negligence, and whenever in the opinion of the Construction Manager, an emergency shall arise 
and immediate action shall be considered necessary in order to protect public or private, personal or 
property interest, then and in that event the Construction Manager, with or without notice or prior legal 
process to the Contractor, may provide suitable protection to the said interests by causing such work to 
be done and such material to be furnished as shall provide such protection as the Construction Manager 
may consider necessary and adequate.  

 
In either case an appropriate Change Order shall be issued unilaterally deducting from the payments due 
the Contractor the cost of correcting such deficiencies and/or for performing such work, including 
compensation for the Design Consultant's, the Construction Manager's, and City's additional services 
made necessary by such default, neglect, failure or emergency.  
 
The performance of such emergency work under the direction of the Construction Manager shall in no 
way relieve the Contractor from any damages which may occur during or after such precaution has been 
taken by the Construction Manager.  

 
2.5.5 CITY’S RIGHT TO USE OR OCCUPY 
The City reserves the right to use the sewer, water, reclaimed water, storm drains and roadway systems 
as well as the right to occupy and use any completed part or parts of the Work, providing these parts and 
facilities have been approved for use or occupancy by the City.  The City anticipates to use the sewer, 
water, reclaimed water, storm drains and roadway systems throughout the construction contract, with no 
increase in the contract amount.  Use of the systems will not change the contractual obligations of the 
Contractor regarding security, damage to the Work, insurance, the period for corrections to the Work, and 
the commencement of Warranties.  The exercise of this right shall in no way constitute an acceptance of 
the total Work of this Contract, or any other part of the Work, nor shall it in any way prejudice the City’s 
rights in the Contract, or any bonds guaranteeing the same.  The Contract shall be deemed completed 
only when all the Work Contracted has been duly and properly performed and accepted by the City. 
 
Prior to such occupancy or use, the City and Contractor shall agree in writing regarding the 
responsibilities assigned to each of them for payments, security, maintenance, heat, utilities, damage to 
the Work, insurance, the period for correction of the Work, and the commencement of warranties required 
by the Contract Documents.   

 
In exercising the right to occupy or use completed parts of the Work, the City shall not make any use 
which will materially increase the cost to the Contractor without increasing the Contract Amount, nor 
materially delay the completion of the Contract without extending the time for completion.  
 
The part or parts of the Work, if any, which the City anticipates to use or occupy during construction are 
generally noted in the Special Conditions.  Failure to note a part or parts of the Work for use or 
occupancy shall not limit the City’s right to use or occupy part or parts of the Work not noted. 
  
2.5.6 CITY’S RIGHT TO PERFORM WORK AND TO AWARD SEPARATE CONTRACTS 
The City reserves the right to perform the Work related to the Project with the City's own forces, and to 
award separate Contracts in connection with the Project or other Work on the site under these or similar 
Conditions of the Contract.  If the Contractor claims that delay, damage, or additional cost is involved 
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because of such action by the City, the Contractor shall make such claim as provided elsewhere in the 
Contract Documents. 

 
When separate contracts are awarded for different portions of the Project or other Work on the Site, the 
term "Contractor" in the Contract Documents in each case shall mean the contractor who executes each 
separate agreement.  The City will provide for the coordination of the Work of the City's own forces and of 
each separate contractor with the Work of the Contractor, who shall cooperate therewith. 
 
2.5.7 PROPERTY RIGHTS IN MATERIALS 
Nothing in this Contract shall be construed as vesting in the Contractor any right of property in the 
materials used after they have been attached or affixed to the work or the soil, or after payment has been 
made for materials delivered to the Site of the Work, or stored subject to or under the control of the City.  
All such materials shall become the property of the City upon being so attached or affixed or upon 
payment for materials delivered to the Site of the Work or stored subject to or under the control of the 
City. 
 
Soil, stone, gravel, and other materials found at the Site of the Work and which conform to the plans and 
specifications for incorporation into the Work may be used in the Work.  No other use shall be made of 
such materials except as may be otherwise described in the plans and specifications. 
 
2.5.8 CITY OBSERVED HOLIDAYS 
The following are the legal Holidays observed by the City.  The Contractor shall not perform any Work on 
a City observed Holiday.  When the holiday falls on a Saturday, it is observed the prior Friday; when the 
holiday falls on a Sunday it is observed on the following Monday: 

 
New Years Day - January 1st 
Martin Luther King Day - 3rd Monday of January 
Presidents Day - 3rd Monday of February 
Memorial Day - last Monday of May 
Independence Day - July 4th 
Labor Day - 1st Monday of September 
Nevada day - last Friday of October 
Veterans Day - November 11th 
Thanksgiving Day - 4th Thursday of November 
Family Day - 4th Friday of November 
Christmas Day - December 25th 

 
Any other legal holiday declared by the President of the United States, the Governor of Nevada, or the 
Carson City Board of Supervisors. 

 
2.5.9 AUDIT OF RECORDS 
The City, acting through its Internal Auditor or an outside appointed auditor, may audit or direct the audit 
of  any and all records of the Contractor pertaining to this Contract.  In case any portion of this Contract is 
funded through NDOT, FHWA, or other agencies, they, too, shall have the right to audit any and all 
records of the Contractor pertaining to this Contract.  Contractor agrees by entering this Contract to 
provide access to any and all records of Contractor pertaining to this Contract for a period of three (3) 
years after Contract acceptance. 

 
2.5.10 ATTORNEY’S FEES 
In the event the Contractor files a complaint or writ naming the City as a party and the Contractor fails to 
obtain all the relief requested in the complaint or writ, the Contractor shall pay the City reasonable 
attorney fees and the costs for participating in the litigation.  It is specifically agreed that reasonable 
attorney fees shall be $150.00 per hour for City-employed attorneys or the usual per hour fee charged by 
any other attorney retained by the City to participate in the litigation. 
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GC 2.6  CONTRACTOR 
 

2.6.1 OFFICE 
The Contractor's office at the Project Site is hereby designated as the legal address of the Contractor for 
the receipt of documents, samples, notices, letters, and other articles of communication.  Should the 
Contractor not maintain an office at the Project site, the Contractor shall notify the Construction Manager 
regarding the Contractor’s legal address for its receipt of Project documents. 
 
2.6.2 CONTRACTOR’S REPRESENTATIVE 
At the pre-construction conference (see GC 3.9) the Contractor shall notify the City in writing of the name 
of the person and an alternate, if applicable, who will act as the Contractor's Representative(s) and shall 
have the authority to act in matters relating to this Contract.  Such notification shall include the 
Representative’s list of projects for which he/she held the position of Contractor’s Representative for a 
three (3) year period.  The list shall include the type of construction, the cost of construction, and the 
name of the owner(s) or agency(ies) including telephone numbers of contact persons.  The Contractor’s 
Representative shall have at least  three (3) years of experience related to similar Work as described in 
the Contract Documents.   
 
The Engineer and/or the City may reject the request for Contractor’s Representative if, in the opinion of 
the Engineer and/or the City, the Contractor’s Representative is not qualified to perform the Work.  No 
additional payment or compensation will be considered for the rejection and subsequent hiring of 
Contractor’s Representative.  A replacement Contractor’s Representative for a previously approved 
Contractor’s Representative shall meet the same qualifications as listed above.  Contractor shall submit 
the information requested above to demonstrate that the replacement Contractor’s Representative meets 
the qualifications listed above. 
 
The Contractor, acting through its Representative, shall give personal attention to, and shall manage the 
Work, so that it shall be prosecuted faithfully.  The Contractor’s Representative shall be an employee of 
the Contractor.  Upon written request of the Contractor, this requirement may be waived by the City.  

 
At all times during the progress of the Work, the Contractor's representative shall be personally present at 
the Project site, or a designated alternate shall be at the Project site who has the authority to act in 
matters relating to the Contract.  The Contractor's representative or designated alternate shall have the 
authority to carry out the provisions of the Contract and to supply materials, equipment, tools, and labor 
without delay for the performance of the Work.  If neither the Contractor’s representative nor a designated 
alternate is at the Project site, the City acting through the Construction Manager shall have the authority 
to suspend the work until such a representative is at the Project site. 
 
Before initial work is begun on the Contract, the Contractor shall file with the Construction Manager, and 
City, addresses and telephone numbers where the Contractor's and all subcontractors' representatives 
can be reached for emergency call outs during all hours, including nights and weekends, when work is 
not in progress. 

 
2.6.3 CONSTRUCTION PROCEDURES 
The Contractor will supervise and direct the Work.  The Contractor shall determine the means, methods, 
techniques, sequences, and procedures of construction, except in those instances where the City, to 
define the quality of an item of work, specifies in the Contract a means, method, technique, sequence, or 
procedure for construction of that item of Work. 
 
2.6.4 CONTRACTOR’S EMPLOYEES  
The Contractor shall be responsible for the safety, adequacy, efficiency, and sufficiency of its employees. 

 
If any person employed by the Contractor or its subcontractors, appear to the Construction Manager to be 
disorderly, disrespectful, rude, or intoxicated, such person shall be discharged from the site immediately 
by the Contractor. 
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2.6.5 SUBCONTRACTORS 
Subcontractors will not have a direct relationship with the City.  The persons engaged in the Work, 
including employees of subcontractors, suppliers and service providers, will be considered employees of 
the Contractor. The Contractor will be responsible for their work and their work shall be subject to the 
provisions of the Contract.  The Contractor is as fully responsible to the City for the acts and omissions of 
its subcontractors and of persons either directly or indirectly employed by them as the Contractor is for 
the acts and omissions of persons directly employed by the Contractor.  Nothing contained in the 
Contract Documents shall create any Contractual relationship between any subcontractor and the City.  
References in the Contract Document to actions required of subcontractors, manufacturers, suppliers, or 
any party other than the Contractor, the City, the Construction Manager, or the Design Consultant shall 
be interpreted as requiring that the Contractor shall require such subcontractor, manufacturer, supplier, or 
party to perform the specified action, unless the Contract Documents specifically state that the Work is 
not included in the Contract. 

 
The Contractor shall employ only subcontractors who are properly licensed in accordance with Nevada 
State Law. Changes to subcontractors listed in the Bid shall be made only with the approval of the City. 

 
2.6.6 CONTRACTOR’S EQUIPMENT AND FACILITIES 
The Contractor shall furnish and maintain in good condition all equipment and facilities as required for the 
proper execution and inspection of the Work.  Such equipment and facilities shall meet all requirements of 
applicable ordinances and laws. 

 
2.6.7 CITY-CONTRACTOR COORDINATION 

 
A. Service of Notice  
Notice, order, direction, request, or other communication given by the Construction Manager or 
City  to the Contractor shall be deemed to be well and sufficiently given to the Contractor if 
delivered to the Contractor's Representative, or to the Contractor's address provided in the Bid 
Proposal.  
 
 
B. Suggestions to Contractor 
Plans or methods of work suggested by the City, the Construction Manager, or the Design 
Consultant to the Contractor, but not specified or required, if adopted or followed by the 
Contractor in whole or in part, shall be used at the risk and responsibility of the Contractor. The 
City, Construction Manager, or the Design Consultant assume no responsibility therefore, and in 
no way will be held liable for any defects in the Work which may result from or be caused by use 
of such suggested plan or method of work. 
 
C. Cooperation 
The Contractor shall conduct its operations so as to interfere as little as possible with those of 
other contractors or subcontractors on or near the Work.  It is expressly understood that the City 
has the right and may award other contracts in connection with the Work so long as it does not 
unreasonably interfere with the Work under this Contract. 
 
The Contractor shall afford the City, the Construction Manager and separate contractors 
reasonable opportunity for the introduction and storage of their materials and equipment and the 
execution of their work, and shall connect and coordinate the Work with the others as required by 
the Contract Documents. 
 
If any part of the Contractor's Work depends for proper execution or results upon the Work of the 
City or any separate contractor, the Contractor shall, prior to proceeding with the Work, promptly 
report to the Construction Manager any apparent discrepancies or defects in such other work that 
render it unsuitable for such proper execution and results.  Failure of the Contractor to so report 
shall constitute an acceptance of the City's or separate contractor's work as fit and proper to 
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receive the Work, except as to latent defects which subsequently become apparent in such work 
by others. 
 
If requested by the Contractor, the City shall arrange meetings with other contractors performing 
work on behalf of the City to plan coordination of construction activities.  The City shall keep the 
Contractor informed of the planned activities of other contractors. 
 
Where one contractor’s operations are within the limits or adjoin the operations of another 
contractor, each shall be responsible to the other for any damage, injury, loss, or expense which 
may be suffered on account of interference of operations, neglect or failure to finish work at the 
proper time, or of any other cause. 

 
Differences and conflicts arising between the Contractor and other contractors employed by the 
City or between the Contractor and the workers of the City with regard to their work shall be 
submitted to the Construction Manager for his/her decision in the matter.  If such separate 
contractor files a claim against the City on account of any delay or damage alleged to have been 
caused by the Contractor, the City shall notify the Contractor who shall, at the City's election, 
defend such claims at the Contractor's expense.  If any judgment or award against the City arises 
from any such claim whether defended by City or by Contractor, the Contractor shall pay or 
satisfy said judgment or award and shall reimburse the City for all fees, including attorneys' fees,  
and costs which the City has incurred or for which it is liable.  

 
2.6.8 PERMITS 
Unless specifically stated in the Special Conditions to be provided by the City, the Contractor shall apply 
for, obtain, and comply with all terms, conditions and requirements attached to all permits, licenses, and 
agreements required by federal, state, or local agencies to perform work, construct, erect, test and start 
up any equipment or facility for this Contract.  The City will provide, at no cost to the Contractor, the City 
"Building Permit" and/or the City "Engineering Permit".  Where operating permits are required, the 
Contractor shall apply for and obtain such operating permits in the name of the City and provide the 
permit in an appropriate file folder when the City accepts substantial completion of the equipment or 
facility.  The Contractor shall give all notices necessary or incidental to the due and lawful prosecution of 
the Work.   

 
The Contractor shall apply for and obtain in its name all necessary permits and shall be responsible for 
satisfying all code requirements, calling for inspections, and obtaining final approvals.  Code inspections 
will be coordinated with the Construction Manager.  The Contractor shall comply with all conditions 
stipulated in the permits.  The Contractor shall include in its Bid the fees for any permits and inspections 
that are required. 

 
The Contractor shall also apply for and obtain all safety permits for excavations, tunneling, trenches, 
construction (building structure, scaffolding, or false work) and demolition required by OSHA.  Any 
permits, licenses, agreements, and fees therefore required for the performance of work under this 
Contract and not specifically mentioned herein as having been obtained and paid by the City shall be 
included in the Contractor's Bid price.  The cost of inspections associated with complying with permits, 
licenses, and agreements are to be included in the bid price.  No time extensions shall be granted for time 
lost due to violations of permits. 
 
The Contractor shall submit copies of all required Permits to the Construction Manager prior to 
proceeding with the Work covered by the respective Permits.  If copies of all required Permits are not 
submitted to the Construction Manager prior to proceeding with the Work covered by the respective 
Permits, the Construction Manager may suspend the Work on the entire project, without any additional 
time or compensation to the Contractor, until the copies of the Permits are received. 
 
2.6.9 CONTRACTOR’S RESPONSIBILITY FOR THE WORK AND MATERIALS 
Until final acceptance of the Work, the Contractor shall have the charge and care of the Work and of the 
materials to be used therein, the Contractor shall bear the risk of injury, loss, or damage to any part 
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thereof (regardless of whether partial payments have been made on such damaged portions of the Work) 
by the action of the elements or from any other cause, whether or not arising from the non-execution of 
the Work. The Contractor shall rebuild, repair, restore, and make good all injuries, losses, or damages to 
any portion of the Work or the materials occasioned by any cause, before its completion and acceptance, 
and shall bear the expense thereof, except for such injuries, losses, or damages as are directly and 
proximately caused by acts of the City.  Where necessary to protect the work or materials from damage, 
the Contractor shall, at his/her expense, provide suitable drainage and erect such temporary structures as 
are necessary to protect the work or materials from damage.  The suspension of work or the granting of 
an extension of time from any cause whatever shall not relieve the Contractor of his/her responsibility for 
the work and materials as herein specified. 
 
In an emergency affecting the safety of life or property, including adjoining property, the Contractor, 
without special instruction or authorization, is authorized to act at his/her discretion to prevent such 
threatened loss or injury. 
 
2.6.10 SURVEYS, LINES AND GRADES 
The Contractor shall be responsible for all construction surveying and the setting of all construction 
control stakes.  All construction surveying must be performed by the designated Project Surveyor who 
shall be a Nevada Licensed Professional Land Surveyor, or the Surveyor’s subordinates.  Contractor 
shall provide the name, license number and contact information of the Project Surveyor to the 
Construction Manager prior to the start of Work. 
 
The Contractor shall be responsible for directing the Project Surveyor to establish all the survey control 
staking to accomplish the Work within the tolerances established in the Technical Specifications and per 
the requirements of the Nevada Administrative Code, for Construction Surveys, Sections 625.760 through 
625.780. 
 
2.6.11 LAWS TO BE OBSERVED 
The Contractor shall keep fully informed of existing and pending county, state, and national laws and 
regulations and all municipal ordinances and regulations of the City which in any manner affect those 
engaged or employed in the Work and of all such orders and decrees of bodies having any jurisdiction or 
authority over the same. The Contractor shall protect and indemnify the City and its officers, agents, 
employees, and volunteers against any claim or liability arising from or based on the violation of any such 
laws, ordinances, regulations or orders, whether by the Contractor or its employees.  If any discrepancy 
or inconsistency is discovered in the drawings, specifications or Contract for the Work in relation to any 
such law, ordinance, regulations, order or decree, the Contractor shall immediately report the same to the 
Construction Manager in writing. 

 
The Contractor shall comply with all Federal, State and local laws relative to conducting business in 
Carson City including, but not limited to, licensing, labor and health laws, and applicable NRS.  The laws 
of the State of Nevada will govern as to the interpretation, validity and effect of the Bid, its award, and the 
Contract. 
 

A. Certified Payrolls - If Prevailing Wage Rates are Required 
The Contractor and each subcontractor shall keep an accurate payroll record, showing the name, 
address, work classification, straight time, and overtime hours worked each day and week, and 
the actual per diem wages paid to each journeyman, apprentice, worker, or other employee 
employed in connection with the Project. 

 
The payroll records shall be certified and shall be submitted weekly to the Construction Manager.  
Submission of the certified payrolls shall be a condition precedent for processing the monthly 
progress payment.  The General Contractor shall collect the wage reports from the Sub-
Contractors and ensure the receipt of a certified copy of each weekly payroll for submission to the 
City as one complete package. 
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Pursuant to NRS 338.060 and 338.070, the Contractor hereby agrees to forfeit, as a penalty to 
the City, not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar 
day or portion thereof that each worker employed on the Contract is paid less than the designated 
rate for any work done under the Contract, by the Contractor or any subcontractor under him/her, 
or is not reported to the City as required by NRS 338.070. 
 

2.6.12 SAFETY 
 

A. Contractor’s Safety Responsibility 
The Contractor shall be solely and completely responsible for conditions of the job site, including 
safety of all persons and property during performance of the Work.  This requirement shall apply 
continuously and not be limited to normal working hours.  Safety provisions shall conform to U.S. 
Department of Labor (OSHA) Standards, the Nevada Occupational Safety and Health Act, and all 
other applicable Federal, State, County, and local laws, ordinances, codes, the requirements set 
forth below, and any regulations that may be detailed in other parts of these Contract Documents.  
Where any of these are in conflict, the more stringent requirement shall be followed. 
 
No provision of the Contract Documents shall act to make the City, the Construction Manager or 
any party other than the Contractor responsible for safety.  The Construction Manager shall not 
have authority for safety on the Project.  The Contractor shall indemnify, defend (not excluding 
the City's right to participate) and hold harmless the City, Construction Manager, or other 
authorized representatives of the City, from and against any and all actions, damages, fines, 
suits, and losses arising from the Contractor's failure to meet all safety requirements and/or 
provide a safe work site. 

 
If death or serious injuries or serious damages are caused, the accident shall be reported 
immediately to the Construction Manager, the City and OSHA.  In addition, the Contractor must 
promptly report in writing to the Construction Manager all accidents whatsoever arising out of, or 
in connection with, the performance of the Work whether on, or adjacent to, the site giving full 
details and statements of witnesses.  The Contractor shall make all reports as are, or may be, 
required by any authority having jurisdiction, and permit all safety inspections of the Work being 
performed under this Contract. 

 
If a claim is made by anyone against the Contractor or any subcontractor on account of any 
accident, the Contractor shall promptly report the facts in writing to the Construction Manager, 
giving full details of the claim. 

 
B. Safety Program 
The Contractor shall establish, implement, and maintain a written injury prevention program.  
Before beginning the Work, the Contractor shall prepare and submit to the Construction Manager 
a Safety Program that provides for the implementation of all of the Contractor's safety 
responsibilities in connection with the Work at the site and the coordination of that program and 
its associated procedures and precautions with safety precautions and procedures of each of its 
subcontractors. The Contractor shall be solely responsible for initiating, maintaining, monitoring, 
coordinating, and supervising all safety programs, precautions, and procedures in connection with 
the Work and for coordinating its programs, precautions, and procedures of any other prime 
Contractors and subcontractors performing work at the site.  

 
C. Safety Supervisor 
The Contractor shall appoint an employee as Safety Supervisor who is qualified and authorized to 
supervise and enforce compliance with the Safety Program.  The Contractor shall notify the 
Construction Manager in writing prior to the commencement of work of the name of the person 
who will act as the Contractor's Safety Supervisor. 
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D. Excavation Safety 
The Contractor shall submit, in advance of excavation five feet or more in depth, detailed plans 
showing the design of shoring, bracing, sloping, or other provisions to be made for worker 
protection from hazard of caving ground during such excavation, and protection to adjacent 
structures during such excavation.  Design calculations and plans must be sealed by a Civil or 
Structural Engineer registered in the State of Nevada. 

 
Prior to commencing any excavation, the Contractor shall designate in writing to the Construction 
Manager the "Competent Person(s)" with the authority and responsibilities designated in the 
Construction Safety Orders. 
 
E. Emergencies 
In emergencies affecting the safety or protection of persons, the Work, or property at the site or 
adjacent thereto, the Contractor, without special instruction or authorization from the Construction 
Manager, is obligated to act to prevent threatened damage, injury or loss.  The Contractor shall 
give the Construction Manager prompt notice if the Contractor believes that any changes in the 
Work or variations from the Contract Documents have been caused thereby.  The Contractor 
shall not resume construction during an emergency, or after an emergency until directed to by the 
Construction Manager. 

 
F. Safety Violations 
The City shall have the authority to require the removal from the Project of any employee in 
responsible charge of the Work where safety violations occur. 
 

2.6.13 FIRE PREVENTION AND CONTROL 
Before setting any fires whatsoever, the Contractor shall notify the responsible Federal, State, or local 
agency having jurisdiction for the area concerned.  The Contractor shall abide by such rules and 
instructions as to fire prevention and control and as to the place for burning as the Federal, State, or local 
agency having jurisdiction may prescribe.  The Contractor shall take all necessary steps to prevent 
his/her employees from setting fires not required in the prosecution of the work.  The Contractor shall be 
responsible for preventing the escape of fires set in connection with the work and shall under the direction 
of the appropriate agency, or, in the absence of an officer from any such agency, acting independently, 
extinguish all fires which may escape the work, whether or not set directly or indirectly as a result of 
his/her operations.  
 
The Contractor shall be fully responsible for any damage caused to public and/or private property as a 
result of his/her burning operations, and shall leave no fires unattended at any time during these 
operations.  He/She shall have available at the site at all times when burning is in progress, adequate 
equipment to extinguish the fires set by him/her, and to control the spread of fire outside of the burning 
areas.  Burning during high wind conditions shall be expressly prohibited in order to prevent fire hazard, 
regardless of the prevailing season. 
 
2.6.14 ERRORS OR DISCREPANCIES NOTED BY CONTRACTOR 
It is the duty of the Contractor to promptly notify the Construction Manager in writing of any design, 
materials, or specified method that the Contractor believes may prove defective or insufficient.  If the 
Contractor believes that a defect or insufficiency exists in design, materials, or specified method and fails 
to promptly notify the Construction Manager in writing of this belief, the Contractor waives any right to 
assert that defect or insufficiency in design, materials, or specified method at any later date in any legal or 
equitable proceeding against the City, or in any subsequent arbitration or settlement conference between 
the City and the Contractor. 
 
The Construction Manager, on receipt of any such notice, will promptly investigate the circumstances and 
give appropriate instructions to the Contractor.  Until such instructions are given, any work done by the 
Contractor after he/she comes to the belief that a defect or insufficiency exists in materials, or specified 
method which is directly or indirectly affected by such alleged defect or insufficiency in design, materials, 
or specified method will be at his/her own risk and he/she shall bear all costs arising therefrom. 
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If the Contractor, either before commencing work or in the course of the work, finds any discrepancy 
between the specifications and the plans or between either of them and the physical conditions at the site 
of the work or finds any error or omission in any of the plans or in any survey, he/she shall promptly notify 
the Construction Manager of such discrepancy, error, or omission.  If the Contractor observes that any 
plans or specifications are at variance with any applicable law, ordinance, regulation, order, or decree, 
he/she shall promptly notify the Construction Manager in writing of such conflict.  The Construction 
Manager, on receipt of any such notice, will promptly investigate the circumstances and give appropriate 
instructions to the Contractor.  Until such instructions are given, any work done by the Contractor after 
his/her discovery of such error, discrepancy, or conflict will be at his/her own risk and he/she shall bear all 
costs arising therefrom. 
 
2.6.15 INDEMNIFICATION 
The Contractor hereby agrees to indemnify, hold harmless, and defend, not excluding the City’s right to 
participate, the Construction Manager, the City and its elected officials, officers, employees, agents, 
volunteers, other retained consultants and representatives, from and against any and all liability, claims, 
actions, damages, legal or administrative proceedings, losses and expenses, including without limitations, 
reasonable attorney’s fees and costs (including attorney’s fees in establishing indemnification of 
whatsoever nature), litigation costs,  penalties, fines, judgments, or decrees by reason of any death, injury 
or disability to or of any person and/or damages to any property or business, including loss of use, arising 
out of any alleged negligent or willful acts, errors or omissions of the Contractor, Contractor’s employees, 
agents, or subcontractors arising out of or suffered, directly or indirectly, by reason of or in connection 
with the performance of the Work under this Contract. 
 
The Contractor guarantees the payment of all claims for materials, supplies and labor, and all other 
claims against it or any subcontractor, made in connection with this Agreement. 

 
2.6.16 INSPECTIONS 
The right of inspection and acceptance or rejection of contracted work by the City shall not make the 
Contractor an agent of the City, and the liability of the Contractor for all damages to persons or to public or 
private property, arising from the Contractor’s execution of the work, shall not be lessened because of such 
inspections. 
2.6.17 CONTRACTOR IS AN INDEPENDENT CONTRACTOR 
This Contract does not create an employee/employer relationship between the parties.  It is the parties’ 
intention that the Contractor will be an independent contractor and not Carson City’s employee for all 
purposes, including but not limited to the application of the Fair Labor Standards Act, the Federal 
Unemployment Tax Act, the provisions of the Internal Revenue Code, and Nevada State revenue and 
taxation laws.  The Contractor will retain sole and absolute discretion in the judgment of the manner and 
means of carrying out the Contractor’s activities and responsibilities hereunder.  The Contractor agrees 
that it is a separate and independent enterprise from the public employer, that it has full opportunity to 
find other business, that it has made its own investment in its business and that it will utilize industry 
standard of care necessary to perform the Work.  This Contract shall not be construed as creating any 
joint employment relationship between the Contractor and the City, and the City will not be liable for any 
obligation incurred by the Contractor, including but not limited to unpaid minimum wages and/or overtime 
premiums. 
 
2.6.18 VALUE ENGINEERING PROPOSALS 
Value Engineering Proposals (VEP) may be submitted by the Contractor in writing for modifying the 
plans, specifications or other requirements of the Contract for the purpose of reducing the total cost of 
construction without reducing design capacity or quality of the finished product.  If accepted, net savings 
resulting from a VEP will be shared by the City and the Contractor on a 50%-50% basis. 
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The requirements herein apply to all VEP’s initiated and developed by the Contractor and which are 
identified as such at the time of submission.  Nothing herein shall be construed as requiring consideration 
or approval of a VEP submitted hereunder. 
 
Each VEP shall result in a net savings over the Contract costs without impairing essential functions and 
characteristics of the item(s) or of any other part of the project, including but not limited to environmental 
considerations, service life, reliability, economy of operation, ease of maintenance, desired aesthetics and 
safety. 

 
Submit the following information with each VEP: 
 
5) A statement that the proposal is submitted as a VEP;  
 
6) A statement concerning the basis for the VEP and benefits to the City together with an 

itemization of the Contract requirements affected by the VEP;  
 
7) A detailed estimate of the cost under the existing Contract and under the VEP;  
 
8) Proposed specifications and recommendations as to how such VEP changes are to be 

accomplished; and  
 
9) A statement as to the time by which a Contract Change Order adopting the VEP must be 

issued so as to obtain the maximum cost effectiveness.  
 

The VEP will be processed in the same manner as prescribed for any other proposal which would 
necessitate issuance of a Contract Change Order.  The City may accept in whole or in part any VEP by 
issuing a Contract Change Order which will identify the VEP on which it is based.  The City will not be 
liable for failure to accept or act upon any VEP submitted pursuant to these requirements nor for any 
delays to the work attributable to any such proposal.  Until a proposal is effected by Contract Change 
Order, Contractor remains obligated to perform under the terms and conditions of the Contract.  If an 
executed Contract Change Order has not been issued by the date upon which the proposal specifies that 
a decision thereon should be made, or such date as the Contractor may have subsequently specified in 
writing, such proposal shall be deemed rejected. 
 
The Contract Change Order effecting the necessary Contract modification will establish the net savings 
agreed upon, will provide for adjustment in the Contract prices and will indicate the new savings to be 
equally divided between the City and the Contractor.  Contractor shall absorb all costs incurred in 
preparing a VEP for submission.  All reasonably incurred costs of reviewing and administering the VEP 
will be borne by the City.  The City reserves the right to include in the agreement any conditions it deems 
appropriate for consideration, approval, and implementation of the proposal.  The Contractor’s 50% 
share of the net savings shall constitute full compensation to him/her for effecting all changes pursuant to 
the agreement. 
 
Acceptance of the VEP and performance of the work thereunder will not change the Contract time limit as 
a result of the VEP, unless specifically provided for in the Contract Change Order authorizing the VEP. 
 
Proposed changes in the basic design of a bridge or pavement type, traffic control plan, or changes which 
require different right-of-way limits, will not normally be considered as an acceptable VEP. 
 
The Construction Manager shall be the sole judge of the acceptability of a VEP. 
 
Subject to the provisions contained herein, the City or any other public agency shall have the right to use 
all or part of any accepted VEP without obligation or compensation of any kind to the Contractor. 
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In the event a VEP is accepted by the City, the provisions of General Conditions Section 6.4.4, Unit Price 
Adjustments Due to Increased or Decreased Quantities, which pertain to adjustment of Contract unit 
prices due to alterations of Contract quantities, will not apply to items adjusted or deleted as a result of 
effecting the VEP by Contract Change Order. 

 
 
SECTION 3.0 PROGRESS OF WORK, MEETINGS, SCHEDULES 

 
GC 3.1  BEGINNING OF WORK 
The Contractor shall begin work within ten (10) calendar days of the effective date of the Notice to Proceed and 
shall diligently prosecute the same to completion within the Contract Time. 
 
GC 3.2  PERFORMANCE OF THE WORK 
Unless otherwise specified in the Special Conditions, the Contractor shall furnish all materials, labor, permits, 
tools, equipment, water, light, power, transportation, superintendence, temporary construction of every nature, 
and incidentals, including but not limited to, dust and traffic control measures, and to perform all work involved in 
executing the Contract in a satisfactory and workmanlike manner within the time specified.  
 
GC 3.3  PLANS AND SPECIFICATIONS FURNISHED BY THE CITY 
The City will furnish to the Contractor, free of charge, up to five (5) copies of the contract drawing and 
specifications.  Additional sets shall be provided by the City at cost of the City’s standard billing rate for labor of 
reproduction and the cost of reproduction itself.  The five (5) sets of plans and specifications shall be available to 
the Contractor at the time he/she takes out the Carson City permit at the City’s One Stop Permit Center located 
at the Building Department, 2621 Northgate Lane, Suite 6. 
 
The location of the Work, its general nature and extent, and the form and detail of the various features are shown 
on the Contract Drawings accompanying and made a part of these Contract Documents. 
 
GC 3.4  ORDER OF WORK 
When required by the Contract Documents, the Contractor shall follow the sequence of operations as set forth 
therein. Full compensation for conforming with such requirements will be considered as included in the prices paid 
for the various Contract items of work and no additional compensation will be allowed therefore. 
 
GC 3.5  TIME OF COMPLETION 
Time shall be of the essence of the Contract.  The Contractor shall diligently prosecute the Work so that the 
various portions of the Project shall be complete and ready for use within the time specified. It is expressly 
understood and agreed by and between the Contractor and the City that the Contract Time for completion of the 
Work described herein is a reasonable time taking into consideration the average climatic and economic 
conditions and other factors prevailing in the locality and the nature of the Work. 
 
Failure of the Contractor to perform any covenant or condition contained in the Contract Documents within the 
time period specified shall constitute a material breach of this Contract entitling the City to terminate the Contract 
unless the Contractor applies for, and receives, an extension of time in accordance with the procedures set forth 
in GC 3.15, EXTENSION OF TIME. 
 
Failure of the City to insist upon performance of any covenant or condition within the time period specified in the 
Contract Documents shall not constitute a waiver of the Contractor’s duty to complete the performance within the 
designated periods unless the City has given a waiver in writing. 
 
The City’s agreement to waive a specific time provision or to extend the time for performance shall not constitute 
a waiver of any other time provision contained in the Contract Documents.  Failure of the Contractor to complete 
the performance promptly within any additional time authorized or in any waiver or extension of time shall 
constitute a material breach of this Contract entitling the City to terminate. 
 
GC 3.6  MEANS AND METHODS 
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It is expressly stipulated that the drawings, specifications, and other contract documents set forth the 
requirements as to the nature of the completed Work and do not purport to control the method of performing work 
except in those instances where the nature of the completed Work is dependent upon the method of performance. 
 
Neither the City, Design Consultant, nor the Construction Manager will be responsible for or have control or 
charge of construction means, methods, techniques, sequences or procedures, or for safety precautions and 
programs in connection with the Work.  Neither the City, Design Consultant nor the Construction Manager will be 
responsible for or have control or charge over the acts or omissions of the Contractor, or any of their 
subcontractors, agents or employees, or any other persons performing any of the Work.  Any general control of 
the Work exercised by the City or its authorized representatives shall not make the Contractor an agent of the 
City, and the liability of the Contractor for all damages to persons and/or to public or private property arising from 
the Contractor's execution of the Work shall not be lessened because of such general control. 
 
Neither the inspection by the City, Design Consultant, or Construction Manager, nor any order, measurement, 
approved modification, or payment of monies, nor acceptance of any part or whole of the Work by the City, 
Design Consultant, Construction Manager, or their agents shall operate as a waiver of any provision of the 
Contract. 
 
GC 3.7  CITY-FURNISHED MATERIALS 
Only materials and equipment specifically indicated in the Contract Documents shall be furnished by the City and 
such materials and equipment will be made available as designated in the Special Conditions.  The Contractor 
shall be prepared to load or unload and to properly protect all such material and equipment from damage or loss.  
The cost of loading, unloading, hauling, handling, demurrage and storage, and placing City-furnished materials 
into the Work shall be considered as included in the price bid for the Contract item involving such City-furnished 
material. 
 
Contractor shall inspect and assure itself of the amount and soundness of such material or equipment at the time 
of receiving such materials.  Any City-furnished material or equipment lost or damaged from any cause after the 
Contractor has taken control of said material or equipment, shall be replaced by the Contractor at his/her 
expense.  
 
GC 3.8  DEFECTIVE AND UNAUTHORIZED WORK 
Any materials or workmanship which does not conform to the requirements of the Contract Documents shall be 
considered defective and shall be remedied or removed and replaced by the Contractor, together with any other 
work which may be displaced in so doing, and no additional compensation will be allowed to the Contractor for 
such removal, replacement, or remedial work.  All nonconforming materials shall be immediately removed from 
the Site.  
 
Any work done beyond the limits of work, lines, and grades shown on any approved plans or established by the 
Construction Manager, or any changes in, additions to, or deductions from the work done without written 
authority, will be considered as unauthorized and will not be paid.  Work so done may be ordered remedied, 
removed, or replaced at the Contractor’s expense. 
 
Upon failure on the part of the Contractor to comply with any order of the Engineer made under the provisions of 
this Section, the Engineer shall have authority to cause nonconforming materials, rejected work, or unauthorized  
work to be remedied, removed, or replaced at the Contractor’s expense and to deduct the costs from any monies 
due or to become due the Contractor. 
 
These provisions shall have full effect regardless of the fact that the defective work may have been done or the 
defective materials used with the full knowledge of the Engineer or his/her representative.  The fact that the 
Engineer may have previously overlooked such defective work shall not constitute an acceptance of any part of it.  
Nothing stated herein shall be deemed to shorten the term of any statute of limitations applicable to claims which 
the City may have against the Contractor. 
 
GC 3.9  PRE-CONSTRUCTION CONFERENCE 
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The Construction Manager will schedule a Pre-Construction Conference at the Project site or other established 
location at the time of Notice to Proceed and/or execution of the Contract and prior to commencement of 
construction activities. 
 

3.9.1 ATTENDEES    
The City, Design Consultant, Construction Manager, Contractor and its superintendent, subcontractors, 
and other concerned parties shall each be represented at the conference by persons familiar with and 
authorized to conclude matters relating to the Work. 

 
3.9.2 AGENDA 
The Construction Manager will prepare an agenda for discussion of significant items relative to Contract 
requirements, procedures, coordination and construction.  Minutes shall be kept by the Construction 
Manager and distributed to all attendees. 
 

 
GC 3.10 PROGRESS MEETINGS 
The Construction Manager will conduct progress meetings at the Project site or other established location at 
regularly scheduled intervals which may be as frequent as weekly.  Frequency of meetings shall be determined at 
the Pre-Construction Conference. Meeting minutes will be taken and distributed by the Construction Manager. 
 

3.10.1 ATTENDEES 
The City, Design Consultant, Construction Manager, Contractor, and its superintendent may each be 
represented at these meetings.  Attendance by subcontractors, suppliers, utilities and other entities is 
subject to issues and/or items of the agenda which may require attendance. 

 
3.10.2 AGENDA 
Agenda may include, but not necessarily be limited to:  review, correct or approve minutes of the previous 
progress meeting, review of items of significance that could affect progress, review/discuss topics as 
appropriate to the current and future status and/or needs of the Project, review the progress of the Work 
in  the preceding week and in the subsequent week, coordinate the Work with public agencies and/or 
other Contractors as required, and allow the Construction Manager to plan his/her activities for testing, 
inspection, etc. 

 
GC 3.11 CONSTRUCTION SCHEDULES 
Construction schedules are required for all Contracts.  The type of construction schedule required, that is, 
Construction Schedule (A) or Construction Schedule (B) will be specified in the Special Conditions.  
Compensation for the Work under this item will be included within the other bid items. 

 
3.11.1 CONSTRUCTION SCHEDULE (A) 

 
A. General 
The schedule shall be submitted at the Pre-Construction Conference and must be favorably 
reviewed by the Construction Manager and the City before the first partial payment can be made.  
NOTE:  The Construction Schedule must include and account for the total contract time specified 
in the Contract Documents. 
 

 
B. Base Schedule 
The Contractor shall submit the schedule based on either the bar chart method or the Critical 
Path Method (CPM).  The schedule shall indicate preceding activity relationships and/or restraints 
where applicable and a controlling path shall be indicated.  The schedule shall be time-scaled 
and shall be drafted to show a continuous flow from left to right.  The construction schedule shall 
clearly show the sequence of construction operations and specifically list: 

 
1. The start and completion dates of primary work items or components.  
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2. The dates of submittals, procurement, delivery, installation and completion of 
each major equipment and material requirement.  

 
3. Progress milestone events or other significant stages of completion.  

 
4. The lead time required for testing, inspection and other procedures required prior 

to acceptance of the Work.  
 

5. All activities, other than procurement activities, shall be cost-loaded.  Activities 
shall be no longer than 14 calendar days, except for submittals and delivery 
items.  If an activity takes longer, it shall be broken into appropriate segments of 
work for measurement of progress.  This limitation may be waived, upon 
approval of the Construction Manager, for repetitious activities of longer 
durations for which progress can be easily monitored.  

 
C. Reports 
The Bar Charts or CPM Schedules shall be prepared as follows: 

 
1. Bar Chart:  A manually generated report which lists each primary activity 

description, early start and finish dates, and all preceding and succeeding 
activities.  Report shall indicate all critical activities.  A report with the above 
information shall be provided with each monthly update. 
 

2. CPM Schedule:  A CPM network report sorted by I-J or activity number which 
lists each activity description, early start and finish dates, preceding and 
succeeding activities and restraints, including lead/lag durations.  The report shall 
show the critical path. 

 
$ CPM network report sorted by total float.   
$ CPM network report sorted by early start.   
 

3.11.2 CONSTRUCTION SCHEDULE (B) 
 

A. General 
The Construction Schedule under this requirement will also be referred to as the CPM Schedule. 

 
The Contractor shall designate, in writing, an authorized representative in its firm who will be 
responsible for the preparation, revising, and updating of the CPM Schedule.  The Contractor's 
representative shall have direct Project control and complete authority to act on behalf of the 
Contractor in fulfilling the construction scheduling requirements set forth herein, and such 
authority will not be interrupted throughout the duration of the Project.  The requirements for the 
CPM Schedule are included to assure adequate planning and execution of the Work and to assist 
the Construction Manager and the City in appraising the reasonableness of the proposed 
schedule and evaluating progress of the Work. 
 
Within seven (7) days from award of the Contract, the Contractor shall submit to the Construction 
Manager demonstration of competence in the use of CPM Scheduling, including evidence of the 
use of CPM Scheduling on a project of similar value and complexity.  In the event of the failure of 
the Contractor to satisfy the Construction Manager of its CPM Scheduling competence, the 
Contractor will be required to employ a qualified CPM consultant who regularly performs these 
services and who in the opinion of the Construction Manager possesses the qualifications 
required to perform CPM Scheduling for this Project. 

 
B. Preliminary Construction Schedule 
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At the Pre-Construction Conference, the Contractor shall submit copies of a Preliminary 
Construction Schedule in the form of a precedence diagram covering the following Project phases 
and activities: 

 
1. Procurement and Submittals, including shop drawings, fabrication, and delivery 

of key and long lead time procurement activities. 
 
a. The Contractor's submittal information shall show intended submittal 

dates and shall be incorporated into the base project schedule. 
 

b. The delivery information shall include realistic delivery dates for the 
procurement activities. 

 
2. The activities planned for the first 90 days in the execution of the Work. 

 
3. The approach to scheduling the remaining activities or phases of the Work. The 

Work for each phase or activity shall be represented by at least one summary 
activity and the sum of the summary activities shall equal the Contract Time. 
 

4. Approximate cost and duration for each summary activity representing the 
Contractor's best estimate for the Work the summary activity represents. 
 

5. Projected monthly cash flow. 
 

 
C. Base Schedule Submittal 
The Contractor shall submit an acceptable Critical Path Method (CPM) Schedule to the 
Construction Manager within thirty (30) days after the receipt of the Notice to Proceed.  
Subsequent revisions to said schedule shall be submitted as set forth hereinafter. 
 
The Construction Manager shall review the schedule and provide any comments, its favorable 
review of the schedule, or request a meeting to review the schedule with the Contractor within 
fifteen (15) days of receipt of the schedule.  If requested, the Contractor shall participate in a 
review and evaluation of the proposed network diagrams and analysis by the Construction 
Manager.  Any revisions necessary as a result of this review shall be resubmitted for review by 
the Construction Manager within ten (10) days.  When completed, the favorably reviewed 
schedule shall then be the schedule to be used by the Contractor for planning, organizing, and 
directing the Work, and for reporting progress.  If the Contractor thereafter desires to make 
significant changes in its method of operating and scheduling, the Contractor shall notify the 
Construction Manager in writing stating the reasons for the change.  Only one progress payment 
will be made prior to acceptance of the CPM Schedule.  Neither the Contractor nor the City shall 
own the "float". 

 
To the extent that the favorably reviewed initial Construction Schedule, or revisions thereto, 
indicate anything not jointly agreed upon, it shall be deemed to be not favorably reviewed by the 
Construction Manager.  Any omission of work from the detailed schedule, otherwise required for 
Contract compliance, will not excuse the Contractor from completing such work within any 
applicable completion date. 

 
The CPM Schedule shall utilize a (CPM) format using either the precedence or arrow 
diagramming method.  The schedule shall show completion of the Project at the Contract 
Completion Date or before. 
 
The schedule shall be computer generated utilizing a scheduling program identified in the Special 
Conditions.  The Contractor shall provide a compact disk or other electronic means approved by 
the Construction Manager for the initial base schedule and all monthly updates with the network 
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diagram and mathematical analyses.  The program shall be capable of accepting revised 
completion dates as modified by approved time adjustments and re-computations of all tabulation 
date and float accordingly.  The CPM schedule system shall consist of diagrams and 
accompanying mathematical analyses network diagram.  See Special Conditions for further 
details regarding scheduling requirements. 

 
D. Cash Flow Projection 
A cash flow projection shall be submitted with the Construction Schedule.  This cash flow 
projection shall be revised and resubmitted when revisions of the Construction Schedule will 
result in significant changes to the projected cash flow. 

 
GC 3.12 NOTICE OF DELAYS 
When the Contractor foresees a delay in the prosecution of the Work and, in any event, within seventy-two (72) 
hours of a delay, the Contractor shall notify the Construction Manager in writing of the probability of the 
occurrence, the estimated or actual extent of the delay, and its cause.  The Contractor shall take immediate steps 
to prevent, if possible, the occurrence or continuance of the delay.  The Contractor agrees that no claim shall be 
made for delays which are not called to the attention of the Construction Manager within the time specified above. 
 
Except for Standby Time for City utilities as provided for in GC 7.10, COORDINATION/COOPERATION WITH 
UTILITIES, the Contractor’s sole remedy for any delay in the Work, regardless of the alleged cause of the delay, 
shall be an extension of the contract time;  the Contractor shall not be entitled to any delay damages, wage 
escalation, material escalation, extended job site or home office overhead or supervision, or additional 
compensation of any kind. 
 

3.12.1 NON-EXCUSABLE DELAYS 
Non-excusable delays in the prosecution of the Work shall include delays which could have been avoided 
by the exercise of care, prudence, foresight, and diligence on the part of the Contractor or its 
subcontractors, at any tier level, or suppliers.  Time lost due to violations of permit requirements shall be 
non-excusable delays.  No time extension or other compensation shall be granted for time lost due to 
non-excusable delays. 
 
3.12.2 EXCUSABLE DELAYS 
Excusable delays in the prosecution or completion of the Work shall include delays which result from 
causes beyond the control of the Contractor and which could not have been avoided by the exercise of 
care, prudence, foresight, and diligence on the part of the Contractor or its subcontractors, at any tier 
level, or suppliers.   
 
Delays caused by acts of God, fire, unusual storms, floods, earthquakes, strikes, labor disputes, freight 
embargoes, and shortages of materials shall be considered as excusable delays insofar as they prevent 
the Contractor from proceeding with at least seventy-five (75) percent of the normal labor and equipment 
force for at least five (5) hours per day toward completion of the current critical activity item(s) on the 
latest favorably reviewed Construction Schedule. 
 
Excusable delays shall not entitle the Contractor to any additional compensation.  The sole remedy of the 
Contractor shall be to seek an extension of time. 

 
3.12.3 STANDBY TIME 
As provided in GC 7.10, COORDINATION/COOPERATION WITH UTILITIES, if the Contractor is delayed 
due to the City’s non-marking, mis-marking or mis-locating the City’s main line water mains, reclaimed 
water mains, sanitary sewer main lines and storm drains, the City will be responsible for repairs, damages 
and standby time caused the Contractor.  Compensation to the Contractor for such repairs, damages or 
standby time shall be calculated on the basis of GC 6.4.3, FORCE ACCOUNT PAYMENT.  Note:  this 
provision does not apply to service laterals/connections. 
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Also Note:  per NRS 455.082, the approximate location of a subsurface installation marked in response to 
a request of USA means a strip of land not more than 24 inches on either side of the exterior surface of a 
subsurface installation. 

 
3.12.4 WEATHER DELAYS 
Should inclement weather conditions or the conditions resulting from weather prevent the Contractor from 
proceeding with seventy-five (75) percent of the normal labor and equipment force engaged in the current 
critical activity item(s) on the latest favorably reviewed Construction Schedule for a period of at least five 
(5) hours per day toward completion of such operation or operations, and the crew is dismissed as a 
result thereof, it shall be a weather delay day.  The Contractor may be granted a non-compensable time 
extension should the critical path activities be affected by the weather delay. 

 
3.12.5 CONCURRENT DELAYS 
Concurrent delays are those delay periods when the prosecution of the Work is delayed during the same 
period of time due to causes from a combination of the delays, City-caused and Contractor-caused.  Time 
extensions will be granted on the basis of a time impact analysis from the CPM Schedule. 

 
GC 3.13 LIQUIDATED DAMAGES 
It is agreed by the parties to the Contract that time is of the essence in the completion of this Work, and that in 
case all the Work called for under the Contract is not completed before or upon the expiration of the time limit as 
set forth in these Contract Documents, or as modified by extensions of time granted by the City, damage will be 
sustained by the City.  As it may be impracticable to determine the actual delay damage; it is, therefore, agreed 
that the Contractor shall pay liquidated damages to the City in the amount set forth in the Construction Contract, 
per calendar day for each and every calendar day's delay beyond the time prescribed to complete the Work. The 
Contractor agrees to pay such liquidated damages and in case the same are not paid, agrees that the City may 
deduct the amount thereof from any monies due or that may become due the Contractor under the Contract. 
 
The Contractor shall not be deemed in breach of this Contract nor shall liquidated damages be collected because 
of any delays in the completion of the Work due to unforeseeable causes beyond the control and without the fault 
or negligence of the Contractor provided the Contractor requests an extension of time in accordance with the 
procedures set forth in GC 3.15, EXTENSION OF TIME.  Unforeseeable causes of delay beyond the control of 
the Contractor  shall include Acts of God, acts of a public enemy, acts of government, or acts of the City, fires, 
floods, epidemics, quarantine restrictions, strikes, freight embargoes, and weather, or delays of subcontractors 
due to such causes, or delays caused by failure of the City or the facilities.  
 
 
 
GC 3.14 RIGHTS BEYOND LIQUIDATED DAMAGES 
Liquidated damages shall not preclude the City from claiming and collecting damages on account of delay, price 
changes, loss of other contracts, loss of income, and or any inability of the City to fulfill other obligations, if such 
damages are direct or consequential arising out of the failure of the Contractor to perform under the terms, 
conditions and requirements of this Contract. 
 
GC 3.15 EXTENSION OF TIME 
The time specified for completion of all of the Work or any part of the Work may be extended only by a written 
change order executed by the City.  The Construction Manager may, at his/her discretion, recommend that the 
City extend the time for completion of the Work without invalidating any of the provisions of the contract and 
without releasing the surety. 
 
Extensions of time, when recommended by the Construction Manager, will be based upon the effect of delays to 
the project as a whole and will not be recommended for non-controlling delays to minor portions of the Work, 
unless it can be shown that such delays did, in fact, delay progress of the project as a whole.  Excusable delays 
may justify an extension of time. 
 
No extension of time for completion will be allowed for non-excusable delays. 
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Written requests for an extension of time must be delivered to the Construction Manager within seventy-two (72) 
hours following the date of the occurrence which caused the delay.  The request must state the cause of the 
delay, the date of the occurrence causing the delay, and the amount of additional time requested.  The delay 
causing condition must affect an activity on the critical path of the latest favorably reviewed Construction 
Schedule.  Requests for extensions of time shall be supported by all evidence reasonably available or known to 
the Contractor which would support the extension of time requested.  Requests for extension of time failing to 
include the information specified in this Section, and requests for extensions of time which are not received within 
the time specified above, shall result in the forfeiture of the Contractor’s right to receive any extension of time 
requested. 
 
If the Contractor is requesting an extension of time because of a weather delay, Contractor shall supply daily 
reports to the Construction Manager describing such weather and the work which could not be performed that day 
because of such weather or conditions resulting therefrom and which Contractor otherwise would have 
performed.  The City’s acceptance of the daily reports shall not be deemed an admission of the Contractor’s 
right to receive an extension of time or a waiver of the City’s right to strictly enforce the time provisions contained 
in the Contract Documents. 
 
When the Contractor has submitted a request for an extension of time in accordance with the procedures of this 
Section, the City will ascertain the facts and extent of the delay and extend the time for completing the Work if, in 
its judgment, the findings of fact justify such an extension, and its findings of fact thereon shall be final and 
conclusive.  An extension of time may be granted by the City after the expiration of the time originally fixed in the 
Contract or as previously extended, and the extension so granted shall be deemed to commence and be effective 
from the date of such expiration. 
 
GC 3.16  TEMPORARY SUSPENSION OF WORK 
The City may order suspension of all or any part of the Work if: 
 
(1)  Unsuitable weather and such other conditions beyond the control of the Contractor prevent satisfactory 

and timely performance of the Work; or 
 
(2) The contractor does not comply with the Contract or the Engineer’s orders. 
 
If the Work is suspended for reason (1) above, the period of work stoppage will be counted as non-working days.  
However, if the Construction Manager believes the Contractor should have completed the suspended work before 
the suspension, all or part of the suspension period may be counted as working days.  The Construction Manager 
will set the number of non-working days (or parts of days) by deciding how long the suspension delayed the entire 
project.   An extension of time may be granted.  Also, the Contractor will be compensated for its actual costs plus 
the standard markup for overhead and profit for performing all work necessary to provide a safe, smooth, 
unobstructed passageway through the Site for use by the public, pedestrian and vehicular traffic during the period 
of such a suspension of work. 
 
If the Work is suspended for reason (2) above, the period of work stoppage will be counted as working days and 
no extension of time will be granted.  The lost work time, however, shall not relieve the Contractor from any 
contract responsibility. 
 
If the Contractor fails to correct defective work as required, or fails to carry out the Work in accordance with the 
Contract Documents or any other applicable rules and regulations, the City, in writing, may order the Contractor to 
stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of the 
City to stop the Work shall not give rise to any duty on the part of the City to exercise this right for the benefit of 
the Contractor or any other person or entity. All delays in the Work occasioned by such stoppage shall not relieve 
the Contractor of any duty to perform the Work or serve to extend the time for the Work completion. Any and all 
necessary corrective work done in order to comply with the Contract Documents shall be performed at no cost to 
the City.  When ordered by the City to suspend or resume work, the Contractor shall do so immediately.  In all 
cases of suspension of construction operations, the work shall not again be resumed until permitted by written 
order of the City. 
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In the event that a suspension of Work is ordered for reason (2) above, as provided in this Section, the Contractor 
shall perform all work necessary to provide a safe, smooth, and unobstructed passageway through the Site for 
use by public, pedestrian and vehicular traffic, during the period of such a suspension. Should the Contractor fail 
to perform the Work as specified, the City may perform such work and the cost thereof may be deducted from 
monies due the Contractor under the Contract.  The Contractor will be responsible for all damage to the Work that 
may occur during suspensions of work.  The Contractor will not be entitled to any additional compensation nor 
allowance for overhead or profit incurred in connection with this type of suspension.  
 
GC 3.17 PROTECTION OF ANTIQUITIES 
State and Federal laws pertaining to the protection and preservation of sites or objects of archeological, 
paleontological or historic interest shall be observed by the Contractor performing this Work. 
 
When features of archeological, paleontological or historic interest are encountered or unearthed in material pits, 
the roadway prism, or other excavation, the Contractor shall stop work in the immediate vicinity of such feature, 
protect it from damage or disturbance, and report promptly to the State Historic Preservation Office at (775) 684-
3448 and the Construction Manager. 
 
Work shall not be resumed in the immediate area until the Contractor is advised by the authorities having 
jurisdiction that study or removal of the feature or features has been completed.  The Contractor may be allowed 
an appropriate contract extension of time, as provided for in these General Conditions, for construction time lost. 
 
GC 3.18 CONTRACT TERMINATION 
If at any time the Contractor is determined to be in material breach of the Contract, notice thereof in writing will be 
served upon the Contractor and its sureties, and should the Contractor neglect or refuse to promptly provide 
means for satisfactory compliance with the Contract, within the time specified in such notice, the City in such case 
shall have the authority to terminate the operation of the Contract. 
 

A. The City may terminate the Contract if the Contractor:   
 
1. Fails to maintain bonding, Nevada State Contractor's Board License, State Industrial 

Insurance requirements or insurance policies for limits as defined in the Contract 
Documents; 

 
2. Persistently or repeatedly refuses or fails to supply properly skilled workers or proper 

materials; 
 
3. Fails to make payment to subcontractors for materials or labor in accordance with the 

respective agreements between the Contractor and the subcontractors; 
 
4. Persistently disregards laws, ordinances, or rules, regulations or order of a public 

authority having jurisdiction;  
 
5. Otherwise makes a material breach of a provision of the Contract Documents; or 
 

 6. Contractor fails to maintain safe working conditions. 
 

B. When any of the above reasons exist, the City may provide, without prejudice to any other rights 
or remedies of the City and after giving the Contractor and the Contractor's Surety, seven (7) 
days written notice, terminate employment of the Contractor and may, subject to any prior rights 
of the surety: 

 
1.   Take possession of the site and of all materials, equipment, tools and construction 

equipment and machinery thereon owned by the Contractor; 
 
2.  Accept assignment of subcontractors pursuant to this Contract for Construction 

(Contingent Assignment of Subcontracts to City if Contract is terminated); and, 
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3.  Finish the Work by whatever reasonable method the City may deem expedient. 
 

C.  If the City terminates the Contract for one of the reasons stated in Termination by the City for 
Cause, the Contractor shall not be entitled to receive further payment until the Work is finished. 

 
D.  If the unpaid balance of the Contract Amount exceeds the cost of finishing the Work including 

expenses made necessary thereby, such excess shall be paid to the Contractor. If the costs of 
finishing the Work exceed the unpaid balance, the Contractor shall pay the difference to the City. 
The amount to be paid to the Contractor or City, as the case may be, shall survive termination of 
the Contract for Construction. 

 
In the event of such termination, all monies due the Contractor or retained under the terms of this 
Contract shall be held by the City; however, such holdings will not release the Contractor or its sureties 
from liability for failure to fulfill the Contract. Any excess cost over and above the Contract Amount 
incurred by the City arising from the termination of the operations of the Contract and the completion of 
the Work by the City as provided above shall be paid for by any available funds held by the City. The 
Contractor will be so credited with any surplus remaining after all just claims for such completion have 
been paid. 

 
If at any time before completion of the Work under the Contract, the Work shall be stopped by an 
injunction of a court of competent jurisdiction or by order of any competent authority, the City may give 
notice to the Contractor to discontinue the Work and terminate the Contract.  The Contractor shall 
discontinue the Work in such manner, sequence, and at such times as the Construction Manager may 
direct. The Contractor shall have no claim for damages for such discontinuance or termination, nor any 
claim for anticipated profits on the Work thus dispensed with, nor for any claim for penalty, nor for any 
other claim such as unabsorbed overhead, except for the work actually performed up to the time of 
discontinuance, including any extra work ordered by the Construction Manager to be done. 
 

GC 3.19 CITY’S RIGHT TO TERMINATE FOR CONVENIENCE 
The City reserves the right to terminate this contract for convenience whenever it considers termination, in its sole 
and unfettered discretion, to be in the public interest.  In the event that the Contract is terminated in this manner, 
payment will be made for work actually completed.  In no event if termination occurs under this provision shall the 
Contractor be entitled to anticipated profits on items of work not performed as of the effective date of the 
termination or compensation for any other item, including but not limited to, unabsorbed overhead.  The 
Contractor shall assure that all subcontracts which he/she enters related to this Contract likewise contain a 
termination for convenience clause which precludes the ability of any subcontractor to make claims against the 
Contractor for damages, due to breach of contract, of lost profit on items of work not performed or of unabsorbed 
overhead, in the event of a convenience termination. 

 
GC 3.20 WORK DURING DISPUTES AND LITIGATION 

In the event of a dispute between the parties hereto as to performance of the Work, the interpretation of this 
Contract, or payment or nonpayment for work performed, the parties shall attempt to resolve the dispute.  If the 
dispute is not resolved, Contractor agrees to continue the Work diligently to completion and will neither rescind 
this Contract nor stop the progress of the Work but will submit such controversy to determination in accordance 
with the terms of the Contract Documents.  In the event any litigation is commenced with respect to this Contract, 
such litigation shall not serve to suspend Contractor’s obligation to continue performance of the Work hereunder. 

 
GC 3.21 LANDS AND RIGHTS-OF-WAY 

The lands and rights-of-way for the project to be constructed will be provided by the City.  The Contractor shall 
make his/her own arrangements and pay all expenses for additional area required by him/her outside the limits of 
the City’s land and right-of-way.  Work in the public right-of-way shall be done in accordance with the 
requirements of the permit issued by the public agency in whose right-of-way the work is located in addition to 
conforming to the plans and specifications. 
 
GC 3.22 WAIVER OF RIGHTS 
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Except as otherwise specifically provided in the Contract Documents, no action or failure to act by the City, 
Owner’s Representative, Construction Manager or Contractor shall constitute a waiver of any right or duty 
afforded any of them under the Contract Documents, nor shall any such action or failure to act constitute an 
approval of or acquiescence in any breach thereunder. 
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SECTION 4.0 SHOP DRAWINGS AND QUALITY CONTROL/INSPECTIONS 

 
GC 4.1  CONTRACTOR'S RESPONSIBILITIES 
The Contractor shall submit, at its own expense, submittals and details of structural and reinforcing steel, 
concrete mix designs, coatings, equipment, material, electrical controls, architectural fabrications, pipe, pipe 
joints, special pipe sections, and other appurtenances as required in the Technical Specifications and Special 
Conditions of the Contract Documents.  The contract Unit Bid Price for the various items requiring submittals shall 
include the cost of furnishing all shop drawings, product data, and samples, and the Contractor will be allowed no 
extra compensation for such drawings, product data or samples. 
 
All submittals and supporting drawings, designs, calculation, data, catalogs, schedules, etc., shall be submitted as 
the instruments of the Contractor, who shall be responsible for their accuracy, completeness, and coordination. 
Such responsibility shall not be delegated in whole or part to subcontractors or suppliers. These submittals may 
be prepared by the Contractor, subcontractors, or suppliers, but the Contractor shall ascertain that submittals 
meet all of the requirements of the Contract Documents while conforming to structural, space, and access 
conditions at the point of installation. Designation of work "by others," if shown in submittals, shall mean that the 
work will be the responsibility of the Contractor rather than the subcontractor or supplier who prepared the 
submittals. The Contractor shall insure that there is no conflict with other submittals and notify the Construction 
Manager in each case where its submittal may affect the work of another Contractor or the City. The Contractor 
shall insure coordination of submittals among the related crafts and subcontractors. 
 
Submittals shall be prepared in such form that data can be identified with the applicable Specification paragraph. 
The data shall clearly demonstrate compliance with the Contract Drawings and specifications and shall relate to 
the specific equipment to be furnished. Where manufacturer's standard drawings are employed, they shall be 
marked clearly to show what portion of the data is applicable to this Project. 
 
GC 4.2  SOURCE OF MATERIALS 
Unless otherwise approved in writing by the Construction Manager, only unmanufactured materials produced in 
the United States, and only manufactured materials made in the United States, shall be used in the performance 
of this contract. 
 
GC 4.3  TRANSMITTAL PROCEDURES 
 

4.3.1 TRANSMITTAL FORM 
A separate transmittal form shall be used for each specific item, class of material, equipment, and items 
specified in separate, discrete sections for which the submittal is required. Submittal documents common 
to more than one piece of equipment shall be identified with all the appropriate equipment numbers. 
Submittals for various items shall be made with a single form when the items taken together constitute a 
manufacturer's package or are so functionally related that expediency indicates checking or review of the 
group or package as a whole. The specification section to which the submittal is related shall be indicated 
on the transmittal form. 

 
A unique number, sequentially assigned, shall be noted on the transmittal form accompanying each item 
submitted. Original submittal numbers shall have the following format: "XXX"; where "XXX" is the 
sequential number assigned by the Contractor. Resubmittals shall have the following format:  "XXX-Y"; 
where "XXX" is the originally assigned submittal number and "Y" is a sequential letter assigned for 
resubmittals, i.e., A, B, or C being the 1st, 2nd, and 3rd resubmittals, respectively. Submittal 25B, for 
example, is the second resubmittal of submittal 25. 
 
4.3.2 DEVIATIONS FROM THE CONTRACT 
If the submittals show any deviations from the Contract requirements, the Contractor shall submit with the 
submittal submission a written description of such deviations and the reasons therefore. If the City 
accepts such deviation, the City shall issue an appropriate Contract Change Order, except that, if the 
deviation is minor, or does not involve a change in price or in time of performance, a Change Order may 
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not be issued. If deviations from the Contract requirements are not noted on the submittal by the 
Contractor, the review of the shop drawing shall not constitute acceptance of such deviations. 
 
4.3.3 SUBMITTAL COMPLETENESS 
The Contractor shall check all submittals before submitting them to the Construction Manager and shall 
certify on the transmittal letter and on each shop drawing that they have been checked, are in compliance 
with the drawings and specifications, and all deviations from the Contract requirements are noted.  
 
If the Contractor submits an incomplete submittal, the submittal may be returned to the Contractor without 
review. A complete submittal shall contain sufficient data to demonstrate that the items comply with the 
specifications, shall meet the minimum requirements for submissions cited in the Technical 
Specifications, shall include materials and equipment data and certifications where required, and shall 
include any necessary revisions required for equipment other than first named.   
 
The City reserves the right to deduct monies from payments due the Contractor to cover additional actual 
costs of review beyond the second submission. 

 
4.3.4 SUBMITTAL PERIOD 
All submittals shall be submitted to the Construction Manager within fifteen (15) calendar days after the 
date of the Notice to Proceed by the City, unless the Construction Manager accepts an alternate schedule 
for submission of submittals proposed by the Contractor or unless provided for differently in the Special 
Conditions. 
 
4.3.5 MATERIAL AND EQUIPMENT SUBSTITUTIONS 
In preparing these specifications, the Design Consultant has named those products which to its 
knowledge meet the specifications and are equivalent in construction, functional efficiency, and durability. 

 
Wherever catalog numbers and specific brands or trade names preceded by "similar and equal" or 
followed by the designation "or equal" are used in conjunction with a designated material, product, 
installation, or service mentioned in these specifications, they are used to establish the standards of 
quality and utility required.  The Contractor may request, in writing, approval of any material, process or 
article which he/she believes to be equal.  The written request shall state how the material, process, or 
article proposed for substitution compares with or differs from the designated material, process, or article 
in composition, size, arrangement, performance, and in addition, the request shall be accompanied by 
documentary evidence of equality in price and delivery or evidence of difference in price and delivery.  
Data on price shall be in the form of certified quotations from suppliers of both the designated and 
proposed material, process or article.  If any material, process or article offered by the Contractor is not, in 
the opinion of the Engineer, equal or better in every respect to that specified, then the Contractor must 
furnish the material, process or article specified or one that, in the opinion of the Engineer, is the equal or 
better in every respect.  In the event the Contractor furnishes material, process, or article more expensive 
than that specified, the difference in cost of such material, process, or article so furnished shall be borne 
by the Contractor.  Pursuant to NRS, Chapter 338.140, data substantiating a request for substitution of 
“an equal” item shall be submitted within seven (7) days after Award of the Contract. 
 

GC 4.4  REVIEW PROCEDURE 
Submittals shall be submitted to the Construction Manager for review and will be returned to the Contractor within 
fifteen (15) working days after receipt, unless otherwise provided for in the Special Conditions. The primary 
objective of review of submittals by the City is the completion of the Project in full conformance with the Contract, 
unmarred by field corrections, and within the time provided. In addition to this primary objective, submittal review 
as a secondary objective will assist the Contractor in its procurement of equipment that will meet all requirements 
of the Project Drawings and specifications, will fit the structures detailed on the drawings, will be completed with 
respect to piping, electrical, and control connections, will have the proper functional characteristics, and will 
become an integral part of a complete operating facility.  
 
After review by the City of each of the Contractor's submissions, the material will be returned to the Contractor 
with actions defined as follows: 
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A. No Exceptions Noted (Resubmittal Not Required) 

Accepted subject to its compatibility with future submissions and additional partial submissions for 
portions of the work not covered in this submission. Does not constitute approval or deletion of 
specified or required items not shown in the partial submission. 
 

B. Make Corrections Noted (Resubmittal Not Required) 
Same as A, except that minor corrections as noted shall be made by the Contractor. 
 

C. Make Corrections Noted (Resubmittal) 
Rejected because of inconsistencies or errors which shall be resolved or corrected by the 
Contractor prior to subsequent review by the City. 

 
D. Not Acceptable (Resubmit) 

Submitted material does not conform to drawings and specifications in major respects, i.e.: wrong 
size, model, capacity, or material. 

 
It shall be the Contractor's responsibility to copy and/or conform reviewed submittals in sufficient numbers for its 
files, subcontractors, and vendors. 
 
The Contractor shall submit a minimum of six (6) copies for each submittal. The Construction Manager will retain 
a minimum of four (4) copies for its use and record and return two (2) copies to the Contractor. 
 
The City’s favorable review of submittals shall be obtained prior to the fabrication, delivery and construction of 
items requiring submittal review. 
 
Favorable review of submittals does not constitute a change order to the Contract requirements. The favorable 
review of all submittals by the City shall apply in general design only and shall in no way relieve the Contractor 
from responsibility for errors or omissions contained therein. Favorable review by the City shall not relieve the 
Contractor of its obligation to meet safety requirements and all other requirements of law. Favorable review by the 
City shall not constitute acceptance by the City of any responsibility for the accuracy, coordination, and 
completeness of any items or equipment represented on the submittals.  
 
GC 4.5  QUALITY CONTROL - GENERAL 
All materials and equipment to be incorporated into the Work, unless otherwise specified, shall be new and of the 
specified quality and equal to the samples found to be acceptable by the Design Consultant if samples have been 
submitted. All materials, equipment, and supplies provided shall, without additional charge to the City, fully 
conform with all applicable state and federal safety laws, rules, regulations, and orders, and it shall be the 
Contractor’s responsibility to provide only such materials, equipment, and supplies.  It shall be the duty of the 
Contractor to call the Construction Manager's attention to apparent errors or omissions and request instructions 
before proceeding with the Work. The Construction Manager may, by appropriate instructions, correct errors and 
supply omissions not involving extra cost, which instructions shall be as binding upon the Contractor as though 
contained in the original Contract Documents. 
 
At the option of the Construction Manager, materials and equipment to be supplied under this Contract will be 
tested and inspected either at their place of origin, laboratory, or at the site of the Work. The Contractor shall give 
the Construction Manager written notification at least 30 days prior to the shipment of materials and major 
equipment to be tested and inspected at point of origin. Prior to shipping any precast concrete products, a 
meeting shall be held at the manufacturer’s site to discuss and agree on uniform acceptability standards for the 
precast products.  Satisfactory tests and inspections at the point of origin shall not be construed as a final 
acceptance of the materials and equipment, nor shall such tests and inspections preclude retesting or re-
inspection at the site of the Work. 
 
Inspection of the Work by the City, Construction Manager and/or Design Consultant shall not relieve the 
Contractor of its obligations to conduct comprehensive inspections of the Work, to furnish materials and perform 
acceptable Work, and to provide adequate safety precautions in conformance with the intent of the Contract. 
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4.5.1 QUALITY ASSURANCE INSPECTION 
All work and materials are subject to the inspection of the Construction Manager. The Contractor shall 
prosecute work only in the presence of the Construction Manager or a City inspector appointed by the 
Construction Manager, and any work done in the absence of said Construction Manager or inspector may 
be subject to rejection.  Furthermore, failure to call for the Construction Manager or inspector to inspect 
as the work progresses shall be considered as a major breach of the Contract and may constitute 
grounds for the City to terminate.  The Contractor shall make a request to the Construction Manager or 
inspector at least twenty-four (24) hours in advance before inspection services are required for the work. 
If the specifications, the Construction Manager's instructions, laws, ordinances, or any public authority 
require any work to be specially tested or approved, the Contractor shall give timely notice of its 
readiness for inspection. The City, Construction Manager, Design Consultant and authorized agents and 
their representatives shall at all times be provided safe access to the Work wherever it is in preparation or 
progress and to all warehouses and storage yards wherein materials and equipment are stored, and the 
Contractor shall provide facilities for such access and for inspection, including maintenance of temporary 
and permanent access. Inspection of the Work shall not relieve the Contractor of the obligation to fulfill all 
conditions of the Contract, and improper work will be subject to rejection. Work and materials not meeting 
such requirements shall be made good, and unsuitable work or materials may be rejected; 
notwithstanding that such work or materials have been previously inspected by the Construction Manager 
or that payment therefore has been included in a progress estimate. 
 
No work or any portion thereof shall be deemed acceptable by reason of the presence of the Engineer.  
While the Engineer will endeavor to point out to the Contractor any defective work which comes to the 
Engineer’s attention during these observations, the Engineer’s failure to do so shall not constitute the 
basis of any claim, suit, or cause of action by the Contractor or any party against the Engineer or City and 
shall not excuse nonconforming or defective work by the Contractor. 

 
No portion of any work or installed materials shall be covered or concealed in any manner without first 
being inspected by the Construction Manager. If any work should be covered up without the approval or 
consent of the Construction Manager, the Construction Manager shall have the authority to require, at 
any time before acceptance of the Work, that such work be uncovered for examination.  After 
examination, the Contractor shall restore said portions of the Work to the standards required by the 
Specifications.  Should the work thus exposed or examined prove acceptable, the uncovering or removing 
of the covering and the replacing of the covering or making good of the parts removed, will be paid for as 
provided in GC 6.0, CHANGE ORDERS, but should the work so exposed or examined prove 
unacceptable, the uncovering or removing and the replacing of the covering or making good of the parts 
removed shall be at the Contractor’s expense.  
 
4.5.2 PERMIT AND CODE COMPLIANCE INSPECTIONS 
Separate and independent from the inspections above, the Work may require the inspections of Building 
Officials or other agencies.  The Contractor shall make arrangements with the Carson City Building 
Department to schedule appropriate Building Permit compliance inspections and with other agencies (i.e. 
Fire Officials, NDOT, NDEP, etc.) to schedule their required permit and code inspections.  Such 
inspectors shall have the authority provided them by their agencies and jurisdictions. 

 
4.5.3 SAMPLES AND TESTS 
The source of supply of materials for the Work shall be subject to tests and inspection before the delivery 
is started and before such materials are used in the Work. Representative preliminary samples of the 
character and quality prescribed shall be submitted to the Construction Manager by the Contractor in 
sufficient quantities or amounts for testing or examination. 

 
All tests of materials furnished by the Contractor shall be made in accordance with the commonly 
recognized standards of national technical organizations, and such special methods and tests as are 
prescribed in the Technical Specifications. Certificates of Compliance shall be provided by the Contractor 
as required in the Technical Specifications. 
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A. Sampling 
The Contractor shall furnish such samples of materials as are requested by the Construction 
Manager. No material shall be used until the Construction Manager has had the opportunity to 
test or examine such materials. Samples shall be secured and tested whenever necessary to 
determine the quality of the material. Samples and test specimens prepared at the site, such as 
concrete test cylinders, shall be taken or prepared by the Construction Manager in the presence 
and with the assistance of the Contractor. 
 
B. Testing 
All initial testing including, but not limited to, concrete, soils, and asphalt/concrete pavement shall 
be at no expense to the Contractor and shall be performed in the City's laboratory or in a 
laboratory designated by the City. When required by the Contract or the Construction Manager, 
the Contractor shall furnish certificates of tests of materials and equipment made at the point of 
manufacture by a recognized testing laboratory. 

 
The Contractor is responsible for all system and equipment testing as provided for in these 
Contract Documents. 
 
 
C. Retesting Costs 
The costs of any retesting required due to failed test or defective material or sample shall be at 
the Contractor's expense.  The City will deduct such retesting costs from the progress payments 
through a deductive change order. 
 
D. Test Standards 
All sampling, specimen preparation, and testing of materials shall be in accordance with the 
requirements of the Standard Specifications, or any permits, and the standards of nationally 
recognized technical organizations. The physical characteristics of all materials not particularly 
specified shall conform to the latest standards published by the American Society for Testing 
Materials, where applicable. 
 
E. Testing Disputes 
In the event that the Contractor disputes the results of the City's materials testing and retains 
his/her own testing laboratory for comparison testing, only a laboratory and personnel certified 
under the Nevada Alliance for Quality Transportation Construction (NAQTC) will be considered. 
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SECTION 5.0 PAYMENT 

 
GC 5.1  GENERAL 
The Contractor shall accept the compensation, as herein provided, as full payment for furnishing all labor, 
materials, tools, equipment, and incidentals appurtenant to the various items of the Proposal Summary, as further 
specified herein, necessary for completing the Work, all in accordance with the requirements of the Contract 
Documents, including all costs of permits and compliance with the regulations of the Occupational Safety and 
Health Administration of the U. S. Department of Labor (OSHA), and no additional compensation will be allowed 
therefore. No separate payment will be made for any item that is not specifically set forth in the Proposal 
Summary, and all costs therefore shall be included in the prices named in the Proposal Summary for the various 
items of Work.  Prior to the City processing the pay estimate, if prevailing wage rates are required, the Contractor 
shall submit to the City a copy of its certified payroll reports for each week within the pay estimate period. 
 
GC 5.2  PAYMENT FOR PATENTS AND PATENT INFRINGEMENT 
All fees or claims for any patented invention, article, or arrangement that may be used upon or in the work, or is in 
any manner connected with the performance of the Work, shall be included in the price bid for doing the work. 
The Contractor and its sureties shall defend, protect, and hold the City, the Construction Manager, and Design 
Consultant, and their officers, agents, employees, and volunteers harmless against liability of any nature or kind 
for any and all costs, legal expenses, and damages made for such fees or claims and against any and all suits 
and claims brought or made by the holder of any invention or patent, or on account of any patented or unpatented 
invention, process, article, or appliance manufactured for or used in the performance of the Contract, including its 
use by the City. Before final payment is made on the Contract, the Contractor shall furnish an affidavit to the City 
regarding patent rights for the Project. The affidavit shall state that all fees and payments due as a result of the 
Work incorporated into the Project or methods utilized during construction have been paid in full. The Contractor 
shall certify in the affidavit that no other fees or claims exist in this Project. 
 
GC 5.3  PAYMENT OF TAXES 
The Contractor shall pay and shall assume exclusive liability for all taxes levied or assessed on or in connection 
with the Contractor's performance of this Contract, including, but not limited to, state and local sales and use 
taxes, federal and state payroll taxes or assessments, and excise taxes. No separate allowance will be made 
therefore, and all costs in connection therewith shall be included in the total amount of the Contract Amount. 
 
GC 5.4  PAYMENT FOR LABOR AND MATERIALS 
In accordance with the provision of NRS 338.550, the Contractor shall pay and require its subcontractors to pay 
all accounts for labor including workers’ compensation premiums, state unemployment and federal social 
security payments and other wage and salary deductions required by law. The Contractor also shall pay and 
cause its subcontractors to pay all accounts for services, equipment, and materials used by the Contractor and its 
subcontractors during the performance of Work under this Contract. Such accounts shall be paid as they become 
due and payable. 
 
GC 5.5  PARTIAL PAYMENTS 
In consideration of the faithful performance of the Work prosecuted in accordance with the provisions of the 
Contract Documents, the City will pay the Contractor for all such work installed on the basis of percentage 
completion. Amounts earned will be based on the accepted Schedule of Values. 
 
Payments will be made by the City to the Contractor on estimates approved by the Construction Manager, based 
on the value of equipment installed and tested, labor and materials incorporated into said permanent Work by the 
Contractor during the preceding month, and acceptable materials and equipment on hand (materials and 
equipment furnished and delivered to the site by the Contractor and not yet incorporated into the work 
accompanied by an approved paid invoice) per GC 5.5.1, below.  
 
Partial payments will be made monthly based on work accomplished as of the last day of each calendar month. 
 
The Contractor and Construction Manager shall meet within five (5) days after the end of each calendar month to 
review and agree on the Work completed within the past month.  The Contractor shall then submit its progress 
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billing of the Work completed during the prior month and the Work completed to date on the City’s approved form 
corresponding to the accepted Schedule of Values. Upon receipt of Contractor's progress billing, the City shall act 
in accordance with the following: 

a. The Construction Manager shall review the submitted progress billing to verify that it corresponds 
with the agreement reached at the above mentioned review meeting.  If the progress billing is 
satisfactory, the Construction Manager will process it for payment. 

 
b. If the Construction Manager determines that the progress billing is not satisfactory, then pursuant 

to NRS 338.525, the City shall, within twenty (20) days of receipt of said progress billing, give 
written notification to the Contractor of any amount that will be withheld and a detailed 
explanation of the reason for the withholding.  The remainder will be processed for payment. 

 
If requested, the Contractor shall provide such additional data as may be reasonably required to support the 
partial payment request.  Payment will be made by the City to the Contractor in accordance with City's normal 
accounts payable procedures. The City shall retain amounts in accordance with Sections GC 5.6, RETENTION, 
and GC 5.7, OTHER WITHHOLDS. 
 
Per NRS 338.515, the City shall pay the Contractor within thirty (30) days after receipt of its progress billing.  
 

5.5.1 PARTIAL PAYMENTS - INCLUSION OF MATERIALS ON HAND 
Except as otherwise provided in NRS 338.515(1), GC 5.6 “RETENTION”, NRS 338.525, and GC 5.7  
“OTHER WITHHOLDS”, pursuant to NRS 338.515(2), the City will pay or cause to be paid to the 
Contractor the actual cost of the supplies, materials and equipment that have been identified in the 
Special Conditions as eligible for such payment.  To be eligible for such payment the supplies, materials, 
or equipment must: 
 

(A) be identified in the Special Conditions: 
 
(B)  have been delivered and stored at a location, and in the time and manner, specified in 

this Contract by the Contractor or a subcontractor or supplier for use in the Work; and, 
 
(C)  be in short supply or were made specifically for this Contract. 

 
Materials, as used herein, shall be considered to be those items which are fabricated and manufactured 
goods and equipment. Only those materials for which the Contractor can transfer clear title to the City will 
be qualified for partial payment. 

 
To receive payment for materials and equipment delivered to the site, but not incorporated in the Work, it 
shall be necessary for the Contractor to submit to the Construction Manager a list of such materials at 
least seven (7) days prior to submitting the monthly progress billing for work completed. At the 
Construction Manager's discretion, the Construction Manager will approve items for which partial payment 
is to be made subject to the following: 
 

a. Only equipment or materials which have received favorable review of shop drawings will 
qualify. 
 

b. Eligible equipment or materials must be delivered and properly stored, protected, and 
maintained at the job site in a manner favorably reviewed by the Construction Manager. 

 
c. The Contractor's actual net cost for the materials must be supported by paid invoices of 

suppliers or other documentation requested by the Construction Manager. 
 
GC 5.6  RETENTION 
From each progress payment estimate, ten (10) percent of the “total completed to date” sum will be deducted and 
retained by the City, and the remainder, less the amount of all previous payment, will be paid to the Contractor. 
After fifty (50) percent of the Work has been completed and if progress on the Work remaining is satisfactory, the 
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deduction to be made from the remaining progress payments and from the final payment may be reduced to five 
(5) percent of the adjusted Contract Price at the discretion of the City. 

GC 5.7  OTHER WITHHOLDS 
In addition to the amount which the City may otherwise retain under the Contract, the City may withhold a 
sufficient amount of any payment otherwise due the Contractor, as in its judgment may be necessary to cover: 

a. Defective work not remedied; 
 

b. A reasonable doubt that the Contract can be completed for the balance then unpaid; 
 

c. Damage to another contractor, third party, or to property; 
 

d. Failure to submit, revise, resubmit, or otherwise conform to the requirements herein for 
preparing and maintaining a construction schedule; 
 

e. Failure of the Contractor to keep the Work progressing in accordance with its Progress 
Schedule; 
 

f. Failure to maintain current “As-Built” record drawings; 
 

g. Failure of the Contractor to make proper submissions, as herein specified; 
 

h. Payments due the City from the Contractor; 
 

i. Reduction of Contract Amount because of modifications; or 
 

j. The Contractor's neglect or unsatisfactory prosecution of the Work, including failure to 
clean up. 

 
When the above reasons for withhold amounts are removed, payment will be made to the Contractor for amounts 
withheld. 
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SECTION 6.0 CHANGE ORDERS 

 
GC 6.1  GENERAL 
Without invalidating the Contract and without notice to sureties or insurers, the City through the Construction 
Manager, may at any time order additions, deletions, or revisions in the Work. These will be authorized by Work 
Directive, Field Order, or Change Order. A Change Order will not be issued for a Work Directive unless the 
Construction Manager concurs with an appeal by the Contractor that such Work Directive is a change in the 
scope of the Contract. The Contractor shall comply promptly with the requirements of all Change Orders, Field 
Orders, or Work Directives. The work involved in Change Orders shall be executed under the applicable 
conditions and requirements of the Contract Documents. If any Field Order or Work Directive causes an increase 
or decrease in the Contract Amount or an extension or shortening of the Contract Time, an equitable adjustment 
will be made by issuing a Change Order. If the Contractor accepts a Change Order that does not include a time 
extension, the Contractor waives any claim for additional time for the work covered by that Change Order. 
Additional or extra work performed by the Contractor without written authorization of a Work Directive, Field Order 
or Change Order will not entitle the Contractor to an increase in the Contract Amount or an extension of the 
Contract Time. 
 
Extra work shall be that work neither shown on the Contract Drawings nor specified. Such work shall be governed 
by all applicable provisions of the Contract Documents. In giving instructions, the Construction Manager shall 
have authority to make minor changes in the Work, not involving extra cost, or extra time, and not inconsistent 
with the intent of the Work. With the exception of an emergency which would endanger life or property, no extra 
work or change shall be made unless in pursuance of a written order by the City through the Construction 
Manager, and no claim for an addition to the total amount or total time of the Contract shall be valid unless so 
ordered in writing. 
 
In case any change increases or decreases the Work shown, the Contractor shall be paid for the work actually 
done at a mutually agreed upon adjustment to the Contract Amount. 
 
If the Contractor refuses to accept a Change Order, the City may issue it unilaterally. The Contractor shall comply 
with the requirements of the Change Order. The City shall provide for an equitable adjustment to the Contract, 
and compensate the Contractor accordingly. If the Contractor does not agree that the adjustment is equitable, it 
may submit a claim in accordance with the requirements herein stated. 
 
GC 6.2  DIFFERING SITE CONDITIONS  
The Contractor shall promptly, and before such conditions are disturbed, notify the Construction Manager in 
writing, of any: 
 

a. Material that the Contractor believes may be hazardous waste that is required to be removed to a 
Class I, Class II, or Class III disposal site in accordance with provisions of law. 

 
b. Subsurface or latent physical conditions at the site differing from those indicated. 

 
c. Unknown physical conditions at the site of any unusual nature, differing materially from those 

ordinarily encountered and generally recognized as inherent in work of the character provided for 
in the Contract. 

 
The Construction Manager shall promptly investigate the conditions, and if it finds that the conditions do materially 
differ, or do involve hazardous waste, and cause an increase or decrease in the Contractor's cost of, or the time 
required for performance of any part of the Work, the City shall cause to be issued a change order under the 
procedures provided herein. 
 
In the event that a dispute arises between the City and the Contractor whether the conditions materially differ, or 
involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time required for, 
performance of any part of the Work, the Contractor shall not be excused from any scheduled completion date 
provided for by the Contract, but shall proceed with all Work to be performed under the Contract. The Contractor 
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shall retain any and all rights provided either by Contract or by law which pertain to the resolution of disputes and 
protests between the parties. 
 
No claim of the Contractor under this clause shall be allowed unless the Contractor has given the notice required. 
 
GC 6.3  RESOLUTION OF DISPUTES 

 
6.3.1 CONTRACT INTERPRETATION BY THE CONSTRUCTION MANAGER 
Questions regarding the meaning and intent of the Contract Documents shall be referred in writing by the 
Contractor to the Construction Manager. Where practical, the Construction Manager shall respond to the 
Contractor in writing with a decision within seven (7) working days of receipt of the request. 

 
6.3.2 CLAIMS  

 
A. Notice 
If the Contractor disagrees with the Construction Manager's decision, or in any case where the 
Contractor deems additional compensation or a time extension to the Contract period is due the 
Contractor for work or materials not covered in the Contract or which the Construction Manager 
has not recognized as extra work, the Contractor shall notify the Construction Manager, in writing, 
of its intention to make claim. Claims pertaining to decisions based on Contract interpretation or 
such other determinations by the Construction Manager shall be filed in writing to the 
Construction Manager within five (5) days of receipt of such decision. All other claims or notices 
for extra work shall be filed in writing to the Construction Manager prior to the commencement of 
such work. Written notice shall use the words "Notice of Potential Claim". Such Notice of Potential 
Claim shall state the circumstances and all reasons for the claim, but need not state the amount.  
 
It is agreed that unless notice is properly given, the Contractor shall not recover costs incurred by 
it as a result of the alleged extra work, changed work or other situation which, had proper notice 
been given, would have given rise to a right for additional compensation. The Contractor should 
understand that timely Notice of Potential Claim is of great importance to the Construction 
Manager and City, and is not merely a formality. Such notice allows the City to consider 
preventative action, to monitor the Contractor's increased costs resulting from the situation, to 
marshal facts, and to plan its affairs. Such notice by the Contractor, and the fact that the 
Construction Manager has kept account of the cost as aforesaid, shall not in any way be 
construed as proving the validity of the claim.   

 
B. Records of Disputed Work 
In proceeding with a disputed portion of the Work, the Contractor shall keep accurate and 
complete records of its costs and shall make available to the Construction Manager a daily 
summary of the hours and classifications of equipment and labor utilized on the disputed work, as 
well as a summary of any materials or any specialized services which are used which shall be 
signed by the Construction Manager and Contractor daily. Such information shall be submitted to 
the Construction Manager on a weekly or daily basis as determined by the Construction Manager, 
receipt of which shall not be construed as an authorization for or acceptance of the disputed 
work. 
 
C. Submission of Claim Costs 
Within thirty (30) days after the last cost of work for which the Contractor contends it is due 
additional compensation is incurred, but if costs are incurred over a span of more than thirty (30) 
days, then within fifteen (15) days after the thirtieth day and every month thereafter, the 
Contractor shall submit to the Construction Manager, as best the Contractor is able, its costs 
incurred for the claimed matter. Claims shall be made in itemized detail. Should the Construction 
Manager be dissatisfied with format or detail of presentation, and upon request for more or 
different information, the Contractor will promptly comply to the satisfaction of the Construction 
Manager. If the additional costs are in any respect not known with certainty, they shall be 
estimated as best as can be done. In case the claim is found to be just, it shall be allowed and 



GENERAL CONDITIONS 

 

GC - 44 

paid for as provided in GC 6.4, MODIFICATION PROCEDURES and GC 5.5, PARTIAL 
PAYMENTS. 

 
D. Claim Meetings 
The Construction Manager may call special meetings to discuss outstanding claims. The 
Contractor shall cooperate and attend such meetings prepared to discuss its claims, making 
available the personnel necessary for resolution, and all documents which may reasonably be 
requested by the Construction Manager. 

 
GC 6.4  MODIFICATION PROCEDURES 
 

6.4.1 CHANGES IN CONTRACT PRICE 
Whenever corrections, alterations, or modifications of the Work under this Contract are ordered by the 
Construction Manager, approved by the City, and increase the amount of work to be done, such added 
work shall be known as extra work. When such corrections, alterations, or modifications decrease the 
amount of work to be done, such subtracted work shall be known as work omitted. 

 
The difference in cost of the work affected by such change will be added to or deducted from the amount 
of said Contract Amount, as the case may be, by a fair and reasonable valuation, which shall be 
determined in one or more of the following ways as directed by the Construction Manager: 

 
a. By unit prices accepted by the City and stated in the Contract Documents or Schedule of Values; 

 
b. By unit prices subsequently fixed by agreement between the parties; 

 
c. By an acceptable lump sum proposal from the Contractor; or 

 
d. By Force Account (as described in GC 6.4.3, Force Account Payment, when directed and 

administered by the City or Construction Manager. 
 

When required by the Construction Manager, the Contractor shall submit, in the form prescribed by the 
Construction Manager, an itemized breakdown with supporting data of the quantities and prices used in 
computing the value of any change that may be ordered. 

 
The Construction Manager will review the Contractor's proposal for the change and negotiate an 
equitable adjustment with the Contractor. When there is an agreement, the Construction Manager will 
prepare and process the Change Order and make a recommendation for action by the City. All Change 
Orders must be signed by the Contractor and approved by the City unless unilaterally issued per GC 6.1, 
above. 

 
The prices agreed upon and any agreed upon adjustment in Contract Time shall be incorporated in the 
written order issued by the City, which shall be written so as to indicate an acceptance on the part of the 
Contractor as evidenced by its signature. By signature of the Change Order, the Contractor 
acknowledges that the adjustments to cost and time contained in the Change Order are in full satisfaction 
and accord, payment in full, and so waives any right to claim any further cost and time impacts at any 
time during and after completion of the Contract for the changes encompassed by the Change Order.  
 
When any Extra Work is performed by a Subcontractor, the markups established in GC 6.4.2 and GC 
6.4.3 shall be applied to the Subcontractor’s costs as determined under GC 6.4.2 and GC 6.4.3.  The 
Contractor’s markup on subcontracted work shall be limited to five percent (5%) of the total of the 
Subcontractor’s costs, which amount shall constitute the markup for all overhead and profit for the 
Contractor on work by the Subcontractor.  On any item(s) of Extra Work, there shall only be one markup 
allowed to the Subcontractor even if there are multiple tiers of subcontractors, and only one markup 
allowed to the Contractor for subcontracted work. 
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6.4.2 NEGOTIATED CHANGE ORDERS 
Under the methods described in GC 6.4.1.b and 6.4.1.c above, the Contractor shall submit substantiating 
documentation with an itemized breakdown of Contractor and subcontractor direct costs, including labor, 
material, equipment, rentals, and approved services pertaining to such ordered work in the form and 
detail acceptable to the Construction Manager. The direct costs shall include only the payroll cost for 
workers and foremen including wages, fringe benefits as established by negotiated labor agreements or 
state prevailing wages, workers' compensation and labor insurance, and labor taxes as established by 
law.  No other fixed labor burdens will be considered. The cost of materials used and equipment delivered 
and installed in the Work shall be as substantiated by appropriate documents. The cost of construction 
machinery and equipment shall be based on fair rental or ownership values acceptable to the 
Construction Manager as described in GC 6.4.3, Force Account Payment, and the cost of incidentals 
directly related to such work. The direct costs shall not include any labor or office costs pertaining to the 
Contractor's managers or superintendents, its office and office facilities, or anyone not directly employed 
on such work, nor the cost of small tools, as all such indirect costs form a part of the Contractor's 
overhead expense. 
 
Under the method described in GC 6.4.1.b and 6.4.1.c, the maximum percentage which will be allowed 
for the Contractor's combined overhead and profit will be: 

 
Direct Labor     fifteen percent (15%) 
Materials     fifteen percent (15%) 
Equipment (owned or rented)   fifteen percent (15%) 
 

The above fees represent the maximum limits which will be allowed, and they include the Contractor's 
indirect home office expenses and all costs for cost proposal preparation. 
 
The amount of credit to be allowed by the Contractor to the City for any such change which results in a 
decrease in cost will be the amount of the actual net decrease plus a credit in accordance with the 
markups allowed above.  

 
The Contractor shall not claim for anticipated profits on work that may be omitted unless the deleted 
amount of work is determined to constitute a cardinal change to the Project. 
 
6.4.3 FORCE ACCOUNT PAYMENT 
If either the amount of Work or payment for a Change Order cannot be determined or agreed upon 
beforehand, the City may direct by written Change Order, Work Directive, or Field Order that the Work be 
done on a force account basis. The term "force account" shall be understood to mean that payment for 
the Work will be done on a time and expense basis, that is, on an accounting of the Contractor's forces, 
materials, equipment, and other items of cost as required and actually used to do the work. In order to 
have a valid claim for Force Account payment, the Contractor must submit on a daily basis the City’s 
Daily Extra Work Report signed by both the Contractor’s representative and the City’s Construction 
Manager or inspector.  For the work performed, payment will be made for the documented actual cost of 
the following: 

 
a. Direct labor cost for workers, including foremen, who are directly assigned to the force 

account Work. Direct labor cost is the actual payroll cost including wages, fringe benefits 
as established by negotiated labor agreements or state prevailing wages, workers' 
compensation and labor insurance, and labor taxes as established by law. No other fixed 
labor burdens will be considered. 

 
b. Material delivered and used on the designated work, including sales tax, if paid for by the 

Contractor or its subcontractor.  Material wasted or disposed of in a manor not called for 
under the contract, material not unloaded from the transporting vehicle, material placed 
outside the limits indicated or given plans;  or material remaining on hand after 
completion of the work will not be paid for except as otherwise provided. 
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a. Equipment rental:  For any machinery or equipment, the use of which has been authorized by 
the Construction Manager, the Contractor will be paid for the use of such machinery or 
equipment in the manner hereinafter specified, regardless of ownership and any rental or 
other agreement, if such may exist, for the use of such equipment entered into by the 
contractor.   

 
Rental rates will be determined as follows: 

 
1.1 The base rates shall be those established in publications and revisions thereto 

entitled “Rental Rate Blue Book for Construction Equipment” or the “Rental Rate 
Blue Book for Older Construction Equipment” available from Equipment Watch, 
1735 Technology Drive, Suite 410, San Jose, CA 95110-1313, phone (408) 467-
6700.   
 
The hourly rate to be paid shall be the monthly rate divided by 176, multiplied by 
the regional adjustment factor, and multiplied by the appropriate rate adjustment 
factor, then plus the estimated operating cost per hour shown therein, and then 
rounded to the nearest $0.10. 
 

2. Attachments (e.g. tractor with ripper and dozer or tractor with loader and 
backhoe) will be included in the hourly rental rate only when deemed essential to 
the work as determined by the Construction Manager.  When multiple 
attachments are approved for use and are being used interchangeably, the 
attachment having the highest rental rate shall be the only on included for 
payment.   

3. No direct payment will be made for necessary accessories (including 
replenishing blades, augers, teeth, hoses, bits, etc.) if not listed in the Rental 
Rate Blue Book.   
 

4. No compensation will be allowed for shop tools having a daily rental rate of less 
than $10 as set forth in Section 18 of the Rental Rate Book.   
 

If ordered to use equipment not listed in the aforementioned publications, a suitable rental rate for 
such equipment will be established.  Contractor shall furnish any cost data which might assist in 
the establishment of such rental rate. 
 
Except as provided below, payment will be made for the actual time that such equipment is in 
operation on the work.  Time will be measured in 0.5 hours increments of actual working time and 
necessary traveling time of the equipment within the limits of the project. 
 
Authorized standby time for idle equipment will be paid for at 50% of the “monthly rate divided by 
176, multiplied by the regional adjustment factor, and multiplied by the rate adjustment factor”, 
and rounded to the nearest $0.10.  No operating cost, markup, overhead or profit will be added. 
 
The rental rates paid as above provided shall include the cost of fuel, oil, lubrication, supplies, 
small tools, necessary attachments, repairs and maintenance of any kind, depreciating, storage, 
insurance and all incidentals. 
 
When special equipment has been ordered in connection with force account work, travel time and 
transportation to the project will be measured as hereinafter outlined.  For the use of special 
equipment moved in on the work and used exclusively for extra work paid for on a force account 
basis, the rental rates as determined above and the cost of transporting the equipment to the 
location of the work and its return to its original location will be paid, all according to the following 
provisions: 
 



GENERAL CONDITIONS 

 

GC - 47 

(a) The original location of the equipment to be hauled to the location of the work will be 
agreed to in advance.   

 
(b) The City will pay the costs of loading and unloading such equipment.   
 
(c) The cost of transporting equipment on low bed trailers shall not exceed the hourly 

rates charged by established haulers.   
 
(d) The rental period shall begin at the time the equipment is unloaded at the site of the 

extra work, shall include each day that the equipment is at the site of the extra 
work, excluding Saturdays, Sundays and legal holidays unless the extra work is 
performed on such days, and shall terminate at the end of the day on which the 
Construction Manager directs the Contractor to discontinue the use of such 
equipment.   

 
(e) Should the Contractor desire the return of the equipment to a location other than its 

original location, the City will pay the cost of transportation by the above 
provisions, provided such payment shall not exceed the cost of moving the 
equipment to the work.   

 
(f) Payment for transporting and loading and unloading equipment as above provided 

will not be made if the equipment is used on the work in any other way than upon 
extra work paid for on a force account basis.        

 
To the preceding costs, there shall be added the following fees as the combined overhead and profit for 
the Contractor: 

 
a. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item a, labor, above. 

 
b. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item b, materials, 

above. 
 
c. A fixed fee not-to-exceed fifteen (15) percent of the costs of Item c, equipment, 

above. 
 

The added fixed fees shall be considered to be full compensation covering the cost of general 
supervision, overhead, profit, and all other expenses. The above fixed fees represent the maximum limits 
which will be allowed, and they include the Contractor's indirect home office expenses and all costs for 
cost proposal preparation and record keeping. 
 
6.4.4 UNIT PRICE ADJUSTMENTS DUE TO INCREASED OR DECREASED QUANTITIES 
The unit prices as stated in the Bid and as negotiated in Change Orders shall apply to one hundred (100) 
percent of the quantity indicated to be estimated quantity for the Bid item, plus or minus twenty-five (25) 
percent. Either party to the Contract will be entitled to an equitable adjustment in unit prices for that 
portion of the actual quantity less than seventy-five (75) percent or more than one hundred twenty-five 
(125) percent of the original Bid quantity.  Such equitable adjustment shall be determined in one or more 
of the following ways: 
 

A. If the parties are able to agree, the price will be determined by using: 
1. Unit prices; or 
2. Other agreed upon prices. 
 

B. If the parties cannot agree, the price will be determined by the Engineer using: 
1. Unit prices, or 
2. Other means to establish costs. 
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The following limitations shall apply in determining the amount of the equitable adjustment: 
 
A. No claim for loss of anticipated profits on deleted or uncompleted work or consequential 

damages of any kind will be allowed. 
 
B. If the actual quantity of work performed is less than seventy-five (75) percent of the 

original Bid quantity, the total payment for the item will be limited to not more than 
seventy-five (75) percent of the amount originally Bid. 

 
C. No payment will be made for extended or unabsorbed home office overhead and field 

overhead expenses to the extent that there is an unbalanced allocation of such expenses 
among the contract Bid items. 

 
D. No adjustment in the unit contract bid price will be made for any item unless the increase 

or decrease in quantity results in a change of $10,000 or more as measured by the 
original bid quantity and unit price for the item. 

 
The City will not adjust for increases or decreases if the City has entered the amount for the Bid item in 
the proposal form only to provide a common basis for bidders. 

 
6.4.5 TIME EXTENSIONS FOR CHANGE ORDERS 
If the Contractor requests a time extension for the extra work necessitated by a proposed Change Order, 
the request must be accompanied by a time impact analysis, based on the latest Construction Schedule 
update, or other method acceptable to the Construction Manager. 

 
GC 6.5  DISPUTES 
Any dispute relating to this Contract after award shall be resolved through good faith efforts by the Contractor and 
City. The Contractor shall have the right to appeal any decision by any inspector to the Construction Manager; 
and, by the Construction Manager to the Owner’s Representative. Initial notice of any dispute must be filed with 
the Construction Manager per GC 6.3.2.A, Claims - Notice. 
 
If the Contractor considers the determination of the Construction Manager to be unfair he/she shall, within ten (10) 
days after receipt of the Construction Managers decision, file a written protest with the Owner’s Representative 
stating clearly and in detail his/her objections and the reasons therefore. The Owner’s Representative shall 
review the issue in dispute and shall promptly advise the Contractor in writing of his/her final decision.  At all 
times, the Contractor shall carry on the Work and maintain its Construction Schedule in accordance with the 
requirements of the Contract and the determination of the City, pending resolution of any dispute. 
 
If review by the Owner's Representative does not result in a resolution of the dispute, the parties shall proceed to 
non-binding mediation. Non-binding mediation shall be conducted under the auspices of the American Arbitration 
Association acting under its Construction Industry Mediation Procedures.  Mediation conducted in accordance 
with this provision shall take place in Carson City, Nevada.  Mediation shall be conducted by a single mediator, 
approved by both the City and the Contractor from a list provided by the American Arbitration Association.  Each 
party shall pay one-half of the mediator’s compensation and the administration fees.  Each party shall bear its 
own expenses associated with the mediation, including but not limited to its own attorney and expert consultant 
fees.  Each party shall have at least one individual attend the mediation proceeding who has full authority to settle 
the dispute on their behalf, provided however, that any agreement reached will have to be put before the Carson 
City Board of Supervisors or Carson City Regional Transportation Commission for final approval.  
 
GC 6.6  ARBITRATION 
Any controversy or claim arising out of or relating to the performance of these Contract Documents, which cannot 
be resolved by mutual agreement or mediation, shall be submitted to binding arbitration by the claiming party by 
filing a Notice of Intent to Arbitrate (demand) within fifteen (15) days of the conclusion of mediation, specified 
above in GC 6.5, DISPUTES, with the other party and three (3) copies to the American Arbitration Association or 
the Nevada Arbitration Association.  Either party to the Contract Documents may request that any dispute or 
difference be arbitrated by filing a demand to arbitrate.  Said demand shall contain a statement of the disputes, 
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the amount involved, if any, and the remedy sought.  Through written mutual consent, the parties may agree to 
combine all disputes for a single arbitration proceeding during or after substantial completion of the Project.  Such 
arbitration shall be conducted in accordance with the Construction Industry Arbitration Rules (which can be found 
at www.adr.org ) administered by the American Arbitration Association or the Nevada Arbitration Association.  
Failure to give such notice in the time specified shall preclude the party desiring arbitration from subsequently 
arbitrating that particular claim, dispute, or other matter.  Judgment on the award rendered by the arbitrators may 
be entered in the First Judicial District Court of the State of Nevada.  
 
In the event that any controversy or claim arising out of or relating to the performance of this Contract becomes 
the subject of arbitration, Carson City shall have the right to join or bring an additional party to the arbitration 
proceeding, and the Contractor hereby irrevocably consents and agrees to such joinder. 
 
In the event that Carson City is named as a party to any arbitration action arising out of, or resulting from the 
design or construction of the Project, the Contractor hereby agrees, at the request of Carson City, to be joined as 
a party to that arbitration proceeding and to be bound by any decision resulting from arbitration. 
 
In the event of arbitration, it is agreed by the parties that all means of discovery, including but not limited to 
depositions and interrogatories, will be afforded to the parties involved in the arbitration, and the appointed 
arbitrator shall have all authority to impose sanctions against either party for failing to comply with the rules for 
discovery provided under the Nevada Rules of Civil Procedure. 
 
Any arbitration carried out under the provisions of GC 6.6, ARBITRATION, shall be heard and determined by a 
three (3) member panel.  From a list of arbitrators provided by the American Arbitration Association, Carson City 
shall select one (1) member of the panel and the Contractor shall select one (1) member of the panel.  The third 
member of the panel shall be selected from said list by the first two (2) members and shall be approved by both 
Carson City and the Contractor.  The third (3rd) member shall function as the Chairperson of the arbitration panel. 
 
The Contractor shall carry on the Work and maintain progress during any arbitration or any other disputes unless 
otherwise mutually agreed upon in writing. 
Arbitration conducted in accordance with this provision shall take place in Carson City, Nevada. 
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SECTION 7.0 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 

 
GC 7.1   GENERAL 
The Contractor shall provide all temporary facilities and utilities required for prosecution of the Work, protection of 
employees and the public, protection of the Work from damage by fire, weather or vandalism, and such other 
facilities as may be specified or required by any legally applicable law, ordinance, rule, or regulation. 
 
GC 7.2  TEMPORARY UTILITIES AND CONSTRUCTION FACILITIES 
 

7.2.1 ELECTRICAL SERVICE 
The Contractor shall arrange with the local utility to provide adequate temporary electrical service at a 
mutually agreeable location. The Contractor shall then provide adequate jobsite distribution facilities 
conforming to applicable codes and safety regulations. The Contractor shall provide, at its own cost, all 
electric power required for construction, testing, general and security lighting, and all other purposes 
whether supplied through temporary or permanent facilities. 

 
7.2.2 WATER 
The Contractor shall pay for and shall provide for all facilities necessary to furnish water for its use during 
construction. Water used for human consumption shall be kept free from contamination and shall conform 
to the requirements of the state and local authorities for potable water. The Contractor shall pay for all 
water used for the Contractor's operations prior to final acceptance. The Contractor shall be responsible 
for obtaining a City water meter and paying all associated charges, including monthly water usage. 
 
The Contractor is hereby informed that Carson City does not allow use of potable water for dust control 
on unpaved areas and/or earthwork compaction except for health safety concerns as determined by 
NDEP. The Contractor must obtain a “Treated Wastewater Effluent for Construction Purposes Permit” 
from the Carson City Wastewater Treatment Plant located at 3320 E. Fifth Street, Carson City.  Special 
arrangements must be made with the Carson City Water Utility located at 3505 Butti Way, Carson City, 
for use of potable water for dust control on paved areas. 

 
7.2.3 TEMPORARY LIGHTING 
The Contractor shall provide temporary lighting in all work areas sufficient to maintain a lighting level 
during working hours not less than the lighting level required by OSHA standards. As permanent lighting 
facilities are completed they may be used in lieu of temporary facilities, provided however, that bulbs, 
lamps, or tubes of such facilities used by the Contractor shall be replaced prior to final acceptance of the 
Work. 

 
7.2.4 HEATING AND VENTILATION 
The Contractor shall provide means for heating and ventilating all work areas as may be required to 
protect the Work from damage by freezing, high temperatures, weather, or to provide a safe environment 
for workers. Unvented direct fired heaters shall not be used in areas where freshly placed concrete will be 
exposed to the combustion gases until at least two hours after the concrete has attained its initial set. 

 
7.2.5 SANITARY CONVENIENCES 
The Contractor shall provide suitable and adequate sanitary conveniences for the use of all persons at 
the site of the Work. Such conveniences shall include chemical toilets or water closets and shall be 
located at an appropriate location at the site of the Work. All sanitary conveniences shall conform to the 
regulations of the public authority having jurisdiction over such matters. At the completion of the Work, all 
such sanitary conveniences shall be removed and the site left in a sanitary condition. 

 
7.2.6 COMMUNICATIONS 
The Contractor shall provide, at its own cost, telephone communications to the Project Site either through 
ground lines or cellular equipment. 
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7.2.7 CONSTRUCTION FACILITIES 
Construction hoists, elevators, scaffolds, stages, shoring, and similar temporary facilities shall be of ample 
size and capacity to adequately support and move the loads to which they will be subjected. Railings, 
enclosures, safety devices, and controls required by law or for adequate protection of life and property 
shall be provided. 

 
A. Staging and Falsework 
Temporary supports shall be designed by a professional registered engineer with an adequate 
safety factor to assure adequate load bearing capability. If requested by the Construction 
Manager, the Contractor shall submit design calculations for staging and shoring prior to 
application of loads. 
 
Excavation support shall be in accordance with GC 2.6.12 (D), Excavation Safety. 
 
B. Temporary Enclosures 
When sandblasting, spray painting, spraying of insulation, or other activities inconvenient or 
dangerous to property or the health of employees or the public are in progress, the area of activity 
shall be enclosed adequately to contain the dust, over-spray, or other hazard. In the event there 
are no permanent enclosures of the area, or such enclosures are incomplete or inadequate, the 
Contractor shall provide suitable temporary enclosures. 
 
 C. Warning Devices and Barricades 
The Contractor shall adequately identify and guard all hazardous areas and conditions by visual 
warning devices and, where necessary, physical barriers. Such devices shall, as a minimum, 
conform to the requirements of OSHA and MUTCD. 
 
D. Use of Explosives 
All persons engaged in the activities of receiving, storing, using, handling or transporting any 
explosives must obtain a permit from the Carson City Fire Department; and all work shall be 
governed by Title 14, Fire, of the Carson City Municipal Code. The Contractor must notify the 
Construction Manager at least 14 days prior to the use of explosives. 

 
GC 7.3  CONSTRUCTION CONTROLS 
 

7.3.1 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS 
The Contractor shall not trespass upon private property and shall be responsible for the protection of 
public and private property at and adjacent to the Work and shall exercise due caution to avoid damage 
to such property. 
 
The Contractor shall not infringe upon wetland areas at the Site, whether identified or not, without the 
written approval of the Construction Manager.  Infringement on wetlands will give cause for suspension of 
all work being conducted on or adjacent to the wetland area. 
 
In addition to any requirements imposed by law, the Contractor shall shore up, brace, underpin, and 
protect as may be necessary, all foundations and other parts of all existing structures adjacent to and 
adjoining the Site of the Work which are in any way affected by the excavations or other operations 
connected with the performance of the Work.  Whenever any notice is required to be given to any 
adjacent or adjoining landowner or other party before commencement of any work, such notice shall be 
given in writing by the Contractor. 
 
The Contractor shall repair or replace all existing improvements which are not designated for removal 
(e.g., curbs, sidewalks, survey points, fences, walls, signs, utility installations, pavements, structures, 
irrigation lines and facilities, etc.) and are damaged or removed as a result of its operations. Repairs and 
replacements shall be at least equal to existing improvements and shall match them in finish and 
dimension. 
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Land survey monuments and property marks shall not be moved or otherwise disturbed by the Contractor 
until the Contractor arranges for a Nevada licensed Land Surveyor to witness or otherwise reference their 
locations in accordance with the requirements of the agency having jurisdiction.  Any survey monument or 
property mark so moved or disturbed must be re-established and re-set by a Nevada licensed Land 
Surveyor in accordance with the requirements of the agency having jurisdiction. 

 
Trees, lawns, and shrubbery that are not to be removed shall be protected from damage or injury. If 
damaged or removed because of the Contractor's operations, they shall be restored or replaced in as 
nearly the original conditions and location as is reasonably possible or better.  Where existing turf areas 
are damaged, they must be replaced with fresh sod of matching grass. 

 
The Contractor shall give reasonable notice, as determined by the Construction Manager, to occupants or 
owners of adjacent property to permit them to salvage or relocate plants, trees, fences, sprinklers, and 
other improvements within the right-of-way which are designated for removal or would be destroyed 
because of the Work. 
 

A.  Flood Protection 
During the construction period, the Contractor shall be responsible for any damage which may 
result from flooding, including any earthwork re-excavation or replacement that may be a result of 
flooding. The Contractor shall submit to the Construction Manager a flood control plan for 
trenching operations associated with the Work. The flood control plan shall describe the 
Contractor’s plan for control and diversion of surface runoff and flood flows around trench and 
structure excavations, and the Contractor’s action plan for protection of the work and 
Contractor’s plant and equipment during flood events. 

 
7.3.2 PROJECT SECURITY 
The Contractor shall make adequate provision for the protection of the Work area against fire, theft, and 
vandalism, and for the protection of the public against exposure to injury. Contractor shall call the Carson 
City Sheriff’s Department at 887-2008 or call 911 in the event of any public harassment or violence to 
any of the Contractor’s or subcontractor’s employees. 

 
A. Fire Extinguisher 
Sufficient number of fire extinguishers of the type and capacity required to protect the Work and 
ancillary facilities, shall be provided and maintained in readily accessible locations. 

 
B. Temporary Fences 
The Contractor shall enclose the site of the Work other than roadways with a fence or barricades 
adequate to protect the Work and temporary facilities against acts of theft, violence, or vandalism. 
Work within the roadway right-of-way shall be protected as provided for in the “Manual on 
Uniform Traffic Control Devices.” 

 
In the event all or a part of the site is to be permanently fenced, this permanent fence or a portion 
thereof may be built to serve for protection of the Work site, provided however, that any portions 
damaged or defaced shall be replaced prior to final acceptance. 

 
Temporary openings in existing fences shall be protected to prevent intrusion by unauthorized 
persons. During night hours, weekends, holidays, and other times when no work is performed at 
the site, the Contractor shall provide temporary closures or guard service to protect such 
openings. Temporary openings shall be fenced when no longer necessary. 
 
C. Graffiti Removal 
The Contractor shall at all times keep all equipment, traffic control devices, materials, 
office trailers, storage facilities, the Work and the site free from graffiti.  The Contractor 
shall remove all graffiti within 24 hours of notification by the Construction Manager.  All 
expenses associated with graffiti removal shall be the responsibility of the Contractor.   
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7.3.3 ACCESS ROADS 
Access roads shall be maintained to all storage areas and other areas to which frequent access is 
required. Similar roads shall be maintained to all existing facilities on the site of the Work to provide 
access for delivery of material and for maintenance and operation. Where such temporary roads cross 
buried utilities that might be injured by the loads likely to be imposed, such utilities shall be adequately 
protected by steel plates or wood planking, or bridges shall be provided so that no loads shall discharge 
on such buried utilities. 
 
7.3.4 NOISE ABATEMENT 
Operations at the site shall be performed to minimize unnecessary noise. Special measures shall be 
taken to suppress noise during night hours. Noise levels due to construction activity shall not exceed the 
following levels: 
 
Allowable Daytime Noise Levels as measured at the exterior of any given site shall be a noise level of 
not more than 75 dba Leq from the hours of 7:00 AM to 8:00 PM daily. 
Allowable Nighttime Noise Levels as measured at the exterior of any site shall be a noise level of not 
more than 55 dba Leq from the hours of 8:00 PM to 7:00 AM daily. 

 
Internal combustion engines used on the Work shall be equipped with a muffler of a type 
recommended by the manufacturer. No internal combustion engine shall be operated without said 
muffler. 
 
7.3.5 WORKING HOURS 
Construction shall be allowed only between the hours of seven (7:00) AM and four (4:00) PM Monday 
thru Friday (Normal Working Hours) unless otherwise specified in the Special Conditions. 
 
The starting, fueling, maintenance of equipment, and delivery of equipment and materials, and placement 
or removal of traffic control devices is considered Construction and shall not be allowed outside of the 
Normal Working Hours.  Requests for exceptions to these limitations shall be made in writing to the 
Construction Manager for consideration in non-sensitive, non-residential areas. 

 
The Contractor may request to work outside the Normal Working Hours by submitting a written request to 
the Construction Manager at least seventy-two (72) hours in advance of the start of work outside the 
Normal Working Hours.  Permission may or may not be granted by the Construction Manager, with hours 
noted by the Construction Manager.  The Contractor shall be responsible for the costs of any inspection, 
testing, and additional administration incurred by the City, or its agents and representatives, for work by 
the Contractor outside the Normal Working Hours defined above, on weekdays in excess of eight (8) 
hours, or any work on weekends or holidays recognized by the City. Such costs shall be withheld from the 
succeeding monthly progress payment. Any work specifically required to be performed outside the 
Normal Working Hours as may be indicated in the Special Conditions, or work required by the 
Construction Manager, in writing, to be performed outside the Normal Working Hours, is excluded from 
withholding of payment. 

 
7.3.6 DRAINAGE CONTROL / STORM WATER POLLUTION PREVENTION PLAN 
In all construction operations, care shall be taken not to disturb existing drainage patterns whenever 
possible. Particular care shall be taken not to direct drainage water onto private property. Drainage water 
shall not be diverted to streets or drainage ways inadequate for the increased flow. Drainage means shall 
be provided to protect the Work and adjacent facilities from damage due to water from the site or due to 
altered drainage patterns from construction operations. Temporary provisions shall be made by the 
Contractor to insure the proper functioning of gutters, storm drain inlets, drainage ditches, culverts, 
irrigation ditches, and natural water courses.  The Contractor shall provide water quality and erosion 
controls in accordance with the NDEP “Handbook of Best Management Practices” to prevent 
sedimentation runoff from the Site. 
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The Contractor shall comply with the National Pollutant Discharge Elimination System (NPDES) 
regulations for storm water discharges from a construction site and the Stormwater General Permit 
NVR100000, State of Nevada, Division of Environmental Protection, General Permit.  Preparation of a 
Storm Water Pollution Prevention Plan (SWPPP) and compliance with the permitting requirements shall 
be the Contractor's responsibility. The Contractor shall submit the required Notice of Intent (NOI) to the 
NDEP and comply with the SWPPP referenced above. The Contractor shall obtain any required 
Temporary Permits prior to any discharges. The Contractor shall submit any required Notification of 
Termination to the NDEP upon completion of construction and final site stabilization, and shall submit to 
the City copies of all records associated with the permitting requirements.  Contractor must submit a copy 
of the SWPPP permit and plan to the Construction Manager prior to the start of work. 

 
The Contractor shall be responsible for all costs associated with complying with the permit requirements, 
submitting any required NOI, preparing and complying with the SWPPP, revising the SWPPP, any 
required submittal of the Notification of Termination, any required discharge permit and any other related 
costs. 

 
7.3.7 CONSTRUCTION CLEANING 
The Contractor shall, at all times, keep property on which work is in progress and the adjacent property 
free from accumulations of waste material, rubbish, caused by his/her operations. All surplus material 
shall be removed from the site immediately after completion of the work causing the surplus materials. 
Spillage resulting from hauling operations along or across existing streets or roads shall be removed 
immediately by the Contractor.  All gutters and roadside ditches shall be kept clean and free from 
obstructions.  Daily cleanup of trash, paper, and small debris subject to movement with winds shall be 
required. The Contractor shall reasonably clean the immediate Work Area on a daily basis to 
reduce risk of personal injury as well as fire hazard.   

 
7.3.8 DISPOSAL OF MATERIAL 
Unless otherwise specified in the Special Conditions, the Contractor shall make his/her own 
arrangements for disposing of construction waste materials outside the Project Site and the Contractor 
shall pay any and all dump fees required, except as provided below.  If the Contractor arranges to 
dispose of construction waste materials on private property, he/she shall first obtain written permission 
from the property owner on whose property the disposal is to be made in which the City is absolved from 
any and all liability and responsibility in connection with the disposal of such material on said property. A 
copy of said written permission must be delivered to the Construction Manager prior to starting disposal 
operations.  When construction waste material is disposed of as above provided, the Contractor shall 
conform to all required codes and permits pertaining to grading, hauling, and filling of earth or other 
materials.  The Contractor shall contact the City’s Community Development Department and the Health 
Department concerning such codes and permits. 
 
Disposal of all construction waste including but not limited to all pipe, concrete, manholes, pavement, 
building and excavated materials, and all other appurtenances shall be disposed of in a manner 
consistent with all local, State and Federal laws and guidelines. Any hazardous waste shall be disposed 
of at hazardous waste disposal sites that are permitted to accept such wastes. All disposal site locations 
shall be approved in writing by the Construction Manager. A copy of the disposal plans and any required 
permits must be delivered to the Construction Manager prior to starting disposal operations. 
 
Asbestos Cement Pipe (ACP) removed from the Project shall be separated from other material, 
manifested and delivered to the Carson City Landfill. For manifest and disposal requirements prior to 
removal of any ACP the Contractor shall contact: 
 

Mr. David Bruketta 
Operations Manager- Environmental 
Cellular phone at (775) 230-2782  

 
ACP Manifests are valid for ten (10) days from date of issuance.  
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Construction waste including but not limited to all pipe, concrete, manholes, pavement, building and 
excavated material, and all other appurtenances removed from the Project may be accepted free of 
charge at the Carson City Landfill if approved under the direction of the Construction Manager. A Landfill 
Disposal Form will be provided by the Carson City Inspector upon request by the Contractor. The 
Contractor or Contractor's agent will provide a Landfill Disposal Form, which must be signed, dated and 
timed by a Carson City Inspector, to the Landfill Attendant for a waiver of disposal fees for each separate 
load. The Contractor will pay the full disposal fee if no Landfill Disposal Form from Carson City is 
presented to the Landfill Attendant. Carson City will not reimburse the Contractor for disposal fees due to 
failure to comply with these conditions.  
 
7.3.9 PARKING AND STORAGE AREAS 
All stockpiled materials and parked equipment at the job site shall be located to avoid interference with 
private property and to prevent hazards to the public. Locations of stockpiles, parking areas, and 
equipment storage must be approved by the Construction Manager.  Material and equipment may not be 
stored in public right-of-way unless prior approval by the Construction Manager. 

 
GC 7.4  PUBLIC SAFETY/CONVENIENCE AND TRAFFIC CONTROL 
The Contractor shall so conduct his/her operations as to offer the least possible obstruction and inconvenience to 
the general public, including the residents, businesses and any other contractors working in the vicinity of the 
Work, and he/she shall have under construction no greater length or amount of work than he/she can prosecute 
properly with due regard to the rights of the public.  Convenient access to driveways, houses, and buildings along 
the line of work shall be maintained and temporary crossings shall be provided and maintained in good condition.  
Traffic shall not be prevented from accessing business.  Maintain a minimum of one (1) access to each business 
property at all times.  Business Access signs shall be used to direct business traffic.  Not more than one (1) 
crossing or intersecting street or road shall be closed at any one time.  Safe access must be maintained for 
pedestrian traffic through or around the work area at all times. 
 
Inconvenience caused by digging across driveways and sidewalks shall be kept to a minimum by restoring the 
serviceability of the driveway or sidewalk as soon as possible.  Contractor shall provide and identify to the 
Construction Manager a person to act as a community liaison person, who must be fluent in English with good 
communication skills, to personally contact each resident and business at least three (3) working days prior to 
performing any Work which effects their sewer or water service, restricts on street parking, restricts access to 
their property, or blocks a driveway or sidewalk.  Said community liaison person shall provide written notices, pre-
approved by the Construction Manager, to all such residents and businesses and must be available and able to 
answer their questions. Copies of notices to all properties other than single family residences provided to the 
Construction Manager shall include a name and signature of the person accepting the notice for those properties.  
The Contractor shall make every effort to provide alternate access to the property during such closure, if at all 
possible.  The Contractor shall replace or repair any damage done to driveways or sidewalks and shall provide 
temporary relief in the form of steel plates and supports of adequate strength over the excavation.  Access to 
properties must be restored during all non-working hours. 
 
Direct access shall be provided at all times to fire stations, fire hydrants, hospitals, police stations and at all other 
agencies or services where emergencies may require immediate access to same. 
 
Temporary paving replacement in front of business establishments shall be placed immediately following backfill 
and shall remain in place until the condition of the backfill is suitable for permanent pavement replacement.  
 
No streets or roads shall be blocked or made inaccessible, due to the Contractor's work, without approval of the 
City.  No open excavations shall be allowed during non-working hours.  Excavations shall be backfilled to grade 
and, if in a pavement area, temporarily paved level with adjacent pavement or, with the prior approval of the 
Construction Manager, covered with steel plates during non-working hours.  If temporary paving and/or 
maintenance of temporary paving of all disturbed streets, driveways and sidewalks is not completed prior to the 
end of each work day, the Construction Manager may suspend the Work on the entire project, without any 
additional costs to the City, until the temporary paving is completed and/or properly maintained.  The Construction 
Manager shall be the judge of proper maintenance of the temporary paving. 
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If needed, the City will provide the Contractor with "Temporary No Parking" signs to be posted in the construction 
area by the Contractor to accommodate each day's work. The Contractor must post the “Temporary No Parking” 
signs in the construction area no less than seventy-two (72) hours prior to the effective start of such parking 
restrictions. Temporary No Parking hours are to conform to the Contractor’s Working hours, but in no instance 
shall they exceed the Working Hours as specified in GC 7.3.5 or as amended in the Special Conditions. 
Contractor must keep a log of day, date, time and location that the signs are posted. If, when work starts, vehicles 
are parked in violation of the posted restrictions, the Contractor shall call the Carson City Sheriff's Office Dispatch 
Center at 887-2008 to request that the violating vehicle(s) be towed. Contractor shall identify expected no parking 
areas on the Traffic Control Plan and shall notify the Construction Manager at least one (1) week prior to the need 
for the “Temporary No Parking” signs. 
 

7.4.1 HAUL ROUTES 
Prior to hauling, the Contractor shall submit for approval the proposed route(s) for all construction traffic 
on the Project. This shall include any designated routes, if any, shown on the Contract Drawings. Upon 
approval, the Contractor shall adhere to approved routes only. 

 
7.4.2 TRAFFIC CONTROL   
During construction within traffic roadways the Contractor shall maintain no less than one (1) lane of 
traffic during working hours and two (2) lanes at all other times.  When one-way traffic is in effect, the 
Contractor shall employ no less than two (2) flaggers to facilitate the safe flow of traffic.  No streets or 
roads shall be blocked, closed or made inaccessible due to the Contractor’s work, without the prior 
approval of the Construction Manager.  
 
The Contractor shall provide and maintain traffic control devices such as signs, warning lights, reflectors, 
barriers, fences, flaggers, steel plates, barricades, light signs and other necessary safety devices and 
measures on all sides of the construction zone, the number, size, message and spacing of which shall be 
governed by the Traffic Control Plans, local ordinance, or permit requirements.  Traffic control shall be in 
accordance with the MUTCD. Any Traffic Control for work within NDOT right-of-way shall be in 
accordance with the NDOT permit requirements.  The Contractor shall submit for approval by the City and 
any other applicable agency, its traffic control plans at least two (2) weeks prior to beginning work on 
public streets in accordance with GC 4.0, SHOP DRAWINGS AND QUALITY CONTROL. 

 
The Contractor shall designate a Traffic Control Supervisor who shall be responsible for preparing and 
signing all Traffic Control Plans, and for installing and maintaining all traffic control devices as shown on 
the approved Traffic Control Plans.  Said Traffic Control Plans must be per the provisions of the MUTCD 
and any Special Conditions.  The Traffic Control Supervisor shall be available to be contacted by the 
Construction Manager twenty-four (24) hours per day for the duration of the Contract.  The Traffic Control 
supervisor must be certified as a worksite traffic supervisor by ATSSA.  As a minimum, the Traffic Control 
Supervisor shall check all traffic control devices at the start, mid-day, and end of each work day and at 
least once on every non-working day. 
 
In addition to the flaggers required above, the Contractor shall employ flaggers at places designated by 
the Construction Manager for the safe movement of the public through the Work area.  Flaggers shall 
possess a valid flagger card attesting that they have satisfactorily completed an instructional course in 
flagger procedures conducted by NDOT or some other approved course given by another entity of 
government within the State of Nevada.   

 
No material or equipment shall be stored or parked where it will interfere with the free and safe passage 
of public traffic, and at the end of each day's work, and at other times when construction operations are 
suspended for any reason, the Contractor shall remove all materials, equipment and other obstructions 
from the public right-of-way.  With the prior approval of the Construction Manager, the Contractor may 
shield the public traffic from materials or equipment within the public right-of-way by the use of temporary 
concrete or water filled barrier rails. 

 
The Contractor shall notify the Carson City Fire Department and Sheriff Department dispatch center at 
(775) 887-2008 at least twenty-four (24) hours in advance of rerouting public traffic when traffic patterns 
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are to be altered due to construction operations.  Said notification shall set forth the specific traffic 
patterns to be provided in lieu of the normal routing and the estimated duration of such change(s). 
 
Should the Contractor appear to be negligent in furnishing or maintaining warning and protective 
measures, as above provided, the Construction Manager may direct attention to the existence of the 
hazard, and the necessary warning and protective measures shall be immediately furnished and installed 
by the Contractor at its expense.  Failure to do so will be cause to suspend the Work until the deficiency 
is corrected.  If the Contractor does not correct a Traffic Control deficiency by the end of the work day and 
the Construction Manager determines that the public safety is endangered, then the Construction 
Manager may take the necessary action to correct the deficiency pursuant to GC 2.5.4, City’s Right to 
Carry Out the Work. 
 
7.4.3 TRAFFIC DETOURS 
Detouring traffic to private streets shall not be allowed.  Advance warning/detour signs shall be used to 
direct through-traffic, and shall be placed to notify traffic to avoid all possible situations that require 
individual motorists to turn around to avoid the closure. The advanced warning signs shall be placed in 
accordance with the approved Traffic Control Plan.  No detour or street closure signing shall be placed on 
any street prior to the start of Work hours and shall be removed prior to the end of Work hours unless 
otherwise provided in the approved Traffic Control Plan. 
 
7.4.4  PEDESTRIAN AND BICYCLE DETOURS 
Advanced warning/detour signs shall be placed to notify pedestrian and bicycle traffic of any closure and 
to avoid all possible situations that may require individuals to turn around to avoid the closure. 

 
GC 7.5  PROJECT SIGNS 
If required by Contract Special Conditions, the Contractor shall provide, install and maintain for the duration of the 
Project, Project sign(s). Two (2) signs shall be required for pipeline projects. The sign(s) shall be installed within 
fifteen (15) days of the Notice to Proceed and shall be installed where directed by the Construction Manager. The 
Project Sign(s) shall conform to the requirements listed in the Special Conditions.   
 
GC 7.6  PROJECT OFFICE 
Unless the Contractor has an office in the Carson City/Reno/Sparks area, the Contractor shall maintain a suitable 
office on the Project site.  The Contractor shall maintain at the Project site copies of the Contract Documents, 
record drawings, Project schedule, submittals, permits, Material Safety Data Sheets, approved Traffic Control 
Plans, and other relevant documents which shall be accessible to the Construction Manager and other City 
representatives during normal working hours.  Said site office shall be the headquarters of the Contractor’s 
representative authorized to receive Drawings, instructions, or other communications or articles from the City or 
its agents unless the Contractor notifies the City otherwise per GC 2.6.1, Office. 
 
 
GC 7.7  STORAGE OF MATERIALS 
Materials shall be stored in such a manner as to ensure the preservation of their quality and fitness for the Work. 
When required by the Construction Manager, materials shall be placed on platforms or other hard, clean surfaces 
and covered. 
 
Materials shall be stored so as to facilitate inspection. Storage areas shall be suitably fenced if necessary to 
protect the public or the material.  
 
Locations and arrangements for storage sites for materials and equipment outside the limits of work, shall be 
selected and maintained by the Contractor at the Contractor’s expense. Prior to occupying a storage site on 
private property, the Contractor shall submit a letter or agreement signed by the private property owner that 
authorizes the Contractor to occupy the private property. The City shall be specifically exempted in any 
agreement from any liability incurred from the use of private property for construction purposes. Use of portions of 
the City's area at the site for materials and equipment storage shall be permitted upon the approval of the 
Construction Manager. 
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GC 7.8  HAZARDOUS MATERIALS 
The storage and handling of potential pollution-causing and hazardous materials, including but not necessarily 
limited to: gasoline, oil, and paint shall be in accordance with all local, state, and federal requirements. All 
hazardous materials shall be stored and handled in accordance with the Material Safety Data Sheets for the 
products. Material Safety Data Sheets shall be submitted to the Construction Manager prior to the delivery of 
materials to the Project site.  Copies of the Material Safety Data Sheets shall be maintained at the Project Site in 
a readily accessible location.  
 
GC 7.9  SYSTEM TESTING 
The Contractor shall test the facilities as specified in the Technical Specifications. The Contractor shall provide all 
other necessary facilities for conducting the tests including but not limited to: personnel, power, water, equipment, 
and chemicals. The Contractor shall provide a minimum of forty-eight (48) hours notice to the Construction 
Manager of its readiness and intent prior to each test. 
 
GC 7.10  COORDINATION/COOPERATION WITH UTILITIES 
Within the construction limits of this Project may be various utility systems including water, reclaimed water, 
sanitary sewers, storm drains, gas, telephone, cable television, and electric power.  The approximate location of 
known main line utilities, as taken from existing records, is shown on the Drawings.  The service connections to 
these facilities may not be shown on the Drawings, however, the Contractor shall field locate and protect all 
service connections from damage during the course of the Work.  The full costs for locating and protecting such 
service connections shall be included in the various items of work and no additional compensation shall be 
allowed.  Where underground main utility distribution lines are shown on the plans or marked in the field, the 
Contractor shall assume that every property parcel is served by service connections for each type of utility.  The 
City and Engineer do not guarantee that all existing utilities and facilities are shown on the Drawings or that they 
are shown in their actual position.  The Contractor shall consider it normal and expected that the elevation and 
alignment of said utilities may vary from that shown on the Drawings, and also that utilities may be encountered 
that are not shown on the Drawings.  Also consider it normal and expected that utilities will prove to be an 
impediment to the operations and that use of other than the usual equipment and construction methods in 
accomplishing the necessary work over, around or under such utility installations may be necessary.  Should a 
discrepancy be found on the Drawings, it shall not be construed to relieve the Contractor from his/her 
responsibility to protect any such utility or facility. 
 
The City has notified all utility companies, all pipeline owners, or other parties known to be affected by the Project 
and has endeavored to have all necessary adjustments of their facilities and other appurtenances made as soon 
as possible to eliminate conflicts within or adjacent to the limits of construction.  The Contractor shall be 
responsible to protect and/or support all utilities which do not have to be relocated, but which do affect the Work. 
Where the City has made arrangements with utility owners to relocate or adjust their facilities, the City's 
responsibility for such adjustments are shown on and called out at the specific locations on the plans. 
 
Any delays to the Contractor’s operations performing the current critical item(s) of work on the latest favorably 
reviewed Construction Schedules as a direct result of utility or other facilities not being rearranged as herein 
provided (other than delays in connection with rearrangements made to facilitate Contractor’s construction 
operations) will be considered excusable delays within the meaning of GC 3.12.2, Excusable Delays. 
 
It shall be the Contractor’s full responsibility to call Underground Service Alert (USA) at (1-800-227-2600) not 
less than two (2) working days, but not more than fourteen (14) calendar days, prior to performing any excavation, 
for location mark-out of any underground utilities and obtaining an inquiry identification number.  Contractor must 
comply with all instructions received from USA. 
 
Note: Per NRS 455.082, the approximate location of a subsurface installation marked in response to a notice to 
USA means a strip of land not more than twenty-four (24) inches on either side of the exterior surface of a 
subsurface installation. 
 
If a private underground utility such as gas, electric, telephone or cable television facility must be located or 
adjusted for construction operations and its location differs by more than twenty-four (24) inches on either side of 
the exterior surface of the subsurface facility from that shown on the plans or marked in the field, the City shall 
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reimburse the Contractor, as extra work, for the difference between the costs incurred in finding the actual 
location of the facility and the costs of finding the reputed location of the facility. 
 
Contractor shall pothole all indicated, shown, or marked utilities and points of connection to verify their exact 
location.  The Contractor shall have the proposed Work laid out in the filed by a Nevada Licensed Professional 
Land Surveyor or the Surveyor’s subordinates prior to commencing with the potholing.  The Contractor shall then 
pothole prior to performing any other Work including saw cutting for the work.  The Contractor shall obtain date 
(on a form provided by the Construction Manager) to include type, size, and dimensions, material, location and 
elevation of the underground utilities, referenced to the Surveyor’s lay out stakes for each pothole.  The 
Contractor shall provide to the Construction Manager, all data, and shall identify to the Construction Manager any 
facilities which conflict with the Work on the day the pothole is performed.  Carson City will not be responsible for 
any damages, delays or standby time caused by the Contractor’s failure to perform potholing prior to 
commencement of the Work, failure to provide the data or identify the conflicts when specified, or failure to locate 
services, laterals or points of connections.  
 
Carson City will be responsible for repairs, damages and standby time caused the Contractor due to non-marking, 
mis-marking or mis-locating, as defined in NRS 455.082, of the City’s main line water mains, reclaimed water 
mains, sanitary sewer main lines and storm drains.  Compensation to the Contractor for such repairs, damages or 
standby time shall be calculated on the basis of GC 6.4.3, Force Account Payment.  NOTE: This provision does 
not apply to service laterals/connections unless the Contractor can show he/she used diligence in trying to locate 
each service.   
 
The Contractor shall not interrupt the service function or disturb the support of any utility without authority from the 
utility owner.  All valves, switches, manholes, vaults, and meters shall be maintained readily accessible for 
emergency shutoff or access.  In case it should be necessary to move or temporarily maintain the property of any 
utility, the cost of which is not required to be borne by the owner thereof, the Contractor shall bear all time 
required and all expenses incidental to the removal or temporary maintenance of such property in a manner 
satisfactory to the owner thereof.  The work necessary to the raising, lowering, or relocating of a utility may be 
done by the owner of the utility or by the Contractor, at the option of the utility owner.  All work shall be in 
accordance with the utility owner’s standards, and shall be at the Contractor’s time and expense unless 
otherwise expressly provided for in the Special Conditions. 
 
The Contractor shall repair or replace all utilities damaged or destroyed due to his/her operations, even in the 
event such damage or destruction occurs after backfilling or is not discovered until after completion of backfilling. 
The Contractor shall resolve all crossing and clearance problems with the utility company concerned and the 
Construction Manager.  The right is reserved to the State, County, City, and owners of private utilities and 
franchises to enter at any time upon any street, alley, right-of-way, or easement for the purpose of making 
changes in their property made necessary by the Work and for the purpose of maintaining and making repairs to 
their property. 
 
In cases where water or sewer mains, or service connections thereto, are accidentally broken or, with the prior 
approval of the Construction Manager, are intentionally cut by the Contractor, they shall be fully repaired to City 
specifications and returned to service within four (4) hours, or sooner if deemed necessary by the Construction 
Manager.  The Contractor is to make these repairs a priority over other portions of the Work. 
 
At all times allow the Fire Department access to fire hydrants.  Do not place materials or other obstructions closer 
to a fire hydrant than permitted by ordinance, rules, or regulations or within fifteen (15) feet of the fire hydrant in 
the absence of such ordinances, rules, or regulations. 
 
GC 7.11  CONTAMINATED GROUNDWATER and/or SOIL 
Contaminated groundwater and/or soil may exist anywhere within the Project limits.  If contaminated groundwater 
and/or soil are encountered during construction, the Contractor must act in accordance with all applicable 
Federal, State, and local laws and Nevada Administrative Code 445A.347, which requires the Nevada 
Department of Environmental Protection be notified within twenty-four (24) hours of the encounter at (775) 687-
4670. 
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GC 7.12 DUST CONTROL 
The Contractor is responsible for the control of dust originating from any and all of the Contractor's construction 
operations either within or outside of the Work Area at all times in accordance with Federal, State and local laws, 
at the Contractor's expense.  In areas where fugitive dust is a nuisance, the Contractor shall, as often as 
necessary, wet down the area to prevent dusty conditions.  This includes weekends and holidays.  The Contractor 
shall contact NDEP to determine if a Ground Disturbance Permit is required. 
 
GC 7.13 BY-PASS PUMPING OF SANITARY SEWER 
The Contractor shall prepare and submit to the Construction Manager a plan for by-pass pumping of sanitary 
sewers which will provide for adequate size pumps and hoses to carry the flows from one manhole to another.  
Hoses must be rated for traffic if traffic is allowed on the roadway where the hose is placed.  Provide a backup 
pump, replacement hose sections and a backup power source at the work site prior to commencing any by-pass 
pumping operations. Contractor must test the by-pass pumping system, including the backup pump, in the 
presence of the Construction Manager or his/her representative prior to effecting the flow in the existing sanitary 
sewer to be diverted.  Contractor must identify and have available during pumping operations a person capable 
and qualified to make emergency repairs in case of a failure of any part of the by-pass pumping operation. The 
Contractor shall ensure that no spillage of raw sewage will occur on or in the ground.  The by-pass pumping plan 
shall also address how an accidental spill of raw sewage would be contained and mitigated.  
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SECTION 8.0 CONTRACT COMPLETION, O&M MANUALS 

 
GC 8.1  INTERMEDIATE COMPLETION 
When an intermediate milestone is specified in the Contract Documents, and the Contractor considers that a 
Work element, section, or division has met the intermediate completion stage requirements, the Contractor shall 
notify the Construction Manager in writing. Upon receipt of the notification, the Construction Manager and the City 
will make inspection to determine if the Work element, section or division is sufficiently complete in accordance 
with the Contract Documents to determine its acceptability for Intermediate Completion and for determination of 
any other items which do not meet the terms of the Contract so the City can occupy or utilize the Work for its 
intended use. Upon verification that the Work element, section, or division meets the contractual requirements for 
Intermediate Completion, the Construction Manager shall prepare a Notice of Intermediate Completion letter for 
the City’s signature. The notice shall establish the date of Intermediate Completion, the responsibilities of the 
City and Contractor for maintenance, utilities, and damage to the subject Work. If items are found which prevent 
such use or occupancy, the Construction Manager shall notify the Contractor of such items. 
 
Upon the completion of such corrective work, the Contractor shall so notify the Construction Manager in writing. 
The Contractor agrees to pay the City's actual costs including, but not limited to, charges for engineering, 
inspection and administration incurred due to the Contractor’s failure to complete the punch list work within the 
time period specified. 
 
Unless otherwise specified under Special Conditions, no partial acceptance of any portion of the Work will be 
made and no acceptance other than the final acceptance of the overall completed Project will be made.  No 
review pertaining to specific parts of the Project shall be construed as final acceptance of any part until the overall 
final acceptance by the City is made.  Final payment for completed portions of Work will not be made until final 
acceptance of the total Work. 
 
GC 8.2  SUBSTANTIAL COMPLETION 
When the Contractor considers that all Work required by this Contract including equipment start-up and testing is 
substantially complete, the Contractor shall notify the Construction Manager in writing. Upon receipt of the 
notification, the Construction Manager and the City will make inspection to determine if the Work is sufficiently 
complete in accordance with the Contract Documents to determine its acceptability for Substantial Completion 
and for determination of any other items which do not meet the terms of the Contract so the City can occupy or 
utilize the Work for its intended use. If items are found which prevent such use or occupancy, the Construction 
Manager shall notify the Contractor of such items. Upon verification that the Project is substantially complete, the 
Construction Manager shall prepare a Notice of Substantial Completion letter for the City’s signature. The notice 
shall establish the date of Substantial Completion and the responsibilities of the City and Contractor for 
maintenance, utilities, and damage to the Work. 
 
GC 8.3  CONSTRUCTION COMPLETION, FINAL INSPECTION, PAYMENT, AND ACCEPTANCE 
When the Contractor considers that all Work including record drawings, operation and maintenance manuals, and 
cleanup has been completed in accordance with the terms of the Contract, the Contractor shall notify the 
Construction Manager. Upon notification, the Construction Manager and the City will make the pre-final inspection 
to determine the actual status of the Work in accordance with the terms of the Contract. If materials, equipment, 
or workmanship are found which do not meet the terms of the Contract, the Construction Manager shall prepare a 
final punch list of such items and submit it to the Contractor. Following completion by the Contractor of the 
corrective work, required by the punch list, the Construction Manager shall notify the City that the Work has been 
completed in accordance with the Contract. A final inspection will be made to determine the acceptability of the 
Work. After completion of the Work, but prior to its acceptance by the City, the last partial payment will be made to 
the Contractor. 
 
After receipt of the last partial payment, but prior to acceptance of the Work by the Carson City Board of 
Supervisors or Carson City Regional Transportation Commission, the Contractor shall send a letter to the 
Construction Manager submitting lien releases for all material, or labor for any work covered by this Contract. The 
letter shall state that acceptance of the final payment described below shall operate as and shall be, a release to 
the City, the Construction Manager, the Design Consultant, and their duly authorized agents, from all claims 
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and/or liability to the Contract arising by virtue of the Contract related to those amounts. Disputed Contract claims 
in stated amounts previously filed as provided in GC 6.3.2, Claims, may be specifically excluded by the Contractor 
from the operation of the release.   
Following receipt of all required submittals, the Construction Manager's written statement that construction is 
complete, and recommendation from the City’s representative to accept the Project, the Construction Manager 
shall prepare an agenda item for the Carson City Board of Supervisor’s or Carson City Regional Transportation 
Commission’s acceptance of the completed Work and a Notice of Completion.   
 
Following the acceptance by the Carson City Board of Supervisors or the Carson City Regional Transportation 
Commission of the completed Work embraced in the Contract, the City will cause to be recorded in the office of 
the County Recorder a Notice of Completion. 
 
Thirty (30) days after recording the Notice of Completion of the Work involved in the Contract, the City will pay the 
Contractor such sums of money as may be due the Contractor including all sums retained but excluding such 
sums as have previously been paid the Contractor. This payment will constitute the final payment to the 
Contractor under this Contract. 
 
GC 8.4  OPERATION AND MAINTENANCE MANUALS 
Prior to the delivery and installation of any item of machinery or equipment, the Contractor shall submit one (1) 
copy of the Operation and Maintenance Manual(s) as required by the Technical Specifications. The manual(s) will 
be reviewed by the Construction Manager and/or Design Consultant for content and the Construction Manager 
will advise the Contractor within five (5) working days of receipt if the manual is acceptable for the delivery and 
installation of the equipment or machinery. No equipment or machinery shall be tested or installed if the general 
content of the manual is found to be deficient. The final Operation and Maintenance Manuals, three (3) copies, 
must be submitted and favorably reviewed prior to final acceptance.  

 
GC 8.5  EQUIPMENT START-UP 
After all acceptance tests have been completed by the Contractor, but prior to final acceptance, the Contractor 
shall recheck all equipment for proper alignment and adjustment, check oil levels, relubricate all bearing and 
wearing points, and assure that all equipment is in proper condition for regular continuous operation.  Final start-
up of equipment requires forty-eight (48) hours advance notice to the Construction Manager and coordination with 
the user department of the City.  Start-ups shall only occur Monday through Thursday. 
 
GC 8.6  FINAL CLEAN UP 
At the completion of the Work and before final inspection, the Contractor shall clean the Work Area, material sites, 
adjacent property and streets and all grounds occupied by the Contractor in connection with the Work of all 
rubbish, excess and waste materials, as well as all his/her tools, construction equipment, machinery and 
temporary facilities. All parts of the Work shall be left in a neat and clean condition.  If the Contractor fails to clean 
up at the completion of the Work, the City may do so and the cost shall be charged to the Contractor. 
 
GC 8.7  WARRANTY OF TITLE 
No material, supplies, or equipment for the Work under this Contract shall be purchased subject to any chattel 
mortgage, security agreement, or under a conditional sale or other agreement by which an interest therein or any 
part thereof is retained by the seller or supplier. The Contractor warrants clear title to all material, supplies, and 
equipment installed or incorporated in the Work and agrees upon completion of all work to deliver the premises, 
together with all improvements and appurtenances constructed or placed thereon by the Contractor, to the City 
free from any claim, liens, security interest, or charges, and further agrees that neither the Contractor nor any 
person, firm, or corporation furnishing any materials or labor for any work covered by this Contract shall have any 
claims, liens, security interests or charges against this Project, provided that this shall not preclude the Contractor 
from installing metering devices or other equipment of utility companies, the title of which is commonly retained by 
the utility company.  Nothing contained in this Section, however, shall defeat or impair the right of such persons 
furnishing materials or labor under any bond given by the Contractor for their protection or any right under any law 
permitting such persons to look to funds due the Contractor in the hands of the City.  The provisions of this 
Section shall be inserted in all subcontracts and material contracts, and notices of its provisions shall be given to 
all persons furnishing materials for the work when no formal contract is entered into for such materials. 
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GC 8.8  RECORD DRAWINGS 
The Contractor shall keep at the Site a copy of the Contract drawings and specifications, including addenda and 
change orders, to which the Design Consultant, Construction Manager, and City shall have access at all times. 
 
The Contractor shall maintain one (1) set of specifications and full size drawing prints and mark thereon in red any 
and all deviations from plan dimensions, elevations, or orientations, and all changes from addenda, change 
orders, and clarifications. Marked prints shall be updated at least weekly and shall be available to the City for 
review. Prior to Final  
Acceptance by the City, the Contractor shall submit the record Drawings to the Construction Manager in the 
manner and format specified in the Special Conditions. 
 
GC 8.9  WARRANTY 
The Contractor hereby agrees to make, at its own expense, all repairs or removals and replacements 
necessitated by defects in materials or workmanship supplied under the terms of this Contract, and to pay for any 
damage to other works resulting from repairs or removals and replacements of such defects which become 
evident within one (1) year after the date of Substantial Completion of the Project by Carson City or within such 
longer period of time as may be prescribed by law or by the terms of any applicable technical specification. The 
Contractor further assumes responsibility for a similar guarantee for all work and materials provided by 
subcontractors or manufacturers of packaged equipment components. The Contractor also agrees to indemnify, 
defend, and hold the City, and it’s officers, agents, employees, and volunteers harmless from liability of any kind 
arising from damage due to said defects. 
 
The Contractor shall execute and submit a completed Warranty Form in the format as appended to this section for 
the Work. The Warranty Form shall be submitted prior to the final acceptance of the Project or within five (5) days 
of the occupancy or use of a portion of the Work, whichever is applicable. 
 
The Contractor shall, upon the receipt of written notice from the City, promptly make all repairs or removals and 
replacements arising out of defective materials, workmanship, or equipment. The City is hereby authorized to 
make such repairs or removals and replacements, and the Contractor and its Surety shall be liable for the cost 
thereof, if five (5) days after receipt of such written notice to the Contractor, the Contractor has failed to make or 
undertake the repairs or removals and replacements with due diligence. In case of emergency, where in the 
opinion of the City delay could cause serious loss or damage, repairs or removals and replacements may be 
made without notice being sent to the Contractor, and the expense in connection therewith shall be charged to the 
Contractor, and its Surety shall be liable for the cost thereof.  Such action by the City shall not relieve the 
Contractor of the guarantees required by this Section or elsewhere in the Contract Documents. 
 
This Section does not in any way limit the warranty on any items for which a longer warranty is specified or on any 
items for which a manufacturer or supplier gives a warranty for a longer period.  The Contractor agrees to act as a 
co-guarantor with such manufacturer or supplier and shall furnish the City all appropriate guarantee or warranty 
certificates upon completion of the Work.  No warranty period, whether provided for in this Section or elsewhere, 
shall in any way limit the liability of the Contractor or his/her sureties or insurers under the indemnity or insurance 
provisions of these General Conditions. 
 
Prior to the expiration of the Warranty period, the City reserves the right to hold a meeting with the Contractor. 
The purpose of the meeting would be to review warranties, bonds, and maintenance requirements and determine 
required repair or replacement requirements of defective items. 
 
For the purpose of this paragraph, acceptance of the Work or a portion of the Work by the City, shall not 
extinguish any covenant or agreement on the part of the Contractor to be performed or fulfilled under this Contract 
which has not, in fact, been performed or fulfilled at the time of such acceptance. All covenants and agreements 
shall continue to be binding on the Contractor until they have been fulfilled.  
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WARRANTY FORM 

 
 Warranty For 
 
                    (Project/Component)                  
 
                         (Location)                             
 
 
 
We hereby guarantee the                 (Project/Component)                        that we have constructed for a period of 
one (1) year from          (Date)         the date of Substantial Completion of the Work set by Carson City. 
 
The following items are excluded from the provisions of this warranty: 

 
 

 
We agree that if any of the material or equipment should fail due to any reason other than improper maintenance 
or improper operation, if any pipe or appurtenances should develop leakage, or if any settlement of fill or backfill 
occurs, or should any portion of the Work fail to fulfill any of the requirements of the Contract Documents, we will, 
within five (5) days of receipt of written notice of such defects, commence to repair or replace the same together 
with any other work which may be damaged or displaced in so doing. 
 
In the event of our failure to comply with the above mentioned conditions within a reasonable time after being 
notified, or should the urgency of the case require repairs or replacements to be made before we can be notified 
or respond to notification, we do hereby authorize Carson City, to proceed to have the defect repaired and made 
good at our expense, and we will pay the cost therefor upon demand. 
 
The warranty provided herein shall not be in lieu of, but shall be in addition to any warranties or other obligations 
otherwise imposed by the Contract Documents and by law. 
 

Contractor:                                                         
 
      Signed:                                                               
 
      Title:                                                                    
 
      Date:                                                                                                       
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SECTION 9.0 PREVAILING WAGE 

 
GC 9.1  PREVAILING WAGE RATES 
 

A.   The Contractor and subcontractors shall be bound by and comply with all federal, state and local 
laws with regard to minimum wages, overtime work, hiring and discrimination, including Chapter 
338 of the NRS, which is entitled, "Public Works Projects." The Contractor shall ensure that all 
employees on the work site are paid in accordance with the CURRENT PREVAILING WAGE 
RATES AS APPROVED BY THE STATE LABOR COMMISSIONER, whenever the actual value 
of the Contract totals One Hundred Thousand Dollars ($100,000) or more, or when required by 
the Special Conditions.  A copy of the rates are attached hereto and included herein.  If a Change 
Order causes a Contract to exceed One Hundred Thousand Dollars ($100,000), the State Labor 
Commissioner may audit the entire Contract period. 

 
 When federal money is associated with the project making the Contract subject to both state and 

federal wage rates, the Contractor shall not pay less than the higher rate when the two rates differ 
for similar kinds of labor. 

 
 Questions involving the Prevailing Wage Rates for Carson City should be referred to the Labor 

Commissioner, State of Nevada, at (775)687-4850. 
 
B. Posting of Minimum Wage Rates - In accordance with NRS, Chapter 338, Section 338.020, the 

Contractor shall post the hourly and daily rate of wages to be paid to each of the classes of 
mechanics and workers on the site of Work of this Contract in a place generally visible to the 
workers. 

 
C. Pursuant to NRS 338.060 and 338.070, the Contractor hereby agrees to forfeit, as a penalty to 

the City, not less than Twenty Dollars ($20) nor more than Fifty Dollars ($50) for each calendar 
day or portion thereof that each worker employed on the Contract is paid less than the designated 
rate for any work done under the Contract, by the Contractor or any subcontractor under him/her, 
or is not reported to the City as required by NRS 338.070. 

 
D. The Contractor and each subcontractor shall keep or cause to be kept an accurate record 

showing the name, the occupation and the actual per diem, wages and benefits paid to each 
worker employed by him/her in connection with the public Work.  The General Contractor shall 
collect the wage reports from the Sub-Contractors and ensure the receipt of a certified copy of 
each weekly payroll for submission to the City as one complete package. 

 
E. The record must be open at all reasonable hours to the inspection of the City, and its officers and 

agents. A copy of the record for each calendar week for the General Contractor and all Sub-
Contractors must be sent to the City by the General Contractor no later than one (1) week after 
the end of the week. The copy must be open to public inspection as provided in NRS 239.010. 

 
F. The Contractor and all subcontractors hereby agree not to hinder on-site interviews of the 

Contractor’s or subcontractor’s workers by the Construction Manager or his/her representative 
to verify that the workers are being paid the prevailing wage rates. 

 
G. It is unlawful for any Contractor in connection with the performance of work under a contract with 

the state, or any of its political subdivisions, when payment of the Contract Price, or any part of 
such payment, is to be made from public funds, to refuse to employ or to discharge from 
employment any person because of his/her race, color, creed, national origin, sex, sexual 
preference or age, or to discriminate against a person with respect to hire, tenure, advancement, 
compensation or other terms, conditions or privileges of employment because of his/her race, 
creed, color, national origin, sex, sexual preference or age.  The Contractor agrees to insert this 
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provision in all subcontracts hereunder except subcontracts for standard commercial supplies or 
raw materials. 

 
          
GC 9.2  NO EXTRA COMPENSATION 
 
All work necessary to be performed after regular working hours, on Sundays or Legal Holidays, shall be 
performed without additional expense to the City.  In case of extra work under the provisions of GC 6.4, 
MODIFICATION PROCEDURES, no additional payment will be made to the Contractor because of the payment 
by him/her of overtime wage rates for such work unless the use of overtime work in connection with such extra 
work is specifically ordered in writing by the City.  
 
END OF GENERAL CONDITIONS
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 These Special Conditions amend or supplement the Standard Terms and Conditions and General 
Conditions, and add other Special Conditions to the contract document as indicated below, and amend or 
supplement the Technical Specifications, Instruction to Bidders and Sample Contract. All provisions of the Contract 
which are not so amended or supplemented remain in full force and effect. 
 
SC.1 SCOPE OF WORK 
  

The Little Lane Street Improvements Project consists of removing the existing asphalt and base/subgrade 
on Little Lane between Janas Way and Saliman and constructing a new 4” AC on 8” type 2 base roadway 
section. This project also includes removal and replacement of existing non-compliant access ramps as 
well as adjusting utilities, striping the road, and extending a storm drain pipe. 

 
 
SC.2 AMENDMENTS TO CONTRACT AWARD 
 
 CA. 9 Notice to Proceed 
 

Replace entire paragraph with the following: 
Within ten (10) calendar days of receipt of all required post-bid documents and information, including 
bonds, insurances, executed Contract, schedule of values and approved project construction schedule, 
the City will issue the Notice to Proceed. 
 
CA. 10 Time: Completion of Project 

 
A. Time 
 
Change “calendar days” to “working days” 
 

 B. Liquidated Damages 
 

Change “calendar days” to “working days” 
 
 
SC.3 AMENDMENTS TO GENERAL CONDITIONS 
 
The following provisions amend or supplement the General Conditions of the Contract.  All provisions of the 
Contract which are not so amended or supplemented shall remain in full force and effect. 
 

 
SECTION 1.0 INTENT, DEFINITIONS, ABBREVIATIONS 

 
GC 1.3 Governing Order of Bidding and Contract Documents 
 
Add the following to the end of the ninth order of precedence (standard specifications): 
Revision No. 6 dated 2-29-2012. 
 
GC 1.5 Definitions 
 
Revise “Contract Time” as follows: 
 
Replace “calendar days” with “working days”. 
 
Revise “Standard Specifications” to add the following revision date: 
 
Revision No. 6 dates 2-29-2012. 
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 Revise “Working Day” to add the following revision date: 
 
 Replace the entire paragraph with the following: 
 

Working Day- A calendar day on which weather and other conditions not under the control of the 
Contractor will permit construction operations to proceed for at least 5 hours of the day with at least 
seventy-five (75) percent of the normal working force engaged in performing the current critical item(s) of 
work on the latest favorably reviewed Construction Schedule, exclusive, however, of Friday, Saturdays, 
Sundays, City recognized holidays, and any day that is incumbent upon the Contractor, by means of a 
Master Labor Agreement, to observe as a holiday. However, if the Contractor elects to work on such days, 
those days will be considered as working days. 
 

SECTION 2.0 CONTRACT ADMINISTRATION AND RESPONSIBILITIES:  OWNER'S REPRESENTATIVE, 
CONSTRUCTION MANAGER, DESIGN CONSULTANT AND CONTRACTOR: 
 

GC 2.6.9 Contractor’s Responsibility for the Work and Materials 
 

Add the following:  
The Contractor shall be responsible for marking in the field upon receipt of a USA Call Before You Dig 
request from the City, the location of the underground facilities installed by the Contractor, until such time 
as the City accepts in writing, the responsibility for marking the facilities installed by the Contractor.  The 
City shall not be responsible for any damage to the facilities due to Contractor’s failure to properly mark 
the facilities. 

 
SECTION 3.0 PROGRESS OF WORK, MEETINGS, SCHEDULES 
 

GC 3.5 Time of Completion 
 

Add the following: 
The successful Bidder, upon becoming the Contractor after having entered into a Contract with the City, 
shall commence the Work to be performed under the Contract on the date set by the City in the written 
Notice to Proceed, continuing the Work in accordance with the approved schedule and shall complete the 
entire Work by and within 40 working days. 
 
GC 3.11 Construction Schedules 
 
A Type “A” Construction Schedule is required for this project.    
 
GC 3.11.1 Construction Schedule (A) 

 
A. General 
 
Replace entire paragraph with the following: 
The schedule shall be submitted as a part of the contract documents before the Pre-construction meeting 
and must be favorably reviewed by the Construction Manager and the City before the Notice to Proceed is 
issued. NOTE: The Construction Schedule must include and account for the total contract time specified in 
the Contract Documents. 
 
GC 3.12.4  Weather Delays 

 
Add the following: 
In order to be granted a time extension for a weather delay, the Contractor must show critical path 
activities on the project schedule. 
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GC 3.13, Liquidated Damages 
 
Revise the first paragraph as follows: 
 
Replace every instance of the word “calendar” with “working”. 
 
Add the following: 
In case of failure on the part of the Contractor to complete the Work within the limits in subsection 3.5, time 
of Completion, above, or within such additional time(s) as may be granted by formal action of the City, or 
the Contractor fails to prosecute the Work or any separable part thereof, with such diligence as will ensure 
its completion within the time(s) specified in the Contract or any extensions thereof, the Contractor shall 
pay to the City, as liquidated damages, the sum of $500 for each working day of delay until such 
reasonable time as may be required for final completion of the Work, together with any increased costs 
incurred by the City in completing the Work.  

 
Time stated for completion shall not include the final cleanup and demobilization or work items not critical 
to the safe function of the project except as otherwise provided in the Special Conditions. 

 
The signing of the proposal by the Bidder shall be prima facie evidence that the Contractor agrees that the 
amount of liquidated damages is fair and reasonable. 

  
SECTION 4.0 SHOP DRAWINGS AND QUALITY CONTROL/INSPECTIONS 
 

Add the following Subsection:  
  

GC 4.6 Required Submittals 
 

The following items, (included but not limited to) are required submittals: 
 
General 
Certified Payroll Reports, Weekly 
Construction Schedule 
Disposal Plan, Permits and Permissions 
Record Drawings 
Safety Program 
Schedule of Values 
State Labor Reporting Requirements 
Traffic Control Plan 
Warranties 

 
Materials 

 Aggregate Base 
 Asphalt Mix Design 
 Concrete Mix Design 
 Detectable Warning Plates 

Pavement Marking Paint 
 Storm Drain Pipe 
 
SECTION 5.0 PAYMENT 
   

GC 5.5 Partial Payments 
 

Add the following paragraph following the 1st paragraph: 
A Schedule of Values shall be submitted to the Construction Manager for approval, for all bid items for 
which the Contractor intends to submit a payment request when the Work included in that bid item is less 
than 100% complete. The Schedule of Values shall detail the costs for all the items included in the 
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Description of Bid Items and Basis for Payment for the respective bid item. Incomplete or incorrect weekly 
payroll reports will cause pay requests to be returned. 
 
GC 5.5.1 Partial Payments – Inclusion of Materials on Hand 
 
Add the following:  
The following materials are eligible for partial payments: None 

 
SECTION 7.0 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 
 

GC 7.3.5 Working Hours 
 
The Normal Working Hours for the project will be from (7:00) AM to (5:30) PM, Monday thru Thursday. 

 
GC 7.3.7 Construction Cleaning 
 
Add the following to the end of the paragraph: 
The contractor shall be responsible for maintaining the integrity of all transportation surfaces, both asphalt 
and dirt, access roads, bike lanes, sidewalks, pathways, gates, etc. Dust, dirt, mud, gravel, etc. carried 
onto the transportation surface shall be cleaned off on a regular basis (at least once a day or as requested 
by City personnel). Failure to comply may result in the City having the area cleaned and the cost for the 
clean-up billed to the contractor. 

 
GC 7.3.8 Disposal of Material 
 
Add the following to the end of the 1st paragraph: 
When disposing of construction waste material outside the City limits, the Contractor shall contact the 
appropriate local government departments concerning such codes and permits. 

 
GC 7.3.9 Parking and Storage Areas 
 
Add the following: 
Material and equipment may be stored in the City’s right-of-way within work areas closed to traffic only as 
approved by the Construction Manager prior. 

 
GC 7.4.2 Traffic Control 
 
Add the following: 
Pedestrian and bicycle traffic patterns shall be preserved as much as is practical during construction. Any 
proposed sidewalk or bike lane closures shall be included with the Contractor’s traffic control plan 
submittals, and shall include appropriate detour signage to review and acceptance by the Construction 
Manager. 

 
GC 8.8 Record Drawings 
 
Add the following section: 
Contractor shall also submit the Record-of Survey showing true positions of all roadway monuments as 
required in GC 2.6.10 to the Construction Manager for review and approval by the Carson City Engineer. 
Upon the Carson City Engineer’s approval Contractor shall direct the Project Surveyor to record the 
Record-of-Survey unless otherwise arranged with the City Engineer. 

 
SC.4.0 NOTIFICATIONS AND COORDINATION 
 

SC.4.1 Residential and Commercial Properties 
Contractor is responsible to notify all residential and commercial properties that will be affected by the 
project 72 hours in advance of street work. All commercial business will be delivered 2 notices. One will be 
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for them to keep and one must be signed by a person in office along with address of said business. A 
sample of the notice must be submitted to the Construction Manager for approval prior to distribution. 
 
SC. 4.2 Fire Department and Sheriff  
Contractor shall notify the Carson City Fire Department and Sheriff Department dispatch center at (775) 
887-2008 at least twenty-four (24) hours in advance of (approved by CM) rerouting public traffic when 
traffic patterns are to be altered due to construction operations.  Said notification shall set forth the specific 
traffic patterns to be provided in lieu of the normal routing and the estimated duration of such change(s).  
 
SC. 4.3 Waste Management 
Contractor shall notify Waste Management (Trash Pick-up) at (775) 887-0402 at least twenty-four (24) 
hours in advance of (approved by CM) rerouting public traffic when traffic patterns are to be altered due to 
construction operations. Said notification shall set forth the specific traffic patterns to be provided in lieu of 
the normal routing and the estimated duration of such change(s). 
 
SC. 4.4 United States Postal Service 
Contractor shall notify United States Postal Service at (775) 884-2300 at least twenty-four (24) hours in 
advance of construction operations which may affect access for the Postal Service. Said notification shall 
include specific traffic patterns to be provided in lieu of the normal routing and the estimated duration of 
such change(s). Contractor shall coordinate with the Postal Service to ensure that mail delivery is not 
impacted. 
 
SC. 4.5 Jump Around Carson (JAC) Transit 
Contractor shall notify Carson City RTC JAC (Transportation Bus) at (775) 841-7433 at least twenty-four 
(24) hours in advance of (approved by CM) rerouting public traffic when traffic patterns are to be altered 
due to construction operations. Said notification shall set forth the specific traffic patterns to be provided in 
lieu of the normal routing and the estimated duration of such change(s). 
 
SC. 4.6 School Bus Center 
Contractor shall notify the Carson City Fire Department and Sheriff Department dispatch center at (775) 
998-2008 at least twenty-four (24) hours in advance of (approved by CM) rerouting public traffic when 
traffic patterns are to be altered due to construction operations. Said notification shall set forth the specific 
traffic patterns to be provided in lieu of the normal routing and the estimated duration of such change(s). 
 

SC.6 SPECIAL PROVISIONS 
SC 6.1  General 

A. Payment for the various items of the Proposal Summary shall be as specified herein. 

B. Payment at the amount set forth in the proposal for each bid item will be considered to be in full for 
completed Work and will cover labor, materials, equipment, supplies, rental of tools and machinery and all 
other expenditures incidental to satisfactory compliance with the Contract, unless otherwise specifically 
provided. 

C. Payment for each Bid Item shall include the following Work, and shall fully compensate for any 
necessary Work required to perform the construction operations specified and shall be considered to be 
included in the bid price for the items of Work and no additional compensation will be allowed therefore. 
This Work includes any necessary construction staking and layout, storm water pollution prevention, 
potholing to verify data, construction staking, dimensions and locations of subsurface facilities and service 
connections, sawcutting, removal and disposal of existing improvements, clearing, removal and disposal of 
vegetation, excavating, removal and disposal of excess material, de-watering, shoring, connection to 
existing and proposed pipes, cutting and plugging abandoned pipes intercepted by the trench section, 
removal and disposal of abandoned pipes and appurtenances within the trench section, compacting, 
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disinfection, testing, and as well as other incidentals, for completion of the Work in conformance with the 
Contract Documents. 

D. The terms "construct, furnish, install, erect, perform, place, prepare, remove or replace" shall 
mean that the bid item is complete, in place, ready for use and recommended for payment by the 
Construction Manager. Items of work, either specified or inferred, but not included in the tabulation of bid 
items shall be considered as included in the price paid for other items of work. 
 
E. All Work under this Contract shall conform to the requirements of the 2012 edition of the “Standard 
Specifications for Public Works Construction” (SSPWC), except as modified by these Special Conditions 
or Technical Specification. 

F. Contractor is responsible to remove any snow that accumulates on new concrete within 24 hours. 
Failure to comply may result in the City having the area cleaned and the cost for clean-up billed to the 
contractor. Contractor is responsible for this maintenance until contract is closed out. 
 
SC 6.2 Mobilization, Demobilization, and Clean-up 

A. Measurement of this item will be per Lump Sum. 

B. Payment Schedule for partial payments for Mobilization/demobilization and cleanup for all 
Schedules shall be as follows:     

When the monthly partial payment estimate of the amount earned for the respective Schedule, not 
including these items, is 15% or more of the original Schedule contract amount, then 30% of this item will 
be included for payment in that, one monthly partial payment estimate. 
When the monthly partial payment estimate of the amount earned for the respective Schedule, not 
including these items, is 50% or more of the original Schedule contract amount, then an additional 30% of 
this item will be included for payment in that, one monthly partial payment estimate. 
When the monthly partial payment estimate of the amount earned for the respective Schedule, not 
including these items, is 75% or more of the original Schedule contract amount, then an additional 30% of 
this item will be included for payment in that, one monthly partial payment estimate. 
The remaining 10% of these items shall be paid under the final payment provisions. 
 
C. Work under this bid item shall consist of Contractor mobilization, demobilization, clean-up, permit 
coordination, and any preparatory Work and operations necessary for the movement of personnel, 
equipment, supplies and incidentals to the project site before beginning construction.  Work under this item 
shall also include any other item of Work for which other bid items have not been established in this bid 
schedule.  

SC 6.3 Traffic Control 

A. Measurement of this item will be per Lump Sum. 

B. Payment for Traffic Control will be pro rata based on the percent of Work completed under this 
schedule and based on the lump sum price named in the Proposal Summary, which price shall constitute 
full compensation for providing labor, materials, preparation and distribution of plans, notices and reports, 
luminaries, signing, light plants, cones, traffic drums, warning lights, sequential flashers, temporary 
striping, traffic control services/inspections outside of normal working hours, preparation of formal 
inspection reports by Traffic Control Supervisor, labor tools, equipment, materials and incidentals required 
as a result of changes in the Contractor’s work method or schedule. 

C. Little Lane will be allowed to be closed off during re-construction of the road. Proper detour and 
closure signage will be required. 



SPECIAL CONDITIONS 
 

SC - 7 

 

SC 6.4 Surveying 

A. Measurement of this item will be per Lump Sum. 

B. Payment for Traffic Control will be pro rata based on the lump sum price named in the Proposal 
Summary, which price shall constitute full compensation for providing all surveying, calculations, staking, 
re-staking as required, as-built surveying, labor, materials and incidentals to perform the work. 

C. Work under this bid item includes preparation of the required Record-of Survey providing the 
location of the reset Survey Monument at the east end of the project.  

SC 6.5 Over Excavation of Unsuitable Materials 

A. Measurement for this item will be per Cubic Yard. 

B. Payment for Over Excavation of Unsuitable Materials shall be made at the Unit Price named in the 
bid response and is not subject to adjustment under section GC 6.4.4. 

C. The estimated quantity listed for Unclassified Excavation is provided for Bidders Information only. 
No guarantee of the accuracy of this volume is provided as it is up to the bidder to determine the actual 
quantity of material to be excavated. 

SC 6.6 Remove Existing PCC Sidewalk, Curb, Gutter, and Ramps 

A. Measurement for this item will be per Square Foot. 

B. Payment for Removal of Existing PCC Sidewalk, Curb, Gutter, and Ramps shall be made at the 
unit price named in the bid response. 

SC 6.7 Type 1 PCC Curb and Gutter on 6” Aggregate Base 

A. Measurement for this item will be per Lineal Foot. 

B. Payment for Type 1 PCC Curb and Gutter on 6” Aggregate Base shall be made at the unit price 
named in the bid response. 

C. This item excludes curb and gutter adjacent to curb ramp landings and wings or adjacent to PCC 
spandrel 

SC 6.8 Type A PCC Sidewalk (4” Concrete on 4” Aggregate Base) 

A. Measurement for this item will be per Square Foot. 

B. Payment for Type A PCC Sidewalk shall be made at the unit price named in the bid response. 

C. This item excludes curb ramp landings and wings (when present) and detectable warning plates, 
which are paid separately under other bid items. 

SC 6.9 PCC Pedestrian Ramp with Detectable Warning Plate (4” Concrete on 4” Aggregate Base) 

A. Measurement for this item will be per Square Foot. 
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B. Payment for PCC Pedestrian Ramp with Detectable Warning Plate shall be made at the unit price 
named in the bid response. 

C. This item includes new curb next to ramp landings and wings when not part of PCC spandrel. 

SC 6.10 Mill and Offhaul Existing Asphalt and Base/Subgrade 

A. Measurement for this item will be per Lineal Foot 

B. Payment for Removal of Existing PCC Curb and Gutter shall be made at the unit price named in 
the bid response. 

C. This item includes removal off all excess material in order to construct the road to meet the finish 
grades as shown on the plans. 

SC 6.11 4” Plantmix Pavement Type 3 Agg., PG 64-28 NV w/ 8” Type 2 Agg. Base 

A. Measurement for this item will be per Square Foot. 

B. Payment for 4” Plantmix Pavement Type 3 Agg., PG 64-28 NV w/ 8” Type 2 Agg. Base shall be 
made at the unit price named in the bid response. 

C. Work under this item also includes Tack Coat application to existing or previously paved surfaces 
as required of directed by the Construction Manager. The Bituminous material for the Tack Coat shall be 
SS-1H, applied at a rate of 0.05 to 0.10 English gallons per square yard with the actual application rate 
determined by the Construction Manager at time of application. The asphalt mix shall include 1.5% 
hydrated lime. 

SC 6.12 Adjust Existing Valve Can to Grade 

A. Measurement for this item will be per Each. 

B. Payment for Adjust Existing Valve Can to Grade shall be made at the unit price named in the bid 
response. 

C. This item includes lowering the utility boxes as necessary during construction prior to adjusting 
them to finish grade. 

SC 6.13 Adjust Existing Manhole Frame and Cover to Grade 

A. Measurement for this item will be per Each. 

B. Payment for Adjust Existing Manhole Frame and Cover to Grade shall be made at the unit price 
named in the bid response. 

C. This item includes lowering the utility boxes as necessary during construction prior to adjusting 
them to finish grade. 

SC 6.14 Extend Existing 15” Storm Drain 

A. Measurement for this item will be per Lump Sum. 

B. Payment for extending the existing 15” Storm Drain shall be made at the unit price named in the 
bid response. 
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C. This item covers work necessary to extend the 15” Storm Drain located at station 28+82 per the 
plans.  

SC 6.15 Relocate Existing Street Sign 

A. Measurement for this item will be per Each. 

B. Payment for relocating existing street signs shall be made at the unit price named in the bid 
response. 

SC 6.16 Removal and Restoration of Existing Site Improvements 

A. Measurement for this item will be per Lump Sum. 

B. Payment for Removal and Restoration of Existing Site Improvements shall be made at the unit 
price named in the bid response. 

C. This item includes removing and repairing all landscaping and existing site improvements 
disturbed during construction to their original condition. Items include but are not limited to irrigation, sod, 
turf, vegetation, fencing, cobble, pavers, block walls, mulch, fencing, and landscape blocks/curbing.  

SC 6.17 Striping 

A. Measurement for this item will be per Lump Sum. 

B. Payment for Striping shall be made at the unit price named in the bid response. 

C. This item includes completing all striping as shown on the plans. 

 
 

END OF SPECIAL CONDITIONS 
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CARSON CITY PURCHASING & CONTRACTS 
TECHNICAL SPECIFICATIONS 

 

Document No. 4007 ASPHALT CONCRETE PAVEMENT (8/13/14) 
 

 
Document No. 4007 ASPHALT CONCRETE PAVEMENT (8/13/14) 

1. General: 
 

1.1. Work under this section includes mixing, delivery, placement, trimming and 
compaction of plantmix asphalt concrete on a prepared aggregate base 
including tack coats and fog seal. 
 

1.2. All work shall be performed in accordance with Sections 316, Tack Coat; 317, 
Seal coats; and 320, Plantmix Bituminous Pavement, of the Standard 
Specifications, except as modified herein. 

 
1.3. A tack coat of SS-1h asphalt emulsion, diluted 50-50 with water, shall be applied 

to all vertical asphalt or concrete join surfaces prior to placement of plantmix 
bituminous pavement. The application rate shall be 0.10 to 0.15 gallons per 
square yard. 
 

1.4. When more than one course of asphalt concrete is placed, the surface of the 
first course shall be treated with a tack coat of SS-1h asphalt emulsion, diluted 
50-50 with water, applied at the rate of 0.05 to 0.10 gallons per square yard. 

 
1.5. Residential roadways shall use type 3 aggregate, collectors and arterial shall  

use type 2 aggregate per Section 200.02.03, Plantmix and Roadmix Aggregate, 
of the Standard Specifications. Asphalt cement material shall be PG 64-22 
unless polymer additive is required then PG 64-28 shall be used. The asphalt 
concrete shall be compacted to not less than 96% of its Marshall maximum 
density when compacted with 50 blows per side. 

 
1.6. A fog seal coat of SS-1h asphalt emulsion, diluted 50-50 with water, shall be 

applied to all completed asphalt surfaces including milled asphalt surface prior to 
the asphalt concrete overlay.”  The fog seal shall be applied at the rate of 0.06-
0.08 gallons per square yard. Application shall not commence until at least 
twenty-four (24) hours after final rolling. The pavement temperature shall be at 
least 70 degrees F. at the time of application, and the ambient temperature shall 
be at least 50 degrees F. 

 
2. Construction: 

 
2.1. The following shall be in addition to the requirements contained in Section 

320.03.03, Pavers, of the Standard Specifications. 
 

2.1.1. Pavers placing the final lift of the plant mix bituminous pavement for any 
uniform roadway section shall be equipped with an automatic control 
system capable of operating in conjunction with either a ski type device of 
not less than 30 feet in length or a taut wire set to grade. 
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Document No. 4007 ASPHALT CONCRETE PAVEMENT (8/13/14) 
 

2.1.2. Contractor shall furnish all equipment required and shall install all stakes 
and wire required for the wire system. The automatic system shall be used 
for construction of the final lift. 

 
 

END OF DOCUMENT 4007 
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CARSON CITY PURCHASING & CONTRACTS 

TECHNICAL SPECIFICATIONS 
 

Document No. 7000 WATERBORNE PAVEMENT STRIPING (5/7/15) 
 

1. DESCRIPTION 
 

1.1 General.   This work consists of applying permanent pavement striping and 
markings on the completed pavement.  Use rapid dry waterborne traffic paint 
materials for the waterborne pavement striping item shown in the proposal. 

 
2. CONSTRUCTION 
 

2.1 General. Protect the pavement striping and markings from public traffic until dry.   
 

Painted pavement striping shall be four (4) inches wide unless otherwise noted. 
 

2.2 Striping Equipment.   Use equipment with a system capable of spraying both 
yellow and white paint, mounted on a truck of sufficient size and stability, and 
having an adequate power source to produce lines of uniform dimension and 
prevent application failure. Use equipment capable of placing stripes on the left 
and right sides and of placing two lines simultaneously with either line in a solid 
or intermittent pattern in yellow or white, and of applying glass beads at the 
proper rate. All guns must be in full view of operators at all times. Provide 
equipment with a metering device to register the accumulated installed footage 
for each gun, each day. Include at least one operator in each vehicle who is a 
technical expert in equipment operations and application techniques. Use 
equipment designed so that the pressure gauges for each pump are constantly 
visible to the operator at all times during its operation so that any fluctuation and 
pressure difference can be monitored immediately. Equip each paint tank with a 
mechanical agitator.  

 
For rapid dry waterborne traffic paint materials use only equipment designed for 
water based paints. 

 
After opening containers of rapid dry waterborne traffic paint, maintain a thin 
layer of water on the surface of the paint during storage to prevent skinning. 

 
2.3 Application.  Rapid Dry Waterborne Traffic Paint.  Apply paint to an approved 

clean and dry surface. Apply by a single application with a machine capable of 
dispensing beads immediately after paint is applied. Do not use thinner unless 
otherwise approved. 

 
Do not apply paint when the ambient air temperature or the pavement 
temperature is below 7C (45F). 

 
Apply Nev.Type II 6050 waterborne paint markings to obtain a twenty five (25) 
mils minimum wet film thickness, measured without drop-on glass beads. 

 
Produce markings of uniform thickness and with uniform distribution of glass 
beads throughout the line width. The width of lines shall be as specified with 
tolerance of one quarter inch (1/4”) for four (4) inch lines and one half inch (1/2”) 
for wider lines. Produce markings with sharp edges and cutoff at the ends. 
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2.4 Final Acceptance.   Final acceptance will be based on satisfactory compliance 
with these specifications. Work will have a six month warranty. 

 
 
END OF DOCUMENT 
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